

# CE FLNG LLC

**RECEIVED**

*By Docket Room at 8:07 am, April 2, 2026*

Peri Ulrey  
Office of Fossil Energy  
U.S. Department of Energy  
Room 3E-042  
1000 Independence Ave, S.W.  
Washington, DC 20585

April 1, 2026

**Re: CE FLNG, LLC**  
**Docket No. 12-123-LNG**  
**DOE/FE Order 3193**  
**Semi-Annual Report for the Period Ending April 1, 2026**

Dear Peri Ulrey:

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order granting CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year (mtpa) of liquefied natural gas (LNG) from its proposed LNG Terminal in Plaquemines Parish, Louisiana to Free Trade Agreement countries for a 30-year term.

Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written reports describing the progress of the proposed liquefaction facility project including information on the proposed CE FLNG LNG Terminal in Plaquemines Parish, Louisiana, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending April 1, 2026.

Best regards,

/s/ Sherman E. Bryant

Sherman E. Bryant  
*CEO for CE FLNG, LLC*

Based on the current changes in the current global energy situation including the Oil and Gas Market the company will reassess its LNG position and the integration of Blue Ammonia Project at the Site, and LNG based on the new administration regulatory guidelines.

**Delayed – Federal Permitting Pause, Natural Gas Supply and Pipeline Capacity Update:**

- (1) Working to evaluate the impact of market changes on the project and extension.
- (2) Natural Gas Pipeline and Transportation Agreements CE FLNG is currently working to finalize supply and capacity agreements.

**Delayed- LNG Supply – Marketing Update:**

- (3) CE is working to identify new LNG Supply Agreement(s) which are related to various customer regulatory approvals, and assessing the federal pause on permitting.

**CE FLNG Schedule Update**

|  |     |
|--|-----|
| Initiate Waterway Assessment (USAD)      | TBD |
| Submit Resource Report #13 Draft to FERC | TBD |
| Submit FERC Application                  | TBD |
| CE FLNG Commences Operations*            | TBD |

**Filings with the Commission**

CE FLNG is currently working through issues assessing the impact with the increase in the demand for LNG with ESG. Upon completion CE FLNG will re-submit its Pre-Filing Request based on FERC ruling on December 31, 2026.

**Filings with the Commission**

Pursuant to Section 157.21(f)(9), CE FLNG filed its response to issues raised during scoping.