



October 1, 2025

VIA ELECTRONIC MAIL TO: fergas@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375

SEMI-ANNUAL REPORT
October 2025 Report

Re: Freeport LNG Expansion, L.P., FLNG Liquefaction 4, LLC
FE Docket No. 18-26-LNG
Freeport LNG Terminal, Quintana Island, Texas

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order No. 4374 issued May 28, 2019 (the "Order"), Freeport LNG Expansion, L.P. (Freeport Expansion), and FLNG Liquefaction 4, LLC (FLIQ4), (collectively, "FLEX4"), hereby submit this semi-annual report as required by Ordering Paragraph M of the Order describing the progress of the Train 4 Project at the Freeport LNG Terminal on Quintana Island, Texas.

Any questions concerning this filing should be addressed to the undersigned at (979) 415-8728.

Respectfully Submitted,

Michael Stephenson

Freeport LNG Expansion, L.P.
FLNG Liquefaction 4, LLC

By: Michael Stephenson
Its: Director of Regulatory Affairs

Freeport LNG Expansion, L.P.
333 Clay Street, Suite 5050 • Houston, Texas 77002-4173
Phone: 713-980-2888 • Fax: 713-980-2903

Freeport LNG Expansion, L.P., FLNG Liquefaction 4, LLC
Freeport LNG Terminal, Quintana Island, Texas FE Docket No. 18-26-LNG
Order No. 4374
Semi-Annual Report: October 2025

Facility Progress Report

On May 17, 2019, the Federal Energy Regulatory Commission (“FERC”) issued an order in Docket No. CP17-470 approving the siting, construction and operation of the Train 4 Project. FLEX4 will utilize the Train 4 Project in connection with the export authorization granted under DOE/FE Order No. 4374 Docket Number 18-26-LNG.

Construction of the Train 4 Project has not yet commenced in earnest beyond continued soil sampling and geotechnical analysis. On May 9, 2023, FLEX engaged Kiewit as the Engineering, Procurement, and Construction (“EPC”) contractor for the Train 4 Project after a competitive selection process that began in August 2020, and the contract with Kiewit remains in place at this time.

Status of Long-Term LNG Export Contracts

FLEX is in the process of commercializing the Train 4 Project. No long-term export contracts have been finalized as of the date of this filing, but FLEX continues to engage in discussions with potential offtakers.

Status of Long-Term Gas Supply Contracts

FLEX has not entered into long-term gas supply contracts associated with the Train 4 Project.

Date Facility is Expected to Be Operational

FERC has extended the in-service deadline to December 1, 2031. A request has been submitted to DOE to extend the deadline for first export from May 28, 2026 to match the updated FERC in-service deadline. FLEX is actively working to commercialize the Train 4 Project and place it in service. However, FLEX does not at this time have a projected operational date for the Train 4 Project.