

Task Order #12 Fee Determination Scorecard

Contractor: Savannah River Mission Completion (SRMC)

Contract: 89303322DEM000068

Task Order #12-ABD Fast Critical Assembly (FCA) Mods

Award Period: October 1, 2024 – September 30, 2025

Basis of Evaluation: Performance Evaluation Measurement Plan (PEMP) for Task Order #12 (Revision 1.1)

Award Fee Scorecard:

Overall (Subjective and Objective/Incentive) Fee Earned

Fee Type	Fee Amount/Range	Percent of Maximum Available Fee
Objective/Incentive Criteria Fee Earned	\$259,328.89	100%
Subjective Criteria Award Fee Earned	\$7,789.13	100%
TOTAL FEE EARNED	\$267,118.02	100%

Subjective Fee (Award Fee) Summary Table

Criteria	Maximum Available Fee	Adjectival Rating	Fee Determined from Adjectival Ratings	
			Percentage	Fee amount
Contractor will be subjectively measured against all aspects of Contract Output described in the PEMP.	\$7,789.13	Excellent	100%	\$7,789.13

Achievements:

- Completed all necessary Nuclear Criticality Safety Evaluations (NCSEs) for the Tank Farms and DWPF.
- Updated and implemented the Tank Farm Safety Basis.
- Updated the DWPF Safety Basis and submitted it to DOE for approval. Implementation is scheduled for FY 2026.
- Completed an evaluation to confirm that FCA material could be added to Sludge Batch 11. This scope was added in FY 2025 and completed early.
- Zero Total Reportable and zero Lost-Time accidents occurred on ABD related activities.

- SRMC continues to work diligently with DOE and its subcontractors/vendors to efficiently integrate the new ABD mission activities with the larger Liquid Waste program efforts.
- Overall cost performance for Task Order 12 is considered positive with a CPI of 2.53.
- Overall schedule performance for Task Order 12 is considered positive with a SPI of 1.03 for FY 2025.

Areas for Improvement:

- None Identified

Objective/Incentive Fee Summary Table

Metric	Title	Maximum Available Fee	Criteria Completed	Fee Earned
CLIN 4a	Complete approval of all Tank Farm NCSEs	\$83,956.42	All	\$83,956.42
CLIN 4b	Complete approval of all DWPF NCSEs	\$83,956.41	All	\$83,956.41
CLIN 4c	Complete Safety Basis change implementation in the Tank Farms	\$83,956.41	All	\$83,956.41
CLIN 6a	Complete System Impact Evaluation for FCA discards to Sludge Batch 11	\$7,459.65	All	\$7,459.65
Totals		\$259,328.89	All	\$259,328.89