

PART I – THE SCHEDULE

TABLE OF CONTENTS

SECTION B: SUPPLIES OR SERVICES AND PRICES/COSTS	1
B-1 SERVICES BEING ACQUIRED	1
B-2 CONTRACT TYPE AND VALUE	4
B-3 CONTRACT FEE STRUCTURES	11
B-4 OBLIGATION OF FUNDS	14
B-5 AVAILABILITY OF APPROPRIATED FUNDS	14
B-6 PERFORMANCE EVALUATION	14
B-7 CAPITAL CONSTRUCTION PROJECT FEE PLANS	14
B-8 FEE BASE AND FEE AMOUNT	15
SECTION C: DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK.....	17
C-1 STATEMENT OF WORK	17
SECTION D: PACKAGING AND MARKING	18
D-1 PACKAGING AND MARKING	18
D-2 SECURITY	18
SECTION E: INSPECTION AND ACCEPTANCE.....	19
E-1 FAR 52.246-5 INSPECTION OF SERVICES – COST-REIMBURSEMENT (APR 1984).....	19
E-2 ACCEPTANCE	19
SECTION F: DELIVERIES OR PERFORMANCE.....	20
F-1 FAR 52.242-15 STOP-WORK ORDER (AUG 1989) ALTERNATE I (APR 1984).....	20
F-2 STOP WORK IN EVENT OF IMMINENT DANGER	20
F-3 PERIOD OF PERFORMANCE	21
F-4 PRINCIPAL PLACE OF PERFORMANCE	21
F-5 EVALUATION OF PERFORMANCE AND EXERCISE OF OPTION(S)	21
F-6 DELIVERABLES	21
F-7 DELIVERABLES DURING TRANSITION	22
SECTION G: CONTRACT ADMINISTRATION DATA	24
G-1 GOVERNMENT CONTACTS & CORRESPONDENCE PROCEDURES	24
G-2 CONTRACTING OFFICER AUTHORITY	25
G-3 CONTRACTING OFFICER'S REPRESENTATIVE	26

G-4	CONTRACTOR CONTACT	26
G-5	PERFORMANCE GUARANTEE(S).....	26
G-6	RECOGNITION OF PERFORMING ENTITY AND TEAM MEMBERS	26
G-7	RESPONSIBLE CORPORATE OFFICIAL.....	27
G-8	INVOICING FOR TRANSITION PRICE AND CONTRACT CLOSEOUT	27
SECTION H: SPECIAL CONTRACT REQUIREMENTS		28
H-1	CONTINUATION OF PREDECESSOR CONTRACTOR'S OBLIGATIONS AND TRANSFER OF OBLIGATIONS TO SUCCESSOR CONTRACTOR.....	28
H-2	SMALL BUSINESS SUBCONTRACTING PLAN	29
H-3	REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF OFFEROR	29
H-4	ORGANIZATIONAL CONFLICT OF INTEREST (OCI)	29
H-5	LOBBYING RESTRICTION	29
H-6	FLOWDOWN OF RIGHTS TO PROPOSAL DATA.....	29
H-7	PRIVACY ACT RECORDS	29
H-8	TRANSITION	30
H-9	CONFERENCE MANAGEMENT (MAR 2023).....	30
H-10	FEDERAL FLEET MANAGEMENT SYSTEM.....	31
H-11	ACCOUNTABILITY	31
H-12	GOVERNMENT OVERSIGHT	31
H-13	CLAUSE UPDATES AND IMPLEMENTATION SECTION TO FAR CLAUSES.....	32
H-14	CONFIDENTIALITY OF INFORMATION	32
H-15	FEDERAL PRIME CONTRACTS.....	33
H-16	INSTRUCTIONS FOR UPDATING FOREIGN OWNERSHIP, CONTROL OR INFLUENCE (FOCI) INFORMATION (JUN 2011).....	34
H-17	PARENT ORGANIZATION(S)	35
H-18	CONSTRUCTION PROJECTS	36
H-19	LABORATORY, PLANT, AND SITE STRATEGIC PLANNING GUIDANCE.....	37
H-20	ORGANIZATIONAL CULTURE	37
H-21	MANAGEMENT AND OPERATING CONTRACTOR (M&O) SUBCONTRACT REPORTING (SEP 2017).....	38
H-22	THIRD PARTIES.....	38
H-23	STANDARDS MANAGEMENT	38
H-24	PERFORMANCE-BASED MANAGEMENT SYSTEM	39
H-25	CONTRACTOR PERFORMANCE EVALUATIONS	39

H-26	ADVANCE UNDERSTANDING REGARDING ADDITIONAL ITEMS OF ALLOWABLE AND UNALLOWABLE COSTS AND OTHER MATTERS.....	39
H-27	ALTERNATIVE DISPUTE RESOLUTION	40
H-28	COMMUNITY COMMITMENT PLAN.....	41
H-29	DEFENSE PRIORITIES AND ALLOCATIONS SYSTEM (DPAS) PRIORITY RATING (MAR 2025) 41	
H-30	STRATEGIC PURCHASING	43
H-31	PARTNERING AND CONTRACT MAINTENANCE.....	44
H-32	MITIGATING SUPPLY CHAIN RISK (OCT 2022).....	44
H-33	MITIGATING SUPPLY CHAIN RISK USING ENHANCED PROCUREMENT AUTHORITY FOR INFORMATION AND COMMUNICATION TECHNOLOGY (OCT 2022)	44
H-34	MITIGATING SUPPLY CHAIN RISK USING ENHANCED PROCUREMENT AUTHORITY FOR NATIONAL SECURITY SYSTEMS, NUCLEAR WEAPONS COMPONENTS AND ASSOCIATED ITEM (OCT 2022)	45
H-35	KEY PERSONNEL.....	46
H-36	PROHIBITION ON FUNDING FOR CERTAIN NONDISCLOSURE AGREEMENTS	47
H-37	PERSONAL PROTECTIVE EQUIPMENT (PPE) STRATEGIC RESERVE	47
H-38	ENVIRONMENT, SAFETY, AND HEALTH (ES&H).....	47
H-39	CONTRACTOR ACCEPTANCE OF NOTICES OF VIOLATION(S), FINES, AND PENALTIES	48
H-40	ASSET MANAGEMENT REQUIREMENTS	48
H-41	DOE-H-2089 COMPLIANCE WITH FEDERAL ANTI-DISCRIMINATION LAWS. (APR 2025) ..	49

SECTION B: SUPPLIES OR SERVICES AND PRICES/COSTS

B-1 SERVICES BEING ACQUIRED

(a) CONTRACT LINE-ITEM NUMBER (CLIN) 0001 TRANSITION PERIOD

In accordance with the terms and conditions of this Contract, the Contractor shall provide the personnel, equipment, materials, supplies, and services (except as may be furnished by the Government) and otherwise do all things necessary for, or incidental to, the efficient, effective, and safe transition of Management & Operating (**M&O**) services at the Savannah River Site (**SRS**) near Aiken, SC. All relocation related costs/expenses for the initial proposed Key Personnel team shall be funded only by CLIN 0001 Transition Period regardless of when those costs/expenses are incurred. Relocation expenses shall be consistent with FAR 31.205-35. The transition period is a four-month period of performance with a firm-fixed-price (**FFP**) basis. The FFP amount is inclusive of all costs associated with transition and the relocation costs associated with the initial proposed Key Personnel regardless of the period in which the expense is incurred.

(b) CLIN 0002 NNSA MANAGEMENT AND OPERATION OF THE SAVANNAH RIVER SITE

In accordance with the terms and conditions of this Contract, the Contractor shall provide the personnel, equipment, materials, supplies, and services (except as may be furnished by the Government) and otherwise do all things necessary for, or incidental to, the efficient, effective, and safe management and operation of SRS as provided in the Statement of Work (**SOW**).

CLIN 00002 BASE PERIOD (YEARS 1-5)

The Base Period is five years of performance on a cost-plus-award-fee basis.

CLIN 01002 OPTION PERIOD 1 (YEARS 6-10)

Option Period 1 is five years of performance on a cost-plus-award-fee basis.

CLIN 02002 OPTION PERIOD 2 (YEARS 11-13)

Option Period 2 is three years of performance on a cost-plus-award-fee basis.

CLIN 03002 OPTION PERIOD 3 (YEARS 14-15)

Option Period 3 is two years of performance on a cost-plus-award-fee basis.

CLIN 04002 OPTION PERIOD 4 (YEARS 16-17)

Option Period 4 is two years of performance on a cost-plus-award-fee basis.

CLIN 05002 OPTION PERIOD 5 (YEARS 18-19)

Option Period 5 is two years of performance on a cost-plus-award-fee basis.

CLIN 06002 OPTION PERIOD 6 (YEAR 20)

Option Period 6 is one year of performance on a cost-plus-award-fee basis.

(c) CLIN 0003 DOE NON-NNSA MANAGEMENT AND OPERATION OF THE SAVANNAH RIVER SITE

In accordance with the terms and conditions of this Contract, the Contractor shall provide the personnel, equipment, materials, supplies, and services (except as may be furnished by the Government) and otherwise do all things necessary for, or incidental to, the efficient, effective, and safe management and operation of SRS as provided in the SOW.

CLIN 00003 BASE PERIOD (YEARS 1-5)

The Base Period is five years of performance on a cost-plus-award-fee basis.

CLIN 01003 OPTION PERIOD 1 (YEARS 6-10)

Option Period 1 is five years of performance on a cost-plus-award-fee basis.

CLIN 02003 OPTION PERIOD 2 (YEARS 11-13)

Option Period 2 is three years of performance on a cost-plus-award-fee basis.

CLIN 03003 OPTION PERIOD 3 (YEARS 14-15)

Option Period 3 is two years of performance on a cost-plus-award-fee basis.

CLIN 04003 OPTION PERIOD 4 (YEARS 16-17)

Option Period 4 is two years of performance on a cost-plus-award-fee basis.

CLIN 05003 OPTION PERIOD 5 (YEARS 18-19)

Option Period 5 is two years of performance on a cost-plus-award-fee basis.

CLIN 06003 OPTION PERIOD 6 (YEAR 20)

Option Period 6 is one year of performance on a cost-plus-award-fee basis.

(d) CLIN 0004 NNSA CAPITAL CONSTRUCTION PROJECTS

The Contractor shall, in accordance with the terms and conditions of this Contract, provide the personnel, equipment, materials, supplies, and services (except as may be furnished by the Government) and otherwise do all things necessary for, or incidental to, the efficient, effective, and safe management and/or performance of Capital Construction Projects (as defined in Clause H-18 of this Contract) and, in accordance with H-18(a), other non-line item capital projects by mutual agreement of the parties or as directed by the NNSA to be completed under this CLIN. The Government will separately select individual Capital Construction Projects for inclusion under this CLIN, and negotiate the associated scope, cost/price, and fee (if applicable), based on project risk and complexity subject to the limitations of 48 CFR 915.404–4800, after award of the Contract. Each Capital Construction Project will be identified hereunder as a Sub-CLIN to CLIN 0004.

SUB-CLIN 00004A – SAVANNAH RIVER PLUTONIUM PROCESSING FACILITY (SRPPF)

CLIN 00004A BASE PERIOD (YEARS 1-5)

The Base Period is five years of performance on a cost-plus-award-fee basis.

CLIN 01004A OPTION PERIOD 1 (YEARS 6-10)

Option Period 1 is five years of performance on a cost-plus-award-fee basis.

CLIN 02004A OPTION PERIOD 2 (YEARS 11-13)

Option Period 2 is three years of performance on a cost-plus-award-fee basis.

CLIN 03004A OPTION PERIOD 3 (YEARS 14-15)

Option Period 3 is two years of performance on a cost-plus-award-fee basis.

CLIN 04004A OPTION PERIOD 4 (YEARS 16-17)

Option Period 4 is two years of performance on a cost-plus-award-fee basis.

CLIN 05004A OPTION PERIOD 5 (YEARS 18-19)

Option Period 5 is two years of performance on a cost-plus-award-fee basis.

CLIN 06004A OPTION PERIOD 6 (YEAR 20)

Option Period 6 is one year of performance on a cost-plus-award-fee basis.

(e) CLIN 0005 EM CAPITAL CONSTRUCTION PROJECTS

The Contractor shall, in accordance with the terms and conditions of this Contract, provide the personnel, equipment, materials, supplies, and services (except as may be furnished by the Government) and otherwise do all things necessary for, or incidental to, the efficient, effective, and safe management and/or performance of Capital Construction Projects (as defined in Clause H-18 of this Contract) and, in accordance with H-18(a), other non-line item capital projects by mutual agreement of the parties or as directed by DOE to be completed under this CLIN. The Government will separately select individual Capital Construction Projects for inclusion under this CLIN, and negotiate the associated scope, cost/price, and fee (if applicable), based on project risk and complexity subject to the limitations of 48 CFR915.404–4800, after award of the Contract. Each Capital Construction Project will be identified hereunder as a Sub-CLIN to CLIN 0005.

(f) CLIN 0006 STRATEGIC PARTNERSHIP PROJECTS

The Contractor shall, in accordance with Section J, Appendix A, Chapter II Work Scope Structure, Section 1.5 Strategic Partnership Projects (SPP), and all the other terms and conditions of this Contract, provide the personnel, equipment, materials, supplies, and services (except as may be furnished by the Government) and otherwise do all things necessary for, or incidental to, the effective, efficient, and safe performance of all SPP efforts as directed by the Contracting Officer.

CLIN 00006 BASE PERIOD (YEARS 1-5)

The Base Period is five years of performance on a cost-plus-fixed-fee basis.

CLIN 01006 OPTION PERIOD 1 (YEARS 6-10)

Option Period 1 is five years of performance on a cost-plus-fixed-fee basis.

CLIN 02006 OPTION PERIOD 2 (YEARS 11-13)

Option Period 2 is three years of performance on a cost-plus-fixed-fee basis.

CLIN 03006 OPTION PERIOD 3 (YEARS 14-15)

Option Period 3 is two years of performance on a cost-plus-fixed-fee basis.

CLIN 04006 OPTION PERIOD 4 (YEARS 16-17)

Option Period 4 is two years of performance on a cost-plus-fixed-fee basis.

CLIN 05006 OPTION PERIOD 5 (YEARS 18-19)

Option Period 5 is two years of performance on a cost-plus-fixed-fee basis.

CLIN 06006 OPTION PERIOD 6 (YEAR 20)

Option Period 6 is one year of performance on a cost-plus-fixed-fee basis.

B-2 CONTRACT TYPE AND VALUE

- (a) Generally. This Contract is a performance-based contract for the management and operation of DOE/NNSA facilities governed by Federal Acquisition Regulations (**FAR**) Subpart 17.7, Department of Energy Acquisition Regulation (**DEAR**) 917.6, and DEAR 970. It is an M&O cost-reimbursement contract with terms for an Award Fee (**AF**) for CLIN 0X002, AF for CLIN 0X003, and terms for Fixed Fee (**FF**) for CLIN 0X006. The contract types and values under CLIN 0X004 and CLIN 0X005 shall be established as each Sub-CLIN is awarded under CLIN 0X004 and CLIN 0X005.
- (b) Transition. Transition is firm-fixed-price for CLIN 0001. The transition FFP amount is **[Proposed FFP transition amount of successful Offeror will be inserted at Contract award]**.
- (c) CLIN 0002. The CLIN 0002 annual Total Available (Award) Fee (**TAF**) is equal to the AF amount and shall be established using the process in clause B-8. The TAF is the product of the Fee Base multiplied by TAF% set forth in Table 1 below for the applicable contract period.

Uncosted funding balances from legacy management and operating contracts used to fund current work scope under this Contract shall not result in any additional fee entitlement. Pursuant to provision L-15 of the Request for Proposal, Offerors were to factor consideration for potential work scope funded by carry over funding into their proposed fee percentages. Therefore, the Contractor shall not be entitled to any equitable adjustment in available fee during performance for work scope funded by carry over funding from predecessor contracts (i.e., appropriation years FY 2027 and prior). Similarly, carryover funding is excluded from consideration in establishing the annual TAF.

Adjustments to the Fee and TAF will be made in accordance with clause B-8. Once established, the CLIN 0002 TAF rate shall not be subject to revision based on actual cost or budget experience. Table 1 below will be updated annually through unilateral modifications as applicable.

Table 1 - CLIN 0002 NNSA Management and Operation of the Savannah River Site

Contract Period*	TAF%	Initial Fee Base	Updated Fee Base, If Applicable	Total Available Fee	Total Earned Fee
Base Period (Year 1)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 2)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 3)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 4)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 5)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Periods					
Option Period 1 (Year 6)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 7)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 8)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 9)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 10)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 11)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 12)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 13)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 3 (Year 14)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 3 (Year 15)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 4 (Year 16)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 4 (Year 17)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 5 (Year 18)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 5 (Year 19)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 6 (Year 20)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Total	%TBD	\$TBD	\$TBD	\$TBD	\$TBD

*The Contract Periods will be updated to align with the fiscal year(s) after Contract award. There may be Contract Periods shorter or longer than a full year once the realignment occurs, and there may be Contract Periods that for fee purposes cross from the Base Period into an Option Period, or from one Option Period to another. The overall Contract period of performance and the periods of performance for the Base Period and each Option Period will remain unchanged.

** If exercised.

- (d) CLIN 0003. The CLIN 0003 annual TAF is equal to the AF amount and shall be established using the process in clause B-8. The TAF is the product of the Fee Base multiplied by the TAF% set forth in Table 2 below for the applicable period.

Uncosted funding balances from legacy management and operating contracts used to fund current work scope under this Contract shall not result in any additional fee entitlement. Pursuant to provision L-15 of the Request for Proposal, Offerors were to factor consideration for potential work scope funded by carryover funding into their proposed fee percentages. Therefore, the Contractor shall not be entitled to any equitable adjustment in available fee during performance for work scope funded by carry over funding from predecessor contracts (i.e., appropriation years FY 2027 and prior). Similarly, carryover funding is excluded from consideration in establishing the annual TAF.

Adjustments to the ACB and TAF will be made in accordance with clause B-8. Once established, the CLIN 0003 TAF rate shall not be subject to revision based on actual cost or budget experience. Table 2 below will be updated annually through unilateral modifications as applicable.

Table 2 - CLIN 0003 – Non-NNSA - Management and Operation of the Savannah River Site

Contract Period*	TAF%	Initial Fee Base	Updated Fee Base, If Applicable	Total Available Fee	Total Earned Fee
Base Period (Year 1)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 2)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 3)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 4)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 5)	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Periods					
Option Period 1 (Year 6)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 7)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 8)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 9)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 10)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 11)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 12)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 13)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 3 (Year 14)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 3 (Year 15)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 4 (Year 16)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 4 (Year 17)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 5 (Year 18)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 5 (Year 19)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Option Period 6 (Year 20)**	%TBD	\$TBD	\$TBD	\$TBD	\$TBD
Total	%TBD	\$TBD	\$TBD	\$TBD	\$TBD

*The Contract Periods will be updated to align with the fiscal year(s) after Contract award. There may be Contract Periods shorter or longer than a full year once the realignment occurs, and there may be Contract Periods that for fee purposes cross from the Base Period into an Option Period, or from one Option Period to another. The overall Contract period of performance and the periods of performance for the Base Period and each Option Period will remain unchanged.

** If exercised.

(e) CLINs 0004 and 0005.

- (1) Generally. Fee Structures and associated terms and conditions established under CLIN 0004 NNSA Capital Construction Projects and CLIN 0005 EM Capital Construction Projects will be determined when each Sub-CLIN is awarded. The fee rates shall be subject to the limitations prescribed in clause B-1, paragraphs (d) and (e).
- (2) SRPPF. The Sub-CLIN 0004A – SRPPF Total Available Project Fee (**TAPF**) is comprised of two components: (A) Long-Term Award Fee Incentive(s) and (B) Annual Award Fee Amounts. TAPF is the total maximum fee available for the life of the project. TAPF shall be unilaterally calculated by multiplying the TAPF% proposed by the adjusted initial Project Critical Decision 2/3 (**CD-2/3**) approved baseline planned estimated to complete (**ETC**) by the Contractor as of the date full performance begins.

The TAPF% is [Rate to be inserted at award based on the rate proposed in Section L Attachment H].

The adjusted initial CD-2/3 approved baseline planned ETC shall be calculated as follows:

$$\text{Adjusted CD-2/3 Baseline ETC} = \text{CD-2/3 Baseline Remaining to be Completed by the Contractor as of the Date of Full Performance} - \text{Contingency as defined by FAR Part 31} * (1-0.167) / (1+\text{TAPF}\%)$$

The 0.167 adjustment to the numerator of the fee base formula represents fee base exclusions for consistency with CLIN 0002 and CLIN 0003. The factor includes utilities, leases, defined contribution retirement plans, travel, taxes, and approximately 30 percent of subcontract and other procurements. Except for the permissible adjustment to fee summarized below, this exclusion rate is not subject to future revision based on actual cost experience and is fixed for the life of the Contract.

(A) Long-Term Award Fee Incentives. Long-term award fee incentives (**LTAFI**) can be earned based on completing defined portions of the project. TAPF shall be distributed between the Annual Award Fee Amounts and Long-Term Award Fee Incentives. Long Term Award Fee Incentives shall be 60% of the TAPF.

The TAPF attributable to LTAFI is \$[TBD by unilateral modification(s) once total fee amount is established].

Table 3 describes the LTAFIs, the required completion date to earn the full LTAFI amount, require completion date to earn the entire LTAFI amount, and the portion allocated to each LTAFI. Table 3 below will be updated through unilateral modification(s) once the total fee amount is established as applicable.

*Table 3 – Sub-CLIN 0004A – SRPPF Long-Term Award Fee Incentives**

LTAFI #	LTAFI Description	Completion Date	LTAFI Completion Definition	% of Total LTAFI Fee Amt*	LTAFI Amount Available	LTAFI Earned
1	High-Fidelity Training and Operations Center (HFTOC) Completion	9/30/28	Completion means beneficial occupancy approval to allow utilization by the Project for Technology maturation and operational preparations with ultimate turnover to Plutonium Operations.	5%	\$TBD	\$TBD
2	Sand Filter Media Installation Complete	12/31/29	Complete installation of all Sand filter media material including completion of all required construction testing, closure and approval of all documentation (e.g., submittals, non-conformance documentation, work packages, inspection records, etc.)	5%	\$TBD	\$TBD
3	CD-3P scope complete	1/31/29	Completion of all Y799 Balance of Site Underground Utilities in accordance with Scope of Work G-SOW-F-00416 including completion of all required construction testing and closure and approval of all required documentation (e.g., submittals, non-conformance documentation, work packages, inspection records, etc.)	5%	\$TBD	\$TBD

4	Annexes Mechanical Complete	6/30/31	Complete installation of North and South Annex structures and commodities within or which are a part of these buildings, including completion of all required construction testing (i.e., testing required by code, specification, or other engineering requirement), closure and approval of all required documentation (e.g., submittals, non-conformance documentation, work packages, inspection records, etc.).	5%	\$TBD	\$TBD
5	Main Processing Building Construction Mechanical Complete	4/30/32	Complete installation of all structures and commodities for all construction work areas, including completion of all required construction testing (i.e., testing required by code, specification, or other engineering requirement), closure and approval of all required documentation (e.g., submittals, non-conformance documentation, work packages, inspection records, etc.), and jurisdictional turnover of all systems and areas to the organization responsible for start-up testing.	10%	\$TBD	\$TBD
6	Overall Project Completion	9/30/35	Overall Completion of the entire Project (i.e., CD-4)	70%	\$TBD	\$TBD

*Table to be updated through unilateral modification(s) once the total fee amount is established.

The amount earned for LTAFIs shall be subject to reduction if not completed by the established completion date above or budget estimate of the initial CD-2/3 baseline ETC as of the date of full performance. The reduction shall apply individually to each LTAFI as follows:

- (i) The LTAFI amount earned will be reduced by five percent (5%) for each 90 day period that the identified performance extends beyond the initial CD-2/3 baseline schedule; and
- (ii) The LTAFI amount earned will be reduced by five percent (5%) for every five percent (5%) increment that Contractor's actual costs exceed the initial CD-2/3 baseline budget.

- (B) Annual Award Fee. The remaining TAPF shall be distributed throughout the baselined project schedule as Annual Award Fee. Annual award fee amounts can be earned based on performance during the applicable Government Fiscal Year. The amount of Annual Award Fee available each Government Fiscal year shall be unilaterally determined by the Government based on the planned activities for the evaluation period and to provide the contractor with the greatest incentive for efficient and economical performance throughout the project (i.e., the amount available each period may not be consistent year over year).

The TAPF attributable to Annual Award Fee is \$[TBD by unilateral modification(s) once total fee amount is established].

Any TAPF amount not earned will not be made available in future periods.

The Contractor is not entitled to fee on any costs that exceed the initial CD-2/3 baselined budget unless it is a result of a Government-directed change, differing site conditions, Government caused delays, value engineering proposals for reduced overall costs, or a contract term that specifies fee is eligible. In no circumstances shall the Contractor be eligible for fee for additional costs associated with schedule lost, rework as defined in Section B-8(f), performance delays, changes that are initiated by the Contractor in its role

as the design authority, or any other reason(s) outside the areas eligible for fee as specified in this subparagraph. In the event the Contracting Officer determines certain costs are available for additional fee, the fee rate applied shall be based on the following formula:

$$\text{Fee Base} = \text{Cost(s) Eligible for Additional Fee} * (1 - \text{ER}^{\wedge\wedge})$$

$$\text{Additional Available Fee} = \text{Fee Base} * \text{TAF}\%$$

^{^^} ER is the exclusion rate attributable to non-fee bearing costs. The ER will be calculated for any adjustment to fee and shall include utilities, leases, defined contribution retirement plans, travel, taxes, and 30 percent of subcontracts and other procurements whether estimated to be directly or indirectly incurred. This exclusion rate is not subject to future revision based on actual cost experience.

The Additional Available Fee shall be distributed to Annual Available Award Fee and the remaining Long-Term Award Fee Incentives in accordance with the terms described above.

Uncosted funding balances from legacy management and operating contracts used to fund current work scope under this Contract shall not result in any additional fee entitlement. Pursuant to provision L-15 of the Request for Proposal, Offerors were to factor consideration for potential work scope funded by carry over funding into their proposed fee percentages. Therefore, the Contractor shall not be entitled to any equitable adjustment in available AF during performance for work scope funded by carry over funding from predecessor contracts (*i.e.*, appropriation years FY 2027 and prior). Similarly, carry over funding is excluded from consideration in establishing the annual AF as shown in the formula above.

Once established, the Sub-CLIN 0004A TAPF rate shall not be subject to revision based on actual cost or budget experience. Table 4 below will be updated annually through unilateral modifications, as applicable.

Table 4 – Sub-CLIN 0004A – SRPPF Annual Award Fee

Contract Period*	Project Budget	Available Annual AF***	Total Earned Annual Award Fee
Base Period (Year 1)	\$TBD	\$TBD	\$TBD
Base Period (Year 2)	\$TBD	\$TBD	\$TBD
Base Period (Year 3)	\$TBD	\$TBD	\$TBD
Base Period (Year 4)	\$TBD	\$TBD	\$TBD
Base Period (Year 5)	\$TBD	\$TBD	\$TBD
Option Periods			
Option Period 1 (Year 6)**	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 7)**	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 8)**	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 9)**			
Option Period 1 (Year 10)**			
Option Period 2 (Year 11)**			
Option Period 2 (Year 12)**			
Option Period 2 (Year 13)**			

Option Period 3 (Year 14)**			
Option Period 3 (Year 15)**			
Option Period 4 (Year 16)**			
Option Period 4 (Year 17)**			
Option Period 5 (Year 18)**			
Option Period 5 (Year 19)**			
Option Period 6 (Year 20)**			
Total	\$TBD	\$TBD	\$TBD

*The Contract Periods will be updated to align with the fiscal year(s) after Contract award. There may be Contract Periods shorter or longer than a full year once the realignment occurs, and there may be Contract Periods that for fee purposes cross from the Base Period into an Option Period, or from one Option Period to another. The overall Contract period of performance and the periods of performance for the Base Period and each Option Period will remain unchanged.). This table will be updated to reflect project performance period as appropriate. The table also reflects the current upper range of the CD-4 Schedule as described in the Section L Attachment H CLIN 0004a worksheet and will be updated unilaterally to reflect the CD-2/3 baselined schedule.

** If exercised.

- (f) CLIN 0006. The CLIN 0006 (Strategic Partnership Projects (SPP) -- Section J, Appendix A Statement of Work) annual FF shall be established unilaterally by NNSA prior to commencement of each applicable Contract Period. The FF is the product of the fee base multiplied by the FF% set forth in Table 5 below for the applicable contract period. The fee base shall be calculated using the following formula:

$$\frac{((\text{CLIN 0006 Estimated Budget attributable to Current Year Funding-ICP SPP}) \times (1 - 0.167))}{(1 + [\text{FF}\%])}$$

^ Proposed FF% from Table 5 for each period.

The 0.167 adjustment to the numerator of the fee base formula represents fee base exclusions prescribed by DEAR 970.1504–105 and other pass-through type costs. The elements included in the DEAR 970.1504–105 and other pass-through type costs adjustment factor are utilities, leases, defined contribution retirement plans, travel, taxes, and 30 percent of subcontract and other procurements. This exclusion rate is not subject to future revision based on actual cost experience and is fixed for the life of the Contract.

Uncosted funding balances from legacy management and operating contracts used to fund current work scope under this Contract shall not result in any additional fee entitlement. Pursuant to provision L-15 of the Request for Proposal, Offerors were to factor consideration for potential work scope funded by carryover funding into their proposed fee percentages. Therefore, the Contractor shall not be entitled to any equitable adjustment in FF during performance for work scope funded by carryover funding from predecessor contracts (i.e., appropriation years FY 2027 and prior). Similarly, carryover funding is excluded from consideration in establishing the annual FF as shown in the formula above.

Once established, the CLIN 0006 FF rate shall not be subject to revision based on actual cost or budget experience. Table 5 below will be updated annually through unilateral modifications as applicable.

Table 5 - CLIN 0006 - Strategic Partnership Projects

Contract Period*	FF%***	Fee Base	FF	Total
Base Period (Year 1)	%TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 2)	%TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 3)	%TBD	\$TBD	\$TBD	\$TBD

Base Period (Year 4)	%TBD	\$TBD	\$TBD	\$TBD
Base Period (Year 5)	%TBD	\$TBD	\$TBD	\$TBD
Option Periods				
Option Period 1 (Year 6)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 7)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 8)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 9)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 1 (Year 10)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 11)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 12)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 2 (Year 13)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 3 (Year 14)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 3 (Year 15)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 4 (Year 16)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 4(Year 17)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 5 (Year 18)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 5 (Year 19)**	%TBD	\$TBD	\$TBD	\$TBD
Option Period 6 (Year 20)**	%TBD	\$TBD	\$TBD	\$TBD
Total	%TBD	\$TBD	\$TBD	\$TBD

*The Contract Periods will be updated to align with the fiscal year after Contract award. There may be Contract Periods shorter or longer than a full year once the realignment occurs, and there may be Contract Periods that for fee purposes cross from the Base Period into an Option Period, or from one Option Period to another. The overall Contract period of performance and the periods of performance for the Base Period and each Option Period will remain unchanged.

** If exercised.

***To be completed at award based on the successful offeror's proposed SPP rate(s).

- (g) AF Fee Rates are Unalterable. The AF percentage for CLIN 0002, AF percentage for CLIN 0003, AF percentage for Sub-CLIN 0004A, and the FF percentage for CLIN 0006 will not be negotiated on an annual basis and are established at Contract award for the life of the contract.

B-3 CONTRACT FEE STRUCTURES

- (a) General Fee Restrictions. All Team Members (See G-6, Recognition of Performing Entity and Team Members) shall share in all the fee pools, whether they are subcontractors or members of a joint-venture and/or other teaming arrangement (see, e.g., "contractor team arrangement" as defined in the FAR Companion Guide, FC 9.000). Separate, additional subcontractor fee for teaming partners shall not be considered an allowable cost under the Contract. If a subcontractor, supplier, or lower-tier subcontractor is wholly owned by, majority owned by, or an affiliate of any team member, any fee or profit earned by such entity shall not be considered an allowable cost under this Contract unless otherwise approved by the Contracting Officer. This prohibition applies regardless of whether the subcontract or other agreement preexisted the Contractor's start of performance.
- (1) Exceptions. The fee restriction above does not apply to Team Members that are: small businesses; or protégé firms as part of an approved Mentor-Protégé relationship under the Clause entitled, Mentor-Protégé Program. The fee restriction above also does not apply when subcontracts are: competitively awarded firm-fixed price or competitively awarded firm-fixed unit price subcontracts; or competitively awarded subcontracts for commercial items as defined in FAR Subpart 2.1.

- (b) CLIN 0001: Transition. CLIN 0001, Transition, is firm-fixed-price.
- (c) CLIN 0002: NNSA Management and Operation of SRS – Fee. The TAF for each Contract Period, if exercised by DOE/NNSA, will be reflected in Table 1 in Clause B-2, *Contract Type and Value*, paragraph (c). The Contractor shall be eligible to earn AF up to the amount specified for each Contract Period, if exercised by DOE/NNSA, in accordance with paragraph (g)(1) of this clause.
- (d) CLIN 0003: Non-NNSA Management and Operation of SRS – Fee. The TAF for each Contract Period, if exercised by DOE/NNSA, will be reflected in Table 2 in Clause B-2, *Contract Type and Value*, paragraph (d). The Contractor shall be eligible to earn AF of up to the amount specified for each Contract Period, if exercised by DOE/NNSA, in accordance with paragraph (g)(1) of this clause.
- (e) CLIN 0004 and CLIN 0005: Capital Construction Projects. The fee/price structure(s), and associated terms and conditions established under CLIN 0004 and CLIN 0005 will be determined when each Sub-CLIN is awarded.

(1) Sub-CLIN 0004A – Savannah River Plutonium Processing Facility – Award Fee.

The Long-Term Award Fee Incentives fee are reflected in Table 3 in Clause B-2. The Contractor shall be eligible to earn available fee of up to the amount specified if the Long-Term Incentive requirements are met as specified in B-2(e)(1).

The Annual Award fee for each Contract Period, if exercised by DOE/NNSA, will be reflected in Table 4 in clause B-2. The Contractor shall be eligible to earn available fee of up to the amount specified for each Contract Period, if exercised by DOE/NNSA, in accordance with paragraph (g)(2) of this clause.

- (f) CLIN 0006: SPP – Fee. The FF for SPP for the Base Contract Period, and option periods, if exercised by DOE/NNSA, will be reflected in clause B-2, *Contract Type and Value*, paragraph (f), Table 4. The Contractor shall be eligible to earn fee in accordance with paragraph (g)(3) of this clause.

(g) Payment of Fee.

(1) CLIN 0002 and CLIN 0003: Award Fee.

- (a) AF Determination. The amount of AF earned will be based on the Contractor's performance as evaluated against the criteria established in the Performance Evaluation and Measurement Plan described in B-6 *Performance Evaluation*. The amount of AF earned by the Contractor will be unilaterally determined by NNSA's Fee Determining Official (**FDO**), who will document their AF determination in a Fee Determination Letter.
- (b) Contractor Notification. Each year, no later than December 15 (or the first business day thereafter, if December 15 is a Saturday, Sunday, or Federal Holiday), the Contracting Officer will notify the Contractor of the amount of AF earned and provide the Fee Determination Letter. In the event of a Government lapse in funding, the Contractor shall be notified no later than seventy-five (75) calendar days after the enactment of continuing resolution(s) that individually, or in total, provide for at least seventy-five (75) days of funding, or the passage of an enacted budget.
- (c) AF Delay. If the Contracting Officer does not notify the Contractor of the amount of AF earned by the date specified in (B), the Contractor shall be entitled to interest on the AF earned, following the procedures outlined at 5 C.F.R. § 1315.10. For purposes of this

calculation, the payment due date is considered to be the day after the date specified in (B).

- (d) No Allocation to Future Periods. AF not earned during the evaluation period shall not be allocated to or eligible to be earned in future evaluation periods.
 - (e) Provisional AF Draw Down. The Contractor is authorized to provisionally draw down up to 3% of the total available award fee per month for a total of up to 36% per year. The remaining AF is payable after receipt of the FDO's Fee Determination Letter and authorization from the Contracting Officer.
- (2) CLIN 0004 and CLIN 0005: Capital Construction Projects. Cost/Price and cost/price structure (such as Firm Fixed Price, Cost-Plus-Incentive-Fee, or other price structures as agreed) and any applicable special terms and conditions shall be added by way of unilateral contract modification for each Capital Construction Project covered by a Sub-CLIN under CLIN 0004 and CLIN 0005.
- (a) CLIN 0004a: SRPPF Fee.
 - (i) Annual AF Determination. The amount of AF earned will be based on the Contractor's performance as evaluated against the criteria established in the Award Fee Plan described in B-7 Capital Construction Project Fee Plans. The amount of AF earned by the Contractor will be unilaterally determined by NNSA's FDO, who will document their AF determination in a Fee Determination Letter.
 - (ii) LTAFI Determination. The amount earned will be based on the terms of clause B-2, paragraph (e). The LTAFI will be included in the Award Fee Plan, described in clause B-7, in the period in which it is scheduled to be completed. The amount of fee earned by the Contractor will be unilaterally determined by NNSA's FDO, who will document their AF determination in a Fee Determination Letter.
 - (iii) Contractor Notification. Each year, no later than December 15 (or the first business day thereafter, if December 15 is a Saturday, Sunday, or Federal Holiday), the Contracting Officer will notify the Contractor of the amount of AF earned and provide the Fee Determination Letter. In the event of a Government lapse in funding, the Contractor shall be notified no later than seventy-five (75) calendar days after the enactment of continuing resolution(s) that individually, or in total, provide for at least seventy-five (75) days of funding, or the passage of an enacted budget.
 - (iv) Delay. If the Contracting Officer does not notify the Contractor of the amount of AF earned by the date specified in (ii), the Contractor shall be entitled to interest on the AF earned, following the procedures outlined at 5 C.F.R. § 1315.10. For purposes of this calculation, the payment due date is considered to be the day after the date specified in (ii).
 - (v) No Allocation to Future Periods. AF not earned during the evaluation period shall not be allocated to or eligible to be earned in future evaluation periods.
 - (vi) Provisional Draw Down.
 - 1. Annual Award Fee - The Contractor is authorized to provisionally draw down up to 3% of the available annual award fee per month for a total of up to 36% per year. The remaining annual AF is payable after receipt of the FDO's Fee Determination Letter and authorization from the Contracting Officer.

2. LTAFI - The Contractor is not authorized to draw down or provisionally bill any portion of the LTAFI prior to receipt of the FDO's Fee Determination Letter and authorization from the Contracting Officer.
- (3) CLIN 0006: Fixed Fee. The FF for the Base Period of the Contract (and option periods to the extent exercised) for CLIN 0006 SPP shall be paid monthly as a pro rata share of the FF for the Contract Period. Such payment amounts are to be drawn down by the Contractor from the Contract's special financial institution account in monthly installments on the last day of each month.

B-4 OBLIGATION OF FUNDS

Pursuant to this Contract's Section I Clause entitled "DEAR 970.5232-4, *Obligation of Funds*," the total amount obligated by the Government with respect to this Contract is identified in the latest executed funding modification.

Fees associated with LTAFIs are not considered obligations of the Government until the fiscal year in which the LTAFI completion date occurs. In the event of termination, in whole or in part, of the requirements associated with a LTAFI prior to the applicable completion date, the Government is not obligated to pay, and the Contractor is not entitled to any payments, in part or in whole, for the requisite LTAFI.

B-5 AVAILABILITY OF APPROPRIATED FUNDS

Except as may be specifically provided to the contrary to the Contract's Section I Clauses entitled "FAR 52.250-1, *Indemnification Under Public Law 85-804*, Alternate I" and "DEAR 952.250-70, *Nuclear Hazards Indemnity Agreement*," the duties and obligations of the Government hereunder calling for the expenditure of appropriated funds shall be subject to the availability of funds appropriated by the Congress, which DOE/NNSA may legally spend for such purposes.

B-6 PERFORMANCE EVALUATION

On an annual basis, NNSA will develop and administer a Performance Evaluation and Measurement Plan (**PEMP**) for CLIN 0002, and DOE will develop and administer a PEMP for CLIN 0003. The PEMPs will document strategic performance expectations each year and facilitate the process by which the Contractor's performance will be evaluated. The Parties will strive to reach mutual agreement on the performance measures and will work together to establish the PEMPs. In the event the Parties cannot come to agreement, NNSA and DOE reserve the right to make final decisions and issue the PEMPs unilaterally. Once finalized, whether bilaterally or unilaterally, the PEMPs will be incorporated into the Contract at Section J, Appendix C, by contract modification. The Contracting Officer may revise the PEMPs bilaterally or unilaterally during an evaluation period of performance and will incorporate any revisions through a contract modification. No changes to performance criteria within the PEMP will be made with less than 60 days remaining in the evaluation period. Administrative changes are permitted at any point during the evaluation period. The Contractor will submit a self-assessment for each corresponding interim and final evaluation period under the PEMPs by a date specified by the Contracting Officer.

Evaluation of Capital Construction Projects under CLIN 0004 and CLIN 0005 will be evaluated independent of the PEMPs, see clause B-7 Capital Construction Project Fee Plans.

B-7 CAPITAL CONSTRUCTION PROJECT FEE PLANS

A Capital Construction Project Fee Plan will be developed, with Contractor input, for each fee bearing Sub-CLIN awarded under CLIN 0004 or CLIN 0005 and incorporated at Section J, Appendix K, *Capital*

Construction Fee Plan. Although the detail and content incorporated into each Fee Plan may vary based on the cost and fee structure for a given Sub-CLIN, each Sub-CLIN Fee Plan shall document the process by which the Contractor's performance will be evaluated; the amount of available fee and, when applicable, the allocation of fee to project cost and/or schedule milestones; the conditions precedent to the submission of fee payment requests by the Contractor; the Government's fee determination process; and any provisions or conditions that would result in an adjustment to otherwise earned fee. The Parties will work collaboratively to establish mutually acceptable Fee Plans. In the event the Parties cannot come to agreement on the Fee Plans for any Sub-CLIN, the NNSA and DOE reserve the unilateral right to make final decisions, including changes thereto, on all Sub-CLIN contract structures, fee structures, performance objectives, goals, measures, and the methodology used to evaluate Contractor performance. Changes caused by cost overruns, changes in the cost of labor, changes in the cost of materials, or other cost changes without a direct nexus to NNSA-approved changes in scope shall not be fee-bearing. Additionally, under no circumstances shall the contractor be eligible for fee for schedule lost and cost associated with rework, performance delays, changes that are initiated by the contractor in its role as the design authority, or any other reason not specified in the contract terms.

B-8 FEE BASE AND FEE AMOUNT

- (a) CLIN 0002 and 0003 Fee Bases and TAFs. The Fee Base and TAF shall be established annually for CLIN 0002 and CLIN 0003. Except for Year 1 of the base period, the Contractor shall submit a request to establish the Fee Base and TAF by August 15th, preceding the performance period, unless another delivery date is agreed to in advance by the Contracting Officer. The Contractor shall submit its request in accordance with the dates specified in clause F-7 for Year 1 of the base period. The Fee Base and TAF shall be established in accordance with paragraph (b) below. The Fee Base and TAF request shall separately identify the amounts attributable to CLIN 0002 and CLIN 0003. Once the fee base and available fee amounts are approved by the contracting officer, the Fee Base and TAF amounts will be incorporated into the contract in clause B-2, paragraphs (c) and (d) via unilateral modification.
- (b) Fee Base and Total Available Fee Calculation. The Fee Base and TAF shall be calculated as follows for CLINs 0002 and 0003:

$$\text{Fee Base} = \text{Adjusted President's Budget Request Site Split} * (1 - 0.167) / (1 + \text{TAF}\%)$$

$$\text{TAF Amount} = \text{Fee Base} * \text{TAF}\%$$

* As identified in clause B-2, paragraphs (c) and (d), for CLIN 0002 and 0003 (respectively).

The 0.167 adjustment to the numerator of the fee base formula represents fee base exclusions prescribed by DEAR 970.1504–105 and other pass-through type costs. The elements included in the DEAR 970.1504–105 and other pass-through type costs adjustment factor are estimated costs of utilities, leases, defined contribution retirement plans, travel, taxes, and approximately 30 percent of subcontracts and other procurements. This exclusion rate is not subject to future revision based on actual cost experience and is fixed for the life of the Contract.

- (c) Adjusted President's Budget Request. The Contractor is not entitled to fee for the portions of the President's Budget Request attributable to the following, and must be excluded from the Contractor's annual request:
- (1) Estimated costs included in the enacted budget for any work to be performed by a federal entity or DOE/NNSA prime contractor other than Contractor;
 - (2) The cost estimate associated with any scope of work (e.g., Line-Item Construction Projects and SPP) for which a separate fee structure is established; and
 - (3) Portions of the budget attributable to rework as defined by clause B-8, paragraph (f).

(d) Other Non-Fee Bearing Costs. In no event shall the contractor be entitled to fee on the following:

- (1) Carryover, which is defined as the estimated costs of any work that was included in a fee base of a previous Contract Period and prior appropriation uncosted funding balances from any management and operating contract used to fund current work scope;
- (2) Estimated costs of Inter-Contractor Work placed with the Contractor by other DOE/NNSA prime contractors or their subcontractors; and
- (3) The portion of the budget attributable to fee.

(e) Fee Adjustments. TAF is not subject to adjustment except when the Congressional appropriation site split, when adjusted for the non-fee bearing portions in paragraphs (c) and (d), for a particular fiscal year deviates by more than (plus or minus) 10% from the Adjusted President's Budget Request. In this event, the Contractor may request an adjustment to the TAF using the formulas in paragraph (b). The 10 percent change threshold shall apply only to qualifying scope changes in accordance with DEAR 970.5243-1 *Changes* and not changes caused by cost overruns, changes in the cost of labor, or changes in the cost of materials. The request shall be submitted to the contracting officer no later than three months after the Congressional appropriate split is enacted. The Contractor shall not be entitled to additional fee if the adjustment is not requested within this time period.

The Contracting Officer may unilaterally adjust the TAF amount if the Congressional appropriation site split, when adjusted for the non-fee bearing portions in paragraphs (c) and (d), for a particular performance period is 10% less than the Adjusted President's Budget Request.

(f) Rework. Rework, as used in this clause, means the costs associated with the act of repeating, partially or wholly, any process or task initially performed incorrectly or defectively, or which resulted in non-conforming supplies or services, to bring items or tasks into conformance with contract requirements and specifications. The costs associated with Rework include both Contractor and subcontractor associated costs, including all tiers of subcontracts. This includes efforts to correct or repair deficiencies identified during inspection, testing, or acceptance, or otherwise discovered, and is necessitated by the contractor's failure to meet the specified performance standards, quality criteria, or design parameters (including, but not limited to, the rework examples identified in DOE Guide 413.37A, or its successor document). Rework may be identified by the contractor, Government, or external review. The Contractor shall separately identify and account for all the costs associated with rework. The costs and associated support shall be provided, at a level of detail determined by the Contracting Officer, upon request.

SECTION C: DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK

C-1 STATEMENT OF WORK

The work to be performed is set forth in Section J, Appendix A, *Statement of Work*.

SECTION D: PACKAGING AND MARKING

D-1 PACKAGING AND MARKING

Packaging and marking of items to be delivered shall be in accordance with work authorization requirements or other written direction of the Contracting Officer or the Contracting Officer's Representative (COR).

D-2 SECURITY

The Contractor shall comply with the security requirements for packaging, marking, mailing, and shipping classified materials (if any) as prescribed by applicable U.S. Department of Energy safeguards and security directives.

SECTION E: INSPECTION AND ACCEPTANCE

E-1 FAR 52.246-5 INSPECTION OF SERVICES – COST-REIMBURSEMENT (APR 1984)

- (a) *Definition.* "Services," as used in this clause, includes services performed, workmanship, and material furnished or used in performing services.
- (b) The Contractor shall provide and maintain an inspection system acceptable to the Government covering the services under this contract. Complete records of all inspection work performed by the Contractor shall be maintained and made available to the Government during contract performance and for as long afterwards as the contract requires.
- (c) The Government has the right to inspect and test all services called for by the contract, to the extent practicable at all places and times during the term of the contract. The Government shall perform inspections and tests in a manner that will not unduly delay the work.
- (d) If any of the services performed do not conform with contract requirements, the Government may require the Contractor to perform the services again in conformity with contract requirements, for no additional fee. When the defects in services cannot be corrected by reperformance, the Government may-
 - (1) Require the Contractor to take necessary action to ensure that future performance conforms to contract requirements; and
 - (2) Reduce any fee payable under the contract to reflect the reduced value of the services performed.
- (e) If the Contractor fails to promptly perform the services again or take the action necessary to ensure future performance in conformity with contract requirements, the Government may:
 - (1) By contract or otherwise, perform the services and reduce any fee payable by an amount that is equitable under the circumstances; or
 - (2) Terminate the contract for default.

(End of clause)

E-2 ACCEPTANCE

Inspection of all activities and acceptance for all work and effort under this Contract shall be accomplished by the Contracting Officer or other duly authorized representative. If the Government performs inspection or evaluation on the premises of the Contractor or a subcontractor, the Contractor shall furnish and shall require subcontractors to furnish all reasonable facilities and assistance for the safe and convenient performance of these duties. Only the Contracting Officer is authorized to accept work which does not comply with the Contract requirements (including requirements of Work Authorizations) or to otherwise waive any applicable requirements. Acceptance of nonconforming work by any other individual shall not constitute acceptance on behalf of the Government.

SECTION F: DELIVERIES OR PERFORMANCE

F-1 FAR 52.242-15 STOP-WORK ORDER (AUG 1989) ALTERNATE I (APR 1984)

- (a) The Contracting Officer may, at any time, by written order to the Contractor, require the Contractor to stop all, or any part, of the work called for by this contract for a period of 90 days after the order is delivered to the Contractor, and for any further period to which the parties may agree. The order shall be specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period of work stoppage. Within a period of 90 days after a stop-work is delivered to the Contractor, or within any extension of that period to which the parties shall have agreed, the Contracting Officer shall either--
- (1) Cancel the stop-work order; or
 - (2) Terminate the work covered by the order as provided in the Termination clause of this contract.
- (b) If a stop-work order issued under this clause is canceled or the period of the order or any extension thereof expires, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule, the estimated cost, the fee, or a combination thereof, and in any other terms of the contract that may be affected, and the contract shall be modified, in writing, accordingly, if--
- (1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable to, the performance of any part of this Contract; and
 - (2) The Contractor asserts its right to the adjustment within 30 days after the end of the period of work stoppage; provided that, if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and act upon the claim submitted at any time before final payment under this contract.
- (c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at the termination settlement.
- (d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(End of clause)

F-2 STOP WORK IN EVENT OF IMMINENT DANGER

The Contractor shall immediately cease any activity that is imminently dangerous to the life or health of the workers, the public, or the environment. In the event of imminent danger, any Federal or Contractor employee is authorized to instruct the Contractor to stop work. The Contracting Officer must be contacted immediately after the event such that a written stop-work order can be issued in accordance with F-1, FAR 52.242-15, Stop-Work Order (AUG 1989), Alternate I (APR 1984). Employees of the Contractor shall be apprised of their right to stop work pursuant to this clause. The Contractor shall include this clause in all subcontracts to be performed at the sites. In the event of a security incident involving an imminent threat to the facility, the Contractor shall perform their security duties and continue until the threat is eliminated, at which point the Contractor shall reconstitute and resume normal security operations subject to this clause.

F-3 PERIOD OF PERFORMANCE

The period of performance of this Contract shall expire five years after completion of the Transition Period, unless sooner reduced, terminated or extended in accordance with this Contract. The period of performance may be extended in increments, or portions thereof, for up to an additional 15 years of performance. The Contract's maximum period of performance, including the Transition period and Option Period(s), if exercised, shall not exceed 20 years and four months. The period of performance of this Contract consists of:

- (a) Transition Period: A period of four months beginning on the Notice to Proceed date issued by the Contracting Officer.
- (b) Base Period: A period of five years beginning after completion of the Transition Period and issuance of Authorization to Begin Performance by the Contracting Officer.
- (c) Option Period(s): Beginning after completion of the Base Period, two five -year options, one three-year option, and one two-year option for a possible total of 15 option years, if exercised:

Option Period 1: If exercised, five years from the end of the Base Period.

Option Period 2: If exercised, three years from the end of Option Period 1.

Option Period 3: If exercised, two years from the end of Option Period 2.

Option Period 4: If exercised, two years from the end of Option Period 3.

Option Period 5: If exercised, two years from the end of Option Period 4.

Option Period 6: If exercised, one year from the end of Option Period 5.

F-4 PRINCIPAL PLACE OF PERFORMANCE

The work under this Contract is to be carried out at a variety of locations within and outside the United States, with the principal location of performance being at SRS near Aiken, South Carolina.

F-5 EVALUATION OF PERFORMANCE AND EXERCISE OF OPTION(S)

The decision to extend this Contract via the exercise of an option will be a unilateral decision made by NNSA. Exercise of any option shall be in accordance with Section I clause FAR 52.217-9, *Option to Extend the Term of the Contract*. Other factors considered are described at FAR Part 17.204-1, *Exercise of Options*, which must be met before any option can be exercised. At a minimum, the NNSA will consider the following in determining whether to extend the Contract:

- (a) The Contractor's overall performance, taking into consideration performance evaluations pursuant to the Contractor Performance Assessment Reporting System (CPARS); and
- (b) The considerations under DEAR 970.1706-1(b) for exercising options under M&O contracts.

F-6 DELIVERABLES

The primary deliverables under this Contract are described in Section J, Appendix A, *Statement of Work*. To ensure that effective and efficient management systems exist for the management and operation of SRS, this Contract also requires the delivery of documents, plans, and reports for the Contracting

Officer's review and approval. The Contractor shall manage all deliverables required throughout this Contract.

F-7 DELIVERABLES DURING TRANSITION

In addition to the transition deliverables identified elsewhere in this Contract (e.g., other transition deliverables in Section J, Appendix S, *Human Resources*), the following deliverables shall be submitted during the Transition Period:

- (a) Transition Plan. The Contractor shall provide, for approval by the Contracting Officer, a Transition Plan within 10 calendar days after the start of the Transition Period. The Transition Period is specified in Section F, Clause F-3, *Period of Performance*. Upon written approval by the Contracting Officer, the Transition Plan, shall be incorporated into Section J, Appendix J, *Transition Plan*.
- (b) Key Personnel Cost Estimate. The Contractor shall propose initial total Key Personnel compensation costs for each of its Key Personnel for the first year of the Base Period of the Contract within 10 calendar days after the start of the Transition Period. The Contracting Officer will approve Key Personnel compensation costs for the first year of the Base Period. For each proposed Key Personnel, the Contractor shall submit the compensation for the new Key Person in accordance with Section J, Appendix S, *Human Resources*, Section 3.2.3.
- (c) Conflict of Interest Compliance and Management Plan. The Contractor shall submit a Conflict of Interest Compliance and Management Plan (Plan) to the Contracting Officer for approval within 60 days after the start of the Transition Period. The Plan shall address the Contractor's approach for adhering to Section I clause DEAR 952.209-72, *Organizational Conflicts of Interest* (AUG 2009), Alternate I, and describe its procedures for aggressively self-identifying and resolving both organizational and employee conflicts of interest. The Plan shall also include the information required by DEAR 970.5227-3, *Technology Transfer Mission* (AUG 2019) Alternate II (Dec 2000) (NNSA CLASS DEVIATION JAN 2021) (DOE CLASS DEVIATION JAN 2022) (d). The overall purpose of the Plan is to demonstrate how the Contractor will assure that its operations meet the highest standards of ethical conduct, and how its assistance and advice are impartial and objective. Within 30 days of submission, the Contracting Officer will approve or reject the Plan.
- (d) Community Commitment Plan. The Contractor shall deliver within 120 calendar days after the start of the Transition Period of the Contract, a Community Commitment Plan that has been discussed between the Contractor and the community in accordance with Section H, Clause H-28, *Community Commitment Plan*.
- (e) [Reserved]
- (f) Interface Management Plan. Section J, Appendix A, *Statement of Work*, Chapter I, Section 4.7, requires that the Contractor provide an "Interface Management Plan" for Contracting Officer's approval within 90 calendar days after the start of the Transition Period. Upon written approval by the Contracting Officer, the Interface Management Plan, shall be incorporated into Section J, Appendix Q, *Interface Management Plan*.
- (g) Cybersecurity and Information Technology (IT) Management and Operations Plan. The Contractor shall deliver within 120 calendar days after the start of the Transition Period, a Cybersecurity and IT Management and Operations Plan detailing the strategy for implementing and maintaining the lifecycle of site IT and Operational Technologies to support NNSA mission needs while best incorporating cybersecurity protections in a manner that facilitates and safeguards Government technology capabilities in accordance with contractual requirements. Upon written approval by the Contracting Officer, the Plan may be incorporated into Section J of the Contract as a separate Appendix.

- (h) Fee Base and Fee Amount. Within 60 calendar days after the start of the Transition Period, the Contractor shall provide for the Contracting Officer's approval the Fee Base and TAF request that confirms with the requirements of clause B-8.

SECTION G: CONTRACT ADMINISTRATION DATA

G-1 GOVERNMENT CONTACTS & CORRESPONDENCE PROCEDURES

- (a) The NNSA Field Office Manager, Savannah River Field Office (SRFO), is the Contractor's primary point of contact for all operational and policy matters, except as identified in paragraphs (b) and (d) below, regarding performance of this Contract under CLIN 0001, 0002, and 0006. The SRFO Administrative Contracting Officer (ACO) is the Contractor's primary point of contact for all contractual matters related to CLIN 0001, 0002, and 0006. The Savannah River Field Office Manager and ACO can be reached at:

SRFO Manager
U.S. Department of Energy
Savannah River Field Office
P.O. Box A
Aiken, SC 29802

SRFO ACO
U.S. Department of Energy
Savannah River Field Office
P.O. Box A
Aiken, SC 29802

- (b) The Manager, Savannah River Operations Office, is responsible for oversight and management of all Office of Environmental Management (EM) projects and requirements conducted at the Savannah River Site. The EM Administrative Contracting Officer (EM ACO) at the Savannah River Site is primarily responsible for all contractual and administrative matters related to EM projects and requirements performed under CLIN 0003. The Manager, Savannah River Operations Office and the EM ACO can be reached at:

Manager
U.S. Department of Energy
Office of Environmental Management
Savannah River Operations Office
P.O. Box A
Aiken, SC 29802

SROO EM ACO
U.S. Department of Energy
Office of Environmental Management
Savannah River Operations Office
P.O. Box A
Aiken, SC 29802

- (c) The Director, Savannah River Site Acquisition and Project Management Office, is responsible for oversight and management of all NNSA capital projects conducted at the Savannah River Site. The Construction Administrative Contracting Officer (Construction ACO) at the Savannah River Site is primarily responsible for all NNSA contractual administrative matters related to CLIN 0004 or to Capital Construction Projects performed or managed under CLIN 0002. The cognizant Construction ACO for the administration of each Sub-CLIN will be identified therein. The Director, Savannah River Acquisition and Project Management Office and the Construction ACO can be reached at:

Director
U.S. Department of Energy/NNSA
Savannah River Site Acquisition and Project
Management Office (NA-94)
P.O. Box A
Aiken, SC 29802

Construction Administrative Contracting Officer
U.S. Department of Energy/NNSA
Savannah River Site Acquisition and Project
Management Office (NA-94)
P.O. Box A
Aiken, SC 29802

- (d) Points of contact for CLIN 005 will be established upon issuance of any relevant subCLINs.

- (e) The Procuring Contracting Officer (PCO) is responsible for all contractual actions required to be taken by the Government under the terms of this Contract. The PCO can be reached at:

Procuring Contracting Officer
U.S. Department of Energy/NNSA
M&O Contracting Branch (NA-PAS-211)

NNSA Albuquerque Complex
24600 20th St SE
Kirtland Air Force Base
Albuquerque, NM, 87117-5507
Phone: (505) 845-5172

- (f) The Patent Counsel for items concerning patent, intellectual property, technology transfer, copyright, open source, licenses and technical data issues is identified below. Correspondence being sent to the DOE/NNSA Patent Counsel should be addressed to:

U.S. Department of Energy, NNSA Patent Counsel
Office of General Counsel (NA-GC)
NNSA Albuquerque Complex
24600 20th St SE
Kirtland Air Force Base
Albuquerque, NM, 87117-5507

- (g) The Contractor may use the Organizational Property Management Officer as a point of contact for guidance and assistance involving personal property requirements. The Contracting Officer shall be contacted for any matter that involves a change in any of the express terms and conditions of the Contract. Correspondence being sent to the Organizational Property Management Officer should be addressed to:

U.S. Department of Energy/National Nuclear Security Administration
Organizational Property Management Officer (OPMO)
Personal Property Albuquerque
NNSA Albuquerque Complex
24600 20th St SE
Kirtland Air Force Base
Albuquerque, NM, 87117-5507

- (h) Technical and Administrative Correspondence: Technical and Administrative Correspondence concerning performance of this Contract shall be addressed to the responsible NNSA SRS Contracting Officer's Representative (COR), with an information copy to the Contracting Officer. CORs are listed in Section J, Appendix G.
- (i) Marking: To promote timely and effective administration, correspondence submitted under this Contract shall contain a subject line commencing with the Contract Number, as illustrated:

SUBJECT: Contract Number TBD, Subject Topic (insert subject topic after Contract Number, e.g., "Request for subcontract placement approval").

G-2 CONTRACTING OFFICER AUTHORITY

Notwithstanding any of the other clauses of this Contract, a Contracting Officer is the only individual who has the authority on behalf of the Government, among other things, to take the following actions under the Contract:

- (a) Assign additional work within the general scope of the Contract;
- (b) Issue a change in accordance with the clause entitled, *Changes*;
- (c) Change the cost or price of the Contract;
- (d) Change any of the terms, conditions, specifications, or services required by the Contract;

- (e) Accept non-conforming work; or
- (f) Waive any requirement of the Contract.

G-3 CONTRACTING OFFICER'S REPRESENTATIVE

Pursuant to the clause at DEAR 952.242-70 entitled, Technical Direction, the Contracting Officer's Representative's official delegation of authority will be provided to the Contractor in writing. This delegation will describe the COR's authorities in detail. However, it is emphasized that only the Contracting Officer has the authority to modify the terms of the Contract, therefore, in no event will any understanding, agreement, modification, change order, or other matter deviating from the terms of the basic Contract between the Contractor and any other person be effective or binding on the Government. When/If, in the opinion of the Contractor, an effort outside the existing scope of the Contract is requested, the Contractor shall promptly notify the Contracting Officer in writing, before proceeding with the COR direction. No action shall be taken by the Contractor unless the Contracting Officer notifies the Contractor in writing that the Contracting Officer has determined the effort is in the existing scope of the Contract or the Contracting Officer modifies the Contract to include the effort.

If an effort under this Contract requires that an Alternate COR is to perform duties in the absence of the responsible COR, all responsibilities and functions assigned to the COR shall be the responsibility of the Alternate COR acting on behalf of the COR.

G-4 CONTRACTOR CONTACT

The Contractor shall identify to the Contracting Officer the point of contact who has the authority and is responsible for managing, administering, and negotiating changes to the terms and conditions of this Contract as well as executing Contract modifications on behalf of the Contractor.

Name: *[offeror fill-in]*
Position: *[offeror fill-in]*
Company: *[offeror fill-in]*
Address: *[offeror fill-in]*
Phone: *[offeror fill-in]*
E-mail: *[offeror fill-in]*

G-5 PERFORMANCE GUARANTEE(S)

The Contractor is required to be a separate corporate entity organized solely to perform the work under the Contract and which is totally responsible for all Contract activities. The Contractor's parent organization(s) or all member organizations if the Contractor is a joint venture, limited liability company, or other similar entity, where more than one company is involved in a business relationship created for the purpose of performing under the resultant Contract, shall guarantee performance as evidenced by the Performance Guarantee Agreement(s) incorporated in Section J, Appendix I, *Performance Guarantee Agreement(s)*. If the Contractor is a joint venture, limited liability company, or other similar entity where more than one organization is involved, the parent or all member organizations shall assume joint and severable liability for the performance of the Contractor. In the event any of the signatories to the Performance Guarantee Agreement(s) enters into proceedings related to bankruptcy, whether voluntary or involuntary, the Contractor agrees to furnish written notification of the bankruptcy to the Contracting Officer.

G-6 RECOGNITION OF PERFORMING ENTITY AND TEAM MEMBERS

- (a) The Contractor and the Government recognize that the parties named below form the performing entity on which the award of this Contract was based.

The performing entity is **TBD**. This entity comprises: **TBD**.

- (b) Accordingly, the Contractor and the Government agree that the Contractor shall take no action to replace the components of the entity named in paragraph (a) of this clause without the prior written approval of the Contracting Officer.
- (c) The following entities are Team Members for the purpose of B-3 Contract Fee Structures.

TBD [Team Members are parties comprising the performing entity and major subcontractors identified in the Contractor's proposal]

G-7 RESPONSIBLE CORPORATE OFFICIAL

Notwithstanding G-5, *Performance Guarantee(s)*, the Government may contact, as necessary, the single responsible corporate official identified below, who is at a level above the Contractor and who is accountable for the performance of the Contractor. Should the responsible corporate official change during the period of the Contract, the Contractor shall promptly notify the Government of the change in the individual to contact.

Name: *[offeror fill-in]*
Position: *[offeror fill-in]*
Company: *[offeror fill-in]*
Address: *[offeror fill-in]*
Phone: *[offeror fill-in]*
E-mail: *[offeror fill-in]*

G-8 INVOICING FOR TRANSITION PRICE AND CONTRACT CLOSEOUT

- (a) The Contractor shall submit vouchers for Transition electronically through the Oak Ridge Payment Services Team Vendor Inquiry Payment Electronic Reporting System (VIPERS) for payment for work performed under CLIN 0001, *Contract Transition Period*. VIPERS allows vendors to check the payment status of any voucher submitted to the DOE. To obtain access to and use VIPERS, please visit the web page at <https://vipers.doe.gov/>. The Contractor shall contact the Contracting Officer if the Contractor is unable to submit invoices electronically.
- (b) The transition price shall be invoiced at the completion of transition period or submission of transition deliverables in clause F-7, whichever is later.
- (c) The Contractor shall submit vouchers for contract closeout electronically through VIPERS, or as directed by the Contracting Officer.

SECTION H: SPECIAL CONTRACT REQUIREMENTS

H-1 CONTINUATION OF PREDECESSOR CONTRACTOR'S OBLIGATIONS AND TRANSFER OF OBLIGATIONS TO SUCCESSOR CONTRACTOR

- (a) Existing contractual agreements and regulatory obligations entered into under Contract No. DE-AC09-08SR22470 will continue during performance of this Contract. Immediately after award, the Contractor shall enter good faith negotiations with the predecessor contractor and the Contracting Officer to execute a tri-party agreement that transfers, assigns, and/or identifies responsibilities for existing obligations. Absent agreement to the contrary (via the tri-party agreement), the Contractor shall assume all existing contractual, commercial, regulatory, and other similar obligations incurred under the predecessor contract, and shall be fully responsible and accountable under this Contract for the performance of such obligations. Examples of existing obligations include, but are not limited to:
- (1) Subcontracts and purchase orders;
 - (2) Agreements and memoranda of understanding with research organization, universities, and colleges;
 - (3) Strategic Partnership Project Agreements;
 - (4) Collection of unpaid accounts receivables;
 - (5) Real Property Leases, Land Use Permits;
 - (6) Environmental and other permits and licenses;
 - (7) Mutual Aid and emergency response agreements;
 - (8) Ongoing litigation and claims by or against the predecessor contractor;
 - (9) Collective Bargaining Agreements; and,
 - (10) Other similar agreements.
- (b) Additionally, unless otherwise stated in this Contract, management systems, plans, permits, procedures, and other agreements that exist on the effective date of the Contract will continue until the Contractor addresses the applicable requirements contained in this Contract. For changes that require NNSA approval, the Contractor shall not implement a change until it is formally approved by the Contracting Officer.
- (c) The Contractor agrees that all obligations entered into under this Contract shall be transferrable and assignable to the successor contractor as directed by the Contracting Officer. The Contractor shall enter good faith negotiations with any successor contractor and the Contracting Officer to execute a tri-party agreement that transfers, assigns, and/or identifies responsibilities for existing obligations. If, at the completion or termination of this Contract, the Contracting Officer does not direct the Contractor to transfer or assign obligation(s) to the successor contractor, the Contractor shall be liable, responsible, and accountable for closing out and liquidating such obligations, or for taking such other action as the Contracting Officer may direct. The Contractor shall remain liable to the Government and responsible for any unallowable costs which it incurred, or caused to be incurred, in performance of this Contract, regardless of whether they arise out of, or relate to, any obligations transferred or assigned to the successor contractor or to another entity.

H-2 SMALL BUSINESS SUBCONTRACTING PLAN

The Small Business Subcontracting Plan is incorporated under Section J, Appendix E, *Small Business Subcontracting Plan*. The Contractor shall submit annual subcontracting goals 60 days prior to the beginning of each fiscal year during the term of this Contract, or by such other date as authorized in writing by the Contracting Officer.

H-3 REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF OFFEROR

The Representations, Certifications, and Other Statements of Offeror completed by the Contractor dated **TBD** and **TBD**, are hereby incorporated into this Contract by reference.

H-4 ORGANIZATIONAL CONFLICT OF INTEREST (OCI)

The Contractor and the Contractor's parent(s) and affiliate(s), if any, shall comply with the provisions of the approved Conflict of Interest Compliance and Management Plan (Plan) in the performance of the Contract. Any deviations or amendments to the Plan shall require the express written approval, in advance, from the Contracting Officer. The Contractor shall submit to the Contracting Officer annual OCI Disclosure Update Statements beginning November 1st of each year after Contract award. Notwithstanding the annual disclosure requirement, any change in relevant facts since the last OCI Disclosure Update Statement shall be disclosed to the Contracting Officer pursuant to Section I clause DEAR 952.209-72, *Organizational Conflicts of Interest, Alternate I*, paragraph (c)(1), *Disclosure After Award*. Initial notification to the Contracting Officer shall be accomplished as soon as the facts are known with a full disclosure within 60 days of the initial notification, unless otherwise directed by the Contracting Officer.

H-5 LOBBYING RESTRICTION

The Contractor agrees that none of the funds obligated on this award shall be expended, directly or indirectly, to influence congressional action on any legislation or appropriation matters pending before Congress, other than to communicate to Members of Congress as described in 18 U.S.C. § 1913. This restriction is in addition to those prescribed elsewhere in statute and regulation.

H-6 FLOWDOWN OF RIGHTS TO PROPOSAL DATA

The Contractor shall include the clause at FAR 52.227-23 "Rights of Proposal Data (Technical)" in any subcontract awarded based on consideration of a technical proposal.

H-7 PRIVACY ACT RECORDS

The Contractor shall design, develop, or operate the following systems of records on individuals to accomplish an agency function pursuant to the Contract's "Privacy Act" clause to include:

DOE System No.	Title
DOE-5	Former Contractor Employees
DOE-31	Firearms Qualifications Records
DOE-33	Personnel Medical Records
DOE-35	Personnel Radiation Exposure
DOE-38	Occupational and Industrial Accident Records
DOE-43	Personnel Security Clearance Files
DOE-45	Weapon Data Access Control System
DOE-48	Security Education and/or Infraction Reports

DOE-50	Human Reliability Program (HRP)
DOE-51	Employee and Visitor Access Control System
DOE-77	Physical Fitness Records

H-8 TRANSITION

The predecessor Contractor's management systems that exist on the date of Contract award will continue until the Contractor addresses the applicable requirements contained in the Contract. For changes that require NNSA approval, the Contractor will not implement a change until it is formally approved by the Contracting Officer.

During the Transition Period, the Contractor shall perform the activities and provide the documents identified in Section F-7, *Deliverables During Transition* and Section J, Appendix J, *Transition Plan*. The Contractor's responsibility for management and operation of SRS shall commence with the Base Period.

H-9 CONFERENCE MANAGEMENT (MAR 2023)

The Contractor agrees that:

- (a) The contractor shall ensure that contractor-sponsored conferences, and contractor participation in DOE conferences sponsored by a Departmental Element, reflect the DOE/NNSA's commitment to fiscal responsibility, appropriate stewardship of taxpayer funds and support the mission of DOE/NNSA as well as other sponsors of work. In addition, the contractor shall ensure its sponsored conferences do not include any activities that create the appearance of taxpayer funds being used in a questionable manner.
- (b) For the purposes of this clause, "conference" is first defined by the Federal Travel Regulation (FTR) as "[a] meeting, retreat, seminar, symposium, or event that involves attendee travel. The term 'conference' also applies to training activities that are considered to be conferences under 5 C.F.R 410.404." Additionally, the Department's conference activity reporting guideline expands the FTR conference definition to disregard attendee travel as a determining factor, i.e., reporting can be required without the existence of attendee travel.
- (c) Contractor-sponsored conferences include those events that meet the Department's expanded conference definition, and a DOE contractor holds the role of primary decision-maker for key planning items such as conference theme, agenda, location/venue, dates, and conference participation.
- (d) Merely providing the contractor's facility space for a conference, or contractor staff participating in a conference, or procuring conference booth space, giving a speech, or serving as an honorary chairperson does not connote contractor sponsorship.
- (e) The contractor will provide information on conferences they plan to sponsor, when expected costs exceed \$100,000 in net costs to the Department, in the Department's Conference Management Tool (CMT), including:
 - (1) Conference title, description, and date;
 - (2) Location and venue;
 - (3) Description of any unusual expenses (e.g., promotional items);
 - (4) Description of contracting procedures used (e.g., competition for space/support);
 - (5) Costs for space, food/beverages, audio visual, travel/per diem, attendee registration costs; and
 - (6) Number of attendees.

- (f) The contractor will not expend funds on the proposed contractor-sponsored conferences with expenditures estimated to exceed \$100,000 until notified of approval by the contracting officer and approved by the corresponding federal executive oversight entity.
- (g) For DOE-sponsored conferences (*i.e.*, sponsored by a Departmental Element), the contractor will not expend funds on the proposed conference that exceeds \$100,000 in net estimated DOE cost, until it is approved in the CMT by the management of the Departmental Element sponsoring the conference.
 - (1) DOE-sponsored conferences include events that meet the Department's expanded conference definition, and a Departmental Element holds the role of primary decision-maker for key planning items such as conference theme, agenda, location/venue, dates and conference participation.
 - (2) Merely providing Federal facility space for a conference, or Federal staff participating in a conference, or procuring conference booth space, giving a speech, or serving as an honorary chairperson does not connote DOE sponsorship.
 - (3) The contractor will provide cost and attendance information on their participation in all DOE-sponsored conferences in the DOE Conference Management Tool.
- (h) For conferences sponsored by a non-DOE external entity, the contractor shall develop and implement a process to ensure costs related to such conferences are tracked, allowable, allocable, reasonable, and further the mission of DOE/NNSA.
- (i) Contractors are not required to enter participation or cost information on conferences sponsored by a non-DOE external entity in DOE'S Conference Management Tool.

H-10 FEDERAL FLEET MANAGEMENT SYSTEM

When the Contracting Officer has issued the Contractor authorization to obtain interagency fleet management system vehicles in performance of the Contract, the Contractor shall follow the requirement of the Federal Fleet Management System known as FedFMS. The Contractor shall provide the information needed to satisfy the reporting requirement as stated in FedFMS on a monthly basis using the Fleet Management Information System. The Contractor shall also address any of the data gaps/incomplete records that already exist at the time of contract award.

H-11 ACCOUNTABILITY

The Contractor is responsible for the quality of its products and services and for assessing its operations, programs, projects and business systems and identifying deficiencies and implementing needed improvements in accordance with the terms and conditions of this Contract, regardless of whether NNSA has evaluated the Contractor's performance in any area of the Contract. The Contractor is encouraged to collaborate with its parent organization(s) (as applicable) to ensure corporate leadership, the parent's systems, processes and independent assessments are used to assess the Contractor's performance. The purpose of NNSA oversight is for assessing the Contractor's performance in meeting its obligations under this Contract, in addition to measuring progress toward NNSA missions. The Contractor's accountability described in this clause is not reduced by the fact that NNSA conducts oversight activities.

H-12 GOVERNMENT OVERSIGHT

At all times during the term of this Contract, the Government will continue, preserve and maintain its right to determine the level of Government oversight of all Contractor activities under this Contract. In addition to the rights and remedies provided to the Government under provisions of this Contract, the Contractor shall fully cooperate with Government oversight personnel, Government subject matter experts in the

performance of their assigned oversight functions and shall provide complete access to facilities, information, and Contractor personnel.

H-13 CLAUSE UPDATES AND IMPLEMENTATION SECTION TO FAR CLAUSES

- (a) The Contractor agrees that the Contracting Officer may, from time to time and at any time, unilaterally modify the Contract to revise, add or delete Section H clauses, and FAR or DEAR clauses due to changes in the law or regulations or policy resulting from the approval of new deviations.
- (b) The following Implementation of Section I Clauses applies:
 - (1) For purposes of implementation of Paragraph (d) of DEAR 970.5232-3, *Accounts, Records, and Inspection*, the Parties agree that, unless otherwise specified herein, Contractor official procurement file records are Contractor-owned records (note that awarded subcontracts and related records do not qualify as “procurement file records”). Associated official financial records that are stand alone, separate and apart from the official procurement file records remain government-owned records.
 - (2) For the purposes of implementation of paragraph (b) (1) of DEAR 970.5204-3, *Access to and Ownership of Records*, the Parties agree to the following:
 - (A) “*Employee relations records*” include records pertaining to qualifications or suitability for employment of any employee, applicant, or former employee, allegations, investigations, and resolution of employee misconduct, discipline, or charges of discrimination, negotiations, arbitration or grievance proceedings with any labor organization in connection with any labor contract, or affirmative action plan and related records.
 - (B) “*Employee assistance program records*” include psychological/psychiatric records and files maintained on individual employees, applicants, and former employees of the Contractor.
 - (C) “*Internal corporate governance records*” and correspondence between the Contractor and other segments of the Contractor located away from the DOE facility (i.e. the contractor’s corporate headquarters) means records directly related to the operations of the Contractor’s Board of Directors and parent entity.

H-14 CONFIDENTIALITY OF INFORMATION

- (a) To the extent that the work under this Contract requires that the Contractor be given access to or be furnished with confidential or proprietary business, technical, or financial information or data belonging to other entities that is confidential or proprietary, the Contractor shall, after receipt thereof, treat such information in confidence and agrees not to appropriate such information to its own use or to disclose such information to third parties unless specifically authorized in writing by the Contracting Officer. Unless covered by other existing confidentiality requirements, the foregoing obligations shall not apply to:
 - (1) Information or data that is in the public domain at the time of receipt by the Contractor;
 - (2) Information or data that is published or otherwise subsequently becomes part of the public domain through no fault of the Contractor;
 - (3) Information or data in possession of the Contractor prior to receipt, either directly or indirectly, from the Government; and

- (4) Confidential or proprietary information or data owned by a third party that has expressly authorized unlimited distribution.
- (b) The Contractor agrees to enter into an agreement, identical in all material respects to the requirements of paragraph (a) above, with each entity supplying such confidential or proprietary information or data to the Contractor under this Contract and to supply a copy of such agreement to the Contracting Officer. Upon request of the Contracting Officer, the Contractor shall furnish the Government with reports that specify any information or data received as confidential or proprietary and that identify the entity or entities who supplied the Contractor with such information or data.

The Contractor shall obtain the written agreement of each employee permitted access to or furnished with confidential or proprietary business, technical, or financial information or data, whereby the employee agrees that such information or data that the Contractor is obligated to treat in confidence will not be discussed, divulged or disclosed except to those persons within the Contractor's organization directly concerned with the performance of this Contract or to Government representatives. Notwithstanding the foregoing Contractor-employee agreement, upon request of the Contracting Officer, the Contractor agrees to obtain from each employee a confidentiality agreement acceptable to the Contracting Officer.

- (c) Upon request of the Government, the Contractor shall execute a DOE/NNSA-approved agreement with any party whose facility or proprietary data the Contractor is given access to or is furnished, restricting use and disclosure of the data or the information obtained from the facilities.
- (d) This clause, including this paragraph (d) shall be included in subcontracts if there is a requirement or there becomes a requirement that the subcontractor be given access to or be furnished with confidential or proprietary business, technical, or financial information or data.

H-15 FEDERAL PRIME CONTRACTS

- (a) In accordance with the Contract's Section I Clause entitled "DEAR 970.5243-1, *Changes*," the Contracting Officer may identify any of the work contemplated by Section J, Appendix A *Statement of Work*, of this Contract to be performed either by another Contractor directly contracted by the DOE/NNSA or by Government employees. The Contractor agrees to provide site access to such other contractors and to accommodate, to cooperate and coordinate with, and to provide reasonable support to such contractors and/or Government employees as necessary and/or as directed by the Contracting Officer. Notwithstanding any other provision of this Contract, the Contractor shall not perform any inherently governmental function, as set forth in 48 C.F.R. Subpart 7.5. The Contractor shall not commit or permit any act or omission which will interfere with the performance of work performed by any other contractor and/or by Government employees, and the Contractor shall be liable for any added costs resulting from such acts or omissions (such as delay costs) whether such costs are incurred by the Government, or another DOE/NNSA Contractor performing DOE/NNSA contract work. The following shall apply to work identified for performance by another contractor:
 - (1) The Government and the Contractor will confer in advance on the strategy for changing responsibility for the work and will do so with the objective of minimum disruption to the site operations.
 - (2) The Government may designate the Contractor as the Technical Monitor (not authorized to accept or provide technical direction) for such Contracts that are directly related to the scope of this Contract. The Contractor agrees to perform such monitoring duties as shall be further described in the designation for each such Contract. No designation shall include, and the

Contractor shall not perform any function determined to be inherently Governmental. These functions include, but are not limited to:

- (A) Award, modification, change, or termination of a Government contract.
- (B) Receipt, processing or adjudication of any claims, invoices, or demands for payment of any form.
- (3) The Technical Monitor shall report to the Contracting Officer, or the Contracting Officer's Representative, any performance of a designated Contract that may not be in compliance with its terms and conditions, but the Contractor is not authorized to take any other action regarding such noncompliance.
- (4) Additionally, the NNSA agrees to insert the clause below entitled "*Other Government Contractors Performing Work at the Savannah River Site*," substantially as written here, in all relevant NNSA Prime Contracts as follows:

OTHER GOVERNMENT CONTRACTORS PERFORMING WORK AT THE SAVANNAH RIVER SITE

In addition to this Contract, (Insert Contract Number), the Government may undertake or award other contracts for additional work or services at the Savannah River Site. The Contractor agrees to fully cooperate with the M&O Contractor, other contractors, and Government employees, and carefully coordinate its own work with other work being performed at the site as may be directed by the Contracting Officer. The Contractor shall not commit or permit any act which will interfere with the performance of work by any other contractor or by Government employees at the site and the Contractor shall be liable for any added costs resulting from such acts or omissions (such as delay costs), whether such costs are incurred by the Government, another contractor, or other parties.

The Government may designate the M&O Contractor to be the Technical Monitor for any right, duty or interest in this Contract. If the M&O Contractor is designated, a copy of the designation letter will be provided to the Contractor by the Government. The Contractor further agrees to fully cooperate with the M&O Contractor for all matters under the terms of the designation.

- (b) In the cases where the Government directly contracts with other entities and retains administration, the Contractor shall fully cooperate with these other entities and provide reasonable support as required.
- (c) Adjustments shall be made to the Contractor's Subcontracting Plan to recognize the changes to the subcontracting base and goals, if appropriate.

H-16 INSTRUCTIONS FOR UPDATING FOREIGN OWNERSHIP, CONTROL OR INFLUENCE (FOCI) INFORMATION (JUN 2011)

- (a) In order to submit periodic updates or to report changes to Foreign Ownership, Control or Influence information as required by DEAR 952.204-2, *Security Requirements*, the Contractor shall use the DOE FOCI electronic submission system located at <https://foci.anl.gov>.
- (b) New users, when registering to update information under this Contract, should select "NNSA Albuquerque Complex - Office of Partnership and Acquisition Services (NA-PAS)" as the FOCI Office that will review the FOCI Submission.

- (c) All FOCI documentation/forms shall be completed within the eFOCI system. NOTE: A completed SF 328, Certificate Pertaining to Foreign Interests, executed in accordance with the instructions on the certification section of the SF328, shall be printed, signed and uploaded into the eFOCI system. The SF 328 is required for first time submissions, any time there are changes to the SF 328, and at the request of the Cognizant Security Authority (CSA). Specific problems maneuvering through the fields within the eFOCI system can be clarified by contacting the eFOCI help desk at (630) 252-6566 or fociserver@anl.gov.

H-17 PARENT ORGANIZATION(S)

The Parent Organization(s) Plan and any updates required by the Contracting Officer shall be submitted pursuant to this clause and Section J, Appendix A, *Statement of Work*, Chapter I, Section 4.4.3, *Parent Organization(s)*, and may be attached and incorporated into the Contract at Section J. Elements of the Parent Organization(s) Plan may be incorporated into the PEMP.

(a) Plan

The Contractor shall develop, at a date established by the Contracting Officer with input from the Contractor, a multi-year Parent Organization(s) Plan that addresses Savannah River Site Stewardship, Oversight, Reachback, and Systems. The Contractor shall update its Parent Organization(s) Plan on an annual basis, and shall submit to the Contracting Officer for approval prior to implementation with an explanation of estimated costs by year. The Parent Organization(s) Plan should be vetted with the Site leadership before submission to the Contracting Officer.

Savannah River Site Stewardship. As noted in the Statement of Work, the Contractor shall secure Parent Organization(s)'s commitments on an annual basis, however, the duration of commitments may be for more than one year and can be for the entire duration of the Contract, to the extent consistent with FAR subpart 31.2 as supplemented by subpart 931.2 of the Department of Energy Acquisition Regulations (DEAR) and the terms of the Contract. This part of the Contractor's Parent Organization(s) Plan shall also provide a narrative that explains how the Statement of Work requirements for Savannah River Site Stewardship are met.

Oversight. As part of its Parent Organization(s) Plan, the Contractor shall detail (1) its Parent Organization(s)'s planned oversight efforts and expected accomplishments by year, to continuously support the M&O Contractor, and (2) how it will provide annual feedback and metrics to the NNSA on how the Parent Organization(s) oversight was value added (e.g., accomplishments, how oversight improved performance, etc.).

Reachback. In its Parent Organization(s) Plan, the Contractor shall detail how it plans to use reachback to its Parent Organization(s) to address unique tasks and challenging issues related to mission work at SRS, provide surge support and subject matter experts, and provide any other workforce reachback as needed to enhance Contract performance.

Systems. The Contractor shall address generally how it anticipates using its Parent Organization(s) systems during Contract performance if at all. Prior to using any Parent Organization systems, the Contractor shall submit a plan (separate from its annual Parent Organization(s) Plan) and cost estimate for review and approval by the Contracting Officer 60 days prior to proposed implementation. The Contractor shall ensure that Government and Contractor data in any Parent Organization system(s) or service(s) adopted or adapted for Contract performance be readily transferable to a successor contractor. Though discussion of Parent Organization systems is in the "Oversight" paragraph of Section J, Appendix A, Statement of Work, Chapter I, Section 4.4.3, Parent Organization(s), the Contractor's Parent Organization(s) Plan may address Parent Organization systems in relation to Savannah River Site Stewardship and Parent Organization Reachback as well to the extent the Contractor intends to apply Parent Organization systems in relation to those Contract requirements.

(b) Reports

The Contractor shall provide periodic reports of Parent Organization(s) Plan activities conducted, results achieved, and costs incurred as required by the Contracting Officer, but not less than annually.

(c) Costs of Parent Organization(s) Plan Activities

As defined in Section J, Appendix A, *Statement of Work*, Chapter I, Section 4.4.3, *Parent Organization(s)*, the parent organization plan is a responsibility of the Contractor. The costs of activities associated with the development and implementation of the Parent Organization(s) Plan shall be subject to FAR subpart 31.2 as supplemented by subpart 931.2 of the Department of Energy Acquisition Regulations (DEAR), and the terms of the Contract.

Any utilization of a Parent Organization expert or other employee of a Parent Organization detailed, seconded, or otherwise assigned to work under the M&O contract (i.e., Parent Organization Reachback), except for subcontracts approved by the Contracting Officer to be placed with the Parent Organization on an arm's length basis, shall be consistent with DEAR 970.3102–370, and Section J, Appendix D, Personnel Appendix. Indirect burden allocated to the labor of a Parent Organization utilized employee shall be limited to those indirect costs the employee's labor would otherwise have been allocated, and in no case shall the costs exceed the cost of what the Contractor would pay if the loaned employee were a Contractor employee. For example, if the employee performs G&A functions for the Parent Organization, the reimbursable indirect burden while performing work under the M&O contract shall be limited to those indirect costs allocable to G&A functions. No fee is permitted on reach back activities.

The cost limitations set forth above shall not be exceeded without prior Contracting Officer approval. The Parties agree that the costs may be reviewed further for appropriateness and scope. In addition, the Parties agree that a tracking process, acceptable to the Contracting Officer, providing sufficient detail for reasonable accountability, shall be implemented. The Parties agree to negotiate in good faith any adjustments to these amounts as a result of empirical information from any such tracking system or reviews.

- (d) The Contractor agrees to and does hereby grant to the Government an irrevocable, nonexclusive, paid-up license by or for the Government, in any Contractor- owned software and systems brought in and used. Said license shall be limited to the continued nuclear production work by successor contractors.

H-18 CONSTRUCTION PROJECTS

For each construction project performed under CLIN 0004 and CLIN 0005, the Contractor agrees that the NNSA will incorporate appropriate Sub-CLIN specific construction terms and conditions into the M&O Contract concurrent with the award of each Sub-CLIN for the completion of that project that are not otherwise contained in the M&O Contract. The Sub-CLIN will also include specific work requirements (e.g. project title, description of work, delivery schedule (to include major milestones and/or completion dates), in accordance with DOE O 413.3B (or successor) and other applicable DOE Orders. When deemed appropriate, the NNSA may also identify requirements applicable to construction work performed under CLIN 0002 (e.g., portions of DOE O 413.3B, or successor).

- (a) Capital Construction Projects are defined as line item design and construction, or major equipment installation projects subject to line item appropriations. These projects by definition exceed the minor construction threshold, which is currently established as \$34M but may be changed by Congressional action or by adjustment to account for inflation under Section 3113 of the National Defense Authorization Act for Fiscal Year 2023. This CLIN/Sub-CLIN structure may

also be applied to non-line-item capital projects by mutual agreement of the Parties or as directed by NNSA.

- (b) The Construction Administrative Contracting Officer (Construction ACO) may, in their sole discretion, direct the Contractor to manage and/or perform Capital Construction Projects, or any portion thereof, under CLIN 0002 and 0004 as they arise. The Contractor agrees to enter into good-faith negotiations with the Government to establish mutually agreeable terms and conditions that will apply to each Capital Construction Project. However, if the Parties cannot reach mutual agreement, the Construction ACO may (1) withdraw the direction to manage and/or perform a particular Capital Construction Project or, (2) direct the Contractor to proceed with the management and/or performance of the Capital Construction Project in accordance with specified terms and conditions via a unilateral contract modification. If the Parties are unable to agree on an equitable adjustment, the matter shall be treated as a dispute under the *Disputes* Clause of this Contract and the Contractor shall diligently proceed with the performance or management of the Capital Construction Project pending the final outcome of the dispute.

Construction projects shall be performed or managed by the Contractor as directed by the Government. Such construction projects may be assigned by Work Authorizations under CLIN 0002 or a Sub-CLIN under CLIN 0004 which may include construction-related clauses prescribed in the FAR and/or the DEAR in effect at the time of the issuance of the Work Authorization (if not already included in this Contract). The Contractor agrees to comply with such clauses.

- (c) For construction projects performed under CLIN 0002, appropriate construction terms and conditions necessary for the completion of that project, and not otherwise contained in the M&O Contract, will be incorporated into the Contract or a Work Authorization, as appropriate. The Work Authorization will also include specific work requirements in accordance with applicable DOE Orders and the Contract's Section I clause entitled "DEAR 970.5211-1, *Work Authorization*."
- (d) The Government reserves the right to have other contractors or government entities (e.g. U.S. Army Corps of Engineers (USACE)) perform or manage any or all construction projects, including Capital Construction Projects, or any portion thereof at SRS. The Contractor agrees to provide site access to such other contractors or government entities and to cooperate with, accommodate, and to provide such logistical support to such other contractors or government entities as needed and/or as directed by the Construction ACO. Added project costs resulting from the Contractor's failure to cooperate with any such other contractors (such as delay costs), regardless of whether incurred by the Contractor or such other contractor(s) or by the Government, shall be borne by the Contractor and shall not be an allowable cost of this Contract. Activities conducted pursuant to this paragraph and associated costs are within the scope of CLIN 0002.
- (e) This clause applies in its entirety to like circumstance with DOE under CLINs 0003 and 0005.

H-19 LABORATORY, PLANT, AND SITE STRATEGIC PLANNING GUIDANCE

The Contractor shall submit to NNSA a laboratory, plant, or site strategic plan annually in accordance with the annual strategic planning guidance and the terms and conditions of the contract, or as directed by the Contracting Officer. The laboratory, plant, or site M&O leadership team shall present the site's plan and engage in discussions with senior NNSA and other M&O leadership as well as with key stakeholders (e.g., DOE and interagency partners) annually, if required in the annual strategic planning guidance, and as directed by the Contracting Officer.

H-20 ORGANIZATIONAL CULTURE

The Contractor shall cultivate an organizational culture that effectively manages disciplined operations, while proactively balancing the conduct of operations in every aspect of executing the Statement of Work (e.g. integrating technical safety, Nuclear Explosive Safety, and criticality safety requirements with a

production environment; effective IT/Cybersecurity; and integrating construction and operations in a high hazard environment). This balance should allocate resources and leadership focus to ensure mission deliverables and desired outcomes are achieved in a timely manner with operations that are safe, secure, and efficient; and it should ensure the continuity of leadership and technical capability necessary to reduce risk in Cybersecurity and IT program management. In addition to the focus areas and attributes described in Department of Energy Guide 450.4-1C, *Integrated Safety Management System*, Attachment 10, the Contractor shall include organizational culture improvement as part of its strategic planning activities.

H-21 MANAGEMENT AND OPERATING CONTRACTOR (M&O) SUBCONTRACT REPORTING (SEP 2017)

(a) Definitions. As used in this clause—

“First-tier subcontract” means a subcontract awarded directly by the Contractor for the purpose of acquiring supplies or services (including construction) for performance of a prime contract. It does not include the Contractor’s supplier agreements with vendors, such as long-term arrangements for materials or supplies that would benefit multiple contracts and/or the costs of which are normally applied to a Contractor’s general and administrative expenses or indirect cost.

“Management and Operating Contractor Subcontract Reporting Capability (MOSRC)” means a DOE system and associated processes to collect key information about Management and Operating Contractor first-tier subcontracts for reporting to the Small Business Administration.

“Transaction” means any contract, order, agreement, other agreement, or modification thereof (other than one involving an employer-employee relationship) entered into by the Contractor acquiring supplies and services (including construction) required solely for performance of the prime contract.

- (b) Reporting. The Contractor shall collect and report data via MOSRC necessary for DOE to meet its agency reporting requirements, as determined by the Small Business Administration, in accordance with the most recent reporting instructions at <https://www.energy.gov/sites/prod/files/2018/07/f53/MOSRC%20Guide%20for%20MO%20Contractors%20v1.6.pdf>. The Contractor shall report first-tier subcontract data in MOSRC. Classified subcontracts shall not be reported. Subcontracts with Controlled Unclassified Information marking shall not be reported if restricted by its category. Contact your Contracting Officer if uncertain of information reporting requirements. The MOSRC reporting requirement does not replace any other reporting requirements (e.g. the Electronic Subcontracting Reporting System or the FFATA Subcontracting Reporting System).

H-22 THIRD PARTIES

Nothing contained in this Contract or its modifications shall be construed to grant, vest, or create any rights in any person not a party to this Contract. This clause is not intended to limit or impair the rights which any person may have under applicable Federal Statutes.

H-23 STANDARDS MANAGEMENT

- (a) Benchmark with Industry. The Contractor shall regularly benchmark with industry to identify best commercial standards and best business practices that will improve site operations with the goal of improving performance effectively and efficiently without compromising Integrated Safety Management (**ISM**) and Integrated Safeguards and Security Management (**ISSM**).
- (b) Proposal of Alternative. Where best commercial standards or best business practices are identified that will improve site operations consistent with paragraph (a) above, the Contractor may, at any time during performance of this Contract, propose an alternative procedure, standard, or assessment mechanism (collectively referred to herein as “alternative”) for a Directive or DOE/NNSA requirement by submitting to the Contracting Officer a signed proposal(s) that describes (1) the nature and scope of alternative and Contractor system of oversight, (2) the anticipated benefits, including any cost benefits to be realized in performance under the Contract, (3) a schedule for implementation of the alternative is an effective, efficient means to meet the Directive without compromising ISM and ISSM, and (4) any additional information required by NNSA. NNSA will evaluate the Contractor’s proposal, and the Contractor will not implement a proposed change until it is formally approved by the NNSA and communicated to the Contractor by the Contracting Officer.
- (c) Deficiency and Remedial Action. If the Government determines that a previously approved alternative is not satisfactory during performance of this Contract, the Contracting Officer will require the Contractor to prepare a corrective action to be taken. The Contracting Officer may direct corrective action to remedy the deficiency, including the reinstatement of the Directive or DOE/NNSA requirement if appropriate.
- (d) Law and Regulations Exempted. The process described in this clause shall not affect the Application of otherwise applicable laws and regulations of the United States, including DOE/NNSA regulations.

H-24 PERFORMANCE-BASED MANAGEMENT SYSTEM

This Contract is a management and operating performance-based contract, which holds the Contractor accountable for performance. This Contract uses performance measures as described in clause B-6 entitled “*Performance Evaluation*.”

H-25 CONTRACTOR PERFORMANCE EVALUATIONS

NNSA will prepare and submit past performance evaluations, in accordance with Federal Acquisition Regulation (FAR) Subpart 42.11. Evaluation reports will be documented not later than 120 days after the end of an evaluation period by using the Contractor Performance Assessment Reporting System (**CPARS**). Contractor must register in CPARS in order to view/comment on their performance reports.

H-26 ADVANCE UNDERSTANDING REGARDING ADDITIONAL ITEMS OF ALLOWABLE AND UNALLOWABLE COSTS AND OTHER MATTERS

Allowable costs under this Contract shall be determined according to the requirements of the Contract's Section I clause entitled “*Payments and Advances*.” For purposes of effective Contract implementation, certain general types of cost are being specifically identified below as allowable (to the extent reasonable and allocable to the contract and in accordance with other applicable requirements and limitations) and/or unallowable under this Contract to the extent indicated:

- (a) Items of allowable cost:
 - (1) Personnel costs in accordance with Section J, Appendix S, *Human Resources*, and Appendix D, *Personnel Appendix* attached to this contract.

(b) Items of unallowable costs:

- (1) Premium Pay for wearing radiation-measuring devices for Site and all-tier cost-type subcontract employees.
- (2) Home office expenses, whether direct or indirect, relating to activities of the Contractor, except as otherwise specifically provided in the Contract or specifically agreed to in writing by the Contracting Officer.
- (3) Facilities capital cost of money for the Contractor including its "Contractor teaming arrangement" as defined in the FAR Companion Guide FC 9.000.
- (4) Meals, snacks, refreshment and catering services, except those allowable under NAP 520.1 Admin Chg 1 (or its successor) Management and Operating Contractor Business Meals and Light Refreshments or as otherwise specifically agreed to in writing by the Contracting Officer.
- (5) Compensation of a Senior Executive in excess of the benchmark compensation amount determined applicable for the contractor fiscal year by the Administrator, Office of Federal Procurement Policy, are unallowable.
- (6) Key Personnel Bonuses (such as incentives, variable pay, sign-on, retention).
- (7) Costs that are unallowable under other contract terms shall not be allowable as compensation for personnel services.

H-27 ALTERNATIVE DISPUTE RESOLUTION

- (a) The DOE and the Contractor both recognize that methods for fair and efficient resolution of contractual issues in controversy by mutual agreement are essential to the successful and timely completion of contract requirements. Accordingly, DOE and the Contractor shall use their best efforts to informally resolve any contractual issue in controversy by mutual agreement. Issues of controversy may include a dispute, claim, question, or other disagreement. The parties agree to negotiate with each other in good faith, recognizing their mutual interests, and attempt to reach a just and equitable solution satisfactory to both parties.
- (b) If a mutual agreement cannot be reached through negotiations within a reasonable period of time, the parties may use a process of alternate dispute resolution (ADR) in accordance with the clause at FAR 52.233-1, *Disputes*. The ADR process may involve mediation, facilitation, fact-finding, group conflict management, and conflict coaching by a neutral party. The neutral party may be an individual, a board comprised of independent experts, or a company with specific expertise in conflict resolution or expertise in the specific area of controversy. The neutral party will not render a binding decision, but will assist the parties in reaching a mutually satisfactory agreement. Any opinions of the neutral party shall not be admissible in evidence in any subsequent litigation proceedings.
- (c) Either party may request that the ADR process be used. The Contractor shall make a written request to the Contracting Officer, and the Contracting Officer shall make a written request to the appropriate official of the Contractor. A voluntary election by both parties is required to participate in the ADR process. The parties must agree on the procedures and terms of the process, and officials of both parties who have the authority to resolve the issue must participate in the agreed upon process.
- (d) ADR procedures may be used at any time that the Contracting Officer has the authority to resolve the issue in controversy. If a claim has been submitted by the Contractor, ADR procedures may be applied to all or a portion of the claim. If ADR procedures are used subsequent to issuance of a Contracting Officer's final decision under the clause at FAR 52.233-1, *Disputes*, their use does

not alter any of the time limitations or procedural requirements for filing an appeal of the Contracting Officer's final decision and does not constitute reconsideration of the final decision.

- (e) If the Contracting Officer rejects the Contractor's request for ADR proceedings, the Contracting Officer shall provide the Contractor with a written explanation of the specific reasons the ADR process is not appropriate for the resolution of the dispute. If the Contractor rejects the Contracting Officer's request to use ADR procedures, the Contractor shall provide the Contracting Officer with the reasons for rejecting the request.

H-28 COMMUNITY COMMITMENT PLAN

The Community Commitment Plan shall be consistent with the intent of DEAR 970.5226-3, "Community Commitment". The Community Commitment Plan shall describe the Contractor's planned activities as to how it will be a constructive partner to the communities in the State of South Carolina. The Contractor is encouraged to consider specific performance goals around maximizing Strategic Partnerships with South Carolina's systems of higher education. Reasonable costs associated with the development of the plan will be considered allowable, while costs associated with implementing the Plan are unallowable.

H-29 DEFENSE PRIORITIES AND ALLOCATIONS SYSTEM (DPAS) PRIORITY RATING (MAR 2025)

- (a) DPAS-Rated Order. As indicated in Block 1 of SF33, this contract is a DX- and DO-rated order certified for national defense use (subject to limitations in (b) below) and the Contractor is required to follow all the provisions of the Defense Priorities and Allocations System ("DPAS") regulations (15 CFR § 700, *et seq.*). In the event that any provision of the DPAS regulations conflict with any provision of this clause, the DPAS regulations control.
- (b) Scope of DPAS Rating. Though this contract is rated as DX and DO, only those portions of this contract for industrial resources (as defined in 15 CFR § 700.8) necessary for the national defense, as outlined in (b)(1) and (b)(2), are considered rated. The authority granted under this clause is not applicable to Strategic Partnership Projects (SPP) (see (g)).
- (1) DO. Industrial resources in support of programs approved for priorities and allocations support by the Secretary of Defense with respect to military production and construction, military assistance to any foreign nation, space, stockpiling, and directly related activities are rated as DO upon establishment of a required delivery date (see (c)). Approved programs for assignment of a DO rating are:

Program Identification Symbol	Approved Program
A1	Aircraft
A2	Missiles
A5	Weapons
A6	Ammunition
A7	Electronics and communications equipment
B9	Production equipment (Government-owned)
C9	Miscellaneous

- (2) DX. Industrial resources in direct support of programs determined by the Secretary of Defense to be of the Highest National Defense Priority as described in the Department of Defense (DoD) List of DX-Rated Programs are rated as DX-A2 upon establishment of a required delivery date or dates (see (c)). The DoD List of DX-Rated Programs is limited to only a small number of programs approved by the Department of Defense, and the Contractor shall not use a DX-A2 priority rating on any subcontracts other than those in

support of a program identified in the DoD List of DX-Rated Programs. At the Contractor's request, NNSA can provide a current DoD List of DX-Rated Programs to the Contractor.

- (c) Required Delivery Dates. If not expressly identified in this contract, the required delivery date for DPAS-rated items and related services is as specified in writing by the cognizant NNSA Program Office or Field Office.
- (d) Placing DPAS Ratings on Subcontracts.
 - (1) Subcontracts that May be Assigned DPAS Ratings. When placing subcontracts that directly support a DPAS-rated portion of this contract, the Contractor may, if necessary, place DPAS-rated subcontract orders for:
 - (A) Items (as defined in 15 CFR § 700.8) which will be physically incorporated into other items to fill a rated portion of this contract, including that portion of such items normally consumed, or converted into scrap or by-products, in the course of processing;
 - (B) Containers or other packaging materials required to make delivery of the finished items required under a rated portion of this contract;
 - (C) Services, other than contracts of employment, needed to fill a rated portion of this contract;
 - (D) Maintenance and repair and/or operating supplies (as defined in 15 CFR § 700.8) needed to produce the finished items to fill rated orders.
 - (2) Subcontracts that Shall Not be Assigned DPAS Ratings. Notwithstanding (d)(1), subcontracts shall not be assigned DPAS ratings to obtain:
 - (A) Any items that (i) are commonly available in commercial markets for general consumption; (ii) do not require major modification when purchased for approved program use; and (iii) are readily available in sufficient quantity so as to cause no delay in meeting approved program requirements;
 - (B) Any items to be used primarily for administrative purposes, such as for personnel or financial management;
 - (C) Delivery of items or services on a date earlier than needed;
 - (D) A greater quantity of the item than needed, except to obtain a minimum procurable quantity;
 - (E) Any items related to the development of chemical or biological warfare capabilities or the production of chemical or biological weapons, unless such development or production has been authorized by the President or the Secretary of Defense; or
 - (F) Copper raw materials, crushed stone, gravel, sand, scrap, slag, central steam heat or waste paper;
 - (G) Any items subject to the authorities granted exclusively to other agencies by Executive Order 13603 (e.g., health resources, civil transportation, etc.).
 - (3) Subcontract Terms. The Contractor shall ensure that any rated subcontracts are appropriately rated and contain terms substantially the same as (a) and (d) of this clause.

- (e) Contractor's Responsibility. It is the Contractor's responsibility to ensure that it complies with DPAS regulations, this clause, and other pertinent authorities. Though the Government may review certain Contractor subcontract solicitation and award documents (in accordance with other provisions of this Contract), that review shall not be construed as consent that the Contractor's choice to rate a subcontract is appropriate. If the Contractor has specific questions regarding the rating on this Contract or its applicability to subcontracts, the Contractor has an affirmative duty to seek clarification from the appropriate contracting officer.
- (f) Records and Reporting Requirements.
 - (1) Record Retention. Notwithstanding any other provision of this contract, the Contractor shall maintain and preserve for at least three years, accurate and complete records related to any DPAS-rated subcontract.
 - (2) Reporting. On a semi-annual basis (January 15 and July 15 of each year), the Contractor shall provide to the Contracting Officer a summary of all DPAS-rated subcontract orders placed in the preceding six, calendar months by the Contractor. This information shall be contained in a sortable Microsoft® Excel spreadsheet with the following information (contained in separate columns):
 - (A) Date the rated subcontract order was placed;
 - (B) Subcontract order identification number;
 - (C) Description of items or services acquired;
 - (D) Rating and Approved Program Identifier assigned to the subcontract (e.g., DO-A2); and
 - (E) A detailed justification for the rating assigned.
- (g) SPP. The priority ratings assigned to the Contract are not authorized for use in support of SPP. Use of DPAS priority ratings for SPP is governed by the priority rating, if any, assigned by the Non-DOE/non-NNSA entity requesting the work. The Contractor is responsible for complying with instructions provided by the non-DOE/non-NNSA entity regarding the applicability of DPAS to SPP.

H-30 STRATEGIC PURCHASING

- (a) The Contractor shall participate with NNSA, DOE, and other NNSA or DOE contractors as part of an "enterprise organization" taking advantage of the many benefits that can be achieved through strategic purchasing. Strategic purchasing can result in better pricing, better products, more timely delivery, reduced administrative costs and lead times for both the Contractor and the NNSA, greater standardization and interchangeability across the NNSA complex, and increased award to small business entities.
- (b) The Contractor shall cooperate with NNSA and other NNSA contractors in identifying requirements under this Contract that are suitable for strategic purchasing and shall facilitate the identification of work to be directly acquired by NNSA to support the objectives discussed below. The Contractor shall use the contracting vehicles identified by the NNSA as strategic purchases and any strategic sourcing vehicle available to NNSA and DOE contractors to meet all suitable requirements under this Contract unless the cost of using such contracting vehicles is shown to be excessive, does not provide the best value and or impacts the Contractor's schedule. The Contractor may propose alternative acquisition strategies to the Contracting Officer.

H-31 PARTNERING AND CONTRACT MAINTENANCE

As requested from time to time by the Contracting Officer, and at a frequency no less than once every five years, the Contractor and the NNSA shall review the Contract requirements together for the purpose of identifying areas of the Contract (e.g. clauses, directives, etc.) that may be improved. Improvements include additions, revisions, or deletions of Contract language or requirements documents that create efficiencies and/or streamline processes. This partnering process of reviewing the Contract is not intended to take the place of the Contractor's responsibilities under H-23 Standards Management. Any modifications to the Contract resulting from this process will be by mutual agreement of the Parties. This clause in no way impairs the NNSA's ability to modify the Contract unilaterally pursuant to other clauses in the Contract.

H-32 MITIGATING SUPPLY CHAIN RISK (OCT 2022)

DOE/NNSA utilizes a Supply Chain Risk Management (SCRM) Program to identify, assess, and monitor supply chain risks of critical vendors. The Government may use any information, public and non-public, including all-source intelligence for its analysis. The Contractor agrees that the Government may, at its own discretion, perform audits of supply chain risk processes or events consistent with other terms in the contract regarding access to records and audits. An onsite assessment may be required. Through the information obtained from a SCRM program, DOE may assess vendors and products through multiple risk lenses such as national security, cybersecurity, compliance, and finance. If supply chain risks are identified and corrective action becomes necessary, mutually agreeable corrective actions will be sought based upon specific identified risks. Failure to resolve any identified risk may result in Contract termination.

H-33 MITIGATING SUPPLY CHAIN RISK USING ENHANCED PROCUREMENT AUTHORITY FOR INFORMATION AND COMMUNICATION TECHNOLOGY (OCT 2022)

(a) Definitions. As used in this clause—

Covered article - The term "covered article" includes-

(1) "Information technology" which means –

(A) any equipment or interconnected system or subsystem of equipment, used in the automatic acquisition, storage, analysis, evaluation, manipulation, management, movement, control, display, switching, interchange, transmission, or reception of data or information by the executive agency, if the equipment is used by the executive agency directly or is used by a contractor under a contract with the executive agency that requires the use-

(i) of that equipment, or

(ii) of that equipment to a significant extent in the performance of a service or the furnishing of a product;

(B) computers, ancillary equipment (including imaging peripherals, input, output, and storage devices necessary for security and surveillance), peripheral equipment designed to be controlled by the central processing unit of a computer, software, firmware and similar procedures, services (including support services), and related resources; however,

(C) does not include any equipment acquired by a federal contractor incidental to a federal contract.

- (2) "Telecommunications Equipment", which means equipment, other than customer premises equipment, used by a carrier to provide telecommunications services, and includes software integral to such equipment (including upgrades).
- (3) "Telecommunications Service", which means the offering of telecommunications for a fee directly to the public, or to such classes of users as to be effectively available directly to the public, regardless of the facilities used.
- (4) The processing of information on a Federal or non-Federal information system, subject to the requirements of the Controlled Unclassified Information program; or
- (5) Hardware, systems, devices, software, or services that include embedded or incidental information technology.

Supply Chain Risk - The term "Supply Chain Risk" means the risk that a person may sabotage, maliciously introduce unwanted function, extract data, or otherwise manipulate the design, integrity, manufacturing, production, distribution, installation, operation, maintenance, disposition, or retirement of covered articles so as to surveil, deny, disrupt, or otherwise manipulate the function, use, or operation of the covered articles or information stored or transmitted on the covered articles.

- (b) The Contractor shall take all prudent actions, and comply with all Government directions (as identified in (c)), to mitigate supply chain risk when providing covered articles or services affecting covered articles to the Government.
- (c) In order to manage supply chain risk, the Government may use the authority provided by 41 U.S.C. 4713 to, among other things, withhold consent for the Contractor to subcontract with a particular source or direct the Contractor to exclude a particular source from consideration for a subcontract under the contract.
- (d) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (d), in all subcontracts and other contractual instruments, including subcontracts for the acquisition of commercial items.

H-34 MITIGATING SUPPLY CHAIN RISK USING ENHANCED PROCUREMENT AUTHORITY FOR NATIONAL SECURITY SYSTEMS, NUCLEAR WEAPONS COMPONENTS AND ASSOCIATED ITEM (OCT 2022)

- (a) Definitions. As used in this clause—

- (1) "Covered system" means-

- (A) National security systems (as defined at 44 U.S. Code § 3552) and components of such systems;
- (B) Nuclear weapons and components of nuclear weapons;
- (C) Items associated with the design, development, production, and maintenance of nuclear weapons or components of nuclear weapons;
- (D) Items associated with the surveillance of the nuclear weapon stockpile; or
- (E) Items associated with the design and development of nonproliferation and counterproliferation programs and systems.

- (2) "Covered item of supply" means an item—

- (A) that is purchased for inclusion in a covered system; and
 - (B) the loss of integrity of which could result in a supply chain risk for a covered system.
- (3) "Supply Chain Risk" means the risk that an adversary may sabotage, maliciously introduce unwanted function, or otherwise subvert the design, integrity, manufacturing, production, distribution, installation, operation, or maintenance of a covered system or covered item of supply so as to surveil, deny, disrupt, or otherwise degrade the function, use, or operation of the system or item of supply.
- (b) The Contractor shall take all prudent actions, and comply with all Government directions (as identified in (c)), to mitigate supply chain risk when providing covered systems or covered items of supply to the Government, and services affecting covered systems or covered items of supply.
 - (c) In order to manage supply chain risk, the Government may use the authority provided by 50 U.S.C. 2786, to, among other things, withhold of consent for the Contractor to subcontract with a particular source or direct the Contractor to exclude a particular source from consideration for a subcontract under the contract. When the Government exercises this authority, it will only provide the Contractor with information pertaining to the basis of the action to the extent necessary to carry out the action. No action taken by the Government pursuant to 50 U.S.C. § 2786 shall be subject to review in any Federal court.
 - (d) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (d), in all subcontracts and other contractual instruments, including subcontracts for the acquisition of commercial items.

H-35 KEY PERSONNEL

- (a) Replacement of Key Personnel Under Service Agreement. Unless approved in advance, in writing, by the Contracting Officer, should any Key Personnel be removed, replaced, or diverted by the Contractor for reasons under the Contractor's control (other than in accordance with the Contract's Section I clause entitled "DEAR 970.5203-3, Contractor's Organization (DEC 2000) (Class Deviation), paragraph (c)"), beginning on the first day of the Contract Base Period through the first three years of the Base Period under the Contract, or within three years of being placed in the position, the Contractor shall forfeit three years of the DOE/NNSA reimbursable annual salary and relocation or similar amounts as well as associated burdens, for that position for each occurrence (even if the amounts were incurred under CLIN 0001). Such forfeited amounts shall be considered unallowable under this Contract and shall be considered a debt due to the Government within 30 days of the effective date any Key Personnel is removed, replaced, or diverted from the key position.
- (b) Replacement of Key Personnel During Contract Performance. In addition to the requirements outlined in Section I DEAR Clause 952.215-70, the Contractor shall submit the proposed compensation for the proposed Key Person following requirements in Section J, Appendix S, *Human Resources*, Section 3.2.3.
- (c) Addition of New Key Personnel Positions During Contract Performance. During Contract performance the Contractor may, if approved by the Contracting Officer, add new Key Personnel positions if necessary to achieve mission objectives. At least 60 days before the proposed effective date of the action, the Contractor shall submit a request to the Contracting Officer with an accompanying justification that includes: a description of the proposed Key Personnel position (including the role, responsibilities and lines of authority), the Contractor's rationale for the new Key Personnel position, and the benefits the Government will achieve through approval of the new Key Personnel position. If the request for the new Key Personnel position is approved, the

Contractor shall submit the compensation for the new Key Person in accordance with Section J, Appendix S, *Human Resources*, Section 3.2.3.

- (d) Key Personnel Employer. Key Personnel shall be employees of the Contractor and shall not be on assignment (*i.e.*, seconded) from another organization.
- (e) Limits on Reimbursement of Key Personnel. The reimbursed salary of the Contractor's top official will serve as the maximum allowable salary reimbursement level. Notwithstanding any other term or condition set forth in the Contract, the compensation reimbursed by the Government for each of the Contractor's Key Personnel shall not exceed the Office of Federal Procurement Policy (OFPP) Executive Compensation cap per fiscal year, adjusted annually based on the Employment Cost Index (ECI), as determined by Section 702(a)(1) of the Bipartisan Budget Act of 2013, P.L. 113-6 (December 26, 2013), codified at 41 U.S.C. § 4304(a)(16). Any bonuses paid to Key Personnel are considered unallowable costs (see H-26(b)).

H-36 PROHIBITION ON FUNDING FOR CERTAIN NONDISCLOSURE AGREEMENTS

The Contractor agrees that:

- (a) No cost associated with implementation or enforcement of nondisclosure policies, forms or agreements shall be allowable under this contract if such policies, forms or agreements do not contain the following provisions: "These provisions are consistent with and do not supersede, conflict with, or otherwise alter the employee obligations, rights, or liabilities created by existing statute or Executive Order relating to (1) classified information, (2) communications to Congress, (3) the reporting to an Inspector General of a violation of any law, rule, or regulation, or mismanagement, a gross waste of funds, an abuse of authority, or a substantial and specific danger to public health or safety, or (4) any other whistleblower protection. The definitions, requirements, obligations, rights, sanctions, and liabilities created by controlling Executive orders and statutory provisions are incorporated into this agreement and are controlling."
- (b) The limitation above shall not contravene requirements applicable to Standard Form 312, Form 4414, or any other form issued by a Federal department or agency governing the nondisclosure of classified information.
- (c) Notwithstanding the provisions of paragraph (a), a nondisclosure or confidentiality policy form or agreement that is to be executed by a person connected with the conduct of an intelligence or intelligence-related activity, other than an employee or officer of the United States Government, may contain provisions appropriate to the particular activity for which such document is to be used. Such form or agreement shall, at a minimum, require that the person will not disclose any classified information received in the course of such activity unless specifically authorized to do so by the United States Government. Such nondisclosure or confidentiality forms shall also make it clear that they do not bar disclosures to Congress, or to an authorized official of an executive agency or the Department of Justice, that are essential to reporting a substantial violation of law.

H-37 PERSONAL PROTECTIVE EQUIPMENT (PPE) STRATEGIC RESERVE

The Contractor shall maintain and track the Site NNSA Strategic Reserve of critical PPE and cleaning consumables for all onsite federal employees, M&O contractor and subcontractor (if applicable) employees, and routine visitors to support continuity of critical mission work.

H-38 ENVIRONMENT, SAFETY, AND HEALTH (ES&H)

- (a) The Offeror shall comply with the existing System Description Document created by the predecessor contractor in accordance with the clause in Section I entitled, DEAR 970.5223-1 "Integration of Environmental, Safety, and Health into Work Planning and Execution." The

Contractor shall submit an update to the existing Integrated Safety Management System (ISMS) Description Document within 120 days of contract award and thereafter each year on September 1, for the following fiscal year. Any changes to the ISMS Description Document after the CO's or designee's initial approval, shall be approved by the CO or designee.

- (b) The initial update of the ISMS Description Document shall include any revisions to those ES&H Plans/Programs (i.e., Quality Assurance Plan, Radiation Protection Plan, Worker Safety and Health Program, Environmental Management System, etc.) approved by NNSA as required by the clause in Section I entitled, DEAR 970.5204-2 "Laws, Regulations, and DOE Directives."
- (c) This Contract establishes the agreed-upon safety requirements and other operating parameters for the site-wide operations covered by the contract, except with respect to facilities/activities for which separate Authorization Agreement(s) are necessary. Authorization Agreements are to be used to establish, document, and control the safety requirements and other parameters for Category 2 nuclear facilities and other facilities as directed by the CO to ensure adequate protection of the workers, the public, and the environment. Updates and changes to any approved Authorization Agreements(s) shall be subject to CO approval.

H-39 CONTRACTOR ACCEPTANCE OF NOTICES OF VIOLATION(S), FINES, AND PENALTIES

- (a) The Contractor shall accept, in its own name, notices of violation(s) (NOV), fines, and penalties if issued directly to the Contractor by Federal or State regulators resulting from the Contractor's performance of work under this contract, without regard to liability. The allowability of the costs associated with fines and penalties shall be governed by the clause in Section I entitled, DEAR 970.5232-2, Alternate II "Payments and Advances." The Contractor shall notify the CO immediately when it receives service from the regulators of NOVs, fines, and penalties. If an NOV or a fine/penalty is provided to the Contractor and the Contractor is not responsible for the cited function under this contract, the Contractor shall immediately notify the Government and the regulator. Any NOVs, fines or penalties associated with any act or failure to act before the Contractor assumed responsibility for the site shall be processed in accordance with the clause in Section I entitled, DEAR 970.5231-4, Alternate II "Pre-existing Conditions."
- (b) The Contractor shall respond to all NOVs, fines, and penalties issued directly to the Contractor and may conduct negotiations with the regulators. NNSA/ DOE will be fully integrated into these negotiations. However, the Contractor shall not make any commitments or offers to regulators which would bind the Government in any form or fashion, including monetary obligations, without receiving written concurrence from the CO prior to making any such offers/commitments. Failure to obtain such advance written approval may result in otherwise allowable costs being declared unallowable and/or the Contractor being liable for any excess costs to the Government associated with or resulting from such offers/commitments.

H-40 ASSET MANAGEMENT REQUIREMENTS

- (a) Facilities Management Performance
 - (1) General. The minimum industry codes and standards for design and construction activities shall be as designated in applicable regulatory requirements (such as 10 CFR 851), and the applicable Directives in Contract Section J, Appendix B, List of Applicable Directives (such as DOE Order 420.1C). In addition to required codes and standards, NNSA Policy Letters shall also be used for the design and construction of nuclear facilities and accelerators.
 - (2) Site Facility Plan. The Contractor shall establish and maintain a Site Facility Plan that addresses the current condition of the Laboratory and future needs based on the strategic plan for the Laboratory. The Site Facility Plan shall be updated annually. The NNSA shall provide to the Contractor guidance for the preparation of the Site Facility Plan for which the

Contractor is responsible under the terms and conditions of this contract. Based upon this guidance, the Contractor shall prepare, and maintain through annual updates, the Site Facility Plan to reflect those actions necessary to keep the development of facilities current with the needs of the Government and allow the Contractor to successfully accomplish its mission in support of National Security. In developing this Site Facility Plan, the Contractor shall follow the procedure guidance set forth in the applicable Directive in Contract Section J, Appendix B, List of Applicable Directives and NNSA Policy Letters. The Contractor shall use the Site Facility Plan to manage and control the development of facilities and lands. The Site Facility Plan and any NNSA directed revisions to the Site Facility Plan shall be submitted to the Contracting Officer for review and approval by NNSA. The Contractor may periodically during the year update and revise the Site Facility Plan to reflect changing mission needs. Changes to planned projects between official updates of the Site Facility Plan and the related NNSA approvals shall be approved through the NNSA project authorization process.

- (3) Project Management. All capital investments shall be managed and controlled by the Contractor in accordance with the Project Execution Plan for each project.
- (4) Real Property. Real property at the sites shall be acquired, operated, and disposed of in a manner to support the policies and standards established by DOE/NNSA. Each acquisition of real property, whether by lease or purchase or by any other means, requires the express written authorization of the Contracting Officer and a cognizant Certified Realty Specialist, and may require additional DOE/NNSA and/or Government approvals (e.g. OMB) as directed by the Contracting Officer. The Contractor shall provide an "Annual Real Property Acquisition Plan" within the first quarter of each fiscal year. The Contractor's processes for acquisition and disposal of Real Property must incorporate the NNSA supplemental guidance on real property acquisition and disposal, the U.S. Department of Energy Real Estate Desk Guide (Rev 2013)(or its successor), and all other applicable directives and policies as indicated in Contract Section J, Appendix B, List of Applicable Directives and NNSA Policy Letters.
- (5) Operations and Maintenance. Facilities shall be operated and maintained in such a manner that they are fit for the intended use; promote operational safety; protect the environment, the workers, and the public; enhance the Laboratory's mission; minimize the use of energy resources; and protect the Government's capital investment.
- (6) Utilities Acquisition and Management. Utility systems including without limitation electrical, water, natural gas, sewage, telecommunications, internet, and steam, unless furnished by the government, shall be acquired, operated, and maintained by the contractor to provide highly reliable and efficient systems.
- (7) Resources Management. The Contractor shall manage the use of energy and water resources in a manner that minimizes consumption.
- (b) Subcontract Requirements. To the extent the Contractor subcontracts performance of any of the responsibilities discussed in this clause, the subcontract shall contain the requirements of this clause relative to the subcontracted responsibilities.

H-41 DOE-H-2089 COMPLIANCE WITH FEDERAL ANTI-DISCRIMINATION LAWS. (APR 2025)

- (a) *Definition*. As used in this clause—

Program promoting diversity, equity, and inclusion means a program whose purpose is to promote preferences based on race, color, religion, sex, or national origins, such as in training or hiring.

- (b) *Compliance.* The Contractor shall comply with all applicable Federal anti-discrimination laws. These laws apply whether or not the company is a Government contractor. Compliance with applicable Federal anti-discrimination laws is material to eligibility for and payment under this contract for purposes of 31 U.S.C. 3729(b)(4).
- (c) *Certification.* By requesting payment under this award, the contractor certifies that, to the best of its knowledge and belief, it does not operate programs promoting diversity, equity, and inclusion that violate any applicable Federal anti-discrimination laws.

(End of Clause)