

FY2008 4th Quarter Metrics Final
Overall Contract and Project Management Performance Metrics and Targets

Contract/Project Management Performance Metrics	FY 2008 Target	FY 2008 Actual	Comment
1. Capital Asset Line Item Projects: 90% of projects completed within 110% of CD-2 TPC by FY11.	75%	76%	This is a 3-year rolling average Data includes FY06 to FY08. (37/48)
2. EM Cleanup (Soil and Groundwater Remediation, D&D, and Waste Treatment and Disposal) Projects: 90% of EM cleanup projects complete 80% of scope within 125% of NTB TPC by FY12.	Establish Baseline	N/A	Near-term Baselines established for all EM cleanup projects.
3. Certified EVM Systems: Post CD-3, 95% of line item projects and EM cleanup projects by FY11 and FY12, respectively.	65% Line Item 55% Cleanup	76% Line Item 50% Cleanup	Line Item (25/33) Cleanup (27/54)
4. PDRI Use: By the end of FY11, 80% of projects (>\$100M) will use PDRI methodologies no later than CD-2.	Establish Baseline	21%	Baseline established. PDRI will be documented in future EIRs. (7/33)
5. TRA Use: By end of FY11, 80% of projects >\$750M will implement TRA no later than CD-2.	Establish Baseline	8%	Baseline established. TRA review will be highlighted at CD-1 and will be documented in the EIR. (1/12)
6. Federal Staffing: By the end of FY11, federal contract and project management positions (based on new model) are staffed at 80% of the desired level.	Establish Baseline	N/A	Staffing model underway.
7. Certified FPD's at CD-1: By the end of FY11, 95% of projects have certified FPDs no later than CD-1.	85%	91%	(131/144)
8. Certified FPD's at CD-3: By the end of FY11, 90% of projects have FPDs certified <u>at the appropriate level</u> assigned to projects no later than CD-3.	80%	61%	Line items: 89% (39/44) Cleanup: 40% (23/58)
9. Certified Contracting Staff: By the end of FY11, 85% of the 1102 contracting series will be certified.	78%	85%	(299/348)

FY2008 4th Quarter Metrics Final
 Overall Contract and Project Management Performance Metrics and Targets

<p>10. Projects Completed Below TPC: By the end of FY11, for all capital asset line item projects that are completed at CD-4, 50% are completed below their currently approved TPC.</p>	Establish Baseline	29%	Baseline established. (4/14)
<p>11. Full Funding: By the end of FY13, 80% of capital asset line item projects (less than \$50 million) are fully funded in one Fiscal Year (one Appropriation).</p>	N/A	N/A	Policy memorandum drafted and in review
<p>12. Cost Estimating Staffing: By the end of FY10, establish and staff (at 80% of authorized FTEs) a cost estimating and analysis organization in the Chief Financial Officer, Office of Cost Analysis (CF-70) organization.</p>	20%	30%	(3/10)
<p>13. Award Contracts within 25% of IGE: By the end of FY11, 80% of contract awards are within plus or minus 25% of independent government cost estimates.</p>	Establish Baseline	66%	Baseline established.
<p>14. Contract Specialist Staffing: By the end of FY11, achieve a contract specialist to contract value ratio of 1 per \$X* million or less. * The staffing study will establish the appropriate benchmark factor "X" to be applied.</p>	Start Staffing Study	Staffing Study Started	
<p>15. FPD Staffing: By the end of FY12, achieve a FPD (including Deputy FPD(s), as applicable) to annual work in place ratio of 1 per \$X* million or less, and/or in accordance with the staffing study. * The staffing study will establish the appropriate benchmark factor "X" to be applied.</p>	Start Staffing Study	Staffing Study Started	
<p>16. Schedule Compliance, Projects less than 5 years Duration: By the end of FY11, on a program portfolio basis, 90% of all projects will meet the project schedule metric that follows: from CD-3 to CD-4, projects less than five years duration will be completed within 12 months of the original CD-3/4 duration.</p>	75%	83%	(29/35)

FY2008 4th Quarter Metrics Final

Overall Contract and Project Management Performance Metrics and Targets

<p>17. Schedule Compliance, Projects greater than 5 years Duration: By the end of FY11, on a program portfolio basis, 90% of all projects will meet the project schedule metric that follows: from CD-3 to CD-4, projects greater than five years in duration will be completed within 20% of the original CD-3/4 duration.</p>	<p>75%</p>	<p>100%</p>	<p>(8/8)</p>