





# The Strategic Petroleum Reserve: Life Extension 2 and Managing Uncertainty

#### **Lisa Nicholson**

Assistant Project Manager Systems and Projects Life Extension 2 Federal Project Direction Strategic Petroleum Reserve Project Management Office March 13, 2018



## **Strategic Petroleum Reserve Authorization**


 Established by Congress Energy Policy & Conservation Act (EPCA) 1975

#### Mission:

- Protect from Potential Disruptions in Critical Oil Supplies
- Meet Requirements under International Energy Program (IEP)



# **Strategic Petroleum Reserve**



Strategic Petroleum Reserve Distribution System

#### Centralized in the Gulf Coast

- Major U.S. refinery region
- Point of entry for half of U.S. imports
- Maximum flexibility in response to potential supply interruptions


#### Crude Oil Storage Only

- Light Low-Sulfur Crude (38%)
- Light Med-Sulfur Crude (62%)


#### Physical Distribution Capabilities

- Pipeline connected to 30 refineries in the GC refining region
- Pipeline connected to 15 Midwest refineries via the Midvalley and Capline pipelines
- Marine distribution via 4 marine terminals
   (Marine capability of 2.4 Million B/D)





# Storage Cavern Drawdown



# Strategic Petroleum Reserve Site Information (February 2018)











<b>Bryan Mound</b>	Big H	Hill Wes	ll West Hackberry		
	Operational	Design	Current	Drawdown	
SPR Site	<u>Caverns</u>	<b>Capacity</b>	<u>Inventory</u>	<u>Rate</u>	
Bryan Mound	19	247.1 MMB	237.3 MMB	1.5 MMB/d	
Big Hill	14	170.0 MMB	155.4 MMB	1.1 MMB/d	
West Hackberry	21	220.4 MMB	200.6 MMB	1.3 MMB/d	
Bayou Choctaw	6	76.0 MMB	70.8 MMB	0.5 MMB/d	
Pipeline Fill and Tar	nks		0.9 MMB		
SPR - Total	60	713.5 MMB	665.0 MMB	4.4 MMB/d	



# Strategic Petroleum Reserve Storage Facility Operations




# **SPR Inventory Level vs. Net Oil Imports**





# Need to replace global loss, not just U.S. net imports, to reduce prices





# **Past Emergency SPR Oil Releases**

#### • SPR Drawdowns (IEA Actions):

- 2011 Libya Crisis: 30.6 MMB
- 2005 Hurricane Katrina: 11.0 MMB
- 1991 Iraq War: 17.3 MMB

#### • Emergency Exchanges (Loans):

- Hurricane Harvey (2017): 5.0 MMB
- Hurricane Isaac (2012): 1.0 MMB
- Hurricane Gustav/Ike (2008): 5.4 MMB
- Ship Channel Closures (2006): 1.6 MMB
- Hurricane Katrina (2005): 9.8 MMB
- Hurricane Ivan (2004): 5.4 MMB
- Time Exchange 2000: 30.0 MMB
- Ship Channel Closure (2000): 1.0 MMB
- Seaway Emergency (1996): 0.9 MMB







### **Other Past SPR Oil Releases**

#### SPR Test Sales:

2014 Test Sale: 5.0 MMB

1990 Test Sale: 3.9 MMB

- 1985 Test Sale: 1.0 MMB

#### Other Exchanges:

- Establish NEHHOR (2000): 2.8 MMB

Maya Exchange (1999): 11.0 MMB

#### • Legislative Sales:

- Sec. 30204 of 2018 BBA\* (2022-2027): 100.0 MMB

- Sec. 20003 of P.L. 115-97 (2026-2027): 7.0 MMB

- FAST\*\* Act (2023-2025): 66.0 MMB

- 2015 BBA\* (2017-2025): 64.4 MMB + TBD

- 21<sup>st</sup> Century Cures Act (2017-2019): 25.0 MMB

1997 Budget Deficit Reduction Sale: 10.2 MMB

- 1996 Budget Deficit Reduction Sale: 12.8 MMB







\*BBA = Bipartisan Budget Act

\*\*FAST = Fixing America's Surface Transportation

#### Planned Sales from the SPR

Drawdown Legislation		2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	Total
Bi-partisan Budget Act 2015 (Public Law 114-74 Section 404) ESIM Sale		5.8	5	7								24.1
Bi-partisan Budget Act 2015 (Public Law 114-74 Section 403)		5	5	5	5	8	10	10	10			58
Surface Transportation Reauthorization and Reform Act on 2015 (Public Law 114-94)							16	25	25			66
21st Century Cures Act (Public Law 114-255)	9.9	9	6									24.9
Tax Cuts and Jobs Act of 2017 ( Public Law 115-97)										3.5	3.5	7
Bi-partisan Budget Act 2018						7.5	7.5	7.5	7.5	35	35	100
Total Annual Drawdown Volume	16.2	19.8	16	12	5	15.5	33.5	42.5	42.5	38.5	38.5	280

<sup>\*</sup> For ESIM sales in the future, quantities are based upon \$60/barrel

Projected SPR inventory in 2028 is 415 MMB



#### **LE2 Mission Need**

#### Mission Need

- Critical infrastructure and process equipment can no longer sustain required drawdown readiness
- Delays to, and deferral of, maintenance and remedial activities has reduced drawdown capability
- Aging infrastructure requires substantial modernization, to include systems upgrades and equipment replacement



## **Project Scope**

- Modernize aging SPR infrastructure through systems upgrades and associated equipment replacement
- Repair or replace:
  - o Crude oil transfer systems
  - Raw water systems
  - Brine disposal systems
  - Power distribution and lighting systems
  - Physical security systems




#### **AoA Selection Criteria**

- Rigorous Analysis of Alternatives (AoA) conducted at the work package level due to the nature of the work. Selection criteria were: Cost Range \$750M to \$1.4B
  - Life Cycle Cost and Project Cost
  - Constructability [during on-going Oil Deliveries]
  - Ease of Maintenance & Operations
  - Technical Soundness
  - Sustainability
  - Safety & Security during Construction



# **Preliminary CD-1 Schedule**





## Accomplishments

- Received CD-1 Approval December 2016
- Received initial LE2 appropriations April 2017
  - \$13.6M on April 13, 2017
  - o \$168.9M on April 25, 2017
- Completed Project Management, Planning, and Control documentation
- Awarded LE2 Architect-Engineer Contract July 28, 2017
  - Initiated Title I Design activities
- Commenced procurement of Long Lead equipment Q4 FY 2017



# **Managing Uncertainty**

- CD-1 Approval required additional scope analysis required for oil sales that had just been announced – resulted in brine system scope reductions in 3 of 4 sites
- Administration change resulted in one site being deleted from scope
- Oil sales required for funding LE2 as well as other administration priorities resulted in additional scope being identified
  - Almost \$100m in additional on-site piping was identified for replacement including some from the Life Extension 1 project
- Additional oil sales are being identified by Congress on a frequent basis most recently due to tax legislation and FY18 federal budget process
  - Expect similar request from past ESAAB to review LE2 scope of work based on selling an additional 107 MMB of oil from last briefing
  - A combined HQ/PMO team has begun thinking through process for this second review as the extent will be more considerable due to the volume of oil sold



# **LE2 Estimate History**

LE 2 CD-1 Budget Submittal (DEC2017 with VCI Adjustments)							
WBS Level (3)	Cumulative	w/ New Scope	Minus Supp AoA	New Cumulative	Adjusted Scope	Adjusted New Cumulative	
					,		
01.A.01 LE-2 New Orleans	\$64,621,968			\$64,621,968	\$0	\$64,621,968	
01.A.02 LE-2 Bryan Mound	\$77,960,193			\$157,836,223	\$0	\$157,836,223	
BM New Work Packages		\$79,876,030					
01.A.03 LE-2 West Hackberry	\$133,158,778			\$155,095,698	\$0	\$155,095,698	
WH New Work Packages		\$21,936,920					
01.A.04 LE-2 Bayou Choctaw	\$128,637,212		(\$69,491,403)	\$95,396,597	\$4,801,557	\$100,198,154	
BC New Work Packages		\$36,250,788					
01.A.08 LE-2 Big Hill	\$210,198,335			\$215,521,255	\$0	\$215,521,255	
BH New Work Packages		\$5,322,920					
01.A.10 St. James Terminal	\$94,380,982			\$94,380,982	(\$94,380,982)	\$0	
Total	\$708,957,468	\$143,386,658	(\$69,491,403)	\$782,852,723	(\$89,579,425)	\$693,273,298	
Mgmt. Reserve	\$98,735,594	\$27,812,574	(\$12,409,179)	\$114,138,989	\$1,200,389	\$115,339,378	
M&O Fee & A&E Fee	\$45,960,180	\$11,812,747	(\$5,651,140)	\$52,121,787	\$0	\$52,121,787	
Contingency	\$119,917,129	\$25,679,864	(\$12,185,087)	\$133,411,906	\$720,234	\$134,132,140	
Grand Total	\$973,570,372	\$208,691,843	(\$99,736,810)	\$1,082,525,405	(\$87,658,802)	\$994,866,604	



# Questions?

