



RECEIVED
By moorel at 2:03 pm, Apr 01, 2015

April 1, 2015

VIA ELECTRONIC MAIL

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375

Re: **Trunkline LNG Export Company, LLC**
FE Docket No. 13-04-LNG
DOE/FE Order No. 3252
Lake Charles LNG Terminal
Semi-Annual Report

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order No. 3252 issued March, 7, 2013, Trunkline LNG Export, LLC (now Lake Charles LNG Export Company, LLC pursuant to name change) submits the semi-annual report as required by ordering paragraph I describing the progress of the proposed liquefaction facility project at the Lake Charles Terminal.

Any questions concerning this filing should be addressed to the undersigned at (713) 989-2024.

Respectfully,
LAKE CHARLES LNG EXPORT COMPANY, LLC

/s/ Stephen T. Veatch

Stephen T. Veatch
Senior Director, Certificates

Trunkline LNG Export Company, LLC
FE Docket No. 13-04-LNG
DOE/FE Order No. 3252
Lake Charles LNG Terminal
Semi-Annual Report
April 1, 2015

Regulatory

Lake Charles LNG Export Company, LLC (“LCL”), formerly known as Trunkline LNG Export, LLC (“TLNG Export”), filed its Application with the Federal Energy Regulatory Commission (“FERC”) on March 25, 2014, for the LNG terminal facilities and the docket number assigned is CP14-120-000.

Activities since the last report are as follows:

On October 3, 2014; LCL filed Supplemental Response to Environmental Data Request dated April 25, 2014 and July 3, 2014.

On October 10, 2014; LCL filed Supplemental Response to Environmental Data Request dated April 25, 2014.

On October 10, 2014; LCL filed Responses to Environmental Data Request dated September 19, 2014.

On October 24, 2014; LCL filed Responses to Environmental Data Request dated September 19, 2014.

On October 28, 2014; FERC issued filing statement regarding hazard modeling input/output files.

On October 29, 2014; LCL filed Revised Resource Report 9 (Air and Noise Quality)

On November 18, 2014; FERC issued an Engineering Data Request.

On November 25, 2014: LCL submitted responses to Engineering Data Request dated November 18, 2014.

On December 2, 2014: LCL submitted supplemental responses to Environmental Data Request.

On December 2, 2014; FERC issued filing statement regarding hazard modeling input/output files.

On December 4, 2014; FERC issued filing statement regarding hazard modeling input/output files.

On December 9, 2014: LCL submitted supplemental responses to Engineering Data Request dated November 18, 2014.

On December 11, 2014: LCL submitted supplemental responses to Engineering Data Request dated November 18, 2014.

On December 12, 2014; FERC issued filing statement regarding hazard modeling input/output files.

On January 7, 2015: LCL submitted supplemental information to previous Environmental Data Requests.

On January 23, 2015: LCL filed supplemental PHMSA information in the proceeding.

Trunkline LNG Export Company, LLC
FE Docket No. 13-04-LNG
DOE/FE Order No. 3252
Lake Charles LNG Terminal
Semi-Annual Report
April 1, 2015

On January 26, 2015: FERC issued the Notice of Schedule for Environmental Review indicating the issuance and Notice of Availability of the Final EIS is scheduled for August 14, 2015.

On January 30, 2015; Margret Kuttner et al submitted comments regarding the FERC Notice of Schedule for Environmental Review.

On February 5, 2015; LCL submitted supplemental PHMSA correspondence for the record in the proceeding.

On February 27, 2015; LCL submitted clarifications to previously submitted environmental information.

Engineering

Technip has completed the FEED. An Invitation to Tender was issued to three EPC contractor consortia. Bids have been received and are being evaluated..

Environmental

Environmental has completed the responses to the to the remaining FERC data requests. The FERC draft Environmental Impact Statement is anticipated to be issued by the FERC during the next reporting period.

Status of Long-Term Contracts Associated with the Facility

LCL currently has option agreements in place for the purchase/lease of all property comprising the Liquefaction Project and the agreements were finalized and executed during this reporting period.

LCL, Trunkline LNG Company, LLC (“TLNG” and now Lake Charles LNG Company, LLC or “LCLNG” pursuant to name change), Trunkline Gas Company, LLC (“Trunkline Gas”), BG LNG Services, LLC (“BGLS”) and BG Energy Merchants, LLC (“BGEM”) entered into a Project Development Agreement to jointly develop the Liquefaction Project.

Definitive agreements to implement the Liquefaction Project remain under development. LCL and LCLNG will own and LCL will finance the Liquefaction Project, and BGLS will have a long-term tolling agreement with LCL for liquefaction, storage, and loading service. LCL and LCLNG will enter into an agreement pursuant to which LCLNG will provide storage and loading services to LCL to facilitate LCL’s tolling agreement with BGLS. BG Group will oversee the design and construction management of the proposed Liquefaction Project, and will operate the Liquefaction Project, including the existing LNG Terminal.

Trunkline LNG Export Company, LLC
FE Docket No. 13-04-LNG
DOE/FE Order No. 3252
Lake Charles LNG Terminal
Semi-Annual Report
April 1, 2015

To allow BG Group's sourcing of natural gas for the project, Trunkline Gas Company will provide pipeline transportation services to supply natural gas to the Liquefaction Project. Trunkline Gas Company and BGEM signed a Pipeline Precedent Agreement on February 25, 2014 regarding the scope and construction of the pipeline facilities and the rate to be paid by BGEM when service commences.

Date Facility is expected to Be Operational

The first train is expected to be operational in 1Q/2Q 2020

Name Change

On October 10, 2014, LCL filed a request in the above referenced Docket/Order requesting the DOE/FE take the following action:

- With respect to Order No. 3252, issue an order amending the Order No. 3252 authorization to reflect the name change; and
- With respect to the pending non-FTA application in Docket No. 13-04-LNG, accept the notice as an amendment to the pending application to reflect the name change.

The authorization requested from the DOE/FE is pending.