

**RECEIVED**  
**By DOE at 12:59 pm, Oct 02, 2015**

October 2, 2015

**By Email**

[fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)

Office of Natural Gas Regulatory Activities  
Office of Fossil Energy  
U.S. Department of Energy  
PO Box 44375  
Washington, D.C. 20026-4375

Re: Jordan Cove Energy Project L.P.  
Semi-Annual Report  
DOE/FE Order No. 3413, FE Docket No. 12-32-LNG  
DOE/FE Order No. 3041, FE Docket No. 11-127-LNG

Dear Sirs and Madams:

In compliance with Ordering Paragraphs M. and I. of the above-referenced Orders 3413 and 3041, respectively, Jordan Cove Energy Project L.P. (Jordan Cove) submits this semi-annual report on the progress of Jordan Cove's planned LNG terminal and liquefaction facility for the period from April 1, 2015 through September 2015.

The most significant milestone during the April through September period in connection with Jordan Cove's Application for Authority to Site, Construct and Operate a Liquefied Natural Gas Export Terminal filed with the Federal Energy Regulatory Commission (FERC) in FERC Docket No. CP13-483-000, was the issuance on the last day of the period, September 30, 2015, of the Final Environmental Impact Statement (FEIS). Jordan Cove now anticipates the issuance of a FERC order on its proposed facilities in the near future.

During the same period Jordan Cove continued to engage with its contractors in construction planning. Jordan Cove also progressed in its intensive negotiations with certain large-scale, prospective customers in the Asia Pacific region. Jordan Cove expects that it will make a final investment decision in 2016.

Office of Natural Gas Regulatory Activities  
October 2, 2015  
Page Two

Should you have any questions, please do not hesitate to contact me at (713) 400-2809.

Sincerely,

*/s/ William M. Fowler*

William M. Fowler  
Director, Regulatory Affairs