

# Southern Ute Community-Scale Solar Project

**James Jensen** 

**2014 Tribal Energy Program Review** 

#### Contents

- I. Southern Ute Indian Tribe Introduction
- 2. Solar Project Overview
- 3. Pre-Grant Development
- 4. Post-Award Progress & Next Steps
- 5. Questions



#### **Ute History**





#### **Ute Reservations Today**



# **Southern Ute Statistics Today**

- Tribal Members: 1,400+
- **Reservation**: 313,070 acres exterior: 681,306 acres
- Unemployment: 5-7%
- Employment: The Tribe is the largest employer in La Plata County with more than 1,300 employees.

DURANGO



#### **Southern Ute Indian Tribe Organization**



# **Growth Fund Companies**

#### **Energy**

- Red Willow Production Co.
- Red Cedar Gathering Co.
- Aka Energy Group, LLC
- Southern Ute Alternative Energy, LLC

#### GF Real Estate Group

- Regional Division Tierra Group,
- National Division GF Properties Group, LLC

#### **Investment**

GF Private Equity Group, LLC

#### Tribal Departments

- Department of Energy
- Southern Ute Utilities Division
- Sky Ute Fairgrounds

# Southern Ute Alternative Energy

- Southern Ute Alternative Energy is the Tribe's newest energy company. It was formed in early 2008 to invest in alternative and renewable energy.
  - o Funds
  - Operating Companies
- Alternative Energy's objective is to focus on opportunities with
  - o positive environmental impact
  - sound technologies
  - sound economics
- Primary areas of focus include: Solar

🔸 Solar 🛛 🔹 Wind

Alternative Energy is a for-profit business owned by the Tribe and designated to manage the DOE solar project for the Tribe.



#### **Southern Ute Indian Tribe**

#### 2. Solar Project Overview

# **Solar Project Overview**

- 800-1,000kW ground mount PV project
- Interconnection at an underutilized substation
- Electricity generated offsets consumption at Tribal Buildings (Similar) to a Solar Garden)
- \$3M budget including \$1.5M award from TEP/EERE Community-Scale Clean Energy Projects in Indian Country





**SUIT Reservation Boundary** 

#### **Proposed Solar Project Location**



#### **Solar Project Objectives**

- Offset at least 15% of the fuel usage at the selected buildings
- Reduce energy costs for the Southern Ute Indian Tribe
- Increase Tribal energy security and build capacity of the Tribe to develop additional clean energy projects
- Improve sustainability and increase economic and environmental benefits to the Tribe through the development of a clean-energy operating business.



#### **Solar Project Participants**



- Southern Ute Indian Tribe
  - Southern Ute Growth Fund (Southern Ute Alternative Energy)
  - o Lands Division
  - o Environmental Programs
  - o Water Resources
  - o Facilities & others
- US Department of Energy
  - Tribal Energy Program
  - Office of Indian Energy-START
    NREL
- La Plata Electric Association
- EPC Contractor and various Subcontractors (tbd)



#### **Southern Ute Indian Tribe**

#### 3. Pre-Grant Development

# **Solar Feasibility Study**

SUAE conducted a broad study of solar energy options on the Reservation (2012-2013)

#### Goals

- Identify Lands and Buildings best suited for solar PV projects
- Identify if Utility and/or Commercial scale solar is currently viable on the Reservation
- $\circ~$  Identify needed conditions for economically viable projects
- High level analysis of solar energy opportunity within Reservation boundaries
  - Utility Scale wholesale energy, ground mount, greater than 1MW
  - o Commercial Scale net metered, roof mount, less than 1MW
- Solar photovoltaic (PV) technology
  - Low Technology Risk
  - o Rapid Price Decline
  - $\circ$  Widely Deployed

# **Solar Feasibility Study**

# Identified most suitable areas for utility scale solar

- Utilized site based parameters that impact energy generation, development cost and/or development risk
  - Proximity to transmission infrastructure
  - Proximity to roads
  - Topography (slope, aspect and flood plains)
  - Solar resource
  - Land Ownership
  - Habitat for threatened and/or endangered species

#### o Others

- Utilized GIS data and developed parameter weighted scoring methodology to compare sites (Solar Suitability Score)
- Collected data and mapped all Reservation lands
- Selected 8 most promising areas

#### United States Photovoltaic Solar Resource : Flat Plate Tilted at Latitude



#### **GIS Based Solar Suitability**



# **Solar Feasibility Study Results**

- Reservation has good locations and resource for utility-scale projects
  - $_{\odot}\,$  Oxford Tract is the highest rated
- Utility-scale solar is not currently viable if energy sold locally
  - Tri-State offered \$52/MWh in 2013 for solar energy from Bodo Canyon project
- Continue to evaluate options to sell energy
  - Distant markets (Phoenix, Las Vegas) have higher prices but not viable due to other issues
    - Potential projects closer than our location
    - Transmission capacities and costs to distant markets are unknown
  - "Solar Garden" model a hybrid of utility and commercial models



#### **Southern Ute Indian Tribe**

#### 5. Post-Award Progress & Next Steps

#### **Progress-Post Award Notification**

- Ongoing Negotiation of Grant (Received a Pre-Award Cost Letter)
- DOE has made the NEPA determination (Categorical Exclusion)
- Ongoing finalization of site location
  - Coordinating with neighboring facilities
  - Started preparation for biological assessment and archeological survey (Tribal Requirements)
  - Communicated with nearby land owners
- Finalized selection of buildings to receive energy



# **Next Steps**

- Finalize Grant Agreement (soon)
- Complete Tribal Land Dedication (Early Summer 2014)
- Issue RFP for EPC (Summer 2014)
- Select EPC (Fall 2014)
- Complete Interconnection Agreement (Spring 2015)
- Finalize Design (Late Spring 2015)
- Construction (Summer 2015)
- Commercial Operation (Late Summer 2015)
  O&M contracted initially, then transitioning to Tribal Operation



#### **Southern Ute Indian Tribe**

# **Questions?**

James Jensen jjensen@sugf.com (970) 764-6704