

# Office of Science Projects Perspective

Stephen W. Meador
Director
Office of Project Assessment



## The Science Mission


















# SC Organization





# Results: http://science.energy.gov/



Possible applications include controlling light, capturing pollutants, and delivering therapeutics.

Read More



RSS | View All »

### **BES User Facilities**

X-Ray Light Sources

Print Text Size: A A A

Feedback [+] Share

The Basic Energy Sciences program supports the following X-Ray Light Source national scientific user facilities:





#### Diamonds That Deliver

Neutrons, simulation analysis of tRNA-nanodiamond combo could transform drug delivery design principles. Read More 2



X-rays reveal how simulated atmospheric entry conditions impact spacecraft shielding, Read More



#### For This Metal, Electricity Flows, But Not the Heat &

Berkeley-led study finds law-breaking property in vanadium dioxide that could lead to applications in thermoelectrics, window coatings. Read More 2

### University Research



Quantum Computing in Infinite Dimensions d



NYU Chemists Color World of 3D Crystals with Advances in Self-Assembly 13



Toward "Valleytronic" Devices for Data Storage or Computer Logic Systems

#### Science Headlines

#### The Life of an Accelerate

03.15.17 The world's longest lin the linac located at the Departn SLAC National Accelerator Lab undergone numerous changes operation. Crews are in the proc one-third of the original copper made of niobium.

Read More

### Nidia Gallego: Carbon S Versatile as the Element

03.15.17 Working at the Depart Oak Ridge National Laboratory, carbon materials for energy tecl space exploration. She investigate and chemical properties of carb forms-including fiber, composi

Read More ra

#### New 2-D Detector Promi **Neutron Scattering Capa** WAND Users 12

03.13.17 The WAND instrumen HB-2C, at Oak Ridge National I



#### Advanced Light Source (ALS)

at Lawrence Berkeley National Laboratory

The ALS is one of the world's brightest sources of high-quality, reliable vacuum-ultraviolet light and soft X-rays, enabling a wide variety of scientific disciplines.



#### Advanced Photon Source (APS)

at Argonne National Laboratory

The APS is one of only four third-generation, hard x-ray synchrotron radiation light sources in the world, which has brought about new discoveries in a wide range of scientific fields.



#### Linac Coherent Light Source (LCLS)

at SLAC National Accelerator Laboratory

The LCLS is the world's first hard x-ray free electron laser facility capable of producing x-rays that are both very intense and clumped into ultrafast pulses.



#### National Synchrotron Light Source II (NSLS-II)

at Brookhaven National Laboratory

The NSLS-II is a state-of-the-art synchrotron light source which allows for scientists to probe the fundamental properties of matter, paving the way to new scientific discoveries and innovations.

### FY 2016 28 user facilities
































































## New SC User Facilities Brochure



- Online at SC Homepage
   https://science.energy.gov/
- Good introduction to SC User Facilities
- Insightful statistics for number and nature of academic, industrial and federal users







# SC Project Portfolio

### **44 Active Projects**


- Performance (O 413.3b projects only)
  - —16 projects are assessed as **Green**
  - —1 project is assessed as Yellow(12 GeV Upgrade Project at TJNAF)
- Phase
  - —21 projects are post CD-2
  - —23 projects are pre-CD-2
- Scale (Total Project Cost)






## Long Baseline Neutrino Facility / Deep Underground Neutrino Experiment

• LBNF will build the world's most powerful neutrino beam at Fermilab, and shoot it 800 miles through the earth at neutrino detectors in South Dakota housed inside four 6 story tall, 70-yard-long x 20-yard-wide cryostats a mile underground that each contain 17,000 tons of liquid argon.



• **DUNE** will construct the neutrino detectors inside the four cryostats using cutting edge liquid argon time projection chamber technology.




- The LBNF/DUNE-US DOE project received CD-3a milestone approval in Sept 2016 to start construction in South Dakota.
  - \$250 \$350M Construction Manager/General Contractor (CM/GC) contract on track for June 2017 award. Will coordinate logistics and execute conventional facilities construction in South Dakota.
  - Construction/installation in South Dakota planned 2017 to 2026
  - Construction at Fermilab planned 2020 to 2026
- Project includes significant international in-kind contributions, led by CERN, which is building cryostat and detector engineering prototypes and the first full size cryostat in South Dakota.

## LBNF/DUNE Activities Underway



Conceptual design for optimized beamline showing three horns in target hall.



Outer multi-ply geosynthetic barrier (red)
Inner multi-ply geosynthetic barrier (yellow)

**50 TON CRANE** 

HHALL

**WORK CELL** 

Construction of first of two "protoDUNE" cryostats and detectors at CERN. Each prototype is 1/20th the size of one the four modules to be built in South Dakota.

Beam

## Facility for Rare Isotope Beams

Beneficial Occupancy in March 2017

- FRIB will be a \$730 million national user facility funded by the Department of Energy, Michigan State University, and the State of Michigan
- FRIB Project completion date is June 2022, managing to an early completion in fiscal year 2021
- FRIB will serve as a DOE Office of Science national user facility for worldclass rare isotope research, supporting the mission of the Office of Nuclear Physics in DOE-SC
- FRIB will enable scientists to make discoveries about the properties of these rare isotopes in order to better understand the physics of nuclei, nuclear astrophysics, fundamental interactions, and applications for society






### **Civil construction progress:**

- Front-end building (where beam starts) turned over with conventional utilities operational in December 2016
- Civil construction tracking to beneficial occupancy in March 2017
- Photo shows FRIB construction site on February 13, 2017.
   Web cameras at frib.msu.edu/cameras




# **Technical Construction Underway**







delivered, installed











## NSLS-II Producing High Impact Science

### **General User Operations**

CSX-1, CSX-2, XPD, HXN, SRX, IXS, CHX, LiX, AMX, FMX, ISS

## Science Commissioning

XFP, TES, CMS

Technical Commissioning ESM, ISR, SMI, NYX, SIX

Completion in FY17


BMM, QAS, XFM

**Completion in FY18** 

SST-1, SST-2, PDF, FXI, FIS, MET

19 beamlines in operations or commissioning

NSLS-II ABBIX NEXT BDN NPB



High coherent flux facilitated the **first ever** speckle and XPCS measurement of charge stripes in a cuprate *X.M. Chen, et al. PRL (2016)* 









## 2016 PMI Project of the Year

CD-0 2005; CD-4 2015
TPC \$912M
Completed 6 months early
Added \$68M scope enhancements



## DOE Project Leadership Institute – SC Pilot

### **Mission**

- The mission of PLI is to cultivate a diverse network of successful DOE project delivery practitioners—those capable of delivering major high-risk projects.
- The PLI program participants will contribute to building a culture of project management excellence across DOE.

### **Approach**

- Administered by SLAC utilizing Stanford's Advanced Project Management coursework as a foundation.
- Provide the cohort participants with a prestigious, transformational professional development experience that is simultaneously both a leadership development and project delivery course of study and practice, tailored to the DOE context.
- The program will be designed to be rigorous and intensive.
- It will include experiential learning components and interaction with leaders from a variety of fields.





# DOE Project Leadership Institute 2017 Cohort Program

**2017 Cohort Program -** 22 participants representing 13 organizations



### • Events:

1.	Jan. 9-12, 2017	SLAC	Preparing to Lead DOE Projects
2.	Mar. 20- 23, 2017	LLNL	Becoming a Highly Effective Leader
3.	Apr. 3- Jun. 6, 2017	Online	Leadership for Strategic Execution
4.	May 15-18, 2017	UColorado	Positioning the Project for Success
5.	Sep. 11-14, 2017	Argonne	Delivering High Risk Complex Projects
6.	Nov. 13-16, 2017	DC	Navigating to the Finish

Selection of the 2018 Cohort will kick off in July 2017





## DOE Project Leadership Institute Contacts

### **Contacts**

Website: <a href="https://pli-slac.stanford.edu">https://pli-slac.stanford.edu</a>



Ben Brown, PLI Program Manager: <u>Benjamin.Brown@science.doe.gov</u>

Jeff Sims, PLI Director: jsims@slac.stanford.edu



