




PM-20

Departmental Project Oversight

Tony Ermovick, PE, CCP, CEM
Division Chief, Departmental Project Oversight
Office of Project Management Oversight and Assessments (PM)



PM-20 – Departmental Project Oversight





PM-20 Teams

*** = Team Lead**

NNSA & FE Team

Robin Noyes*

Zac West

John Coronado

EM, NE & EERE Team

Pete Lynch*

Ed Gully

Vacant

SC Team

Mike Fenn*

Jeff Thomas

# Major System Projects (MSPs)	NA -- 7 FE -- 2
#!/\$ Pre CD-2 Projects	30 \$36,929M
#!/\$ Post-CD-2 Projects	12 \$6,781M

EM -- 4
26 \$31,596M
16 \$22,319M

SC -- 3
16 \$5,096M
17 \$2,541M



PM-20 Primary Responsibilities

- Provide project management oversight of all non-IT capital Asset projects within DOE, inclusive of NNSA
 - Be a subject matter expert of DOE O 413.3B (Chg 3) policy
- Lead Independent Cost Estimates/Reviews (ICE/R) at appropriate Critical Decision (CD) and Baseline Change Proposal (BCP) milestones
- Lead External Independent Reviews (EIRs) to support CD-2 and BCP performance baseline (cost, schedule, scope) validation
- Complete monthly project assessments (via PARS IIe)
- Provide ad hoc project assessments, reviews and Program assistance on any project management related issue



PM-20 Project Engagement Methods

1. Monthly FPD & Program PARS IIe Updates
2. Monthly & Quarterly Project Reviews
3. Budget & Funding Documents
4. Project Peer Reviews (led by PM-10 or Program)
5. Contractor Monthly Reports
6. ICE, ICR and EIRs
7. EVMS surveillance and certification reviews
8. PMRCs and ESAAB/ESAAB-equivalent
9. Ad Hoc site visits (for design reviews, kick-off sessions, etc.)
- 10. *Talking to the FPD and Program Reps!***



PARS IIe

- CD-0 approval triggers the stand-up of a PARS IIe record for a project (TPC > \$10M)
- PARS IIe is the official repository for key project information
 - Documents (can be loaded up by FPD, Program or PM-20 Analyst)
 - Contractor loads Earned Value and Performance data (TPC > \$20M)
- Data is used to support analysis, respond to GAO & Congressional inquiries, and historical reference ... must be accurate and complete
- All held accountable for their data submission accuracy



PM-20 Monthly Status Report Assessment Process

- Validate all basic info is correct (names, CD/BCP history, last PPR date, etc.)
- Validate FPD and Program assessments are completed ... read them!
- Capture issues from previous month's engagement methods
- Evaluate the performance and EVMS data as submitted
 - BCWP, BCWS, ACWP, MR, contingency and ODC usage
 - FPD EAC and Contractor EAC
 - Key focus is on trends
- ***Employ PARS IIe data analytics tools***
- Conduct individual project assessments for Scope, Schedule & Cost
- Complete narrative/collor assessment, highlighting project changes and issues



PARS IIe Monthly Status Report Timeline

(Per DOE O 413.3B)

Business Day (NLT)	Event	Comments
Last Workday (Previous Month)	Contractor loads EV data	Post CD-2, >\$20M TPC only
3 rd	FPD completes PARS IIe assessment	If assigned prior to CD-1, mandatory there after
6 th	Program completes PARS IIe assessment	Starts immediately after CD-0 is approved
9 th	PM-20 Analyst Completes PARS IIe Assessment	PM assessments are independent, not consensus
10 th -24 th	Internal PM and S-3 review	
25 th	Monthly Status Report Published	Sent to key DOE stakeholders as well as GAO



Project “Color” Assessments (Per DOE O 413.3B)

- Ratings are based on assessment against the current performance baseline (PB) (CD-2 or BCP)
- Red – Project is highly at risk of requiring a change to the PB by the PME or is not being executed within the Acquisition Strategy and Project Execution Plan
- Yellow – Project is potentially at risk of not meeting an element of the current PB
- Green – Project is expected to meet its current PB

**Note: Yellow
is not bad!**





Questions?

Thank You

Tony Ermovick, PE, CCP, CEM

March 23, 2017

tony.ermovick@hq.doe.gov