



October 1, 2017

RECEIVED
By DOE/FE at 10:18 am, Sep 27, 2017

Via Email: fergas@hq.doe.gov

U. S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P. O. Box 44375
Washington, DC 20026-4375

Attention: Natural Gas Reports

RE: SCT&E LNG LLC dba Monkey Island LNG
DOE Semi-Annual Report
DOE/FE Order No. 3566, FE Docket No. 14-89-LNG

Pursuant to Ordering Paragraph J of the above-referenced DOE/FE Order, please accept this progress report for SCT&E LNG, LLC ("SCT&E LNG"). This report covers the period from April 1, 2017, through September 30, 2017. Consistent with Ordering Paragraph J, Monkey Island LNG will continue to file semi-annual reports with the Department of Energy.

Any questions regarding this correspondence may be directed to Stephanie Moreau at 713.893.1586 or stephanie.m@monkeyislandlng.com.

Best Regards,

A handwritten signature in blue ink, appearing to read 'Greg Michaels', is written over a large, light blue, semi-transparent 'M' logo that serves as a background for the signature area.

Greg Michaels, CEO
Monkey Island LNG

Enclosure

POWERED BY:
SCT&ELNG

CLEAN ENERGY. GLOBAL IMPACT.

SCT&E LNG, LLC FE
dba Monkey Island LNG
Docket No. 14-89-LNG
DOE/FE Order No. 3566
Semi-Annual Report
Period Ending September 30, 2017

Progress of the Proposed Monkey Island LNG Terminal

1. The following Engineering has been completed since April 1, 2017:
 - a. Optimized plot plan layout
 - b. Completed initial detailed Operations and Maintenance cost estimates
 - c. Selected AECOM to coordinate the environmental analysis and engineering services for the Company's Federal Energy Regulatory Commission (FERC) Pre-Filing review process and application
 - d. Conducted initial investigation of available Wetlands Mitigation banks as presented by the Louisiana Department of Natural Resources
2. SCT&E LNG continues to formally do business as Monkey Island LNG. In June of 2017, the Company completed the Assumed Named Records process with the state of Texas, the state of California, and the state of Nevada. In September of 2017, the Company completed the Assumed Name Records process with Cameron Parish in the State of Louisiana.
3. Monkey Island LNG continues to engage in advanced negotiations with investment grade offtakers.
4. Monkey Island LNG has moved from its former Houston office and has co-located with its Owner's Engineer, TechnipFMC. The new address is:
11740 Katy Freeway, Suite 100
Houston, TX 77079

Date the Project is Expected to be Operational

Monkey Island LNG anticipates that, following the completion of the FERC and DOE approval process, it will begin construction of the LNG export facility and full operations of the facility will begin in 2023/2024.

Status of Long-term Offtake Agreements

Monkey Island LNG has signed 5.7 mtpa in offtake reservations. Contract negotiations for long-term offtake agreements continue to progress. Monkey Island LNG is in negotiations with potential counterparties for tolling capacity at its future liquefaction and export facility on Monkey Island.

Status of Long-term Supply Agreements

Monkey Island LNG has signed a 20-year fixed price natural gas supply agreement to support its future Liquefied Natural Gas (LNG) facility. Contract negotiations for additional long-term supply agreements continue to progress. During this reporting period, Monkey Island LNG executed an MOU with a pipeline company for transportation of feed gas to the facility.