

CE FLNG LLC

www.ceg-ltd.com

Rec'd DOE/FE 10/03/2017 via Email

Mr. John Anderson
Office of Fossil Energy
U.S. Department of Energy
Room 3E-042
1000 Independence Ave, S.W.
Washington, DC 20585

October 1, 2017

**Re: CE FLNG, LLC
Docket No. 12-123-LNG
DOE/FE Order 3193
Semi-Annual Report for the Period Ending October 1, 2017**

Dear John Anderson:

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order granting CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year (mtpa) of liquefied natural gas (LNG) from its proposed LNG Terminal in Plaquemines Parish, Louisiana to Free Trade Agreement countries for a 30-year term.

Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written reports describing the progress of the proposed liquefaction facility project including information on the proposed CE FLNG LNG Terminal in Plaquemines Parish, Louisiana, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending October 1, 2017.

Best regards,

/s/ Sherman E. Bryant

Sherman E. Bryant
CEO for CE FLNG, LLC

Natural Gas Supply and Pipeline Capacity Update:

(1) Natural Gas Pipeline and Transportation Agreements CE FLNG is finalizing supply and capacity agreement.

CE FLNG Schedule Update

Initiate Waterway Assessment (USAD)	1Q/2018
Submit Pre-Filing FERC/MARAD	2Q/2018
Submit FERC Application	4Q /2018
CE FLNG Commences Operations	2Q/ 2022

Filings with the Commission

CE FLNG is current working to complete financing. CE FLNG has received a financing commitment for Construction. We expect to finalize development financing in December 2017. We expect to resubmit Pre-Filing Request in 2Q/2018.

Construction Progress

CE FLNG uses a Floating LNG Vessel – which is a Ship Base Designed. CE FLNG is currently working to determine the basis of design for the Pre-FEED and the appropriate Air Cooling solution. Once this is complete CE FLNG will utilize this to submit the Pre-Filing Application to FERC and MARAD. We expect to complete construction in 2022.