



October 2, 2018

RECEIVED
By DOE/FE at 10:08 am, Oct 03, 2018

VIA ELECTRONIC MAIL

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375

Re: Lake Charles LNG Export Company, LLC
FE Docket No. 13-04-LNG
DOE/FE Order Nos. 3252 and 3868
Lake Charles LNG Terminal
Semi-Annual Report

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order Nos. 3252 and 3868 issued March, 7, 2013 and July 29, 2016, respectively, Lake Charles LNG Export Company, LLC submits the semi-annual report as required by ordering paragraphs I and O, respectively, describing the progress of the proposed liquefaction facility project at the Lake Charles Terminal, for the reporting period April 1 through September 30, 2018.

Any questions concerning this filing should be addressed to the undersigned at (713) 989-2605.

Respectfully,

LAKE CHARLES LNG EXPORT COMPANY, LLC

/s/ Blair Lichtenwalter

Blair Lichtenwalter
Senior Director, Regulatory

Lake Charles LNG Export Company, LLC
FE Docket No. 13-04-LNG
DOE/FE Order Nos. 3252 and 3868
Lake Charles LNG Terminal
Semi-Annual Report
October 1, 2018

Regulatory

Lake Charles LNG Export Company, LLC (“LCL”), formerly known as Trunkline LNG Export, LLC (“TLNG Export”), filed its Application with the Federal Energy Regulatory Commission (“FERC”) on March 25, 2014, for the LNG terminal facilities and the docket number assigned is CP14-120-000.

Activities since the last report are as follows:

On April 10, 2018; LCL submitted Monthly Status Report No. 25.

On May 10, 2018; LCL submitted Monthly Status Report No. 26.

On June 11, 2018; LCL submitted Monthly Status Report No. 27.

On July 11, 2018; LCL submitted Monthly Status Report No. 28.

On August 9, 2018; LCL submitted Monthly Status Report No. 29.

On September 14, 2018; LCL submitted Monthly Status Report No. 30.

Engineering

LCL continues to do further engineering and risk reduction work in preparation for a bid revalidation process.

Environmental

On February 2, 2018, LCLNG requested the Louisiana Department of Environmental Quality (“LDEQ”) consider an additional (18) eighteen month commence construction extension to extend the deadline until November 1, 2019, and LCLNG received its approval of the extension request on August 15, 2018.

Status of Long-Term Contracts Associated with the Facility

LCL owns, leases or has option agreements in place for the purchase/lease of all property comprising the Liquefaction Project.

Definitive agreements to implement the Liquefaction Project, and pipeline transportation services to supply natural gas to the Liquefaction Project, remain under development.

Date Facility is expected to Be Operational

The first train is expected to be operational in 2024, and Trains 2 and 3 are scheduled for completion in 6 month increments after the 1st Train.