

Capital Asset Project List - July 2021



PARSID	DOE Project Number	Project Name	Site	Current Approved CD	Current Approved TPC	Current Approved CD4 Date	Line Item/ Cleanup
1024	15-D-411	Safety Significant Confinement Ventilation System	Carlsbad	CD3	288,000,000	11/30/2022	L
1064	15-D-412	Utility Shaft Project	Carlsbad	CD3	196,985,000	12/31/2023	L
1176	21-D-401	Hoisting Capability (HC) Project	Carlsbad	CD0	200,000,000	09/30/2025	L
1043	RL-0011.C2	Plutonium Finishing Plant Demolition Project	Hanford Site	CD3	209,000,000	09/30/2021	C
465	ID-0014B.C2	Calcine Disposition Project (CDP)	Idaho National Laboratory	CD0	16,000,000,000	01/31/2021	L
1167	ID-0030B/C6	Subsurface Disposal Area Evapotranspiration Surface Barrier	Idaho National Laboratory	CD0	170,000,000	12/31/2028	C
651	OR-0013B.C1	Sludge Processing Facility Buildouts	Oak Ridge	CD1	171,000,000	07/31/2022	L
1021	14-D-403	Outfall 200 Mercury Treatment Facility	Oak Ridge	CD3	224,000,000	09/30/2025	L
1080	17-D-401	On-Site Waste Disposal Facility	Oak Ridge	CD1	375,000,000	04/30/2028	L
390	01-D-416	Waste Treatment and Immobilization Plant (WTP)	Office of River Protection	CD3	16,813,000,000	08/31/2023	L
1054		Tank Waste Characterization and Staging (TWCS)	Office of River Protection	CD0	690,000,000	09/30/2023	L
1071	01-D-416-01	WTP LBL Direct-Feed Low-Activity Waste*	Office of River Protection	CD3	8,339,760,000	08/31/2023	L
1178	15-D-409-01	Tank-Side Cesium Removal System Demonstration Subproject	Office of River Protection	CD3	164,000,000	07/25/2022	L
1047	15-U-408	On-Site Waste Disposal Facility - Initial Infrastructure & Cells 1, 4 & 5 Liner Construction	Portsmouth	CD3	285,000,000	05/31/2024	L
1090	20-U-401	On-Site Waste Disposal Facility - Infrastructure Construction	Portsmouth	CD3	373,000,000	09/30/2027	L
1163	PO-0040.D1	X-326 Process Building Demolition Project	Portsmouth	CD3	160,000,000	10/31/2025	C
1063	19-D-701	Replacement of Savannah River Security System	Savannah River Site	CD1	91,000,000	12/31/2022	L
1068	17-D-402	Saltstone Disposal Unit #7 (SDU7)	Savannah River Site	CD4	127,000,000	07/21/2021	L
1106	18-D-402	Emergency Operations Center Replacement	Savannah River Site	CD1	93,000,000	09/30/2028	L
1120	18-D-401	Saltstone Disposal Units 8 and 9	Savannah River Site	CD3	280,000,000	09/30/2024	L
1133	20-D-401	Saltstone Disposal Units 10 Through 12	Savannah River Site	CD1	600,000,000	03/31/2030	L
1156	20-D-402	Advanced Manufacturing Collaborative (AMC) Project	Savannah River Site	CD1	59,127,000	12/31/2024	L
1129	OH-WV-0040.C2.2	Main Plant Process Building	West Valley	CD3	206,000,000	07/31/2025	C

* LBL is a subproject for WTP

Project is phased portion of OR-0040.C

Projects with TPC less than \$50 Million are not reported in PARS & excluded from this list.

Critical

CD0	Approve Mission Need
CD1	Approve Alternative Selection and Cost Range
CD2	Approve Performance Baseline
CD3A	Approve Long Lead Procurement
CD3	Approve Start of Construction or Execution
CD4	Approve Start of Operations or Project Completion