

**RECEIVED**

By Docket Room at 11:43 am, Apr 01, 2022



April 1, 2022

VIA ELECTRONIC MAIL TO: [fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
Attn: Natural Gas Reports  
P.O. Box 44375  
Washington, D.C. 20026-4375

**SEMI-ANNUAL REPORT**  
**April Report**

Re: Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC,  
and FLNG Liquefaction 3, LLC  
FE Docket Nos. 12-06-LNG, 10-161-LNG, 11-161-LNG and 16-108-LNG  
DOE/FE Order Nos. 3066, 3282-C, 3357-B and 3957  
Freeport LNG Terminal, Quintana Island, Texas

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order Nos. 3066 (issued February 10, 2012), 3282-C (issued November 14, 2014), 3357-B (issued November 14, 2014) and 3957 (issued December 19, 2016), Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC, and FLNG Liquefaction 3, LLC (collectively, "FLEX"), do hereby submit this semi-annual report as required by Ordering Paragraphs I, M, M and N of such Orders, respectively, describing the progress of the proposed liquefaction facility project at the Freeport LNG Terminal on Quintana Island, Texas (the "Liquefaction Project").

Any questions concerning this filing should be addressed to the undersigned at (979) 415-8728.

Respectfully Submitted,

*Michael Stephenson*

Freeport LNG Expansion, L.P.  
FLNG Liquefaction, LLC  
FLNG Liquefaction 2, LLC  
FLNG Liquefaction 3, LLC

By: Michael Stephenson  
Its: Regulatory Compliance Manager

**Freeport LNG Expansion, L.P.**  
333 Clay Street, Suite 5050 • Houston, Texas 77002-4173  
Phone: 713-980-2888 • Fax: 713-980-2903

**Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC and FLNG Liquefaction 3, LLC**  
**FE Docket Nos. 12-06-LNG, 10-161-LNG, 11-161-LNG and 16-108-LNG; DOE/FE Order Nos. 3066, 3282-C, 3357-B and 3957**  
**Semi-Annual Report: April 2022**

**Facility Progress Report**

On July 30, 2014, the Federal Energy Regulatory Commission (“Commission”) issued an order in Docket No. CP12-509-000 approving the Liquefaction Project. FLEX will utilize the Liquefaction Project in connection with the export authorization granted under DOE/FE Order Nos. 2913, 3066, 3282-C, 3357-B and 3957.

Commencement of commercial operations of Trains one and two were achieved during the fourth quarter of 2019 and first quarter of 2020, respectively. The third train commenced commercial operations in the second quarter of 2020.

**Status of Long-Term LNG Export Contracts**

FLEX has executed long-term liquefaction tolling or LNG purchase and sale agreements with JERA Energy America, LLC, Osaka Gas Trading and Export, LLC, BP Energy Company, Total Gas & Power North America, Inc., SK E&S LNG, LLC, Kansai Electric Power Co., Inc., and Trafigura PTE LTD under which FLEX will export LNG from the Liquefaction Project for itself or as agent for those counterparties. The required Summary Reports of the major provisions of each of these long-term contracts have been filed with DOE/FE.

**Status of Long-Term Gas Supply Contracts**

FLEX has not entered into long-term gas supply contracts associated with this project.

**Date Facility is Expected to Be Operational**

All three Liquefaction trains are now completed and operational. As described in more detail above, the first train of the Liquefaction Project commenced commercial operations in the fourth quarter of 2019, the second in the first quarter of 2020 and the third in the second quarter of 2020.

**RECEIVED**

By Docket Room at 11:32 am, Apr 01, 2022



April 1, 2022

VIA ELECTRONIC MAIL TO: [fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
Attn: Natural Gas Reports  
P.O. Box 44375  
Washington, D.C. 20026-4375

**SEMI-ANNUAL REPORT**  
**April Report**

Re: Freeport LNG Expansion, L.P., FLNG Liquefaction 4, LLC  
FE Docket No. 18-26-LNG  
Freeport LNG Terminal, Quintana Island, Texas

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order No. 4374 issued May 28, 2019 (the "Order"), Freeport LNG Expansion, L.P. (Freeport Expansion), and FLNG Liquefaction 4, LLC (FLIQ4), (collectively, "FLEX4"), hereby submit this semi-annual report as required by Ordering Paragraph M of the Order describing the progress of the Train 4 Project at the Freeport LNG Terminal on Quintana Island, Texas.

Any questions concerning this filing should be addressed to the undersigned at (979) 415-8728.

Respectfully Submitted,

*Michael Stephenson*

Freeport LNG Expansion, L.P.  
FLNG Liquefaction, LLC  
FLNG Liquefaction 2, LLC  
FLNG Liquefaction 3, LLC

By: Michael Stephenson  
Its: Regulatory Compliance Manager

**Freeport LNG Expansion, L.P.**  
333 Clay Street, Suite 5050 • Houston, Texas 77002-4173  
Phone: 713-980-2888 • Fax: 713-980-2903

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
April 1, 2022  
Page 2 of 2

**Freeport LNG Expansion, L.P., FLNG Liquefaction 4, LLC**  
**Freeport LNG Terminal, Quintana Island, Texas FE Docket No. 18-26-LNG**  
**Order No. 4374**  
**Semi-Annual Report: April 2022**

**Facility Progress Report**

On May 17, 2019, the Federal Energy Regulatory Commission issued an order in Docket No. CP17-470 approving the siting, construction and operation of the Train 4 Project. FLEX4 will utilize the Train 4 Project in connection with the export authorization granted under DOE/FE Order No. 4374 Docket number 18-26-LNG.

Construction of the Train 4 Project has not yet commenced.

**Status of Long-Term LNG Export Contracts**

FLEX4 is in the process of commercializing the Train 4 Project. No long-term export contracts have been finalized as of the date of this filing.

**Status of Long-Term Gas Supply Contracts**

FLEX has not entered into long-term gas supply contracts associated with this project.

**Date Facility is Expected to Be Operational**

Construction of the Train 4 Project has not yet commenced, and accordingly FLEX4 does not at this time have a projected operational date for the Train 4 Project.