



RECEIVED

By Docket Room at Tue 10/1/2024 3:49 PM

October 1, 2024

U.S. Department of Energy
Office of Fossil Energy and Carbon Management
Natural Gas Regulatory Activities
P.O. Box 44375
Washington, D.C. 20026-4375

**Re: ECA Liquefaction, S. de R.L. de C.V.
(originally issued to Energía Costa Azul, S. de R.L. de C.V.)
ECA Mid-Scale Project
DOE/FE Order Nos. 4317, 4364, 4317-A, 4364-A
FE Docket No. 18-144-LNG
Semi-Annual Report**

Dear FERGAS Staff,

On January 25, 2019, in DOE/FE Order No. 4317, the U.S. Department of Energy, Office of Fossil Energy and Carbon Management (“DOE/FE”), granted to Energía Costa Azul, S. de R.L. de C.V. (“Energía Costa Azul”) a long-term, multi-contract authorization to export natural gas to Mexico and to re-export liquefied natural gas (“LNG”) from its proposed ECA Mid-Scale Project to nations that have free trade agreements with the United States requiring national treatment in the trade of natural gas (“FTA countries”). On March 29, 2019, in DOE/FE Order No. 4364, the DOE/FE granted to Energía Costa Azul a long-term, multi-contract authorization to export natural gas to Mexico and to re-export LNG from the ECA Mid-Scale Project to Non-FTA countries. On October 7, 2019, in DOE/FE Order Nos. 4317-A and 4364-A, the DOE/FE approved the transfer of the authorizations granted in DOE/FE Order Nos. 4317 and 4364 from Energía Costa Azul to its affiliate, ECA Liquefaction, S. de R.L. de C.V. (“ECA Liquefaction”). On December 10, 2020, in DOE/FE Order Nos. 4317-B and 4364-B, the DOE/FE extended natural gas export authorizations to Non-free Trade Agreement Countries through the year 2050. One of the conditions of the DOE/FE’s authorizations, as transferred to ECA Liquefaction, is that ECA Liquefaction file semi-annual written reports (on or before April 1 and October 1 of each year) describing the progress of the planned ECA Mid-Scale Project. ECA Liquefaction hereby submits the semi-annual report covering the period from April 1, 2024 through September 30, 2024.

ECA Liquefaction remains in compliance with all federal, state, and local Mexican authorizations necessary to construct and operate the liquefaction terminal facilities for the ECA Mid-Scale Project.

ECA Liquefaction, S. de R.L. de C.V.
Semi-Annual Report
FE Docket No. 18-144-LNG

There are no changes to the executed LNG sale and purchase agreements with Total Gas & Power, Asia Private Limited and Mitsui & Co., Ltd., which have been filed with the DOE/FE. ECA Liquefaction took a final investment (“FID”) decision in November 2020 which marked the start of the construction phase of the project.

During the reporting period, engineering activities and procurement activities from the home office continued supporting construction activities. The Project remains at significant progress during the vertical construction stage, pre-commissioning activities started, structural steel installation have been increased, including platforms and stairs in the installed equipment, adding duct banks and cable trays. Equipment, spare parts and other accessories continue arriving to site to be stored in the climate control warehouses.

As discussed in the previous semi-annual report, ECA Liquefaction continues to review its project schedule and is conducting a detailed analysis to identify measures to be implemented to minimize potential delays. ECA Liquefaction has been reviewing its construction schedule and is targeting the commencement of commercial operations in spring 2026.

Please contact me with any questions regarding this filing.

Respectfully submitted,

/s/ Jerrod L. Harrison

Jerrod L. Harrison

Sempra Infrastructure

488 8th Avenue

San Diego, CA 92101

(619) 696-2987

jharrison@sempraglobal.com

On Behalf of ECA Liquefaction, S. de R.L. de C.V.