

CJ Interim Completion Report – Addendum M

**Appendix B.
Photos**

Contents

<i>Section.....</i>	<i>Page</i>
Cell Excavation	B-1
RRM	B-7
Interim Cover	B-19
Radon Barrier	B-22
Spoils Embankment	B-29

Appendix B. Photographs – Cell Excavation



Photo 1. Ames starting excavation on cell December 2022



Photo 2. Dozer pushing cell floor December 2022

Appendix B. Photographs – Cell Excavation (*continued*)



Photo 3. Dozer doing clean up after snow January 2023



Photo 4. Scraper hauling out of cell February 2023

Appendix B. Photographs – Cell Excavation (*continued*)



Photo 5. Cell Floor early morning excavation February 2023



Photo 6. Ripping Mancos Shale with dozer March 2023

Appendix B. Photographs – Cell Excavation (*continued*)



Photo 7. Ames cell excavation March 2023



Photo 8. Scraper hauling out of cell April 2023

Appendix B. Photographs – Cell Excavation (*continued*)



Photo 9. Ames trying to get cell excavation completed. May 2023



Photo 10. Ames oversight of cell excavation May 2023

Appendix B. Photographs – Cell Excavation (*continued*)



Photo 11. Final clean-up in cell June 2023



Photo 12. Ramp on E Side of cell June 2023

Appendix B. Photographs – RRM



Photo 13. Unloading RRM from containers at loading dock October 2022



Photo 14. Muddy conditions from rain in cell October 2022

Appendix B. Photographs – RRM (*continued*)



Photo 15. TOW survey looking north November 2022



Photo 16. Pushing RRM, dumping and dust control November 2022

Appendix B. Photographs – RRM (*continued*)



Photo 17. Placing RRM for Top of Waste December 2022



Photo 18. Placing RRM on lift December 2022

Appendix B. Photographs – RRM (*continued*)



Photo 19. Muddy conditions for January 2023



Photo 20. Loader cleaning up mud by ramp January 2023

Appendix B. Photographs – RRM (*continued*)



Photo 21. Debris in stockpile on lift February 2023



Photo 22. Debris after compaction February 2023

Appendix B. Photographs – RRM (*continued*)



Photo 23. First week of spring March 2023



Photo 24. Early morning unloading the train March 2023

Appendix B. Photographs – RRM (*continued*)



Photo 25. Cutting lift into slope April 2023



Photo 26. Loading RRM from ramp April 2023

Appendix B. Photographs – RRM (*continued*)



Photo 27. Compacting around standpipe. May 2023



Photo 28. Water truck filling for dust control. May 2023

Appendix B. Photographs – RRM (continued)



Photo 29. Truck & loader hauling RRM to lift. June 2023



Photo 30. Unloading RRM into cell. June 2023

Appendix B. Photographs – RRM (*continued*)



Photo 31. Dumping asbestos sacks in cell. July 2023



Photo 32. Disposal of asbestos sacks in cell. July 2023

Appendix B. Photographs – RRM (*continued*)



Photo 33. Disposal cell operations. August 2023



Photo 34. Radiological Control personnel collecting 707 pCi/g samples. August 2023

Appendix B. Photographs – RRM (*continued*)



Photo 35. Hole for sand cone on RRM lift September 2023



Photo 36. Finished sand cone on RRM lift September 2023

Appendix B. Photographs – Interim Cover



Photo 37. Finding covered Interim data point. October 2022



Photo 38. Surveying Interim cover. October 2022

Appendix B. Photographs – Interim Cover (*continued*)



Photo 39. Spreading and placing Interim cover. October 2022



Photo 40. Pushing Interim cover over TOW. October 2022

Appendix B. Photographs –Interim Cover (continued)



Photo 41. Grading Interim cover. November 2022



Photo 42. Interim cover stockpile. November 2023

Appendix B. Photographs – Radon Barrier



Photo 43. Ames tracking radon barrier. December 2022



Photo 44. Ames placing Mancos Shale on Radon Barrier lift. December 2022

Appendix B. Photographs – Radon Barrier *(continued)*



Photo 45. J & T Troxler pad prep. January 2023



Photo 46 Radon Barrier Troxler test pad. January 2023

Appendix B. Photographs – Radon Barrier *(continued)*



Photo 47. Scraper placing Mancos Shale. February 2023



Photo 48. Dozer clearing off snow. February 2023

Appendix B. Photographs – Radon Barrier *(continued)*



Photo 49. Due to weather no work today for Ames March 2023



Photo 50. Ames planning out the day. March 2023

Appendix B. Photographs – Radon Barrier (*continued*)



Photo 51. Ames test pad on radon barrier. April 2023



Photo 52. Ames grading radon barrier. April 2023

Appendix B. Photographs – Radon Barrier *(continued)*



Photo 53 Scraper hauling to radon barrier May 2023



Photo 54. Scraper hauling on stockpile May 2023

Appendix B. Photographs – Radon Barrier (*continued*)



Photo 55. Radon Barrier completed. June 2023



Photo 56. Radon Barrier completed and smooth drum rolled. June 2023

Appendix B. Photographs – Spoils Embankment



Photo 57. Ames removing vegetation on Spoils Embankment. November 2022



Photo 58. Scrapers hauling to top of spoils November 2022

Appendix B. Photographs – Spoils Embankment (*continued*)



Photo 59. Scraper placing on spoils loop December 2022



Photo 60. Water wagon and J & T on Spoils Embankment December 2022

Appendix B. Photographs – Spoils Embankment *(continued)*



Photo 61. Scraper and dozer working on Spoils Embankment January 2023



Photo 62. Scraper headed back down to reload January 2023

Appendix B. Photographs – Spoils Embankment *(continued)*



Photo 63. Spoils placement February 2023



Photo 64. Water wagon on Spoils Embankment February 2023

Appendix B. Photographs – Spoils Embankment (*continued*)



Photo 65. Due to weather conditions Ames called off work. March 2023



Photo 66. Due to rain, mud, and snow it was unsafe to haul to Spoils Embankment. April 2023

Appendix B. Photographs – Spoils Embankment (*continued*)



Photo 67. Dozer cleans up on the spoils slope May 2023



Photo 68. Ames cleaning up Spoils Embankment May 2023

Appendix B. Photographs – Spoils Embankment *(continued)*



Photo 69 Ames cleaning up the Spoils Embankment June 2023



Photo 70. Spoils Embankment completed June 2023