

4/14/2026

Power LNG LLC

26 Cmdr Runco Ln.
Seabrook, TX 77586

U.S. Department of Energy

Office of Global Energy Security - Hydrocarbons and Geothermal Energy Office
fergas@hq.doe.gov
P.O. Box 44375
Washington D.C. 20026-4375

Subject: Semi-Annual Progress Report Update: Power LNG LLC DOE/FECM ORDER NO. 4994

Dear Members of the Office of Global Energy Security - Hydrocarbons and Geothermal Energy Office (DOE/HGEO)

By DOE/FECM Order No. 4994, the DOE/HGEO authorized Power LNG LLC (PLNG) to proceed with the design, construction, and financing of its Liquefied Natural Gas (LNG) project in accordance with specified conditions. This Semi-Annual Progress Report is submitted pursuant to the requirements outlined in the order.

Project Update:

Pursuant to the reporting requirements of Order No. 4994, Power LNG LLC hereby submits this Semi-Annual Progress Report for FE Docket No. 23-11-LNG.

Since Power LNG's last semi-annual report, the Company has continued to advance the development of its LNG project. Most notably, Power LNG submitted an Application for Limited Amendment to its existing authorization under Order No. 4994. That filing includes updates to the Company's corporate address, project site location, requested export volume, and ISO container storage provisions.

Power LNG remains committed to compliance with all applicable terms and reporting requirements under Order No. 4994 and will continue to keep the Department informed of material developments.

For any further inquiries or updates pertaining to this report, please direct correspondence to: Dean M. Wallace, Managing Member – dwallace@power-lng.com.

Thank you for your continued interest and support.

Sincerely,



Dean M. Wallace, Managing Member
Power LNG LLC

cc: Austin Terry, Managing Member