

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 022	3. EFFECTIVE DATE 01/29/2010	4. REQUISITION/PURCHASE REQ. NO. 10IM000182	5. PROJECT NO. (if applicable)
6. ISSUED BY OFFICE OF HQ PS HQ US DEPARTMENT OF ENERGY OFFICE OF HEADQUARTERS PROCUREMENT MA-64 1000 INDEPENDENCE AVE SW WASHINGTON DC 20585	CODE 00112	7. ADMINISTERED BY (if other than Item 6) OFFICE OF HQ PS HQ US DEPARTMENT OF ENERGY OFFICE OF HEADQUARTERS PROCUREMENT MA-64 1000 INDEPENDENCE AVE SW WASHINGTON DC 20585	CODE 00112
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ENERGY ENTERPRISE SOLUTIONS LLC ATTN JOHN CAVALLINI 20440 CENTURY BLVD SUITE 150 GERMANTOWN MD 208749161		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 170309582 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AM01-06IM00054	
		10B. DATED (SEE ITEM 13) 11/18/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	Exercise an Option

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 20-1829526

DUNS Number: 170309582

The purpose of this Modification is to:

increase the Master Contract Not-to-Exceed Ceiling by \$19,000,000.00, from \$672,718,033.00 as stated in Modification 019 to \$691,718,033.00, in order to accommodate additional effort not originally projected. The \$19,000,000.00 NTE increase is allocated as follows: \$13,000,000.00 to the DPLH Pool and \$6,000,000.00 to the ODC Pool.

See Attachment 1 (Modification 022)

Subj to Retent: N

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Albert A. Manley		
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED 01/29/2010

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	DE-AM01-06IM00054/022	2	2

NAME OF OFFEROR OR CONTRACTOR
 ENERGY ENTERPRISE SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 02/01/2006 to 04/04/2013				

Master Contract Not-to-Exceed Ceiling Increase. The purpose of this Modification is to incorporate an increase of \$19,000,000.00 to the Master Contract Not-to-Exceed (NTE) Ceiling Value of Option Period 2, as stated on page 1. The increase is allocated as follows: \$13,000,000.00 to DPLH and \$6,000,000.00 to ODC. This action increases the total Option Period 2 NTE Ceiling Value from \$200,508,061.00 to \$219,508,061.00. The Option Period 2 DPLH Pool NTE Ceiling is increased from \$153,928,061.00 to \$166,928,061.00 and the Option Period 2 ODC Pool NTE Ceiling is increased from \$46,580,000.00 to \$52,580,000.00

This action also increases the Master Contract Awarded NTE Ceiling from \$672,718,033.00 as stated in Modification 019 (the Phase-in Period, two-year Base Period, Option Period 1, and Option Period 2) to \$691,718,033.00, and the Maximum Potential Master Contract NTE Ceiling from \$1,080,633,778 to \$1,099,633,778.00.

As with the prior increases to the Option Period 2 NTE Ceiling Value, the purpose of this increase is to accommodate a higher level of contract effort than was originally projected. There is no change to the scope of work as reflected in the awarded Performance Work Statement. The changed values are addressed by the Prior and Revised NTE Ceiling tables attached as page 3 of this Modification. Changed values in the Revised table are in italics.

PRIOR VALUES

<u>Contract Period</u>	<u>DPLH NTE Ceiling</u>	<u>ODC NTE Ceiling</u>	<u>Total NTE Ceiling</u>
Phase-In Period	\$ 2,024,523.97	\$ 207,782.03	\$ 2,232,306.00
Base Period Year 1	\$ 103,489,407.00	\$ 29,580,000.00	\$ 133,069,407.00
Base Period Year 2	\$ 114,422,176.02	\$ 36,102,139.98	\$ 150,524,316.00
Option Period 1	\$ 143,116,312.00	\$ 43,267,631.00	\$ 186,383,943.00
Option Period 2	\$ 153,928,061.00	\$ 46,580,000.00	\$ 200,508,061.00
Option Period 3	\$ 104,115,903.00	\$ 29,580,000.00	\$ 133,695,903.00
Award Term 1	\$ 53,184,690.00	\$ 14,790,000.00	\$ 67,974,690.00
Award Term 2	\$ 53,184,690.00	\$ 14,790,000.00	\$ 67,974,690.00
Award Term 3	\$ 54,345,231.00	\$ 14,790,000.00	\$ 69,135,231.00
Award Term 4	\$ 54,345,231.00	\$ 14,790,000.00	\$ 69,135,231.00
Totals:	\$ 836,156,224.99	\$ 244,477,553.01	\$ 1,080,633,778.00

REVISED VALUES

<u>Contract Period</u>	<u>DPLH NTE Ceiling</u>	<u>ODC NTE Ceiling</u>	<u>Total NTE Ceiling</u>
Phase-In Period	\$ 2,024,523.97	\$ 207,782.03	\$ 2,232,306.00
Base Period Year 1	\$ 103,489,407.00	\$ 29,580,000.00	\$ 133,069,407.00
Base Period Year 2	\$ 114,422,176.02	\$ 36,102,139.98	\$ 150,524,316.00
Option Period 1	\$ 143,116,312.00	\$ 43,267,631.00	\$ 186,383,943.00
<i>Option Period 2</i>	\$ <i>166,928,061.00</i>	\$ <i>52,580,000.00</i>	\$ <i>219,508,061.00</i>
Option Period 3	\$ 104,115,903.00	\$ 29,580,000.00	\$ 133,695,903.00
Award Term 1	\$ 53,184,690.00	\$ 14,790,000.00	\$ 67,974,690.00
Award Term 2	\$ 53,184,690.00	\$ 14,790,000.00	\$ 67,974,690.00
Award Term 3	\$ 54,345,231.00	\$ 14,790,000.00	\$ 69,135,231.00
Award Term 4	\$ 54,345,231.00	\$ 14,790,000.00	\$ 69,135,231.00
Totals:	\$ 849,156,224.99	\$ 250,477,553.01	\$ 1,099,633,778.00

MEMORANDUM

DATE: January 28, 2010
REPLY TO:
ATTN. OF: Rico Cunningham
SUBJECT: 06IM00054.022

Background: Requisition #10IM000182

Summary:

The purpose of this Modification is to increase the Master Contract Not-to-Exceed Ceiling by \$19,000,000.00, from \$672,718,033.00 as stated in Modification 019 to \$691,718,033.00, in order to accommodate additional effort not originally projected. The \$19,000,000.00 NTE increase is allocated as follows: \$13,000,000.00 to the DPLH Pool and \$6,000,000.00 to the ODC Pool.

Accordingly,

The Maximum Potential Master Contract NTE Ceiling is therefore also increased by \$19,000,000.00, from \$1,080,633,778 to \$1,099,633,778.00. Prior and revised tables are on Mod 022. As with prior increases to NTE Ceiling Value, the purpose of this increase is to accommodate a higher level of contract effort than was originally projected; there is no change to the scope of work as reflected in the awarded Performance Work Statement. The Revised table is hereby incorporated into Clause B.4, Ceiling Price of Contract, superseding the table incorporated by Modification 019.

The awarded Ceiling Value represents the Phase-in Period, two-year Base Period and Option Period 1 and 2. Option Period 2 (April 5, 2009 – April 4, 2010) is currently active. There is no change in the awarded cumulative Master Contract Period of Performance which is December 5, 2005 – April 4, 2010 inclusive.


Electronically Signed 01/28/2010

Rico Cunningham
Operations Branch MA-641.3
Headquarters Procurement Services

APPROVED:

Signed Electronically, January 28, 2010

Albert A. Manley, Date
Contracting Officer
Operations Branch MA-641.3
Office of Headquarters Procurement Services



Department of Energy
Washington, DC 20585

JAN 29 2010

Mr. Firmadge Crutchfield
Energy Enterprise Solutions LLC
20440 Century Blvd.
Suite 150
Germantown MD 20874

Dear Mr. Crutchfield:

This letter serves as notice of the Government's intent to exercise Option Period Three (April 5, 2010-April 4, 2011) which is included in your Contract DE-AM01-06IM00054 with the Department of Energy. This option exercise extends the contract period of performance completion date through April 4, 2011. This notice; however, does not constitute a commitment on the part of the Government.

Award of the option exercise modification at the contract level will automatically extend all master tasks for the additional year. Each master task order will be modified following award of the contract to reflect the extended period of performance (Block 15 of page 1). This action is expected to be included in the first incremental funding modification on each master task order following award of the option. The Office of the Chief Information Officer will advise you of any administrative requirements it may have resulting from this option exercise, such as extensions of EES management plans or Subtask Manager notifications to EES.

Should you have any questions regarding this letter, please contact the undersigned at (202) 287-1438, FAX (202) 287-1453; email albert.manley@hq.doe.gov.

Sincerely,

A handwritten signature in black ink, reading "Albert A. Manley", is positioned above the typed name.

Albert A. Manley
Contracting Officer
Operations Branch A-3
Office of Headquarters Procurement Services



RE Notification of Intent
From: Firmadge Crutchfield [Firmadge.Crutchfield@eesllc.net]
Sent: Friday, January 29, 2010 9:56 AM
To: Cunningham, Rico
Cc: Manley, Albert; Eileen Lake; Jody Naleppa
Subject: RE: Notification of Intent
Attachments: EESMod022Letter.pdf

Mr. Cunningham,

Received and acknowledged. Thank you.

Sincerely,

Firmadge W. Crutchfield, Esq.
Senior Vice President and Chief Operating Officer EES, LLC

301.444.1307 Direct Dial
703.307.8058 Cell

-----Original Message-----

From: Cunningham, Rico [mailto:Rico.Cunningham@hq.doe.gov]
Sent: Friday, January 29, 2010 9:33 AM
To: Firmadge Crutchfield
Cc: Manley, Albert
Subject: Notification of Intent

Mr. Crutchfield,

Please review the attached letter as our notification of intent to exercise an option to contract DE-AM01-06IM00054.

Sincerely,

Rico Cunningham, MBA
Contract Specialist/Department of Energy
Work:202-287-1886