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Section B ‒ Supplies or Services and Prices/Costs 

This Subtask work shall be performed under Contract Line Item Number (CLIN) 01-03  of the 
Oak Ridge Reservation Cleanup Contract (ORRCC) Master Indefinite Delivery/Indefinite 
Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract). Section B of the 
Master IDIQ Contract is incorporated by reference.  

B.2 DOE-B-2012 Supplies/Services Being Procured/Delivery 
Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and 
services (except as may be expressly set forth in this Subtask as furnished by the 
Government) and otherwise do all things necessary for, or incidental to, the performance of 
work as described in Section C, Performance Work Statement under this Subtask. 

B.3  DOE-B-2002 Cost-Plus-Incentive-Fee Subtask: Total Estimated 
Cost and Incentive Fee (Oct 2014) (Revised) 

(1)  This is a Cost-Plus-Incentive-Fee type Subtask. The total estimated price for this Subtask 
is as follows: 

Table B-1. Estimated Total Price 
Total Estimated Cost $     38,017,939 

Fee  $       3,041,435 

Total Estimated Price $     41,059,374* 

*This Subtask is subject to reopening pending receipt of audit of UCOR currently in process 
by an auditing firm retained by DOE.  Therefore, the parties agree that the Total Subtask  
Estimated Value is subject to adjustment based on the results of audit report and 
resolution of audit findings.  Should there be no agreement between DOE and Contractor 
on the amount of the price adjustment, the Contracting Officer may make a unilateral 
determination and modify the Subtask accordingly.  Failure of Contractor and DOE to 
agree with such change and the resulting Total Subtask  Estimated Value shall be 
resolved in accordance with the Disputes Clause of the Contract. 

(2)  In accordance with the clause at FAR 52.216-10, Incentive Fee, the target cost, target fee, 
maximum and minimum fees, and the target fee increase and decrease ratios and the 
performance, cost, and schedule incentives applicable to the following Subtask Contract 
Line Item(s) will be set forth in a modification to this Subtask within 30 days.   

 
Table B-2. Subtask CLIN Structure 
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CLIN/ 
SubCLIN 

CLIN/SubCLIN Title CLIN 
Type Target Cost  Target Fee Fee Increase/Decrease 

Ratio 

1 Oak Ridge Reservation 
Cleanup Contract     

1-03 

ORRCC End State Task 
Orders 
89303322DEM000067/
89303523FEM400032  
 

    

1-03-07 ETTP Soils 
Remediation End State CPIF $38,017,939 $3,041,435 

Will be set forth in a 
modification to this 
Subtask within 30 days. 

Acronyms: 
CLIN    Contract Line Item Number   ETTP       East Tennessee Technology Park 
CPIF     cost-plus-incentive-fee   ORRCC   Oak Ridge Reservation Cleanup Contract 

(3) Payment of fee shall be made in accordance with the clause 52.216-10, Incentive Fee, 
Clause I.228, DEAR 970.5232-2, Payment and Advances (Dec 2000) – Alt I (Dec 2000), 
Alt II (Dec 2000) and Alt III (Dec 2000)(DEVIATION) of the Master IDIQ Contract and 
is payable upon DOE’s final determination. 

B.5  Basis for Change 

In accordance with Clause B.9 Basis for Change, of the Master IDIQ Contract, the 
identification of fee risk ownership for both the Government and the Contractor is set 
forth in Attachment B.5 to this Subtask.  

B.6  Performance Management Incentive 

In accordance with Clause B.12, Performance Management Incentive, of the Master 
IDIQ Contract, Performance Management Incentive is applicable to this Subtask.  

Section C ‒ Performance Work Statement 

C.1 Subtask Requirements 

The Contractor shall perform the requirements in accordance with the Master IDIQ Contract 
and the information included below: 

PERFORMANCE BASED STATEMENT OF WORK 
SUBTASK 1-03-07:  ETTP Soils Remediation End State 

1.0 INTRODUCTION 
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This is an end states Subtask. Key desired outcomes for the Department’s environmental 
liability and risk reduction include: 

• Environmental remediation end state complete for ETTP Zone 1 and Zone 2 Soils 
as described in Master IDIQ Section C.3.3.1 and C.3.3.2. 

• Contaminant Load Remediated from identified areas of Soil and Other 
Environmental Media from primary contaminants of concern that include 
Mercury, Technetium-99, Trichloroethylene, and Uranium. 

• Remediation completed for identified release sites. 
• Identified acres of footprint reduction/acres remediated and available for planned 

use as a privately owned industrial property. 

DOE and the ORRCC Contractor have partnered to reach agreement on the scope of 
work, completion objectives, and risk and mitigation ownership for the Subtask period of 
performance. The Contractor shall ensure this Subtask scope is integrated with other 
Subtasks, as necessary. 

The Contractor shall incorporate Subtask 1-03-07 into the Performance Measurement 
Baseline and Integrated Master Schedule and shall submit the following Subtask-specific 
Deliverables to DOE for approval, as required per Section J-7-7: 

• Deliverable T7-001, Performance Measurement Baseline (Final within 30 days of 
Subtask issuance), which is to include per H.51, Task Ordering Procedure: 

o A fragnet of the detailed resource-loaded schedule for the Subtask 1-03-07 
scope of work. 

o Updated WBS Dictionary Sheets showing the addition of the Subtask 1-
03-07 scopes of work through DOE WBS Level 7, which shall align with 
the Master IDIQ Section C Performance Work Statement (PWS) 
subsections at the lowest level.  The WBS submittal shall include a data 
column which cross references the WBS elements at the lowest level to 
the appropriate Contract Line-Item Number (CLIN)/Sub-CLIN and PWS 
subsection.  The WBS Dictionary shall also include updated Basis of 
estimate organized by DOE WBS Level 7 with detail by Control Account 
incorporating the addition of the Subtask 1-03-07 scope of work.  

o Updated Time-phased cost estimate for the Subtask 1-03-07 period of 
performance, summarized at DOE WBS Level 6 with detail at DOE WBS 
Level 7 and Control Account showing the addition of the Subtask 1-03-07 
scope of work and Total Estimated Cost. 

• Deliverable T7-002, Integrated Master Schedule (Final within 30 days of Subtask 
issuance), which is to include per H.51, Task Ordering Procedure: 

o A copy of the Integrated Master Schedule showing the inclusion of the 
Subtask 1-03-07 scope of work and identifying the logic ties and 
dependencies between already contracted  Subtask scopes of work and the 
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Subtask 1-03-07 work scope.  
• Deliverable T7-003,  Subtask Metrics and Milestone Plan (Final within 30 days of 

Subtask issuance):  To incorporate the applicable J-7-7 Deliverables,  Subtask-
specific milestones, and 10-Year Task Order Strategic Plan metrics applicable to 
the Subtask 1-03-07 scope of work, including the following metrics and units of 
measure: 

− CH TRU Waste Certified for Final Disposal Progress Indicator (m3) 
− CH TRU Waste Processed (Certification Ready) Progress Indicator (m3) 
− RH TRU Waste Certified for Final Disposal Progress Indicator (m3) 
− RH TRU Waste Processed (Certification Ready) Progress Indicator (m3) 
− TRU-CH (m3) 
− TRU-RH (m3) 
− Bulk Tank Waste Removed (thousands of gallons) 
− Liquid Waste Tanks Cleaned (number of tanks) 
− Liquid Waste In Inventory eliminated (number of gallons) 
− Liquid Waste Tanks closed (number of tanks) 
− Remediation Complete (# of Release Sites) 
− Site Remediated/Footprint Reduction (Acreage) 
− Groundwater Wells Installed (# wells) 
− Industrial Facility Completions (# of Facilities) 
− Radioactive Facility Completions (# of Facilities) 
− Nuclear Facility Completions (# of Facilities) 
− Square Footage Deinventoried (Square Feet) 
− Square Footage Demolished (Square Feet) 
− General Plant Projects Completed (number of projects) 
− D&D Debris and Remediated Soil Disposed Indicator (m3) 
− LL/LLMW disposed Legacy (Stored) and NGW (m3) 
− Material Access Areas eliminated (number of areas) 
− Radionuclides Deinventoried (Curies) 
− Contaminant Load Remediated from Soil and Other Environmental Media 

(yd3) 

• T7-004, Waste Generation Forecast (Final within 30 days of Subtask issuance):  
To document the Waste Generation Forecast for the Subtask 1-03-07 scope of 
work, including the following data elements for each PWS subsection that will 
result in the generation of waste: 

− PBS Number  
− Project Group  
− WBS Project 
− Waste Type (Sanitary, LLW or MLLW) 
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− Material Type  
− Solid or Liquid 
− RCRA Type (Characteristic or Both)  
− RAD Type (Contact or Remote)  
− Classified  
− Destination Facility  
− EMWMF Confidence in Volume  
− Schedule (FY/Quarters of disposal)  
− Units  
− Component 
− Waste Origin 

2.0 BACKGROUND 

As described in the OREM Program Plan 2022 – 2032, ETTP (previously K-25, renamed 
in 1997) was constructed during the Manhattan Project to enrich uranium for the first 
atomic weapon using the gaseous diffusion process. Due to the success of this technique, 
the original plant was expanded during the Cold War and employed 12,000 workers. At 
its peak, the site contained five enormous uranium enrichment facilities—K-25, K-27, K-
29, K-31, and K-33— and hundreds of support facilities.  

DOE ceased all gaseous diffusion operations at the K-25 plant in 1987.  Environmental 
cleanup to address the deteriorating facilities and environmental hazards created during 
decades of uranium enrichment began shortly thereafter. In addition to conducting much 
needed cleanup, DOE pursued a vision to convert the site into a private industrial park by 
transferring land and infrastructure back to the community.  

OREM has completed the demolition of all excess facilities and is in the final phase of 
completing cleanup at ETTP. The work remaining for this TO includes completing soil 
remediation. 
 

3.0 SCOPE 

The Contractor shall perform the scope of work and requirements in accordance with the 
Section C PWS sections and subsections of the Master IDIQ Contract identified below: 

C.3.3 ETTP Cleanup 

C.3.3.1 Zone 1 Soil 

C.3.3.2 Zone 2 Soil 
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For the scope of work performed under Master IDIQ PWS sections and 
subsections listed in the Scope, the Contractor shall incorporate the following 
assumptions and completion objectives into the Subtask: 

RFTP Section 3.0 Subtask Specific Assumptions and Completion Criteria 
PWS Subsection Completion Criteria Assumptions  

C.3.3.1, Zone 1 
Soil 

• Complete desired outcome 
described in Master IDIQ 
Section C.3.3.1. 

 

• Zone 1 Post-ROD monitoring and land-use 
control implementation will transition to TO-
10/PWS C.5.7.3 following approval of the 
final Zone 1 Soils Remedial Action Report. 
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C.3.3.2, Zone 2 
Soils 

• Complete desired outcome 
described in Master IDIQ 
Section C.3.3.2.   

 

• All project documentation work continues 
until the final CERCLA Zone 2 Soils 
completion documentation is approved. 

• Zone 2 Post-ROD monitoring and land-use 
control implementation will transition to 
TO-10/PWS C.5.7.3 following approval of 
the final Zone 2 Soils Remedial Action 
Report. 

• Assume EU-21, EU11 K-1066-E, EU20 K-
1101-Pad, EU-38 K-1417-A, EU-35, and 
EU-39 volumes will not differ from the 
following “Planned Soil Remediation 
Volumes” (excluding additional 16,462 CY 
for EU-21 Overburden excavation) and 
result in greater than a +/-$750K change due 
to the volume change. 

Planned Soil Remediation Volumes    

RA   CY    

EU21 **         8,473.00     

  EMWMF       7,973.00     

  NNSS/ES         500.00     

EU11             50.00     

  K-1066-E           50.00     

EU20        

  K-1101 Pad No waste     

EU38              5.00     

  K-1417-A             5.00     

EU35         2,021.00     

  EMWMF       2,021.00     

EU39       13,335.00     

  EMWMF     12,700.00     

  Offsite Treatment         635.00     

EU30         3,411.00     

  ORRL       3,311.00     
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RFTP Section 3.0 Subtask Specific Assumptions and Completion Criteria 
PWS Subsection Completion Criteria Assumptions  

  NNSS         100.00     

**  An REA has been submitted under TO#3 
for an additional 23,800 CY.  This volume 
will be required to complete EU21. 

   

 
 

 
 

 

C.3.3.2.1, Zone 2 
Southeast Area 
Exposure Units 

• Complete all remaining soil 
remedial actions and 
required regulatory 
completion documentation 
associated with the Zone 2 
Southeast Area Exposure 
Units in accordance with 
the final Zone 2 Soils 
ROD. 

 

C.3.3.2.2, Zone 2 
North-by-
Northwest Area 
Exposure Units 

• Complete all remaining soil 
remedial actions and 
required regulatory 
completion documentation 
associated with the Zone 2 
North-by-Northwest Area 
Exposure Units in 
accordance with the final 
Zone 2 Soils ROD.   

 

C.3.3.2.3, Zone 2 
K-25 Area 
Trichloroethylene 
Plume 

• Complete all remaining soil 
remedial actions and 
required regulatory 
completion documentation 
associated with the Zone 2 
K-25 Area 
Trichloroethylene Plume in 
accordance with the final 
Zone 2 Soils ROD. 

 

• Regulatory completion documentation for 
EU-20, EU-21, and EU-22, will be 
combined into a single PCCR for DOE and 
regulatory approval following completion of 
the EU-21 RA. 
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RFTP Section 3.0 Subtask Specific Assumptions and Completion Criteria 
PWS Subsection Completion Criteria Assumptions  

C.3.3.2.4, Zone 2 
Balance of K-25 
Area Exposure 
Units 

• Complete all remaining soil 
remedial actions and 
required regulatory 
completion documentation 
associated with the Zone 2 
Balance of K-25 Area 
Exposure Units in 
accordance with the final 
Zone 2 Soils ROD. 

 

 
 

4.0 INTERFACES 
In addition to the Interfaces included in the Master IDIQ Contract Attachment J-3, 
Interfaces specific to this Subtask are included in Attachment J-3-7. 
 

5.0 DELIVERABLES 
In addition to the Deliverables included in the Master IDIQ Contract Attachment J-7, 
additional Deliverables are included in Attachment J-7-7 to this Subtask. 
 

6.0 GOVERNMENT FURNISHED SERVICES AND INFORMATION 
In addition to the Government-Furnished Services and Information included in the 
Master IDIQ Contract Attachment J-8, Government-Furnished Services specific to this 
Subtask are included in Attachment J-8-7. 
 

7.0  PERFORMANCE OBJECTIVES AND STANDARDS 
Fee will be determined upon completion of the End State requirements in Section 3.0 and 
work scope/completion criteria, which will be incorporated by a modification to this 
Subtask within 30 days.   
 

Subtask 1-03-07: ETTP Soil Remediation End State 
End State Requirement Work Scope/Completion Criteria 

Complete Zone 1 Soils desired outcome 
described in Master IDIQ Section C.3.3.1. 
 

• To be determined (TBD) 

Complete Zone 2 Soils desired outcome 
described in Master IDIQ Section C.3.3.2. 
 

• TBD 
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Subtask 1-03-07: ETTP Soil Remediation End State 
End State Requirement Work Scope/Completion Criteria 

Complete all remaining soil remedial 
actions and required regulatory 
completion documentation associated 
with the Zone 2 Southeast Area 
Exposure Units in accordance with the 
final Zone 2 Soils ROD. 

• TBD 

Complete all remaining soil remedial 
actions and required regulatory 
completion documentation associated 
with the Zone 2 North-by-Northwest 
Area Exposure Units in accordance 
with the final Zone 2 Soils ROD.   

• TBD 

Complete all remaining soil remedial 
actions and required regulatory completion 
documentation associated with the Zone 2 
K-25 Area Trichloroethylene Plume in 
accordance with the final Zone 2 Soils 
ROD. 
 

• TBD 

Complete all remaining soil remedial 
actions and required regulatory 
completion documentation associated 
with the Zone 2 Balance of K-25 Area 
Exposure Units in accordance with the 
final Zone 2 Soils ROD. 

• TBD 

 
In addition, the performance requirements, made up of objectives and respective 
standards, for this Subtask will be used to determine quality of performance in CPARS 
evaluation and PMI, if applicable. The performance objectives and standards will be 
incorporated by a modification to this Subtask within 30 days. 
 

Subtask 1-03-07 Performance Objectives and Standards 
Objective Standard 

TBD TBD 
  
  

 
Section D – Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 
 

Section E – Inspection and Acceptance 

In addition to the following requirements, Section E of the Master IDIQ Contract is 
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incorporated by reference: 

 
E.1 Inspection and Acceptance Delegation 

In accordance with Clause E.2, DOE-E-2001, Inspection and Acceptance, the Contracting 
Officer assigns inspection and acceptance of all items to the Contracting Officer’s 
Representative; however, the Contracting Officer’s Representative is not authorized to accept 
nonconforming items or services.  

 
Section F – Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference. The requisite clause 
information specific to this Subtask included below is consistent with the clause numbering 
structure established by the Master IDIQ Contract. 

F.3 Period of Performance 

(a) The overall Subtask Period of Performance (POP) is estimated to be 36 months 
from July 24, 2023, through July 16, 2026; however, the Subtask will not be 
considered complete until all of the end states are achieved as defined in Section C 
of the Subtask. 

(b) The Contractor shall not be paid for work performed or costs incurred prior to the 
Subtask effective date, unless specifically authorized by the Contracting Officer.  

Section G – Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference in addition to the 
following:   

 
G.1    Subtask Administration  

To promote timely and effective contract administration, correspondence delivered to 
the Government under this Subtask, shall reference the contract number, Task Order 
number, Subtask number, and subject matter, and shall be subject to the following 
procedures: 
 

(a) Technical correspondence. Technical correspondence shall be addressed to the COR 
for this Subtask, and a copy of any such correspondence shall be sent to the CO for 
this Subtask, with an informational copy to the Contract COR and Contract CO. As 
used herein, technical correspondence does not include correspondence where patent 
or rights in data issues are involved, nor technical correspondence that proposes or 
involves waivers, deviations, or modifications to the requirements, terms, or 
conditions of this Contract. 
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(b) Information regarding correspondence addresses and contact information will be 
provided through official correspondence: 

 
(1) Subtask Contracting Officer(s) 

(A) Name: Carol Jennings 
(B) Telephone number: 865-574-5563 
(C) Address: 

U.S. Department of Energy  
Oak Ridge Office of Environmental Management 
200 Administration Road 
Oak Ridge, TN 37830 

(D) Email address: carol.jennings@orem.doe.gov 

(E) Name: Natasha White 
(F) Telephone number: 865-576-2397 
(G) Address: 

U.S. Department of Energy  
Oak Ridge Office of Environmental Management 
200 Administration Road 
Oak Ridge, TN 37830 

(H)      Email address: Natasha.White@orem.doe.gov 
 
(2) Subtask Contracting Officer’s Representative 

(A)  Name: Joanna Hardin 
(B) Telephone number: 865-576-2366 
(C)  Address: 

U.S. Department of Energy  
Oak Ridge Office of Environmental Management 
200 Administration Road 
Oak Ridge, TN 37830 

(D)  Email address: Joanna.Hardin@orem.doe.gov 
 

Section H – Special Contract Requirements 

In addition to the following requirements, Section H of the Master IDIQ Contract is 
incorporated by reference: 

None 
 

Section I – Contract Clauses 

In addition to the following requirements, Section I of the Master IDIQ Contract is 
incorporated by reference: 

None 
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Section J – List of Documents, Exhibits, and Other Attachments 

In addition to the following requirements, Section J of the Master IDIQ Contract is 
incorporated by reference:  

1. Section J-3 – Interfaces 
Attachment J-3-07 includes the following additional interfaces for this Subtask 
None. 

2. Section J-5 – Small Business Subcontracting Goals 
The following goals for this Subtask are appended to the Master Small Business 
Subcontracting Plan: 

Table J-5-7a. Subtask 1-03-07 Small Business Subcontracting Goals 

Category 
Total to be 

Subcontracted  
($) 

Minimum Small 
Business Goals as a 

percent of total 
subcontracted dollars 

Total Subcontracted $25,519,868  

Total Small Business Subcontracts $11,483,940 45% 

Veteran-Owned Small Business (VOSB) $765,596 3% 

Service-Disabled Veteran-Owned Small Business 
(SDVOSB) $765,596 3% 

Historically Underutilized Business Zone (HUBZone) $765,596 3% 

Small Disadvantaged Business $1,275,993 5% 

Women-owned Small Business $1,275,993 5% 

In accordance with Clause H.52, Subcontracted Work, Government-Provided Costs for 
Reservation Management and Post-Retirement Benefits and Long-Term Disability and Pension 
Contribution, and estimated costs for services acquired under parent organization support plan 
and for the site usage fees provided to other site contractors are included in the Subtask value, 
but not included in the cumulative Subtask value for subcontracting goals, are provided in Table 
J-5-7b.   

Table J-5-7b. Subtask 1-03-07 Government-Provided and Estimated Costs Not Included in 
Subcontracting Goals 

Reservation Management N/A 
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Post-Retirement Benefits and Long-Term Disability and Pension Contribution N/A 

Site Usage Fees N/A 

Services Acquired under Parent Organization Support Plan N/A 

3. Deliverables 

Attachment J-7-7 includes the following additional deliverables for this Subtask:   

Table J-7-7. Subtask 1-03-07 Deliverables 

Number Deliverable Deliverable Due Date 
DOE 

Action 
Response1 

Reference 

T7-001 

Performance 
Measurement 
Baseline (update for 
TO-07) 

Draft with TO Proposal; 
Final Within 30 days of 
Subtask issuance 

Approve ‒ 
30 days 

Section C.6.1.1, Project 
Support Performance 
Requirements 
Section H.51, Task 
Ordering Procedure 

T7-002 
Integrated Master 
Schedule (update for 
TO-07) 

Draft with TO Proposal; 
Final Within 30 days of 
Subtask issuance 

Approve ‒ 
30 days 

Section C.6.1.1, Project 
Support Performance 
Requirements 
Section H.51, Task 
Ordering Procedure 

T7-003 Subtask Metrics and 
Milestone Plan 

Draft with TO Proposal; 
Final Within 30 days of 
Subtask issuance 

Approve ‒ 
30 days 

Section C.6.1.1, Project 
Support Performance 
Requirements 
Section H.51, Task 
Ordering Procedure 

T7-004 Waste Generation 
Forecast  

Draft with TO Proposal; 
Final Within 30 days of 
Subtask issuance 

Approve ‒ 
30 days 

Section C.6.2.8, Waste 
Management 
 

T7-005 
Zone 1 Final Soil 
ROD RAR, D1 to 
DOE 

* ** 
Section C.3.1, Zone 1 
Soils 
Appendix E of FFA 

T7-006 EU-13 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-007 EU-16 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 
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Table J-7-7. Subtask 1-03-07 Deliverables 

Number Deliverable Deliverable Due Date 
DOE 

Action 
Response1 

Reference 

T7-008 EUs 20, 21, and 22 
PCCR, D1 to DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-009 

EU-30 PCCR 
Addendum Comment 
Resolution and 
document revision, 
D1 to DOE 

* ** 
Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-010 

EU-35 PCCR, D1 
Comment Resolution 
and document 
revision to DOE 

* ** 
Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-011 EU-38 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-012 EU-39 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-013 EU-41 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-014 EU-42 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-015 EU-11 PCCR, D1 to 
DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-016 RmAR for Mudflat 
Removal, D1 to DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 

T7-017 Zone 2 Soil ROD 
RAR, D1 to DOE * ** 

Section C.3.2, Zone 2 
Soils 
Appendix E of FFA 
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Table J-7-7. Subtask 1-03-07 Deliverables 

Number Deliverable Deliverable Due Date 
DOE 

Action 
Response1 

Reference 

1The DOE action is defined as follows:  

• Approve – The Contractor shall provide the deliverable to DOE for review and approval. DOE will review the 
deliverable and provide comments or approve as submitted. If necessary, the Contractor shall revise the document to 
incorporate mandatory DOE comments and resubmit for DOE approval. Once approved by DOE, the deliverable 
shall be placed under change control with changes requiring DOE approval. It is not intended that editorial changes 
or corrections that do not alter commitments would require new DOE approval.  

• Review – The Contractor shall provide the deliverable to DOE for review. DOE will review the information and will 
provide comments, as necessary. If necessary, the Contractor shall revise the document to incorporate mandatory 
DOE comments.  

• Information – The Contractor shall provide the deliverable for information purposes only. DOE will review the 
information and may provide comments. Such comments do not require resolution under the Contract.  

* Fully compliant regulatory submittals are due no less than 45 days in advance of FFA Appendix E milestone 
dates unless otherwise agreed to by DOE. 
** DOE and Regulatory Actions to follow the standard schedule protocol for primary and secondary documents 
established per the FFA. 

Acronyms: 
AM             Action Memorandum                            PCCR      Phased Construction Completion Report 
CERCLA    Comprehensive Environmental Response,                    
                    Compensation, and Liability Act of 1980            RA           Remedial Action 
D&D           Demolition Preparation & Demolition                 RAR        Remedial Action Report 
DOE            Department of Energy                                          RAWP     Remedial Action Work Plan 
DSA       Documented Safety Analysis                               RDR        Remedial Design Report 
EE/CA         Engineering Evaluation/Cost Analysis                ROD        Record of Decision 
ETTP           East Tennessee Technology Park                        TBD         To be determined 
EU       Exposure Unit                                                                    
FFA             Federal Facility Agreement                                           
MOA           Memorandum of Agreement                                         
OREM         Oak Ridge Office of Environmental Management 

 
4. Government-Furnished Services and Information 

Attachment J-8-07 includes the following additional Government Furnished Services and 
Information (GFS/I) for this Subtask: 

 
Table J-8-7 Subtask 1-03-07 GFS/I 

GFS/I REQUIREMENT* 

None  
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Attachment B.5 

The identification of fee risk ownership for both the Government and the Contractor is set forth below.   
 

Subtask 1-07-1 Fee Risk Ownership - 
Risk ID Title Statement of Event Type Owner Planned Mitigation by UCOR 

TO-7-03 Ineffective 
Execution 

If project management execution is not 
effective, in that other DOE program 
offices contractors or EM prime 
contractors, or other agreements 
established under Memorandum of 
Agreement(s) cannot fulfill DOE's 
commitments to UCOR, then Subtask 
schedule and cost performance may be 
impacted.  

Risk DOE   

TO-7-04 Changes in Security 
Requirements 

If federal security requirements increase, 
then Subtask cost and schedule 
performance may be impacted.  

Risk DOE   

TO-7-05 Transportation 
Interruption 

If another DOE prime contractor causes a 
waste transportation event on the 
reservation (e.g., spread of contamination) 
that results in a shutdown of waste 
transportation, it could impact Subtask 
cost and schedule performance. 

Risk DOE   
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Subtask 1-07-1 Fee Risk Ownership - 
Risk ID Title Statement of Event Type Owner Planned Mitigation by UCOR 

TO-7-07 Designated 
Landfills 
Unavailable 

If waste disposal facilities are not 
available when needed for waste disposal 
(e.g., due to unforeseen events such as 
temporary closure due to violations by 
another DOE prime contractor, 
inadequate on-site landfill capacity due to 
authorization delays for cell expansion, or 
significant weather event) then, there 
could be an impact on Subtask cost and 
schedule performance. 

Risk DOE   

TO-7-09 Unexpected 
Hazards/Conditions 
(Differing site 
conditions) 

If differing site conditions are 
encountered that could not have been 
reasonably foreseen, then there could be 
an impact on Subtask schedule and cost 
performance.  

Risk DOE   

TO-7-13 Regulatory 
Approval 
Delayed/Additional 
Requirements 
Added 

If regulators take longer than the 
prescribed/planned protocols to approve 
regulatory documents, or impose 
additional requirements, then Subtask 
performance may be impacted.   

Risk DOE   

TO-7-15 Delays in 
internal/external 
DOE approval of 
required documents 

If DOE takes longer than planned to 
review/approve documents, due to 
reasons other than document quality, then 
Subtask cost and schedule may be 
impacted. Documents may include: DOE 
O 413.3B, Contract Award, Design 
documents, regulatory documents, waste 
handling plans, project management 
plans, etc. 

Risk DOE   
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Subtask 1-07-1 Fee Risk Ownership - 
Risk ID Title Statement of Event Type Owner Planned Mitigation by UCOR 

TO-7-17 Change in ES&H 
Requirements - 
DOE Initiated 

If DOE initiates a change to ES&H 
requirements, then Subtask cost and 
schedule performance may be impacted. 

Risk/ 
Opportunity 

DOE   

TO-7-19 Extreme Weather If an extreme weather event occurs (e.g.,  
rain, heat, cold/snow, high winds/tornado, 
earthquake), then Subtask cost, schedule 
or technical performance may be 
impacted. 

Risk DOE   

TO-7-21 Industrial 
Accidents 

If an industrial accident by another DOE 
prime contractor occurs that results in a 
temporary shutdown of field activities, 
then there may be impacts to Subtask cost 
and schedule performance. 

Risk DOE   

TO-7-24 Inadequate 
Infrastructure 
Space - Non-
foreseeable 

If local parking, laydown, administrative, 
training, and changing facilities are not 
located at or near the job site, due to 
unforeseeable circumstance, then shuttle 
bus service may be needed to get workers 
to the job site, and additional laydown 
area accommodations may be needed. 
Subtask cost and schedule performance 
may be impacted due to cost of alternative 
measures and lower worker efficiency.  

Risk DOE   

TO-7-26 Non-WAC 
Compliant Waste - 
Non-Foreseeable 
 

If waste planned for onsite disposal does 
not meet the onsite disposal Waste 
Acceptance Criteria (WAC) due to 
unforeseeable circumstance, then 
treatment/off-site disposal may be 
required.  

Risk DOE   
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Subtask 1-07-1 Fee Risk Ownership - 
Risk ID Title Statement of Event Type Owner Planned Mitigation by UCOR 

TO-7-31 Supply Chain - 
Material/Equipment 
Availability - Non-
foreseeable 

If unforeseeable supply chain issues 
impact material/equipment availability or 
lead times, then Subtask cost and 
schedule may be impacted. 

Risk DOE  

TO-7-32 Supply Chain - 
Material/Equipment 
Availability - 
Foreseeable 

If foreseeable supply chain issues impact 
material/equipment availability or lead 
times, then Subtask cost and schedule 
may be impacted. 

Risk UCOR  

TO-7-33 Change in Planned 
Quantities Needed 

If planned quantities or work processes 
changes (i.e., materials, characterization/ 
verification samples, waste/soil volumes, 
maintenance actions) differ from 
estimates, then Subtask cost and schedule 
performance may be impacted. 

Risk/ 
Opportunity 

Shared +/-$750K change due to volume change 

TO-7-36 Contaminated 
Equipment Not 
Releasable - Non-
foreseeable 

If release conditions cannot be met due to 
unforeseeable and unpreventable 
conditions, then non-government 
equipment may need to be dispositioned 
and purchased by DOE. 

Risk/ 
Opportunity 

DOE  

TO-7-39 Change in Mission 
or Policy - DOE 
Initiated  

If DOE initiates mission or policy 
requirements change, then Subtask cost 
and schedule performance may be 
impacted. Includes other than ES&H 
related, for example - cyber security. 

Risk/ 
Opportunity 

DOE  

TO-7-41 Insufficient Waste 
Storage/Treatment 
Non-Foreseeable 

If permitted waste storage facilities or 
treatment options are 
insufficient/ineffective and unforeseeable, 
then Subtask cost and schedule may be 
impacted. 

Risk DOE  
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Subtask 1-07-1 Fee Risk Ownership - 
Risk ID Title Statement of Event Type Owner Planned Mitigation by UCOR 

TO-7-43 NHPA Impacts 
Non-foreseeable 
 

If National Historic Preservation Act 
(NHPA) reviews by the Tennessee State 
Historic Preservation Officer (SHPO) or 
the Council take longer than the Historic 
Preservation Plan (HPP) prescribed 
protocols, such as the Section 106 
Recordation, Interpretation and 
Documentation for the demolition of a 
facility, or there is disagreement with the 
recommended interpretive effort then 
Subtask performance may be impacted.  

Risk DOE  
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