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Notes: 1.  This version of unit sequence reflects the accelerated restart of units to respond to Pepco cable outages.  This reflects the elimination of extended unit lay-up and      
completion of 3 trona systems and the continuance of maintaining the baseload units in a operation ready condition. 

             2.  Actual unit sequence may change based on unit conditions, PJM requirements, and trona system completion dates. 
 
 
 

Sun Mon Tue Wed Thu Fri Sat 

1 2 
 
Unit # 1 on without 
trona 

3 4 
             
 

5 6 7 For PJM 
Cable outage 
 
Unit # 1 on 
Unit # 5 on 

8 For PJM 
Cable outage 
 
Units # 1,3,4,5 on                 
Unit # 4 w/trona 

9 For PJM 
Cable outage 
 
Units # 1,2,4,5 on 
Unit # 4 w/trona 

10 For PJM 
Cable outage 
 
Units # 1,2,4,5 on 
Unit # 4 w/trona 

11 For PJM 
Cable outage 
 
Units 1 – 5 on 
Unit # 4 w/ trona 

12 For PJM 
Cable outage 

OUTAGE 
COMMENCED 

13 For PJM 
Cable outage 

14 For PJM 
Cable outage 

15 For PJM 
Cable outage 
 
Units # 1 – 5 on 
Unit # 4 w/trona  
  
 

16 For PJM 
Cable outage 
 
  

17 For PJM 
Cable outage 
 
 
 

18 For PJM 
Cable outage 
            
 

19 For PJM 
Cable outage 
ended in evening 

20 
Units #1,#2,#3, #5 off 
 
 
Unit #4 on with trona 

21 For PJM 
Cable outage 
prep 
Units # 3 and # 5 
startup 
Second trona system  
ready - connect to #3 

22 For PJM 
Cable outage 
 
Units # 2 & 5 on 
Units # 3 & 4  
with trona 

23 For PJM 
Cable outage 
 
 Units #1,2,5 on 
 Units # 3, 4 on with 
trona 

24 For PJM 
Cable outage 
 

25 For PJM 
Cable outage 
              

26 For PJM 
Cable outage 
 

27 For PJM 
Cable outage 
ends in evening 

28 
 
Units # 2,3,5 off 
Units # 1 & 4 on,  
with trona  

29 
 
Units # 1 & 4 on,  
with trona 

 

30 
 

31 
 

 
              
 
 

 

  See Feb.   

2006 

January 
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Sun Mon Tue Wed Thu Fri Sat 

   1 
Units # 1 & 4 on,  
with trona 

 

2 3 4 

5 
 
Units # 1 & 4 on,  
with trona 
 

6 
. 

7 
 

8 
 
 

9 10 11 

12 
Unit #4 off, #5 comes on 
 
Units #1 & 5 on,  
with trona 

13 
 
 
 

14 15 
               

16 17 18 

19 
 

Units # 1 & 5 on,  
with trona  

 
Third trona system 
ready - connect to #2  

20    
3 Unit Operation 
starts 

 
Units # 1,2 & 5 on,  
with trona  

 

21 
 

22 
 

23 24 25 

26 
Unit #5 off, #3 comes on 
 
Units # 1,2 & 3 on,  
with trona  
 

27 
 
 
 
 

28 
 

Multi unit operation 
will be at all times in 
NAAQS compliance 
by controlling the 
total emissions (some 
combination of coal 
sulfur and/or trona 
injection) and unit 
load profile 

March and beyond 
 3 units operate with 2 
cycling units and 1 
base load unit with a 
switch to a different 
base load unit every 
2-3 weeks to keep 
clear of wet lay-up 
requirements 

  

       2006 

February 
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