
Wolf Creek DamWolf Creek Dam
DSAC I Classification Karst foundation seepageDSAC I Classification - Karst foundation seepage 
$594M Cost,  $572M Obligated, 93% Complete
Barrier Wall Completed March 2013
Total Project Completion Estimated Summer 2014

Gallery Grouting
Complete
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Grouting ‐ $70M
Completed Oct 2008
Contractor: ACT

Barrier Wall ‐ $420M
Award Jul 2008 – 95% Complete
Contractor: Treviicos & Soletanche
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Barrier Wall
Complete

Gallery Grouting ‐ $11.0M
Completed July 2012
Contractor: Judy Company

Switchyard Wall
15% Complete
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Halcomb’s Landing
Complete

Halcomb’s Landing ‐ $9.5M 
Completed Oct 2007
Contractor: VCI‐Doyon JV

Rock Foundation Beneath CA 1

as of 4 Nov 13 1



Wolf Creek Dam Safety Project Update
B i W ll C l t d• Barrier Wall Completed 
March 2013

• Interim Lake Raise April 
th h A t 2013through August 2013 
was successful

• Downstream switchyard  
ll d itwall and site 

stabilization 
construction ongoing 
now complete bynow, complete by 
September 2014

• Goal is to return Lake 
Cumberland toCumberland to 
historical operations by 
Spring 2014
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