
Appendix D1‐1  ‐  Pad Seismic Analysis Files 

 

REFUND Soil Profile.xlsx  Spreadsheet with soil properties for each different layer in subgrade 
model for input to REFUND program 

REFUND vpad.out 
REFUND hpad.out 

Output listing of REFUND analysis which generates frequency 
dependent impedance functions  ‐ 6x6 stiffness matrices calculated at 
each surface node over pad model rectangular area, for a given range 
of frequencies  ‐ used in characterizing soil behavior in a subsequent 
time history dynamic analysis of a mass‐stiffness model of a 
representative portion of a vertical storage pad.  

FRIDAY vpad.out 
FRIDAY hpad.out 

Output listing of FRIDAY time history dynamic analysis of a 
representative portion of a vertical storage pad.  Geometry, material 
properties, mass properties, damping, and boundary conditions of pad 
input in STRUDL format.  Pad dynamic model coupled to soil 
impedance functions generated in REFUND analysis.  Time history 
accelerations in 3D applied at pad/soil interface.  Solution yields 
displacement and acceleration time histories for 0.25G earthquake, 
from which maximum values extracted and output. 

Vpad Accelerations.xlsx 
Hpad Accelerations.xlsx 

Spreadsheet used to multiply max accelerations from 0.25G FRIDAY 
analysis by pad nodal masses to generate static forces to be applied to 
pad model for static structural integrity evaluation.  Forces for 0.25G 
seismic evaluation are increased by factor of 3 for 0.75F analysis. 

Pad Beam Properties.xlsx  Spreadsheet to calculate pad stick model beam properties and masses 
for input to structural integrity calculation.  

V Pad Structure‐0.25G.gto 
H Pad Structure‐0.25G.gto 
V Pad Structure‐0.75G.gto 
H Pad Structure‐0.75G.gto 

GTSTRUDL analyses of pad stick models used to evaluate pads for 
structural integrity.  Vertical soil spring boundary conditions coded at 
base of pad to allow bending moments to develop.  Deadweight and X, 
Y, and Z direction seismic loads solved individually.  Seismic spatial 
results combined by SRSS, and absolutely summed with deadweight 
results to yield Extreme combination.  Forces and moments in pad and 
at base of casks output for subsequent pad and seismic restraint sizing. 
Reactions at tabulated for soil bearing pressure evaluations. 

Vpad Seismic Restraints.xlsx  Spreadsheet to size base restraint for vertical casks to resist turnover 
moments for lateral and uplift accelerations associated with 0.75G EQ. 
Complete inventory of Pilot ISF vertical casks considered. 

Pad Seismic Results.xlsx  Spreadsheet to design vertical and horizontal pad reinforcing for 
bending moment demands for both 0.25G and 0.75G earthquakes.   
Also, verify vertical and horizontal soil bearing pressures against 
allowable values, and design micropiles as required.    

 
   



 
Appendix D1‐2  ‐  Vault Seismic Analysis Files 

 
 

REFUND Soil Profile.xlsx  Spreadsheet with soil properties for each different layer in subgrade 
model for input to REFUND program 

REFUND vault.out  Output listing of REFUND analysis which generates frequency 
dependent impedance used in characterizing soil behavior in a 
subsequent time history dynamic analysis of a mass‐stiffness model of 
a representative portion of the above grade vault.   

MODEL VAULT.pdf  Simplified stick model of vault generated using FRIDAY geometry and 
connectivity data. 

FRIDAY vault.out  Output listing of FRIDAY time history dynamic analysis of model of a 
representative portion of the above ground vault.  Geometry, material 
properties, mass properties, damping, and boundary conditions of 
vault input in STRUDL format.  Vault dynamic model coupled to soil 
impedance functions generated in REFUND analysis.  Time history 
accelerations in 3D applied at vault/soil interface.  Solution yields 
displacement and acceleration time histories for 0.25G earthquake, 
from which maximum values extracted and output. 

Vault Accelerations.xlsx  Spreadsheet used to multiply max accelerations from 0.25G FRIDAY 
analysis by vault nodal masses to generate static forces to be applied 
to vault model for static structural integrity evaluation.   

Vault Beam Properties.xlsx  Spreadsheet to calculate vault stick model beam properties and 
masses for input to structural integrity calculation.  

Vault Structure‐0.25G.gto  GTSTRUDL analyses of vault stick model used to evaluate vault for 
structural integrity.  Vertical soil spring boundary conditions coded at 
base of pad to allow bending moments to develop.  Deadweight and X, 
Y, and Z direction seismic loads solved individually.  Seismic spatial 
results combined by SRSS, and absolutely summed with deadweight 
results to yield Extreme combination.  Forces and moments in pad and 
at base of casks output for subsequent pad and seismic restraint sizing. 
Reactions at tabulated for soil bearing pressure evaluations. 

Vault Concrete Results.xlsx  Spreadsheet to calculate max shear and bending moment demands in 
stack and operating floor for 0.75G EQ based on 0.25G EQ results.   

Vault Op Floor Results.xls  Spreadsheet to design reinforcing for one‐way slab “beams” between 
shield plug perforations in vault operating floor based on 0.25G and 
0.75G maximum shear and bending moment demands.       

Vault Stack Calcs – 0.25G.xls 
Vault Stack Calcs – 0.75G.xls 

Hand calculations of maximum capacities of vault stack cross‐section 
at operating floor interface. 

Vault Soil Results.xls  Spreadsheet to verify soil bearing pressures in vertical and horizontal 
directions.  Includes bearing capacity calc using Meyerhof method and 
comparison between MOX and vault.  Also includes micropile design 
parameters for 0.75G AGV lateral and longitudinal directions.   
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1.0 INTRODUCTION 

 

On 4 April 2014, CB&I Federal Services, along with subcontractors including Holtec, submitted 

a proposal to the U.S. Department of Energy to provide services requested by the so-called Task 

Order 16. In support of Task Order 16, CB&I developed a preliminary design concept for an 

aboveground ventilated storage building where sealed canisters of used nuclear fuel would be 

stored in a vertical orientation. The preliminary design concept (see Figure 1) called for a 

structure with canisters of used nuclear fuel placed in a large storage “hall” in parallel rows of 

eight canisters per row. Air is drawn into the storage hall, via natural draft, through a missile-

protected and radiation-shielded inlet at one end of the storage hall and exhausted back to the 

atmosphere through a tall chimney at the other end. Air flow through the storage hall removes 

the decay heat from the outer surfaces of the canisters of used nuclear fuel. 

 

Working together with Holtec, the preliminary design was modified to improve its canister 

cooling performance and to protect the concrete structure of the storage building from 

excessively-high temperatures, which would complicate the design of the building’s reinforced 

concrete. The analysis described in this report is performed as a scoping study to demonstrate the 

following: 

 

1. Substantial air will be drawn into and through the storage hall via natural draft alone, to 
provide a completely passive heat removal mechanism. 

 

2. Canister surface temperatures will be low enough to provide confidence that acceptable 
canister and contained used nuclear fuel temperatures will be likely. 

 

3. Building structure temperatures will be low enough to provide confidence that reinforced 
concrete design can be accomplished without recourse to extraordinary measures. 

 

Due to the preliminary nature of the design concept and the significant assumptions needed to 

enable this scoping thermal analysis to be performed, this document is not suited to support 

nuclear safety related activities. Thus, this document is classified as “not safety related” and has 

not been subject to all the controls of Holtec’s nuclear quality assurance program. 
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2.0 ANALYSIS METHODOLOGY AND ACCEPTANCE CRITERIA 

 

Quantification of the coupled flow and temperature fields in the storage building is accomplished 

through the use of a Computational Fluid Dynamics (CFD) analysis. The CFD analysis is 

performed utilizing the Fluent [1] fluid flow and heat transfer modeling program. Navier-Stokes 

equations of fluid motion, including full buoyancy effects, along with the energy conservation 

equation are solved to obtain the steady-state flow and temperature fields in the building.  

 

A three-dimensional model of a section through the storage hall is made using Fluent. The width 

of the model encompasses one row of canisters. The sides of the model are symmetry planes. 

The model explicitly includes the geometry of the air inlet and the outlet chimney within the 

modeled section. The floor and ceiling of the storage hall are also explicitly included, including 

shield plugs in the ceiling above each canister), with appropriate heat transfer boundary 

conditions on the top of the ceiling (natural convection) and on the bottom of the floor 

(conduction to constant temperature soil). Radiation shields on the undersides of the shield plugs 

are modeled as conduction walls with the thermal conductivity of air and the emissivity of 

aluminum. The used fuel canisters are modeled as right-circular cylinders sitting on the storage 

hall floor. The canister internals are not modeled and the decay heat generated by the used fuel is 

modeled as constant heat fluxes out of the canister surfaces. The cylindrical side and flat top 

surfaces of the canisters are modeled as shell conduction walls. 

  

Air flow within the building is in the turbulent regime, so turbulence is included and is modeled 

using the k-ω model in Fluent. Radiation heat transfer between canisters and between the 

canisters and the building structure is included and is modeled using the Discrete Ordinates 

model in Fluent. The temperature dependence of the density of air is modeled using the ideal gas 

law. 

 

The analyses performed in this report are intended only to estimate the thermal performance of 

the design concept so its overall viability can be evaluated. As such, no acceptance criteria are 

applied and no conclusions are drawn. 
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3.0 INPUT DATA AND ASSUMPTIONS 

 

The input data used to perform the analysis are presented in Table 1. Additionally, the following 

necessary assumptions are made in performing the analysis: 

 

 The decay heat inside each canister is emitted from the top and sides of the canisters, 

with 15% being emitted from the top and 85% emitted from the sides. This distribution is 

based on engineering judgment from our experience designing dry storage cask systems. 

 

 The air inlet flow straightener is modeled be restricting air flow it to be in a horizontal 

plane only. Given the preliminary nature of the design it is not possible to model in a 

more realistic manner. The pressure drop through the flow straightener is not expected to 

be a large portion of the total, so this assumption is expected to be negligible. 

 

 The natural convection heat transfer coefficient on the top surface of the storage hall 

ceiling is set to 1 W/(m2×K). This coefficient is based on engineering judgment from our 

experience designing dry storage cask systems. 

 

 The majority of surfaces outside the storage hall (i.e., in the air inlet, air outlet and 

chimney) are modeled as adiabatic. The heat transfer through these surfaces is not 

expected to significantly affect the maximum temperatures, which will occur in the 

storage hall. 

 

 The shield plugs above each canister are modeled as the same diameter as the canisters. 

The plugs would have to have a diameter larger than that of the canisters so the canisters 

could pass through the holes in the ceiling during load/unloading of the storage hall, but 

this geometric simplification is not expected to significantly affect the results. 

 

 The thermal shields on the underside of the shield plugs above each canister are modeled 

as a thin sheet of aluminum backed by a one-inch air gap. This is consistent with 

mounting an aluminum sheet hanging below the underside of each plug. Similar thermal 
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shields have been used by us in a dry storage cask system. The emissivity of the 

aluminum is assumed to be 0.05. Given the preliminary nature of the design, and 

therefore without knowledge of the surface condition (i.e., polished, dull, anodized, etc.) 

it is not possible to model in a more realistic manner. 
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4.0 CALCULATIONS AND RESULTS 

 

Using the input data and assumptions in Section 5.0, the CFD model is constructed with the 

features described in Section 2.0. Figures 2 and 3 present views of the model geometry. To 

ensure the granularity of the model is fine enough to properly capture both the large-scale and 

small-scale effects, both of which are important to the accuracy of the solution, a relatively large 

model with 3,163,300 hexahedral cells and 3,264,123 nodes is built. A single scenario with each 

of the eight canisters containing used fuel with a decay heat load of 25 kW (200 kW total for the 

row) is evaluated. The canister top and side heat fluxes are computed in Appendix A. The 

following computer files are created in the performance of the CFD analysis: 

 

 Directory of G:\Projects\2427\REPORTS\Thermal Reports\HI-2156437\Rev0\cfd 
 
12/02/2014  10:25 AM       311,427,072 va196.dbs 
12/05/2014  10:37 AM       331,852,192 va196-a.cas 
12/05/2014  10:37 AM     4,422,360,814 va196-a.dat 
 

The results of the calculations are summarized in Table 2 and in Figures 4 through 13. As stated 

in Section 3.0, no acceptance criteria are applied to these results. 
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5.0 REFERENCES1 

 

[1] Fluent v14.5, Ansys Inc., Copyright 2012 SAS IP Inc. 

 

[2] “Final Safety analysis Report on the HI-STORM UMAX Canister Storage System,” 

Holtec Report HI-2115090, Revision 2, Subsection 4.2. 

 

 

                                                 
1 This revision status of Holtec documents cited above is subject to updates as the project progresses.  
This document will be revised if a revision to any of the above-referenced Holtec work products 
materially affects the instructions, results, conclusions or analyses contained in this document.  
Otherwise, a revision to this document will not be made and the latest revision of the referenced Holtec 
documents shall be assumed to supersede the revision numbers cited above. The Holtec Project Manager 
bears the undivided responsibility to ensure that there is no intra-document conflict with respect to the 
information contained in all Holtec-generated documents on a safety-significant project. The latest 
revision number of all documents produced by Holtec International in a safety-significant project is 
readily available from the company’s Document Transmittal Form (DTF) database. 
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Table 1 – Input Data Summary 

Input Parameter Value Source(s) 

Storage Hall Height 16’ 4” + 2’ 8” Appendix B + 
Appendix C 

Length from Ends of Storage Hall to Center of: 
First Canister from Inlet (Canister 8) 
Last Canister From Outlet (Canister 1) 

 
10’ 0” 
10’ 0” 

Figure 1 

Canister Center-to-Center Pitch 12’ 0” Figure 1 

Storage Hall Ceiling Thickness 5’ 0” Appendix C 

Storage Hall Floor Thickness 5’ 0” Appendix C 

Shield Plug Thickness 4’ 0” Appendix C 

Air Inlet Height 12’ 0” Appendix B 

Air Inlet Flow Straightener Height 14’ 0” Appendix B 

Air Inlet Flow Straightener Length 4’ 0” Appendix B 

Air Inlet Shield Wall Height 15’ 0” Appendix B 

Air Inlet Shield Wall Thickness 3’ 0” Appendix B 

Air Inlet Flow Path Around Shield Wall Width 3’ 0” Appendix B 

Exit from Storage Hall Height 14’ 0” Appendix B 

Chimney Height 87’ 0” Appendix B 

Chimney Length 5’ 0” Appendix B 

Canister Diameter 70” Appendix B 

Canister Maximum Height 16’ 4” Appendix B 

Canister Decay Heat Load 25 kW Appendix C 

Number of Canisters per Row 8 Figure 1 

Ambient Air Temperature 120°F Appendix B 

Soil Temperature Below Floor 55°F Appendix C 

(continued on next page) 
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Table 1 – Input Data Summary (continued from previous page) 

Input Parameter Value Source(s) 

Thermal Conductivity of Concrete 1.05 Btu/(hr×ft×°F) [2] 

Emissivity of Concrete 0.88 [2] 

Thermal Conductivity of Stainless Steel 8.4 Btu/(hr×ft×°F) [2] 

Emissivity of Stainless Steel 0.36 [2] 

Emissivity of Aluminum 0.05 Assumed 

Molecular Weight of Air 28.966 g/mol Fluent Default 

Thermal Conductivity of Air 
at 32°F 
at 200°F 
at 450°F 
at 700°F 
at 1000°F 

 
0.0139 Btu/(hr×ft×°F) 
0.0173 Btu/(hr×ft×°F) 
0.0225 Btu/(hr×ft×°F) 
0.0272 Btu/(hr×ft×°F) 
0.0336 Btu/(hr×ft×°F) 

[2] 

Viscisity of Air 
at 32°F 
at 70.5°F 
at 338.4°F 
at 567.1°F 
at 701.6°F 
at 1078.2°F 

 
172.0 μP 
182.4 μP 
229.4 μP 
246.3 μP 
316.7 μP 
377.6 μP 

[2] 

Specific Heat Capacity of Air 0.24 Btu/lb×°F [2] 
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Table 2 – Numeric Results 

Result Parameter Value 

Air Flow Through Storage Hall 

Air Inlet Temperature 120°F 

Average Air Outlet Temperature 160°F 

Air Mass Flow Rate 68,175 lb/hr 

Canister 1 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 517°F 

Lid Average Heat Transfer Coefficient 0.994 Btu/(hr×ft2×°F) 

Side Maximum Temperature 470°F 

Side Average Heat Transfer Coefficient 0.949 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 339°F 

Canister 2 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 523°F 

Lid Average Heat Transfer Coefficient 0.979 Btu/(hr×ft2×°F) 

Side Maximum Temperature 473°F 

Side Average Heat Transfer Coefficient 0.936 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 343°F 

Canister 3 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 525°F 

Lid Average Heat Transfer Coefficient 0.976 Btu/(hr×ft2×°F) 

Side Maximum Temperature 474°F 

Side Average Heat Transfer Coefficient 0.943 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 342°F 

Canister 4 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 525°F 

Lid Average Heat Transfer Coefficient 0.977 Btu/(hr×ft2×°F) 

Side Maximum Temperature 473°F 

Side Average Heat Transfer Coefficient 0.959 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 339°F 

(continued on next page) 
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Table 2 – Numeric Results (continued from previous page) 

Result Parameter Value 

Canister 5 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 521°F 

Lid Average Heat Transfer Coefficient 0.980 Btu/(hr×ft2×°F) 

Side Maximum Temperature 471°F 

Side Average Heat Transfer Coefficient 0.982 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 334°F 

Canister 6 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 519°F 

Lid Average Heat Transfer Coefficient 0.985 Btu/(hr×ft2×°F) 

Side Maximum Temperature 466°F 

Side Average Heat Transfer Coefficient 1.014 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 328°F 

Canister 7 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 516°F 

Lid Average Heat Transfer Coefficient 0.993 Btu/(hr×ft2×°F) 

Side Maximum Temperature 460°F 

Side Average Heat Transfer Coefficient 1.048 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 319°F 

Canister 8 Surface Temperatures and Heat Transfer Coefficients 

Lid Maximum Temperature 505°F 

Lid Average Heat Transfer Coefficient 1.015 Btu/(hr×ft2×°F) 

Side Maximum Temperature 456°F 

Side Average Heat Transfer Coefficient 1.118 Btu/(hr×ft2×°F) 

Whole-Surface Average Temperature 305°F 

Structure Temperatures 

Ceiling Maximum Temperature 330°F 

Ceiling Plugs Maximum Temperature 303°F 

Floor Maximum Temperature 278°F 
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Figure 1 – Original CB&I Design Concept 
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Figure 2 – Model Geometry – Symmetry Planes Hidden 
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Figure 3 – Model Geometry – Symmetry Planes and Ceiling Hidden 
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Figure 4 – Canisters Surface Temperature Contours 
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Figure 5 – Ceiling Temperature Contours 
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Figure 6 – Floor Temperature Contours 
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Figure 7 – Chimney Temperature Contours 
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Figure 8 – Horizontal Velocity Vectors (colored by temperature) at Canisters Mid-Height 
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Figure 9 – Horizontal Velocity Vectors (colored by temperature) One Foot Above Canisters 
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Figure 10 – Vertical Velocity Vectors (colored by temperature) 
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Figure 11 – Canisters Surface Heat Transfer Coefficient Contours 
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Figure 12 – Canisters Total Heat Flux Contours 
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Figure 13 – Canisters Radiation Heat Flux Contours 
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Canister Surface Heat Flux Calculations 
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INTRODUCTION

The calculations presented in this worksheet are performed to determine heat fluxes from the top and
side surfaces of the canisters of used fuel in the storage hall.

WORKSHEET-SPECIFIC INPUT DATA

OD 70 in Canister Diameter, from Table 1

Hcan 196in Canister Height, from Table 1

Qcan 25 kW Total Heat per Canister, from Table 1

Fside 85 % Fraction of Heat Emitted by Side, from Section 3.0

Ftop 15 % Fraction of Heat Emitted by Top, from Section 3.0

CALCULATIONS

Qside Qcan Fside 21.25 kW

Qtop Qcan Ftop 3.75 kW

Aside π OD Hcan 299.324 ft
2



Atop
π

4
OD

2
 26.725 ft

2


qside

Qside

Aside
764.166

W

m
2



qtop

Qtop

Atop
1510.351

W

m
2
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Appendix B 

Original CB&I Thermal Study Description 
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Appendix C 

Modifications to Preliminary Design for Thermal Analysis 
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TO16 Appendix D3_Study 1 ‐ Work Plans ‐ Final.xlsx

1 ‐ C‐PAD, Current Commercial Storage on Concrete Pad (Assuming all Vertical Case)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

Throughput: 20 DPCs placed every four weeks, or an average of 5 DPC per week.

Vertical DPCs ‐ DPCs in storage casks on pad #1

Vertical DPCs ‐ DPCs in storage casks on pad #2

Vertical DPCs ‐ DPCs in storage casks on pad #1

Vertical DPCs ‐ DPCs in storage casks on pad #2

Week 1

Legend
No Heavy Equipment
200T OTB Crane
Jib Crane
Self‐Powered Transfer Cart
Shielded Transfer Cart
Vertical Cask Transporter

Railbay #1 #3

Railbay #1

#4

Railbay #2

#5

Railbay #2

#1

#2
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TO16 Appendix D3_Study 1 ‐ Work Plans ‐ Final.xlsx

1 ‐ C‐PAD, Current Commercial Storage on Concrete Pad (Assuming all Horizontal Case)

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Throughput: 20 DPCs placed every four weeks, or an average of 5 DPCs per week.

Week 1

Legend
No Heavy Equipment
200T OTB Crane
Stick Crane
Vertical Cask Transporter
Railyard Tug

Railbay #1

#2

Railbay #2 #4

Railbay #1 #3

Railbay #2 #5

#1
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TO16 Appendix D3_Study 1 ‐ Work Plans ‐ Final.xlsx

1 ‐ C‐PAD, Current Commercial Storage on Concrete Pad (Base Case)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Throughput: 20 DPCs placed every four weeks, or an average of 5 DPCs per week.

Week 1

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad

Vertical DPCs ‐ DPCs in storage casks on pad #1

Vertical DPCs ‐ DPCs in storage casks on pad #2

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad

Railbay #2

Railbay #2

Railbay #1

Railbay #1

Legend
No Heavy Equipment
200T OTB Crane
Jib Crane/Stick Crane
Self‐Powered Transfer Cart
Shielded Transfer Cart
Vertical/Horizontal Cask Transporter
Railyard Tug 

#3

#4

#5#1

#2
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2A ‐ C‐STDa, Pad Storage Using a Vertical Standard Storage Overpack

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer fixture

3a) Replace empty railcar

4) Stage universal overpack on upright transfer fixture using VCT

5) Unbolt and hoist overpack lid and retain on VCT

6) Downend universal overpack on transfer fixture `

7) Remove transport cask lid

7a) Secure Transport Cask and Transfer Fixture Seismically

7b) Plan of the Day and Safety Meeting

8) Dock transfer sleeve on horizontal transfer cart with transport cask

9) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

10) Decouple horizontal transfer cart from transport cask and close shield door

11) Roll horizontal transfer cart onto turntable and rotate 180°

12) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

13) Push DPC from transfer sleeve into lift frame in storage/transfer cask

14) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

15) Upend storage/transfer cask w/ DPC

16) Install storage/transfer cask lid using jib crane in upender transfer cell

16a) Secure Seismic restraints 

16b)  Plan of the Day and Safety Meeting

17) Pick up universal overpack and transfer to pad using VCT

17a) Turnover to Operations

18) Return VCT to CHB

19) Install transport cask lid

20) Lift transport cask and transfer to maintenance

20a) Survey and wipedown Transport Cask

20b) Reposition Empty Railcar to Railbay

21) Lift transport cask and place on railcar

22) Install impact limiters on transport cask

23) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer fixture

3a) Replace empty railcar

4) Stage universal overpack on upright transfer fixture using VCT

5) Unbolt and hoist overpack lid and retain on VCT

6) Downend universal overpack on transfer fixture

7) Remove transport cask lid

7a) Secure Transport Cask and Transfer Fixture Seismically

7b) Plan of the Day and Safety Meeting

8) Dock transfer sleeve on horizontal transfer cart with transport cask

9) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

10) Decouple horizontal transfer cart from transport cask and close shield door

11) Roll horizontal transfer cart onto turntable and rotate 180°

12) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

13) Push DPC from transfer sleeve into lift frame in storage/transfer cask

14) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

15) Upend storage/transfer cask w/ DPC

16) Install storage/transfer cask lid using jib crane in upender transfer cell

16a) Secure Seismic restraints 

16b)  Plan of the Day and Safety Meeting

17) Pick up universal overpack and transfer to pad using VCT

17a) Turnover to Operations

18) Return VCT to CHB

19) Install transport cask lid

20) Lift transport cask and transfer to maintenance

20a) Survey and wipedown Transport Cask

20b) Reposition Empty Railcar to Railbay

21) Lift transport cask and place on railcar

22) Install impact limiters on transport cask

23) Release railcar for shipment

Throughput: 20 DPCs placed every four weeks, or an average of 5 per week

Horizontal DPCs ‐ DPCs in vertical overpacks on pad

Week 1
Vertical DPCs ‐ DPCs in Stamdardized Overpacks on the Pad

Vertical DPCs ‐ DPCs in Stamdardized Overpacks on the Pad

Horizontal DPCs ‐ DPCs in vertical overpacks on pad

Legend
No Heavy Equipment
200T OTB Crane
Jib Crane
Self‐Powered Transfer Cart
Shielded Transfer Cart
Vertical Cask Transporter
Horizontal Transfer Cart

Railbay #1

#1

Railbay #1

#6

Railbay #2

Railbay #2

#11#15

#20
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B ‐ C‐STDb, Pad Storage Using Single Vertical Standard Storage Overpack

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DPC lifting lug

12) Raise DPC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DPC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DPC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask on HCT

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DPC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b)  Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Throughput: 20 DPCs placed every four weeks, or an average of 5 DPCs per week.

Horizontal DPCs ‐ DPCs in Standard Horizontal Overpacks on the Pad

Vertical DPCs ‐ DPCs in Stamdardized Overpacks on the Pad

Vertical DPCs ‐ DPCs in Stamdardized Overpacks on the Pad

Week 1

Horizontal DPCs ‐ DPCs in Standard Horizontal Overpacks on the Pad

Legend
No Heavy Equipment
200T OTB Crane
Jib Crane
Self‐Powered Transfer Cart
Shielded Transfer Cart/Transfer Cart
Vertical Cask Transporter
Railyard Tug

Railbay #1

#1

Railbay #1

#11

Railbay #2

#1

Railbay #2
#16
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2C ‐ C‐STDc, Pad Storage Using a Horizontal Standard Storage Overpack

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

5) Receive adaptor frame from Overpack Fabrication yard

6) Unpack and inspect adaptor frame

7) Pick Transfer Cask off HCT and place on receiving transfer cart with OTB crane

8) Remove Transfer Cask lid with OTB crane

9) Install adaptor frame into Transfer Cask with OTB crane

10) Position transfer cask transfer cart in receiving cell and close shield doors

10a) Secure Transport cask and transfer cart seismically

10b) Plan of the Day and Safety Meeting

11) Attach lifting lug to top of DSC using jib crane

12) Position transport cask transfer cart in unloading cell and close shield doors

13) Position shielded transfer sleeve cart over unloading cell

14) Lower shield sleeve hoist and grapple DSC lifting lug

15) Raise DSC into shielded transfer sleeve 

16) Position shielded transfer sleeve cart over transfer cask in receiving cell

17) Lower DSC into adaptor frame in transfer cask, release grapple, and retract hoist

18) Open receiving cell shield doors and position transfer cask under jib crane

19) Remove lifting lug from DSC

20) Install adaptor frame lid

20a) Secure Seismic restraints 

20b) Plan of the Day and Safety Meeting

21) Install Transfer Cask lid

22) Pick Transfer Cask with OTB crane and place on HCT

23) Open unloading cell shield doors and position transport cart under jib crane 

24) Install transport cask lid

25) Lift transport cask and transfer to maintenance

25a) Survey and wipedown Transport Cask

25b) Reposition Empty Railcar to Railbay

26) Lift transport cask and place on railcar

27) Install impact limiters on transport cask

28) Release railcar for shipment

28a) Plan of the Day and Safety Meeting

29) Move transfer cask to the pad using HCT

30) Preparation of Module

31) Remove transfer cask lid

32) Dock HCT with HSM and push DSC into module

33) Install HSM port cover (Plus Seismic Restraints)

33a) Turnover to Operations

34) Install transfer cask lid

35) Return transfer cask to Cask Handling Building via HCT

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask and HCT seismically

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Storage Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b) Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

5) Receive adaptor frame from Overpack Fabrication yard

6) Unpack and inspect adaptor frame

7) Pick Transfer Cask off HCT and place on receiving transfer cart with OTB crane

8) Remove Transfer Cask lid with OTB crane

9) Install adaptor frame into Transfer Cask with OTB crane

10) Position transfer cask transfer cart in receiving cell and close shield doors

10a) Secure Transport cask and transfer cart seismically

10b) Plan of the Day and Safety Meeting

11) Attach lifting lug to top of DSC using jib crane

12) Position transport cask transfer cart in unloading cell and close shield doors

13) Position shielded transfer sleeve cart over unloading cell

14) Lower shield sleeve hoist and grapple DSC lifting lug

15) Raise DSC into shielded transfer sleeve 

16) Position shielded transfer sleeve cart over transfer cask in receiving cell

17) Lower DSC into adaptor frame in transfer cask, release grapple, and retract hoist

18) Open receiving cell shield doors and position transfer cask under jib crane

19) Remove lifting lug from DSC

20) Install adaptor frame lid

20a) Secure Seismic restraints 

20b) Plan of the Day and Safety Meeting

21) Install Transfer Cask lid

22) Pick Transfer Cask with OTB crane and place on HCT

23) Open unloading cell shield doors and position transport cart under jib crane 

24) Install transport cask lid

25) Lift transport cask and transfer to maintenance

25a) Survey and wipedown Transport Cask

25b) Reposition Empty Railcar to Railbay

26) Lift transport cask and place on railcar

27) Install impact limiters on transport cask

28) Release railcar for shipment

28a) Plan of the Day and Safety Meeting

29) Move transfer cask to the pad using HCT

30) Preparation of Module

31) Remove transfer cask lid

32) Dock HCT with HSM and push DSC into module

33) Install HSM port cover (Plus Seismic Restraints)

33a) Turnover to Operations

34) Install transfer cask lid

35) Return transfer cask to Cask Handling Building via HCT

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Replace empty railcar

4b) Secure Transport Cask and HCT seismically

4c) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Storage Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

11b) Reposition Empty Railcar to Railbay

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Throughput:

Week 1

Vertical DSCs ‐ DSCs in universal horizontal storage module on pad

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Vertical DSCs ‐ DSCs in universal horizontal storage module on pad

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

20 DSCs placed every four weeks, or an average of 5 per week

Legend
No Heavy Equipment
200T OTB Crane
Jib Crane
Self‐Powered Transfer Cart
Shielded Transfer Cart
Horizontal Cask Transporter
Stick Crane

Railbay #1

Railbay #2

Railbay #2

#1

#6

Railbay #1

#11

#16
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3 ‐ C‐UGS, Underground Storage 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and downend on transfer fixture

4) Remove transport cask lid

4a) Replace empty railcar

5) Stage transfer cask on upright transfer fixture using VCT

6) Load lifting frame into transfer cask using jib crane

7) Downend transfer cask on transfer fixture

7a) Secure the transport cask and the transfer fixture seismically

7b) Plan of the Day and Safety Meeting

8) Dock transfer sleeve on horizontal transfer cart with transport cask

9) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

10) Decouple horizontal transfer cart from transport cask and close shield door

11) Roll horizontal transfer cart onto turntable and rotate 180°

12) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

13) Push DPC from transfer sleeve into lift frame in storage/transfer cask

14) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

15) Upend storage/transfer cask w/ DPC

16) Install storage/transfer cask lid using jib crane in upender transfer cell

16a) Secure the transfer cask seismically

16b) Plan of the Day and Safety Meeting

17) Pick up transfer cask and transfer to underground storage location using VCT

18) Install docking collar at underground storage location

19) Dock transfer cask to underground storage location and remove rigging   

20) Rig lift frame to VCT for vertical lift and hoist

21) Remove transfer cask base using docking collar

22) Lower DPC into underground storage location

23) Access top of DPC (by ladder inside transfer cask) and remove rigging 

24) Withdraw DPC rigging and replace transfer cask base

25) Re‐rig transfer cask to VCT and undock from underground storage location

26) Install underground storage location cover

26a) Turnover to Operations

26b) Plan of the Day and Safety Meeting

27) Return VCT to CHB

28) Install transport cask lid

29) Lift transport cask and transfer to maintenance

29a) Survey and wipedown Transport Cask

29b) Reposition Empty Railcar to Railbay

30) Lift transport cask and place on railcar

31) Install impact limiters on transport cask

32) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and downend on transfer fixture

4) Remove transport cask lid

4a) Replace empty railcar

5) Stage transfer cask on upright transfer fixture using VCT

6) Load lifting frame into transfer cask using jib crane

7) Downend transfer cask on transfer fixture

7a) Secure the transport cask and the transfer fixture seismically

7b) Plan of the Day and Safety Meeting

8) Dock transfer sleeve on horizontal transfer cart with transport cask

9) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

10) Decouple horizontal transfer cart from transport cask and close shield door

11) Roll horizontal transfer cart onto turntable and rotate 180°

12) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

13) Push DPC from transfer sleeve into lift frame in storage/transfer cask

14) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

15) Upend storage/transfer cask w/ DPC

16) Install storage/transfer cask lid using jib crane in upender transfer cell

16a) Secure the transfer cask seismically

16b) Plan of the Day and Safety Meeting

17) Pick up transfer cask and transfer to underground storage location using VCT

18) Install docking collar at underground storage location

19) Dock transfer cask to underground storage location and remove rigging   

20) Rig lift frame to VCT for vertical lift and hoist

21) Remove transfer cask base using docking collar

22) Lower DPC into underground storage location

23) Access top of DPC (by ladder inside transfer cask) and remove rigging 

24) Withdraw DPC rigging and replace transfer cask base

25) Re‐rig transfer cask to VCT and undock from underground storage location

26) Install underground storage location cover

26a) Turnover to Operations

26b) Plan of the Day and Safety Meeting

27) Return VCT to CHB

28) Install transport cask lid

29) Lift transport cask and transfer to maintenance

29a) Survey and wipedown Transport Cask

29b) Reposition Empty Railcar to Railbay

30) Lift transport cask and place on railcar

31) Install impact limiters on transport cask

32) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

4) Unbolt and remove transport cask lid using jib crane

4a) Secure the transport cask and transfer cart seismiscally

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart into unloading cell and close shield doors

7) Stage transfer cask in receiving cell using VCT

8) Close receiving cell shield doors

9) Position shielded transfer sleeve cart over unloading cell

10) Lower shield sleeve hoist and grapple DPC lifting lug

11) Raise DPC into shield sleeve 

12) Position shielded transfer sleeve cart over transfer cask in receiving cell

13) Lower DPC into transfer cask, release grapple, and retract hoist

14) Remove lifting lug from DPC

14a) Secure the DPC and the transfer cask seismically

14b) Plan of the Day and Safety Meeting

15) Pick up transfer cask and transfer to underground storage cell using VCT

16) Install docking collar at underground storage cell

17) Dock transfer cask to underground storage cell and remove rigging                          

18) Rig DPC to VCT for vertical lift and hoist

19) Remove transfer cask base using docking collar

20) Lower DPC into underground storage cell

21) Access top of DPC (by ladder inside transfer cask) and remove rigging 

22) Withdraw DPC rigging and replace transfer cask base

23) Re‐rig transfer cask to VCT and undock from underground storage cel

24) Install underground storage cell cover

24a) Turnover to Operations

24b) Plan of the Day and Safety Meeting

25) Return VCT to CHB

26) Open unloading cell shield doors and position transfer cart under jib crane

27) Install transport cask lid

28) Lift transport cask and transfer to maintenance

28a) Survey and wipedown Transport Cask

29) Lift transport cask and place on railcar

30) Install impact limiters on transport cask

31) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

4) Unbolt and remove transport cask lid using jib crane

4a) Secure the transport cask and transfer cart seismiscally

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart into unloading cell and close shield doors

7) Stage transfer cask in receiving cell using VCT

8) Close receiving cell shield doors

9) Position shielded transfer sleeve cart over unloading cell

10) Lower shield sleeve hoist and grapple DPC lifting lug

11) Raise DPC into shield sleeve 

12) Position shielded transfer sleeve cart over transfer cask in receiving cell

13) Lower DPC into transfer cask, release grapple, and retract hoist

14) Remove lifting lug from DPC

14a) Secure the DPC and the transfer cask seismically

14b) Plan of the Day and Safety Meeting

15) Pick up transfer cask and transfer to underground storage cell using VCT

16) Install docking collar at underground storage cell

17) Dock transfer cask to underground storage cell and remove rigging                          

18) Rig DPC to VCT for vertical lift and hoist

19) Remove transfer cask base using docking collar

20) Lower DPC into underground storage cell

21) Access top of DPC (by ladder inside transfer cask) and remove rigging 

22) Withdraw DPC rigging and replace transfer cask base

23) Re‐rig transfer cask to VCT and undock from underground storage cel

24) Install underground storage cell cover

24a) Turnover to Operations

24b) Plan of the Day and Safety Meeting

25) Return VCT to CHB

26) Open unloading cell shield doors and position transfer cart under jib crane

27) Install transport cask lid

28) Lift transport cask and transfer to maintenance

28a) Survey and wipedown Transport Cask

29) Lift transport cask and place on railcar

30) Install impact limiters on transport cask

31) Release railcar for shipment

Throughput:

Horizontal DPCs ‐DPCs in lifting frames in individual vaults

20 DPCs placed every four weeks, or an average of 5 DPCs per week.

Horizontal DPCs ‐DPCs in lifting frames in individual vaults

Week 1

DPCs Stored Vertically in individual vault

DPCs Stored Vertically in individual vault

Legend
No Heavy Equipment

200T OTB Crane

Jib Crane

Self‐Powered Transfer Cart

Shielded Transfer Cart

Gantry Crane

Railbay #1

Railbay #1

#3

#4

Railbay #2

Railbay #2

#1

#2
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4A, 5A ‐ BGCa/AGVa, Below/Above Ground Vault with Integral CHB ‐ Vertical (only) Storage

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting
1) Receive transport cask at BGV/AGV
2) Remove impact limiters and place in temporary storage 
3) Upend and lift transport cask off of railcar and place on transfer cart
4) Remove transport cask cover using jib crane and set down
4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting
5) Hoist lifting lug to top of DPC and bolt in place
6) Position transfer cart in transfer cell and close shield doors
7) Position shielded transfer sleeve on bridge crane above transfer cell
8) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve 
9) Transfer DPC to vault storage location
10) Remove shield plug above vault storage location
11) Lower DPC into storage position on vault floor
12) Replace shield plug above vault storage location
12a) Turnover to Operations
13) Return Crane to Operating Floor
14) Remove transport cask from transfer cell
15) Install transport cask lid

16) Lift transport cask and transfer to maintenance

16a) Survey and wipedown Transport Cask

17) Lift transport cask, place on railcar, and downend 

17a) Plan of the Day and Safety Meeting

18) Install impact limiters on transport cask

19) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer cart

4) Remove transport cask cover using jib crane and set down

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Hoist lifting lug to top of DPC and bolt in place

6) Position transfer cart in transfer cell and close shield doors

7) Position shielded transfer sleeve on bridge crane above transfer cell

8) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve 

9) Transfer DPC to vault storage location

10) Remove shield plug above vault storage location

11) Lower DPC into storage position on vault floor

12) Replace shield plug above vault storage location

12a) Turnover to Operations

13) Return Crane to Operating Floor

14) Remove transport cask from transfer cell

15) Install transport cask lid

16) Lift transport cask and transfer to maintenance

16a) Survey and wipedown Transport Cask

17) Lift transport cask, place on railcar, and downend 

17a) Plan of the Day and Safety Meeting

18) Install impact limiters on transport cask

19) Release railcar for shipment

OR

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer fixture

3a) Replace empty railcar

4) Stage universal overpack on upright transfer fixture using VCT

5) Unbolt and hoist overpack lid and retain on VCT

6) Downend universal overpack on transfer fixture `

7) Remove transport cask lid

7a) Secure Transport Cask and Transfer Fixture Seismically

7b) Plan of the Day and Safety Meeting

8) Dock transfer sleeve on horizontal transfer cart with transport cask

9) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

10) Decouple horizontal transfer cart from transport cask and close shield door

11) Roll horizontal transfer cart onto turntable and rotate 180°

12) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

13) Push DPC from transfer sleeve into lift frame in storage/transfer cask

14) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

15) Upend storage/transfer cask w/ DPC

16) Install storage/transfer cask lid using jib crane in upender transfer cell

16a) Secure Seismic restraints 

16b)  Plan of the Day and Safety Meeting

17) Pick up universal overpack and transfer to pad using VCT

17a) Turnover to Operations

18) Return VCT to CHB

19) Install transport cask lid

20) Lift transport cask and transfer to maintenance

20a) Survey and wipedown Transport Cask

20b) Reposition Empty Railcar to Railbay

21) Lift transport cask and place on railcar

22) Install impact limiters on transport cask

23) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer fixture

3a) Replace empty railcar

4) Stage universal overpack on upright transfer fixture using VCT

5) Unbolt and hoist overpack lid and retain on VCT

6) Downend universal overpack on transfer fixture `

7) Remove transport cask lid

7a) Secure Transport Cask and Transfer Fixture Seismically

7b) Plan of the Day and Safety Meeting

8) Dock transfer sleeve on horizontal transfer cart with transport cask

9) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

10) Decouple horizontal transfer cart from transport cask and close shield door

11) Roll horizontal transfer cart onto turntable and rotate 180°

12) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

13) Push DPC from transfer sleeve into lift frame in storage/transfer cask

14) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

15) Upend storage/transfer cask w/ DPC

16) Install storage/transfer cask lid using jib crane in upender transfer cell

16a) Secure Seismic restraints 

16b)  Plan of the Day and Safety Meeting

17) Pick up universal overpack and transfer to pad using VCT

17a) Turnover to Operations

18) Return VCT to CHB

19) Install transport cask lid

20) Lift transport cask and transfer to maintenance

20a) Survey and wipedown Transport Cask

20b) Reposition Empty Railcar to Railbay

21) Lift transport cask and place on railcar

22) Install impact limiters on transport cask

23) Release railcar for shipment

Throughput: 10 DPCs placed every four weeks, or an average of 2.5 DPCs per week.

Vertical ‐ DPCs stored vertically on vault floor

Horizontal DPCs ‐ DPCs in vertical overpacks on pad

Horizontal DPCs ‐ DPCs in vertical overpacks on pad

Week 1
Vertical ‐ DPCs stored vertically on vault floor

Legend
No Heavy Equipment

200T OTB Crane

Jib Crane

Self‐Powered Transfer Cart

Shielded Transfer Sleeve

Vault Crane

#1

Rail #1

Rail #2

Rail #1

#6

Rail #2
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TO16 Appendix D3_Study 1 ‐ Work Plans ‐ Final.xlsx

4B, 5B ‐ BGCb/AGVb, Below/Above Ground Vault with Integral CHB ‐ Vertical/Horizontal Storage

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer cart

4) Remove transport cask cover using jib crane and set down

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Hoist lifting lug to top of DPC and bolt in place

6) Position transfer cart in transfer cell and close shield doors

7) Position shielded transfer sleeve on bridge crane above transfer cell

8) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve 

9) Transfer DPC to vault storage location

10) Remove shield plug above vault storage location

11) Lower DPC into storage position on vault floor

12) Replace shield plug above vault storage location

12a) Turnover to Operations

13) Return Crane to Operating Floor

14) Remove transport cask from transfer cell

15) Install transport cask lid

16) Lift transport cask and transfer to maintenance

16a) Survey and wipedown Transport Cask

17) Lift transport cask, place on railcar, and downend 

17a) Plan of the Day and Safety Meeting

18) Install impact limiters on transport cask

19) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer cart

4) Remove transport cask cover using jib crane and set down

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Hoist lifting lug to top of DPC and bolt in place

6) Position transfer cart in transfer cell and close shield doors

7) Position shielded transfer sleeve on bridge crane above transfer cell

8) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve 

9) Transfer DPC to vault storage location

10) Remove shield plug above vault storage location

11) Lower DPC into storage position on vault floor

12) Replace shield plug above vault storage location

12a) Turnover to Operations

13) Return Crane to Operating Floor

14) Remove transport cask from transfer cell

15) Install transport cask lid

16) Lift transport cask and transfer to maintenance

16a) Survey and wipedown Transport Cask

17) Lift transport cask, place on railcar, and downend 

17a) Plan of the Day and Safety Meeting

18) Install impact limiters on transport cask

19) Release railcar for shipment

OR
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer fixture

4) Remove transport cask lid

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Dock transport cask with port for transfer cart inside horizontal canister handling area 

6) Open port and push DPC through onto transfer cart

7) Close port

8) Transfer DPC to horizontal vault storage location

9) Lower Transfer cart to place DPC onto horizontal storage rack 

9a) Transfer to Operations

9b) Return Transfer Cart to Transfer Port and Realign

10) Undock transport cask 

11) Install transport cask lid

12) Lift transport cask and transfer to maintenance

12a) Survey and wipedown Transport Cask

13) Lift transport cask off of transfer fixture and place on railcar

13a) Plan of the Day and Safety Meeting

14) Install impact limiters on transport cask

15) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer fixture

4) Remove transport cask lid

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Dock transport cask with port for transfer cart inside horizontal canister handling area 

6) Open port and push DPC through onto transfer cart

7) Close port

8) Transfer DPC to horizontal vault storage location

9) Lower Transfer cart to place DPC onto horizontal storage rack 

9a) Transfer to Operations

9b) Return Transfer Cart to Transfer Port and Realign

10) Undock transport cask 

11) Install transport cask lid

12) Lift transport cask and transfer to maintenance

12a) Survey and wipedown Transport Cask

13) Lift transport cask off of transfer fixture and place on railcar

13a) Plan of the Day and Safety Meeting

14) Install impact limiters on transport cask

15) Release railcar for shipment

Throughput: 10 DPCs placed every four weeks, or 2 1/2 DPCs placed per week.

Horizontal ‐DPCs stored horizontally in racks in vault 

Horizontal ‐DPCs stored horizontally in racks in vault 

Week 1

Vertical ‐ DPCs stored vertically on vault floor

Vertical ‐ DPCs stored vertically on vault floor

Legend
No Heavy Equipment

200T OTB Crane

Jib Crane

Self‐Powered Transfer Cart

Shielded Transfer Sleeve

Vault Crane

#1

#1

#6

Railbay #1

Railbay #1

Railbay #1

Railbay #1

#6
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TO16 Appendix D3_Study 1 ‐ Work Plans ‐ Final.xlsx

4C, 5C ‐ BGVc/AGVc, Below/Above Ground Vault with Separate CHB ‐ Vertical (only) Storage

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DPC lifting lug

10) Raise DPC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DPC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

14) Place shielded transport cask at CHB floor pick point

14a) Secure the Shielded Transfer Cask and the transfer cart seismically

14b) Plan of the Day and Safety Meeting

15) Pick up shielded transfer cask and transfer to vault using omni‐loader

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DPC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DPC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DPC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using omni‐loader

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

32b)  Reposition Empty Railcar to Railbay

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DPC lifting lug

10) Raise DPC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DPC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

14) Place shielded transport cask at CHB floor pick point

14a) Secure the Shielded Transfer Cask and the transfer cart seismically

14b) Plan of the Day and Safety Meeting

15) Pick up shielded transfer cask and transfer to vault using omni‐loader

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DPC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DPC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DPC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using omni‐loader

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

32b)  Reposition Empty Railcar to Railbay

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Horizontally lift transport cask off of railcar and place on transfer fixture

3a) Remove railcar from Railbay

4) Remove transport cask lid

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Dock transfer sleeve on horizontal transfer cart with transport cask

6) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

7) Decouple horizontal transfer cart from transport cask and close shield door

8) Roll horizontal transfer cart onto turntable and rotate 180°

9) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

10) Push DPC from transfer sleeve into lift frame in storage/transfer cask

11) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

12) Upend storage/transfer cask w/ DPC

13) Install storage/transfer cask lid using jib crane in upender transfer cell

13a) Secure the Transport cask and the transfer cart seismically

13b) Plan of the Day and Safety Meeting

14) Place transfer cask at CHB floor pick point

15) Pick transfer cask and transfer to vault building using omni‐loader

16) Lift transfer cask and place on transfer cart

17) Remove transfer cask cover

18) Roll transfer cart into transfer cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower Hoist, grapple lifting lug and raise DPC into shielded transfer sleeve

20a) Secure the Transfer sleeve and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DPC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DPC and lift frame into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using omni‐loader

30) Pick transfer cask and return to CHB using omni‐loader

31) Undock Transport Cask and Install lid

32) Lift transport cask and transfer to maintenance

32a) Survey and wipedown Transport Cask

32b) Reposition Empty Railcar to Railbay

33) Lift transport cask and place on railcar

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Horizontally lift transport cask off of railcar and place on transfer fixture

3a) Remove railcar from Railbay

4) Remove transport cask lid

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Dock transfer sleeve on horizontal transfer cart with transport cask

6) Push DPC from transport cask into transfer sleeve using ram mounted to fixed rack

7) Decouple horizontal transfer cart from transport cask and close shield door

8) Roll horizontal transfer cart onto turntable and rotate 180°

9) Roll horizontal transfer cart to upending cell and dock storage/transfer cask on upender

10) Push DPC from transfer sleeve into lift frame in storage/transfer cask

11) Unbolt docking collar from storage/transfer cask and undock horizontal transfer cart

12) Upend storage/transfer cask w/ DPC

13) Install storage/transfer cask lid using jib crane in upender transfer cell

13a) Secure the Transport cask and the transfer cart seismically

13b) Plan of the Day and Safety Meeting

14) Place transfer cask at CHB floor pick point

15) Pick transfer cask and transfer to vault building using omni‐loader

16) Lift transfer cask and place on transfer cart

17) Remove transfer cask cover

18) Roll transfer cart into transfer cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower Hoist, grapple lifting lug and raise DPC into shielded transfer sleeve

20a) Secure the Transfer sleeve and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DPC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DPC and lift frame into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using omni‐loader

30) Pick transfer cask and return to CHB using omni‐loader

31) Undock Transport Cask and Install lid

32) Lift transport cask and transfer to maintenance

32a) Survey and wipedown Transport Cask

32b) Reposition Empty Railcar to Railbay

33) Lift transport cask and place on railcar

34) Install impact limiters on transport cask

35) Release railcar for shipment

Throughput:   20 DPCs placed in four weeks, or an average of 5 per week.

Horizontal DPCs in lift frames stored vertically on vault floor

Horizontal DPCs in lift frames stored vertically on vault floor

Vertical DPCs stored vertically on vault floor

Vertical DPCs stored vertically on vault floor

Week 1

Legend
No Heavy Equipment Omni‐Loader

200T CHB Crane Shielded Transfer Sleeve

200T Vault Crane  Vault Crane

Jib Crane  Jib Crane

Horizontal Transfer Cart Vault Transfer Cart

Railbay #1

Railbay #1

Railbay #2

Railbay #2

#16

#1

#6

#15
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4D, 5D ‐ BGVd/AGVd, Below/Above Ground Vault with Separate CHB ‐ Vertical and Horizontal Storage

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DPC lifting lug

10) Raise DPC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DPC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

13a) Secure the Shielded Transfer Cask and the transfer cart seismically

13b) Plan of the Day and Safety Meeting

14) Place shielded transfer cask at CHB floor pick point

15) Pick up shielded transfer cask and transfer to vault using omni‐loader

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DPC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DPC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DPC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using omni‐loader

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

32b)  Reposition Empty Railcar to Railbay

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DPC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DPC lifting lug

10) Raise DPC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DPC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

13a) Secure the Shielded Transfer Cask and the transfer cart seismically

13b) Plan of the Day and Safety Meeting

14) Place shielded transfer cask at CHB floor pick point

15) Pick up shielded transfer cask and transfer to vault using omni‐loader

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DPC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DPC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DPC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using omni‐loader

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

32b)  Reposition Empty Railcar to Railbay

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on Transfer Fixture

3a) Remove railcar from Railbay

4) Remove Transport Cask lid

5) Remove Shield Transfer Cask lid

6) Lift transfer cask, place on transfer fixture, and downend

7) Lift Transport Cask, place on transfer fixture, and downend

7a) Plan of the Day and Safety Meeting

8) Push DPC through into transfer cask using hydraulic ram

9) Withdraw Ram and upend Shielded Transfer Cask

10) Install Shielded Transfer Cask lid

11) Lift Shielded Transfer Cask and place on Onmi‐Loader and downend

12) Transfer the Shielded Transfer Cask to BGV using Omni‐Loader

13) Upend and remove Shielded Transfer Cask from Omni‐Loader

14) Place on Transfer Cask one of the vault  transfer fixture

15) Remove Shield Transfer Cask lid and downend

15a) Plan of the Day and Safety Meeting

16) Open transfer port and dock Shielded Transfer Cask with Collar

17) Push DPC through onto the Captured Transfer Cart hydraulic ram

18) Withdraw Ram and close Transfer Port

19) Transfer DPC to horizontal vault storage location

20) Lower Transfer cart to place DPC onto horizontal storage rack 

20a) Turnover to Operations

21) Return Captured Transfer Cart to Transfer Port

22) Undock Shielded Transfer Cask and Upend

23) Install Shielded Transfer Cask lid

24) Lift Shielded Transfer Cask and Place on Omni‐Loader

25) Transfer Shielded Transfer Cask to CHB using omni‐loader

26) Undock transport cask and Upend

27) Install transport cask lid

28) Pick up transport cask and return to CHB maintenance bay

28a) Survey and wipedown Transport Cask

28b) Reposition Empty Railcar to Railbay

29) Lift transport cask, place on railcar, and downend

30) Install impact limiters on transport cask

31) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on Transfer Fixture

3a) Remove railcar from Railbay

4) Remove Transport Cask lid

5) Remove Shield Transfer Cask lid

6) Lift transfer cask, place on transfer fixture, and downend

7) Lift Transport Cask, place on transfer fixture, and downend

7a) Plan of the Day and Safety Meeting

8) Push DPC through into transfer cask using hydraulic ram

9) Withdraw Ram and upend Shielded Transfer Cask

10) Install Shielded Transfer Cask lid

11) Lift Shielded Transfer Cask and place on Onmi‐Loader and downend

12) Transfer the Shielded Transfer Cask to BGV using Omni‐Loader

13) Upend and remove Shielded Transfer Cask from Omni‐Loader

14) Place on Transfer Cask one of the vault  transfer fixture

15) Remove Shield Transfer Cask lid and downend

15a) Plan of the Day and Safety Meeting

16) Open transfer port and dock Shielded Transfer Cask with Collar

17) Push DPC through onto the Captured Transfer Cart hydraulic ram

18) Withdraw Ram and close Transfer Port

19) Transfer DPC to horizontal vault storage location

20) Lower Transfer cart to place DPC onto horizontal storage rack 

20a) Turnover to Operations

21) Return Captured Transfer Cart to Transfer Port

22) Undock Shielded Transfer Cask and Upend

23) Install Shielded Transfer Cask lid

24) Lift Shielded Transfer Cask and Place on Omni‐Loader

25) Transfer Shielded Transfer Cask to CHB using omni‐loader

26) Undock transport cask and Upend

27) Install transport cask lid

28) Pick up transport cask and return to CHB maintenance bay

28a) Survey and wipedown Transport Cask

28b) Reposition Empty Railcar to Railbay

29) Lift transport cask, place on railcar, and downend

30) Install impact limiters on transport cask

31) Release railcar for shipment

Throughput:  20 DPCs placed every four weeks, or 5 DPCs per week 

Horizontal DPCs in racks on vault floor

Horizontal DPCs in racks on vault floor

Week 1

Vertical DPCs stored vertically on vault floor

Vertical DPCs stored vertically on vault floor

Legend
No Heavy Equipment Omni‐Loader

200T CHB Crane Shielded Transfer Sleeve

200T Vault Crane  Vault Crane

Jib Crane  Jib Crane

Horizontal Transfer Cart Vault Transfer Cart

Railbay #2

Railbay #1

Railbay #1

#1

#6

Railbay #2

#20

#15
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1a ‐ C‐OPSa, Current Horizontal Canister Processing Operations

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting
1) Receive transport cask on railcar at site
2) Remove impact limiters and place in temporary storage 
3) Stage Horizontal Cask Transporter in truck bay
4) Upend and lift transport cask off of railcar and downend on HCT
4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting
5) Transfer transport cask to Horizontal Storage Module on pad via HCT
5a) Preparation of Module
6) Remove transport cask lid
7) Dock HCT with HSM and push DSC into module
8) Install HSM port cover (Plus Seismic Restraints)
9) Install transport cask lid
9a) Turnover to Operations
10) Return transport cask to Cask Handling Building via HCT
10a) Plan of the Day and Safety Meeting
11) Lift transport cask and transfer to maintenance
11a) Survey and wipedown Transport Cask
12) Lift transport cask and place on railcar
13) Install impact limiters on transport cask
14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting
1) Receive transport cask on railcar at Cask Handling Building
2) Remove impact limiters and place in temporary storage 
3) Stage Horizontal Cask Transporter in truck bay
4) Upend and lift transport cask off of railcar and downend on HCT
4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting
5) Transfer transport cask to Horizontal Storage Module on pad via HCT
5a) Preparation of Module
6) Remove transport cask lid
7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at site

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

Throughput 20 every four weeks assuming 4 HCT machines, i.e., 5 per week average.

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

  Horizontal Cask Transporter

  No Heavy Equipment

  200 Ton Stick Crane

   10 Ton Stick Crane

Railbay #1

Railbay #1

Railbay #2

Railbay #2

#1

#3

#2#18

#20
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1b ‐ C‐OPSb, Current Vertical Canister Processing Operations (Base Case Vertical)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell

4) Secure Seismic restraints to Transport Cask

5) Stage empty storage cask in receiving cell using VCT

6) Unbolt empty storage cask lid and hoist on VCT

7) Retract VCT from receiving cell and close shield doors

8) Secure Seismic restraints to Storage Cask

9) Mount adapter plates to Storage Cask

9a) Plan of the Day and Safety Meeting

10) Unbolt and remove transport cask lid using jib crane

11) Attach lifting lug to top of DSC 

12) Mount adapter plates to Transport Cask

13) Install the Transfer Cask on Transport Cask using the OTB crane

14) Bolt Transfer Cask to Transport Cask adapter plate

15) Raise canister from transport cask up into transfer cask

15a) Plan of the Day and Safety Meeting

16) Unbolt the Transfer Cask from adapter plate

17) Move Transfer Cask to the Storage Cask using OTB crane

18) Bolt the Transfer Cask to the Storage Cask adapter plate

19) Lower canister from transfer cask into storage cask

20) Unbolt Transfer cask is from adapter plate

21) Remove Transfer Cask and place back into storage location

22) Remove adapter plates storage cask

22a) Plan of the Day and Safety Meeting

23) Remove lifting lug from DSC

24) Remove seismic/stack‐up struts from Storage Cask

25) Dock VCT with Storage Cask and bolt on the lid

26) Transport Storage Cask to pad using VCT

26a) Turnover to Operations

27) Return VCT to CHB

28) Remove adapter plates transport cask

29) Install transport cask lid

30) Lift transport cask and transfer to maintenance

30a) Survey and Wipedown Transport Cask

31) Lift transport cask and place on railcar

32) Install impact limiters on transport cask

33) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell

4) Secure Seismic restraints to Transport Cask

5) Stage empty storage cask in receiving cell using VCT

6) Unbolt empty storage cask lid and hoist on VCT

7) Retract VCT from receiving cell and close shield doors

8) Secure Seismic restraints to Storage Cask

9) Mount adapter plates to Storage Cask

9a) Plan of the Day and Safety Meeting

10) Unbolt and remove transport cask lid using jib crane

11) Attach lifting lug to top of DSC 

12) Mount adapter plates to Transport Cask

13) Install the Transfer Cask on Transport Cask using the OTB crane

14) Bolt Transfer Cask to Transport Cask adapter plate

15) Raise canister from transport cask up into transfer cask

15a) Plan of the Day and Safety Meeting

16) Unbolt the Transfer Cask from adapter plate

17) Move Transfer Cask to the Storage Cask using OTB crane

18) Bolt the Transfer Cask to the Storage Cask adapter plate

19) Lower canister from transfer cask into storage cask

20) Unbolt Transfer cask is from adapter plate

21) Remove Transfer Cask and place back into storage location

22) Remove adapter plates storage cask
22a) Plan of the Day and Safety Meeting

23) Remove lifting lug from DSC

24) Remove seismic/stack‐up struts from Storage Cask

25) Dock VCT with Storage Cask and bolt on the lid

26) Transport Storage Cask to pad using VCT

26a) Turnover to Operations

27) Return VCT to CHB

28) Remove adapter plates transport cask

29) Install transport cask lid

30) Lift transport cask and transfer to maintenance

30a) Survey and Wipedown Transport Cask

31) Lift transport cask and place on railcar

32) Install impact limiters on transport cask

33) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell

4) Secure Seismic restraints to Transport Cask

5) Stage empty storage cask in receiving cell using VCT

6) Unbolt empty storage cask lid and hoist on VCT

7) Retract VCT from receiving cell and close shield doors

8) Secure Seismic restraints to Storage Cask

9) Mount adapter plates to Storage Cask

9a) Plan of the Day and Safety Meeting

10) Unbolt and remove transport cask lid using jib crane

11) Attach lifting lug to top of DSC 

12) Mount adapter plates to Transport Cask

13) Install the Transfer Cask on Transport Cask using the OTB crane

14) Bolt Transfer Cask to Transport Cask adapter plate

15) Raise canister from transport cask up into transfer cask

15a) Plan of the Day and Safety Meeting

16) Unbolt the Transfer Cask from adapter plate

17) Move Transfer Cask to the Storage Cask using OTB crane

18) Bolt the Transfer Cask to the Storage Cask adapter plate

19) Lower canister from transfer cask into storage cask

20) Unbolt Transfer cask is from adapter plate

21) Remove Transfer Cask and place back into storage location

22) Remove adapter plates storage cask

22a) Plan of the Day and Safety Meeting

23) Remove lifting lug from DSC

24) Remove seismic/stack‐up struts from Storage Cask

25) Dock VCT with Storage Cask and bolt on the lid

26) Transport Storage Cask to pad using VCT

26a) Turnover to Operations

27) Return VCT to CHB

28) Remove adapter plates transport cask

29) Install transport cask lid

30) Lift transport cask and transfer to maintenance

30a) Survey and Wipedown Transport Cask

31) Lift transport cask and place on railcar

32) Install impact limiters on transport cask

33) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell

4) Secure Seismic restraints to Transport Cask

5) Stage empty storage cask in receiving cell using VCT

6) Unbolt empty storage cask lid and hoist on VCT

7) Retract VCT from receiving cell and close shield doors

8) Secure Seismic restraints to Storage Cask

9) Mount adapter plates to Storage Cask

9a) Plan of the Day and Safety Meeting

10) Unbolt and remove transport cask lid using jib crane

11) Attach lifting lug to top of DSC 

12) Mount adapter plates to Transport Cask

13) Install the Transfer Cask on Transport Cask using the OTB crane

14) Bolt Transfer Cask to Transport Cask adapter plate

15) Raise canister from transport cask up into transfer cask

15a) Plan of the Day and Safety Meeting

16) Unbolt the Transfer Cask from adapter plate

17) Move Transfer Cask to the Storage Cask using OTB crane

18) Bolt the Transfer Cask to the Storage Cask adapter plate

19) Lower canister from transfer cask into storage cask

20) Unbolt Transfer cask is from adapter plate

21) Remove Transfer Cask and place back into storage location

22) Remove adapter plates storage cask

22a) Plan of the Day and Safety Meeting

23) Remove lifting lug from DSC

24) Remove seismic/stack‐up struts from Storage Cask

25) Dock VCT with Storage Cask and bolt on the lid

26) Transport Storage Cask to pad using VCT

26a) Turnover to Operations

27) Return VCT to CHB

28) Remove adapter plates transport cask

29) Install transport cask lid

30) Lift transport cask and transfer to maintenance

30a) Survey and Wipedown Transport Cask

31) Lift transport cask and place on railcar

32) Install impact limiters on transport cask

33) Release railcar for shipment

Throughput

Vertical DSCs ‐ DSCs in storage casks on pad

Vertical DSCs ‐ DSCs in storage casks on pad

Week 1

Vertical DSCs ‐ DSCs in storage casks on pad

Vertical DSCs ‐ DSCs in storage casks on pad

  Vertical Cask Transporter

 No Heavy Equipment

 Jib Crane

  200 Ton OTB Crane

20 every four weeks assuming 2 OTB cranes and 4 VCTs. (5 DPCs per week)

Railbay #1

Railbay #2

#1

#6

Railbay #1

Railbay #2

#6

#5
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2 ‐ A‐OPS, Automated Canister Transfer Operations

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DSC lifting lug

12) Raise DSC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DSC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

19b) Plan of the Day and Safety Meeting

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DSC lifting lug

12) Raise DSC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DSC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

19b) Plan of the Day and Safety Meeting

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

Throughput Four every week assuming only 2 VCT machines.

Vertical DSCs ‐ DSCs in storage casks on pad

Vertical DSCs ‐ DSCs in storage casks on pad

Week 1

 No Heavy Equipment

  200 Ton OTB Crane

   Jib Crane

  Vertical Cask Transporter

Railbay #1

Railbay #2

#1

#7

#2

#12
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in Transfer cell and close shield doors

7) Stage empty storage cask in Transfer cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from Transfer cell and close shield doors

11) Lower Transfer Cell hoist and grapple DSC lifting lug

12) Lift the DSC out of the Transport Cask

13) Reposition and lower DSC into the Storage Cask

14) Release grapple, and retract hoist

15) Open Transfer Cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

19a) Plan of the Day and Safety Meeting

20) Open Transfer Cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Replace empty railcar

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in Transfer cell and close shield doors

7) Stage empty storage cask in Transfer cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from Transfer cell and close shield doors

11) Lower Transfer Cell hoist and grapple DSC lifting lug

12) Lift the DSC out of the Transport Cask

13) Reposition and lower DSC into the Storage Cask

14) Release grapple, and retract hoist

15) Open Transfer Cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

19a) Plan of the Day and Safety Meeting

20) Open Transfer Cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b) Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

Vertical DSCs ‐ DSCs in storage casks on pad

Vertical DSCs ‐ DSCs in storage casks on pad

3 ‐ R‐OPS, Remote Canister Transfer Operations

#2#1

#3 #4
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S‐OPS, Commercial Operations without CHB

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at siding

2) Remove impact limiters and place in temporary storage using gantry crane

3) Upend and lift transport cask off of railcar and place on pad

4) Install seismic stack‐up struts on Transport Cask using stick crane

5) Transporter moves storage cask into position and removes lid

6) Mount Adapter plates to top of Storage Cask Using Stick Crane

7) Install seismic stack‐up struts on Storage Cask and weather cover using stick crane 

7a) Plan of the Day and Safety Meeting

8) Unbolt and remove transport cask lid 

9) Attach lifting lug to top of DSC 

10) Mount adapter plates to top of Transport Cask Using Stick Crane

11) Install the Transfer Cask on Transport Cask using the gantry crane

12) Bolt Transfer Cask to adapter plate

13) Raise canister from transport cask up into transfer cask

13a) Plan of the Day and Safety Meeting

14) Transfer cask is unbolted from adapter plate

15) Crane moves transfer cask from transport cask to storage cask

16) Install Weather Cover to Transport Cask

17) Transfer cask is bolted to the Storage Cask adapter plate

18) Lower canister from transfer cask into storage cask

19) Unbolt Transfer cask is from adapter plate

20) Remove Transfer Cask and place back into storage location

21) Remove adapter plates storage and transport casks

21a) Plan of the Day and Safety Meeting

22) Remove lifting lug from DSC

23) Remove seismic/stack‐up struts from Storage Cask

24) Dock VCT with Storage Cask and bolt on the lid

25) Transporter takes storage cask to pad

26) Turnover to Operations

27) Return VCT to Rail Siding

28) Install transport cask lid

29) Remove seismic/stack‐up struts from Transport Cask

30) Lift transport cask and transfer to maintenance

30a) Survey and Wipedown Transport Cask

31) Lift transport cask and place on railcar

32) Install impact limiters on transport cask

33) Release railcar for shipment

Throughput Five every four weeks assuming one Gantry Crane and VCT.

1.  The rail bays need to accommodate two railcars with transportation casks on them

2.  The facility needs two VCTs operational at all times.

3. The railbays are serviced by two OTB Cranes on the same rails.

4. Streamlining the unloading process improves the utilization of the VCTs but the availability of the Railbay limits throughput.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at site

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Stage Horizontal Cask Transporter in truck bay

4) Upend and lift transport cask off of railcar and downend on HCT

4a) Secure Transport Cask on HCT

4b) Plan of the Day and Safety Meeting

5) Transfer transport cask to Horizontal Storage Module on pad via HCT

5a) Preparation of Module

6) Remove transport cask lid

7) Dock HCT with HSM and push DSC into module

8) Install HSM port cover (Plus Seismic Restraints)

9) Install transport cask lid

9a) Turnover to Operations

10) Return transport cask to Cask Handling Building via HCT

10a) Plan of the Day and Safety Meeting

11) Lift transport cask and transfer to maintenance

11a) Survey and wipedown Transport Cask

12) Lift transport cask and place on railcar

13) Install impact limiters on transport cask

14) Release railcar for shipment

  Powered ManLifts

  No Heavy Equipment

  200 Ton Gantry Crane

  20 Ton Stick Crane

  Vertical Cask Transporter

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Notes

Vertical DSCs ‐ DSCs in storage casks on pad

Railcar #1

Railcar #2

#1

#2
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1 ‐ S‐PAD, Current Commercial Storage on Concrete Pad (Small STADs)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart
3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DSC lifting lug

12) Raise DSC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DSC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40
0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart
3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DSC lifting lug

12) Raise DSC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DSC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DSC lifting lug

12) Raise DSC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DSC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport cask and transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty storage cask in receiving cell using VCT

8) Unbolt empty storage cask lid and hoist on VCT

9) Retract VCT from receiving cell and close shield doors

10) Position shielded transfer sleeve cart over unloading cell

11) Lower shield sleeve hoist and grapple DSC lifting lug

12) Raise DSC into shield sleeve 

13) Position shielded transfer sleeve cart over storage cask in receiving cell

14) Lower DSC into empty storage cask, release grapple, and retract hoist

15) Open receiving cell shield doors and position VCT at storage cask

16) Remove lifting lug from DSC

17) Install storage cask lid

17a) Secure Seismic restraints 

17b) Plan of the Day and Safety Meeting

18) Pick up storage cask and transfer to pad using VCT

18a) Turnover to Operations

19) Return VCT to CHB

20) Open unloading cell shield doors and position transfer cart under jib crane 

21) Install transport cask lid

22) Lift transport cask and transfer to maintenance

22a) Survey and Wipedown Transport Cask

22b)  Reposition Empty Railcar to Railbay

23) Lift transport cask and place on railcar

24) Install impact limiters on transport cask

25) Release railcar for shipment

Throughput: 20 DSCs placed every four weeks, or an avaerage of 5 DSCs per week.

 STADs ‐ Stored in 8‐Pack Overpacks on pad

STADs ‐ Stored in 8‐Pack Overpacks on pad

STADs ‐ Stored in 8‐Pack Overpacks on pad

STADs ‐ Stored in 8‐Pack Overpacks on pad

Week 1

For small STADs, the transporter moves the overpack to the pad after every eighth STAD

Legend
No Heavy Equipment
200T OTB Crane
Jib Crane
Self‐Powered Transfer Cart
Shielded Transfer Cart
Vertical Cask Transporter

#3

Railbay #1

#4

Railbay #1

#5

Railbay #2

#2

Railbay #2

#1
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3 ‐ S‐UGS, Underground Storage 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart
3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure the transport cask and transfer cart seismiscally

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of STAD 

6) Position transport cask transfer cart into unloading cell and close shield doors

7) Stage transfer cask in receiving cell using VCT

8) Close receiving cell shield doors

9) Position shielded transfer sleeve cart over unloading cell

10) Lower shield sleeve hoist and grapple STAD lifting lug

11) Raise STAD into shield sleeve 

12) Position shielded transfer sleeve cart over transfer cask in receiving cell

13) Lower STAD into transfer cask, release grapple, and retract hoist

14) Remove lifting lug from STAD

14a) Secure the STAD and the transfer cask seismically

14b) Plan of the Day and Safety Meeting

15) Pick up transfer cask and transfer to underground storage cell using VCT

16) Install docking collar at underground storage cell

17) Dock transfer cask to underground storage cell and remove rigging                          

18) Rig STAD to VCT for vertical lift and hoist

19) Remove transfer cask base using docking collar

20) Lower STAD into underground storage cell

21) Access top of STAD (by ladder inside transfer cask) and remove rigging 

22) Withdraw STAD rigging and replace transfer cask base

23) Re‐rig transfer cask to VCT and undock from underground storage cel

24) Install underground storage cell cover

24a) Turnover to Operations

24b) Plan of the Day and Safety Meeting

25) Return VCT to CHB

26) Open unloading cell shield doors and position transfer cart under jib crane

27) Install transport cask lid

28) Lift transport cask and transfer to maintenance
28a) Survey and wipedown Transport Cask

28b)  Reposition Empty Railcar to Railbay

29) Lift transport cask and place on railcar  

30) Install impact limiters on transport cask
31) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart
3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure the transport cask and transfer cart seismiscally

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of STAD 

6) Position transport cask transfer cart into unloading cell and close shield doors

7) Stage transfer cask in receiving cell using VCT

8) Close receiving cell shield doors

9) Position shielded transfer sleeve cart over unloading cell

10) Lower shield sleeve hoist and grapple STAD lifting lug

11) Raise STAD into shield sleeve 

12) Position shielded transfer sleeve cart over transfer cask in receiving cell

13) Lower STAD into transfer cask, release grapple, and retract hoist

14) Remove lifting lug from STAD

14a) Secure the STAD and the transfer cask seismically

14b) Plan of the Day and Safety Meeting

15) Pick up transfer cask and transfer to underground storage cell using VCT

16) Install docking collar at underground storage cell

17) Dock transfer cask to underground storage cell and remove rigging                          

18) Rig STAD to VCT for vertical lift and hoist

19) Remove transfer cask base using docking collar

20) Lower STAD into underground storage cell

21) Access top of STAD (by ladder inside transfer cask) and remove rigging 

22) Withdraw STAD rigging and replace transfer cask base

23) Re‐rig transfer cask to VCT and undock from underground storage cel

24) Install underground storage cell cover

24a) Turnover to Operations

24b) Plan of the Day and Safety Meeting

25) Return VCT to CHB

26) Open unloading cell shield doors and position transfer cart under jib crane

27) Install transport cask lid

28) Lift transport cask and transfer to maintenance

28a) Survey and wipedown Transport Cask

28b)  Reposition Empty Railcar to Railbay

29) Lift transport cask and place on railcar  

30) Install impact limiters on transport cask

31) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure the transport cask and transfer cart seismiscally

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of STAD 

6) Position transport cask transfer cart into unloading cell and close shield doors

7) Stage transfer cask in receiving cell using VCT

8) Close receiving cell shield doors

9) Position shielded transfer sleeve cart over unloading cell

10) Lower shield sleeve hoist and grapple STAD lifting lug

11) Raise STAD into shield sleeve 

12) Position shielded transfer sleeve cart over transfer cask in receiving cell

13) Lower STAD into transfer cask, release grapple, and retract hoist

14) Remove lifting lug from STAD

14a) Secure the STAD and the transfer cask seismically

14b) Plan of the Day and Safety Meeting

15) Pick up transfer cask and transfer to underground storage cell using VCT

16) Install docking collar at underground storage cell

17) Dock transfer cask to underground storage cell and remove rigging                          

18) Rig STAD to VCT for vertical lift and hoist

19) Remove transfer cask base using docking collar

20) Lower STAD into underground storage cell

21) Access top of STAD (by ladder inside transfer cask) and remove rigging 

22) Withdraw STAD rigging and replace transfer cask base

23) Re‐rig transfer cask to VCT and undock from underground storage cel

24) Install underground storage cell cover

24a) Turnover to Operations

24b) Plan of the Day and Safety Meeting

25) Return VCT to CHB

26) Open unloading cell shield doors and position transfer cart under jib crane

27) Install transport cask lid

28) Lift transport cask and transfer to maintenance

28a) Survey and wipedown Transport Cask

28b)  Reposition Empty Railcar to Railbay

29) Lift transport cask and place on railcar

30) Install impact limiters on transport cask

31) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

3a) Remove railcar from Railbay

4) Unbolt and remove transport cask lid using jib crane

4a) Secure the transport cask and transfer cart seismiscally

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of STAD 

6) Position transport cask transfer cart into unloading cell and close shield doors

7) Stage transfer cask in receiving cell using VCT

8) Close receiving cell shield doors

9) Position shielded transfer sleeve cart over unloading cell

10) Lower shield sleeve hoist and grapple STAD lifting lug

11) Raise STAD into shield sleeve 

12) Position shielded transfer sleeve cart over transfer cask in receiving cell

13) Lower STAD into transfer cask, release grapple, and retract hoist

14) Remove lifting lug from STAD

14a) Secure the STAD and the transfer cask seismically

14b) Plan of the Day and Safety Meeting

15) Pick up transfer cask and transfer to underground storage cell using VCT

16) Install docking collar at underground storage cell

17) Dock transfer cask to underground storage cell and remove rigging                          

18) Rig STAD to VCT for vertical lift and hoist

19) Remove transfer cask base using docking collar

20) Lower STAD into underground storage cell

21) Access top of STAD (by ladder inside transfer cask) and remove rigging 

22) Withdraw STAD rigging and replace transfer cask base

23) Re‐rig transfer cask to VCT and undock from underground storage cel

24) Install underground storage cell cover

24a) Turnover to Operations

24b) Plan of the Day and Safety Meeting

25) Return VCT to CHB

26) Open unloading cell shield doors and position transfer cart under jib crane

27) Install transport cask lid

28) Lift transport cask and transfer to maintenance

28a) Survey and wipedown Transport Cask

28b)  Reposition Empty Railcar to Railbay

29) Lift transport cask and place on railcar

30) Install impact limiters on transport cask

31) Release railcar for shipment

Throughput: 20 STADs placed every four weeks, or an average of 5 per week.

STADs Stored Vertically in individual vault

STADs Stored Vertically in individual vault

STADs Stored Vertically in individual vault

Week 1

STADs Stored Vertically in individual vault

Legend
No Heavy Equipment

200T OTB Crane

Jib Crane

Self‐Powered Transfer Cart

Shielded Transfer Cart

Gantry Crane

Vertical Cask Transporter

Railbay #1

Railbay #1

#3

#4

Railbay #2

Railbay #2

#5

#1

#2
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3 ‐ BGV Below Grade Vault with Standalone CHB ‐ Vertical (only) Storage

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DSC lifting lug

10) Raise DSC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DSC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

14) Place shielded transport cask at CHB floor pick point

14a) Secure the Shielded Transfer Cask and the transfer cart seismically

14b) Plan of the Day and Safety Meeting

15) Pick up shielded transfer cask and transfer to vault using VCT

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DSC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DSC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DSC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using VCT

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DSC lifting lug

10) Raise DSC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DSC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

14) Place shielded transport cask at CHB floor pick point

14a) Secure the Shielded Transfer Cask and the transfer cart seismically

14b) Plan of the Day and Safety Meeting

15) Pick up shielded transfer cask and transfer to vault using VCT

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DSC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DSC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DSC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using VCT

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DSC lifting lug

10) Raise DSC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DSC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

14) Place shielded transport cask at CHB floor pick point

14a) Secure the Shielded Transfer Cask and the transfer cart seismically

14b) Plan of the Day and Safety Meeting

15) Pick up shielded transfer cask and transfer to vault using VCT

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DSC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DSC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DSC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using VCT

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask on railcar at Cask Handling Building

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart

4) Unbolt and remove transport cask lid using jib crane

4a) Secure Transport Cask on unloading cell transfer cart

4b) Plan of the Day and Safety Meeting

5) Attach lifting lug to top of DSC 

6) Position transport cask transfer cart in unloading cell and close shield doors

7) Stage empty shielded transfer cask in receiving cell using a transfer cart

8) Position shielded transfer sleeve cart over unloading cell

9) Lower shield sleeve hoist and grapple DSC lifting lug

10) Raise DSC into shield sleeve 

11) Position shielded transfer sleeve cart over shielded transfer cask in receiving cell

12) Lower DSC into shielded transfer cask, release grapple, and retract hoist

13) Install shielded transfer cask lid using jib crane

14) Place shielded transport cask at CHB floor pick point

14a) Secure the Shielded Transfer Cask and the transfer cart seismically

14b) Plan of the Day and Safety Meeting

15) Pick up shielded transfer cask and transfer to vault using VCT

16) Place shielded transfer cart onto transfer cart

17) Remove shielded transfer cask cover 

18) Position transfer cart in unloading cell and close shield doors

19) Position shielded transfer sleeve above transfer cell

20) Lower hoist, grapple lifting lug and raise DSC into shield sleeve 

20a) Secure the Transport cask and the transfer cart seismically

20b) Plan of the Day and Safety Meeting

21) Transfer DSC to vault storage location

22) Remove shield plug above vault storage location

23) Lower DSC into storage position on vault floor

24) Replace shield plug above vault storage location

24a) Turnover to Operations

25) Return Crane to Operating Floor

26) Remove shielded transfer cask from transfer cell

27) Install shielded transfer cask lid using jib crane

28) Place shielded transfer cask at vault floor pick point

29) Return shielded transfer cask to CHB using VCT

30) Open unloading cell shield doors and position transfer cart under jib crane 

31) Install transport cask lid

32) Lift transport cask and transfer to maintenance

32a) Survey and Wipedown Transport Cask

33) Lift transport cask, place on railcar, and downend 

34) Install impact limiters on transport cask

35) Release railcar for shipment

Throughput: 20 STADs placed every four weeks, or an average of 5 per week.

STADs ‐ Stored Vertically on Vault Floor (Standalone CHB)

STADs ‐ Stored Vertically on Vault Floor (Standalone CHB)

STADs ‐ Stored Vertically on Vault Floor (Standalone CHB)

STADs ‐ Stored Vertically on Vault Floor (Standalone CHB)
Week 1

Legend
No Heavy Equipment

200T OTB Crane

Jib Crane

Self‐Powered Transfer Cart

Shielded Transfer Cart

Vault OTB Crane

Vertical Cask Transporter

#4

#5
#1

#2

#3
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S‐BGVc/AGVc, Below/Above Ground Vault with Integral CHB ‐ Vertical (only) Storage

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 37 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer cart

4) Remove transport cask cover using jib crane and set down

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Hoist lifting lug to top of STAD and bolt in place

6) Position transfer cart in transfer cell and close shield doors

7) Position shielded transfer sleeve on bridge crane above transfer cell

8) Lower hoist, grapple lifting lug, and raise STAD into shield sleeve 

9) Transfer STAD to vault storage location

10) Remove shield plug above vault storage location

11) Lower STAD into storage position on vault floor

12) Replace shield plug above vault storage location

12a) Turnover to Operations

13) Return Crane to Operating Floor

14) Remove transport cask from transfer cell

15) Install transport cask lid

16) Lift transport cask and transfer to maintenance

16a) Survey and wipedown Transport Cask

17) Lift transport cask, place on railcar, and downend 

17a) Plan of the Day and Safety Meeting

18) Install impact limiters on transport cask

19) Release railcar for shipment

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 37 39 40

0) Plan of the Day and Safety Meeting

1) Receive transport cask at BGV/AGV

2) Remove impact limiters and place in temporary storage 

3) Upend and lift transport cask off of railcar and place on transfer cart

4) Remove transport cask cover using jib crane and set down

4a) Secure the Transport cask and the transfer cart seismically

4b) Plan of the Day and Safety Meeting

5) Hoist lifting lug to top of STAD and bolt in place

6) Position transfer cart in transfer cell and close shield doors

7) Position shielded transfer sleeve on bridge crane above transfer cell

8) Lower hoist, grapple lifting lug, and raise STAD into shield sleeve 

9) Transfer STAD to vault storage location

10) Remove shield plug above vault storage location

11) Lower STAD into storage position on vault floor

12) Replace shield plug above vault storage location

12a) Turnover to Operations

13) Return Crane to Operating Floor

14) Remove transport cask from transfer cell

15) Install transport cask lid

16) Lift transport cask and transfer to maintenance

16a) Survey and wipedown Transport Cask

17) Lift transport cask, place on railcar, and downend 

17a) Plan of the Day and Safety Meeting

18) Install impact limiters on transport cask

19) Release railcar for shipment

Throughput: 10 STADs placed every four weeks, or an average of 2.5 per week.

AGVa ‐ Vertical STADs stored vertically on vault floor

(Note: If one rail becomes inoperative, the throughput drops to 2 per 

week with the acceleration of the repackaging effort)

Week 1

AGVa ‐ Vertical STADs stored vertically on vault floor

Legend
No Heavy Equipment

200T OTB Crane

Jib Crane

Self‐Powered Transfer Cart

Vault Crane with Transfer Sleeve
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1. The data in these spreadsheets are approximate intended to support occupational exposure 

estimates only.  They are neither definitive nor precise enough to support detailed operational 

decision.

2. The occupational exposure calculations only consider the scope of activities required to place 

SNF shipments into storage.  Ongoing site monitoring activities are not included.

3. These crew sizes and durations are based on commercial nuclear plant ISFSI operations.  

Durations are based on real world experience, thus include real world worker efficiencies.  

Work scope is consistent with C‐OPS and has been extrapolated to address the other 

alternates.

4. Duration fractions incorporate both the number of workers of each category performing the 

activity and the percentage of time that each worker is occupying the radiation zone.  

5. Mechanics are responsible for bolting and unbolting connections to the various SNF containers, other 

than rigging.  

6. Riggers are responsible for attaching and removing rigging to and from the various SNF containers.  

They are also responsible for observing and guiding heavy lift operations.  

7. Health physicists are responsible for measuring the radiation fields and contamination 

associated with the SNF containers.  They are also responsible for decontamination  activities 

and for certifying equipment that enters the radiation  zone for release.

8. Operators have overall responsibility for the entire facility.  Their activities with respect to SNF 

processing include opening and closing facility doors, operating the machinery used in SNF 

container processing, and overseeing the acceptance of the SNF container into the facility.

9. Security personnel are responsible for keeping the facility secure while the CHB railbay doors 

are open and for verifying that no contraband is introduced to the facility inside of SNF 

containers.

10. Quality Assurance/Control personnel are responsible to assure that the chain of custody 

paperwork is properly filled out and for observing hold points in the process to assure proper 

fitment and placement of SNF containers.

11. Mechanics, riggers, and health physicists (i.e. radiation protection technicians, or radiation 

control technicians) are assumed to work in pairs.  They typically are only near the waste 

package when needed.  If remote monitoring is utilized, the number of health physicists can 

be reduced in the work area. 

12. Duration fractions are only assigned to workers who are in the radiation zone adjacent to the 

SNF container.  Other people may be in the vicinity, but they will remain outside of the 

radiation zone in accordance with ALARA principles.  

13. Although all personnel in the vicinity are accumulating dose, the dose rate for the general area 

is low and accumulated doses to personnel in the vicinity are insignificant when determined 

on an individual DPC basis.   

NOTES AND ASSUMPTIONS:

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx
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1 ‐ C‐PAD, Current Commercial storage on Concrete pad (Base Case)
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use Jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt Lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty storage cask on receiving cell transfer cart 90

a) Prepare an empty storage cask for use 15 ‐ 0 0 0 0 0 0

b) Place the empty storage cask on the transfer cart using VCT 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the storage cask 10 ‐ 0 0 0 0 0 0

d) Unbolt storage cask lid 30 ‐ 0 0 0 0 0 0

e) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty storage cask in receiving cell using motorized cart 45

a) Open receiving cellshield doors 15 ‐ 0 0 0 0 0 0

b) Transfer empty storage cask into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

Secure transport cask and transfer cart seismically

Vertical DPCs ‐ DPCs in storage casks on pad

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Dose  Duration Fraction Task Dose
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10) Position shielded transfer sleeve cart over unloading cell 35

a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

11) Lower shield sleeve hoist and grapple DPC lifting lug 50

a) HP survey 0 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

12) Raise DPC into shield sleeve  60

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

13) Position shielded transfer sleeve cart over storage cask in receiving cell 70

a) Position shielded transfer sleeve cart over storage cask in receiving cell 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Lower DPC into empty storage cask, release grapple, and retract hoist 60

a) Lower DPC into empty storage cask, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

15) Remove lifting lug from DPC 35

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the storage cask 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC using the jib crane 10 ‐ 0 0 0 0 0 0

16) Open receiving cell shield doors and transfer storage cask out of receiving cell 35

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer storage cask out of receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

17) Install storage cask lid 60

a) Position VCT with storage cask lid at storage cask  15 ‐ 0 0 0 0 0 0

b) Lower storage cask lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 2A V T 0.1 0 0 0 0 0 0.3

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

17a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

17b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

18) Pick up storage cask and transfer to pad using VCT 120

a) Rig VCT to lift storage cask  10 2A V T 2 0 6.7 0 0 0 0

b) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

c) Position the DPC on the pad 20 ‐ 0 0 0 0 0 0

d) De‐rig storage cask from VCT 10 2A V T 2 0 6.7 0 0 0 0

e) Bolt DPC to the pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 26.2

18a) Turnover to Operations 1440

19) 60 ‐ 0 0 0 0 0 0

20) Open unloading cell shield doors and position transfer cart under jib crane  120 ‐ 0 0 0 0 0 0

21) Install transport cask lid 60 ‐ 0 0 0 0 0 0

22) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

22a) 60 ‐ 0 0 0 0 0 0

22b) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

23) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

24) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

25) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 61.2 126 60 51 0 11 2.8

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 3.7 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 1.8 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

Secure seismic restraints

Plan of the Day and Safety Meeting

Reposition the railcar to the railbay

Dose  Duration Fraction Task Dose

Return VCT to CHB

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad

Plan of the Day and Safety Meeting
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i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 60

a) Open truck bay door 15 ‐ 0 0 0 0 0 0

b) Position HCT in truck bay 30 ‐ 0 0 0 0 0 0

c) Close truck bay door 15 ‐ 0 0 0 0 0 0

4) Upend and lift transport cask off of railcar and downend on HCT 75

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 5 2A V T 2 0 3.3 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 15 ‐ 0 0 0 0 0 0

e) Move transport cask to HCT 10 ‐ 0 0 0 0 0 0

f) Downend transport cask on HCT 10 ‐ 0 0 0 0 0 0

4a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4b) 40

a) Position HCT near seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

b) Install seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4c) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Transfer transport cask to HSM on pad via HCT 120

a) QC Hold Point Inspection 15 ‐ 0 0 0 0 0 0

b) Open the truck bay door 15 ‐ 0 0 0 0 0 0

c) Transfer the transport cask to HSM on the pad via HCT 90 ‐ 0 0 0 0 0 0

5a) Preparation of Horizontal Storage Module (HSM) 120

a) Stage equipment near HSM 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig crane to HSM port cover 15 2C H T L 2 0 0.8 0 0 0 0

d) Use manlift to remove nuts on mounting studs 15 1A H T L 2 9.2 0 0 0 0 0

e) Post radiation zone signs and barriers 10 ‐ 0 0 0 0 0 0

f) Remove HSM port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP survey to verify dose rates 15 1A H T L 1.5 0 0 6.9 0 0 0

6) Remove transport cask lid 90

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 10 1A H T L 2 0 0 6.1 0 0 0

c) Position stick crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local stick crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7) Dock HCT with HSM and push DPC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

i) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

8) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 14 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.3 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 70

a) Security inspection of transport cask to verify lack of contraband 10 ‐ 0 0 0 0 0 0

b) Pick the transport cask cover from the still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

c) Position the transport cask cover on the transport cask 15 ‐ 0 0 0 0 0 0

d) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 21.2

9a) Turnover to Operations 1440

10) Return transport cask to Cask Handling Building via HCT 120 ‐ 0 0 0 0 0 0

10a) Plan of the Day and Safety Meeting 30 ‐ 0 0 0 0 0 0

11) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

11a) survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

11b) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

12) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

13) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

14) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 54.7 80 47 51 0 11 8.2

Plan of the Day and Safety Meeting

Secure transport cask on HCT

Stage Horizontal Cask Transporter (HCT) in truck bay
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2A ‐ C‐STDa, Pad Storage using Vertical Standard Storage Overpack
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty vertical standardized overpack on receiving cell transfer cart 90

a) Prepare an empty standardized overpack for use 15 ‐ 0 0 0 0 0 0

b) Place the empty standardized overpack on the transfer cart using VCT 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the standardized overpack 10 ‐ 0 0 0 0 0 0

d) Unbolt standardized overpack lid 30 ‐ 0 0 0 0 0 0

e) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty standardized overpack in receiving cell using motorized cart 45

a) Open receiving cell shield doors 15 ‐ 0 0 0 0 0 0

b) Transfer empty standardized overpack into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

10) Position shielded transfer sleeve cart over unloading cell 35

a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

11) Lower shield sleeve hoist and grapple DPC lifting lug 50

Vertical DPCs ‐ DPCs in standardized overpacks on pad

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

Dose  Duration Fraction Task Dose
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a) HP survey 0 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

12) Raise DPC into shield sleeve  60

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

13) Position shielded transfer sleeve cart over standardized overpack in receiving cell 70

a) Position shielded transfer sleeve over standardized overpack in receiving cell 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Lower DPC into empty standardized overpack, release grapple, and retract hoist 60

a) Lower DPC into empty standardized overpack, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

15) Remove lifting lug from DPC 35

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the standardized overpack 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC using the jib crane 10 ‐ 0 0 0 0 0 0

16) Open receiving cell shield doors and transfer standardized overpack out of receiving cell 35

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer standardized overpack out of receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

17) Install standardized overpack lid 60

a) Position VCT with standardized overpack lid at standardized overpack  15 ‐ 0 0 0 0 0 0

b) Lower standardized overpack lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 2A V T 0.1 0 0 0 0 0 0.3

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

17a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

17b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

18) Pick up standardized overpack and transfer to pad using VCT 120

a) Rig VCT to lift standardized overpack  10 2A V T 2 0 6.7 0 0 0 0

b) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

c) Position the DPC on the pad 20 ‐ 0 0 0 0 0 0

d) De‐rig standardized overpack from VCT 10 2A V T 2 0 6.7 0 0 0 0

e) Bolt DPC to the pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 26.1

18a) Turnover to Operations 1440

19) 60 ‐ 0 0 0 0 0 0

20) Open unloading cell shield doors and position transfer cart under jib crane  120 ‐ 0 0 0 0 0 0

21) Install transport cask lid 60 ‐ 0 0 0 0 0 0

22) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

22a) 60 ‐ 0 0 0 0 0 0

22b) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

23) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

24) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

25) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 61.1 126 60 51 0 11 2.8

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 120

Reposition the railcar to the railbay

Secure seismic restraints

Plan of the Day and Safety Meeting

Return VCT to CHB

Upend and lift transport cask off of railcar and place on transfer fixture

Plan of the Day and Safety Meeting

Horizontal DPCs ‐ DPCs in vertical standardized overpacks on pad
Task DoseDose  Duration Fraction
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a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Move transport cask to transfer fixture 15 ‐ 0 0 0 0 0 0

f) Downend transport cask on transfer fixture 30 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 120

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Stage standardized overpack on upender using VCT 180

a) Move the VCT into position 5 ‐ 0 0 0 0 0 0

b) Grapple the standardized overpack 5 ‐ 0 0 0 0 0 0

c) Pick the standardized overpack 15 ‐ 0 0 0 0 0 0

d) Reposition the VCT at the upender in the transfer cell 15 ‐ 0 0 0 0 0 0

e) Place the standardized overpack on the upender 10 ‐ 0 0 0 0 0 0

5) Unbolt and hoist overpack lid and retain on VCT 60

a) Stage tools on top of the standardized overpack 10 ‐ 0 0 0 0 0 0

b) Unbolt overpack lid 30 ‐ 0 0 0 0 0 0

c) Rig the overpack lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

d) Lift lid to the storage position of the VCT 10 ‐ 0 0 0 0 0 0

e) Remove grapples and back the VCT out of the transfer cell 10 ‐ 0 0 0 0 0 0

6) Downend standardized overpack on upender 60

a) Secure standardized overpack to upender 15 ‐ 0 0 0 0 0 0

b) Hoist docking collar to top of standardized overpack and bolt in place 30 ‐ 0 0 0 0 0 0

c) Downend the standardized overpack to the horizontal position 15 ‐ 0 0 0 0 0 0

7) Remove transport cask lid 95

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 15 1A H T L 2 0 0 9.2 0 0 0

c) Position jib crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store Nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

7b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

8) Dock transfer sleeve on horizontal transfer cart with transport cask 75

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move horizontal transfer cart into position 10 ‐ 0 0 0 0 0 0

c) Align transport cask with transfer sleeve 15 ‐ 0 0 0 0 0 0

d) Dock transfer sleeve to transport cask 15 ‐ 0 0 0 0 0 0

e) Install retaining straps on transport cask trunnions 15 2A H T 1.5 0 12 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) Push DPC into transfer sleeve 60

a) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

b) Engage ram and push DPC into the transfer sleeve 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 5 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10) 20

a) Remove retaining straps from transfer sleeve 10 2A H T 0.2 0 1.1 0 0 0 0

b) Undock transfer sleeve from transport cask 10 ‐ 0 0 0 0 0 0

11) 30

a) Roll horizontal transfer cart to turntable and lock wheels 10 ‐ 0 0 0 0 0 0

b) Rotate turntable 180° 20 ‐ 0 0 0 0 0 0

12) 45

a) Unlock wheels and roll horizontal transfer cart to upending cell 10 ‐ 0 0 0 0 0 0

b) Dock transfer sleeve to standardized overpack on upender 20 ‐ 0 0 0 0 0 0

c) Attach retaining straps to transfer sleeve trunnions 15 2A H T 0.5 0 4 0 0 0 0

13) Push DPC from transfer sleeve into standardized overpack 65

a) Plug in hydraulic power pack on horizontal transfer cart 15 ‐ 0 0 0 0 0 0

b) Engage ram and push DPC into the standardized overpack 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Undock horizontal transfer cart 50

a) Remove retaining straps from standardized overpack 15 2A H T 0.2 0 1.6 0 0 0 0

b) Unplug hydraulic power pack on horizontal transfer cart 15 ‐ 0 0 0 0 0 0

c) Undock transfer sleeve from standardized overpack 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15) Upend standardized overpack   30

a) Close shield door to upender cell 10 ‐ 0 0 0 0 0 0

b) Upend the standardized overpack  15 ‐ 0 0 0 0 0 0

c) Set locking mechanism on upender 5 ‐ 0 0 0 0 0 0

16) Install lid on standardized overpack 60

a) Open outer shield doors to upender cell 10 ‐ 0 0 0 0 0 0

b) Position VCT at standardized overpack on upender 15 ‐ 0 0 0 0 0 0

c) Lower standardized overpack lid into place using the VCT 15 ‐ 0 0 0 0 0 0

d) Stage tools on manlift 10 ‐ 0 0 0 0 0 0

e) Install bolts and torque 20 2A H T 1.5 16 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

g) Move manlift away 5 ‐ 0 0 0 0 0 0

16a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

Decouple horizontal transfer cart from transport cask and close shield door

Roll horizontal transfer cart onto turntable and rotate 180°

Roll horizontal transfer cart to upending cell and dock with standardized overpack 

Secure transport cask and transfer fixture seismically

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Secure transport cask and transfer fixture seismically
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b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

17) Pick up standardized overpack and transfer to pad using VCT 130

a) Rig VCT to lift standardized overpack  10 ‐ 0 0 0 0 0 0

b) Open CHB Doors 10 ‐ 0 0 0 0 0 0

c) Back the VCT out of the receiving cell 10 ‐ 0 0 0 0 0 0

d) Drive to storage pad location 80 ‐ 0 0 0 0 0 0

e) Position the DPC on the pad 20 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 30.7

17a) Turnover to Operations 1440

18) Return VCT to CHB 120 ‐ 0 0 0 0 0 0

19) Install transport cask lid 60 ‐ 0 0 0 0 0 0

20) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

20a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

20b) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

21) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

22) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

23) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 54.5 69 60 50 0 13 0
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2B ‐ C‐STDb, Pad Storage Using Standard Storage Overpacks
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty vertical standardized overpack on receiving cell transfer cart 90

a) Prepare an empty standardized overpack for use 15 ‐ 0 0 0 0 0 0

b) Place the empty standardized overpack on the transfer cart using VCT 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the standardized overpack 10 ‐ 0 0 0 0 0 0

d) Unbolt standardized overpack lid 30 ‐ 0 0 0 0 0 0

e) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty standardized overpack in receiving cell using motorized cart 45

a) Open receiving cell shield doors 15 ‐ 0 0 0 0 0 0

b) Transfer empty standardized overpack into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

10) Position shielded transfer sleeve cart over unloading cell 35

a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

11) Lower shield sleeve hoist and grapple DPC lifting lug 50

Duration Fraction Task DoseDose 
Vertical DPCs ‐ DPCs in standardized overpacks on pad

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx
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a) HP survey 0 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

12) Raise DPC into shield sleeve  60

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

13) Position shielded transfer sleeve cart over standardized overpack in receiving cell 70

a) Position shielded transfer sleeve over standardized overpack in receiving cell 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Lower DPC into empty standardized overpack, release grapple, and retract hoist 60

a) Lower DPC into empty standardized overpack, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

15) Remove lifting lug from DPC 35

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the standardized overpack 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC using the jib crane 10 ‐ 0 0 0 0 0 0

16) Open receiving cell shield doors and transfer standardized overpack out of receiving cell 35

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer standardized overpack out of receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

17) Install standardized overpack lid 60

a) Position VCT with standardized overpack lid at standardized overpack  15 ‐ 0 0 0 0 0 0

b) Lower standardized overpack lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 2A V T 0.1 0 0 0 0 0 0.3

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

17a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

17b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

18) Pick up standardized overpack and transfer to pad using VCT 120

a) Rig VCT to lift standardized overpack  10 2A V T 2 0 6.7 0 0 0 0

b) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

c) Position the DPC on the pad 20 ‐ 0 0 0 0 0 0

d) De‐rig standardized overpack from VCT 10 2A V T 2 0 6.7 0 0 0 0

e) Bolt DPC to the pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 26.1

18a) Turnover to Operations 1440

19) 60 ‐ 0 0 0 0 0 0

20) Open unloading cell shield doors and position transfer cart under jib crane  120 ‐ 0 0 0 0 0 0

21) Install transport cask lid 60 ‐ 0 0 0 0 0 0

22) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

22a) 60 ‐ 0 0 0 0 0 0

22b) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

23) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

24) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

25) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 61.1 126 60 51 0 11 2.8

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 3.7 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 1.8 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 60

Dose  Duration Fraction Task Dose

Stage Horizontal Cask Transporter (HCT) in truck bay

Reposition the railcar to the railbay

Plan of the Day and Safety Meeting

Secure seismic restraints

Plan of the Day and Safety Meeting

Return VCT to CHB

Horizontal DPCs ‐ DPCs in Horizontal Standardized Overpacks on pad

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx

TO16 D4 ‐S1     Page 10 of 38



TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx

a) Open truck bay door 15 ‐ 0 0 0 0 0 0

b) Position HCT in truck bay 30 ‐ 0 0 0 0 0 0

c) Close truck bay door 15 ‐ 0 0 0 0 0 0

4) Upend and lift transport cask off of railcar and downend on HCT 75

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 5 2A V T 2 0 3.3 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 15 ‐ 0 0 0 0 0 0

e) Move transport cask to HCT 10 ‐ 0 0 0 0 0 0

f) Downend transport cask on HCT 10 ‐ 0 0 0 0 0 0

4a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4b) 40

a) Position HCT near seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

b) Install seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4c) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Transfer transport cask to HSM on pad via HCT 120

a) QC Hold Point Inspection 15 ‐ 0 0 0 0 0 0

b) Open the truck bay door 15 ‐ 0 0 0 0 0 0

c) Transfer the transport cask to HSM on the pad via HCT 90 ‐ 0 0 0 0 0 0

5a) Preparation of Horizontal Storage Module (HSM) 120

a) Stage equipment near HSM 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig crane to HSM port cover 15 2C H T L 2 0 0.8 0 0 0 0

d) Use manlift to remove nuts on mounting studs 15 1A H T L 2 9.2 0 0 0 0 0

e) Post radiation zone signs and barriers 10 ‐ 0 0 0 0 0 0

f) Remove HSM port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP survey to verify dose rates 15 1A H T L 1.5 0 0 6.9 0 0 0

6) Remove transport cask lid 90

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 10 1A H T L 2 0 0 6.1 0 0 0

c) Position stick crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local stick crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7) Dock HCT with HSM and push DPC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

i) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

8) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 14 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.3 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 70

a) Security inspection of transport cask to verify lack of contraband 10 ‐ 0 0 0 0 0 0

b) Pick the transport cask cover from the still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

c) Position the transport cask cover on the transport cask 15 ‐ 0 0 0 0 0 0

d) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 21.2

9a) Turnover to Operations 1440

10) Return transport cask to Cask Handling Building via HCT 120 ‐ 0 0 0 0 0 0

10a) Plan of the Day and Safety Meeting 30 ‐ 0 0 0 0 0 0

11) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

11a) survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

11b) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

12) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

13) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

14) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 54.7 80 47 51 0 11 8.2

Secure transport cask on HCT

Plan of the Day and Safety Meeting
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2C ‐ C‐STDc, pad Storage using a Horizontal Standard Storage overpack
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

4) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

5) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including leak detection 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

6) 60

7) 60 ‐ 0 0 0 0 0 0

8) 60 ‐ 0 0 0 0 0 0

9) 60 ‐ 0 0 0 0 0 0

10) 60 ‐ 0 0 0 0 0 0

11) 30 ‐ 0 0 0 0 0 0

12) Strap docking collar to end of transfer cask 15 ‐ 0 0 0 0 0 0

12a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

12b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

13) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to DPC 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

14) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask transfer cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

15) Position shielded transfer sleeve cart over unloading cell 35

a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16) Lower shield sleeve hoist and grapple DPC lifting lug 60

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

17) Raise DPC into shield sleeve  85

a) Raise DPC into shield Sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 15 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Receive adaptor frame from overpack fabrication yard

Unpack and inspect adaptor frame

Pick transfer cask from HCT and stage on CHB crane bay floor near upender cell

Remove transfer cask lid with jib crane

Install adaptor frame into transfer cask with cask handling bridge crane

Hoist transfer cask with adaptor frame and downend onto horizontal transport cart

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

Vertical DPCs ‐ DPCs in horizontal standardized overpacks on pad
Dose  Duration Fraction Task Dose

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx
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c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

18) Position shielded transfer sleeve cart over intermediate transfer cask in upender cell 70

a) Position shielded transfer sleeve cart over intermediate transfer cask on upender 60 ‐ 0 0 0 0 0 0

b) HP survey 10 ‐ 0 0 0 0 0 0

19) Lower DPC into intermediate transfer cask, release grapple, and retract hoist 70

a) Lower DPC into intermediate transfer cask, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 10 ‐ 0 0 0 0 0 0

20) Remove lifting lug from DPC and bolt grapple ring to top of DPC 65

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the intermediate transfer cask 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug for hoisting 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC using the jib crane 10 ‐ 0 0 0 0 0 0

e) Hoist grapple ring lug to top of DPC 10 ‐ 0 0 0 0 0 0

f) Bolt grapple ring lug to top of DPC 20 2 V T 0.5 25 0 0 0 0 0

21) Downend intermediate transfer cask 5

a) Downend intermediate transfer cask 5 ‐ 0 0 0 0 0 0

22) Dock upender to horizontal transfer cart  45

a) Align and dock horizontal transfer cart with upender 15 ‐ 0 0 0 0 0 0

b) Install retaining straps 15 2A V T 1 0 5 0 0 0 0

c) Extend ram and engage grapple ring on canister  15 ‐ 0 0 0 0 0 0

22) Transfer DPC into transfer cask on horizontal transfer cart 55

a) Pull DPC into transfer cask on horizontal cart 30 ‐ 0 0 0 0 0 0

b) Disengage ram from grapple ring and fully retract 15 1C V C 0.2 5.9 0 0 0 0 0

c) Install port cover in base of transfer cask  10 1B V C 0.2 4.5 0 0 0 0 0

23) Undock upender from horizontal transfer cart  15

a) Unstrap docking collar from transfer cask on horizontal transfer cart 10 4 V X 0.5 0 15 0 0 0 0

b) Undock horizontal transfer cart from upender 5 ‐ 0 0 0 0 0 0

24) Install transfer cask lid 45

a) Hoist and position transfer cask lid using the jib crane 15 ‐ 0 0 0 0 0 0

b) Install bolts and torque 20 5 H H 2 5.7 0 0 0 0 0

c) QC Hold Point Inspection 10 5 H H 0.5 0 0 0 0 0 0.7

24a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

24b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

25) Hoist transfer cask from horizontal transfer cart and place on HCT 70

a) Rig transfer cask for lifting 10 4 H T 2 0 11 0 0 0 0

b) Hoist transfer cask with cask handling bridge crane and place on HCT 60 ‐ 0 0 0 0 0 0

26) Move transfer cask to the pad using the HCT 70

a) Open CHB truck bay doors  10 ‐ 0 0 0 0 0 0

b) Move transfer cask to pad using HCT 60 ‐ 0 0 0 0 0 0

27) Preparation of Horizontal Storage Module (HSM) 135

a) Stage equipment near HSM 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig stick crane to HSM port cover 20 2C H T L 2 0 1 0 0 0 0

d) Use manlift to remove nuts on mounting studs 20 1A H T L 2 12 0 0 0 0 0

e) Post radiation zone signs and barriers 15 ‐ 0 0 0 0 0 0

f) Remove HSM port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP survey to verify dose rates 15 1A H T L 1.5 0 0 6.9 0 0 0

28) Remove transfer cask lid 95

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid  15 1A H T L 1 0 0 4.6 0 0 0

c) Position stick crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local stick crane 15 1A H T L 1 0 4.6 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transfer cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transfer cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

29) Dock HCT with HSM and push DPC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

i) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

30) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 14 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.3 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

31) Install transfer cask lid 70

a) Security inspection of transport cask to verify lack of contraband 10 ‐ 0 0 0 0 0 0

b) Pick the transport cask cover from the still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

c) Position the transport cask cover on the transport cask 15 ‐ 0 0 0 0 0 0

d) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 36.5

31a) Turnover to Operations 1440

32) Return transfer cask to Cask Handling Building via HCT 120 ‐ 0 0 0 0 0 0

33) Open unloading cell shield doors and position transport cask under jib crane  30 ‐ 0 0 0 0 0 0

34) Install transport cask lid 60 ‐ 0 0 0 0 0 0

35) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

36) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

37) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

38) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

Secure seismic restraints

Plan of the Day and Safety Meeting
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39) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 70.0 167 91 64 0 18 11

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 3.7 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 1.8 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 60

a) Open truck bay door 15 ‐ 0 0 0 0 0 0

b) Position HCT in truck bay 30 ‐ 0 0 0 0 0 0

c) Close truck bay door 15 ‐ 0 0 0 0 0 0

4) Upend and lift transport cask off of railcar and downend on HCT 75

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 5 2A V T 2 0 3.3 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 15 ‐ 0 0 0 0 0 0

e) Move transport cask to HCT 10 ‐ 0 0 0 0 0 0

f) Downend transport cask on HCT 10 ‐ 0 0 0 0 0 0

4a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4b) 40

a) Position HCT near seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

b) Install seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4c) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Transfer transport cask to HSM on pad via HCT 120

a) QC Hold Point Inspection 15 ‐ 0 0 0 0 0 0

b) Open the truck bay door 15 ‐ 0 0 0 0 0 0

c) Transfer the transport cask to HSM on the pad via HCT 90 ‐ 0 0 0 0 0 0

5a) Preparation of Horizontal Storage Module (HSM) 120

a) Stage equipment near HSM 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig crane to HSM port cover 15 2C H T L 2 0 0.8 0 0 0 0

d) Use manlift to remove nuts on mounting studs 15 1A H T L 2 9.2 0 0 0 0 0

e) Post radiation zone signs and barriers 10 ‐ 0 0 0 0 0 0

f) Remove HSM port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP survey to verify dose rates 15 1A H T L 1.5 0 0 6.9 0 0 0

6) Remove transport cask lid 90

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 10 1A H T L 2 0 0 6.1 0 0 0

c) Position stick crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local stick crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7) Dock HCT with HSM and push DPC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

Secure transport cask on HCT

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Stage Horizontal Cask Transporter (HCT) in truck bay

Dose  Duration Fraction Task Dose
Horizontal DPCs ‐ DPCs in Horizontal Standardized Overpacks on pad

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx
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f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

i) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

8) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 14 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.3 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 70

a) Security inspection of transport cask to verify lack of contraband 10 ‐ 0 0 0 0 0 0

b) Pick the transport cask cover from the still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

c) Position the transport cask cover on the transport cask 15 ‐ 0 0 0 0 0 0

d) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 21.2

9a) Turnover to Operations 1440

10) Return transport cask to Cask Handling Building via HCT 120 ‐ 0 0 0 0 0 0

10a) Plan of the Day and Safety Meeting 30 ‐ 0 0 0 0 0 0

11) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

11a) survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

11b) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

12) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

13) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

14) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 54.7 80 47 51 0 11 8.2

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx
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3 ‐ C‐UGS, underground storage 

M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt Lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty transfer cask on receiving cell transfer cart 90

a) Prepare an empty transfer cask for use 15 ‐ 0 0 0 0 0 0

b) Place the empty transfer cask on receiving cell transfer cart 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the transfer cask 10 ‐ 0 0 0 0 0 0

d) Unbolt transfer cask lid 30 ‐ 0 0 0 0 0 0

e) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty transfer cask in receiving cell using motorized cart 45

a) Open receiving cell shield doors 15 ‐ 0 0 0 0 0 0

b) Transfer empty transfer cask into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

9) Position shielded transfer sleeve cart over unloading cell 40

a) Inspect transfer sleeve cart 15 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10) Lower shield sleeve hoist and grapple DPC lifting lug 45

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Duration 

(Min)
Vertical DPCs ‐ DPCs in underground silos

Duration Fraction Task DoseDose 
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a) Lower shield sleeve hoist  and grapple DPC Lifting Lug 30 ‐ 0 0 0 0 0 0

b) HP survey 15 ‐ 0 0 0 0 0 0

11) Raise DPC into shield sleeve  75

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 15 ‐ 0 0 0 0 0 0

12) Position shielded transfer sleeve cart over transfer cask in receiving cell 35

a) Position shielded transfer sleeve cart over transfer cask in receiving cell 10 ‐ 0 0 0 0 0 0

b) HP survey 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

13) Lower DPC into empty transfer cask, release grapple, and retract hoist 45

a) Lower DPC into empty transfer cask, release grapple and retract hoist 30 ‐ 0 0 0 0 0 0

b) HP survey 15 1D V C 0.2 0 0 3.1 0 0 0

14) Remove lifting lug from DPC 35

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the transfer cask 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC 10 ‐ 0 0 0 0 0 0

14a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

15) Pick up transfer cask and transfer to underground storage cell using VCT 30

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer transfer cask out of receiving cell using motorized cart 10 ‐ 0 0 0 0 0 0

16) Install transfer cask lid 60

a) Position VCT with transfer cask lid at transfer cask  15 ‐ 0 0 0 0 0 0

b) Lower transfer cask lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 2A V T 0.1 0 0 0 0 0 0.3

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

18) Pick up transfer cask and transfer to pad using VCT 80

a) Rig VCT to lift transfer cask  10 2A V T 2 0 6.7 0 0 0 0

d) Drive to storage pad location 70 ‐ 0 0 0 0 0 0

19) Install mating device on Cavity Enclosure Container (CEC) 230

a) Position crane and rig to the underground storage cell cover 30 ‐ 0 0 0 0 0 0

b) Move cover to the storage stand 15 ‐ 0 0 0 0 0 0

c) Transport the docking collar and mating device to the site. 30 ‐ 0 0 0 0 0 0

d) Inspect CEC 15 ‐ 0 0 0 0 0 0

e) Rig the docking collar to the crane 10 ‐ 0 0 0 0 0 0

f) Position the docking collar on CEC 30 ‐ 0 0 0 0 0 0

g) Attach docking collar to the CEC 15 ‐ 0 0 0 0 0 0

h) Rig the mating device to the crane 10 ‐ 0 0 0 0 0 0

i) Position the mating device on CEC 30 ‐ 0 0 0 0 0 0

j) Attach mating device to the CEC 15 ‐ 0 0 0 0 0 0

k) Test mechanism 20 ‐ 0 0 0 0 0 0

l) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

20) Dock transfer cask to underground storage cell and remove rigging                             25

a) Position VCT at vault 5 ‐ 0 0 0 0 0 0

b) Dock transfer cask with underground storage cell 10 4 V S 2 37 0 0 0 0 0

c) Remove rigging 10 ‐ 0 0 0 0 0 0

21) Rig DPC to VCT for vertical lift  45

a) HP survey 15 ‐ 0 0 0 0 0 0

b) Bolt lifting cleats to DPC 15 1B V C 1 34 0 0 0 0 0

c) Attach rigging to DPC 15 1C V C 0.5 0 15 0 0 0 0

22) Remove transfer cask base using docking collar 30

a) Remove transfer cask base 30 4 V S 0.3 17 0 0 0 0 0

23) Lower DPC into underground storage cell 70

a) Lower DPC into empty storage cell 60 ‐ 0 0 0 0 0 0

b) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

24) Access top of DPC (by ladder inside transfer cask) and remove rigging  60

a) HP survey 15 ‐ 0 0 0 0 0 0

b) Stage tools on top of the DPC inside of the transfer cask 10 ‐ 0 0 0 0 0 0

c) Remove rigging from DPC 15 1B V C 0.3 0 10 0 0 0 0

d) Remove lifting cleats 15 1B V C 1 34 0 0 0 0 0

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

25) Withdraw DPC rigging and replace transfer cask base 30

a) Withdraw DPC rigging 15 ‐ 0 0 0 0 0 0

b) Replace transfer cask base 15 2C H T L 2 0.8 0 0 0 0 0

26) Re‐Rig transfer cask to VCT and undock from underground storage cell 45

a) Re‐rig the transfer cask  15 ‐ 0 0 0 0 0 0

b) Undock from underground storage cell 15 2C H T L 2 0.8 0 0 0 0 0

c) Back the VCT away from the underground storage cell 15 ‐ 0 0 0 0 0 0

27) Install underground storage cell cover 85

a) Rig the storage cell cover 15 ‐ 0 0 0 0 0 0

b) Pick with crane and place on underground storage cell 15 ‐ 0 0 0 0 0 0

c) Bolt the cover down 15 ‐ 0 0 0 0 0 0

d) Remove rigging and reposition crane 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 35.1

27a) Turnover to Operations 1440

27b) 30 ‐ 0 0 0 0 0 0

28) Return VCT to CHB 120 ‐ 0 0 0 0 0 0

29) Open unloading cell shield doors and position transport cask under jib crane  60 ‐ 0 0 0 0 0 0

27) Install transport cask lid 60 ‐ 0 0 0 0 0 0

30) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

30a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

30b) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

31) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

32) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Secure the DPC and the transfer cask seismically
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33) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 70.6 176 68 54 0 11 2.8

Dose  Du Tas

M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Move transport cask to transfer fixture 30 ‐ 0 0 0 0 0 0

f) Downend transport cask on transfer fixture 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Stage transfer cask on upender using VCT 50

a) Move the VCT into position 5 ‐ 0 0 0 0 0 0

b) Grapple the transfer cask 5 ‐ 0 0 0 0 0 0

c) Pick the transfer cask 15 ‐ 0 0 0 0 0 0

d) Reposition the VCT at the upender in the transfer cell 15 ‐ 0 0 0 0 0 0

e) Place the transfer cask on the upender 10 ‐ 0 0 0 0 0 0

5) Unbolt and hoist transfer cask lid and retain on VCT 70

a) Stage tools on top of the transfer cask 10 ‐ 0 0 0 0 0 0

b) Unbolt transfer cask lid 30 ‐ 0 0 0 0 0 0

c) Rig lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

d) Lift lid to the storage position of the VCT 10 ‐ 0 0 0 0 0 0

e) Remove grapples and back VCT out of the transfer cell 10 ‐ 0 0 0 0 0 0

5a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

5b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5c) Load lifting frame into transfer cask using jib crane 85

a) Move lifting frame into position using a transfer cart 15 ‐ 0 0 0 0 0 0

b) Rig the lifting frame onto the jib crane 15 ‐ 0 0 0 0 0 0

c) Hoist the lifting frame and load it into the transfer cask 15 ‐ 0 0 0 0 0 0

d) Lift docking collar and place on top of transfer cask  10 ‐ 0 0 0 0 0 0

e) Strap docking collar to top of transfer cask 15 ‐ 0 0 0 0 0 0

f) Remove the rigging and secure the jib crane 15 ‐ 0 0 0 0 0 0

6) Downend transfer cask on upender 30

a) Secure transfer cask to upender 15 ‐ 0 0 0 0 0 0

b) Downend the transfer cask to the horizontal position 15 ‐ 0 0 0 0 0 0

7) Remove transport cask lid 100

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 15 1A H T L 2 0 0 9.2 0 0 0

c) Position jib crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 30 1A H T L 2 18 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

Horizontal DPCs ‐ DPCs in lifting frames in underground silos
Duration 

(Min)

Plan of the Day and Safety Meeting

Upend and lift transport cask off of railcar and place on transfer fixture
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g) Security inspection of the interior of the transport cask 10 1A H T NL 0.2 0 0 0 0 5.4 0

7a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

7b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

8) Dock transfer sleeve on horizontal transfer cart with transport cask 75

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move transfer sleeve into position 10 ‐ 0 0 0 0 0 0

c) Align transport cask with transfer sleeve 15 ‐ 0 0 0 0 0 0

d) Dock transfer sleeve to transport cask 15 ‐ 0 0 0 0 0 0

e) Install retaining straps on transport cask trunnions 15 2A H T 1.5 0 12 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) Push DPC into lift frame inside transfer cask 75

a) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

b) Engage ram and push DPC into transfer sleeve 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10) 30

a) Remove retaining straps from transfer sleeve 10 2A H T 0.2 0 1.1 0 0 0 0

b) Pull horizontal transfer cart back 10 ‐ 0 0 0 0 0 0

c) Close shield door on transfer sleeve 10 ‐ 0 0 0 0 0 0

11) 30

a) Roll transfer cart to turntable lock wheels 10 ‐ 0 0 0 0 0 0

b) Rotate turntable 180° 20 ‐ 0 0 0 0 0 0

12) 45

a) Unlock wheels and roll transfer cart to upending cell 10 ‐ 0 0 0 0 0 0

b) Dock transfer sleeve to transfer cask on upender 20 ‐ 0 0 0 0 0 0

c) Attach retaining straps to transfer sleeve trunnions 15 2A H T 0.5 0 4 0 0 0 0

13) Push DPC from transfer sleeve into lift frame in transfer cask 65

a) Plug in hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

b) Engage ram and push DPC into the lift frame in the transfer cask 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Undock horizontal transfer cart 50

a) Remove retaining straps from transfer cask 15 2A H T 0.2 0 1.6 0 0 0 0

b) Unplug hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

c) Undock transfer cart and remove 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15) Upend transfer cask 30

a) Close shield door to upender cell 10 ‐ 0 0 0 0 0 0

b) Upend the transfer cask  15 ‐ 0 0 0 0 0 0

c) Set locking mechanism on upender 5 ‐ 0 0 0 0 0 0

16) Install lid on transfer cask 85

a) Open outer shield doors to upender cell 10 ‐ 0 0 0 0 0 0

b) Position VCT at transfer cask on upender 15 ‐ 0 0 0 0 0 0

c) Lower transfer cask lid into place using the VCT 15 ‐ 0 0 0 0 0 0

d) Stage tools on manlift 10 ‐ 0 0 0 0 0 0

e) Install bolts and torque 20 2A H T 1.5 16 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

g) Move manlift away 5 ‐ 0 0 0 0 0 0

16a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

17) Pick up transfer cask and transfer to underground storage cell using VCT 90

a) Rig VCT to lift transfer cask  10 2A V T 2 0 6.7 0 0 0 0

b) Open CHB doors 10 ‐ 0 0 0 0 0 0

c) Back the VCT out of the receiving cell 10 ‐ 0 0 0 0 0 0

d) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

18) Install mating device on Cavity Enclosure Container (CEC) 230

a) Position crane and rig to the underground storage cell cover 30 ‐ 0 0 0 0 0 0

b) Move cover to the storage stand 15 ‐ 0 0 0 0 0 0

c) Transport the docking collar and mating device to the site. 30 ‐ 0 0 0 0 0 0

d) Inspect CEC 15 ‐ 0 0 0 0 0 0

e) Rig the docking collar to the crane 10 ‐ 0 0 0 0 0 0

f) Position the docking collar on CEC 30 ‐ 0 0 0 0 0 0

g) Attach docking collar to the CEC 15 ‐ 0 0 0 0 0 0

h) Rig the mating device to the crane 10 ‐ 0 0 0 0 0 0

i) Position the mating device on CEC 30 ‐ 0 0 0 0 0 0

j) Attach mating device to the CEC 15 ‐ 0 0 0 0 0 0

k) Test mechanism 20 ‐ 0 0 0 0 0 0

l) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

19) Dock transfer cask to underground storage cell and remove rigging                             25

a) Position VCT at underground storage cell 5 ‐ 0 0 0 0 0 0

b) Dock transfer cask with underground storage cell 10 4 V S 2 37 0 0 0 0 0

c) Remove rigging 10 ‐ 0 0 0 0 0 0

20) Rig DPC to VCT for vertical lift and hoist 45

a) HP survey 15 ‐ 0 0 0 0 0 0

b) Bolt lifting cleats to DPC 15 1B V C 1 34 0 0 0 0 0

c) Attach rigging to DPC 15 1C V C 0.5 0 15 0 0 0 0

21) Remove transfer cask base using docking collar 30

a) Remove transfer cask base 30 4 V S 0.3 17 0 0 0 0 0

22) Lower DPC into underground storage cell 70

a) Lower DPC into empty storage cell 60 ‐ 0 0 0 0 0 0

b) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

23) Access top of DPC (by ladder inside transfer cask) and remove rigging  60

a) HP survey 15 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Secure transport cask and Transfer Fixture seismically

Plan of the Day and Safety Meeting

Undock horizontal transfer cart from transport cask 

Roll horizontal transfer cart onto turntable and rotate 180°

Roll horizontal transfer cart to upending cell and dock with transfer cask on upender

Secure transport cask and Transfer Fixture seismically
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b) Stage tools on top of the DPC inside of the transfer cask 10 ‐ 0 0 0 0 0 0

c) Remove rigging from DPC 15 1B V C 0.3 0 10 0 0 0 0

d) Remove lifting cleats 15 1B V C 1 34 0 0 0 0 0

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

24) Withdraw DPC rigging and replace transfer cask base 30

a) Withdraw DPC rigging 15 ‐ 0 0 0 0 0 0

b) Replace transfer cask base 15 2C H T L 2 0.8 0 0 0 0 0

25) Re‐Rig transfer cask to VCT and undock from underground storage cell 45

a) Re Rig the transfer cask  15 ‐ 0 0 0 0 0 0

b) Undock from underground storage cell 15 2C H T L 2 0.8 0 0 0 0 0

c) Back the VCT away from the underground storage cell 15 ‐ 0 0 0 0 0 0

26) Install underground storage cell cover 80

a) Rig the storage cell cover 15 ‐ 0 0 0 0 0 0

b) Pick with crane and place on underground storage cell 15 ‐ 0 0 0 0 0 0

c) Bolt the cover Down 15 ‐ 0 0 0 0 0 0

d) Remove rigging and reposition crane 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 38.1

27a) Turnover to Operations 1440

27b) Plan of the Day and Safety Meeting 30 ‐ 0 0 0 0 0 0

28) Return VCT to CHB 120 ‐ 0 0 0 0 0 0

29) Open unloading cell shield doors and position transport cask under jib crane  60 ‐ 0 0 0 0 0 0

30) Install transport cask lid 60 ‐ 0 0 0 0 0 0

31) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

31a) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

31b) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

32) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

33) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

34) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 73.6 197 91 50 0 12 0
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4A, 5A ‐ C‐BGVa/AGVa, Below/Above Ground Vault with Integral CHB ‐ Vertical (only) Storage
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at vault 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Position shielded transfer sleeve on bridge crane above transfer cell 30

a) Inspect shielded transfer sleeve  5 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

8) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  100

a) Lower shield sleeve hoist  and grapple DPC lifting lug 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

c) HP survey 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

10) Remove shield plug above vault storage location 60

a) Position crane over storage location in vault 30 ‐ 0 0 0 0 0 0

b) Rig the shield plug 15 ‐ 0 0 0 0 0 0

c) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

11) Lower DPC into storage position on vault floor 70

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

12) Replace shield plug above vault storage location 85

Duration Fraction Task Dose
DPCs stored vertically in vault floor

Dose 

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting
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a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the operating floor recess 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 20.7

12a) Turnover to Operations 1440

13) 60 ‐ 0 0 0 0 0 0

14) Remove transport cask from transfer cell 60 ‐ 0 0 0 0 0 0

15) Install transport cask lid 60

16) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

16a)Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

17) Lift transport cask, place on railcar, and downend  60 ‐ 0 0 0 0 0 0

17a)Plan of the Day and Safety Meeting 30

18) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

19) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 54.2 72 42 46 0 11 2.5

Duration Dose 
(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at vault 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Move transport cask to transfer fixture 15 ‐ 0 0 0 0 0 0

f) Downend transport cask on transfer fixture 30 ‐ 0 0 0 0 0 0

4) Remove transport cask lid 80

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 15 1A H T L 2 0 0 9.2 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.2 0 0 0 0 2.7 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Load lift frame into upender using jib crane 85

a) Move lifting frame into position using a transfer cart 15 ‐ 0 0 0 0 0 0

b) Rig the lifting frame onto the jib crane 15 ‐ 0 0 0 0 0 0

c) Hoist the lifting frame and load it into the transfer sleeve on the upender 15 ‐ 0 0 0 0 0 0

d) Lift docking collar and place on top of transfer sleeve  10 ‐ 0 0 0 0 0 0

e) Strap docking collar to top of transfer sleeve 15 ‐ 0 0 0 0 0 0

f) Remove the rigging and secure the jib crane 15 ‐ 0 0 0 0 0 0

6) Downend transfer sleeve with lift frame and dock with transport cask  45

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

Upend and lift transport cask off of railcar and place on transfer fixture

DPCs in lift frames stored vertically in vault floor Duration Fraction Task Dose

Return crane to operating floor
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a) Secure transfer cask to upender 15 ‐ 0 0 0 0 0 0

b) Downend the transfer sleeve to the horizontal position 30 ‐ 0 0 0 0 0 0

7) Dock transfer sleeve on horizontal transfer cart with transport cask 75

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move transfer sleeve into position 10 ‐ 0 0 0 0 0 0

c) Align transport cask with transfer sleeve 15 ‐ 0 0 0 0 0 0

d) Dock transfer sleeve to transport cask 15 ‐ 0 0 0 0 0 0

e) Install retaining straps on transport cask trunnions 15 2A H T 1.5 0 12 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

8) Push DPC into transfer sleeve 75

a) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

b) Engage ram and push DPC into transfer sleeve 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) 30

a) Remove retaining straps from transfer sleeve 10 2A H T 0.2 0 1.1 0 0 0 0

b) Pull horizontal transfer cart back 10 ‐ 0 0 0 0 0 0

c) Close shield door on transfer sleeve 10 ‐ 0 0 0 0 0 0

10) 30

a) Roll transfer cart to turntable Lock wheels 10 ‐ 0 0 0 0 0 0

b) Rotate turntable 180° 20 ‐ 0 0 0 0 0 0

11) 40

a) Unlock wheels and roll transfer cart to upending cell 10 ‐ 0 0 0 0 0 0

d) Dock transfer cart with upender 20 ‐ 0 0 0 0 0 0

e) Strap docking collar to  transfer sleeve on transfer cart 10 2A H T 2 0 11 0 0 0 0

12) Push DPC into lift frame inside transfer cask 65

a) plug in hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

b) Engage ram and push DPC into the lift frame in the upender transfer sleeve  30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

13) Undock transport cask  50

a) Remove retaining straps from transfer sleeve on upender 15 2A H T 0.2 0 1.6 0 0 0 0

b) Unplug hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

c) Undock transfer cart and remove 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Upend transfer sleeve with lift frame 30

a) Close shield door to upender cell 10 ‐ 0 0 0 0 0 0

b) Upend the transfer sleeve  15 ‐ 0 0 0 0 0 0

c) Set locking mechanism on upender 5 ‐ 0 0 0 0 0 0

15) Position shielded transfer sleeve above transfer cell 70

a) Inspect shielded transfer sleeve 15 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 30 ‐ 0 0 0 0 0 0

c) Secure in position 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15a) 40

a) Reposition seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure shielded transfer sleeve 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

16) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  90

a) Lower shield sleeve hoist  and grapple lift frame 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 45 ‐ 0 0 0 0 0 0

c) Close shield sleeve lower doors 15 ‐ 0 0 0 0 0 0

d) HP survey 15 ‐ 0 0 0 0 0 0

17) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

18) Remove shield plug above vault storage location 105

a) Stage tools in storage vault location 15 ‐ 0 0 0 0 0 0

b) Position crane in vault 30 ‐ 0 0 0 0 0 0

c) Rig the shield plug 15 ‐ 0 0 0 0 0 0

d) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

e) Disconnect rigging and return crane to cask handling area 30 ‐ 0 0 0 0 0 0

19) Lower DPC and lift frame into storage position on vault floor 85

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

d) HP survey 15 ‐ 0 0 0 0 0 0

20) Replace shield plug above vault storage location 85

a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the vault 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 29.8

20a) Turnover to Operations 1440

21) Return crane to Operating Floor 60 ‐ 0 0 0 0 0 0

22) Install transport cask lid 60 ‐ 0 0 0 0 0 0

23) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

23a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

24) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

25) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

26) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 61.8 53 66 50 0 9 0

Secure shielded transfer sleeve and DPC seismically

Plan of the Day and Safety Meeting

Undock horizontal transfer cart from transport cask and close shield door

Roll horizontal transfer cart onto turntable and rotate 180°

Roll horizontal transfer cart to upending cell and dock transfer cart with upender
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4B, 5B ‐ C‐BGVb/AGVb, Below/Above Ground Vault with Integral CHB ‐ Vertical and Horizontal Storage
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at vault 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Position shielded transfer sleeve on bridge crane above transfer cell 30

a) Inspect shielded transfer sleeve  5 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

8) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  100

a) Lower shield sleeve hoist  and grapple DPC lifting lug 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

c) HP survey 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

10) Remove shield plug above vault storage location 60

a) Position crane over storage location in vault 30 ‐ 0 0 0 0 0 0

b) Rig the shield plug 15 ‐ 0 0 0 0 0 0

c) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

11) Lower DPC into storage position on vault floor 70

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

12) Replace shield plug above vault storage location 85

Dose  Duration Fraction Task Dose
DPCs stored vertically in vault floor

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting
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a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the operating floor recess 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 20.7

12a) Turnover to Operations 1440

13) 60 ‐ 0 0 0 0 0 0

14) Remove transport cask from transfer cell 60 ‐ 0 0 0 0 0 0

15) Install transport cask lid 60

16) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

16a) survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

17) Lift transport cask, place on railcar, and downend  60 ‐ 0 0 0 0 0 0

17a)Plan of the Day and Safety Meeting 30

18) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

19) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 54.2 72 42 46 0 11 2.5

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at vault 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Move transport cask to transfer fixture 15 ‐ 0 0 0 0 0 0

f) Downend transport cask on transfer fixture 30 ‐ 0 0 0 0 0 0

4) Remove transport cask lid 80

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 15 1A H T L 2 0 0 9.2 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.2 0 0 0 0 2.7 0

5) Dock transport cask with port for transfer cart inside horizontal canister handling area 70

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Check alignment 20 ‐ 0 0 0 0 0 0

c) Dock transport cask with port for transfer cart inside horizontal  vault 30 2A H T 0.2 3.2 0 0 0 0 0

d) QC Hold Point Inspection 10 2C H T L 1 0 0 0 0 0 0.3

6) Open port and push DPC through onto vault horizontal transfer cart 80

a) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

b) Open vault port door 10 ‐ 0 0 0 0 0 0

c) Engage ram and push DPC onto vault horizontal transfer cart 30 ‐ 0 0 0 0 0 0

d) Withdraw the ram 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 2C H T NL 1 0 0 0 0 0 1.2

7) Close vault port door 45

a) HP survey 15 ‐ 0 0 0 0 0 0

b) Close vault port door 30 ‐ 0 0 0 0 0 0

8) Transfer DPC to horizontal vault storage location 135

a) Open vault inner shield door 15 ‐ 0 0 0 0 0 0

b) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

9) Lower transfer cart carriage to place DPC onto horizontal storage rack  35

Task DoseDose  Duration Fraction

Upend and lift transport cask off of railcar and place on transfer fixture

Return crane to operating floor

Plan of the Day and Safety Meeting

DPCs in lift frames stored horizontal in concrete pedestals in vault 
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a) Check alignment 15 ‐ 0 0 0 0 0 0

b) Lower transfer cart carriage  20 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 15.6

9) Turnover to Operations 1440

10) Return transfer cart to Transfer Port and Realign 60 ‐ 0 0 0 0 0 0

11) Undock transport cask  60 ‐ 0 0 0 0 0 0

12) Install transport cask lid 60 ‐ 0 0 0 0 0 0

13) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

13a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

13b) Reposition empty railcar 60 ‐ 0 0 0 0 0 0

14) Lift transport cask and place on railcar 30 ‐ 0 0 0 0 0 0

15) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

16) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 49.1 56 38 42 0 2.7 1.4
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4C, 5C ‐ C‐BGVc/AGVc, Below/Above Ground vault with Separate CHB ‐ Vertical (only) storage
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty transfer cask on receiving cell transfer cart 90

a) Prepare an empty transfer cask for use 15 ‐ 0 0 0 0 0 0

b) Place the empty transfer cask on the transfer cart using VCT 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the transfer cask 10 ‐ 0 0 0 0 0 0

d) Unbolt transfer cask lid 30 ‐ 0 0 0 0 0 0

e) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty transfer cask in receiving cell using motorized cart 45

a) Open receiving cell shield doors 15 ‐ 0 0 0 0 0 0

Dose  Duration Fraction Task Dose
Vertical DPCs stored vertically in vault floor

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting
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b) Transfer empty transfer cask into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

9) Position shielded transfer sleeve cart over unloading cell 35

a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10) Lower shield sleeve hoist and grapple DPC lifting lug 50

a) HP survey 0 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

11) Raise DPC into shield sleeve  60

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

12) Position shielded transfer sleeve cart over transfer cask in receiving cell 70

a) Position shielded transfer sleeve cart over transfer cask in receiving cell 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

13) Lower DPC into empty transfer cask, release grapple, and retract hoist 60

a) Lower DPC into empty transfer cask, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

14) Open receiving cell shield doors and transfer transfer cask out of receiving cell 35

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer transfer cask out of receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

15) Install transfer cask lid 60

a) Position VCT with transfer cask lid at transfer cask  15 ‐ 0 0 0 0 0 0

b) Lower transfer cask lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

15a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

16) Pick up transport cask and transfer to vault using VCT 55

a) Rig VCT to lift transfer cask  10 2A V T 2 0 6.7 0 0 0 0

b) Grapple the transport cask  15 ‐ 0 0 0 0 0 0

c) Move the transfer cask to the vault 30 ‐ 0 0 0 0 0 0

17) Place transfer cask on transfer cart 15

a) Place transfer cask on unloading cell transfer cart in vault 15 ‐ 0 0 0 0 0 0

18) Remove transfer cask lid  75

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid  15 2A V T 2 0 0 10 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 2 0 10 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

19) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

20) Position shielded transfer sleeve on bridge crane above transfer cell 30

a) Inspect shielded transfer sleeve  5 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

20a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

20b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

21) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  100

a) Lower shield sleeve hoist  and grapple DPC lifting lug 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

c) HP survey 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

22) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

23) Remove shield plug above vault storage location 60

a) Position crane over storage location in vault 30 ‐ 0 0 0 0 0 0

b) Rig the shield plug 15 ‐ 0 0 0 0 0 0

c) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

24) Lower DPC into storage position on vault floor 70

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

25) Replace shield plug above vault storage location 85

a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the vault 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Secure transfer sleeve seismically

Secure seismic restraints

Plan of the Day and Safety Meeting
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Total Hours of Canister Handling Operations 35.8

25a) Turnover to Operations 1440

26) 120 ‐ 0 0 0 0 0 0

27) Remove transport cask from transfer cell 60 ‐ 0 0 0 0 0 0

28) 60 ‐ 0 0 0 0 0 0

29) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

29a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

29b) 60 ‐ 0 0 0 0 0 0

30) Lift transport cask, place on railcar, and downend  60 ‐ 0 0 0 0 0 0

31) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

32) Release railcar for shipment 30 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 70.3 92 58 56 0 11 2.5

Duration Dose 

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Move transport cask to transfer fixture 30 ‐ 0 0 0 0 0 0

f) Downend transport cask on transfer fixture 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Stage transfer cask on upender using VCT 50

a) Move the VCT into position 5 ‐ 0 0 0 0 0 0

b) Grapple the transfer cask 5 ‐ 0 0 0 0 0 0

c) Pick the transfer cask 15 ‐ 0 0 0 0 0 0

d) Reposition the VCT at the upender in the transfer cell 15 ‐ 0 0 0 0 0 0

e) Place the transfer cask on the upender 10 ‐ 0 0 0 0 0 0

5) Unbolt and hoist transfer cask lid and retain on VCT 70

a) Stage tools on top of the transfer cask 10 ‐ 0 0 0 0 0 0

b) Unbolt transfer cask lid 30 ‐ 0 0 0 0 0 0

c) Rig lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

d) Lift lid to the storage position of the VCT 10 ‐ 0 0 0 0 0 0

e) Remove grapples and back VCT out of the transfer cell 10 ‐ 0 0 0 0 0 0

5a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

5b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

Duration Fraction

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

Upend and lift transport cask off of railcar and place on transfer fixture

Return crane to operating floor

Install transport cask lid

Reposition empty railcar to railbay

Task Dose
DPCs in lift frames stored vertically in vault floor
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c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5c) Load lifting frame into transfer cask using jib crane 85

a) Move lifting frame into position using a transfer cart 15 ‐ 0 0 0 0 0 0

b) Rig the lifting frame onto the jib crane 15 ‐ 0 0 0 0 0 0

c) Hoist the lifting frame and load it into the transfer cask 15 ‐ 0 0 0 0 0 0

d) Lift docking collar and place on top of transfer cask  10 ‐ 0 0 0 0 0 0

e) Strap docking collar to top of transfer cask 15 ‐ 0 0 0 0 0 0

f) Remove the rigging and secure the jib crane 15 ‐ 0 0 0 0 0 0

6) Downend transfer cask on upender 30

a) Secure transfer cask to upender 15 ‐ 0 0 0 0 0 0

b) Downend the transfer cask to the horizontal position 15 ‐ 0 0 0 0 0 0

7) Remove transport cask lid 100

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 15 1A H T L 2 0 0 9.2 0 0 0

c) Position jib crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 30 1A H T L 2 18 0 0 0 0 0

f) Lift the transport cask lid and move it to the transfer fixture 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 10 1A H T NL 0.2 0 0 0 0 5.4 0

7a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

7b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

8) Dock transfer sleeve on horizontal transfer cart with transport cask 75

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move transfer sleeve into position 10 ‐ 0 0 0 0 0 0

c) Align transport cask with transfer sleeve 15 ‐ 0 0 0 0 0 0

d) Dock transfer sleeve to transport cask 15 ‐ 0 0 0 0 0 0

e) Install retaining straps on transport cask trunnions 15 2A H T 1.5 0 12 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) Push DPC into lift frame inside transfer cask 75

a) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

b) Engage ram and push DPC into transfer sleeve 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10) 30

a) Remove retaining straps from transfer sleeve 10 2A H T 0.2 0 1.1 0 0 0 0

b) Pull horizontal transfer cart back 10 ‐ 0 0 0 0 0 0

c) Close shield door on transfer sleeve 10 ‐ 0 0 0 0 0 0

11) 30

a) Roll transfer cart to turntable lock wheels 10 ‐ 0 0 0 0 0 0

b) Rotate turntable 180° 20 ‐ 0 0 0 0 0 0

12) 45

a) Unlock wheels and roll transfer cart to upending cell 10 ‐ 0 0 0 0 0 0

b) Dock transfer sleeve to transfer cask on upender 20 ‐ 0 0 0 0 0 0

c) Attach retaining straps to transfer sleeve trunnions 15 2A H T 0.5 0 4 0 0 0 0

13) Push DPC from transfer sleeve into lift frame in transfer cask 65

a) Plug in hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

b) Engage ram and push DPC into the lift frame in the transfer cask 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Undock horizontal transfer cart 50

a) Remove retaining straps from transfer cask 15 2A H T 0.2 0 1.6 0 0 0 0

b) Unplug hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

c) Undock transfer cart and remove 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15) Upend transfer cask 30

a) Close shield Door to upender cell 10 ‐ 0 0 0 0 0 0

b) Upend the transfer cask  15 ‐ 0 0 0 0 0 0

c) Set locking mechanism on upender 5 ‐ 0 0 0 0 0 0

16) Install lid on transfer cask 85

a) Open outer shield doors to upender cell 10 ‐ 0 0 0 0 0 0

b) Position VCT at transfer cask on upender 15 ‐ 0 0 0 0 0 0

c) Lower transfer cask lid into place using the VCT 15 ‐ 0 0 0 0 0 0

d) Stage tools on manlift 10 ‐ 0 0 0 0 0 0

e) Install bolts and torque 20 2A H T 1.5 16 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

g) Move manlift away 5 ‐ 0 0 0 0 0 0

16a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

17) Transfer transfer cask to vault 60

a) Rig VCT to lift transfer cask  10 2A V T 2 0 6.7 0 0 0 0

b) Open transfer cell shield doors and back VCT out of cell 20 ‐ 0 0 0 0 0 0

c) Move transfer cask to vault 30 ‐ 0 0 0 0 0 0

12) Lift transfer cask and place on transfer cart 40

a) Lift Transfer Cask and place on Transfer cell motorized cart 30 ‐ 0 0 0 0 0 0

b) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Secure transport cask and Transfer Fixture seismically

Plan of the Day and Safety Meeting

Secure transport cask and transfer fixture seismically

Plan of the Day and Safety Meeting

Undock horizontal transfer cart from transport cask 

Roll horizontal transfer cart onto turntable and rotate 180°

Roll horizontal transfer cart to upending cell and dock with transfer cask on upender
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13) Remove transfer cask cover using jib crane and set down 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid 15 1A H T L 2 0 0 9.2 0 0 0

c) Remove and store nuts 30 1A H T L 2 18 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 1A V C 0.2 0 0 0 0 8.5 0

15) Roll transfer cart into transfer cell and close shield doors 30

a) Move transfer cask cart into the unloading cell 20 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

16) Position shielded transfer sleeve above transfer cell 70

a) Inspect shielded transfer sleeve 15 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 30 ‐ 0 0 0 0 0 0

c) Secure in position 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16a) 40

a) Reposition seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure shielded transfer sleeve 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

17) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  90

a) Lower shield sleeve hoist  and grapple lift frame 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 45 ‐ 0 0 0 0 0 0

c) Close shield sleeve lower doors 15 ‐ 0 0 0 0 0 0

d) HP survey 15 ‐ 0 0 0 0 0 0

18) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

19) Remove shield plug above vault storage location 105

a) Stage tools in storage vault location 15 ‐ 0 0 0 0 0 0

b) Position crane in vault 30 ‐ 0 0 0 0 0 0

c) Rig the shield plug 15 ‐ 0 0 0 0 0 0

d) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

e) Disconnect rigging and return crane to cask handling area 30 ‐ 0 0 0 0 0 0

20) Lower DPC and lift frame into storage position on vault floor 85

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

d) HP survey 15 ‐ 0 0 0 0 0 0

21) Replace shield plug above vault storage location 85

a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the vault 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 39.1

21a) Turnover to Operations 1440

22) Return crane to Operating Floor 60 ‐ 0 0 0 0 0 0

23) Install transport cask lid 60 ‐ 0 0 0 0 0 0

24) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

24a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

25) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

26) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

27) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 71.1 94 75 59 0 20 0

Plan of the Day and Safety Meeting

Secure shielded transfer sleeve and DPC seismically
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4D, 5D ‐ C‐BGVd/AGVd, Below/Above Ground Vault with Separate CHB ‐ Vertical and Horizontal Storage

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty transfer cask on receiving cell transfer cart 90

a) Prepare an empty transfer cask for use 15 ‐ 0 0 0 0 0 0

b) Place the empty transfer cask on the transfer cart using VCT 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the transfer cask 10 ‐ 0 0 0 0 0 0

d) Unbolt transfer cask lid 30 ‐ 0 0 0 0 0 0

e) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty transfer cask in receiving cell using motorized cart 45

Plan of the Day and Safety Meeting

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting

Vertical ‐ DSCs stored vertically in vault floor
Dose  Duration Fraction Task Dose
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a) Open receiving cell shield doors 15 ‐ 0 0 0 0 0 0

b) Transfer empty transfer cask into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

9) Position shielded transfer sleeve cart over unloading cell 35

a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10) Lower shield sleeve hoist and grapple DPC lifting lug 50

a) HP survey 0 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

11) Raise DPC into shield sleeve  60

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

12) Position shielded transfer sleeve cart over transfer cask in receiving cell 70

a) Position shielded transfer sleeve cart over transfer cask in receiving cell 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

13) Lower DPC into empty transfer cask, release grapple, and retract hoist 60

a) Lower DPC into empty transfer cask, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

14) Open receiving cell shield doors and transfer transfer cask out of receiving cell 35

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer transfer cask out of receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

15) Install transfer cask lid 60

a) Position VCT with transfer cask lid at transfer cask  15 ‐ 0 0 0 0 0 0

b) Lower transfer cask lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

15a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

16) Pick up transport cask and transfer to vault using VCT 55

a) Rig VCT to lift transfer cask  10 2A V T 2 0 6.7 0 0 0 0

b) Grapple the transport cask  15 ‐ 0 0 0 0 0 0

c) Move the transfer cask to the vault 30 ‐ 0 0 0 0 0 0

17) Place transfer cask on transfer cart 15

a) Place transfer cask on unloading cell transfer cart in vault 15 ‐ 0 0 0 0 0 0

18) Remove transfer cask lid  75

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid  15 2A V T 2 0 0 10 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 2 0 10 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

19) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

20) Position shielded transfer sleeve on bridge crane above transfer cell 30

a) Inspect shielded transfer sleeve  5 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

20a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

20b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

21) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  100

a) Lower shield sleeve hoist  and grapple DPC lifting lug 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

c) HP survey 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

22) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

23) Remove shield plug above vault storage location 60

a) Position crane over storage location in vault 30 ‐ 0 0 0 0 0 0

b) Rig the shield plug 15 ‐ 0 0 0 0 0 0

c) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

24) Lower DPC into storage position on vault floor 70

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

25) Replace shield plug above vault storage location 85

a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the vault 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Secure seismic restraints

Plan of the Day and Safety Meeting

Secure transfer sleeve seismically

Plan of the Day and Safety Meeting
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f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 35.8

25a) Turnover to Operations 1440

26) 120 ‐ 0 0 0 0 0 0

27) Remove transport cask from transfer cell 60 ‐ 0 0 0 0 0 0

28) 60 ‐ 0 0 0 0 0 0

29) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

29a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

29b) 60 ‐ 0 0 0 0 0 0

30) Lift transport cask, place on railcar, and downend  60 ‐ 0 0 0 0 0 0

31) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

32) Release railcar for shipment 30 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 70.3 92 58 56 0 11 2.5

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Move transport cask to transfer fixture 30 ‐ 0 0 0 0 0 0

f) Downend transport cask on transfer fixture 15 ‐ 0 0 0 0 0 0

4) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Remove transport cask lid 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 15 1A H T L 2 0 0 9.2 0 0 0

c) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

d) Remove and store nuts 30 1A H T L 2 18 0 0 0 0 0

e) Lift the transport cask lid and move it to the transfer fixture 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 1A H T NL 0.2 0 0 0 0 5.4 0

6) Dock transfer sleeve on horizontal transfer cart with transport cask 75

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move transfer sleeve into position 10 ‐ 0 0 0 0 0 0

Horizontal ‐DSCs stored horizontally in racks in vault 

Secure transport cask and transfer fixture seismically

Plan of the Day and Safety Meeting

Dose  Duration Fraction Task Dose

Upend and lift transport cask off of railcar and place on transfer fixture

Return crane to operating floor

Install transport cask lid

Reposition empty railcar to railbay

Plan of the Day and Safety Meeting
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c) Align transport cask with transfer sleeve 15 ‐ 0 0 0 0 0 0

d) Dock transfer sleeve to transport cask 15 ‐ 0 0 0 0 0 0

e) Install retaining straps on transport cask trunnions 15 2A H T 1.5 0 12 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

7) Push DPC into transfer cask 75

a) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

b) Engage ram and push DPC into transfer sleeve 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

8) 30

a) Remove retaining straps from transport cask 10 2A H T 0.2 0 1.1 0 0 0 0

b) Pull horizontal transfer cart back 10 ‐ 0 0 0 0 0 0

c) Close shield door on transfer sleeve 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 60 ‐ 0 0 0 0 0 0

10) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

10a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

10b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

11) Stage transfer cask on transfer fixture using HCT 35

a) Move the HCT with a transfer cask next to the transfer fixture 5 ‐ 0 0 0 0 0 0

b) Rig the transfer cask for hoisting 5 ‐ 0 0 0 0 0 0

c) Pick the transfer cask 15 ‐ 0 0 0 0 0 0

d) Downend the transfer cask on the transfer fixture 10 ‐ 0 0 0 0 0 0

12) Unbolt and hoist transfer cask lid using jib crane 50

a) Rig transfer cask lid to jib crane 10 ‐ 0 0 0 0 0 0

b) Unbolt transfer cask lid 30 ‐ 0 0 0 0 0 0

c) Hoist lid and remove  10 ‐ 0 0 0 0 0 0

13) 45

a) Unlock wheels and position transfer cart at transfer fixture 10 ‐ 0 0 0 0 0 0

b) Dock transfer sleeve to transfer cask on transfer fixture 20 ‐ 0 0 0 0 0 0

c) Attach retaining straps to transfer cask trunnions 15 2A H T 0.5 0 4 0 0 0 0

14) Push DPC from transfer sleeve into  transfer cask 65

a) Plug in hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

b) Engage ram and push DPC into the lift frame in the transfer cask 30 ‐ 0 0 0 0 0 0

c) Withdraw the ram 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

15) Undock horizontal transfer cart 50

a) Remove retaining straps from transfer cask 15 2A H T 0.2 0 1.6 0 0 0 0

b) Unplug hydraulic power pack on transfer cart 15 ‐ 0 0 0 0 0 0

c) Undock transfer cart and remove 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16) Install lid on transfer cask 70

a) Hoist transfer cask lid into place using jib crane 15 ‐ 0 0 0 0 0 0

b) Stage tools on manlift 10 ‐ 0 0 0 0 0 0

c) Install bolts and torque 30 2A H T 2 32 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Move manlift away 5 ‐ 0 0 0 0 0 0

17) Transfer transfer cask to vault 60

a) Rig VCT to lift transfer cask  10 2A V T 2 0 6.7 0 0 0 0

b) Open transfer cell shield doors and back VCT out of cell 20 ‐ 0 0 0 0 0 0

c) Move transfer cask to vault 30 ‐ 0 0 0 0 0 0

18) Lift transfer cask and place on transfer cart 40

a) Lift Transfer Cask and place on Transfer cell motorized cart 30 ‐ 0 0 0 0 0 0

b) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

18a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

18b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

19) Remove transfer cask cover using jib crane and set down 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid 15 1A H T L 2 0 0 9.2 0 0 0

c) Remove and store nuts 30 1A H T L 2 18 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 1C V C 0.2 0 0 0 0 3.9 0

20) Roll transfer cart into transfer cell and close shield doors 30

a) Move transfer cask cart into the unloading cell 20 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

21) Position shielded transfer sleeve above transfer cell 70

a) Inspect shielded transfer sleeve 15 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 30 ‐ 0 0 0 0 0 0

c) Secure in position 15 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

22) Lower hoist, grapple lifting lug, and raise DPC into shield sleeve  90

a) Lower shield sleeve hoist  and grapple lift frame 15 ‐ 0 0 0 0 0 0

b) Raise DPC into shield sleeve 45 ‐ 0 0 0 0 0 0

c) Close shield sleeve lower doors 15 ‐ 0 0 0 0 0 0

d) HP survey 15 ‐ 0 0 0 0 0 0

Secure transport cask and transfer fixture seismically

Plan of the Day and Safety Meeting

Secure transport cask and Transfer Fixture seismically

Plan of the Day and Safety Meeting

Undock horizontal transfer cart from transport cask 

Dock horizontal transfer cart with transfer cask on transfer fixture
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23) Transfer DPC to vault storage location 120

a) Transfer DPC to vault storage location 120 ‐ 0 0 0 0 0 0

23a) 40

a) Reposition seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure shielded transfer sleeve 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

23b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

24) Remove shield plug above vault storage location 105

a) Stage tools in storage vault location 15 ‐ 0 0 0 0 0 0

b) Position crane in vault 30 ‐ 0 0 0 0 0 0

c) Rig the shield plug 15 ‐ 0 0 0 0 0 0

d) Lift shield plug and place on storage stand 15 ‐ 0 0 0 0 0 0

e) Disconnect rigging and return crane to cask handling area 30 ‐ 0 0 0 0 0 0

25) Lower DPC and lift frame into storage position on vault floor 85

a) Align DPC over storage position 15 ‐ 0 0 0 0 0 0

b) Lower DPC into vault 45 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

d) HP survey 15 ‐ 0 0 0 0 0 0

26) Replace shield plug above vault storage location 85

a) Rig the shield plug to the crane 15 ‐ 0 0 0 0 0 0

b) Reposition the shield plug 15 ‐ 0 0 0 0 0 0

c) Lower the shield plug into the vault 15 ‐ 0 0 0 0 0 0

d) Secure the shield plug and remove rigging 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

f) HP survey 15 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 36.3

26a) Turnover to Operations 1440

27) Return crane to Operating Floor 60 ‐ 0 0 0 0 0 0

28) Install transport cask lid 60 ‐ 0 0 0 0 0 0

29) Lift transport cask and transfer to maintenance 60 ‐ 0 0 0 0 0 0

29a) Survey and wipedown transport cask 60 ‐ 0 0 0 0 0 0

30) Lift transport cask and place on railcar 60 ‐ 0 0 0 0 0 0

31) Install impact limiters on transport cask 120 ‐ 0 0 0 0 0 0

32) Release railcar for shipment 60 ‐ 0 0 0 0 0 0

Total Hours of All Cask Handling Operations 68.3 110 75 59 0 16 0

Secure shielded transfer sleeve and DPC seismically

Plan of the Day and Safety Meeting
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Container Doses

Notes:

‐

1 V C 1 V C 512 transport cask lid removed 

1A H T L 1A H T 18.4 transport cask lid installed 

1A H T NL 1A H T 163.2 transport cask lid removed 

1A V C 1A V C 254 no transfer cask lid 

1A V T 1A V T 15 impact limiters installed 

1B V C 1B V C 134 no transfer cask lid 

1C V C 1C V C 117 no transfer cask lid 

2 1D V C 1D V C 62 no transfer cask lid 

2 V T 2 V T 150 transport cask lid removed 

2A H T 2A H T 31.8 transport cask lid installed 

2A V T 2A V T 20 transport cask lid installed 

2B V X 2B V X 125

2C H T L 2C H T 1.5 transport cask lid installed 

2C H T NL 2C H T 7.1 transport cask lid removed 

3 3 V T 3 V T 44

3A V T 3A V T 34

3B V C 3B V C 146

4 H T 4 H T 31.8

4 V S 4 V S 111

4 V X 4 V X 177

4A H H 4A H H 2.5 port cover installed

4 5 H H 5 H H 8.5 port cover installed

5A H H 5A H H 3.2 port cover installed

(top)

1

5

(base)

TO16 Appendix D4 ‐ Study 1 ‐ Rad.xlsx
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No. of Workers: 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

App A1 ‐ C‐PAD Vertical 126 60 51 0 11 3 251 15.8 7.5 6.4 0.0 2.8 0.7 33.2 32 16 13 0 6 2 69 26 61

Horizontal 80 47 51 0 11 8 198 10.0 5.8 6.4 0.0 2.8 2.0 27.1 21 12 13 0 6 5 57 21 55

App A2 ‐ C‐STDa Vertical 126 60 51 0 11 3 251 15.8 7.5 6.4 0.0 2.8 0.7 33.2 32 16 13 0 6 2 69 26 61

Horizontal 69 60 50 0 13 0 192 8.6 7.4 6.3 0.0 3.3 0.0 25.6 18 15 13 0 7 0 53 31 55

App A2 ‐ C‐STDb Vertical 126 60 51 0 11 3 251 15.8 7.5 6.4 0.0 2.8 0.7 33.2 32 16 13 0 6 2 69 26 61

Horizontal 80 47 51 0 11 8 198 10.0 5.8 6.4 0.0 2.8 2.0 27.1 21 12 13 0 6 5 57 21 55

App A2 ‐ C‐STDc Vertical 167 91 64 0 18 11 351 20.8 11.4 7.9 0.0 4.5 2.8 47.5 42 23 16 0 10 6 97 37 70

Horizontal 80 47 51 0 11 8 198 10.0 5.8 6.4 0.0 2.8 2.0 27.1 21 12 13 0 6 5 57 21 55

App A3 ‐ C‐UGS Vertical 176 68 54 0 11 3 313 22.0 8.5 6.8 0.0 2.8 0.7 40.8 45 18 14 0 6 2 85 35 71

Horizontal 197 91 50 0 12 0 350 24.7 11.4 6.3 0.0 2.9 0.0 45.2 50 23 13 0 6 0 92 38 74

Vertical 72 42 46 0 11 3 173 9.0 5.2 5.8 0.0 2.8 0.6 23.4 18 11 12 0 6 2 49 21 54

Horizontal 53 66 50 0 9 0 178 6.6 8.3 6.3 0.0 2.2 0.0 23.4 14 17 13 0 5 0 49 30 62

Vertical 72 42 46 0 11 3 173 9.0 5.2 5.8 0.0 2.8 0.6 23.4 18 11 12 0 6 2 49 21 54

Horizontal 56 38 42 0 3 1 141 7.0 4.8 5.3 0.0 0.7 0.4 18.2 15 10 11 0 2 1 39 16 49

Vertical 92 58 56 0 11 3 220 11.5 7.3 7.0 0.0 2.8 0.6 29.2 23 15 14 0 6 2 60 36 70

Horizontal 94 75 59 0 20 0 249 11.7 9.4 7.4 0.0 5.0 0.0 33.6 24 19 15 0 11 0 69 39 71

Vertical 92 58 56 0 11 3 220 11.5 7.3 7.0 0.0 2.8 0.6 29.2 23 15 14 0 6 2 60 36 70

Horizontal 110 75 59 0 16 0 260 13.7 9.4 7.4 0.0 3.9 0.0 34.4 28 19 15 0 8 0 70 36 68

DPC/Year *    Dose/DPC = (time in rad zone) * (# workers in rad zone) * (dose in rad zone) 

Vertical: 250 ** Annual Dose = (Total dose to worker by category) * (# DPC's per year) / (# workers in rad zone) 

Horizontal: 250

App A4 ‐ C‐BGVa, App 

A5 ‐ C‐AGVa, 

App A4 ‐ C‐BGVb, App 

A5 ‐ C‐AGVb, 

App A4 ‐ C‐BGVc, App 

A5 ‐ C‐AGVc, 

App A4 ‐ C‐BGVd, App 

A5 ‐ C‐AGVd, 

Total Hours

Study #1 Storage 

Alternative

Number of Workers by Category                 

at 500 mrem/worker

Dose per DPC to Worker by Category*            

(person‐mrem/DPC)

Worker Category:

Annual Dose to Unit Worker by Category**        

(rem/yr)
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1. The data in these spreadsheets are approximate intended to support occupational exposure 

estimates only.  They are neither definitive nor precise enough to support detailed operational 

decision.

2. The occupational exposure calculations only consider the scope of activities required to place 

SNF shipments into storage.  Ongoing site monitoring activities are not included.

3. These crew sizes and durations are based on commercial nuclear plant ISFSI operations.  

Durations are based on real world experience, thus include real world worker efficiencies.  

Work scope is consistent with C‐OPS and has been extrapolated to address the other 

alternates.

4. Duration fractions incorporate both the number of workers of each category performing the 

activity and the percentage of time that each worker is occupying the radiation zone.  

5. Mechanics are responsible for bolting and unbolting connections to the various SNF containers, other 

than rigging.  

6. Riggers are responsible for attaching and removing rigging to and from the various SNF containers.  

They are also responsible for observing and guiding heavy lift operations.  

7. Health physicists are responsible for measuring the radiation fields and contamination 

associated with the SNF containers.  They are also responsible for decontamination  activities 

and for certifying equipment that enters the radiation  zone for release.

8. Operators have overall responsibility for the entire facility.  Their activities with respect to SNF 

processing include opening and closing facility doors, operating the machinery used in SNF 

container processing, and overseeing the acceptance of the SNF container into the facility.

9. Security personnel are responsible for keeping the facility secure while the CHB railbay doors 

are open and for verifying that no contraband is introduced to the facility inside of SNF 

containers.

10. Quality Assurance/Control personnel are responsible to assure that the chain of custody 

paperwork is properly filled out and for observing hold points in the process to assure proper 

fitment and placement of SNF containers.

11. Mechanics, riggers, and health physicists (i.e. radiation protection technicians, or radiation 

control technicians) are assumed to work in pairs.  They typically are only near the waste 

package when needed.  If remote monitoring is utilized, the number of health physicists can 

be reduced in the work area. 

12. Duration fractions are only assigned to workers who are in the radiation zone adjacent to the 

SNF container.  Other people may be in the vicinity, but they will remain outside of the 

radiation zone in accordance with ALARA principles.  

13. Although all personnel in the vicinity are accumulating dose, the dose rate for the general area 

is low and accumulated doses to personnel in the vicinity are insignificant when determined 

on an individual DPC basis.   

NOTES AND ASSUMPTIONS:

TO16 Appendix D4 ‐ Study 2 ‐ Rad.xlsx
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1 ‐ C‐OPS, Current Canister Transfer Operations Using Cask Handling Building (Base Case)
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 125

a) Identify transport cask brought from yard 5 ‐ 0 0 0 0 0 0

b) Operators and Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

d) Open railbay door 5 ‐ 0 0 0 0 0 0

e) Position transport cask in the railbay 15 ‐ 0 0 0 0 0 0

f) Security inspection of the transport cask and tug 15 3 V T 0.5 0 0 0 0 5.5 0

g) HP survey of transport cask 15 3 V T 0.5 0 0 5.5 0 0 0

h) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

i) Acceptance of transport cask 5 ‐ 0 0 0 0 0 0

j) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

k) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

l) Operators and Security team leaves 5 ‐ 0 0 0 0 0 0

m) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.27 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask in canister transfer cell 15 ‐ 0 0 0 0 0 0

4) Secure seismic restraints to Transport Cask 95

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Attach Struts to CHB 10 ‐ 0 0 0 0 0 0

c) Rig and Lift Seismic Struts 1&2 into position 30 3 V T 0.2 0 4.4 0 0 0 0

d) Rig and lift Struts 3&4 into position 30 3 V T 0.2 0 4.4 0 0 0 0

e) Bolt Seismic collar together around Transport Cask. 10 3 V T 2 14.7 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

5) Stage empty Storage Cask into Transfer Cell using VCT 75

a) Transporter places storage overpack in canister transfer cell 10 ‐ 0 0 0 0 0 0

b) Crews mobilize to top of storage overpack 10 ‐ 0 0 0 0 0 0

c) Unbolt storage overpack lid 30 ‐ 0 0 0 0 0 0

d) Rig storage overpack lid and lift 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

6) Retract VCT from transfer cell and close shield doors 30

a) Back the VCT out of the Receiving Cell 20 ‐ 0 0 0 0 0 0

b) Close the canister transfer cell shield doors 10 ‐ 0 0 0 0 0 0

7) Secure seismic restraints to storage overpack 95

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Attach Struts to CHB 10 ‐ 0 0 0 0 0 0

c) Rig and Lift Seismic Struts 1&2 into position 30 ‐ 0 0 0 0 0 0

d) Rig and lift Struts 3&4 into position 30 ‐ 0 0 0 0 0 0

e) Bolt Seismic collar together around storage overpack 10 ‐ 0 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

8) Mount adaptor plates to storage overpack 75

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Rig and lift adapter plate 1 to top of Storage Cask 5 ‐ 0 0 0 0 0 0

c) Bolt Adapter plate 1 to top of cask  30 ‐ 0 0 0 0 0 0

d) Rig and lift adapter plate 2 into position 15 ‐ 0 0 0 0 0 0

e) Bolt Adapter plate 2 to top of cask  10 ‐

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

9) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

10) Unbolt and remove transport cask lid using jib crane 60

a) Stage tools on top of the transfer cask 10 ‐ 0 0 0 0 0 0

b) Unbolt transport cask lid 30 ‐ 0 0 0 0 0 0

c) Rig the cask lid to the stick crane 10 ‐ 0 0 0 0 0 0

d) Lift lid and place it on the storage stand  10 ‐ 0 0 0 0 0 0

11) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use Jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt Lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

Vertical DPCs ‐ DPCs in storage casks on pad
Dose 

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Duration Fraction Task Dose
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12) Mount adapter plates to top of Transport Cask using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Rig and lift adapter plate 1 to top of Transport Cask 15 ‐ 0 0 0 0 0 0

c) Bolt Adapter plate 1 to top of cask  20 2A V T 1.5 10 0 0 0 0 0

d) Rig and lift adapter plate 2 into position 15 ‐ 0 0 0 0 0 0

e) Bolt Adapter plate 2 to top of cask  20 2A V T 1.5 10 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

13) Install the Transfer Cask on Transport Cask using the OTB crane 70

a) Rig Transfer Cask using the OTB Crane 15 ‐ 0 0 0 0 0 0

b) Lift Transfer Cask to upper position 15 ‐ 0 0 0 0 0 0

c) Reposition the OTB crane  15 ‐ 0 0 0 0 0 0

d) Lower Transfer cask onto alignment lugs 15 2A V T 1 0 5 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Bolt Transfer Cask to Transport Cask adapter plate 70

a) Position Man Lifts with bolts and tools 15 ‐ 0 0 0 0 0 0

b) Bolt Transfer cask to adapter plate 15 2A V T 2 10 0 0 0 0 0

c) Torque bolts 20 2A V T 2 13.3 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

15) Raise canister from transport cask up into transfer cask 70

a) Release Lifting block and reposition 200T hoist 5 2 V T 0.3 0.2 3.75 2.5 0 0 0 0

b) Position auxiliary hoist over Transfer Cask 5 ‐ 0 0 0 0 0 0

c) Lower grapple and grapple DPC 15 ‐ 0 0 0 0 0 0

d) Lift DPC into transfer cask 20 ‐ 0 0 0 0 0 0

e) Engage locking mechanism 5 ‐ 0 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

g) Release grapple and withdraw hoist 10 ‐ 0 0 0 0 0 0

15a) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

16) Unbolt Transfer Cask from adapter plate 70

a) Position Man Lifts with tools 10 ‐ 0 0 0 0 0 0

b) Position OTB crane over transfer cask 15 ‐ 0 0 0 0 0 0

c) Secure lifting block to Transfer Cask Trunnions 15 ‐ 0 0 0 0 0 0

d) Unbolt Transfer Cask bolts and remove 20 2A V T 2 13.3 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

17) Move Transfer Cask from Transport Cask to Storage Overpack 65

a) Lift the Transfer Cask off the Transport Cask 20 ‐ 0 0 0 0 0 0

b) Reposition OTB Crane 15 ‐ 0 0 0 0 0 0

c) Lower Transfer Cask onto Storage overpack alignment blocks 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

18) Bolt Transfer Cask to Storage overpack adapter plate 65

a) Position Man Lifts with bolts and tools 10 ‐ 0 0 0 0 0 0

b) Bolt Transfer cask to adapter plate 15 2A V T 2 10 0 0 0 0 0

c) Torque bolts 20 2A V T 2 13.3 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

19) Lower canister from Transfer Cask into Storage Cask 70

a) Release Lifting block and reposition 200T hoist 5 ‐ 0 0 0 0 0 0

b) Position auxiliary hoist over Transfer Cask 10 ‐ 0 0 0 0 0 0

c) Lower grapple and grapple DPC 10 ‐ 0 0 0 0 0 0

d) Lift DPC to clear locking mechanism 5 ‐ 0 0 0 0 0 0

e) Lower Canister into Storage overpack 20 ‐ 0 0 0 0 0 0

f) Release grapple and withdraw hoist 10 ‐ 0 0 0 0 0 0

g) HP Survey 10 ‐ 0 0 0 0 0 0

20) Unbolt Transfer Cask from adapter plate 75

a) Position Man Lifts with tools 10 ‐ 0 0 0 0 0 0

b) Reposition 200T hoist over Transfer Cask 15 ‐ 0 0 0 0 0 0

c) Grapple the Transfer cask 10 ‐ 0 0 0 0 0 0

d) Unbolt Transfer cask from adapter plate 30 2A V T 1 10 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

21) Remove Transfer Cask and place into storage 60

a) Lift Transfer Cask off of Storage overpack adaptor plates 15 ‐ 0 0 0 0 0 0

b) Reposition overhead Crane 15 ‐ 0 0 0 0 0 0

c) Lower Transfer Cask onto location 20 ‐ 0 0 0 0 0 0

d) Release Lifting block and raise 200T hoist 10 ‐ 0 0 0 0 0 0

22) Remove adapter plates from Storage overpack 95

a) Move tools to Man Lift 5 ‐ 0 0 0 0 0 0

b) Attach rigging to Adapter Plate 2 10 2A V T 1 0 3.3 0 0 0 0

c) Unbolt Adaptor plate 2 20 2A V T 1.0 6.67 0 0 0 0 0

d) Lift Adaptor Plate 2 and place in storage location using stick crane 10 ‐ 0 0 0 0 0 0

e) Attach rigging to Adapter Plate 1 10 2A V T 1 0 3.3 0 0 0 0

f) Unbolt Adaptor Plate 1 20 2A V T 1.0 6.67 0 0 0 0 0

g) Lift Adaptor Plate 1 and place in storage location using stick crane 10 ‐ 0 0 0 0 0 0

h) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

22a) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

23) Remove lifting lug from DPC 40

a) HP Survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the storage overpack 5 ‐ 0 0 0 0 0 0

c) Rig the lifting lug assembly to the jib crane and remove the bolts 10 2 V T 1 0 13 0 0 0 0

d) Remove the lifting lug from the DPC 10 3 V T 1 1 0 7.3 7.3 0 0 0

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

24) Remove seismic/stack‐up struts on Storage overpack 70

a) Position Tools  5 ‐ 0 0 0 0 0 0

b) Rig Seismic Struts 1&2  5 3A V T 1 0 2.8 0 0 0 0

b) Rig seismic struts 3&4 10 3 V T 1 0 7.3 0 0 0 0

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting
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c) Unbolt Seismic collar around Storage overpack 15 3 V T 1 11 0 0 0 0 0

d) Lift the Seismic struts 10 ‐ 0 0 0 0 0 0

e) Remove pins from CBH support stantions 10 ‐ 0 0 0 0 0 0

f) Move Strut assemblies to storage location 10 ‐ 0 0 0 0 0 0

g) Place Strut assemblies into storage 5 ‐ 0 0 0 0 0 0

25) Dock VCT with Storage overpack and bolt on lid 65

a) Position VCT 15 ‐ 0 0 0 0 0 0

b) Move forward and grapple Storage overpack 15 ‐ 0 0 0 0 0 0

c) Move Storage overpack lid into position 15 ‐ 0 0 0 0 0 0

d) Bolt Lid onto Storage overpack 15 2A V T 2 10 0 0 0 0 0

e) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

26) Transport Storage overpack to Pad using VCT 120

a) Lift the Storage overpack 10 ‐ 0 0 0 0 0 0

b) Drive to storage pad location 70 ‐ 0 0 0 0 0 0

c) Position the storage overpack on the Pad 20 ‐ 0 0 0 0 0 0

d) Bolt storage overpack to the Pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 35.8

26a) Turnover to Operations 1440

27) 120

28) Remove adapter plates from Transport Cask 60

29) Install transport cask lid 60

30) Lift transport cask and transfer to maintenance 60

30a) Survey and wipedown Transport Cask 60

31) Lift transport cask and place on railcar 60

32) Install impact limiters on transport cask 120

33) Release railcar for shipment 60

Total Hours of Cask Handling Operations 69.8 241 87 53 0 6.2 2.5

M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 125

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security and operator teams sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

d) Open railbay door 5 ‐ 0 0 0 0 0 0

e) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

f) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

g) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

h) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

i) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

j) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

k) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

l) Operator and Security teams leave 5 ‐ 0 0 0 0 0 0

m) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.27 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 60

a) Open truck bay door 15 ‐ 0 0 0 0 0 0

b) Position HCT in truck bay 30 ‐ 0 0 0 0 0 0

c) Close truck bay door 15 ‐ 0 0 0 0 0 0

4) Upend and lift transport cask off of railcar and downend on HCT 75

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 5 2A V T 2 0 3.3 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 15 ‐ 0 0 0 0 0 0

e) Move transport cask to HCT 10 ‐ 0 0 0 0 0 0

f) Downend transport cask on HCT 10 ‐ 0 0 0 0 0 0

4a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4b) 40

a) Position HCT near seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

b) Install seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4c) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Return VCT to CHB

Plan of the Day and Safety Meeting

Stage Horizontal Cask Transporter (HCT) in truck bay

Secure transport cask on HCT

Horizontal DPCs ‐ DPCs in Horizontal Storage Modules on pad
Dose  Duration Fraction Task Dose
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b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Transfer transport cask to HSM on pad via HCT 120

a) QC Hold Point Inspection 15 ‐ 0 0 0 0 0 0

b) Open the truck bay door 15 ‐ 0 0 0 0 0 0

c) Transfer the transport cask to HSM on the pad via HCT 90 ‐ 0 0 0 0 0 0

5a) Preparation of Horizontal Storage Module (HSM) 120

a) Stage equipment near HSM 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig crane to HSM port cover 15 2C H T L 2 0 0.8 0 0 0 0

d) Use manlift to remove nuts on mounting studs 15 1A H T L 2 9.2 0 0 0 0 0

e) Post radiation zone signs and barriers 10 ‐ 0 0 0 0 0 0

f) Remove HSM port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP survey to verify dose rates 15 1A H T L 1.5 0 0 6.9 0 0 0

6) Remove transport cask lid 90

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 10 1A H T L 2 0 0 6.1 0 0 0

c) Position stick crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local stick crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12.3 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7) Dock HCT with HSM and push DPC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.25 0 0 0 0 0

f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

i) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

8) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 13.6 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.25 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 60

a) Pick the transport cask cover from the still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

b) Position the transport cask cover on the transport cask 15 ‐ 0 0 0 0 0 0

c) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 20.7

9a) Turnover to Operations 1440

10) Return transport cask to Cask Handling Building via HCT 120

10a) Plan of the Day and Safety Meeting 30

11) Lift transport cask and transfer to maintenance 60

11a) survey and wipedown transport cask 60

11b) Reposition empty railcar 60

12) Lift transport cask and place on railcar 60

13) Install impact limiters on transport cask 120

14) Release railcar for shipment 60

Total Hours of Cask Handling Operations 54.2 80 47 55 0 13 8.2
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2 ‐ A‐OPS, Automated Canister Transfer Operations Using Cask Handling Building
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the transport cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near transport cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter  5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for personnel barrier 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig tie‐down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on unloading cell transfer cart 120

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition transport cask 30 ‐ 0 0 0 0 0 0

f) Place transport cask on unloading cell transfer cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid Including gas sampling 15 2A V T 1 0 0 5 0 0 0

c) Remove and store nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the transport cask 10 2 V T 0.2 0 0 0 0 5 0

4a) 40

a) Reposition transfer cart near seismic restraint system 15 ‐ 0 0 0 0 0 0

b) Secure transport cask and transfer cart 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use Jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt Lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in unloading cell and close shield doors 60

a) Move transport cask cart into the unloading cell 50 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

7) Stage empty storage overpack on receiving cell transfer cart 195

a) Prepare an empty storage overpack for use 15 ‐ 0 0 0 0 0 0

b) Place the empty storage overpack on the transfer cart using VCT 15 ‐ 0 0 0 0 0 0

c) Stage tools on top of the storage overpack 10 ‐ 0 0 0 0 0 0

d) Unbolt storage overpack lid 30 ‐ 0 0 0 0 0 0

e) Rig the overpack lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

f) Hoist lid and retain on VCT 10 ‐ 0 0 0 0 0 0

8) Position empty storage overpack in receiving cell using motorized cart 60

a) Open receiving cell shield doors 15 ‐ 0 0 0 0 0 0

b) Transfer empty storage overpack into receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

c) Close the shield doors 10 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

10) Position shielded transfer sleeve cart over unloading cell 35

Vertical DPCs ‐ DPCs in storage casks on pad

Plan of the Day and Safety Meeting

Dose  Duration Fraction Task Dose

Secure transport cask and transfer cart seismically

Plan of the Day and Safety Meeting
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a) Inspect transfer sleeve cart 10 ‐ 0 0 0 0 0 0

b) Move shielded transfer sleeve cart over unloading cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

11) Lower shield sleeve hoist and grapple DPC lifting lug 50

a) HP survey 0 ‐ 0 0 0 0 0 0

b) Lower shield sleeve hoist  and grapple DPC lifting lug 50 ‐ 0 0 0 0 0 0

12) Raise DPC into shield sleeve  190

a) Raise DPC into shield sleeve 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

13) Position shielded transfer sleeve cart over storage overpack in receiving cell 60

a) Position shielded transfer sleeve cart over storage overpack in receiving cell 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

14) Lower DPC into empty storage overpack, release grapple, and retract hoist 60

a) Lower DPC into empty storage overpack, release grapple, and retract hoist 60 ‐ 0 0 0 0 0 0

b) HP survey 0 ‐ 0 0 0 0 0 0

15) Remove lifting lug from DPC 35

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the storage overpack 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC using the jib crane 10 ‐ 0 0 0 0 0 0

16) Open receiving cell shield doors and transfer storage overpack out of receiving cell 35

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open receiving cell shield doors 10 ‐ 0 0 0 0 0 0

c) Transfer storage overpack out of receiving cell using motorized cart 15 ‐ 0 0 0 0 0 0

17) Install storage overpack lid 60

a) Position VCT with storage cask lid at storage overpack  15 ‐ 0 0 0 0 0 0

b) Lower storage overpack lid into position  10 ‐

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 2A V T 0.1 0 0 0 0 0 0.3

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

17a) 40

a) Position seismic restraints 15 ‐ 0 0 0 0 0 0

b) Secure seismic restraints 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

17b) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

18) Pick up storage overpack and transfer to pad using VCT 120

a) Rig VCT to lift storage overpack  10 2A V T 2 0 6.7 0 0 0 0

b) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

c) Position the storage overpack on the pad 20 ‐ 0 0 0 0 0 0

d) De‐rig storage cask from VCT 10 2A V T 2 0 6.7 0 0 0 0

e) Bolt storage overpack to the pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 30.1

18a) Turnover to Operations 1440

19) 60

20) Open unloading cell shield doors and position transfer cart under jib crane  120

21) Install transport cask lid 60

22) Lift transport cask and transfer to maintenance 60

22a) 60

22b) Survey and wipedown transport cask 60

23) Lift transport cask and place on railcar 60

24) Install impact limiters on transport cask 120

25) Release railcar for shipment 60

Total Hours of Cask Handling Operations 65.1 126 60 51 0 11 2.8

Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment brought from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 3.7 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 1.8 0 0 0

i) Inspection of tamper proof seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position manlifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first impact limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on second impact limiter 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition manlift and scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the second impact limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

Duration Fraction Task Dose

Secure seismic restraints

Plan of the Day and Safety Meeting

Return VCT to CHB

Reposition the railcar to the railbay

Plan of the Day and Safety Meeting

Dose 
Horizontal DPCs ‐ DPCs in Horizontal Storage Modules (HSMs) on pad
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k) Remove and store bolts for personnel barrier  30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove tie‐down straps from SNF shipment 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect transport cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) 60

a) Open truck bay door 15 ‐ 0 0 0 0 0 0

b) Position HCT in truck bay 30 ‐ 0 0 0 0 0 0

c) Close truck bay door 15 ‐ 0 0 0 0 0 0

4) Upend and lift transport cask off of railcar and downend on HCT 75

a) Select the appropriate lifting block for the transport cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to transport cask trunnions 5 2A V T 2 0 3.3 0 0 0 0

c) Upend transport cask 30 ‐ 0 0 0 0 0 0

d) Lift transport cask off railcar 15 ‐ 0 0 0 0 0 0

e) Move transport cask to HCT 10 ‐ 0 0 0 0 0 0

f) Downend transport cask on HCT 10 ‐ 0 0 0 0 0 0

4a) Remove railcar from railbay 60

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4b) 40

a) Position HCT near seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

b) Install seismic restraint tie‐downs 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

4c) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Transfer transport cask to HSM on pad via HCT 120

a) QC Hold Point Inspection 15 ‐ 0 0 0 0 0 0

b) Open the truck bay door 15 ‐ 0 0 0 0 0 0

c) Transfer the transport cask to HSM on the pad via HCT 90 ‐ 0 0 0 0 0 0

5a) Preparation of Horizontal Storage Module (HSM) 120

a) Stage equipment near HSM 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig crane to HSM port cover 15 2C H T L 2 0 0.8 0 0 0 0

d) Use manlift to remove nuts on mounting studs 15 1A H T L 2 9.2 0 0 0 0 0

e) Post radiation zone signs and barriers 10 ‐ 0 0 0 0 0 0

f) Remove HSM port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP survey to verify dose rates 15 1A H T L 1.5 0 0 6.9 0 0 0

6) Remove transport cask lid 90

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP survey of lid including gas sampling 10 1A H T L 2 0 0 6.1 0 0 0

c) Position stick crane 15 ‐ 0 0 0 0 0 0

d) Rig the lid for lifting using the local stick crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the transport cask lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the transport cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7) Dock HCT with HSM and push DPC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

g) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

8) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 14 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.3 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 70

a) Security inspection of transport cask to verify lack of contraband 10 ‐ 0 0 0 0 0 0

b) Pick the transport cask cover from the still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

c) Position the transport cask cover on the transport cask 15 ‐ 0 0 0 0 0 0

d) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 21.2

9a) Turnover to Operations 1440

10) Return transport cask to Cask Handling Building via HCT 120

10a) Plan of the Day and Safety Meeting 30

11) Lift transport cask and transfer to maintenance 60

11a) survey and wipedown transport cask 60

11b) Reposition empty railcar 60

12) Lift transport cask and place on railcar 60

13) Install impact limiters on transport cask 120

14) Release railcar for shipment 60

Total Hours of Cask Handling Operations 43.9 80 47 51 0 11 8.2

Stage Horizontal Cask Transporter (HCT) in truck bay

Secure transport cask on HCT

Plan of the Day and Safety Meeting

TO16 Appendix D4 ‐ Study 2 ‐ Rad.xlsx
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3 ‐ R‐OPS, Remote Canister Transfer Operations Using Cask Handling Building
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at Cask Handling Building 145

a) Identify SNF shipment from yard 5 ‐ 0 0 0 0 0 0

b) Security team sent to railbay door 15 ‐ 0 0 0 0 0 0

c) Send operators to railbay door 15 ‐ 0 0 0 0 0 0

d) Stage work team to railbay 15 ‐ 0 0 0 0 0 0

e) Open railbay door 5 ‐ 0 0 0 0 0 0

f) Position SNF shipment in the railbay 15 ‐ 0 0 0 0 0 0

g) Security inspection of the SNF shipment and tug 15 3 V T 0.5 0 0 0 0 5.5 0

h) HP survey of SNF shipment 15 3 V T 0.5 0 0 5.5 0 0 0

i) Inspection of tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

j) Acceptance of SNF shipment 5 ‐ 0 0 0 0 0 0

k) Decoupling of railcar and removal of the tug from the railbay 10 ‐ 0 0 0 0 0 0

l) Secure the railbay doors 5 ‐ 0 0 0 0 0 0

m) Security team leaves 5 ‐ 0 0 0 0 0 0

n) Operator leaves 5 ‐ 0 0 0 0 0 0

o) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the SNF shipment 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near SNF shipment 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first Impact Limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first Impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on Impact Limiter #2 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition Manlift and Scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the Second Impact Limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second Impact Limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for SNF shipment cover 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the personnel barrier 15 3 V T 1 1 0 11 11 0 0 0

m) Lift personnel barrier and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove Tie‐Down Straps from transport cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect Transport Cask for damage and conduct HP survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on remote cell transfer cart 120

a) Select the appropriate lifting block for the Transport Cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to Transportation Cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend Transportation Cask 30 ‐ 0 0 0 0 0 0

d) Lift Transportation Cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition Transportation Cask 30 ‐ 0 0 0 0 0 0

f) Place Transportation Cask on remote cell Transfer Cart 15 ‐ 0 0 0 0 0 0

3a) Remove railcar from railbay 120

a) Open railbay door 5 ‐ 0 0 0 0 0 0

b) Railyard tug connects to railcar 10 ‐ 0 0 0 0 0 0

c) Railyard tug removes railcar from railbay 10 ‐ 0 0 0 0 0 0

d) Railyard tug connects to next railcar 15 ‐ 0 0 0 0 0 0

e) Railyard tug repositions next railcar in railbay 10 ‐ 0 0 0 0 0 0

f) Railyard tug leaves railbay and railbay door is closed 10 ‐ 0 0 0 0 0 0

4) Unbolt and remove transport cask lid using jib crane 75

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) HP survey of lid 5 2A V T 1 0 0 1.7 0 0 0

c) Remove and store Nuts 30 2A V T 1 10 0 0 0 0 0

d) Rig the Lid for lifting using the local jib crane 15 2A V T 1.5 0 7.5 0 0 0 0

e) Lift the Transport Cask Lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

f) Security inspection of the interior of the Transport Cask 10 2 V T 0.2 0 0 0 0 5 0

5) Attach lifting lug to top of DPC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use Jib crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt Lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

6) Position transport cask transfer cart in remote cell and close shield doors 15

a) Move Transport cask cart into the remote cell 10 ‐ 0 0 0 0 0 0

b) Close the shield doors 5 ‐ 0 0 0 0 0 0

7) Stage empty storage overpack in remote cell using a transfer cart 25

a) Open remote cell shield doors 5 ‐ 0 0 0 0 0 0

b) Transfer empty storage overpack into remote cell 15 ‐ 0 0 0 0 0 0

c) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

8) Unbolt empty storage overpack lid and hoist on VCT 60

a) Stage tools on top of the storage overpack 10 ‐ 0 0 0 0 0 0

b) Unbolt storage overpack lid 30 ‐ 0 0 0 0 0 0

c) Rig the cask lid to the VCT hoist 10 ‐ 0 0 0 0 0 0

d) Lift lid to the storage position of the VCT 10 ‐ 0 0 0 0 0 0

9) Retract VCT from remote cell and close shield doors 15

a) Back the VCT out of the remote cell 20 ‐ 0 0 0 0 0 0

b) Close the shield doors 10 ‐ 0 0 0 0 0 0

10) Lower remote cell hoist and grapple DPC lifting lug 45

a) Position remote cell crane over transport cask in remote cell 15 ‐ 0 0 0 0 0 0

b) Lower remote cell hoist  and grapple DPC Lifting Lug 15 ‐ 0 0 0 0 0 0

c) Verify grapple engages 15 ‐ 0 0 0 0 0 0

11) Lift the DPC from the Transport Cask 70

a) Raise DPC out of Transport Cask as HP monitors doses outside cell 60 ‐ 0 0 0 0 0 0

b) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

12) Reposition and lower the DPC into the Storage overpack 120

a) Position remote cell crane over storage overpack in remote cell 60 ‐ 0 0 0 0 0 0

Dose  Duration Fraction Task Dose
Vertical DPCs ‐ DPCs in storage casks on pad

Plan of the Day and Safety Meeting

TO16 Appendix D4 ‐ Study 2 ‐ Rad.xlsx
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b) Lower remote cell hoist  and place DPC in storage overpack 60 ‐ 0 0 0 0 0 0

13) Release grapple, and retract hoist 15

a) Release grapple, and retract hoist 15 ‐ 0 0 0 0 0 0

14) Open remote cell shield doors and position VCT at storage overpack 70

a) HP survey 10 ‐ 0 0 0 0 0 0

b) Open remote cell shield doors 10 ‐ 0 0 0 0 0 0

c) Position the VCT at the Storage overpack 50 ‐ 0 0 0 0 0 0

15) Remove lifting lug from DPC 40

a) HP survey 10 2 V T 0.2 0 0 5 0 0 0

b) Stage tools on top of the storage overpack 5 ‐ 0 0 0 0 0 0

c) Remove bolts and rig lifting lug 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

d) Remove the lifting lug from the DPC using the jib crane 10 ‐ 0 0 0 0 0 0

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

16) Install storage cask lid 60

a) Position VCT with storage overpack lid at storage cask  15 ‐ 0 0 0 0 0 0

b) Lower storage overpack lid into position  10 ‐ 0 0 0 0 0 0

c) Install bolts and torque 20 2A V T 1.5 10 0 0 0 0 0

d) QC Hold Point Inspection 10 2A V T 0.1 0 0 0 0 0 0.3

e) Clean out tools and leave the top of the DPC 5 ‐ 0 0 0 0 0 0

17) Pick up storage overpack and transfer to pad using VCT 120

a) Rig VCT to lift storage overpack  10 2A V T 2 0 6.7 0 0 0 0

b) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

c) Position the storage overpack on the pad 20 ‐ 0 0 0 0 0 0

d) De‐rig storage overpack from VCT 10 2A V T 2 0 6.7 0 0 0 0

e) Bolt storage overpack to the pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 23.5

17a) Turnover to Operations 1440

18) 60

20) Open remote cell shield doors and position transfer cart under jib crane  120

20) Install transport cask lid 60

21) Lift transport cask and transfer to maintenance 60

21a) Survey and wipedown Transport Cask 60

21b) 60

22) Lift transport cask and place on railcar 60

23) Install impact limiters on transport cask 120

24) Release railcar for shipment 60

Total Hours of Cask Handling Operations 58.5 126 60 48 0 11 2.8

Reposition empty railcar

Return VCT to CHB
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4 ‐ S‐OPS, Simplified Canister Transfer Operations Without Cask Handling Building
Duration

(Minutes) M R H O S Q M R H O S Q

0) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at the siding 100

a) Identify Transport Cask in yard 5 ‐ 0 0 0 0 0 0

b) Stage work team at siding 15 ‐ 0 0 0 0 0 0

c) Position Waste  Package under gantry crane 15 ‐ 0 0 0 0 0 0

d) Security inspection of the Transport Cask 15 3 V T 0.5 0 0 0 0 5.5 0

e) HP Survey of Transport Cask 15 3 V T 0.5 0 0 5.5 0 0 0

f) Inspection of Tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

g) Acceptance of Package 5 ‐ 0 0 0 0 0 0

h) Decoupling of railcar and removal of the tug from the siding 10 ‐ 0 0 0 0 0 0

i) Security team leaves 5 ‐ 0 0 0 0 0 0

j) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  using the gantry crane 195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the Transport Cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near Transport Cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first Impact Limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first Impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on Impact Limiter #2 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition Manlift and Scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the Second Impact Limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second Impact Limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for package cover 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the package cover 15 3 V T 1 1 0 11 11 0 0 0

m) Lift package cover and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove Tie‐Down Straps from Transport Cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect Transport Cask for damage and conduct HP Survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and place on the pad 120

a) Select the appropriate lifting block for the Transport Cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to Transportation Cask Trunnions 10 2A V T 2 0 6.7 0 0 0 0

c) Upend Transportation Cask 30 ‐ 0 0 0 0 0 0

d) Lift Transportation Cask off railcar 30 ‐ 0 0 0 0 0 0

e) Reposition Transportation Cask 30 ‐ 0 0 0 0 0 0

f) Place Transportation Cask on the "spot" 15 ‐ 0 0 0 0 0 0

4) Install seismic/stack‐up struts on Transport Cask using stick crane 95

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Attach Struts to Stantions on pad 10 ‐ 0 0 0 0 0 0

c) Rig and Lift Seismic Struts 1&2 into position 30 3 V T 0.2 0 4.4 0 0 0 0

d) Rig and lift Struts 3&4 into position 30 3 V T 0.2 0 4.4 0 0 0 0

e) Bolt Seismic collar together around Transport Cask. 10 3 V T 2 15 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

5) Transporter moves storage overpack into position and removes lid 75

a) Transporter places Storage overpack on "spot" 10 ‐ 0 0 0 0 0 0

b) Crews mobilize to top of Storage overpack 10 ‐ 0 0 0 0 0 0

c) Unbolt storage overpack lid 30 ‐ 0 0 0 0 0 0

d) Rig Storage overpack Lid and lift 15 ‐ 0 0 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

6) Mount adapter plates to top of storage overpack using stick crane 75

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Rig and lift adapter plate 1 to top of Storage Cask 5 ‐ 0 0 0 0 0 0

c) Bolt Adapter plate 1 to top of cask  30 ‐ 0 0 0 0 0 0

d) Rig and lift adapter plate 2 into position 15 ‐ 0 0 0 0 0 0

e) Bolt Adapter plate 2 to top of cask  10 ‐ 0 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

7) Install seismic stack‐up struts on storage overpack and weather cover using stick crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Attach Struts to Stantions on pad 5 ‐ 0 0 0 0 0 0

c) Rig and Lift Seismic Struts 1&2 into position 30 ‐ 0 0 0 0 0 0

d) Rig and lift Struts 3&4 into position 15 2A V T 0.5 0 2.5 0 0 0 0

e) Bolt Seismic collar together around Transport Cask. 10 2 V T 0.5 13 0 0 0 0 0

f) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

g) Install Weather cover 10 ‐ 0 0 0 0 0 0

7a) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

8) Unbolt and remove transport cask lid 60

a) Stage tools on top of the transport cask 10 ‐ 0 0 0 0 0 0

b) Unbolt transport cask lid 30 ‐ 0 0 0 0 0 0

c) Rig the cask lid to the stick crane 10 ‐ 0 0 0 0 0 0

d) Lift lid and place it on the storage stand  10 ‐ 0 0 0 0 0 0

9) Attach lifting lug to top of DSC  70

a) Rig lifting lug on storage rack 15 ‐ 0 0 0 0 0 0

b) Use stick crane to lift lifting lug into position 15 2A V T 0.5 0 2.5 0 0 0 0

c) Bolt Lifting lug to canister 20 2 V T 0.5 25 0 0 0 0 0

d) QC Hold Point Inspection 10 2 V T 0.1 0 0 0 0 0 2.5

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

10) Mount adapter plates to top of Transport Cask using stick crane 85

a) Move tools to work platform 5 ‐ 0 0 0 0 0 0

b) Rig and lift adapter plate 1 to top of Transport Cask 15 ‐ 0 0 0 0 0 0

c) Bolt Adapter plate 1 to top of cask  20 2A V T 1.5 10 0 0 0 0 0

d) Rig and lift adapter plate 2 into position 15 ‐ 0 0 0 0 0 0

e) Bolt Adapter plate 2 to top of cask  20 2A V T 1.5 10 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

11) Install the Transfer Cask on Transport Cask using the gantry crane 75

a) Rig Transport Cask using the Gantry crane 15 ‐ 0 0 0 0 0 0

b) Lift Transport Cask to upper position 15 ‐ 0 0 0 0 0 0

Duration Fraction Task Dose

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting

Vertical DSCs ‐ DSCs in storage casks on pad
Dose 
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c) Reposition the Gantry crane  20 ‐ 0 0 0 0 0 0

d) Lower Transport cask onto alignment lugs 15 2A V T 1 0 5 0 0 0 0

e) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

12) Bolt Transfer Cask to adapter plate 70

a) Position Man Lifts with bolts and tools 15 ‐ 0 0 0 0 0 0

b) Bolt Transfer cask to adapter plate 15 2A V T 2 10 0 0 0 0 0

c) Torque bolts 20 2A V T 2 13 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

13) Raise canister from transport cask up into transfer cask 105

a) Release Lifting block and reposition gantry crane hoist 10 2 V T 0.3 0.2 7.5 5 0 0 0 0

b) Position auxiliary hoist over Transfer Cask 15 ‐ 0 0 0 0 0 0

c) Lower grapple and grapple DSC 20 ‐ 0 0 0 0 0 0

d) Lift DSC into transfer cask 15 ‐ 0 0 0 0 0 0

e) Engage locking mechanism 15 ‐ 0 0 0 0 0 0

f) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

g) Release grapple and withdraw hoist 20 ‐ 0 0 0 0 0 0

13a) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 2A V T 1.5 5 0 0 0 0 0

c) Transportation to work site 5 2A V T 0.1 0 0 0 0 0 0.2

14) Unbolt Transfer Cask from adapter plate 80

a) Position Man Lifts with tools 15 ‐ 0 0 0 0 0 0

b) Position Gantry crane over transfer cask 15 ‐ 0 0 0 0 0 0

c) Engage Lifting Block onto Transfer Cask Trunnions 20 ‐ 0 0 0 0 0 0

d) Unbolt Transfer Cask bolts and remove 20 2A V T 2 13 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

15) Move Transfer Cask from Transport Cask to Storage Cask 60

a) Lift the Transfer Cask off the Transport Cask 15 ‐ 0 0 0 0 0 0

b) Reposition Gantry Crane 15 ‐ 0 0 0 0 0 0

c) Lower Transfer Cask onto Storage cask alignment blocks 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

16) Install weather cover to Transport Cask 105

a) Retrieve Weather Cover from Storage box 60 ‐ 0 0 0 0 0 0

b) Position Man Lifts on either side of Transport Cask 15 ‐ 0 0 0 0 0 0

c) Install Weather cover 20 4 V S 1 37 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

17) Bolt Transfer Cask to adapter plate 70

a) Position Man Lifts with bolts and tools 15 ‐ 0 0 0 0 0 0

b) Bolt Transfer cask to adapter plate 15 2A V T 2 10 0 0 0 0 0

c) Torque bolts 20 2A V T 2 13 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

18) Lower canister from Transfer Cask into Storage overpack 10

a) Release Lifting block and reposition gantry crane hoist 60 ‐ 0 0 0 0 0 0

b) Position auxiliary hoist over Transfer Cask 15 ‐ 0 0 0 0 0 0

c) Lower grapple and grapple DSC 20 ‐ 0 0 0 0 0 0

d) Lift DSC to clear locking mechanism 15 ‐ 0 0 0 0 0 0

e) Lower Canister into Storage overpack 10 ‐ 0 0 0 0 0 0

f) Release grapple and withdraw hoist 20 ‐ 0 0 0 0 0 0

g) HP Survey 10 ‐ 0 0 0 0 0 0

19) Unbolt Transfer Cask from adapter plate 70

a) Reposition gantry crane hoist over Transfer Cask 15 ‐ 0 0 0 0 0 0

b) Grapple the Transfer cask 15 ‐ 0 0 0 0 0 0

a) Position Man Lifts with tools 15 ‐ 0 0 0 0 0 0

b) Unbolt Transfer cask from adapter plate 15 ‐ 0 0 0 0 0 0

e) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

20) Remove Transfer Cask and place into storage 60

a) Lift Transfer Cask off of Storage overpack adaptor plates 15 ‐ 0 0 0 0 0 0

b) Reposition Gantry Crane 15 ‐ 0 0 0 0 0 0

c) Lower Transfer Cask onto location 20 ‐ 0 0 0 0 0 0

d) Release Lifting block and raise gantry crane hoist 10 3 V T 0.5 0 0 0 0 3.7 0

21) Remove adapter plates 115

a) Move tools to Man Lift 5 ‐ 0 0 0 0 0 0

b) Attach rigging to Adapter Plate 2 5 ‐ 0 0 0 0 0 0

c) Unbolt Adaptor plate 2 30 ‐ 0 0 0 0 0 0

d) Lift Adaptor Plate 2 and place in storage location using stick crane 15 ‐ 0 0 0 0 0 0

e) Attach rigging to Adapter Plate 1 10 ‐ 0 0 0 0 0 0

f) Unbolt Adaptor Plate 1 10 ‐ 0 0 0 0 0 0

g) Lift Adaptor Plate 1 and place in storage location using stick crane 15 ‐ 0 0 0 0 0 0

h) Install Weather cover 15 ‐ 0 0 0 0 0 0

i) Clear workspace and remove all tools 10 ‐ 0 0 0 0 0 0

21a) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

22) Remove lifting lug from DSC 55

a) HP Survey 10 2 V T 0.2 0 0 5 0 0 0

b) Remove the Weather Cover 15 1A V T 1 3.8 0 0 0 0 0

c) Stage tools on top of the storage cask 5 ‐ 0 0 0 0 0 0

d) Rig the lifting lug assembly to the stick crane and remove the bolts 10 2 V T 1 0 25 0 0 0 0

e) Remove the lifting lug from the DSC 10 3 V T 1 1 0 7.3 7.3 0 0 0

f) Clean out tools and leave the top of the DSC 5 ‐ 0 0 0 0 0 0

23) Remove seismic/stack‐up struts on Storage Cask 75

a) Reposition Man Lifts 5 ‐ 0 0 0 0 0 0

b) Rig Seismic Struts 1&2  5 3A V T 1 0 2.8 0 0 0 0

c) Rig seismic struts 3&4 10 3 V T 1 0 7.3 0 0 0 0

d) Unbolt Seismic collar around Transport Cask 15 3 V T 2 0 0 22 0 0 0

e) Lift the Seismic struts 10 ‐ 0 0 0 0 0 0

f) Remove pins from support stantions on the pad 10 ‐ 0 0 0 0 0 0

g) Move Strut assemblies to storage location 10 ‐ 0 0 0 0 0 0

h) Place Strut assemblies into storage 5 ‐ 0 0 0 0 0 0

i) Reposition Man Lifts 5 ‐ 0 0 0 0 0 0

24) Dock VCT with Storage Cask and bolt on lid 65

a) Position VCT 15 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Plan of the Day and Safety Meeting
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b) Move forward and grapple Storage Overpack 15 ‐ 0 0 0 0 0 0

c) Move Storage Cask lid into position 15 ‐ 0 0 0 0 0 0

d) Bolt Lid onto Storage Overpack 15 2A V T 2 10 0 0 0 0 0

e) QC Hold Point Inspection 5 ‐ 0 0 0 0 0 0

25) Pick up storage overpack and transfer to pad using VCT 110

a) Lift the Storage overpack 10 ‐ 0 0 0 0 0 0

b) Drive to storage pad location 60 ‐ 0 0 0 0 0 0

c) Position the storage overpack on the Pad 20 ‐ 0 0 0 0 0 0

d) Bolt storage overpack to the Pad 20 4 V S 1 37 0 0 0 0 0

Total Hours of Canister Handling Operations 36.8

26) Turnover to Operations 1440

27) 120

28) Install transport cask lid 60

29) Remove seismic/stack‐up struts from Transport Cask 60

30) Lift Transport Cask and Transfer to Maintenance 60

30a) Survey and wipedown Transport Cask 60

31) Lift transport cask and place on railcar 60

32) Install impact limiters on transport cask 120

33) Release railcar for shipment 60

Total Hours of Cask Handling Operations 70.8 269 98 75 0 9.9 5.2

M R H O S Q M R H O S Q

  30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

1) Receive transport cask on railcar at site 100

a) Identify Transport Cask to bring in from yard 5 ‐ 0 0 0 0 0 0

b) Stage work team to siding 15 ‐ 0 0 0 0 0 0

c) Position Transport Cask under the gantry crane 15 ‐ 0 0 0 0 0 0

d) Security inspection of the Transport Cask and tug 15 3 V T 0.5 0 0 0 0 5.5 0

e) HP Survey of Transport Cask 15 3 V T 0.5 0 0 5.5 0 0 0

f) Inspection of Tamper proof Seals 10 3 V T 0.1 0 0 0 0 0.7 0

g) Acceptance of Package Paperwork 5 ‐ 0 0 0 0 0 0

h) Decoupling of railcar and removal of the tug from the siding 10 ‐ 0 0 0 0 0 0

i) Security team leaves 5 ‐ 0 0 0 0 0 0

j) Completes paperwork for step #1 5 ‐ 0 0 0 0 0 0

2) Remove impact limiters and place in temporary storage  195

a) Mobilize crew (mechanics, riggers, crane operator, etc.) 5 ‐ 0 0 0 0 0 0

b) Select and inspect rigging for impact limiters on the Transport Cask 5 ‐ 0 0 0 0 0 0

c) Rig the lifting devices to the first impact limiter 5 1A V T 2 2 0 2.5 2.5 0 0 0

d) Position man lifts and temporary scaffolding near Transport Cask 5 1A V T 2 0 2.5 0 0 0 0

e) Remove and store bolts holding on the first Impact Limiter 30 1A V T 2 15 0 0 0 0 0

f) Remove first Impact limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

g) Remove rigging and reposition on Impact Limiter #2 5 1A V T 1 0 1.3 0 0 0 0

h) Reposition Manlift and Scaffolding 5 1A V T 0 0 0 0 0 0

i) Remove and store bolts holding on the Second Impact Limiter 30 1A V T 2 15 0 0 0 0 0

j) Remove second Impact Limiter and place on storage stand 10 1A V T 1 0 2.5 0 0 0 0

k) Remove and store bolts for package cover 30 3 V T 0.2 4.4 0 0 0 0 0

l) Rig the package cover 15 3 V T 1 1 0 11 11 0 0 0

m) Lift package cover and move to storage location 10 3 V T 0 0 0 0 0 0

n) Remove Tie‐Down Straps from Transport Cask 10 3A V T 0.4 2.3 0 0 0 0 0

o) Rig Tie‐Down straps and move to storage location 5 3A V T 1 0 2.8 0 0 0 0

p) Inspect Transport Cask for damage and conduct HP Survey 15 3 V T 2 0 0 22 0 0 0

3) Upend and lift transport cask off of railcar and downend on HCT 75

a) Select the appropriate lifting block for the Transport Cask 5 ‐ 0 0 0 0 0 0

b) Secure lifting block to Transport Cask Trunnions 5 2A V T 2 0 3.3 0 0 0 0

c) Upend Transport Cask 30 ‐ 0 0 0 0 0 0

d) Lift Transport Cask off railcar 15 ‐ 0 0 0 0 0 0

e) Reposition Transport Cask 10 ‐ 0 0 0 0 0 0

f) Place Transport Cask on HCT 10 ‐ 0 0 0 0 0 0

4) 30

a) Plan of the Day Meeting 15 ‐ 0 0 0 0 0 0

b) Safety Briefing 10 ‐ 0 0 0 0 0 0

c) Transportation to work site 5 ‐ 0 0 0 0 0 0

5) Transfer transport cask to Horizontal Storage Module on pad via HCT 105

a) QC Hold Point Inspection 15 ‐ 0 0 0 0 0 0

b) Transfer the transport cask to Horizontal Storage Module on the pad via HCT 90 ‐ 0 0 0 0 0 0

5a) Preparation of Module 120

a) Stage equipment near Horizontal Storage Module 15 ‐ 0 0 0 0 0 0

b) Place and align Theodolite heads 30 ‐ 0 0 0 0 0 0

c) Rig crane to Horizontal Storage Module (HSM) port cover 15 2C H T L 2 0 0.8 0 0 0 0

d) Use man lift to remove nuts on mounting studs 15 1A H T L 2 9.2 0 0 0 0 0

e) Post Radiation Zone signs and barriers 10 ‐ 0 0 0 0 0 0

f) Remove HSM Port cover and place in storage location 20 1A H T L 1 0 6.1 0 0 0 0

g) HP Survey to verify Dose Rates 15 1A H T L 1.5 0 0 6.9 0 0 0

6) Remove transport cask lid 90

a) Move tools to work platform 15 ‐ 0 0 0 0 0 0

b) HP Survey of lid 10 1A H T L 2 0 0 6.1 0 0 0

c) Position Stick Crane 15 ‐ 0 0 0 0 0 0

d) Rig the Lid for lifting using the local stick crane 15 1A H T L 2 0 9.2 0 0 0 0

e) Remove and store Nuts 20 1A H T L 2 12 0 0 0 0 0

f) Lift the Transport Cask Lid and move it to the storage stand 10 ‐ 0 0 0 0 0 0

g) Security inspection of the interior of the Transport Cask 5 1A H T NL 0.5 0 0 0 0 6.8 0

7) Dock HCT with HSM and push DSC into module 145

a) Position spotters 10 ‐ 0 0 0 0 0 0

b) Move HCT into position 15 ‐ 0 0 0 0 0 0

c) Check alignment 20 ‐ 0 0 0 0 0 0

d) Dock HCT to  HSM 30 ‐ 0 0 0 0 0 0

e) Remove pushing port in base of transport cask 15 5 H H 2 4.3 0 0 0 0 0

f) Engage ram and push DPC into module 20 ‐ 0 0 0 0 0 0

g) Withdraw the ram 15 ‐ 0 0 0 0 0 0

h) Back the HCT away from the  module 10 ‐ 0 0 0 0 0 0

Plan of the Day and Safety Meeting

Duration Fraction Task DoseDuration 

(Min) Top of DSC

Plan of the Day and Safety Meeting

Horizontal DSCs ‐ DSCs in Horizontal Storage Modules on pad

Return VCT to siding
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i) QC Hold Point Inspection 10 1A H T NL 0.2 0 0 0 0 0 5.4

8) Install seismic restraints and HSM port cover 90

a) Retrieve the seismic restraints from HCT 10 ‐ 0 0 0 0 0 0

b) Reach into module and install the seismic restraints 5 1A H T NL 1 14 0 0 0 0 0

c) QC Hold Point Inspection 5 1A H T NL 0.2 0 0 0 0 0 2.7

d) Pick the HSM port cover still attached to the lifting rig 15 ‐ 0 0 0 0 0 0

e) Position the HSM port cover over the port in the module 15 5 H H 1 0 2.1 0 0 0 0

f) Install the nuts on the studs and torque to spec 15 5 H H 2 4.3 0 0 0 0 0

g) HP survey of area 15 5 H H 0.5 0 0 1.1 0 0 0

h) Remove radiation zone markers and remove all materials 10 ‐ 0 0 0 0 0 0

9) Install transport cask lid 60

a) Pick the Transport Cask Cover from the still attached to the Lifting Rig 15 ‐ 0 0 0 0 0 0

b) Position the Transport Cask Cover on the Transport Cask 15 ‐ 0 0 0 0 0 0

c) Install the nuts on the studs and torque to spec 20 ‐ 0 0 0 0 0 0

d) QC Hold Point Inspection 10 ‐ 0 0 0 0 0 0

Total Hours of Canister Handling Operations 17.3

9a) Turnover to Operations 1440

10) Return transport cask to rail siding 120

10a) Plan of the Day and Safety Meeting 30

11) Lift transport cask and transfer to maintenance 60

11a) Survey and wipedown Transport Cask 60

11b) Reposition empty railcar 60

12) Lift transport cask and place on railcar 60

13) Install impact limiters on transport cask 120

14) Release railcar for shipment 60

Total Hours of Cask Handling Operations 50.8 80 47 55 0 13 8.2

TO16 Appendix D4 ‐ Study 2 ‐ Rad.xlsx
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Container Doses

‐

1 V C 1 V C 512 transport cask lid removed 

1A H T L 1A H T 18.4 transport cask lid installed 

1A H T NL 1A H T 163.2 transport cask lid removed 

1A V C 1A V C 254 no transfer cask lid 

1A V T 1A V T 15 impact limiters installed 

2 1B V C 1B V C 134 no transfer cask lid 

1C V C 1C V C 117 no transfer cask lid 

1D V C 1D V C 62 no transfer cask lid 

2 V T 2 V T 150 transport cask lid removed 

2A H T 2A H T 31.8 transport cask lid installed 

2A V T 2A V T 20 transport cask lid installed 

2B V X 2B V X 125

3 2C H T L 2C H T 1.5 transport cask lid installed 

2C H T NL 2C H T 7.1 transport cask lid removed 

3 V T 3 V T 44

3A V T 3A V T 34

3B V C 3B V C 146

4 H T 4 H T 31.8

4 V S 4 V S 111

4 4 V X 4 V X 177

4A H H 4A H H 2.5 port cover installed

5 H H 5 H H 8.5 port cover installed

5A H H 5A H H 3.2 port cover installed

(top)

1

5

(base)

TO16 Appendix D4 ‐ Study 2 ‐ Rad.xlsx
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# of Workers: 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

App B1 ‐ C‐OPS Vertical 241 87 53 0 6 3 391 30.2 10.9 6.7 0.0 1.6 0.6 49.9 61 22 14 0 4 2 103

Horizontal 80 47 55 0 13 8 203 10.0 5.8 6.9 0.0 3.3 2.0 28.0 21 12 14 0 7 5 59

App B2 ‐ A‐OPS Vertical 126 60 51 0 11 3 251 15.8 7.5 6.4 0.0 2.8 0.7 33.2 32 16 13 0 6 2 69

Horizontal 80 47 51 0 11 8 198 10.0 5.8 6.4 0.0 2.8 2.0 27.1 21 12 13 0 6 5 57

App B3 ‐ R‐OPS Vertical 126 60 48 0 11 3 248 15.8 7.5 6.0 0.0 2.8 0.7 32.8 32 16 12 0 6 2 68

Horizontal ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

App B4 ‐ S‐OPS Vertical 269 98 75 0 10 5 458 33.6 12.3 9.4 0.0 2.5 1.3 59.1 68 25 19 0 5 3 120

Horizontal 80 47 55 0 13 8 203 10.0 5.8 6.9 0.0 3.3 2.0 28.0 21 12 14 0 7 5 59

DPC/Year *    Dose/DPC = (time in rad zone) * (# workers in rad zone) * (dose in rad zone) 

Vertical: 250 ** Annual Dose = (Total dose to worker by category) * (# DPC's per year) / (# workers in rad zone) 

Horizontal: 250

Storage 

Alternative Worker Category:

Total Dose to Worker by Category*                Annual Dose to Unit Worker by Category**         Number of Workers by Category                  

TO16 Appendix D4 ‐ Study 2 ‐ Rad.xlsx
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