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Attachment 1 

Contract Work Authorization No. 11C-FY13, Rev. 5 
Project Title: SR-00llC NM Stabilization Disposition -2035 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title 1b. Work Proposal Number 

SR-0011 C NM Stabilization and Disposition - 2035 - Fund DE-AC-09-08SR22470-11C-FY13 

Code 01264 

2. Headauarters Proqram Point of Conta ct 
Name:Deleon Jr. Edgardo C. (Gary) Organization Code: EM-22, Director Nuclear Telephone No. 301 -903-7668 Fax: 301-903-

Materials Disposition 7165 E-mail:(edgardo.deleon@em.doe.gov) 

3. Headquarters Budaet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61 • Office of Budget Telephone No. 301-903-7157 

4. Responsible Proaram 5. Responsible Secretarial Officer 

Office of Environmental Management Collazo, Yvette T. (Yvette) 
Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvette.collazo@hq.doe.gov) 

6. Responsible Field Orqanizatlon 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facilitv Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work AuthorlzaUon Number 9. Revision Number 
DE-AC-09-08SR22470-1 1C-FY13 5 

10. Funds Authorized ($ in thousands)(See NOTE below\ 
NOTE: Budget Authority obligated under most current contract modification and related approved financial plan executed under 
contract clauses B-4. Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. The period of 
performance change represents funding for 10/1 /12 thru 9/30/14 subject to the availability of funds. Budget resources included in 
this allotment are restricted (0MB Cat. B). Fund Codes. other than Fund Code 01264, are not available for use for SR-0011 C NM 
Stabilization and Disposition activities. 

In accordance with approved SF-132, 0MB Apportionment and Reapportionment Schedule, budgetary resources provided by this 
allotment excludes the $7,300,000 of funding in the approved Reprogramming for activities related for obligation 30 days after the 
Department submits an analysis consistent with 0MB Circular A-94 that demonstrates the cost effectiveness of these activities. 
Budget resources contain in this allotment are restricted and are not available for obligation for activities related to Energy Parks or 
Small Modular Reactor, per 0MB Apportionment (SF-132). Budget resources separately identrfied in Fund Code 01264 are to be 
executed in accordance with the terms and provisions of the public law under which the funds were appropriated. In accordance 
with the approved SF-132. 0MB Apportionment and Reapportionment Schedule, allocations and obligations incurred for the PBS-
SR-0011 C Nuclear Material Stabilization and Disposition cannot exceed the current amount. Violation of these limitations and/or 
requirements is a potential violation of the Anti-Deficiency Act. 

Budqet and Reportinq Code: Previous Chanqe Current 
EY.86.48.11.0 Fund Code (01264) $5,903,800 $243,084,112 $248,987.912 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 ITo: Sept. 30, 2014 Oct.1.2012 Sept. 30, 2014 

14. Statement of Work (Includes attachments) 
PBS 11 C current period activities include the operations of H Canyon. HB Line, Analytical Labs (buildings. 772-F and 772 1 F) and 
K Area: the surveillance and maintenance of F Area Complex (FB Line and F Area Materials Storage [FAMS] facilities) and 
Receiving Basin for Offsite Fuels (RBOF) pending transfer to PBS 30 for decommissioning. 

Sublevel B&R (non-control point) scopes of work include H Canyon operations. Plutonium Preparation Project operations FAMS 
operations, K area operations and the balance of the Nuclear Materials program. Funds authorization is in accordance with the 
DOE-SR Fin Plan. A more detailed description of the work scope can be reviewed in the SRNS FY 13-17 CPB once change 
requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



1a. Pro·ect Title 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1b. Work Pro osal Number 
SR-0011 C NM Stabilization and Disposition - 2035 - Fund 
Code (01 264) 

DE-AC-09-08SR22470-11C-FY13 

16. Work Authori.zation Pro Officer's Re resentative 
Name t ed: Date: 

Doug Hintze 

et Official 
Date: 

9 
18. Contractor's Authori.zed Re 
Name t ed : Date: 

John W. Temple 

Date: 



Attachment 2 

Contract Work Authorization No. 12-FY13, Rev. 5 
Project Title: SR-0012 SNF Stabilization and Disposition 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Project Title 1 b. Work Proposal Number 
SR-0012 SNF Stabilization and Disposition Fund Code DE-AC-09-08SR22470-12-FY13 

01265 

2. Headquarters Proaram Point of Contact 
Name:Deleon Jr, Edgardo C. (Gary) Organization Code: EM-22, Director Nuclear Telephone No. 301-903-7668 Fax: 301-903-

Materials Disposition 7165 E-mail:(edgardo.deleon@em.doe.gov) 

3. Headquarters Budget Point of Contact 
Name: Tracey Whipp Organization Code: EM-61, Office of Budget Telephone No. 301-903-7157 

4. Responsible Program 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(vvette.collazo(@hq.doe.gov) 

6. Responsible Field Organization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR224 70-12-FY13 5 

10. Funds Authorized ($ in thousands)(See NOTE below) 
NOTE: Budget Authority obligated under most current contract modification and related approved financial plan executed under 
contract clauses B-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. The period of 
performance change represents funding for 10/1 /12 to 9/30/14 subject to the availability of funds. Budget resources contain in this 
allotment are restricted (0MB Cat. B) and are not available for obligation for activities related to Energy Parks or Small Modular 
Reactor, per 0MB Apportionment (SF-132). Budget resources separately identified in Fund Code 01265 are to be executed in 
accordance with the terms and provisions of the public law under which the funds were appropriated. In accordance with the 
approved SF-132, 0MB Apportionment and Reapportionment Schedule, allocations and obligations incurred for the PBS-SR-0012 
Spent Nuclear Fuel Stabilization and Disposition cannot exceed the current amount. Violation of these limitations and/or 
requirements is a potential violation of the Anti-Deficiency Act. 

Budget and Reporting Code: Previous Change Current 
EY.86.48.12.0 Fund Code (01265) $345,116 $38,679,780 $39,024,896 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 ITo: Sept. 30, 2014 Oct. 1, 2012 Sept. 30, 2014 

14. Statement of Work (Includes attachments) 
PBS 12 work scope in the current baseline includes the operation of L area facil ities, continued receipt and storage of Used 
Nuclear Fuel (UNF) and management of Heavy Water at SRS. Funds authorization is in accordance with the DOE-SR Fin Plan. 
A more detailed description of the work scope can be reviewed in the SRNS FY 13-17 CPB once change requests are approved 
by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



1a. Pro·ect Title 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 b. Work Pro osal Number 
SR-0012 SNF Stabilization and Disposition Fund Code 
(01265) 

DE-AC-09-08SR224 70-12-FY13 

16. Work Authorization Pro resentative 
Name ed: Date: 
Doug Hintze 

et Official 
Name Date: 
Harold K. Nielsen ?, DJ 13 
18. Contractor's Authorized Re 
Name t ed: Date: 
John W. Temple 

Officer 
Name Date: 
Scott Langston 



Attachment 3 

Contract Work Authorization No. 13-FY13, Rev. 5 
Project Title: SR-0013 Solid Waste Disposition 



- - - U. S. DEPARTMENT OF ENERGY 

- L • CONTRACT WORK AUTHORIZATION 

1 a. Project Title 1 b. Work Proposal Number 
SR-0013 Solid Waste Disposition Fund Code 01266 DE-AC-09-08SR22470-13-FY13 

2. Headquarters Proaram Point of Contact 
Name: Marcinowski, Frank N. Organization Code: EM-30, Deputy Assistant Telephone No. 202-586-0370 Email: 

Secretary for Waste Mgmt (frank.marcinowski@em.doe.gov) 

3. Headquarters Budaet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61 , Office of Budget Telephone No. 301-903-7157 

4. Responsible Proaram 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvette.collazo@hq.doe.gov) 

6. Responsible Field Oraanization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR224 70-13-FY13 5 

10. Funds Authorized ($ in thousands)(See NOTE below) 
NOTE: Budget Authority obligated under most current contract modification and related approved financial plan executed under 
contract clauses B-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. The period of 
performance change represents funding for 10/1/12 to 9/30/14 subject to the availability of funds. Budget resources separately 
identified in Fund Code 01266 are to be executed in accordance with the terms and provisions of the public law under which the 
funds were appropriated. In accordance with the approved SF-132, 0MB Apportionment and Reapportionment Schedule, 
allocations and obligations incurred for the PBS-SR-0013 Waste Management and Infrastructure cannot exceed the current 
amount. Violation of these limitations and/or requirements is a potential violation of the Anti-Deficiency Act. Budget resources 
contain in this allotment are restricted {0MB Cat. B) and are not available for obligation for activities related to Energy Parks or 
Small Modular Reactor, per 0MB Apportionment (SF-132). 

Budaet and Reportinq Code: Previous Change Current 
EY.86.48.13.0 $11,522,083 $29,947,446 $41,469,529 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 'To: Sept. 30, 2014 Oct. 1, 2012 Sept. 30, 2014 

14. Statement of Work (Includes attachments) 
Current period work scope includes the receipt, storage and disposal of legacy and newly generated Low Level Waste (LLW), Low 
Level Mixed Waste (LLMW), Transuranic (TRU) waste, HW, Pipe Overpack Containers (POCs) from HB-Line, and sanitary waste. 
The DOE-SR Pollution Prevention (P2) Program employs the EM's preference of source reduction and recycling over treatment, 
storage and disposal and the preferred use of energy-efficient and resource-conservative practices and operations. Surveillance 
and maintenance activities for the Consolidated Incineration Facility will continue through FY 2013, at which point 
decommissioning will commence. 

This current period work scope also includes capital type projects (capital equipment and general plant projects) executed by 
Infrastructure Services to support faci lities and activities, and support for the Historic Preservation program. Funds authorization is 
in accordance with the DOE-SR Fin Plan. A more detailed description of the work scope can be reviewed in the SRNS FY 13-17 
CPB once change requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



1a. Pro·ect Title 
SR-0013 Solid Waste Disposition 

16. Work Authorization Pro 
Name t ed: 
Doug Hintze 

et Official 

Harold K. Nielsen 

18. Contractor's Authorized Re 
Name t ed: 
John W. ·Temple 

Officer 

Scott Langston 

U.S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 b. Work Pro osal Number 
DE-AC-09-08SR224 70-13-FY13 

Officer's Re resentative 
Date: 

Date: 

9 51/3 
Date: 

Date: 



Attachment 4 

Contract Work Authorization No. 14C-FY13 Supt, Rev. 5 
Project Title: SR Services & Contract Interface 



- U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

-~ ·- -
1 a. Project Title - 1 b. Work Proposal Number 
SR Services & Contract Interface DE-AC-09-08SR224 70-14C-FY13 Support 

2. Headauarters Proa ram Point of Contact 
Name: Schneider, Steven P Organization Code: EM-21 Assistant Telephone No. 301-903-7198 

Secretary for EM (email)steve.schneider@em.doe.gov 

3. Headauarters Budaet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61 , Office of Budget Telephone No. 301-903-7157 

4. Responsible Proaram 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:{yvette.collazo@hq.doe.gov) 

6. Responsible Field Oraanization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facilitv Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number - 9. Revision Number -
DE-AC-09-08SR224 70-14C-FY13 Support 5 

10. Funds Authorized ($ in thousands)(See NOTE below) 
NOTE: Budget Authority obligated under most current contract modification and related approved financial plan executed under 
contract clauses B-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. The period of 
performance change represents funding for 10/1/12 to 9/30/14 subject to the availability of funds. Budget resources contain in this 
allotment are restricted (0MB Cat. B) and are not available for obligation for activities related to Energy Parks or Small Modular 
Reactor, per 0MB Apportionment (SF-132). 

Budaet and Reportina Code: Previous Chanae Current 
EY8748141 $1 ,973,613 $80,829,000 $82,802,613 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 ,To: Sept. 30, 2014 Oct. 1, 2012 Sept. 30, 2014 

14. Statement of Work (Includes attachments) 
Current period work scope includes services provided to the Liquid Waste (LW) contractor per current modification of Contract 
No. DE-AC09-08SR22470, Section PART I - THE SCHEDULE SECTION C DESCRIPTION/SPECIFICATION/WORK 
STATEMENT DESCRIPTION OF WORK AND SERVICES, C-3.4 Landlord Services and Site Support (Amendment 003), and C-4 
INTERFACES WITH OTHER SITE USERS, and in conjunction with Contract No. DE-AC09-09SR22505 PART Ill - LIST OF 
DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS SECTION J - LIST OF ATTACHMENTS APPENDIX N - SR SERVICES 
& CONTRACT INTERFACE REQUIREMENTS MATRIX. SR contractors retain the responsibility to reach agreement on interfaces 
and for the appropriate delivery of services. The SR Management and Operating (M&O) Contractor shall maintain an Interface 
Management Plan (IMP) and its portion of controlling agreements (i.e., MOAs/MOUs). The IMP is an interface management tool 
only and does not take precedence over the requirements identified herein. Costs for material, labor and subcontracts used for 
acquisition and installation of real property as defined by DOE O 430.1 B Chg 2, Real Property and Asset Management, will be 
charged to this funding, up to and including cost of replacing deficient materials or rework. 

All work shall be conducted in accordance with this Modification. 



1a. Pro·ect Title 
SR Services & Contract Interface 

16. Work Authorization Pro 
Name ed: 
Doug Hintze 

et Official 
Name 
Harold K. Nielsen 

Officer Re 

John Temple 

Officer 
Name 
Scott Langston 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 b. Work Pro osal Number 
DE-AC-09-08SR224 70-14C-FY13 Support 

Officer's Re resentative 

Date: 

/ 

Date: 

Date: 



Attachment 5 

Contract Work Authorization No. 20-FY13, Rev. 5 
Project Title: SR-0020 Safeguards and Security 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Project Title 1 b. Work Proposal Number 
SR-0020 Safeguards and Security Fund Code 01250 DE-AC-09-08SR224 70-20-FY13 

2. HeadQuarters Program Point of Contact 
Name: Moury. Matthew B. Organization Code: EM-20, Deputy Assistant Telephone No. 202-586-5151 Email: 

Secretary for Safety, Security and Quality (matthew.moury@em.doe.gov 

3. Headauarters Budget Point of Contact 
Name: Connie Flohr Organization Code: EM-61, Office of Budget Telephone No. 301-903-7157 

4. Responsible Program 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail: (yvette.collazo@hq.doe.gov) 

6. Responsible Field Organization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR224 70-20-FY13 5 

10. Funds Authorized ($ in thousands)(See NOTE below) 
NOTE: Budget Authority obligated under most current contract modification and related approved financial plan executed under 
contract clauses B-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. The period of 
performance change represents funding for 10/1 /12 to 9/30/14 subject to the availability of funds. Budget resources contain in this 
allotment are restricted (0MB Cat. B) and are not available for obligation for activities related to Energy Parks or Small Modular 
Reactor, per 0MB Apportionment (SF-132). 

Budget and Reporting Code: Previous Change Current 
FS.50.48.01 .0 $12,183,756 $21,601,382 $33,785,138 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 ITo: Sept. 30, 2014 Oct. 1, 2012 Sept. 30, 2014 

14. Statement of Work (Includes attachments) 
The S&S Program provides technical support and documentation to manage an integrated system for the protection of nuclear 
materials, classified information, Site property and personnel. The Nuclear Material, Control and Accountability (MC&A) Program 
ensures SNM accounting in accordance with DOE requirements and supports ongoing and new risk reduction, material 
consolidation and nuclear material hold up removal activities (e.g., residual materials in process equipment). These activities 
provide assurance that SNM is properly controlled and accounted for at all times. The Information Security Program ensures that 
material and documents that may contain sensitive or classified information are identified, reviewed, appropriately marked and 
protected from unauthorized disclosure and ultimately destroyed in a timely manner. The Personnel Security Program 
encompasses those activities necessary to ensure only authorized personnel access the Site and ensure adequate control for 
areas within the Site. The Cyber Security Program ensures the protection of sensitive or classified information that is electronically 
transmitted. Funds authorization is in accordance with the DOE-SR Fin Plan. A more detailed description of the work scope can 
be reviewed in the SRNS FY 13-17 CPB once change requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



1a. Pro·ect Title 
SR-0020 Safeguards and Security 

16. Work Authorization Pro 
Name t ed: 
Doug Hintze 

et Official 

Harold K. Nielsen 

18. Contractor's Authorized Re 
Name t ed: 
John W. Temple 

Officer 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 b. Work Pro osal Number 
DE-AC-09-08SR224 70-20-FY13 

Officer's Re resentative 
Date: 

Date: 

Date: 

Date: 



Attachment 6 

Contract Work Authorization No. 30-FY13, Rev. 5 
Project Title: SR-0030 Soil and Ground Water Remediation 



- - U. S. DEPARTMENT OF ENERGY -- -
CONTRACT WORK AUTHORIZATION 

1a. Project Title 1 b. Work Proposal Number 
SR-0030 Soil and Ground Water Remediation Fund Code DE-AC-09-08SR224 70-30-FY13 
01267 

2. Headquarters Program Point of Contact 
Name:Levitan, William M. (Bill) Organization Code: EM-10, Associate Telephone No. 301 -903-3339 Fax: 301-903-

Deputy Assistant Secretary for Site 4303 E-mail: william.levitan@em.doe.gov 
3. Headquarters Budget Point of Contact 
Name: Connie Flohr Organization Code: EM-61 , Office of Budget Telephone No. 301-903-7157 

4. Responsible Program 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-30) E-
mail:{yvette.collazo@hq.doe.gov) 

6. Responsible Field Organization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR224 70-30-FY13 5 

10. Funds Authorized ($ in thousands)(See NOTE below) 
NOTE: Budget Authority obligated under most current contract modification and related approved financial plan executed under 
contract clauses B-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. The period of 
performance change represents funding for 10/1 /12 to 9/30/14 subject to the availabili ty of funds. Budget resources separately 
identified in Fund Code 01267 are to be executed in accordance with the terms and provisions of the public law under which the 
funds were appropriated. In accordance with the approved SF-132, 0MB Apportionment and Reapportionment Schedule, 
allocations and obligations incurred for the PBS-SR-0030 Soil and Water Remediation cannot exceed the current amount. 
Violation of these limitations and/or requirements is a potential violation of the Anti-Deficiency Act. Budget resources contain in 
this allotment are restricted (0MB Cat. B) and are not available for obligation for activities related to Energy Parks or Small 
Modular Reactor, per 0MB Apportionment (SF-1 32). 

Budget and Reporting Code: Previous Change Current 
EY.86.48.30.0 Fund Code (01267) $868,926 $46,133,514 $47,002,440 

11 . Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 ITo: Sept. 30, 2014 Oct. 1, 2012 Sept. 30, 2014 

14. Statement of Work (Includes attachments) 
The current period scope for PBS 30 includes Area Completion activities while maintaining RCRA and FFA compliance and 
required surveillance and maintenance of inactive facilities. Funds authorization is in accordance with the DOE-SR Fin Plan. A 
more detailed description of the work scope can be reviewed in the SRNS FY 13-17 CPB once change requests are approved by 
DOE-SR. 

All work shall be conducted in accordance with this Modification. 

16. Work Authorization Proaram Official ;. Contracting Officer's Representative 
Name (typed): Signafure: Date: 
Doug Hintze JI. -12 C j{ / - - - 5eP ;)_ep/~ - --A/ .!:> 
17. DOE Budget Official - " rr . I 

"' 
I 

Name (typed): Signatur~: / - Date: ,,,.... . / / -
Harold K. Nielsen w~~~----~ . 't/_ I 1/5//3 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Pro·ect Title 
SR-0030 Soil and Ground Water Remediation Fund Code 
01267 

18. Contractor's Authorized Re 
Name t ed: 
John W. Temple 

1 b. Work Pro osal Number 
DE-AC-09-08SR224 70-30-FY13 

Date: 













































Directive 

33 CFR322 

33 CFR323 

133 CFR325 

33 CFR 326 

33 CFR327 

33 CFR328 

33 CFR329 

33 CFR330 

40 CFR 110 

40 CFR 112 

40 CFR 116 

40 CFR 117 

40 CFR 122 

40 CFR 125 

! 

40 CPR 129 

40 CFR 131 

40 CPR 133 

40 CFR 136 

40 CFR 141 

40 CFR 142 

40 CPR 143 

40 CFR 144 

40 CFR 146 

140 CFR 148 

40 CFR 149 
I 

40 CFR 166 

40 CPR 170 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Permits for Structures or Work in or Affected Navigable Waters of the ---
United States 

Permits for Discharges of Dredged or Fill Material into Waters of the ---
United States 

Processing of Department of Army Permits ---
Enforcement ---
Public Hearings ---
Definition of Waters of the United States ---
Definition of Navigable Waters of the United States ---
Nation Wide Permit Program ---
Discharge of Oil ---
Oil Pollution Prevention ---
Designation of Hazardous Substances ---
Determination of Reportable Quantities for Hazardous Substances ---
EPA Administered Permit Programs: The National Pollutant Discharge ---
Elimination System 

Criteria and Standards for the National Pollution Discharge Elimination ---
System 

Toxic Pollutant Effluent Standards 
1 

---
Water Quality Standards ---

• Secondary Treatment Regulation ---
Guidelines Establishing Test Procedures for the Analysis of Pollutants ---
National Primary Drinking Water Regulations ---
National Primary Drinking Water Regulations Implementation ---
National Secondary Drinking Water Regulations ---
Underground Injection Control Program ---
Underground Injection Control Program: Criteria and Standards ---
Hazardous Waste Injection Restrictions ---
Sole Source Aquifers ---
Exemption of Federal and State Agencies for Use of Pesticides Under ---
Emergency Conditions 

Worker Protection Standard ---

2 
Current as of 09//10/2013 



I 

Directive 
' 

140 CFR 171 
140 CFR 191 

' 
140 CFR 230 

I 

,40 CFR 231 
I 

' :40 CFR243 

40 CFR 246 

40 CFR 247 

t 

' 40 CFR 257 

I 

j40 CFR 260 
1

40 CFR 261 

40 CFR 262 
' 
•40 CFR 263 
! 

j40 CFR 264 

I 

40 CFR 265 

i 

!40 CFR 266 

40 CFR 268 
I 

/40 CFR 270 

I 

40 CFR 273 
i 

\40 CFR 279 

140 CFR280 
I, 

i 
i 

' 
40 CFR 300 

140 CFR 302 
I 

40 CFR 355 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Certification Of Pesticide Applicators ---
Environmental Radiation Protection Standards For Management And ---
Disposal Of Spent Nuclear Fuel, High-Level And Transuranic 
Radioactive Wastes 

Section 404(b)(l) Guidelines for Specification of Disposal for Dredged ---
or Fill Material 

i 

j Section 404( c) Procedures I ---
Guidelines for the Storage and Collection of Residential, Commercial, ---
and Institutional Solid Waste 

Source Separation for Materials Recovery Guidelines ---
Comprehensive Procurement Guideline for Products Containing ---
Recovered Materials 

Criteria for Classification of Solid Waste Disposal Facilities and ---
Practices 

Hazardous Waste Management System: General ---
Identification And Listing Of Hazardous Waste ---
Standards Applicable to Generators of Hazardous Waste ---
I Standards Applicable to Transporters of Hazardous Waste ---
Standards for Owners and Operators of Hazardous Waste Treatment, ---
Storage, and Disposal Facilities 

Interim Status Standards for Owners and Operators of Hazardous ---
Waste Treatment, Storage, and Disposal Facilities 

Standards For The Management Of Specific Hazardous Wastes And ---
Specific Types Of Hazardous Waste Management Facilities 

Land Disposal Restrictions ---
EPA Administered Permit Programs: The Hazardous Waste Permit ---
Program 

Standards for Universal Waste Management ---
Standards for the Management of Used Oil ---
Technical Standards and Corrective Action Requirements for Owners ---
and Operators of Underground Storage Tanks (UST) 

National Oil and Hazardous Substances Pollution Contingency Plan ---
Designation, Reportable Quantities and Notification ---
Emergency Planning and Notification ---

3 
Current as of09//10/2013 

I 



I Directive 
l 

:40 CFR 370 

40 CFR 372 
. 
40 CFR401 

! 

AO CFR403 
! 
' 
40 CFR 50 

AO CFR 503 
1

40 CFR 58 
! 

140 CFR 60 

40 CFR 61 
' 
40 CFR 68 

40 CFR 69 

40 CFR 707 
' 
40 CFR 717 

: 

i40 CFR 747 
' 
40 CFR 761 

i40 CFR 763 
! 

!40 CFR 82 
' 
43 FR 4377 

49 CFR 107 

49 CFR 171 

49 CFR 172 

: 
\ 

J49 CFR 173 
! 

A9 CFR 174 

49 CFR 177 
' 
i49 CFR 178 
)(Subpart K) 
I 

49 CFR 382 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Hazardous Chemical Reporting: Community Right-to-Know ---

1 
Toxic Chemical Release Reporting: Community Right-to-Know ---
Effluent Guidelines and Standards: General Provisions ---
General Pretreatment Regulations for Existing and New Sources of ---
Pollution 

National Primary and Secondary Ambient Air Quality Standards ---
Standards for the Use or Disposal of Sewage Sludge ---
Ambient Air Quality Surveillance I ---
Standards of Performance for New Stationary Sources ---
National Emission Standards for Hazardous Air Pollutants ---
j Chemical Accident Prevention Provisions ---
Special Exemptions from Requirements of the Clean Air Act ---
Chemical Imports and Exports ---
Records and Reports of Allegations that Chemical Substances Cause ---
Significant Adverse Reactions to Health or the Environment 

Metalworking Fluids ---
Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, ---
Distribution in Commerce, and Use Prohibitions 

Asbestos ---
Protection of Stratospheric Ozone ---
Radiation Protection Guidance to Federal Agencies for Diagnostic X- ---
Rays 

Hazardous Materials Program Procedures ---
General Information, Regulations and Definitions ---
Hazardous Materials Tables and Hazardous Materials Communications ---
Regulations 

Shippers - General Requirements for Shipments And Packagings ---
Carriage By Rail ---
Carriage By Public Highway ---
Specifications For Packagings ---

Controlled Substances and Alcohol Use And Testing ---

4 
Current as of09// l0/2013 

I 

I 



Directive 

49 CFR 383 

49 CFR 385 

49 CFR 386 

j49 CFR387 

49 CFR 389 

49 CFR 390 

49 CPR 391 

49 CPR 392 
' 
49 CPR 393 

'49 CFR395 
' 49 CFR396 
' .49 CFR397 

49CFR40 

50 CFR 17 

ADN-89-05-FF 

ANS 8.1 

ANS 8.10 

ANS 8.12 

ANS 8.14 

,ANS 8.15 
1

ANS 8.17 

ANS 8.19 
I 

'ANS 8.20 

ANS 8.21 

ANS 8.22 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Commercial Driver's License Standards; Requirements and Penalties ---
Safety Fitness Procedures ---
Rules of Practice For Motor Carrier Safety and Hazardous Materials ---
Proceedings -- Scope Of Rules, Definitions 

Minimum Levels of Financial Responsibility for Motor Carriers ---
Rulemaking Procedures - Federal Motor Carrier Safety Regulations -- ---
General 

Federal Motor Carrier Safety Regulations; Gen~ral ---
Qualifications Of Drivers ---
Driving of Motor Vehicles ---
Parts and Accessories Necessary for Safe Operation ---
Hours of Service of Drivers ---
Inspection, Repair, and Maintenance ---
Transportation of Hazardous Materials; Driving and Parking Rules ---
Procedures for Transportation Workplace Drug Testing Program -- ---
General 

Endangered and Threatened Wildlife and Plants ---
Federal Facility Agreement for the Savannah River Site 8/16/1993 

Nuclear Criticality Safety in Operations with Fissionable Materials R98 
Outside Reactors 

Criteria for Nuclear Criticality Safety Controls in Operations with 9/14/1983 
Shielding and Confinement 

Nuclear Criticality Control and Safety of Homogeneous Plutonium- R78 
Uranium Fuel Mixtures Outside Reactors 

Use of Soluble Neutron Absorbers in Nuclear Facilities Outside R04 
Reactors 

Nuclear Criticality Control of Special Actinide Elements R95 

Criticality Safety Criteria for the Handling, Storage, and Transportation R04 
of L WR Fuel Outside Reactors 

Administrative Practices for Nuclear Criticality Safety ROS 

. Nuclear Criticality Safety Training 5/20/1991 

Use of Fixed Neutron Absorbers in Nuclear Facilities Outside Reactors R95 

Nuclear Criticality Safety Based on Limiting and Controlling R97 

5 
Current as of09//10/2013 

I 



l 
Directive 

ANS 8.26 

,ANS 8.3 

ANS 8.6 

ANS 8.7 

ANS-8.23-2007 

i ANS-8.24-2008 

ANSI Z 358.1 

ANSI N323A - 1997 

lANSI N42.l 8 - 1980 

l 

1ANSI N43.3 - 1993 

ANSI/ ANS-3.2 

ANSI/ASQ E4 

lANSI/HPS N43.2 -
2001 

1

ASME NQA-1-2008 
i w/2009 addenda 

Comm. Vehicle 
Safety Alliance 

DOE LETTER AA-
03-007 

DOE LETTER 
OSQA-08-0114 

!DOE/NNSA QC-1, 
' lRev. 10 
j 

DOE/RW-0333P 

' 
,DOEM435.l-1 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

1 
Moderators 

Criticality Safety Engineer Training and Qualification Program 6/20/2007 

Criticality Accident Alarm System R97 

Safety in Conducting Subcritical Neutron-Multiplication Measurements R95 
in Situ 

Nuclear Criticality Safety In The Storage Of Fissile Materials R98 

Nuclear Criticality Accident Emergency Planning and Response 3/23/2007 

Burnup Credit for L WR Fuel 8/14/2008 
j 

jEye Wash and Shower Equipment, Emergency 1998 

American National Standard: Radiation Protection Instrumentation Test 12/31/1997 
and Calibration, Portable Survey Instruments 1997 

American National Standard: Specification and Performance of On-Site 8/15/1980 
Instrumentation for Continuously Monitoring Radioactivity in Effluents 91 

American National Standard For General Radiation Safety - 1/28/1993 
Installations Using Non-Medical X-Ray and Sealed Gamma-Ray 93 
Sources, Energies Up To 10 MeV 

Administrative Controls And Quality Assurance For The Operational 4/6/1989 
Phase Of Nuclear Power Plants 94 

Quality Systems For Environmental Data And Technology Programs - 2/4/2004 
Requirements With Guidance For Use 

American National Standard: Radiation Safety for X-Ray Diffraction 7/31/2001 
and Fluorescence Analysis Equipment 

Quality Assurance Requirements for Nuclear Facility Applications 8/31/2009 

North American Uniform Vehicle Out-of-Service Criteria 4/1/1998 
1 

Cancellation of Directive Implementation Instructions 8/19/2003 

DOE-SR Letter OSQA-08-0114, Letter of Direction for DOE Order 7/25/2008 
420.1 B Concerning Functional Area 12, Fire Protection 

DOE/NNSA Weapon Quality Policy (QC-I) 2/10/2004 
10 

Quality Assurance Requirements and Description for the Civilian 10/1/2008 
Radioactive Waste Management Program 20 

Radioactive Waste Management Manual, Chg. 2 6/8/2011 

6 
Current as of09//I0/2013 

I 

I 



Directive 

' 'DOEM460.2-1A 

DOEO150.l 
' 
,DOEO151.1C 

IDOEO153.l 

DOEO210.2A 

DOEO225.1B 
' 
! 

jDOEO226.1B 

'00Eo232_2 

DOEO231.1B 

' 
!ooE0243.1B 

DOEO251.1C 

DOEO414.1D 

DOEO420.1B 

DOEO422.1 

DOEO425.1D 

DOEO426.2 

DOEO430.1B 

DOEO433.1B 

' 

jDOEO435.1 
! 

:DOEO436.1 

DOEO442.2 

\ 

IDOEO443.1B 
I 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

I Chg.2 

Radioactive Material Transportation Practices Manual 6/4/2008 

I Continuity Programs 5/8/08 

Comprehensive Emergency Management System 11/2/2005 

Departmental Radiological Emergency Response Assets 6/27/2007 

DOE Corporate Operating Experience Program 4/8/2011 

I Accident Investigations 3/4/2011 

j Implementation of Department of Energy Oversight Policy 4/25/2011 

Occurrence Reporting and Processing of Operations Information 8/30/2011 

Environment, Safety and Health Reporting 6/27/2011 
Chg. 1 

Records Management Program 7/8/2013 
Chg. 1 

Departmental Directives Program 1/15/2009 

Quality Assurance 5/8/2013 
Chg. 1 

Facility Safety 4/19/2010 
Chg. 1 

Conduct of Operations 6/25/2013 
Chg. 1 

Startup and Restart of Nuclear Facilities 4/2/2013 
Chg. 1 

Personnel Selection, Training, Qualification, and Certification 7/29/2013 
Requirements for DOE Nuclear Facilities (Chg. 1) 

Real Property Asset Management (ESH) 4/25/2011 
2 

Maintenance Management Program for DOE Nuclear Facilities. 3/12/2013 
Chg. 1 

Radioactive Waste Management 7/9/1999 

Departmental Sustainability 5/2/2011 

Differing Professional Opinions for Technical Issues Involving 10/6/2011 
environmental, Safety and Health Concerns 

Protection of Human Subjects 3/17/2011 

7 
Current as of09//10/2013 

I 



l 

Directive 
' 
DOEO450.1A 

I 

DOEO451.1B 

DOEO456.l 

' 
DOEO458.1 

' 
pOEO460.1C 
I 

. DOEO460.2A 
: 

DOEO461.1B 

!DOEP450.4A 
i 

! DOE-STD-1088-95 

! 

DOE-STD-1098-99 
i 

I 

DOE-STD-1186-
2004 

'EM-QA-001 

I 

EPA QA/R-5 

EP A/540/R-93/071 

i EP A/S W-846 
! 

FMDP-QARD 

I 

IBC 
' ISO 9002 

\NA-1 SD226.1A 

! 
! 

PSLM-021606 

l Public Law 104-113 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Environmental Protection Program 6/4/2008 
0 

National Environmental Policy Act Compliance Program 6/25/10 
Chg2 

The Safe Handling of Unbound Engineered Nanoparticles 2/14/2013 
Chg. 1 

Radiation Protection of the Public and the Environment 1/15/2013 
Chg. 3 

l Packaging and Transportation Safety 5/14/2010 

I Departmental Materials Transportation and Packaging Management 12/22/2004 

Packaging and Transfer or Transportation of Materials of National 12/16/2010 
Security Interest 

Safety Management System Policy 4/25/2011 

Fire Protection for Relocatable Structures 6/1/1995 
0 

Radiological Control 7/1/1999 
1999 

Specific Administrative Controls 8/1/2004 

Environmental Management Quality Assurance Program 6/11/2012 
Rev 1 

Requirements for Quality Assurance Project Plans 3/30/2001 
0 

Data Quality Objectives 9/1/1993 

Test Methods For Evaluating Solid Waste 7/1/1992 

Fissile Materials Disposition Program - Quality Assurance 1/1/1999 
Requirements Document 0 

International Building Code ---
Quality System - Model for Quality Assurance Production and 12/1/1994 
Installation 

NNSA Line Oversight And Contractor Assurance System 10/17/2008 
Supplemental Directive 

Primary Standards Laboratory Memorandum l 2/16/2006 

National Technology Transfer and Advancement Act of 1995 ---

8 
Current as of09//10/2013 

I 



Directive 

Public Law 108-375 

Public Law 109-58 

SC R.19-450 

SC R.51 

SC R.61-101 
' ,SC R.61-104 

jSC R.61-105 

lsc R.61-101 
\ 

1SC R.61-30 

SC R.61-56 
I 

SC R.61-58 

SC R.61-62 

SC R.61-67 

SC R.61-68 

SC R.61-69 

SC R.61-71 
' SC R.61-72 

SC R.61-79 
' 
SC R.61-81 

' 
SC R.61-82 

' 
SC R.61-86.1 

SC R.61-87 

SC R.61-9 

SC R.61-92 

SC R.72-300 

SC-Code, Title 40 
C 

!SCR.61-25 

l 

i Directive 

;DOEM140.l-IB 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

ES&H REQUIREMENTS Date Issued 
Title /Rev. 

National Defense Authorization Act for FY 2005 ---
Energy Policy Act of 2005 8/8/2005 

Permits for Construction in Navigable Waters I ---
South Carolina Environmental Certification Board ---
Water Quality Certification ---

1 
Hazardous Waste Management Locations Standards ---
Infectious Waste Management Regulations ---
Solid Waste Management I ---
Environmental Protection Fees ---
Individual Sewage Treatment and Disposal Systems ---
I State Primary Drinking Water Regulations ---
Air Pollution Control Regulations and Standards ---
Standards For Wastewater Facility Construction ---
Water Classifications and Standards ---
I Classified Waters ---
I Well Standards ---
Procedures for Contested Cases ---
Hazardous Waste Management Regulations ---
State Environmental Laboratory Certification Program ---
Proper Closeout of Wastewater Treatment Facilities ---

j Standards of Performance for Asbestos Projects ---
I Underground Injection Control Regulations ---
Water Pollution Control Permits ---
Underground Storage Tank Control Regulations ---

{ Standards for Stormwater Management and Sediment Reduction ---
J Engineers and Land Surveyors ---
!Retail Food Establishments ---

NON ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Interface with the Defense Nuclear Facilities Safety Board 3/20/2001 

9 
Current as of 09//10/2013 

I 



Directive 

DOEM142.2-1 

DOEM200.l-1 

•DOEM205.l-4 
i 
1 
i 

i DOEM205.1-5 

1OOEM2os.1-6 

DOEM205.l-7 

j DOEM205. l-8 

!DOEM471.3-l 

DOEM481.l-1A 

,DOEM483.1-1 

IDOEN206.4 
; 

1DOEN470.2 

jDOEN473.4 

!DOEN473.5 
i 

' 
DOEO130.1 

DOEO142.2A 

DOEO142.3A 

DOEO144.1 

DOEO200.1A 

DOEO205.1A 

DOEO206.l 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

NON ES&H REQUIREMENTS Date Issued 
Title /Rev. 

0 

Manual for Implementation of the Voluntary Offer Safeguards 9/4/2008 
Agreement and Additional Protocol with the International Atomic 
Energy Agency 

Chapter 9, Public Key Cryptography and Key Management 2/15/2000 

National Security System Manual 3/8/2007 
0 

Cyber Security Process Requirements Manual 8/12/2008 
0 

Media Sanitization Manual 12/23/2008 
0 

Security Controls for Unclassified Information Systems Manual 1/5/2009 
0 

Cyber Security Incident Management Manual 1/8/2009 
0 

Manual for Identifying and Protecting Official Use Only Information 1/13/2011 
Chg. 1 

Reimbursable Work for Non-Federal Sponsors Process Manual 9/28/2001 
Chg. 1 

DOE Cooperative Research & Development Agreements Manual 1/12/2001 

J Personal Identity Verification I 6/29/2007 

Reporting Unofficial Foreign Travel 12/15/2000 

1 
Department Of Energy Badges 5/26/2000 

/ Security Area Vouching and Piggybacking 6/5/2000 

l Budget Formulation Process 9/29/1995 
I 

Voluntary Offer Safeguards Agreement and Additional Protocol With 6/27/2013 
the International Atomic Energy Agency Chg. I 

Unclassified Foreign Visits And Assignments Program 10/14/2010 

Department of Energy American Indian Tribal Government 11/6/2009 
Interactions and Policy 1 

Information Technology Management 12/23/2008 

Department of Energy Cyber Security Management Program 12/4/2008 

Department of Energy Privacy Program 1/16/2009 
0 

10 
Current as of 09//10/2013 



Directive 

DOEO221.1A 

DOEO221.2A 

DOEO241.1B 

DOEO227.l 

DOEO252.1A 

DOEO350.l 

DOEO350.2B 

'.DOE0410.2 

DOEO412.1A 

DOEO413.1B 

JDOEO413.2B 

DOEO413.3B 

DOEO415.l 

DOEO430.1B 

I 

DOEO440.2C 

DOEO452.3 

DOEO452.7 

DOEO452.8 

DOEO462.1 

DOEO470.3B 

DOEO470.4B 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

NON ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Reporting Fraud, Waste, And Abuse to the Office oflnspector General 4/19/2008 
0 

Cooperation with the Office of Inspector General 2/25/2008 
0 

Scientific and Technical Information Management 10/13/2010 

Independent Oversight Program 8/30/201 I 

Technical Standards Program 3/12/2013 
Chg. 1 

Contractor Human Resource Management Programs 2/23/2010 
3 

Use of Management and Operating or other Facility Management 5/31/2011 
Contractor Employees for Services to DOE In The Washington, D.C., 
Area 

Management of Nuclear Materials 3/17/2009 

Work Authorization System 4/21/2005 

Internal Control Program 10/28/2008 

Laboratory Directed Research And Development 1/13/2011 
Chg. 1 

Program And Project Management for the Acquisition of Capital 11/29/2010 
Assets 

Information Technology Project Management 2/19/2013 
Chg. 1 

Real Property Asset Management (Non-ESH) 4/25/2011 
Chg. 2 

Aviation Management And Safety 6/22/2011 
Chg. 1 

Management of the Department of Energy Nuclear Weapons Complex 6/8/2005 
0 

Protection of Use Control Vulnerabi_lities and Designs 5/14/2010 

Jcontrol of Nuclear Weapon Data 7/21/2011 

Import and Export Of Category 1 and 2 Radioactive Sources and 7/10/2013 
Aggregated Quantities Chg. 1 

Graded Security Protection (GSP) Policy 8/12/2008 

Safeguards and Security Program 2/19/2013 
Chg. 1 

11 
Current as of 09//10/2013 



Directive 

'DOEO471.1B 

DOEO471.3 

' 

DOEO471.5 

DOEO471.6 
I 
I 

lDOE0472.2 
' 

DOEO473.3 

DOEO474.2 

DOEO475.l 

DOEO475.2A 

DOEO481.1C 

DOEO483.1 

DOEO484.1 

'DOEO522.l 
1

DOEO534.1A 

DOEO551.1D 

DOEO580.1A 

IBP-401 

. 
IBP-404 

' 

' 
NASDM452.3-1 

' 
:NNSANA-10 
I 

NNSA NAP 14.1-D 

!NNSA NAP 70.2 
i 
' 
;NNSA NAP 70.4 

lNNSAM56XB 
i 
! 

lNNSAM56XBCH 2. 
I 

Contract No. DE-AC09-08SR22470 
Modification No. 399 

NON ES&H REQUIREMENTS Date Issued 
Title /Rev. 

Identification and Protection of Unclassified Controlled Nuclear 3/1/2010 
Information 

Identifying and Protecting Official Use Only Information 1/13/2011 
Chg. 1 

Special Access Programs 3/29/2011 

Information Security 2/4/2013 
Chg. 1 

Personnel Security 7/21/11 

Protection Program Operations 6/27/2011 

Nuclear Material Control and Accountability 11/19/2012 
Chg. 2 

Counterintelligence Program 12/10/2004 

Identifying Classified Information I 2/1/2011 
I 

Work for Others (Non-Department of Energy Funded Work) 1/24/2005 

DOE Cooperative Research and Development Agreements 1/12/2001 

Reimbursable Work for Department of Homeland Security 3/14/2011 
Chg. 1 

I Pricing of Departmental Materials and Services 11/3/2004 
l 

f Accounting (Current is DOEO534.1B which has the same CRD) 7/12/2001 

J Official Foreign Travel 4/12/2012 
I 

Department of Energy Personal Property Management Program 10/22/2012 

NWC Infrastructure Business Practice, Product Definition Exchange 11/30/2006 
Process A 

NWC Infrastructure Business Practice, Engineering Authorization 12/17/2003 
System B 

Defense Programs Business Requirements and Processes Manual 12/10/2009 

Weapon Quality Assurance Procedures Manual 3/30/2009 

NNSA Baseline Cyber Security Program (Revised Implementing Plan, 12/14/2012 
5/1/2009) 

Physical Protection 7/2/10 

Physical Security 7/2/10 

NNSA Development and Production Manual 2/2 7 /2004/2 

NNSA Manual 56XB, Chapter 2.2, Stop Work 2/15/2007 

12 
Current as of 09/ / 10/2013 



I 
I 
I 
I 

I Directive 
i 

l2 
' 

!NNSAM56XBCH 2. 
8 

I 

NNSAM56XBCH 6. 
I I 
I 

NNSAM56XBCH 8. 
1 

NNSAM56XBCH 
12.3 

!NNSA RMI-002 
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NNSA Manual 56XB, Chapter 2.8, Technical Business Practice 8/22/2007 
System CIO 

NNSA Manual 56XB, Chapter 6. I, Reporting, Special Procedures, 2/15/2007 
and Disposition Of Defective Weapon Assemblies B9 

NNSA Manual 56XB, Chapter 8.1, New Material And Stockpile 12/6/2005 
Evaluation Test Program BS 

NNSA Manual 56XB, Chapter 12.3, Risk Management Process for the 1/20/2006 
Directed Stockpile Work Program A 

Requirements Modernization and Integration System Management 5/9/201 I 
B 

DSW Program Funding within PPBE Process 3/29/2010 
B 

Portfolio-Program-Project Management 11/9/2010 
A 

Risk and Opportunity Management 3/2/2010 
A 

Requirements Engineering 6/16/2011 
A 

Program Cyber Security Plan 9/17/2010 
2.0 

NWC Standard For Qualification Of Digital Radiographic Imaging 2/15/2007 
Techniques B 

Savannah River Site Policy Manual 8/27/2012 
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Nuclear Weapons Complex Applicable Technical Business Practice ---
(TBP) Procedures 

NWC Technical Business Practice, Program Management 5/4/2001 
E 

NWC Technical Business Practice, Concurrent Qualification 9/16/2005 
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NWC Technical Business Practice, Engineering Evaluation Process 1/22/2007 
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NWC Technical Business Practice, Product Identification And 9/18/2006 
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NWC Technical Business Practice, Weapon Identification Systems 9/18/2006 
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j And Marking Criteria D 

NWC Technical Business Practice, Product Definition 2/15/2005 
E 

NWC Technical Business Practice, Methods of Definition 10/2/2006 
J 

NWC Technical Business Practice, Product and Equipment 9/18/2006 
Designations D 

NWC Technical Business Practice, Design Control 10/2/2000 
D 

NWC Technical Business Practice, Definition Control 11/30/2006 
E 

NWC Technical Business Practice, Product Control 9/22/2004 
F 

NWC Technical Business Practice, Reviews 2/13/2006 
E 

NWC Technical Business Practice, Engineering Authorization System 5/4/2005 
F 

NWC Technical Business Practice, Records Management 10/2/2000 
D 

NWC Technical Business Practice, Procurement 10/2/2000 
D 

NWC Technical Business Practice, Product Acceptance and Control 3/11/2003 
Of Nonconformance E 

NWC Technical Business Practice, Acceptance Equipment Interfaces 4/19/2007 
D 

NWC Technical Business Practice, Nonconforming Material 5/29/2007 
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NWC Technical Business Practice, Product Reprocessing And 6/1/2001 
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Fi=! Pim Number. 2S 

Conc:-.a Modificoricn N=ibcr ~00 

Fisc.,J Ycor. 2013 

Fiscal Month: 12 Financial Plan Report - Detail I 
Rpt Entity: SR SavaDllllb Riva Nuclear Solutions, LLC SR22470 - Savannah River Nucl'"r Solulions (SRNS) 

Rpl Fund Leg Legacy Obj. Local Ltgacy Beginning 

Entily Code IT Program B& R Class Use Project WFO Ordrr Number Uacos1cd O bs Previous --- ---
410003 00900 TC 2220735 DP1202010 25400 0000000 0000000 0000000 0.00 485,423.00 

AY 2013 - De-cbf,gata lo conactentnes wr,cih 1111re made in FY 2o13 Financial Plan# 27 

Total for Progr.im Parent/Control Point DP1202010 0.00 485,423.00 

Total for Fund: 00900 0.00 485,423.00 

410003 01265 1111525 EY8~8121 25400 0000000 0001i62 OC-00000 0.00 39,276.381.87 

AY 2013 • DM/iigata funds to conect entric. that wete made in SRNS FY 2013 Financial Pian# 27 

Total for Program Parent/Control Point EY8648020 0.00 39,278,381.87 

Tct21forFund: 01265 0.00 39,278,381.87 

410003 0125 1110949 EYS~8130 25400 0000000 0001763 0000000 0.00 31,431,921.49 

AY 2013 - (F.,.ob/igate funds toconect entries made In SRNS FY 2013 Financial Plan# 27 

Total for Program Pannt/Ccntrol Point EY864M20 0.00 31,431,921.49 

Tot.al for Fund: 01266 0.00 31,431,921.49 

410003 01551 NS 2221259 NN6001050 25400 C-000:JOO 0000000 0000000 7,934,383.45 19.623.655.00 

AY 2013. ~ bl.'gat? fund tocom;ct en!rio..s made in SRNS FYW13 Finan;;ial Plan # 27 

Total for Progr:im Parent/Con!rcl Point NN6001010 7,994,383.45 19,623,655.00 

Total for Fund: 01551 7,994,383.45 19,623,665.00 

Tot.a.I for Recipient Code: SR 7,994,383.45 S0,819,391.36 

Total for Reporting Entity: 410003 7,994,383.45 90,819,391.36 

Total for SR.22470 • Savannah River Nuclear Solutions (SRNS) 7,994,383.45 W,819,391.:lo 

Site. SR 
P-:JBe I of ! 

Rc;,ott: RFPO00I 

R.opon Gcn;ralcd ,m. Septcmb<r 2S. 2013 ,i 12·56:08 PM 

BA T otal 

Change Reviled Available 

-21 ,823.58 463,599.42 463,599.42 

-21,823.58 463,599.42 463,599.42 

-21,823.58 463,559.42 463,599.42 

-10,207.74 39,268,174.13 39,268,174.13 

-10,207.74 39,268,174.13 39,268,174.13 

-10,,07.74 39,268,174.13 39,268,174.13 

-12,613.52 31.419,307.97 31,419,307.97 

-12.613.52 31,419,307.97 31,419,307.97 

-12.613.52 31,419,307.97 31,419,307.97 

-200,0QO.OO 19,423.SoS.OO 27,418,048.45 

-200.000.00 19,423,665.00 27,418,048.45 

-200,000.00 19,423,665.00 27,418,048.45 

-244,644.84 90,574,746.52 S8,569,12ll.97 

-244,644,84 90,574,746.52 9o,569, 129.97 

-244,W .e.4 S0.574.745.52 98.569.1 29.97 



Financial Plan Number: 28 

Contract Modification Number: 400 

Fiscal Year: 2013 

Fiscal Month: 12 

Rpt Entity: SR Savannah River Nuclear Solutions, LLC 

Agency Sub-Report 

Agency 

Work for Others Funds Associated with Federal Agencies: 

Total DOE Funds: 

Total Non-Appropriated Funds: 

Grand Total: 

TAS Sub-Report 

DOE Funding: 

Reimbursable Funding: 

This financial plan was generated for the following options: All Transactions 

Financial Plan Report - Detail 

SR22470 • Savannah River Nuclear Solutions (SRNS) 

Obligation Change 

Amount 

89X0309 

0.00 

•244,644.84 

o.oo 

-244,644.84 

I Site: SR 
Page 2 of2 

Report: RFPOOO I 

Report Generated on: September 25, 2013 at 12:56:08 PM 
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INTRODUCTION 
Savannah River Site is managed by Savannah River Nuclear Solutions, LLC, herein referenced as 
"Contractor", for the U.S. Department of Energy (DOE), National Nuclear Security Administration 
(NNSA). Pursuant to the terms and conditions of the Contract, and Clause H-27, Performance 
Based Management, this Performance Evaluation Plan (PEP) sets forth the criteria in which the 
Contractor's performance will be evaluated and upon which the determination of the amount of 
award fee earned shall be based. The available award fee amounts for FY 2014 are specified in 
Section B-2.3 of Contract No. DE-AC09-08SR22470. This PEP promotes a strategic Governance 
and Oversight framework based on prudent management of risk, accountability, transparency, and 
renewed trust. It has been written to implement the collective governance and oversight reform 
principles as expressed by the DOE/NNSA. 

PERFORMANCE BASED APPROACH 
The performance-based approach evaluates the Contractor's performance through a set of 
performance objectives (PO). Each PO will be measured on outcomes, demonstrated performance 
and impact to the DOE/NNSA mission. Contributing Factors (CF) and Site Specific Outcomes 
(SSO) will be evaluated against Program Implementation Plans (including cost, schedule, and 
scope) and other key inputs. CFs and SSOs will be assessed in the aggregate to establish an 
adjectival performance rating for each Performance Objective. Notwithstanding the overall strategic 
framework, failure to achieve an individual SSO, the most important DOE/NNSA fiscal year 
objectives at a site, may limit the award-fee. 

MISSION PERFORMANCE 
The Contractor is accountable for and will be evaluated on successfully executing program work in 
accordance with applicable DOE/NNSA safety and security requirements consistent with the terms 
and conditions of the Contract. Protection of worker and public safety, the environment, and 
security are essential and implicit elements of successful mission performance. Accordingly, the 
model for this PEP is to rely on the Contractor's leadership to use appropriate DOE contractual 
requirements and recognized industrial standards based on consideration of assurance systems, and 
the related measures, metrics, and evidence. The Contractor is expected to manage in a safe, 
secure, efficient, effective, results-driven manner, with appropriate risk management and 
transparency to the government, while taking appropriate measures to minimize costs that do 
not compromise core objectives and mission performance. Products are expected to be delivered 
on-schedule and within budget. 

FY 2014 Perfonnance Evaluation Plan 2 



CONSIDERATION OF CONTEXT IN PERFORMANCE EVALUATION 
The evaluation of performance will consider "context" such as unanticipated barriers ( e.g., budget 
restrictions, rule changes, circumstances outside Contractor's control), degree of difficulty, 
significant accomplishments, and other events that may occur during the performance period. 
Effective efforts by the Contractor to quickly identify, self-report, and overcome or mitigate the 
impact of issues, barriers or other circumstances will also be a factor in evaluating performance. A 
significant safety or security event may result in an overall limitation to adjectival ratings in several 
or all performance objectives. For Line Item projects executed over multiple years, latter year 
failures may result in the Contractor reimbursing the Federal Government for earlier year award 
fees. 

PERFORMANCE RA TING PROCESS 
At the end of each of the first three quarters, DOE/NNSA will evaluate contractor performance and 
provide feedback to the contractor highlighting successes and/or needed improvement. At the end of 
the year, an overall performance rating will be assigned for each PO using the table in Federal 
Acquisition Regulation Subpart 16.401(e)(3). In general, performance objectives and contributing 
factors are written to reflect an overall adjectival performance level of Good. DOE/NNSA will 
consider the contractor's end of year self-assessment report in preparing the Performance 
Evaluation Report (PER) for the Fee Determining Official (FOO). The PER transmits the final 
recommendations on performance ratings and award fee earned for the award fee period of 
performance. The unilateral decision of the total award fee earned will be made by the FDO. 

PEP CHANGE CONTROL 
It is essential that a baseline of performance expectations be established at the beginning of the 
performance period to equitably measure performance, and that changes to that baseline are 
carefully managed. Any change to the PEP requires concurrence by the appropriate program office, 
NA-00 and the NNSA Senior Procurement Executive prior to the Field Office Manager and 
Contracting Officer signatures. While recognizing the unilateral rights ofDOE/NNSA as expressed 
in contract clauses H-27, Performance Based Management, and (2) H-28, Performance Incentives, 
bilateral changes are the preferred method of change whenever possible. 
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TOTAL AVAILABLE A WARD FEE ALLOCATION 

Performance Category Performance Objective % At-Risk Fee 
Allocation 

Programs PO-1: Manage the Nuclear Weapons Mission 27% 

Programs PO-2: Reduce Nuclear Dangers 23% 

PO-3: Strengthen Science, Technology, and 
Programs Engineering Base and Achieve Other DOE 2% 

Mission Objectives 

Operations & PO-4: Drive a Safe, Secure, Modern, 
38% 

Mission Execution Integrated and Effective Enterprise 

Operations & PO-5: Contractor Leadership 10% 
Mission Execution 

UNEARNED FEE 
DOE/NNSA reserves the right to withdraw and redistribute DOE/NNSA unearned fees. 

A WARD TERM INCENTIVE 
To earn award term the contractor must earn an adjectival score of Very Good or better in each of 
the Performance Objectives. 

INNOVATIVE SOLUTIONS 
The Contractor will recommend innovative, science-based, systems-engineering solutions to the 
most challenging problems that face the nation and the globe. The Contractor will also provide 
evidence to support programmatic needs and operational goals tempered by risk. DOE/NNSA will 
take into consideration all major functions contributing to mission success. In addition, the 
Contractor is expected to recommend and implement innovative business and management 
improvement solutions that enhance efficiencies. 
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P0-1: Manage the Nuclear Weapons Mission - (At-Risk Fee: 27%) 
Successfully execute Nuclear Weapons mission work in accordance with DOE/NNSA Priorities1

, 

Program Control Document and Deliverables, and Program Implementation Plans. Integrate across 
the site, while maintaining a DOE/NNSA enterprise-wide focus, to achieve greater impact on a 
focused set of strategic national security priorities. 

Contributing Factors: 
CF-1.1 Accomplish work as negotiated with program sponsors and partners, achieving the 

expected level of quality to ensure safe, secure, reliable weapon performance, 
transportation, and efficient operations. 

CF-1.2 Plan and execute the stockpile surveillance program to increase knowledge of the 
state of the stockpile, provide a robust scientific and engineering understanding for 
the delivery of the annual stockpile assessment, and advance the Predictive 
Capabilities Framework. 

CF-1.3 Execute product deliveries for the W76-1 Life Extension Program and all active 
Air-Delivered and Ballistic Missile Weapons Systems (B61, B83, W80, W76-0, 
W78, W87, W88), limited life component exchanges and dismantlements. 

CF-1.4 Demonstrate the application of new strategies, technologies, and scientific 
understanding in anticipation of future stockpile needs ( e.g., enhanced stockpile 
surety, Enterprise Modeling and Analysis Consortium tools and Joint Integrated 
Lifecycle Surety tool). 

CF-1.5 Sustain and strengthen unique science and engineering capabilities, facilities and 
essential skills to ensure success of current and future Nuclear Weapons mission 
requirements. 

CF-1.6 Execute product development and deliveries of the Life Extension Programs ( e.g., 
B61-12, W78/88-l) and Alterations (e.g., W88 ALT 370). 

Site Specific Outcomes: 
• SSO 1.1: Demonstrate the Tritium Programs Earned Value Management System 

(EVMS) (or comparable system) is implemented consistent with the B61 Project Control 
Systems Description and Implementation Schedule. 

• SSO 1.2: Establish a site performance management baseline and submit monthly project 
and earned value reporting consistent with NA-191 program management requirements. 

• SSO 1.3: Demonstrate the Tritium Programs EVMS (or comparable system) is 
implemented consistent with the W78/88-1 Project Control Systems Description and 
Implementation Schedule. 

1 As defined in the Mission Performance section, successful execution includes executing program work in accordance 

with applicable DOE/NNSA safety and security requirements. 
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P0-2: Reduce Nuclear Dangers (At-Risk Fee: 23%) 
Make the world a safer place by reducing nuclear and radiological dangers. Successfully develop 
and implement Nonproliferation, Incident Response, Counterterrorism and Counterproliferation 
programs in accordance with DOE/NNSA priorities2

, program work authorizations, program 
execution plans, and associated standards. Integrate across the sites to achieve greater impact by 
focusing on a DOE/NNSA enterprise-wide set of strategic national security priorities. 

Contributing Factors: 
CF-2.1 Remove, eliminate and minimize the use of proliferation-sensitive materials. 
CF-2.2 Safeguard and secure materials, technologies, and facilities. 
CF-2.3 Detect and prevent the illicit trafficking of nuclear/radiological materials, 

technology, information and expertise. 
CF-2.4 Provide R&D technology solutions for treaty monitoring, minimizing the use of 

proliferation-sensitive materials, and the application of safeguards and security. 
CF-2.5 Provide unique technical/policy solutions and develop programs/strategies to 

reduce nuclear/radiological dangers. 
CF-2.6 Achieve effective emergency management, incident response and nuclear forensics 

mission support capability. 
CF-2. 7 Sustain and improve nuclear counterterrorism and counterproliferation science, 

technology, and expertise. 

Site Specific Outcome: 
• SSO 2.1: Perform activities necessary in H-Canyon and HB-Line to produce plutonium 

oxide analyzed to be acceptable feedstock from non-pit plutonium currently stored in K
Area, in accordance with the requirements contained in the FY 14 Work Authorization 
and Execution Plan. 

• SSO 2.2: Perform plutonium feed material characterization activities in accordance with 
the NNSA-approved plan for the non-pit plutonium material (AFS-1 and AFS-2) 
currently stored at SRS to demonstrate acceptability as feedstock and to support aqueous 
blend strategies in H-Canyon during operations. [MIFT Scope] 

2 As defined in the Mission Performance section, successful execution includes executing program work in accordance 

with applicable DOE/NNSA safety and security requirements. 
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PO-3: Strengthen Science, Technology, and Engineering Base and Achieve Other DOE 
Mission Objectives 
(At-Risk Fee: 2%) 

Successfully strengthen, grow, and leverage the science, technology, and engineering base for 
implementing DOE/NNSA efforts by executing broad national security mission work and other 
DOE programs such as Environmental Management and interagency work. 3 Effectively manage 
Laboratory/Plant/Site Directed Research and Development Programs (LDRD/PDRD/SDRD). 

Contributing Factors: 
CF-3.1 Implement a research strategy that is clear and aligns discretionary investments 

( e.g., LDRD/PDRD/SDRD) with the research strategy and support DOE/NNSA 
priorities. 

CF-3.2 Ensure that research is relevant, enables the national security missions, and benefits 
DOE/NNSA and the nation. 

CF-3.3 Ensure that research is transformative, innovative, leading edge, high quality, and 
advances the frontiers of science and engineering. 

CF-3.4 Maintain a healthy and vibrant research environment that enhances technical 
workforce competencies and research capabilities and attracts the best and brightest 
scientist/engineers to execute our national programs. 

CF-3.5 Perform research to accomplish the high priority, multi-year research objectives, 
advance ST &E, and develop technologies for the public good through technology 
transfer. 

CF-3.6 Establish and maintain long-term partnerships/relationships with private industry 
and the scientific and local communities. 

CF-3.7 Strategically integrate interagency work to ensure necessary capabilities are 
maintained over time to support the DOE/NNSA mission. 

Site Specific Outcome: 
• None 

3 As defined in the Mission Performance section, successful execution includes executing program work in accordance 

with applicable DOE/NNSA safety and security requirements. 
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P0-4: Drive a Safe, Secure, Modern, Integrated and Effective Enterprise 
(At-Risk Fee: 38%) 

Operate and maintain DOE/NNSA infrastructure in a safe, secure, and efficient manner in order to 
cost-effectively achieve mission results and drive continuous improvement. Integrate across the 
sites to achieve greater impact by focusing on a DOE/NNSA enterprise-wide set of strategic 
priorities. Demonstrate accountability for modernizing the infrastructure, improving physical and 
cyber security, and ensuring operational safety in order to achieve mission performance and 
management controls; assure mission commitments are met with high-quality products and services; 
and maintain excellence as 21 st century government-owned, contractor-operated facility. 

Contributing Factors: 
CF-4.1 Deliver effective, efficient, and responsive safety and health management and 

processes. 
CF-4.2 Accomplish line item and GPP construction projects in accordance with scope, 

cost, and schedule baselines 
CF-4.3 Deliver effective, efficient, and responsive physical and cyber security management 

and processes. 
CF-4.4 Operate and modernize the DOE/NNSA facilities, infrastructure, and equipment in 

an effective, energy efficient manner; including disposition of unneeded 
infrastructure and excess hazardous materials. 

Site Specific Outcome: 
• SSO 4.1: Execute funded scope in support of the Tritium Responsive Infrastructure 

Modifications (TRIM) Program objectives, including up-front planning for the Tritium 
Centric Operations Project (TCOP) line item, per the FY14 Work Authorization and 
Execution Plan. 

• SSO 4.2: Complete construction and initiate startup testing of the Waste Solidification 
Building project in accordance with approved cost and schedule baselines and related 
work scope as defined in the FYI 4 W AEP. 
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P0-5: Contractor Leadership (At-Risk Fee: 10%)) 
Successfully demonstrate leadership in supporting the direction of the overall DOE/NNSA mission, 
the responsiveness of the contractor's leadership team to issues and opportunities for continuous 
improvement internally and across the Enterprise, and parent company involvement/commitment to 
the overall success of the site and the Enterprise. 

Contributing Factors: 
CF-5.1 Define and implement a realistic strategic vision for the site, in alignment with the 

NNSA Strategic Plan, which demonstrates enterprise leadership and effective 
collaborations across the NNSA enterprise to ensure DOE/NNSA success. 

CF-5.2 Deliver efficient and effective management of legal risk and incorporation of best 
legal practices 

CF-5.3 Promote a culture of critical self-assessment and transparency across all areas; 
instill a culture of accountability, responsibility, and performance through the entire 
organization; and coordinate/communicate these key issues and concerns to 
DOE/NNSA leadership. 

CF-5.4 Demonstrate performance results through the institutional utilization of the 
Management Assurance System and the leveraging of parent company resources 
and expertise. 

CF-5.5 Work selflessly within the DOE/NNSA complex to develop, integrate, and 
implement enterprise solutions that maximize program outputs at best value to the 
government; identify innovative business and management solutions that greatly 
improve enterprise-wide efficiencies. 

CF-5.6 Exhibit professional excellence in performing contractor roles/responsibilities 
while pursuing opportunities for continuous learning. 

Site Specific Outcome: 
• None 
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Attachment 1 

Contract Work Authorization No. Hl-410003-13, Rev 6. 

Project Title: Fuel Cell Technologies 



Work Authorization! 

Work Authorization Number U.S. DEPARTMENT OF ENERGY Tracking Number 
Hl-410003-13 CONTRACT WORK AUTHORIZATION CWA-2013-00041 

Revision Number If you need assistance with this form contact 
6 Belinda Beckum 5-5352 

1a. Project Title: I 1b. Work Proposal Number (If applicable): 4I c. Perfo~ ng Organization 
Fuel Cell Technologies AOP#FY13 SRNL ST, AOP#FY12 SRNL PD SRNL SRNS 

2. Headquarters Prooram Poiht of Contact. 
Name: Sunita Sayapal I Organization Code: EE-2H I Telephone No.: 202-586-2336 

3. Headauarters Budaet Point of Contact. 
Name: Cathy Short I Organization Code: EE-3B I Telephone No.: 202-586-9302 

4. Responsible Program: 5. Responsible Secretarial Officer: 
Office of Energy Efficiency and Renewable Energy Office of Energy Efficiency and Renewable Energy 

6. Resoonsible Field Oroanization 
U.S. Department of Energy (DOE), Savannah River Operations (SR) 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact: 
Savannah River Nuclear Solutions, LLC Name: John Temple Telephone No.: 803-952-7210 

8. Work Authorization Number: 9. Revision Number:• 
Hl-410003-13 6 

10. Funds Authorized (See note below) 
Nork subject to funds availability. This WAD transfers funds within the same B&R to a different agreement number per headquarters' authorization 

'attached to this WAD oackaae). Aareements affected bv this WAD are: 22275 and 24099. 
Date B&R Code Agreement I Project # Project Value Previous: Change: Current: 

9/12/13 HT0201000 26126 312,356.00 0 312,356.00 
HT0201000 13443 387,644.25 0 387,644.25 
HT0202000 26363 200,000.00 0 200,000.00 
HT0202000 22272 400,000.00 0 400,000.00 
HT0202000 22275 512,336.00 -100,000.00 412,336.00 
HT0202000 24099 1,207,664.00 100,000.00 1,307,664.00 
HT0500000 24132 349,999.75 0 349,999.75 

Totals 3,370,000.00 0 3,370,000.00 

11. Performance Period Covered by Funds. (See NOTE in 12. Work Start Date: 13. Expected Completion Date: 
block 10) 

From: 10/01/2012 To: 09/30/2014 10/01 /2012 09/30/2014 

14. Statement of Work /includes attachments\ 
Funding is authorized by the Fuel Cell Technologies Office to perform work in the areas of : HSECoE. 

15. Technical Point of Contact 

Name Title Email Phone 
Ted Motyka/SRNUSrs SRS Technical Point of Contact ted.motyka@srnl.doe.gov (803) 507-8548 

SRS Technical Point of Contact Manager 
Name Title Email Phone 

Bond Calloway/SRNUSrs SRS Technical Point of Contact Manager bond.calloway@srnl.doe.gov (803) 507-5174 

16. DOE-SR Program Point of 17. DOE-SR Field Budget Official 18. Contractor's Authorized 19. DOE Contracting Officer (or 
Contact Representative. deleaated representative). 

Patrick Jackson/DOE/Srs Harold Nlelsen/DOE/Srs John Temple/SRNS/Srs James Lovett/DOE/Srs 



! I accept the scope and funding requirements and have no issues meeting the requirements. 

Ted Motyka has pressed the button , •1 accept the scope and funding requirements and have no issues meeting the 
requirements." 

DOE-SR Prag Poe! 

DOE-SR Work Authorization Program 
DOE Order 412 Comoliance Checksheet 

Project Title I Work Authorization Number 
Fuel Cell Technologies I Hl-410003-13 

At a minimum. each work authorization will contain the followina Information: 
evesUNo Project tiUe and reference to work proposal number, If applicable 

eves U No Headquarters programmatic point of contact, organization, and telephone number 

•ves O No Headquarters budget point of contact, organization code, and telephone number 

•vesUNo Responsible program 

•ves U No Responsible program Secretarial Officer 

e Yes O No Responsible field organization 

evesONo Responsible contracting officer if different from above 

eves O No Site/facility management contractor name, point of contact, and telephone number 

e Yes O No Work authorization number, with revision number If applicable 

eves O No Budget and reporting code and funding level 

•ves U No Dates for performance period, work start, and work completion 

Statement of work (see paragraph below) 

19 Yes O No I 
09/19/2013 08:44 AM 

eves O No Headquarters, field organization, contractor, and if involving changes to scope, schedule, or funding, contracting officer 
signature blocks 

evesUNo Reporting requirements, Including (a) project management or status reports and (b} reports or publications for the purpose 
of informing DOE, the scientific community, and the public of the project results (e.g., scientific advances or technical 
oroaressl 

The statement of work will Include the following Information as appropriate: 

•vesU No Detalled statement of work to be performed or reference to a work proposal, project plan, or similar document describing 
the scope of work in detail 

e YesO No Required milestone dates 

evesONo Deliverables, Including technical information as required by DOE O 241.1A, Scientific and Technical Information 
Management 

• YesU No Associated performance-based indicators/targets consistent with DOE G 120.1-5, Guidelines for Performance 
Measurement, and anv additional auldance that will assist the contractor in the performance of the work. 

Reviewer's Comments 

This authorization is: Acceoted. If reiected. then comments are orovided in this space. 
DOE-SR Proaram Point of Contad I Date 
Belinda Beckum/SRNUSrs I 09/18/2013 12:33 PM 

DOE-SR Field Budget Officiatj 

I BEARS database search complete and results attached to WAD package? l•YUN 

!
Funding constrained: (Year constrained; CR; etc.) ~9X Fy 2013 Budget Authority, was In a prior FinPlan. This Is a Agreement Number change 

. bnlv. 



0 1-year money e No year money O Free money 

Is this funding in the Fin Plan? 

Is this funding in the Headquarters AFP? 
Necessa01 ex(!ense: 

1. Does the expenditure bear a logical relationship to the appropriation sought to be charged? In other words, does it must make a 
direct contribution to carrying out either a specific appropriation or an authorized agency function for which more general 
appropriations are available? 
2. Is the expenditure prohibited by law? 

3. Is the expenditure otherwise provided for, that is, is it an item that falls within the scope of some other appropriation or statutory 
funding scheme? 

Contract Mod Adminl 

Contract Mod # 

Mod 405 

Attachments 

PKG Hl-410003-13 R6.pdf 

Notify on Approval 

General Comment! 

Subi8i.iiklitt~ 

Work Authorization: In Process 
Approvers !Title 

I 

Attach Signed Mod 

I Assigned I Received I Status Changed 
I I I 

IU Y• N 

IU Y•N 

•Y U N 

U Y•N 

U Y• N 

I Status 
I 



ohn Temple 
ames Lovett 
hristine Corbin 
athryn Davis 

c,revious Process -
Approvers 
Ted Motyka 
John Christian 
Patrick Jackson 
Harold Nielsen 

RNS Contractor Auth Rep 09/26/201311:04:42 AM 9/26/2013 01:09:46 PM 9/26/2013 01:09:59 PM oncur 
OE-SR Contract Officer 09/26/2013 01:10:01 PM 9/30/2013 02:23:54 PM 9/30/2013 02:24:08 PM oncur 
OE-SR Contract Mod Admin 09/30/2013 02:24:09 PM 9/30/2013 02:27:38 PM 9/30/2013 03:21:58 PM oncur 
RNS Contracts 09/30/2013 03:22:00 PM 

Work Authorization: Approved on 09/2512013 

Title Assigned Received Status Changed Status 
Technical POC 09/18/2013 01 :26:49 PM )9/19/2013 08:42:29 AM )9/19/2013 08:44:35 AM Concur 
DOE-SR Work Auth 09/19/2013 08:44:38 AM 09/19/2013 09:04:17 AM 09/19/2013 09:04:53 AM Concur 
Coordinator 09/19/2013 09:04:55 AM 09/24/2013 02:57:40 PM 09/24/2013 03:02:21 PM Concur 
DOE-SR Program POC 09/24/2013 03:02:23 PM 09/25/2013 03:39:40 PM 09/25/2013 03:44:03 PM Concur 
DOE-SR Field Budge Off 

Approver Comments 

Reviewers 
Name Date Time Action 
Sharon Hunter 9/18/20131:33:11 PM Reviewed 
Kathryn Davis 9/26/201311:04:32AM Reviewed 
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This document serves as the Performance Evaluation Measurement Plan (PEMP) for fiscal year 
2014 as identified in Section H-28, Performance Based Incentives, of Contract No. DE-AC09-
08SR22470 between the U.S. Department of Energy (DOE) Environmental Management (EM) 
Savannah River (SR) and Savannah River Nuclear Solutions (SRNS) LLC, approved January 10, 
2008. 

Incentives are developed annually by DOE and SRNS to support mission strategies for the fiscal 
year and measure all work performed by the contractor during the evaluation period. The SRNS 
contract is a performance based contract for the management of a DOE facility governed by the 
provisions of FAR 17.6 and DEAR 917.6. It is a cost-reimbursement contract with provisions 
for a general performance fee and performance incentives as provided for in the clause in Section 
I entitled, DEAR 970.5215-1 Total Available Fee: Base Fee Amount and Performance Fee 
Amount. 

The PEMP addresses development of the Performance Incentive Document (PID). This includes 
administration of performance measures at the contract level for total available fee defined in the 
contract, Section B, Supplies or Services and Prices/Costs. Incentives are approved only when 
funding is authorized for fee-bearing work. 

National Nuclear Security Administration (NNSA) and EM incentives established under the 
contract are contained in the PEMP as attachments. The PEMP, incentive documents and 
revisions become part of the contract through contract modification. 

NNSA works with DOE-SR to develop incentives for the site. Development, review and 
approval of incentives, and revisions, are managed through the program Head Contracting 
Activity; NNSA incentives are approved by the NNSA Program Administrator. The approved 
NNSA incentives are included as Attachment E. 

2. PEMP Integrated Project Team (IPT) 

An Integrated Project Team (IPT} has been established in accordance with DOE O 413.3B, 
Program and Project Management for the Acquisition of Capital Assets. The team's charter 
defines specific roles and responsibilities of the IPT. IPT roles and responsibilities are further 
defined in Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 
Measurement Plan. Reference Attachment A, Integrated Project Team (/PT) Charter. 

3. The PEMP Process 

The PEMP process for SRNS is based on fiscal year performance as identified in the contract. 
The PEMP process is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 
Performance Evaluation and Measurement Plan. 
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The Savannah River Site publishes a Strategic Plan in support of DOE-EM and NNSA 
missions. The Strategic Plan articulates site vision and missions to successfully execute 
current missions, including sustainability and revitalization of site assets. 

During the past several years federal and contractor staff worked together to define 
performance measures for strategies in order to develop performance statements, metrics 
and milestones. As a result of this effort, EM, NNSA and site missions are tied to the 
contract statement of work. 

Functional areas of the contract Statement of Work identify mission-critical outcomes. 
Outputs and measures define how work is performed in order to meet the outcomes. This 
framework is used to develop criteria in the Performance Incentive Document (PID). 

3.2 Performance Planning and modifications 

The PEMP is developed with federal and contractor staff input. Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance and work together to develop incentives, descriptions and 
associated measures tied to contract level objectives, DOE strategic goals and program 
objectives. Incentives and their associated fee demonstrate direct flow down of DOE 
strategic goals and priorities. 

EM and NNSA headquarters contracting authorities review and approve the PEMP and 
any change to an incentive's total amount of available fee. The Contracting Officer ( CO) 
reserves the right to make unilateral decisions on all performance objectives and 
incentives (including the associated measures and targets) used to evaluate contractor 
performance, including any modifications. 

The contract fee is split between EM and NNSA and the ratio is approximately a 55/45 
split, making the EM fee $25M annually. This EM fee amount is then further subdivided 
to each PBS based on funding, complexity and risk. EM Headquarters has given the 
DOE-SR Contracting Officer authority to manage contract fee, up to $25M, thus any 
subsequent PEMP changes that occur at the PBS level are managed and approved by the 
DOE-SR CO. 

The PEMP is developed and approved prior to the beginning of each evaluation period. 
Only the CO can change the PEMP. No changes will occur to the PEMP in the last 60 
days of the evaluation period, unless with bilateral agreement between the CO and the 
contractor. 
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DOE site management uses an integrated risk management process for the EM life cycle. 
This process provides programmatic risk analyses of work, establishes a process for 
identification and management of risks and integrates risk data from prime contractors, 
including SRNS. 

The SRS integrated approach to risk management ensures project teams and management 
are involved in risk identification, grading, handling, impact determination, and 
integration. The process concludes with preparation of the Risk & Opportunity Analysis 
Reports (ROAR) and contingency estimates contained in the DOE-SR Federal Risk 
Management Plan (FRMP) [SRS Risk Summary and Integrated Contingency Analysis]. 
Each project ROAR provides a summary description of the integrated approach 
employed in the development of a project risk plan. 

An assessment process is used to identify risks and opportunities associated with each 
project. The risks and opportunities are analyzed and strategies developed to ensure risks 
are managed to acceptable levels and opportunities are identified to improve the 
probability of successful completion of the project work scope. A detailed description of 
the methodology employed for the risk and opportunity assessment conducted by each of 
the Integrated Project Risk Teams appears in Manual El 1, Procedure 2. 62 Project Risk 
and Opportunity Analysis. 

3.4 Performance Incentive Document (PID) 

A Fee Allocation Model is developed by the IPT and is illustrated in Attachment B. It is 
used to illustrate distribution of fee based on weighting of funding, priority and 
complexity. 

The PID is used to measure site level incentive outcomes and acceptance documentation. 
A PID includes: A Performance Outcome statement, Contract Output performance 
statements, metrics, Completion Criteria, and Acceptance ( documentation) Criteria The 
PID is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 
Performance Evaluation and Measurement Plan. 

3.5 Other Incentives 

Incentives negotiated as a result of the cost reduction process per SRNS-RP-2009-01188, 
SRNS Continuous Improvement System Implementation will be managed per SRNS 
Contract clause 1.42, DEAR 970.5215-4, Cost Reduction, in conjunction with the SRNS 
Continuous Improvement Process. 

The CO may mutually negotiate with the contractor additional available fee for additional 
work not covered by the available budget. The funds for such work and the associated 
available fee are funded through the contractor's efficiencies in accomplishing the 
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otherwise funded work. The additional work must be performed in a safe manner meeting 
all necessary requirements; and the performance of the additional work cannot affect the 
safe, proper performance of the otherwise funded work. Any additional work will be 
authorized in accordance with provision in the contract entitled, Work Authorization 
System and is considered above base scope. This additional work falls under the 
management of DOE O 412.1 A, Work Authorization System. 

Incentives created as a result of implementing the above contract clause and/or directive 
will be managed per separate contract requirements, and authorized through contract 
modification. 

4. Change Control 

Performance incentives and fee allocation will not be changed unless there is a significant impact 
by a change to the scope of the contract, baseline or funding as directed by the government or 
government delay affecting the contractor's ability to achieve the stated performance incentives 
and measures in the PEMP. Any changes are subject to DEAR 970.5243-1, Changes, as provided 
in the contract and must be approved by the CO and Fee Determining Official (FDO). 

1. All proposed changes to a PID will be discussed at scheduled Award-Fee Board1/IPT 
meetings. 

2. Following Fee Board/IPT discussion, the contractor will submit formal correspondence to 
the CO requesting the proposed change to the PID. The correspondence should include: 

a. Any proposed change to the original incentive document 
b. Proposed new incentives tied to the current Contract Performance Baseline (CPB) 
c. Proposed fee allocation adjustment between current incentives and/or new 

incentives 
d. Elimination of current incentives 

3. Upon receiving correspondence from the contractor, the CO will consult the appropriate 
Assistant Manager/Office Director (AM/OD) and Subject Matter Expert to determine: 

a. If the proposed change impacts the CPB 
b. If the proposed change identifies new and/or unfunded scope 
c. If the proposed change impacts multiple site organizations 

4. If the proposed change does not meet any one of the above determinations, the CO will 
issue correspondence to the contractor approving such change to the PID that 
incorporates advice of the AM/OD and/or Subject Matter Expert. 

5. If the proposed change meets any one of the above determinations, the CO will request 
the contractor develop and submit a Baseline Change Proposal (BCP) for review by the 
federal (site) configuration control board. 

a Following the recommendation of the federal configuration control board, the CO 
will issue correspondence to the contractor approving such change to the PID that 
incorporates the advice of the Fee Board. 

1 Federal Acquisition Regulation (FAR) Subpart 16.401 requires an Award-Fee Board for conducting the award-fee 
evaluation. 
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6. The CO will issue a modification to the contract for any change to currently approved 
PIO. 

7. The CO may deny any proposed changes to the PIO. 

Action directed by CO correspondence is considered to be within scope of work of the existing 
contract. If the contractor considers that carrying out direction may increase contract costs or 
delay any delivery, the contractor shall promptly notify the CO orally, confirming and explaining 
the notification in writing as soon as possible, but within no more than five (5) working days. 
Following oral notification and submission of the written notice of impacts, the Contractor shall 
await further direction from the CO prior to implementing the action. 

S. Federal Oversight of Contractor Performance 

Central to administration of the contract is assessment of contract performance. All federal 
employees performing assessments are expected to understand terms and conditions of the 
contract. In order to verify performance, a systematic process of assessment, analysis, 
documentation and feedback will be required. A range of assessment techniques from 
data/metric reviews and analysis, to review of self-assessments by the contractor, to formal 
multidisciplinary assessments will be employed. The assessments will be tailored based on the 
level of definition of the work requirements and complexity of the function. 

Procedures for assessing contract performance are described in the SR Manual (SRM) 226.1.1D, 
Integrated Performance Assurance Manual. The intent of the oversight processes described in 
the manual is to assure contractor compliance with contract requirements, provide for timely 
identification and correction of deficient conditions, verify effectiveness of completed corrective 
actions, and pursue excellence through continued improvement. Additionally, the manual is 
intended to assist DOE in implementing the site contractor oversight system (a management 
:framework of related processes to determine whether federal and contractor assurance programs 
are performing effectively and/or complying with DOE requirements). 

The contractor oversight system is founded on an integrated safety management system (ISMS), 
emulating DOE P 450.4A, Safety Management System Policy. SRM 226.1.1D describes 
processes comprising the contractor oversight system, which enables DOE to: (1) clearly 
communicate requirements and expectations to contractors; (2) assess the quality, effectiveness, 
and efficiency of contractor assurance systems and resulting work products in complying with 
contract requirements; (3) effect continuous improvement in contractors' operations; and (4) 
enhance the effectiveness of DOE-SR oversight of contractor performance. 

The contractor oversight system provides DOE site management information needed to make 
informed decisions regarding both contractor and DOE performance and to determine whether 
program corrections are necessary. Communicating requirements and expectations to the 
contractor is an essential component in the contractor oversight system. Requirements and 
expectations are communicated through the Statement of Work, special clauses, contract 
modifications, and through technical direction by the CO or representative. 
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SRM 226.1.1 D provides detailed requirements for standardized scheduling, planning, 
conducting, reporting, and follow-up and closure activities for Type 1, 2, and 3 Assessments. 
Assessments are designed to provide managers with meaningful, accurate, and current 
information on the status of program compliance, productivity, and quality. Use of standardized 
assessment methods is a key feature of DOE site performance assurance. 

6. Performance Evaluation 

The evaluation criteria of this plan are applicable at the contract level and not to individual 
projects or work objectives under the contract. As such, although this plan uses subjective 
evaluations to rate the contractor and determine the final amount of fee earned for overall 
contractor performance, objective measurements of contractor performance are included in the 
plan to support the FOO evaluation and articulate to the contractor what is expected to be 
achieved for program success during the evaluation period. The actual fee determination and the 
methodology for determining fee remain. unilateral decisions made solely· at the discretion of the 
Government, although the final fee determination is subject to the Disputes clause. 

The contractor documents completion of incentives in the electronic Fee Invoicing System (FIS) 
and forwards documentation to the relevant DOE organization technical representative, who in 
turn will perform a verification of documentation to confirm output criterion has been met. This 
may also require an in-field validation. Validation of the work will be accepted, in accordance 
with the performance criteria, and documented in the DOE-SR STAR system and the FIS. 

Upon verification, recommendation is forwarded through management to the Award-Fee Board. 
The Fee Board verifies documentation provided demonstrates satisfactory completion according 
to PID requirements through presentation by the AM/OD, including peer-level discussion. Fee 
recommendation to the FDO will be made according to the PID. 

The contractor may perform self-assessment of their performance. The Fee Board will review 
any assessment provided by the contractor. If the Fee Board does not concur with the 
contractor's self-evaluation and recommendation, all such disagreements shall be expressed in a 
performance evaluation letter to the contractor. The contractor shall submit written comments 
and any supporting documentation to the Fee Board within five (5) working days of receiving the 
evaluation letter. Within ten (10) working days of receiving any contractor comments or reclama, 
the Fee Board shall provide the FOO a recommendation, including amount, rationale, and 
justification. 

Disputes that occur during verification, and resolution is not forth coming between the contractor 
and the appropriate AM/OD, will be resolved by the Performance Fee Board during regularly 
scheduled meetings. 

7. Payment of Fee 

Fee des~ribed herein is earned based upon the contractor's performance of the overall contract 
level requirement during the evaluation period. The contractor begins the evaluation period with 
0% of the available fee and earns fee during the evaluation period. The potential for the 
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contractor to earn 100% of the fee amount is a mutual goal as it demonstrates the program's 
objectives were clearly communicated and achievable. 

The contractor requests provisional fee payment by submitting an invoice. Following verification 
by the relevant AM/OD a recommendation is forwarded to the Award-Fee Board and FDO. The 
FDO determines fee payment, following Award-Fee Board review and recommendation. 
Determination of fee earned is the unilateral decision of the FDO. 

The contractor will be advised in writing of the amount and basis of the performance incentive 
fee detennination. Performance incentive fee not earned during the performance period will not 
be allocated to future performance periods. However, fee may be allocated to new performance
based incentives as developed by the IPT, as long as the completion of the newly developed 
incentive does not extend beyond the evaluation period. 

Fee is considered provisional throughout the performance period. The FDO unilaterally 
determines the total fee awarded to the contractor. Fee may be reduced per contract Section B.9, 
DEAR 970.5215-3 Conditional Payment of Fee, Profit, and Other Incentives - Facility 
Management Contracts (JAN 2004) ALTERNATE II [JAN 2004] [DEVIATION]. 

Contract clause H-33, PROVISIONAL PAYMENT OF INCENTIVE FEE, allows 
provisional payment of fee for partial completion of subjectively evaluated [subjective] 
incentives. The contractor may request up to 50% of the total fee available for each subjective 
incentive. If requests are monthly, the contractor must use a 1/12 divisor; if requests are 
quarterly, then 1/4 divisor; if semi-annual, then 1/2 divisor. Provisional fee is not considered 
earned fee, and is contingent upon a final fee determination by the FDO. 

Total available fee amount earned payments are made by direct payment or withdrawn from 
funds advanced or available under the contract, as determined by the CO. The CO may offset 
against any such fee payment the amounts owed to the government by the contractor, including 
any amounts owed for disallowed costs under the contract. No base fee amount, or total available 
fee amount, payment may be withdrawn against the cleared payments financing arrangement 
without the prior written approval of the CO. 

The contractor has developed an automated FIS that uses measurement data from each PID. The 
contractor works with DOE to identify appropriate DOE approvers. The system assigns 
responsibility to each output so that the routing process ensures appropriate review by federal 
and contractor staff. Time limits are assigned to each step to ensure smooth processing and 
timely approvals. The system notifies responsible approvers when the review / approval allotted 
time has been exceeded. 

8. Government Furnished Services/Items (GFS/1) 

GFS/1 are factored into the final fee determination for this incentive contract. GFS/1 are 
identified in the Basis of Estimates (BOE) found in WBS dictionaries for specific tasks. The 
purpose of the GFS/1 are to identify inherent government responsibilities that may pose some 
level of risk to the contractor in completing incentives. GFS/1 are the burden of the government, 
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mutually accepted as part of the performance agreement. If the Government fails to achieve 
GFS/1 equitable adjustment may be made specific to the incentive. These adjustments, however, 
cannot exceed the maximum available fee for the specific incentive. 

9. Reporting Requirements 

The contract requires each report must be accompanied by a letter or other document which: 
• Identifies the contract number under which the item is being delivered; and 
• Identifies the contract requirement or other instruction which requires the delivered 

item(s). 

The contractor is responsible for maintaining all records and controlled documents related to the 
PEMP per DOE O 200.lA, Information Management Program, and DOE Order 243.1, Records 
Management Program. 
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INTEGRATED PROJECT TEAM (IPT) CHARTER 

IPTNAME: PEMP Integrated Project Team (IPT) 

LEVEL OF IPT: Savannah River Operations Office, Deputy Manager 

IPT MISSION/OBJECTIVES 

The IPT provides site senior federal management a process for evaluating and measuring 
performance tied to strategic goals. This charter defines roles, responsibilities, authorities and 
accountabilities for this process. The mission of the IPT is to enable performance and help avoid 
potential barriers to success. 

The Deputy Manager is the DOE-SR Executive Sponsor of the IPT and Fee Board Lead. The 
IPT is comprised of federal and contractor employees. Federal members include the CO, 
Performance Incentive Managers, Technical Leads, NNSA SRSO Manager and NNSA NA-262. 
Contractor members include Management and Operations (M&O) Vice President for Business 
Services, SRNS Director of Contracts, and Technical Leads. The IPT is augmented as necessary 
with Subject Matter Experts and matrix support personnel (both federal and contractor) who 
possess specific competencies, skills and expertise required for successful execution of projects. 

The CO has authority to make final decisions on all performance objectives and incentives 
(including associated measures and targets) used to evaluate Contractor performance, in 
accordance with the Contract, Section H-28 (b). The DOE-SR Site Manager is an ex officio 
member of the IPT. The Site Manager is the FDO. 

SCOPE OF IPT RESPONSIBILITIES 

/PT Executive Sponsor/ Fee Board Lead 

The IPT Executive Sponsor also serves as the senior federal member of the Fee Board. The IPT 
Executive Sponsor is the federal official responsible for project success. In accordance with 
DOE O 413.3B, the IPT Executive Sponsor is responsible for the following: 

• Charter and lead the IPT 
• Schedule and hold IPT meetings 
• Request support from DOE functional resources as required to resolve issues 
• Lead Fee Board assessment and discussion of conlTactor performance 
• Identify and resolve critical issues 

JPTMembers 
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IPT members are responsible for supporting the Executive Sponsor with technical and project 
management responsibilities during project execution. Members conduct and/or coordinate 
activities for their respective organizational element or functional area of responsibility. IPT 
members are responsible for the following: 

• Ensure interfaces are identified, defined, and documented 
• Review and assess performance and project status against parameters, baselines, 

milestones, and deliverables 
• Support the IPT Executive Sponsor 
• Review and comment on deliverables 

The names ofIPT members listed below are current as of the issue date of this charter. Names or 
functional responsibilities may change at the discretion of the IPT Executive Sponsor without 
having to modify or update this charter. The Table identifies IPT members, Fee Board members, 
and Technical Leads. 

Award-Fee Board Organization 

The Fee Board is a subset of the IPT. The Fee Board is comprised of federal IPT members. Fee 
Board members discuss proposed revisions to PID and incentive documentation, review 
supporting documentation for fee payment determination, and make recommendations to the 
FDO via the Fee Board Lead. 

The Fee Board is responsible for assuring quality assessments have been completed for fee
bearing work, and that the assessment has been formally documented per site directives before 
recommending payment of fee to the FDO. 

Fee Board Rules of Conduct 

Call to Order: 
The IPT Executive Sponsor, acting as Fee Board Lead, will call the Fee Board portion of the 
meeting to order following dismissal of all non-federal IPT members. 

Fee Board presentation: 
The Fee Board Lead will open the floor for federal staff to discuss IPT presentations regarding 
matters such as proposed revisions to PID, supporting documentation for fee payments, or 
general discussion of performance. The Performance Incentive Manager leads the presentation 
related to his/her PID. Other Fee Board members may discuss the presentation and make 
recommendations to the Performance Incentive Manager. 

Fee Board determinations: 
Following Fee Board presentations, or if there are none, the Fee Board Lead will lead an 
informal review and discussion of completed fee-bearing work that is being considered for 
invoicing, including supporting documentation for fee payment determination. Performance 
Incentive Managers, or their designee, are responsible for discussing completion documentation 
and evaluation of performance of the fee-bearing work. 
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Following discussion, Fee Board members make a motion to: 

• Accept the recommendation of the Performance Incentive Manager for the incentive as 
described in the invoice; 

• Accept the recommendation of the Performance Incentive Manager, but request 
additional documentation be added to document satisfactory completion of the incentive 
as described in the invoice; 

• Require additional documentation in order to recommend a determination. 
• Require federal manager attend next scheduled Fee Board to discuss adequate 

documentation in order to recommend a determination. 

Fee Board members may support, or second, the motion and provide discussion. No quorum is 
required for the Fee Board meeting. The Fee Board Lead, observing no objections, shall accept 
the motion with Manager NNSA SRSO, or designee, concurrence. 

NAME FUNCTION ORGANIZATION 

MOODY, Dave 
IPT Member [ex officio] 

DOE-SR Site Manager 
DOE Fee Determining Official [FOO] 

SMITH, T. Zack 
IPT Executive Sponsor/Co-Fee Board 

DOE-SR Deputy Manager 
Lead 

HrNTZE, Doug 
!PT/Co-Fee Board Lead/Performance Assistant Manager for Mission Support 
Incentive Manager (AMMS) 

MCGUlRE, Pat !PT/ Performance Incentive Manager 
Assistant Manager for Nuclear Material 
Stabilization Project (AMNMSP) 

SPEARS, Terry IPT /Performance Incentive Manager 
Assistant Manager for Waste Disposition 
Project (AMWDP) 

Assistant Manager for Infrastructure & 
ADAMS, Angelia !PT/ Performance Incentive Manager Environmental Stewardship 

(AMl&ES)(acting) 

HOOKER, Karen IPT/ Performance Incentive Manager 
Director, Office of Laboratory Oversight 
(OLO) 

DEAROLPH, Douglas 
!PT/Fee Board Member/Performance 

Manager NNSA SRSO 
Incentive Manager 
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CLARK, William IPT / Performance Incentive Manager 

LOVETT, James 
IPT Member [ ex officio] 
Fee Board Member 

DA VIS, Peggy IPTMember 

TEMPLE, John IPTMember 

CHRISTIAN, John DOE IPT Technical Lead 

PENNINGTON, Michele SRNS IPT Technical Lead 
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Manager NNSA NA-262 

Contracting Officer M&O Contract 

Vice President SRNS Support Services 

Director SRNS Contracts Management 

Program Analyst for Mission Planning 
Division 

SRNS Contracts Management 
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Funding for fiscal year 2014 represents targets SRNS will use in the FY14-18 Baseline Update, 
with DOE-SR concurrence. These funding targets reflect a "reasonable" program that is 
regulatory compliant. Any changes to these funding targets will require analyses to determine 
impacts at the Contract Output level. · 

Fee Allocation (based on current funding assumptions) 

Funding comes from EM Project Baseline Summaries (PBS) and NNSA funds. Funds are 
divided into two categories: contract scope cost is directly funded (direct). Scope cost for support 
activities funded indirectly by placing a tax on individual funds. See table below for FY14 
estimated funding: 

Est. Fundin~ Funding Source: 
$254,992,000 PBS llC 

43,130,000 PBS 12 
50,137,000 PBS13 
51,809,000 PBS 30 
23,339,000 PBS 20 (EM Safeguards & Security) 

$423,407,000 Total EM Funding 
101,528,000 Nuclear Nonproliferation Funding 
239,460,000 Defense Programs Funding 

12,868,000 NNSA Safeguards & Security 
$777,263,000 Total Projected Funding without Minors and WFO 

[NOTE: This does not include ESS/Legacy pension support to SRR (PBS 14C)] 

The M&O contract identifies $46,535,000 available fee for the contract period (October 2013 
through September 2014). When the fee is subtracted from the Total Projected Funding, the fee 
base in entire fiscal year 2014 becomes $730,728,000. 

For fiscal year 2014, EM provides 55 percent of the Total Projected Funding, while NNSA 
provides 45 percent. This percentage is used to allocate the contract fee between EM and NNSA. 
For fiscal year 2014, EM will manage $25M of fee applied to incentive work for the evaluation 
period. NNSA will manage $21M of fee applied to incentive work for the evaluation period. 

Performance Incentive Docwnents in Attachment C (EM) and Attachment D (NNSA) were 
developed based on the current President's budget for fiscal year 2014, adjusted by DOE-SR. 
Work described is based on the current contract. Actual performance of contract outputs may be 
revised based on an approved fiscal year budget, continuing resolution, program execution 
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guidance, and/or available funding. All work is performed within existing financial agreements 
and authorization. 

EM Fee is distributed based on the projected funding as indicated below: 

PBS President's Budget Fee Distribution 

PBS llC $254,992,000 $15,267,000 

PBS12 $43,130,000 $2,582,000 

I PBS l3 I $50,137,000 $3,002,000 

PBS30 $51,809,000 $3,102,000 

PBS20 $23,339,000 $1,397,000 

I EM Funding / Fee I $423,407,000 $25,350,000 

The following is the DOE-SR EM suggested incentives summary by program for the fiscal year 
2014 performance period: 

Program Objective Subjective I Total I 
Nuclear Material 
Stabilization $8,900,000 $8,900,000 
(AMNMSP) 

Environmental Stewardship 
(AMIES) 

$3,490,000 $3,490,000 

Waste Disposition 
(AMWPD) 

$1,800,000 D $1,800,000 

Landlord Services 
(Includes: SRNL, Planning, Infrastructure, 

$6,160,000 $5,000,000 $11,160,000 Landlord Services, Safety, Safeguards & 
Security, ESSH) 

I Total I $20,3so,ooo I ss,000,000 11 s2s,3so,ooo I 
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Attachment C, EM Performance Incentive Documents for fiscal year 2014 

• Performance Incentive Document 

PID Number: SRNS2014EMO 

Activity Name: Environmental Management Operations 

WBS Number: 1.29.20.04, 1.29.20.05 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $8,900,000 

Revision Number: 0 

Senior level manager/Performance Incentive Pat McGuire 
Manager: Assistant Manager for Nuclear Material 

Stabilization Project (AMNMSP) 

Senior technical advisor: Allen Gunter 

Contract Performance Outcome: 

Receive, store, ship, and disposition nuclear materials in a safe, and secure manner. Operate 
and maintain the H Canyon Complex to support disposition of nuclear materials. Receive 
Foreign Research Reactor (FRR) and Domestic Research Reactor (ORR) used nuclear fuel 
(UNF) in L Basin in coordination with the NNSA Nuclear Nonproliferation Program and 
other applicable DOE programs. Expand KAC capacity with construction of the Final 
Storage Vault and expand capabilities with implementation of planning activities for WIPP 
blending while maintaining DOE-STD-3013 DE surveillances. Implement risk reduction 
actions at 235-F and reduce F-Area costs. 

Contract Output SRNS2014EMO-01: 

Receive, characterize, and disposition materials in H-Area. 

Description/Back1rround/Justification: 

Activities associated with the contract outputs support receipt and disposition of vulnerable 
used nuclear fuels (UNF), FRR/DRR (when authorized), and down-blending of oxides for 
shipment to WIPP to support DOE Strategic Objectives. These objectives include: 
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maximizing risk reduction of surplus nuclear materials, supporting nuclear nonproliferation, 
and utilizing SRS facilities to disposition surplus nuclear materials. 

Up to $3,900,000 of the allocated fee will be paid for this Contract _Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $200,000 Ship one LEU trailer offsite for TV A contract. 
EMO-1.01 
Acceptance Criteria 
DOE-SR will validate the LEU shipment via the MC&A Form 741 transfer documentation 
for the one LEU shipment. GFSI: Vendor must be ready to receive trailers by 7/1/14. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 a.$300,000 a. Complete SRE charging and dissolution. 
EMO-1.02 9/30/14 b.$200,000 b. Transfer SRE to a sludge batch. 
Acceptance Criteria 
DOE-SR will review H Canyon procedures or engineering memo documenting completion 
of charging, dissolution and sludge batch transfer. GFSI: SRR provides window by 7 /1/14. 

Number Date Fee Contract Outout Completion Criteria: 
SRNS2014 9/30/14 $500,000; Charge two bundles of UNF or Pu to the H Canyon 
EMO-1.03 $125,000 dissolver or probe the dissolver twice per shift crew 

fee paid per quarter to maintain proficiency. 
each 
quarter. 

Acceptance Criteria 
DOE-SR will review H Canyon dissolver probing procedure 221-H-1987 or actual dissolver 
charging procedure to ensure a minimum of two actual UNF or Pu bundles or two dissolver 
probings were completed for each shift each quarter. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000; Perform 1st or 2°a Canyon Cold Run or actual hot 
EMO-1.04 $125,000 ops to address equipment operability and maintain 

fee paid operator proficiency. (Due to Liquid Waste Min., 
each only two 1st Cycle and two 2nd Cycle Cold Runs per 
quarter. year. 

Acceptance Criteria 
DOE-SR will review the completed quarterly Cold Run Operations start-up and shut-down 
procedures and summary data sheets for the one cold run performed for that quarter. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Prepare and issue a revised H Canyon Resumption 
EMO-I.OS Plan each quarter. 
Acceptance Criteria 
DOE-SR will review the SRNS issued quarterly H Canyon Resumption Plan to ensure 
appropriate elements. 

Number Date Fee Contract Output Completion ·criteria: 
SRNS2014 9/30/14 $500,000 Dissolve one batch of Pu ( approximately 20 kgs ). 
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DOE-SR will review dissolving procedures or MC&A signed data sheet. 

Number Date Fee Contract Outout Completion Criteria: 
SRNS2014 3/31/14 a.$150,000 a. Implement Waste Min. action to revise the 
EMO-1.07 (a and b) sump flush program to track transfers. 

b.$150,000 b. Implement Waste Min. action to recycle HB-
Line column waste for use in 6.4D. 

9/30/14 c.$150,000 C. Implement Waste Min. action to improve 
(c and d) neutralization formula for WAC 

implementation. 
d.$150,000 d. Implement Waste Min. action to refine LAW 

operation and acid stripping process. 
Acceptance Criteria 
DOE-SR will review the implemented Liquid Waste Minimization actions by procedure or 
document review. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 a.$500,000 a. Complete HFIR planning preps with the 
EMO-1.08 exception of the H Canyon NCSE/DSA 

revision, flowsheet, hydrogen generation study, 
dissolver insert and storage rack design, 
fabrication, and installation that may not be 
completed if funding/staffing is limited. 

6/30/14 b.$100,000 b. Perform evaluation of attractiveness level "C" 
UNF material for H-Canyon dissolution. 

Acceptance Criteria 
DOE-SR will review the completed HFIR planning preps and the completed evaluation of 
attractiveness level "C" UNF material. 

Number Date Fee Contract Outout Completion Criteria: 
SRNS2014 9/30/14 $250,000 Complete Canadian Liquid unloading and piping 
EMO-1.09 Design. 
Acceptance Criteria 
DOE-SR will review Canadian HEU Liquid unloading and piping design documents. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 3/31/14 $150,000 Implement all actions needed to resume WIPP 
EMO-1.10 blending. 
Acceptance Criteria I 
DOE-SR will review procedures and documents to verify ready to resume WIPP blending. 

Contract Outgut SRNS2014EMO-02: 
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Receive, store, characterize and disposition surplus plutonium and uranium materials in K 
Area. 

Description/Backtuound/Justification: 

K Area will continue to perform surveillance of the DOE-STD-3013 containers in storage. K 
Area will continue to receive and store containers of surplus plutonium and uranium from 
off-site. K Area facilities will initiate the planning to allow disposition of surplus plutonium 
oxide for future transfer to WIPP. K Area will continue with construction of Final Storage 
Vault. 

Up to $2,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000; Prepare and receive off-site items in K Area. 
EMO-2.01 $125,000 

paid 
quarterly. 

Acceptance Criteria 
DOE-SR will review SOP-PHS-001-K to verify receipts to KAC or review operator and 
FLMs MSA qualifications to verify facility is ready to receive. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $225,000; Complete 9 Destructive Evaluation (DE) 
EMO-2.02 $25,000 per Surveillances on DOE-STD-3013 Storage 

can, Containers. 
invoiced 
quarterly. 

Acceptance Criteria 
DOE-SR will review K-Area Interim Surveillance Log Sheet (FRM-CSS-002-K or 
equivalent) and the Surveillance Program Authority (SPA) Data Set 1 parameters for the DE 
sample. 
Number Date Fee Contract Outout Completion Criteria: 
SRNS2014 6/30/14 $100,000 K Area will submit to DOE the SRNS approved 
EMO-2.03 DSA/TSR supporting Final Storae;e Vault (FSV). 
Acceptance Criteria 
DOE-SR will review the SRNS approved DSA/TSR supporting FSV. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 8/31/14 $250,000 Complete Final Storage Vault (FSV) project 
EMO-2.04 construction. 
Acceptance Criteria 
DOE-SR will review the completed FSV construction project documents. 
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Contract Outout Comoletion Criteria: 
Complete Readiness Assessment on DSA Rev. 
10/TSR Rev. 41 to expand K Area capabilities. 

DOE-SR will observe RA activities as desired and review the RA declaration of readiness. 

Number Date F~ Contract Output Comoletion Criteria: 
SRNS2014 9/30/14 $200,000; K Area will perform 20 Pu measurements. 
EMO-2.06 $10,000 per 

can. 
Acceptance Criterja 
DOE-SR will review the non-destructive analysis measurement form. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $125,000 Support IAEA Inventory Inspections. 
EMO-2.07 
Acceptance Criteria 
DOE-SR will validate that KAC personnel provided adequate preparation and support during 
the IAEA Inventory inspections. 

Number ~»ate Fee Contract Ou.tput Completion Criteria: 
SRNS2014 9/30/14 $100,000 Complete FSV + 34 or the +48 roof replacement. 
EMO-2.08 
Acceptance Criteria 
DOE-SR will review the roofing subcontractors completion document or the 8Q-5 l safety 
walkdown (OSR 20-22) completed by SRNS. 

Contract Output .SRNS2014EMO-03: 

Reduce risks at 23 5-F and improve F-Area infrastructure. 

Description/Baclmround/Justification: 

This contract output supports innovative and cost effective means to implement the 235-F 
risk reduction Implementation Plan actions while reducing costs to the F-Area baseline. 

Up to $1,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 3/30/14 $100,000 Revise F-Canyon Complex Surveillance and 
EMO-3.01 Maintenance (S&M) Plan to allow transition to 

reduced S&M. 
Acceptance Criteria 
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DOE-SR will review the revised SRNS approved F-Canyon Complex S&M Plan. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 a. $50,000 a. Determine feasibility to reduce to a single 292-
EMO-3.02 F exhaust fan operation mode with a single 

254-13F "SS" Diesel. Assumes DNFSB 
concurrence with proposal. 

9/30/14 b. $50,000 b. Issue design to support a single 292-F exhaust 
fan operation mode with a single 254-13F "SS" 
Diesel. 

Acceptance Criteria 
DOE-SR will review the SRNS approved feasibility study for a single 292-F exhaust fan 
supported by a single 254-13F "SS" diesel generator and the design to support the 
implementation. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $50,000 Determine feasibility study to stop water intrusion 
EMO-3.03 to 221-F RR Tunnel and 800 Underground Cell. 
Acceptance Criteria 
DOE-SR will review the SRNS approved water intrusion feasibility study. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 12/30/13 $100,000 Submit DSA/TSR for F /H laboratory based on leak 
EMO-3.04 path factor evaluation. 
Acceptance Criteria 
DOE-SR will review the SRNS approved DSA/TSR for the F /H lab based on leak path 
factor evaluation. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $650,000; SRNS will complete the following 235-F Risk 
EMO-3.05 paid at Reduction Actions and provide to DOE 

completion approximately 30 days before the DOE IP 
of each commitment date as noted in the "Date" column: 
action item a Deliver the Graded EP Drill Report (Action 3-
as noted. 4). ($50,000) 

b. Complete a Readiness Assessment for the 
Deactivation BIO and submit RA Report 
(Action 1-4). ($100,000) 

c. Complete removal, isolation, or encapsulation 
of Fixed Combustibles and provide a final 
report to DOE (Action 2a-3). ($150,000) 

d. Complete Electrical De-energization scope and 
provide a final report to DOE (Action2b-2). 
($150,000) 

e. Complete installation and acceptance of the 
FDAS and provide a final report to DOE 
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($150,000) 
Complete planned cell infrastructure tasks and 
report completion (Action 1-3). ($50,000) 

DOE-SR will review the SRNS approved and completed 235-F IP actions. 

Contract Output SRNS2014EMO-04: 

Receive, unload, and store Used Nuclear Fuel (UNF) in L Area. 

Description/Backeround/Justification: 

L-Area will continue to provide receipt and unloading support for off-site fuel, 
loading/shipping of UNF to H Canyon to disposition the UNF, and Augmenting Monitoring 
and Condition support to maintain the facilities in a safe and operable condition. 

Up to $2,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRSN2014 9/30/14 $500,000; Receive and unload FRR/DRR fuel per schedule. 
EMO-4.01 $125,000 

paid 
quarterly 

Acceptance Criteria 
DOE-SR will review Cask Data Sheets for casks received and unloaded against the Receipt 
and Unloading Schedule Agreement. During quarters that fuel is not received, 
documentation will be provided for review showing readiness to receive was maintained. 

Number Date Fee Contract Output Completion Criteria: 
SRSN2014 9/30/14 $500,000 Complete UNF Preps for HFIR readiness with the 
EMO-4.02 exception of the L-Area DSA, OSA-7 and the new 

cask insert (if required) which are dependent on 
funding and staffing. 

Acceptance Criteria 
DOE-SR will review the HFIR planning preps were completed with the exception of the L-
Area DSA, OSA-7 and new cask insert (if required). 

Number Date Fee Contract Output Completion Criteria: 
SRSN2014 6/30/14 $500,000 Complete the removal of "cob webs" from the 
EMO-4.03 basin. 

Acceptance Criteria 
DOE-SR will observe the basin vacuuming activities or observe the basin following the 
completion of corrective actions to remove the "cob webs". 
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Contract Output Completion Criteria: 
Complete NRU/NRX interim schedule milestone. 

DOE-SR will validate that the NRU/NRX interim milestone was completed on schedule. 
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• Performance Incentive Document 

PID Number: SRNS2014SW 

Activity Name: Solid Waste 

WBSNumber: 1.29.32.25 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $1 ,800,000 

Revision Number: 0 

Senior level manager/Performance Incentive Terry Spears 
Manager: Assistant Manager for Waste Disposition 

Project (AMWDP) 
Senior level supervisor/division manager: Jim Folk 

Contract Performance Outcome: 

The Contractor shall manage the Solid Waste Program to safely arid effectively prevent 
and/or minimize the generation of solid waste to include hazardous, low level, transuranic, 
mixed, and municipal sanitary wastes. The Contractor shall ensure that the handling, 
treatment, storage, transportation and disposal of the remaining "legacy" and the newly 
generated solid waste is environmentally sound and in compliance with DOE Directives, and 
applicable regulations and requirements. 

The Contractor shall manage and integrate site-wide solid waste recycling, treatment, 
storage, disposal and transportation activities and implement waste minimization/pollution 
prevention initiatives. The Contractor shall also provide on-site/off-site waste generators 
with technical support and verification of compliance with waste acceptance criteria, 
including Safety Basis and Performance Assessment objectives. 

Contract Output: SRNS2014SW-0l 

There are two areas of primary focus taken from the Contract Performance Outcome: 1) 
ensure the transportation, handling, storage, and disposal of low level waste is 
environmentally sound, cost effective, and in compliance with DOE Directives, applicable 
regulations, and requirements; and 2) continued disposal of legacy TRU waste. 
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Timely disposal of LL W will facilitate waste generators' nonnal operations, prevent 
potential spread of contamination, ensure regulatory compliance, reduce the need for waste 
storage space, maximize labor resource utilization and reduce the overall cost of SRS waste 
management. DOE Order 435.1 drives the timely disposal of wastes generated at DOE sites. 
The ARRA program remediated and repackaged legacy TRU wastes into WIPP compliant 
packaging. This waste has been WIPP certified or was identified as LL W and is awaiting 
disposal. Disposal of the legacy TRU is also a high priority for the State of South Carolina. 

Up to $1,800,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $800,000; LL W will be disposed in a timely manner such that 
SW-1.01 $200,000 in-storage time will be < 3 months in duration. 

per quarter Exceptions may be approved by DOE upon request. 

Acceptance Criteria 
DOE will perform validation by reviewing, on a quarterly basis, the time in storage for the 
LL W not permanently disposed. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 $400,000 TRU - Complete disposal of all legacy TRU 
SW-1.02 packaged in SLB2s via TRUPACT-111 shipments. 

Assumptions for this incentive include: 4 shipments 
per week; 6 week WIPP shipping outage and 
various non-shipping holidays during the period of 
performance. 

Acceptance Criteria 
DOE will perform validation by reviewing the remaining legacy TRU inventory and assuring 
that all of the SLB2s have been disposed. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000 Complete disposal of all legacy, contact handled, 
SW-1.03 TRU waste at the WIPP Site. This includes all 

LL W and MLL W re-characterized from the TRU 
legacy program. This incentive assumes that DOE-
CBFO will continue to fund characterization and 
shipping and provide adequate shipments. SRNS 
will work a 40 hour work week. Containers 
WMPSLB022C, WMPSLB018B, SR21524413, 
and SR21524414 are excluded. 

Acceptance Criteria 
DOE will perform validation by reviewing Waste Inventory Tracking System (WITS) reports 
and documented legacy waste identified in the "Original Volume Tracking" Excel 
spreadsheet. 
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Contract Outout Completion Criteria: 
A closure plan for TRU Pad 16 and modifications 
to the TRU Pad Volume of the Site RCRA Permit 
will be submitted to DOE-SR in support of 
submittal to SC-DHEC. The modifications will 
include reduction ofprescriptive·wording (e.g. 
requirement to be radiologically non-contaminated) 
and provide a sound technical rational for both the 
modifications and the closure plan. 

DOE will perform. validation by accepting the closure plan and proposed permit 
modification. 
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• Performance Incentive Document 

PID Number: SRNS2014ACP 

Activity Name: Area Completion Project 

WBSNumber: 1.29.32.01, 1.29.32.02, l.29.32.03, 1.29.32.04, 1.29.32.05, 
1.29.32.06 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $3,490,000 

Revision Number: 0 

Senior level manager/Performance Incentive Karen Guevara 
Manager: Assistant Manager for Infrastructure & 

Environmental Stewardship (AMI&ES) 
Senior level supervisor/division manager: Angelia Adams 

Contract Performance Outcome: 

Meet all regulatory commitments, develop and implement alternative long range strategies, 
technologies and approaches in the refinement of the Area Completion Strategy and long-
term stewardship. 

Contract Output SRNS2014ACP-01: 

Meet all FF A Milestones, RCRA Permit and CERCLA Record of Decision (ROD/Interim 
ROD) commitments due between October 1, 2013, and September 30, 2014, as described in 
the Federal Facility Agreement for the Savannah River Site (Administrative Document # 89-
05-FF) and the SRS RCRA Part A & B Permits (SC 1890 008 089) to meet the Area 
Completion Strategy. 

Description/Backe:round/Justification: 

Full compliance with all Area Completion Project FF A milestones, RCRA Permit and 
CERCLA Record of Decision (ROD/Interim ROD) commitments will allow SRS to meet 
regulatory requirements that will meet the Area Completion Strategy to clean up the SRS 
and reduce the Site footprint. Establishing regulatory commitments and milestones is the 
most direct way for the regulators and stakeholders to measure the progress of DOE EM 
cleanup activities at SRS. The regulatory and stakeholder support of the SRS depends on 
continued full regulatory compliance and achievement of commitments and milestones. 
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Up to $2,500,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-1.01 

Date 
3/31/14 

Acceptance Criteria 

Fee 
$1,250,000 

Contract Output Completion Criteria: 
All RCRA Permit commitments and FF A 
milestones are achieved from October 1, 2013, 
through March 31, 2014. 

All FF A milestones and RCRA Permit commitments are met by the milestone/submittal 
dates. Documentation is provided demonstrating that milestone/submittal dates were met 
which will be verified by a DOE ACP review of Document Status information and/or the 
Administrative Record File. DOE-SR will validate acceptance of the incentive based on a 
review of the documentation provided. 

Number 
SRNS2014 
ACP-1.02 

Date 
9/30/14 

Ac~eptance Criteria 

Fee 
$1,250,000 

Contract Outout Completion Criteria: 
All RCRA Permit commitments and FF A 
milestones are achieved from April 1, 2014, 
through September 30, 2014. 

All FF A milestones and RCRA Permit commitments are met by the milestone/submittal 
dates. Documentation is provided demonstrating that milestone/submittal dates were met 
which will be verified by a DOE ACP review of Document Status information and/or the 
Administrative Record File. DOE-SR will validate acceptance of the incentive based on a 
review_ of the documentation provided. 

Contract Output: SRNS2014ACP-02: 

Evaluate additional EC & ACP groundwater sampling and reporting activities to identify 
opportunities to reduce costs within PBS-30 and ESS. 

Descriotion/Backf!round/Justification: 

In FY 2012, DOE-SR incentivized the development of a comprehensive Groundwater 
Monitoring and Reporting Optimization Plan and Report (SRNS2012ACP-02) that identified 
opportunities for optimization of monitoring networks and reductions in the long-term costs 
of groundwater monitoring at units where mature and established groundwater programs 
were underway. In 2013, DOE incentivized SRNS to negotiate and implement optimization 
activities consistent with the plan (SRNS2013 ES-12.01 and 12.02 ). 

This Phase II proposal is to develop a similar Groundwater Monitoring and Report 
Optimization Plan that will focus on the remaining groundwater units that were not included 
in Phase 1 because they did not have a mature established monitoring program under 
RCRA/CERCLA or because they are associated with regulatory programs other than RCRA 
and CERCLA, such as Underf!l'ound Storae:e Tanks, Landfills and the Clean Water Act. 
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Up to '$500,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-2.01 

Date 
2/28/14 

Acceptance Criteria 

Fee 
$250,000 

Contract Outout Completion·Criteria: 
Prepare and provide to DOE ACP a 
Groundwater Optimization Plan by 2/28/14. 

SRNS -EC & ACP will provide a Phase II Groundwater Monitoring and Reporting 
Optimization Plan that will provide for identification and documentation of opportunities for 
groundwater optimization of monitoring networks/reporting and reductions in the long-term 
costs of groundwater monitoring for groundwater units, that was not included in the Phase I 
Plan. 

Number 
SRNS2014 
ACP-2.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$250,000 

Contract Output Completion Criteria: 
Prepare and provide to DOE ACP a report 
documenting the groundwater monitoring and 
reporting optimization opportunities. 

SRNS will provide a report outlining the results of the groundwater monitoring evaluation to 
DOE and DOE will approve. DOE-SR will validate acceptance of the incentive based on a 
review of the documentation provided. 

Contract Output SRNS2014ACP-03 (Deferred from FY 13): 

Automate environmental field and analytical data to automatically generate routine reports 
and improve reporting capability. Program and deploy electronic field devices to replace the 
use of paper logbooks to improve quality of field data collection. Program data collection 
system to automatically generate routine reports to improve speed and overall accuracy of 
data reporting. 

Description/Background/Justification: 

DOE SR is obligated to collect, manage, maintain and report environmental data to meet 
requirements of DOE Orders and environmental regulations and statutes, including DOE 
Order 458.1, Radiation Protection of the Public and Environment and RCRA, CAA, CW A, 
andCERCLA. 

The Environmental Restoration Data Management System (ERDMS) is used to manage 
environmental monitoring data. This system requires extensive manual data review and 
tracking of data generating reports of varying quality. Also, field monitoring results are 
collected in paper logbooks and collection accuracy is highly dependent on minimizing 
human error. Routine reports are generated with a high level of human involvement. 
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Up to $390,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-3.01 

Date 
7/31/14 

Acceptance Criteria 

Fee 
$150,000 

Contract Outout.Cc,mpletion Criteria: 
Program and deploy handheld devices to transfer 
monitoring data directly into ERDMS. 

EC & ACP will demonstrate and will document the use and effectiveness of electronic 
handheld devices to collect field information and data transfer into ERDMS vs. the use of 
paper field logbooks for effluent monitoring and environmental surveillance programs. 

EC & ACP will provide documentation to demonstrate compliance with site requirements 
including QA, software, and information control. 

EC & ACP will provide documentation of benefits and provide estimate of cost, time or 
resource savings. 

DOE-SR will validate acceptance of the incentive based on a review of the documentation 
provided. 

Number Date 
SRNS2014 9/30/14 
ACP-3.02 

Fee 
$240,000 

Contract Output Completion Criteria: 
Modify ERDMS to automatically generate routine 
monitoring reports. 

Ac¢eptanee Criteria· ; . 
EC & ACP will demonstrate and document the development and implementation of program 
to generate automated environmental reports, such as the Monthly Discharge Monitoring 
Reports, the Monthly Radiological Releases Reports, the Wildlife Hunt Reports, and the 
Weekly and the Quarterly Tritium Reports by reviewing the reports for completeness, 
accuracy and compliance with reporting deadlines. 

EC & ACP will provide documentation to demonstrate compliance with site requirements 
including QA, software, and information control. 

EC & ACP will provide documentation of benefits and provide estimate of cost, time or 
resource savings. 

DOE-SR will validate acceptance of the incentive based on a review of the documentation 
provided. 

Contract Output SRNS2014ACP-04: 

Complete characterization of Building 690-N to support future Deactivation and 
Decommissioning. 

Description/Backeround/Justification: 
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Building 690-N (Ford Building) is a high risk facility with significant radiological and PCB 
contamination. The facility is deteriorating and requires frequent maintenance to mitigate 
the spread of existing contamination. A Decommissioning Plan was completed and 
submitted to DOE in FY 13 (Contract Output SRNS2013ES-16.01) that included 
recommendations for characterization to quantify the nature and extent of contamination and 
condition to support future D&D of the facility. 

The Ford Building is a steel frame/siding structure constructed in the early 1950s to test 
motor control packages for the R, P, L, K and C Reactors. In the l 960s, the structure was 
modified to support the repair and rework of Reactor heat exchangers. Key facilities and/or 
structures associated with 690-N include: 

• 652-44N electrical substation and fuel oil containment dike (provided electricity and 
fuel oil for heating to the building), 

• Deionizer trailer (used to remove radiological contaminates from Reactor 
disassembly basin water), and 

• Transport trailer (utilized to haul heavy loads between Reactor areas and stored 
adjacent to the 690-N Building). 

PCB-contaminated oils were used in milling/lathe operations for heat exchanger repair in 
690-N (Ford Building). In 1997, these PCB-contaminated oils were found to have 
contaminated equipment and the floor in the building. An initial clean-up was performed 
and the residual contamination was encapsulated with a floor coating in 1998. Inspections 
conducted since 1998 continue to reveal areas where PCB-contaminated oil has migrated up 
through the floor coating, necessitating regular maintenance and reapplication of the coating 
material. The extent of PCB contamination below the 690-N Building is undetermined. The 
Deionizer trailer is not thoroughly characterized, but is assumed to contain lead and high 
levels of radiological contamination based on the conditions of trailers used for similar 
purposes at the SRS. 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-4.01 

Date 
8/31/2014 

Acceptance Criteria 

Fee 
$100,000 

Contract Output Completion Criteria: 
Complete characterization of the 690-N Ford 
Building and its ancillary equipment and facilities 
(652-44N, Deionizer and Transport Trailers). 

EC & ACP will complete and document characterization completion of Building 690-N and 
its ancillary equipment and facilities. The result are needed to support future deactivation 
and decommissioning and removal/remedial action( s) 

DOE-SR will validate acceptance of the incentive based on a review of the documentation 
provided. 

Page 34 of63 



U.S. Department ofEnergy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No.404 

Revision 0 

• Performance Incentive Document 

PIO Number: SRNS2014SRNL 

Activity Name: Savannah River National Laboratory (SRNL) 

WBS Number: Numerous 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $4,750,000 

Revision Number: 0 

Senior level manager/Performance Incentive Karen Hooker 
Manager: Director, Office of Laboratory Oversight 

Pat McGuire 
Assistant Manager for Nuclear Material 
Stabilization Project (AMNMSP) 

Senior technical advisor: Patrick Jackson 
Jay Ray 

Contract Performance Outcome: 

SRNL' s three-fold mission is to enable the success of SRS and the Office of Environmental 
Management (EM) operations and projects, to provide technical leadership for future site 
missions, and to utilize its technical expertise to provide vital national and regional support 
in achieving the broader goals of DOE and the federal government. The vision for SRNL is 
to be the nations' premier laboratory in Environmental Management, National & Homeland 
Security, and Energy Security (Source: SRNS Contract). 

Contract Output: SRNS2014SRNL-01 (Pat McGuire) 

Deliver Disposition Paths for Nuclear Material. 

Description/Backe:round/Justification: 

SRS's unique facilities and capabilities enable it to support consolidation and processing of 
nuclear materials from other DOE facilities as well as other U.S. and foreign sources. This is 
important for reducing nuclear and proliferation threats, avoiding the additional costs of 
protecting materials at multiple sites and enabling closure of other facilities that are no 
longer needed. 
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The Site will continue to safely and securely store nuclear materials (plutonium, enriched 
uranium, used nuclear fuel, and other nuclear materials) pending disposition to meet 
commitments to the State of South Carolina. 

Plutonium 

SRS has been placed in a lead role by DOE to dispose of plutonium from the cleanup of 
weapons facilities throughout the DOE Complex. 
Plutonium from the cleanup of weapons facilities (non-pit plutonium) has been primarily 
consolidated at SRS where, depending on future decisions, it is planned to be disposed of by 
a variety of alternative means including; 
• Packaging (including blending as needed) and shipping to the Waste Isolation Pilot Plant 
(WIPP) in New Mexico 
• Converting to reusable nuclear fuel by dissolving Pu in H Canyon, converting to Pu Oxide 
in HB-Line for future processing at MOX 

Highly Enriched Uranium 

SRS has the capability to support the DOE complex-wide effort to down blend excess HEU 
to a more useable and less proliferable low enriched uranium (LEU) enrichment. The LEU is 
provided to a commercial fuel vendor. The vendor uses the LEU to manufacture 
commercial nuclear fuel for use in commercial reactors for the generation of electricity. 
Additional LEU commitments from the processing of Used Nuclear Fuel (UNF) will be 
made to TV A. Receipt of Canadian Liquid Uranium is another source to meet LEU 
deliveries. 

Used (Spent) Nuclear Fuel 

SRS supports the nation's nonproliferation goals by receiving U.S. owned/loaned HEU fuel 
from foreign countries. The UNF is safely being stored in L Basin pending disposition. 

SRNL provides technical support and consultation for this mission. 

Up to $650,000 of the allocated fee will be paid for this Contract Output. 

Number Date 
SRNS2014 9/30/14 
SRNL-1.01 

Fee 
$225,000 

Contract Outnut Completion Criteria: 
Provide technical support to Nuclear Materials 
for the Plutonium Surveillance Program including 
3013 Destructive Examination (DE) program, and 
continuation of plutonium shelf life corrosion 
studies and 9975 life extension testing. 

a. Complete FY14 data set 2 analyses for# DE 
packages. 

b. Complete unloading of Series 3 of shelf life 
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c. Complete FYl 4 annual report on 9975 Life 
Extension o-ring test fixtures. 

DOE-SR will perform validation of the following: 
a. Loading and initial data sheets for Series 3 of shelf life studies. 
b. FY14 data set 2 analyses for 3013 Program. 
c. FY14 annual report on 9975 Life Extension o-ring test fixtures. 

Number 
SRNS2014 
SRNL-1.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$75,000 

Contract Output Completion Criteria: 
Provide technical support to Nuclear Materials 
for the Spent Fuel Program. 
a. Complete extracted basin core testing and 

prepare and issue degradation evaluation 
report. 

b. Complete revision of corrosion surveillance 
program plan to include increase in coupon 
withdraw and analysis schedule; new rack 
material; and automated characterization and 
optimized corrosion analysis. 

c. Complete report for detailed corrosion 
analysis of the can-specific inventory of 
fuel/clad sections in oversized canister. 
Report to include corrosion, thermodynamic 
and kinetic analysis for fuel clad systems to 
provide estimate of fuel and internal water 
activity conditions. 

d. Complete analysis of handling and 
transportation challenges from L to H area in 
damaged and vulnerable fuel ( sectioned SS, 
zircaloy stored in OS canisters) including 
evaluating particulates and hydrogen 
generation from radiolysis and corrosion. 

DOE-SR will perform validation of the following: 
a Degradation evaluation report. 
b. Revision of corrosion surveillance program plan. 
c. Report on detailed corrosion analysis of the can-specific inventory of fuel/clad sections 

in oversized canister. 
d. Analysis of handling and transportation challenges from L to H area in damaged and 

vulnerable fuel. 
Number 
SRNS2014 
SRNL-1.03 

Date 
9/30/14 

Fee 
$350,000 

Contract Outout Completion Criteria: 
Develop and demonstrate flowsheets and 
equipment for application in H-canyon/HB-Line. 
Potential scope could include: 
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a. Fabrication and deployment of crawler to 
inspect ventilation system. 

b. Flowsheet development for next set of 
material to be processed. 

c. Program to reduce the amount of waste sent 
to the Tanlc Farms. 

d. Provide .requested support to H-Canyon for 
processing used Nuclear Fuel (UNF) such as 
Hydrogen Generation Studies. 

DOE-SR will perform validation of the agreed upon items for FY14. 

Contract Output SRNS2014SRNL-02 (Karen Hooker): 

Deliver products and services that reduce technical risk and enhance the schedule of liquid 
high level waste dispositioning. SRNL will enable DOE-EM mission success by providing 
the increased scientific and technological rigor needed to support EM program and project 
planning, technology development and deployment, project execution, and assessment of 
program outcomes. 

Description/Baclmround/Justification: 

EM' s goal is to reliably complete radioactive liquid waste treatment, safely manage the 
treated waste and meet DOE commitments to close the liquid waste tanlcs, while 
incorporating new technology and to enhance efficiency. In so doing, EM is closing the 
circle on the legacy of radioactive liquid waste. 

At SRS, the insoluble sludge solids from tank waste are vitrified at the Defense Waste 
Processing Facility (DWPF) and converted into a solid glass form. The salt waste is 
processed to remove of the radioactivity with the decontaminated salt solution being 
disposed onsite in grout at the Saltstone facility. The Tanlc Closure Program at SRS has 
made significant progress. Tanlc Closure Program activities are on schedule to meet or 
exceed all Federal Facility Agreement commitments. 

At Hanford, construction is well underway on the Pretreatment and Vitrification facilities. 
SRNL experience at SRS can be utilized to support flowsheet and other technology 
development activities. 

In addition to the contractor support efforts described above EM has commissioned the 
SRNL to coordinate the engagement of the national laboratory community to bring the 
scientific and technological rigor needed to evaluate/prioritize alternatives, define/execute 
technology development as appropriate, and provide the DOE with an "owners 
representative" to inform decisions and reduce technical and programmatic risks in 
co~iunction with PNNL. Under this direction, and consistent with their role as Federally 
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Funded Research and Development Centers (FFRDC), the SRNL/PNNL team will work 
closely with DOE site offices, contractors and other national laboratories to establish a 
framework for sustainable laboratory engagement and collaboration. 

In addition to the strategic role for EM, SRNL will execute technology development tasks 
for EM-20 that support the EM Complex. 

Up to $1,245,000 of the allocated fee will be paid for this Contract Output. 

Number Date 
SRNS2014 9/30/14 
SRNL-2.01 

Acceptance Criteria 

Fee 
$700,000 

Contract Output Completion Criteria: 
Execute scope to provide technical bases, 
characterization results, consultation in support of 
SRS Tank Waste Projects. These efforts are likely 
to include support for the following: 

a DWPF/Saltstone waste form, flowsheet, 
sludge batch qualification. Qualify next 
sludge batch including developing 
processing options and frit formulation -
dependent on SRR schedule for canister 
production. 

b. Tank Farm sample characterization, 
corrosion program. Perform sample 
characterization ( dependent on sample 
needs) and support corrosion control 
program. 

c. Tank Closure sample characterization. 
Characterize any closure samples received 
to determine residual material left in tanks. 

d. Salt Processing. Qualify needed salt 
batches and support deployment of next 
generation solvent. 

e. Tank Closure/Saltstone Waste Disposition. 
Support SRR PA work through modeling 
and experimental scope - dependent on 
facility needs. 

DOE-SR will perform validation of the programs supported. 

Number Date 
SRNS2014 9/30/14 
SRNL-2.02 

Fee 
$470,000 

Contract Output Completion Criteria: 
To maintain and enhance SRNL as a pre-eminent 
center for research, development, and deployment 
of technologies to cleanup the environmental 
legacy of the Nation's nuclear programs, SRNL 
will lead and execute scope for Hanford by 
providing technical bases and consultation. Scope 
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a. Continue work on "strategic" tasks for ORP 
initiated in FY13 - including options for dealing 
with Tc, waste qualification strategies, process 
scenario evaluations, and glass formulation 
approaches. This effort could move into 
leading and executing Grand Challenges in 
support of the high level waste processing 
system at Hanford. 

b. Perform work for Hanford Contractors 
including WRPS and WTP. Potential scope 
areas include continuing work on Caststone, Tc 
removal options, development of waste 
qualification equipment and approaches. 

c. Continue leadership of the National Laboratory 
Technical Authority Team in support of the 
WTP Full Scale Vessel Qualification Testing 
Program. 

DOE-SR will perform validation of the programs discussed above. 

Number 
SRNS2014 
SRNL-2.03 

Date 
9/30/14 

Acceptance Criterm 

Fee 
$75,000 

Contract Output .Completion Criteria: 
Provide technology development for EM-20. This 
is important to establishing SRNL as the EM 
National Laboratory. These efforts could include: 
a. Cementitious Barriers Partnership. 
b. Long term glass corrosion studies. 
c. Potential work in separations areas. 

DOE-SR will perform validation of the programs supported. 

Contract Output SRNS2014SRNL-03 {Karen Hooker): 

Develop and deploy Next Generation Cleanup Technologies. 

Description/Backeround/Justification: 

The environmental cleanup of SRS will continue to receive emphasis for the foreseeable 
future as we reverse the environmental impact from legacy operations performed on the Site. 
With each success, the Site becomes safer for future generations and less costly to maintain. 
These cleanup operations are not trivial nor are they straightforward. 

SRS has had to develop new and innovative applied technologies in order to accomplish 
much of the cleanup. This will continue to be the case as the cleanup challenges get more 
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and more difficult. SRS plans to make these new technologies available across the country 
and internationally to assist others in their own cleanup efforts. SRS technological expertise 
and knowledge in cleanup has been highlighted to assist Japan in the remediation efforts at 
the Fukushima-Daiichi Nuclear Power Station. 

SRNL efforts are likely to include programs in Environmental Compliance & Area 
Completion Projects (EC&ACP), Solid Waste Management (SWM), Technology 
Development for EM-10, and programs to support Japan's remediation of the Fukushima 
site. 

Up to $470,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-3.01 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$50,000 

Contract Output Completion Criteria: 
Provide technical support for SRNS Environmental 
Compliance & Area Completion Projects that may 
include the following. 

a. Provide technical support and report 
development to Environmental Compliance & 
Area Completion Projects (EC&ACP) in 
meeting regulatory milestones and deliverables 
( e.g., finalize 5 year ROD review deliverable, 
complete an H-tank Farm Groundwater 
Monitoring Plan and Sampling and Analysis 
Plan, complete an F-Tank Farm Groundwater 
Sampling and Analysis Plan, develop a Five
Y ear Remedy Review). 

b. Continue development and transition to passive 
environmental technologies and approaches for 
EC&ACP waste site remediation ( e.g., T-Area). 

c. Continue support for operating systems and 
final closure of groundwater and vadose units 
(e.g., field sampling and analytical support for 
EC&ACP technology demonstrations and 
performance analysis for SVE operating 
treatment systems). 

DOE-SR will perform validation of the programs supported. 

Number Date 
SRNS2014 9/30/14 
SRNL-3.02 

Fee 
$160,000 

Contract Output Completion Criteria: 
Provide technical support for SRNS Solid Waste 
Management. SRNL plans to: 
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Develop and submit to DOE the FY 2014 
Performance Assessment Maintenance Plan. 
Develop and submit to DOE the FY 2014 
Composite Analysis Maintenance Plan. 
Develop and submit to DOE the FY 2013 PA 
Annual Review report. 
Develop and submit to DOE the FY 2013 CA 
Annual Review report. 
Develop and submit to SWM the UDQE to 
assess new modeling information. 
Complete and issue TBD reports. 

DOE-SR will perform validation of the programs supported. 

Number I Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Provide technical development for EM-10 on 
SRNL-3.03 Environmental Compliance (EM-11 ), Soil & 

Groundwater Remediation (EM-12), D&D and 
Facility Engineering (EM-13). 

a. Provide LFRG technical support activities and 
technical support for the DOE Order 435.1 
update. 

b. Applied Field Research Initiative (AFRI) 
technology development and ASCEM User 
Interface, Tank Demonstration, and testing at F-
Area. 

c. In Situ Decommissioning (ISD) Sensor 
Network Test Bed and further ISD 
developments. 

Acceptance Criteria 
DOE-SR will perform validation of the programs supported. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 SRNL is the EM's Corporate National Laboratory 
SRNL-3.04 across the EM complex and will seek to diversify 

its customer base and funding sources for SRNL to 
increase efficiencies for the benefit of all of its 
customers. SRNL will provide technical support 
and expertise, and global leadership in support of 
Fukushima cleanup and remediation efforts that 
may include the following: 
a. Lead development and negotiations of new 

business contract(s) with Tokyo Electric Power 
Company (TEPCO) in Japan. 
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b. Execute PNNL partnership to support technical 
scope of contract with TEPCO. 

c. Work with governmental agencies (Department 
of Energy, Deparbnent of State, etc.) to identify 
and establish SRNL leadership in U.S. 
government efforts supporting Fukushima 
remediation by the Ministries in the 
Government of Japan (MOE, METI, MEXT, 
etc.). 

d. Deliver emergent support to Fukushima cleanup 
based on EM laboratory leadership, capabilities 
and expertise .. 

DOE-SR will perform validation of the following: 

a. Negotiated contract(s) with TEPCO. 
b. PNNL partnership performance. 
c. SRNL participation or leadership in governmental agency support to Fukushima 

remediation. 
d. Validate laboratory support to emergent Fukushima cleanup issues. Validation will 

include pass/fail consideration for the above listed components. 

Number Date 
SRNS2014 9/30/14 
SRNL-3.05 

Acceptance Criteria 

Fee 
$60,000 

Contract Output Completion Criteria: 
Relocate the Packaging Certification Program 
(PCP) Docket files from Germantown, Maryland to 
Savannah River National Laboratory. Transition 
the EM-33 PCP Docket Manager from Eagle 
Research to SRNL. 

DOE-SR will perform validation of the programs supported. 

Contract Output SRNS2014SRNL-04 (Karen Hooker): 

Develop Solutions to Close and Better Secure the Nuclear Fuel Cycle. 

Description/Backe:round/Justification: 

SRNL helps develop the nations' used (spent) nuclear fuel cycle initiatives through 
participation in the DOE Fuel Cycle Research and Development (FCR&D) Program. This is 
facilitated by SRNL leadership in Clean Energy initiatives aligned with the DOE 
Sustainability Plan goals. 

Up to $300,000 of the allocated fee will be paid for this Contract Output. 
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Contract Output Completion ·Criteria: 
As part of the SRNS Contract, SRNL will provide 
technical leadership for future site missions, and 
utilize its technical expertise to provide vital 
national and regional support in achieving the 
broader goals of DOE and the federal government, 
and maintain and enhance the core competencies 
that are necessary to support assigned and future 
missions of EM and NNSA programs at SRS. As 
part of this mission, SRNL will develop and lead 
the nations used (spent) nuclear fuel cycle 
initiatives through participation in the DOE Fuel 
Cycle Research and Development (FCR&D) 
Program. Perform DOE-NE FCR&D program 
funded work activities as specified in the Program 
Information Collection System NE (PICSNE) 
defined in terms of cost, schedule and technical 
performance. Complete all required Level 2 and 
Level 3 milestones (number TBD) for the Used 
Fuel Disposition Campaign, Separations and Waste 
Forms Campaign, and Fuel Cycle Options 
Campaign. 

DOE-SR will perform validation of the following: completed reports, presentations, and 
publications identified in the funded DOE-NE FCR&D scope. 

Contract Output SRNS2014SRNL-0S {Karen Hooker): 

· Reduce greenhouse gas emission via Clean Alternative Energy Project. 

Description/Backs!:round/Justification: 

SRNL facilitates complex-wide accomplishment of the DOE Sustainability Plan goals 
through innovative leadership in Clean Energy activities in support of DOE renewable 
energy strategic initiatives. 

SRNL continues to be heavily involved in a number of initiatives that will reduce greenhouse 
gases in accordance with Executive Order 13514. SRNL's Hydrogen Storage Engineering 
Center of Excellence will continue to advance the concept of clean fuels based on the 
hydrogen technology that SRS has developed over years of tritium research and production. 
SRNL has a number of other projects to reduce greenhouse gas emission, including solar and 
methane, which is a key SRS strategic initiative and goal for EM sites. 

Up to $325,000 of the allocated fee will be paid for this Contract Output. 
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Contract Output Completion .Criteria: 
The vision for SRNL is to be the nation's premier 
applied science laboratory in Environmental 
Management, National and Homeland Secwity, and 
Energy Secwity. As part of the efforts in Energy 
Secwity the following Clean Energy Projects will 
be completed : 

a. Hydrogen Storage Engineering Center of 
Excellence-Technical Work Scope: Complete 
design and begin assembly of a two liter 
prototype cryo-adsorbent hydrogen storage 
prototype. 

b. Basic Science: Have accepted for publication in 
the area of energy storage and conversion three 
technical articles in peer reviewed journals with 
impact factors= >3. 

c. Methane opportunities for Vehicular Energy -
Complete a test station for evaluation of a two 
liter prototype methane adsorption system 
meeting the DoE technical targets. 

d. SunShot "Low-Cost Metal Hydride Thermal 
Energy Storage System for Concentrating Solar 
Power Systems" - Complete FY14 milestone: 
Complete system model and evaluate at least 
one metal hydride material pair capable of 
meeting DOE SunShot thermal energy storage 
targets as defined in Statement of Project 
Objectives. 

e. SunShot High Temperature Corrosion Analysis 
of Molten Salt Systems for CSP Applications. 
Commission high temperature thermal gradient 
and fluid flow corrosion apparatus system for 
molten salt systems as outlined in Statement of 
Project Objectives (SOPO). 

DOE-SR will perform validation of the following: 

a. EERE program management acknowledgement of requirements delivered as specified. 
b. Copies of acceptance letters and 2013 journal impact factors. 
c. Completed test station and approved HAP. 
d. Draft annual report for SRNL Year 2 experimental testing work to EERE SunShot review 

by 9/30/14. 
e. Draft annual report for SRNL Year 2 experimental testing work to EERE SunShot review 

by 9/30/14. 
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Expand the SRNL p~~e;n,~~ 111 National SeciJrity. 

Description/Background/Justification: 

SRNL support for DOE-IN Nuclear Materials Information Program. 
SRNL utilizes its technical expertise to provide services and products for the DOE-IN. The 
DOE-IN Nuclear Materials Information Program (NMIP) develops and maintains a 
comprehensive information system on foreign special nuclear materials (SNM) capable of 
being utilized in nuclear weapons. This system is maintained on classified networks and is 
updated with current intelligence annually. 

SRNL technical support for DOE-IN Foreign Nuclear Program. 
SRNL utilizes its technical expertise to provide services and products for DOE-IN's Foreign 
Nuclear Program. SRNL provides technical analysis and programmatic support to DOE-IN 
and to other agencies within the United States Intelligence Community (USIC). National 
Laboratories and their Field Intelligence Elements (FIE's) provide DOE's technical input to 
all issues of weapons production and utilization by foreign nuclear programs. SRNL's FIE 
provides important technical leadership, analysis and input on current issues, foreign 
facilities and weapons materials production. 

The SRNL counterintelligence program primarily consists of an expansive awareness 
function, a counterintelligence investigative capability, an analysis element and a multi
focused cyber component. The Senior Counterintelligence Official (SCIO) leads the 
integrated counterintelligence effort against foreign intelligence, terrorism threats directed at 
SRNL, and also has direct managerial oversight for the overall performance of the office, 
personnel and financial management of the CI program. 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-6.01 

Date 
9/30/14 

Fee 
$200,000 

Contract Outout Completion Criteria: 
The vision for SRNL is to be the nation's premier 
applied science laboraty in Environmental 
Management, National Security, and Energy 
Security. As part of the work on National Security, 
SRNL will provide technical support for DOE-IN 
as follows: 

a. Deliver to US Policy Makers technical reports 
and assessments of foreign nuclear weapons 
programs that have been reviewed and 
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b. Update 100% of the Nuclear Materials 
Information Program (NMIP) assessments for 
which SRNL is responsible. 

c. Promote Counter Intelligence (Cl) site-wide by 
conducting awareness briefings and training for 
all on-site contractors. 

DOE-SR will perform validation of the following: 

a. Technical reports and assessments of foreign nuclear weapons programs have been 
reviewed and published by DOE-IN. 

b. 100% of Nuclear Materials Information Program (NMIP) assessments for which SRNL is 
responsible are updated. 

c. CI awareness briefings and training are-completed for all on-site contractors. 

·•· 

Con'tract Output SRNS~014SRNr;.o1 (Karen Hooker}: 

SRNL Infrastructure: Sustainment~ 
; . ·., 

Description/Background/Justification: 

SRNL offers a unique combination of capabilities, equipment, and infrastructure that are not 
available anywhere else in the United States. Although SRNL was originally built as a part 
of the nuclear weapon complex to maintain the U.S. nuclear deterrent, the facilities obtained 
and constructed for that purpose represent a significant asset to the site, region, and country 
and it is poised to solve National issues. The SRS vision targets SRNL to be the central hub 
as SRS expands its business segments to address DOE needs that capitalize on historic SRS 
competencies and capabilities. SRNL will actively seek ways to revitalize and present these 
assets for more wide-spread beneficial use. 

Up to $1,485,000 of the allocated fee will be paid for this Contract Output. 

Number Date 
SRNS2014 9/30/14 
SRNL-7.01 

Fee 
$300,000 

Contract Output Completion Criteria: 
SRNL will implement High Priority Safety Basis 
scope and nuclear infrastructure improvements as 
defined in the approved FYl 4 SVS Implementation 
Plan as developed between DOE-SR OLO and 
SRNL. This Implementation Plan will be updated 
as needed and on an annual basis to: 
a. Meet selected project milestones for identified 
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High Priority DNFSB Scopes. 
Complete Safety Basis scope improvements. 

DOE-SR will perform completion validations per the FYI 4 SVS Implementation Plan. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $390,000 As defined in the approved FY14 SVS 
SRNL-7.02 Implementation Plan jointly developed by DOE-SR 

OLO and SRNL, complete A Block window 
replacements with no adverse impact to EM Liquid 
Waste mission work. 

Acceptance Criteria: 
DOE-SR will perform completion validations per the FYI 4 SVS Implementation Plan. 

Number Date Fee Contract Outout Completion Criteria: 
SRNS2014 9/30/14 $695,000 As defined in the approved FYI 4 SVS 
SRNL-7.03 Implementation Plan jointly developed by DOE-SR 

OLO and SRNL, reduce deferred maintenance 
backlog by effective management of Construction 
Maintenance orders (CMO) and Major Maintenance 
scopes and effective execution ofIGPP pr<~iects. 

Acceptance Criteria: 
DOE-SR will perform completion validations per the FY14 SVS Implementation Plan. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 As defined in the approved FY14 SVS 
SRNL-7.04 Implementation Plan jointly developed by DOE-SR 

OLO and SRNL, effectively manage the 
implementation of the SRNL Infrastructure Plan to 
minimize operational cost. 

Acceptance Criteria 
DOE-SR will perform completion validations per the FYI 4 SVS Implementation Plan. 

Contract Output SRNS2~14SRNL-8 {Karen Hooker}: 

Conduct effective laboratory management. 

Description/Background/Justification: 

Utilizing a comprehensive and integrated approach, SRNS will document and continue 
implementation of a path forward to: improve the overall institutional management of 
SRNL; establish a comprehensive vision for the future; and effectively apply innovative 
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Up to $75,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-8.01 

l)ate 
9/30/14 

Acceptance.Criteria 

Fee 
$75,000, 
paid upon 
completion 
of items a-b 

Contract Outout Completion Criteria: 
a. Provide a framework that allows for 

documentation of laboratory management for 1) 
Effective use of partnerships (internal, 
academic, community, government agencies, 
etc.}, 2) Maintenance of core competencies and 
retention of employees, 3) Improvement in . 
internal business processes and goals, 4) 
Business unit strategies, and 5) Effective use of 
recommendations from external reviews. 

b. Proceed with implementation of the University 
Relations Program Plan developed in FY13. 

DOE-SR will perform validation of the following: 

a. Documentation of the improved institutional management of SRNL. 
b. Implementation Status Report for the FY13 University Relations Plan. 
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• Performance Incentive Document 

PIDNumber: SRNS2014LS 

Activity Name: EM Landlord Services 

WBSNumber: Various / Indirect 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $1,410,000 

Revision Number: 0 

Senior level managers: Angelia Adams, Acting AM Infrastructure & 
Environmental Stewardship (AMI&ES) 
Doug Hintze, AM Mission Suooort (AMMS) 

Senior level supervisor/division manager: David Bender 
Nick Delaplane 

Contract Performance Outcome: 

The Contractor shall execute assigned landlord responsibilities and provide a range of 
services to other organizations doing work on the Savannah River Site. This section includes 
Site Services and Business Services. 

Contract Output SRNS2014LS-01: 

The Contractor shall meet all SRNS agreed upon scheduled milestones to plan & execute 
development of SRS Sustainability initiatives and High Performance Sustainable Buildings 
(HPSB) program objectives to meet scheduled site sustainability goals. 

Descriotion/Back2:round/Justification: 

DOE has approved a Complex-wide Strategic Sustainability Performance Plan. This plan 
addresses such topics as greenhouse gas emission reductions, High Performance Sustainable 
Buildings (HPSB), water use, and pollution prevention/waste elimination. DOE sites have 
been tasked to make progress toward goals established for 2015 and 2020. The benchmark 
for the HPSB 15% reduction is defined in Executive Order (E.O.) 13514 section 2(g). 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number I Date I Fee I Contract Oumut Completion Criteria: 
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a. Develop the FY14 Site Sustainability Plan for 
the Savannah River Site in accordance with the 
DOE-HQ annual guidance document by 
12/31/13. 

b. Prepare the SRS Consolidated Energy Data 
Report (CEDR) in accordance with annual 
DOE-HQ guidance documentation by 1/31/14. 

c. Continue development of High Performance 
Sustainable Buildings (HPSB) Program 
objectives by completing the following 
activities: 

• Conduct lighting-specific walkdowns of 
facilities, to determine how to comply with 
the automated lighting controls objective 
associated required by the HPSB Guiding 
Principles and develop layouts summarizing 
how compliance will be achieved. 
Determine FYI 5 funding requirement to 
complete objective. 

• Complete metering objective by installation 
of meter and establishing monthly meter 
readings for all facilities in HPSB scope. 

• Update EPA Portfolio Manager database as 
needed to show status of HPSB objectives 
for all buildings 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting {ST AR) system: 

a. Evaluate the FYI 4 SRS Annual Sustainability Plan and transmit the Plan to DOE-HQ 
for use in the DOE agency-wide Strategic Sustainability Performance Plan. 

b. Evaluate the FY14 SRS Consolidated Energy Data Report and transmit the Report 
to DOE-HQ for use in DOE agency-wide data collection. 

c. Evaluate documentation associated with the High Performance Sustainable Buildings 
Program including review of layouts that summarize compliance to program 
objectives and FY15 funding requirements. 

Contract Output SRNS2014LS-02: 

The Contractor shall develop and implement cost efficient approaches to reduce government 
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Initiatives are needed to address site energy costs and infrastructure support of current and 
future missions. Site Services will also evaluate organizational practices to identify 
efficiency gains and cost improvements and achieve government liability reduction where 
appropriate. 

Up to $300,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
LS-2.01 

Date 
5/31/14 

Acceptance Critieria 

Fee 
$150,000 

Contract Output Completion Criteria: 
Partnering with DOE in the negotiation of a new 
five-year contract with South Carolina Electric & 
Gas Company, including the following: 

• Participate with DOE in the contract 
development process and negotiation of 
terms and costs. 

• Provide financial analysis through 
evaluation of life cycle cost options for 
the contract. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

• Review SRNS Contract-involvement summary report 
• Evaluate the effectiveness of SRNS involvement and recommendations concerning 

the development of the new contract and rate structure. 

Number 
SRNS2014 
LS-2.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$150,000 

Contract Outout Completion Criteria: 
Develop an Infrastructure Alignment Plan/Study 
that outlines infrastructure right sizing 
recommendations, including footprint reduction 
that will coincide with current and future 
missions, SRNS baseline operations and funding 
profile ( e.g. facilities, roads, infrastructure 
systems, etc.) Implement infrastructure right
sizing recommendations as approved by DOE and 
as funding is available. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

• Perform walkdown of the targeted systems/processes for the scope. 
• Evaluate effectiveness of recommendations. 
• Validate evidence of implementation. 
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The Contractor shall meet all SRNS agreed upon scheduled milestones to actively seek cost 
effective opportunities to reduce government liability and benefit the community through the 
DOE Asset Revitalization Initiatives and Programs. 

Description/Backluound/Justification: 

The identification, leveraging, revitalization, and disposition of site assets reduce EM 
liability, minimize lifecycle cost, and achieve Footprint reduction. Wherever it is cost 
effective, utilize the SRS Community Reuse Organization to provide additional opportunities 
to benefit the surrounding community. Site Services will continue to evaluate consolidation 
of facilities, services and functions for cost improvements. 

Up to $110,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
LS-3.01 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$110,000 

Contract Output Completion Criteria: 
Provide liaison support for a successful transition 
of the privatization of the SRNS ESS Facilities 
Maintenance. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

• Evaluate documentation defining transition process. 
• Review and evaluate effectiveness of the transition support. 

Contract Output SRNS2014LS-04: 

The Contractor shall meet all SRNS agreed upon scheduled milestones to cost effectively 
maintain SRS plant systems, components, structures, and also improve maintenance 
processes to meet site missions and positively address deferred maintenance issues. 

Description/Bacbround/Justification: 
Procedure Manual 1 Y, Conduct of Maintenance, is established for effective management of 
plant systems, structures and components at the Savannah River Site. These standards 
comply with the requirements of the Department of Energy (DOE) Order 433.1B, 
Maintenance Management Program for DOE Nuclear Facilities. The requirements ensure a 
safe and cost effective maintenance program at SRS. 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Continue the implementation of the Maintenance 
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LS-4.01 Paperless Work Package. Achieve 10% more EM 
paperless work packages completed in FYl 4 
compared to the average of last four months in 
FY 13 as baseline. 

Acceptance Criteria 
DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Randomly sample electronic work packages. 
• Evaluate trending results for EM facilities. 
• Evaluate Time & Cost savings documentation. 

Number 
SRNS2014 
LS-4.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$100,000 

Contract Output Completion Criteria: 
Continue the implementation of the Preventive 
Maintenance (PM) optimization process. 

• Evaluate and incorporate Predictive 
Maintenance (PdM) in the process. 

• Demonstrate savings in overall efficiency 
gain. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Verify the PM baseline. 
• Evaluate effectiveness of the optimization process. 

Contract Output SRNS2014LS-05: 

The Contractor shall sustain and/or modernize site facilities/infrastructure, provide quality 
Shops services to achieve mission goals/milestones and ensure a safe and secure workplace 
for all SRS personnel. 

Description/Bacl.mround/Justification: 

The SRS infrastructure is approaching 60 years old. Over the past 10 years, funding for 
infrastructure repairs/replacement declined considerably due to budget challenges. The 
Critical Infrastructure Integrated Priority List (CIIPL) was implemented to identify the most 
critical projects for SRS. The Contractor will execute funded projects and provide quality 
Shops services to ensure a safe and secure workplace for all SRS personnel. 

Up to $300,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
LS-5.01 

Date 
9/30/14 

Fee 
$300,000 

Contract ·output Completion Criteria: 
Execute Infrastructure modernization/ improvement 
Utility system projects, sustaining activities and 
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liability reduction work scope ( e.g. water systems, 
electrical distribution system, etc.). 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Evaluate Summary Report and perform field walkdown of completed activities 
consistent with infrastructure IPL. 

• Review Final Acceptance Inspection (F AI) documents or Work Packages of 
completed work scope. 

• Before and after photographs of completed modernization work scope as feasible. 

Contract Output SRNS2014LS-06: 

Real Property Asset Management 

The Contractor shall meet all SRNS agreed upon scheduled milestones by leveraging the 
Real Property Asset Management Program and Facility Information Management System 
(FIMS) data to effectively manage SRS infrastructure needs. 

Description/Backeround/Justification: 

SRNS will ensure compliance of DOE Order 430.1 B Real Property Asset Management 
Program and implement DOE-HQ requirements for asset replacement value. The Facility 
Condition Assessment Survey (CAS) Inspections will continue in FY14. In addition, 
improvements to the accuracy of the SRS Actual Maintenance Cost Reporting Data will 
continue to be implemented for the HQ FIMS. 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee 
SRNS2014 9/30/14 $200,000.00 
LS-6.01 

Contract Output Completion Criteria: 
a. Evaluate and begin implementation of the 

Corrective Action Plan to more accurately 
capture SRS Actual Maintenance Cost 
Reporting. Subsequently, provide data input to 
support Site Planning integration. 

b. Demonstrate cost reduction and/or cost 
avoidance by: 
• Integrating impacts of ARRA project 

completion, site housing consolidation 
planning, workforce restructuring, site 
mission changes and lessons learned from 
Condition Assessment Survey (CAS) 
inspections into the RP AM SmartPlan 
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(SRNS-RP-2011-00202). 
• Revise RP AM SmartPlan requirements to 

more cost effectively implement DOE 
Order 430.1 B. 

• Evaluating Facility assessments conducted 
by other organizations (Engineering, 
maintenance, Operations, etc.) for CAS 
applicability. 

c. Leverage Real Property Asset Management 
Program (RP AM) for the Site, develop a 
tailored approach for the Replacement Value 
(RPV) of agreed upon unique/critical facilities 
and initiate implementation. 

d. Evaluate Facility Information Management 
System (FIMS) database and make 
recommendations for data improvements. Also, 
update and maintain information of over 2,000 
FIMS real property records to ensure the data is 
accurate and reliable. 

e. Continue to perform CAS inspections to ensure 
SRS meets the facility condition assessment 5 
year cycle. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

a. Review the Actual Maintenance Corrective Action Plan and evaluate the Cost Reporting 
implementation. Review and evaluate the evidence of data input to Site Planning. 

b. Review documentation that outlines the following: 
• Cost avoidance scenario( s) from the various integrated site impacts. 
• Assessment of cost avoidance as reported. 
• Revised Condition Assessment Survey Process that maximizes cost reduction and/or 

cost avoidance. 

c. Evaluate RPV for H-Canyon, DWPF and SRNL 773-A Lab. 

d. Review evidence of implementation - documentation in DOE-HQ FIMS records 
demonstrated by performance against metrics implementation schedule. 

e. Review Condition Assessment Survey (CAS) Reports for the structures inspected in 
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FY14. In addition, DOE-SR will perform field walk down on randomly selected 
completed facilities/structures and then verify that CAS data has been placed into the 
DOE-HQ Condition Assessment Information System (CAIS). 

Contract Output SRNS2014LS-07: 

Site Integrated Planning and Business Process Improvement 

The Site Integrated Planning process integrates site mission planning and real property asset 
management. These recommendations and objectives will demonstrate improved linkage and 
dependencies at strategic, operational and tactical levels in support of the successful 
execution of the Site missions and landlord functions at SRS that includes support of all Site 
tenant organizations. Additionally, there will be a continued focus on improving crosscutting 
business processes that support the provision of services to Site missions. 

Description/Backeround/Justification: 

Execution of planned missions requires support from multiple functional organizations on 
site. Improving efficiency of crosscutting business processes required by these support 
groups will decrease cost and improve execution schedules. An additional goal is to 
improve those crosscutting processes. 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Update the Land Use Plan to reflect the results of 
LS-7.01 the DOE-SR Planning Process. 
Acceptance Criteria 
DOE will be provided/ will review the following for validation: 

• Final Draft of the revised plan for review and publication . 

Contract Output SRNS2014LS-08: 

Interface Management 

The Contractor shall execute Interface Management with site tenants to deliver landlord 
services in support of mission execution. 

Description/Background/Justification: 
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Effective implementation of site interface management process (necessary maintenance and 
communication of interface processes, procedures and agreements) results in the effective 
delivery of landlord services. This ensures an efficient process to support tenant site mission 
completion activities. 

Annually the Interface Management Team develops a lessons learned regarding the 
interfaces of the tenants. These recommendations are the basis for the improvements defined 
in items 2 and 3. 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Outuut Completion Criteria: 
SRNS2014 9/30/14 $100,000 Improve the SRS Interface Management Process 
LS-8.01 by supporting DOE in the implementation of the 

Site Policy Manual SRSPM 250.1.1B. 
Note: This improvement is defined in the 2013 · 
Interface Management Lessons Learned developed 
by the Interface Management Team: 

1. Providing support in developing a matrix of 
current contractor (SRNS, SRR, MOX, 
SWPF, WSI) applicability for each policy. 

2. Provide suggested handling strategies for 
the major contract omissions (i.e. contract 
modification, policy modification ... ) 

Acceptance Criteria 
DOE-SR will review the Contractor Applicability Matrix and suggested handling 
strategies. 
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• Performance Incentive Document 

PID Number: SRNS20 l 4SUBJ 

Activity Name: Management & Operations - Subjective 

WBSNumber: Various/ Indirect 

Performance Period: October 1, 2013 - September 30, 20 14 

Allocated Fee: $5,000,000 

Revision Number: 0 

Senior level manager: Doug Hintze 
Assistant Manager 
Mission Support (AMMS) 

Senior level supervisor/division manager: Nick Delaplane 

Contract Performance Outcome: 

Operations Support 

The Contractor shall implement site-wide programs and coordinate their implementation 
with all site organizations. The Contractor shall provide techn ical support for all its activities 
and operations. The Contractor shall also provide technical support for other organizations 
as directed by the CO or as requested by other organizations and approved by the CO. 
Except as otherwise directed by the CO, services to other contractors generally do not extend 
to within their facilities or areas under the control of other tenant organizations. 

Business Services 

The Contractor shall provide general planning, management and administrative services for 
all its activities and for other organizations as directed by the CO. 

Contract Output SRNS2014SUBJ-0l: 

This incentive is measured with an adjectival rating to measure technical performance, cost 
control, schedule performance and business relations / management for all of the fiscal year 
2014 authorized scope. 

This Contract Output will receive an adjectival grade and numerical score. In order to 
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provide for consistency across the Complex, DOE-SR will use the five tier adjectival ratings 
and definitions set forth in FAR 16.4 described below. 

Adjectival Ratine Percent of allocable fee 

Excellent 91%-100% 

Very Good 76%-90% 

Good 51% to 75% 

Satisfactory 1% to 50% 

Unsatisfactory 0% 

Description/Backuound/Justification: 

Definition 
Contractor has exceeded almost all of the 
significant award-fee criteria and has met 
overall cost, schedule, and technical 
performance requirements of the contract as 
defined and measured against the criteria in the 
award-fee plan for the award-fee evaluation 
period. 
Contractor has exceeded many of the 
significant award-fee criteria and has met 
overall cost, schedule, and technical 
performance requirements of the contract as 
defined and measured against the criteria in the 
award-fee plan for the award-fee evaluation 
period. 
Contractor has exceeded some of the significant 
award-fee criteria and has met overall cost, 
schedule, and technical performance 
requirements of the contract as defined and 
measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 
Contractor has met overall cost, schedule, and 
technical performance requirements of the 
contract as defined and measured against the 
criteria in the award-fee plan for the award-fee 
evaluation period. 
Contractor has failed to meet overall cost, 
schedule, and technical performance 
requirements of the contract as defined and 
measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 

To achieve its vision and implement all desired management improvement efforts will 
require an organized, systematic approach to project execution. EM has developed and 
implemented the EM Program Management System (EMPMS) to clarify roles and 
responsibilities, to provide for more integrated operations, and to further establish a solid 
baseline for workforce planning. 

The EMPMS is a performance-based management system. Performance-based management 
uses performance measurement information to help set agreed-upon performance goals, to 
allocate and prioritize resources, to inform managers so they can manage program activities 
to meet those goals, and to report on their status. It also offers opportunity to learn from any 
failures in performance and to continuously improve management practices. 
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The IPT, as identified in the PEMP, will conduct infonnal surveys of the following 
organiz.ations in order to solicit feedback related to contractor performance in the areas of 
Business Relations, Technical Quality, Cost Control and Schedule (timeliness): 

Assistant Manager for Infrastructure and Environmental Stewardship (AMIES) 
Assistant Manager for Mission Support (AMMS) 

• Assistant Manager for Integration and Planning (AMIP) 

• Office of Acquisition Management (OAM) 

• Office of Human Capital Management (OHCM) 

Assistant Manager for Nuclear Material Stabilization Project (AMNMSP) 
Assistant Manager for Waste Disposition Project (AMWDP) 
Office of Field Chief Financial Officer (CFO) 
Office of Chief Counsel (OCC) 
Office of Civil Rights (OCR) 
Office of External Affairs (OEA) 
Office of Laboratory Oversight (OLO) 
Office of Safety and Quality Assurance (OSQA) 
Office of Safeguards, Security and Emergency Services (OSSES) 

SRNS organizations will provide monthly self-assessments throughout the performance 
period to provide contractor feedback in cross-cutting areas of perfonnance, such as safety, 
efficient use of trained and qualified human capital, quality, continuous improvement, cost 
effectiveness, timeliness of deliverables, compliance with contract, etc. The self
assessments will be used to measure and report contractor technical performance ( quality of 
product/service), cost control, adherence to schedule, and business relations / management as 
these relate to the contractor support of the individual and collective DOE organizations. 
These self-assessments will be captured on the electronic web-based DOE Scorecard and 
used to facilitate enhanced communication between DOE-SR and SRNS. 

These assessments are critical to record contract perfonnance that is considered implicit, or 
subjective. Clear measures will be defined and consistent with standards of reporting 
contractor performance (FAR 42.15, FAR 15.3, FAR 9.1, and DEAR 909.1), The Federal 
Acquisition Streamlining Act of 1994, and the federal acquisition guide, chapter 42.15. 

Subjective incentives use adjectival measures related to quality of service or product. The 
success of a contractor against subjective measures is determined by the government, which 
will consider the related conditions under which the work was performed and the 
contractor's specific performance as measured against the government's objective. 

Customer service is an implicit performance expectation. Both federal and contractor 
employees will strive to reach mutual expectations and conduct beneficial communications 
in support of site missions. 
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Per contract clause H-33: PROVISIONAL PAYMENT OF INCENTIVE FEE, the 
contractor may request monthly provisional fee payments for up to I /12th of 50% of the total 
subjective fee for the performance period. Provisional fee is not considered earned fee and is 
contingent upon a final fee determination by the Fee Determination Official. 

Up to $2,610,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SUBJ-1.01 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$5,000,000 

Contract Output Completion Criteria: 
Provide a monthly report measuring trends and 
improvements in technical, cost, schedule 
performance and business relations / management 
activities. The report will include trending data and 
analysis of direct program (PBS) continuous 
improvement efforts, and cost performance of the 
Indirect cost pools (Essential Site Services and 
G&A). 

DOE-SR will review the contractor monthly report measuring technical, cost, schedule 
performance and business relations / management in accordance with site performance 
reporting to support the DOE-SR Contractor Performance Assessment Reporting (CPAR) 
requirements. 
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Attachment D, NNSA Performance Incentive Documents for fiscal year 2014 

[Reference Modification 402, dated 9/30/13] 

Page63 of63 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ,1. CONTRACTIDCODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15' PROJECT NO. (" applicable) 

0405 09/30/2013 13EM003253 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

e. NAME AND ADDRESS OF CONTRACTOR (No .• stn,ot, county, stafo and ZIP Code) 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O The above numbered solicitation is amended as set rorth in Item 14. Toe hour and date specified for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copias of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram 01' letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specifl8d. 

12.ACCOUNTINGANDAPPROPRIATION DATA(lfniqui,ed) Net Increase: $8,816,032. 61 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. Im~if:~~~ ?riiE~i:. ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
ap,m,priation date, etc.J SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X DEAR 970.5232-4 Obligation of Funds {2000) 

E. IMPORTANT: Contractor 00 is not. Dis required to sign this document and return ______ O_ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (O,r,anized by UCF section headings, including solicitation/oontract subject matter where feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Department of 
Energy {DOE), in accordance with SRNS FINPLAN 30. Funds in the amount of $8,816,032.61 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,735,838,130.72 to 
$4,744,654,163.33. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $6,135,566,474.55 to 
$6,144,382,507.16. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced In Item 9A or 10A. as heretofore changed, remains l.llchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Slgnetun, of pe,son aufhotflad to ISlgn) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

09/30/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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ITEMNO. SUPPLIES/SERVICES 

(A) (B) 

FOB: Destination 

NSN 7540.01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D} (E) 

OF 

AMOUNT 
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OPTIONAL FORM 336 (4-88) 
Sponsored by GSA 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONlRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISmON/PURCHASE REQ. NO. r PROJECT NO. (N appNcab/8) 

0406 09/30/2013 13EM003253 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (ff other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., s&Nt, county, stato end ZIP Codo) 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITA TIONS 

• The above numbered solicitation is amended as sat forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt ot this amendment prior to the hour and date specified In the solicitation or as emended, by one of the fotlowlng methods: (a) By canpleting 
Items 8 and 15, and returning ____ copies ot the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour end date specified. 

12.ACCOUNTINGANDAPPROPRIATION DATA(lf,equil8d) Net Increase: $275,544.42 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. l>W8ifR~~~ iiiEf~ ISSUED PURSUANT TO: (Specify authority) THE'CHANGES SET FORTH IN ITEM 14ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONlRACT/OROER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dale, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X DEAR 970.5232-4 Obligation of Funds (2000) 

E. IMPORTANT: Contrador ' 00 is not. Dis required to sign this document and return _____ 0 __ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (O,ganized by UCF section hoodinr,s, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work 
Commercial), in accordance with SRNS FINPLAN 30. Funds in the amount of $275,544.42 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,744,654,163.33 to 
$4,744,929,707.75. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $6,144,382,507.16 to 
$6,144,658,051.58. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 DA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

09/30/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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OF 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENTIMODIACATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15· PROJECT NO. (If applicable) 

0407 09/30/2013 13EM003253 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than ftem 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., stteot, oouni,, stato and ZIP Codo) 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER SB. DATED (SEE fTEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE fTEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers O is extended. 0 is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified In the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and retuming ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO lliE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation end this amendment, and is received prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(lf,equired) Net Increase: $763,742.68 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. iwgEcRH:~~~ ii~Ef o'f. ISSUED PURSUANT TO: (Specify authority) lliE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offlce, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

DEAR 970.5232-4 Obligation of Funds {2000) 

E. IMPORTANT: Contractor I!] is not. O is required to sign this document and retum _______ 0____ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work 
For Other Federal Agency}, in accordance with SRNS FINPLAN 30 as cited below: 

1) Department of Defense - (-$373.32} 
2) Departkrnent of Homeland Security - $35,714.00 
3) Other - $728,402.00 

Total amount obligated $763,742.68, thereby increasing it from $4,744,929,707.75 to 
$4,745,693,450.43. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
Continued ... 
Except as provided herein, all tenns and conditions of the document referenced in Item 9A or 1 0A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTORfOFFEROR 

(Slgnatun, of person aulhotlzed to sign) 

NSN 7540-0M52-8070 
Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

09/30/2013 

STANDARD FORM 30 (REV. 10~) 
Prescribed by GSA 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0407 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

and Price/Cost, paragraph B, entitled "Obligation 
of Funds," is hereby revised to increase the 
total amount of funds obligated to the contract 
from $6,144,658,051.58 to $6,145,421,794.26. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 
FOB: Destination 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

OF 

AMOUNT 
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OPTIONAL FORM 336 (4-88) 
SponSOl'Bd by GSA 
FAR (48 CFR) 53.110 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11· CONTRACTID CODE I PAGE OF PAGES 

1 I 14 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

0408 10/01/2013 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE j00901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., struot, county, Stato and ZIP eocto) 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
AIKEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

10B, DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS rrEM ONLY APPLIES TO AMENDMENTS OF SOUt.lTA TIONS 

• The above numbered solicitation is amended as set forth in Item 14. The hour and date specifted for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acl<nowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a ,eference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNO'IJ\II..EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer alieady submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECKONE 

X 

A. l,WgEc:~~~~ ~~~~~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

DEAR 970.5243-1 Changes (Dec 2000) 
E. IMPORTANT: Contractor 0 is not. lil is required to sign this document and return ______ 0_ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to modify the exisiting clauses under Part I - The 
Schedule, Section H - Special Contract Requirements in according to guidelines outlined in 
Acquisition Letter No AL-2013-09, dated June 28, 2013. Accordingly, the sections cited 
below are hereby deleted in their entirety and replaced with updated clauses provided on 
pages 2 through 14, of this modification: 

1) H.14, Employee Compensation: Pay and Benefits 
2) H.56, Workers' Compensation Insurance, and 
3} H-58, Post Contract Responsibilities for Pension and Other Benefit Plans 

B. All other terms and conditions remain unchanged. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of pe,son authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

10/01/2013 

STANDARD FORM 30 (REV. 10-83) 
Presaibed by GSA 
FAR (48 CFR) 53.243 



Contract No. DE-AC09-09SR22505 
Modification No. 408 

Page 2 of 4 

SF30 Block 14 

H.14 EMPLOYEE COMPENSATION: PAY AND BENEFITS 

(a) Contractor Employee Compensation Plan 

The Contractor shall submit, for Contracting Officer approval, by close of contract transition, a 
Contractor Employee Compensation Plan (to be submitted during contract transition only) 
demonstrating how the Contractor will comply with the requirements of this Contract. The 
Contractor Employee Compensation Plan shall describe the Contractor's policies regarding 
compensation, pensions and other benefits, and how these policies will support at reasonable cost 
the effective recruitment and retention of a highly skilled, motivated, and experienced workforce. 

A description of the Contractor Employee Compensation Program should include the following 
components; 

a. Philosophy and strategy for all pay delivery programs. 
b. System for establishing a job worth hierarchy. 
c. Method for relating internal job worth hierarchy to external market. 
d. System that links individual and/or group performance to compensation decisions. 
e. Method for planning and monitoring the expenditure of funds. 
f. Method for ensuring compliance with applicable laws and regulations. 
g. System for communicating the programs to employees. 
h. System for internal controls and self-assessment. 
1. System to ensure that reimbursement of compensation, including stipends, for 

employees who are on joint appointments with a parent or other organization shall 
be on a pro-rated basis. 

(b) Total Compensation System 

The Contractor shall develop, implement and maintain formal policies, practices and procedures 
to be used in the administration of its compensation system consistent with FAR 31 .205-6 and 
DEAR 970.3102-05-6; "Compensation for Personal Services" ("Total Compensation System"). 
DOE-approved standards (e.g., set forth in an advance understanding or appendix), if any, shall 
be applied to the Total Compensation System. The Contractor's Total Compensation System 
shall be fully documented, consistently applied, and acceptable to the Contracting Officer. Costs 
incurred in implementing the Total Compensation System shaJl be consistent with the 
Contractor's documented Contractor Employee Compensation Plan as approved by the 
Contracting Officer. 

(c) Reports and Information 

2 



The Contractor shall provide the Contracting Officer with the following reports and information 
with respect to pay and benefits provided under this Contract: 

(d) 

(1) An Annual Contractor Salary-Wage Increase Expenditure Report to include, at a 
minimum, breakouts for merit, promotion, variable pay, special adjustments, and 
structure movements for each pay structure showing actual against approved amounts. 
(2) A list of the top five most highly compensated executives as defined in FAR 
3 l .205-6(p )(2)(ii) and their total cash compensation at the time of Contract award, and at 
the time of any subsequent change to their total cash compensation. This should be the 
same information provided to the Central Contractor Registration (CCR) per FAR 
52.204-10. 
(3) An Annual Report of Contractor Expenditures for Employee Supplemental 
Compensation no later than March 1 of each year. 

Pay and Benefit Programs 

The Contractor shall establish pay and benefit programs for Incumbent Employees and Non
Incumbent Employees as defined in paragraphs (I) and (2) below; provided, however, that 
employees scheduled to work fewer than 20 hours per week receive only those benefits required 
by law. Employees are eligible for benefits, subject to the terms, conditions, and limitations of 
each benefit program. 

(1) Incumbent Employees are the employees who hold regular appointments or who 
are regular employees of the incumbent contractor. 

(A) Pay. Subject to the Workforce Transition Clause, the Contractor shall 
provide equivalent base pay to Incumbent Employees as compared to pay 
provided by WSRC for at least the first year of the term of the Contract. 

(B) Pension and Other Benefits. The Contractor shall provide a total package 
of benefits to Incumbent Employees comparable to that provided by WSRC. 
Comparability of the total benefit package shall be determined by the CO in 
his/her sole discretion. 

Incumbent Employees shall remain in their existing pension plans (or comparable 
successor plans if continuation of the existing plans is not practicable) pursuant to 
pension plan eligibility requirements and applicable law. 

(2) Non-Incumbent Employees are new hires, i.e., employees other than Incumbent 
Employees who are hired by the Contractor after date of award. All Non-Incumbent 
Employees shall receive a total pay and benefits package that provides for market-based 
retirement and medical benefit plans that are competitive with the industry from which 
the Contractor recruits its employees and in accordance with Contract requirements. 

(3) Cash Compensation 

3 



(A) The Contractor shall submit the following to the Contracting Officer for a 
determination of cost allowability for reimbursement under the Contract: 

(i) Any proposed major compensation program design changes prior 
to implementation. 

(ii) An Annual Compensation Increase Plan (CIP). The Compensation 
Increase Plan (CIP) should include the following components and data: 
( 1) Comparison of average pay to market average pay. 
(2) Information regarding surveys used for comparison. 
(3) Aging factors used for escalating survey data and supporting 
information. 
( 4) Projection of escalation in the market and supporting information. 
(5) Information to support proposed structure adjustments, if any. 
(6) Analysis to support special adjustments. 
(7) Funding requests for each pay structure to include breakouts of merit, 
promotions, variable pay, special adjustments, and structure movement. 
(a) The proposed plan totals shall be expressed as a percentage of the 
payroll for the end of the previous plan year. (b) All pay actions granted 
under the compensation increase plan are fully charged when they occur 
regardless of time of year in which the action transpires and whether the 
employee terminates before year end. ( c) Specific payroll groups ( e.g., 
exempt, nonexempt) for which CIP amounts are intended shall be defined 
by mutual agreement between the contractor and the Contracting Officer. 
( d) The Contracting Officer may adjust the CIP amount after approval 
based on major changes in factors that significantly affect the plan amount 
(for example, in the event of a major reduction in force or significant 
ramp-up). 
(8) A discussion of the impact of budget and business constraints on the 
CIP amount. 
(9) Comparison of pay to relevant factors other than market average pay. 

(iii) Individual compensation actions for the top contractor official 
( e.g., laboratory director/plant manager or equivalent) and key personnel 
not included in the CIP. For those key personnel included in the CIP, 
DOE will approve salaries upon the initial contract award and when key 
personnel are replaced during the life of the contract. DOE will have 
access to all individual salary reimbursements. This access is provided for 
transparency; DOE will not approve individual salary actions ( except as 
previously indicated). 

(B) The Contracting Officer's approval of individual compensation actions 
will be required only for the top contractor official ( e.g., laboratory director/plant 
manager or equivalent) and key personnel as indicated in (e)(3)(A)(iii) above. 
The base salary reimbursement level for the top contractor official establishes the 
maximum allowable salary reimbursement under the contract. Unusual 
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(e) 

circumstances may require a deviation for an individual on a case-by-case basis. 
Any such deviations must be approved by the Contracting Officer. 

(C) Severance Pay is not payable to an employee under this Contract if the 
employee: 

(i) Voluntarily separates, resigns or retires from employment, 
(ii) Is offered employment with a successor/replacement contractor, 
(iii) Is offered employment with a parent or affiliated company, or 
(iv) Is discharged for cause. 

(D) Service Credit for purposes of determining severance pay does not include 
any period of prior service for which severance pay has been previously paid 
through a DOE cost-reimbursement contract. 

Pension and Other Benefit Programs 

(1) No presumption of allowability will exist when the Contractor implements a new 
benefit plan or makes changes to existing benefit plans for Employees or until the . 
Contracting Officer makes a determination of cost allowability for reimbursement for 
new or changed benefit plans. 

(2) Cost reimbursement for Employee pension and other benefit programs sponsored 
by the Contractor will be based on the Contracting Officer's approval of Contractor 
actions pursuant to an approved "Employee Benefits Value Study" and an "Employee 
Benefits Cost Survey Comparison" as described below. 

(3) Unless otherwise stated, or as directed by the Contracting Officer, the Contractor 
shall submit the studies required in paragraphs (A) and (B) below. The studies shall be 
used by the Contractor in calculating the cost of benefits under existing benefit plans. An 
Employee Benefits Value (Ben-Val) Study Method using no less than 15 comparator 
organizations and an Employee Benefits Cost Survey comparison Method shall be used 
in this evaluation to establish an appropriate comparison method. In addition, the 
Contractor shall submit updated studies to the Contracting Officer for approval prior to 
the adoption of any change to a pension or other benefit plan. 

(A) The Ben-Val, every two years for each benefit tier (e.g., group of 
employees receiving a benefit package based on date of hire), which is an 
actuarial study of the relative value (RV) of the benefits programs offered by the 
Contractor to Employees measured against the RV of benefit programs offered by 
comparator companies approved by the Contracting Officer. To the extent that 
the value studies do not address post retirement benefits other than pensions, the 
Contractor shall provide a separate cost and plan design data comparison for the 
post retirement benefits other than pensions using external benchmarks derived 
from nationally recognized and Contracting Officer approved survey sources and, 
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(B) An Employee Benefits Cost Study Comparison, annually for each benefit 
tier that analyzes the Contractor's employee benefits cost for Employees on a per 
capita basis per full time equivalent employee and as a percent of payroll and 
compares it with the cost reported by the U.S. Department of Labor's Bureau of 
Labor Statistics or other Contracting Officer approved broad based national 
survey. 

(4) When the net benefit value exceeds the comparator group by more than five 
percent, the Contractor shall submit a corrective action plan to the Contracting Officer for 
approval, unless waived by the Contracting Officer. 

( 5) When the average total benefit per capita cost or total benefit cost as a percent of 
payroll exceeds the comparator group by more than five percent, the Contractor shall 
submit an analysis of the specific plan costs that are above the per capita cost range or 
total benefit cost as a percent of payroll and a corrective action plan to achieve 
conformance with a Contracting Officer directed per capita cost range or total benefit 
cost as a percent of payroll, unless waived by the Contracting Officer. 

(6) Within two years of Contracting Officer approval of the Contractor's corrective 
action plan, the Contractor shall align employee benefit programs with the benefit value 
and per capita cost range or percent of payroll as approved by the Contracting Officer. 

(7) The Contractor may not terminate any benefit plan during the term of the Contract 
without the prior approval of the Contracting Officer in writing. 

(8) Cost reimbursement for post-retirement benefits other than pensions (PRBs) is 
contingent on DOE approved service eligibility requirements for PRB that shall be based 
on a minimum period of continuous employment service not less than 5 years under a 
DOE cost reimbursement contract(s) immediately prior to retirement. Unless required by 
Federal or State law, advance funding of PRBs is not allowable. 

(9) Each contractor sponsoring a pension and/or postretirement benefit plan will 
participate in the annual plan management process which includes written responses to a 
questionnaire regarding plan management, providing forecasted estimates of future 
reimbursements in connection with the plan and participating in a conference call to 
discuss the contractor submission (see (g)(6) below for Pension Management Plan 
requirements). 

(10) Each contractor will respond to quarterly data calls issued through !benefits, or its 
successor system. 

(f) Establishment and Maintenance of Pension Plans for which DOE Reimburses Costs 

(1) Employees working for the Contractor shall only accrue credit for service under 
this Contract after the date of Contract award. 
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(g) 

(2) Except for Commingled Plans in existence as of the effective date of the contract, 
any pension plan maintained by the Contractor for which DOE reimburses costs, shall be 
maintained as a separate pension plan distinct from any other pension plan that provides 
credit for service not performed under a DOE cost-reimbursement contract. When 
deemed appropriate by the Contracting Officer, Commingled Plans shall be converted to 
separate plans at the time of new contract award or the extension of a contract. 

Basic Requirements 

The Contractor shall adhere to the requirements set forth below in the establishment and 
administration of pension plans that are reimbursed by DOE pursuant to cost reimbursement 
contracts for management and operation of DOE facilities and pursuant to other cost 
reimbursement facilities contracts. Pension Plans include Defined Benefit and Defined 
Contribution plans. 

( 1) The Contractor shall become a sponsor of the existing pension and other benefit 
plans (or comparable successor plans), including other post-retirement benefit (PRB) 
plans, as applicable, with responsibility for management and administration of the plans. 
The Contractor shall be responsible for maintaining the qualified status of those plans 
consistent with the requirements of ERISA and the Internal Revenue Code (IRC). The 
Contractor shall carry over the length of service credit and leave balances accrued as of 
the date of the Contractor's assumption of Contract performance. 

(2) DOE approval is required prior to implementing any change to a pension plan 
covering prime cost reimbursement contracts for management and operation of DOE 
facilities and other contracts ~hen designated. Changes shall be in accordance with and 
pursuant to the terms and conditions of the contract. 

(3) Each contractor pension plan shall be subjected to a limited-scope audit annually 
that satisfies the requirements of ERISA section 103, except that every third year the 
contractor must conduct a full-scope audit satisfying ERISA section 103. Alternatively, 
the contractor may conduct a full-scope audit satisfying ERISA section 103 annually. In 
all cases, the Contractor must submit the audit results to the Contracting officer. In years 
in which a limited scope audit is conducted, the contractor must provide the Contracting 
officer with a copy of the qualified trustee or custodian's certification regarding the 
investment information that provides the basis for the plan sponsor to satisfy reporting 
requirements under ERISA section 104. 

(4) For existing Commingled Plans, the Contractor shall maintain and provide annual 
Separate Accounting of DOE liabilities and assets as for a Separate Plan. 

(5) For existing Commingled Plans, the Contractor shall be liable for any shortfall in 
the plan assets caused by funding or events unrelated to DOE contracts. 

( 6) The Contractor shall comply with the requirements of ERISA if applicable to the 
pension plan and any other applicable laws. 
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(7) The Pension Management Plan shall include the following: 

(A) A Pensi9n Management Plan (PMP) discussing the Contractor's plans for 
management and administration of all pension plans consistent with the terms of 
this contract. The PMP shall be updated and submitted to the Contracting Officer 
in draft annually no later than 45 days after the last day of the Plan year along 
with its draft actuarial valuation. 

(B) Within thirty (30) days after the date of the submission, appropriate 
Contractor representatives shall meet with the Contracting Officer to discuss the 
Contractor's proposed draft annual update of the PMP to specifically discuss any 
anticipated changes in the projected pension contributions from the prior year's 
contributions and any discrepancies between the actual contributions made for the 
most recent year preceding that meeting and the projected contributions for that 
year which the Contractor had submitted to the Contracting Officer the prior year. 
The annual revision of the PMP shall include: 

(i) The Contractor's best projection of the contributions which it will 
be legally obligated to make to the pension plan(s), beginning with the 
required contributions for the coming fiscal year, based on the latest 
actuarial valuation, and continuing for the following four years. This 
estimate will be based upon compliance with all applicable legal 
requirements relating to the determination of contributions and upon the 
assumptions set out in the plan document(s). 

(ii) If the actuarial valuation submitted pursuant to the annual PMP 
update indicates that the sponsor of the pension plan must impose pension 
plan benefit restrictions, the Contractor shall provide the following 
information: 

(aa) The type of benefit restriction that will take place, 
(bb) The number of Contractor employees that potentially could be 
impacted and the nature of the restriction (e.g., financial impact) by 
imposition of the required benefit restriction, and 
(cc) The amount of money that would need to be contributed to the 
pension plan to avoid legally required benefit restrictions. 

(iii) A detailed discussion of how the Contractor intends to manage the 
pension plan(s) to maximize the contribution predictability (i.e. 
forecasting accuracy) and contain current and future costs, to include 
rationale for selection of all plan assumptions that determine the required 
contributions and which impact the level and predictability of required 
contributions. The Contractor is required to ,annually establish a long term 
(e.g. five year) plan that outlines the projected retirement plan costs, and 
any planned action steps to be taken to better manage predictability. The 

8 



(h) 

(i) 

contractor must also share the following information with the Department 
during the meeting: 

(aa) Strategy for achieving and maintaining fully-funded status of the 
plan(s). 
(bb) Investment policy statement for the plan, with any recent updates. 
(cc) Results of recent asset liability studies (required to be preformed 
every 3 years or after a significant event) including rational for 
maintaining current asset allocation strategy. 
( dd) Comparison of budget projections submitted to the Department to 
actual contributions. 
( ee) Any recent reports, findings, or recommendations provided by 
plan's investment consultant. 
(ff) Actuarial experience studies to set the plan's actuarial assumptions 
(required to be performed every 3-5 years). 

(iv) An assessment to evaluate the effectiveness of the Contractor's 
pension plan( s) investment management/results. The assessment shall 
include at a minimum: a review and analysis of pension plan investment 
objectives; the strategies employed to achieve those objectives; the 
methods used to monitor execution of those strategies and the achievement 
of the investment objectives; and a comparative analysis of the objectives 
and performance of other comparable pension plans. The Contractor shall 
also identify its plans, if any, for revising any aspect of its pension plan 
management based on the results of the review. 

Reimbursement of Contractors for Contributions to Defined Benefit Pension Plans 

(1) Contractors that sponsor single employer or multiple employer defined benefit 
pension plans will be reimbursed for the annual required minimum contributions under 
the Employee Retirement Income Security Act (ERISA), as amended by the Pension 
Protection Act (PPA) of 2006. Reimbursement above the annual minimum required 
contribution will require prior approval of the Contracting Officer. Reimbursement 
amounts will take into consideration all pre-funding balances and funding standard 
carryover balances. 

(2) Contractors that sponsor multi-employer DB pension plans will be reimbursed for 
pension contributions in the amounts necessary to ensure that the plans are funded to 
meet the annual minimum requirement under ERISA, as amended by the PPA. However, 
reimbursement for pension contributions above the annual minimum contribution 
required under ERISA, as amended by the PP A, will require prior approval of the 
Contracting Officer and will be considered on a case by case basis. Reimbursement 
amounts will take into consideration all pre-funding balances and funding standard 
carryover balances. 

Reporting Requirements for Designated Contracts 
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The following reports shall be submitted to DOE as soon as possible after the last day of the plan 
year by the contractor responsible for each designated pension plan funded by DOE but no later 
than the dates specified below: 

(1) Actuarial Valuation Reports. The annual actuarial valuation report for each DOE-
reimbursed pension plan and when a pension plan is commingled, the contractor shall 
submit separate reports for DOE's portion and the plan total by the due date for filing IRS 
Form 5500. 

(2) Forms 5500. Copies of IRS Forms 5500 with Schedules for each DOE-funded 
pension plan, no later than that submitted to the IRS. 

(3) Forms 5300. Copies of all forms in the 5300 series submitted to the IRS that 
document the establishment, amendment, termination, spin-off, or merger of a plan 
submitted to the IRS. 

G) Changes to Pension Plans 

At least sixty ( 60) days prior to the adoption of any changes to a pension plan, the Contractor 
shall submit the information required below, as applicable, to the Contracting Officer for 
approval or disapproval and a determination as to whether the costs are deemed allowable 
pursuant to FAR 31.205-6, as supplemented by DEAR 970.3102-05-6. · 

(1) For proposed changes to pension plans and pension plan funding, the Contractor 
shall provide the following to the Contracting Officer: 

(A) a copy of the current plan document (as conformed to show all prior plan 
amendments), with the proposed new amendment indicated in redline/strikeout; 
(8) an analysis of the impact of any proposed changes on actuarial accrued 
liabilities and costs; 
(C) except in circumstances where the Contracting Officer indicates that it is 
unnecessary, a legal explanation of the proposed changes from the counsel used 
by the plan for purposes of compliance with all legal requirements applicable to 
private sector defined benefit pension plans; 
(D) the Summary Plan Description; and, 
(E) any such additional information as requested by the Contracting Officer. 

(2) Contractors shall submit new benefit plans and changes to plan design or funding 
methodology with justification to the Contracting Officer for approval. The justification 
must: 

(A) demonstrate the effect of the plan changes on the contract net benefit value 
or per capita benefit costs, 
(B) provide the dollar estimate of savings or costs, and 
(C) provide the basis of determining the estimated savings or cost. 
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(k) Terminating Operations 

When operations at a designated DOE facility are terminated and no further work is to occur 
under the prime contract, the following apply: 

(1) 

(1) No further benefits for service shall accrue. 

(2) The Contractor shall provide a determination statement in its settlement proposal, 
defining and identifying all liabilities and assets attributable to the DOE contract. 

(3) The Contractor shall base its pension liabilities attributable to DOE contract work 
on the market value of annuities or lump sum payments or dispose of such liabilities 
through a competitive purchase of annuities or lump sum payouts. 

(4) Assets shall be determined using the "accrual-basis market value" on the date of 
termination of operations. 

(5) DOE and the Contractor(s) shall establish an effective date for spinoff or plan 
termination. On the same day as the contractor notifies the IRS of the spinoff or plan 
termination, all plan assets assigned to a spun-off or terminating plan shall be placed in a 
low-risk liability matching portfolio until the successor trustee, or an insurance company, 
is able to assume stewardship of those assets. 

Terminating Plans 

(1) DOE contractors shall not terminate any pension plan (Commingled or site specific) 
without requesting Departmental approval at least 60 days prior to the scheduled date of plan 
termination. 

(2) To the extent possible, the contractor shall satisfy plan liabilities to plan participants by 
the purchase of annuities through competitive bidding on the open annuity market or lump sum 
payouts. The contractor shall apply the assumptions and procedures of the Pension Benefit 
Guaranty Corporation. 

(3) Funds to be paid or transferred to any party as a result of settlements relating to pension 
plan termination or reassignment shall accrue interest from the effective date of termination or 
reassignment until the date of payment or transfer. 

(4) If ERISA or IRC rules prevent a full transfer of excess DOE reimbursed assets from the 
terminated plan, the contractor shall pay any deficiency directly to DOE according to a schedule 
of payments to be negotiated by the parties. 

(5) On or before the same day as the contractor notifies the IRS of the spinoff or plan 
termination, all plan assets assigned to a spun-off or terminating plan shall be placed in a low
risk liability matching· portfolio until the successor trustee, or an insurance company, is able to 
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assume stewardship of those assets. 

(6) DOE liability to a Commingled pension plan shall not exceed that portion which 
corresponds to DOE contract service. The DOE shall have no other liability to the plan, to the 
plan sponsor, or to the plan participants. 

(7) After all liabilities of the plan are satisfied, the contractor shall return to DOE an amount 
equaling the asset reversion from the plan termination and any earnings which accrue on that 
amount because of a delay in the~payment to DOE. Such amount and such earnings shall be 
subject to DOE audit. To effect the purposes of this paragraph, DOE and the contractor may 
stipulate to a schedule of payments. 

(m) Special Programs 

Contractors must advise DOE and receive prior approval for each early-out program, window 
benefit, disability program, plan-loan feature, employee contribution refund, asset reversion, or 
incidental benefit. 

(n) Definitions 

(1) Commingled Plans. Cover employees from the contractor's private operations and its 
DOE contract work. 

(2) Current Liability. The sum of all plan liabilities to employees and their beneficiaries. 
Current liability includes only benefits accrued to the date of valuation. This liability is 
commonly expressed as a present value. 

(3) Defined Benefit Pension Plan. Provides a specific benefit at retirement that is determined 
pursuant to the formula in the pension plan document. 

(4) Defined Contribution Pension Plan. Provides benefits to each participant based on the 
amount held in the participant's account. Funds in the account may be comprised of employer 
contributions, employee contributions, investment returns on behalf of that plan participant 
and/or other amounts credited to the participant's account. 

(5) Designated Contract. For purposes of this clause, a contract (other than a prime cost 
reimbursement contract for management and operation of a DOE facility) for which the Head of 
the Departmental Contracting Activity determines that advance pension understandings are 
necessary or where there is a continuing Departmental obligation to the pension plan. 

(6) Pension Fund. The portfolio of investments and cash provided by employer and 
employee contributions and investment returns. A pension fund exists to defray pension plan 
benefit outlays and (at the option of the plan sponsor) the administrative expenses of the plan. 

(7) Separate Accounting. Account records established and maintained within a commingled 
plan for assets and liabilities attributable to DOE contract service. NOTE: The assets so 
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represented are not for the exclusive benefit of any one group of plan participants. 

(8) Separate Plan. Must satisfy IRC Sec. 414(1) definition of a single plan, designate assets 
for the exclusive benefit of employees under DOE contract, exist under a separate plan document 
(having its own DOL plan number) that is distinct from corporate plan documents and identify 
the contractor as the plan sponsor. 

(9) Spun-off Plan. A new plan which satisfies IRC Reg. 1.414 (1)-1 requirements for a single 
plan and which is created by separating assets and liabilities from a larger original plan. The 
funding level of each individual participant's benefits shall be no less than before the event, 
when calculated on a "plan termination basis." 

(End of clause) 

H.56 WORKER'S COMPENSATION INSURANCE 

(a) Contractors, other than those whose workers' compensation coverage is provided through 
a state funded arrangement or a corporate benefits program, shall submit to the Contracting 
Officer for approval all new compensation policies and all initial proposals for self-insurance 
( contractors shall provide copies to the Contracting Officer of all renewal policies for workers 
compensation). 

(b) Workers compensation loss income benefit payments, when supplemented by other 
programs (such as salary continuation, short-term disability) are to be administered so that total 
benefit payments from all sources shall not exceed 100 percent of the employee's net pay. 

( c) Contractors approve all workers compensation settlement claims up to the threshold 
established by the Contracting Officer for DOE approval and submit all settlement claims above 
the threshold to DOE for approval. 

( d) The Contractor shall obtain approval from the CO before making any significant change 
to its workers compensation coverage and shall furnish reports as may be required from time to 
time by the CO. 

(End of clause) 

H.58 POST CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT 
PLANS 

(a) If this Contract expires or terminates and DOE has awarded a contract under which the 
new contractor becomes a sponsor and assumes responsibility for management and 
administration of the pension or other benefit plans covering active or retired contractor 
employees with respect to service at Savaimah River Site (collectively, the "Plans"), the 
Contractor shall cooperate and transfer to the new contractor its responsibility for sponsorship, 
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management and administration of the Plans consistent with direction from the Contracting 
Officer. If a Commingled plan is involved, the contractor shall: 

(1) Spin off the DOE portion of any Commingled Plan used to cover employees 
working at the DOE facility into a separate plan. The new plan will normally provide 
benefits similar to those provided by the commingled plan and shall carry with it the 
DOE assets on an accrual basis market value, including DOE assets that have accrued in 
excess of DOE liabilities. 

(2) Bargain in good faith with DOE or the successor contractor to determine the 
assumptions and methods for establishing the liabilities involved in a spinoff. DOE and 
the contractor(s) shall establish an effective date of spinoff. On or before the same day as 
the contractor notifies the IRS of the spinoff or plan termination, all plan assets assigned 
to a spun-off or terminating plan shall be placed in a low-risk liability matching portfolio 
until the successor trustee, or an insurance company, is able to assume stewardship of 
those assets. 

(b) If this Contract expires or terminates and DOE has not awarded a contract to a new 
contractor under which the new contractor becomes a sponsor and assumes responsibility for 
management and administration of the Plans, or if the Contracting Officer determines that the 
scope of work under the Contract has been completed ( any one such event may be deemed by the 
Contracting Officer to be "Contract Completion" for purposes of this clause), whichever is 
earlier, and notwithstanding any other obligations and requirements concerning expiration or 
termination under any other clause of this Contract, the following actions shall occur regarding 
the Contractor's obligations regarding the Plans at the time of Contract Completion: 

(1) Subject to subparagraph (2) below, and notwithstanding any legal obligations 
independent of the Contract the Contractor may have regarding responsibilities for sponsorship, 
management, and administration of the Plans, the Contractor shall remain the sponsor of the 
Plans, in accordance with applicable legal requirements. 

(2) The parties shall exercise their best efforts to reach agreement on the Contractor's 
responsibilities for sponsorship, management and administration of the Plans prior to or at the 
time of Contract Completion. However, if the parties have not reached agreement on the 
Contractor's responsibilities for sponsorship, management and administration of the Plans prior 
to or at the time of Contract Completion, unless and until such agreement is reached, the 
Contractor shall comply with written direction from the Contracting Officer regarding the 
Contractor's responsibilities for continued provision of pension and welfare benefits under the 
Plans, including but not limited to continued sponsorship of the Plans, in accordance with 
applicable legal requirements. To the extent that the Contractor incurs costs in implementing 
direction from the Contracting Officer, the Contractor's costs will be reimbursed pursuant to 
applicable Contract provisions. 

(End of clause} 
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Attachment 1 

Contract Work Authorization: No. HQ1001, Rev 6 
Project Title: Energy Employees Occupational Illness Compensation Program (EEOICPA) 



moo Dlf/o 

~\ tJ r L~tv # 3D 
Gee_ p 'tr l '\ ~ 

Work Authorizationl 

Work Authorization Number U.S. DEPARTMENT OF ENERGY Tracking Number 
HQ1001 CONTRACT WORK AUTHORIZATION CWA-2013-00044 

Revision Number If you need assistance with this form contact 
6 Belinda Beckum 5-5352 

1a. Project Title: 1b. Work Proposal Number (if applicable): ct Perfor,ng Organization 
Energy Employees Occupationa Illness Compensation HQ1001-0-SR SRNL SRNS 
Program (EEOICPA) 

2. Headauarters Proaram Point of Contact. 
Name: Greg Lewis I Organization Code: HS-14 I Telephone No.: 202-586-2784 

3. Headauarters Budaet Point of Contact. 
Name: Debra James I Organization Code: HS-1 O l Telephone No.: 301-983-3456 

4. Responsible Program: 15. Responsible Secretarial Officer: 
Office of Health, Safety and Security Office of Health, Safety and Security 

6. Resnonsible Field Oroanization 
U.S. Department of Energy (DOE), Savannah River Operations (SR) 

7a. Site and Facility Manage_ment Contractor: 7b. Con\ractor Point of Contact: 
Savannah River Nuclear Solutions. LLC Name: John Temple Telephone No.: 803-952-7210 

8. Work Authorization Number: I ~- Revision Number:* 
HQ1001 

10. Funds Authorized (See note below) 

Date B&R Code Aareement I Project # Project Value Previous: Chance: Current: 

9/25/13 HQ1001000 641 ,000 0 641,000.00 
OH1006400 0 8,110.05 8,110.05 
Total FY13 641,000.00 8,110.05 649,110.05 

OH1006400 FY12 0 9,647.28 9,647.28 
Grand Total 64 1,000.00 17,757.33 658,757.33 

11. Performance Period Covered by Funds. (See NOTE in 12. Work Start Date: 13. Expected Completion Date: 
block 10) 

From: 10/01/2012 To: 09/30/2014 10/01/2012 09/30/2014 

14. Statement of Work (includes attachments) 
The funding provided through this financial plan is to be used to conduct the following work tasks to implement EEOICPA, including claims under 
both Subtitle Band Subtitle E of the EEOICPA. These tasks include: 
1) Perform the work necessary to complete Employment Verifications requested by DOL for the EEOICPA Subtitle B program. 
2) Perform the work necessary to provide radiation dose records requested by NIOSH as part of the EEOICPA Subtitle B program. 
3) Perform the work necessary to complete Document Acquisition Request (DAR) requested by DOL as part of the EEOICPA Subtitle E program. 
4) Perform other necessary EEOICPA related records work as needed. 
5) Maintain local records to track the activities conducted under EEOICPA. FY 2013 DELIVERABLES: By the 15th of each month provide 
monthly reports that include the number of records requests received, number completed and cost per request for each of the three types of 
requests. This report should be sent to: 
• HS·14 (Greg Lewis), 
• HS·10 Budget Contact (Jeanette Yarrington) 
• HS·81 Budget Contact (Debra James) 

15. Technical Point of Contact 

Name T itle Email Phone 
Patricia Padezanin/SRNS/Srs SRS Technical Point of Contact patricia.padezanin@srs.gov (803) 952-8309 

SRS Technical Point of Contact Manager 
Name Title Email Phone 

Alice Doswell/SRNS/Srs SRS Technical Point of Contact Manager Alice. Doswell@srs.gov (803) 952-7198 



Regina Price/DOE/Srs Harold Nlelsen/DOE/Srs John Temple/SRNS/Srs James Lovelt/D0E/Srs 

Technical POCI 

! I accept the scope and funding requirements and have no issues meeting the requirements. 

John Christian has pressed the button , "I accept the scope and funding requirements and have no issues meeting the 
requirements." 

DOE-SR Prog Poe\ 

DOE-SR Work Authorization Program 
DOE Order 412 Comoliance Checksheet 

Project Tltle Work Authorization Number 
Energy Employees Occupationa Illness Compensation HQ1001 
Program (EEOICPA) 

At a minimum. each work authorization will contain the followina Information: 
eves O No Project title and reference to work proposal number, if applicable 

eves O No Headquarters programmatic point of contact, organization, and telephone number 

evesONo Headquarters budget point of contact, organization code, and telephone number 

WYes U No Responsible program 

evesUNo Responsible program Secretarial Officer 

eves O No Responsible field organization 

eves O No Responsible contracting officer if different from above 

eves U No Site/facility management contractor name, point of contact, and telephone number 

• Yes U No Work authorization number, with revision number if applicable 

e YesO No Budget and reporting code and funding level 

e Yes O No Dates for performance period, work start, and work completion 

Statement of work (see paragraph below) 

l9 Yes O No ! 
09/30/2013 02:35 PM 

WYes U No Headquarters, field organization, contractor, and if involving changes to scope, schedule, or funding, contracting officer 
signature blocks 

evesU No Reporting requirements, Including (a) project management or status reports and (b) reports or publications for the purpose 
of informing DOE, the scientific community, and the public of the project results (e.g., scientific advances or technical 
oroaress) 

The statement of work will include the following Information as appropriate: 

W Yes U No Detailed statement of work to be performed or reference to a work proposal, project plan, or similar document describing 
the scooe of work in detail 

W Yes O No Required milestone dates 

evesONo Deliverables, including technical information as required by DOE 0 241.1A, Scientific and Technical Information 
Management 

eves U No Associated performance-based indicators/targets consistent with DOE G 120.1-5, Guidelines for Performance 
Measurement and anv additional auidance that will assist the contractor In the oerformance of the work. 

Reviewer's Comments 

No comment, this is the process we have followed for years. 

This authorization is: Accepted. If reiected, then comments are provided in this space. 
DOE-SR Program Point of Contact Date 
Belinda Beckum/SRNUSrs 09/26/2013 08:09 AM 



DOE-SR Field Budget Official! 

BEARS database search complete and results attached to WAD package? 

I Fundini;i constrained: {Year constrained; CR; etc.~ ~913-140243, FY 2013 Budi;iet Authorit~. Two-Year funds, on Fin Plan #30. 

e 1-year money 0 No year money O Free money 

Is this funding in the Fin Plan? 

Necessa(JI expense: 

1. Does the expenditure bear a logical relationship to the appropriation sought to be charged? In other words, does it must make a 
direct contribution to carrying out either a specific appropriation or an authorized agency function for which more general 
appropriations are available? 
2. Is the expenditure prohibited by law? 

3. Is the expenditure otherwise provided for, that is, is it an item that falls within the scope of some other appropriation or statutory 
funding scheme? 

Contract Mod Adminl 

Contract Mod # Attach Signed Mod 

Attachments 

-,: -,: 
PKG HQ1001 R6.pdf Regina Price Concurrence.pdf 

Notify on Approval 

General Comment! 

Submitted Submitted By Comment 

Mod 410, anticipated release date 10/01/2013 

Under FIN PLAN #30 

•Y U N I 

I 

l• Y U N 

•Y U N 

IU Y• N 

IU Y•N 

10/07/2013 03:44:27 PM 

10/07/2013 02:50:59 PM 

)9/30/2013 03:21 :22 PM 

)9/26/2013 10:50:25 AM 

Christine Corbin 

Christine Corbin 

Harold Nielsen 

Sharon Hunter 

This is 2-year funding, not 1-year funding. The form needs to be improved/chanaged to allo 

This shsould be until the end of 9/30/2014. 



Work Authorization: In Process 
Approvers nt1e Assigned Received Status Changed Status 
John Temple SRNS Contractor Auth Rep 10/07/2013 10:42:26 AM 10/07/2013 11 :26:02 AM I0/07/201311:27:13AM Concur 
James Lovett DOE-SR Contract Officer 10/07/201311:27:15AM ~0/07/2013 03:03:16 PM 10/07/2013 03:03:27 PM Concur 
Christine Corbin DOE-SR Contract Mod Admin 10/07/2013 03:03:29 PM 
Kathryn Davis SRNS Contracts -

Previous Process • Work Authorization: Approved on 10/01/2013 
Approvers Title Assigned Received Status Changed Status 
Patricia Padezanin Technical POC 10/01/201310:56:47 AM 10/01/2013 10:57:15 AM Admin Delegated 
Chuck Hayes Technical POC 10/01/201310:57:16 AM ~0/01/2013 10:58:34 AM 10/01/2013 11 :01 :15 AM Concur 
Uohn Christian DOE-SR Work Auth 10/01/201311:01:17 AM 10/01/2013 11 :01 :56 AM Skipped 
Regina Price Coordinator 10/01/201311:01:57 AM 10/01/2013 11 :02:27 AM Skipped 
Harold Nielsen DOE-SR Program POC 

POE-SR Field Budge Off 
10/01/2013 11 :02:28 AM ~ 10/01/2013 11 :02:44 AM Skipped 

Previous Process - Work Authorization: Approved on 09/30/2013 
Approvers Title Assigned Received Status Changed Status 
Patricia Padezanin rrechnicalPOC 09/26/2013 10:39:15 AM )9/29/2013 07:22:13 PM )9/30/2013 02:38:43 PM Skipped 
Uohn Christian DOE-SR Work Auth 09/30/2013 02:38:44 PM 09/30/2013 02:39:48 PM 09/30/2013 02:40:23 PM Concur 
Regina Price Coordinator 09/30/2013 02:40:24 PM 09/30/2013 02:41:17 PM 09/30/2013 02:41 :38 PM Skipped 
Brenda Mills POE-SR Program POC 09/30/2013 02:41 :39 PM 09/30/2013 02:42:10 PM 09/30/2013 02:42:49 PM Concur 
Harold Nielsen 09/30/2013 02:42:51 PM 09/30/2013 03:15:12 PM 09/30/2013 03:24:39 PM Concur 

DOE-SR Field Budge Off 

Approver Comments 

Reviewers 
Name Date Time Action 
Sharon Hunter 9/26/2013 9:50:24 AM Reviewed 
Regina Price 9/27/2013 8:00:37 AM Reviewed 
Kathryn Davis 1 0n/2013 10:41 :35 AM Reviewed 



Project Number: 2013-HS-2001038 

WORK AUTHORIZATION 

U.S. DEPARTMENT OF ENERGY 
Mangementand Operating (M & 0) Contract Work Authorlmtlon 

1. JNJTIATOR{1): Pat Worthington HS-10 301-803-6928 
-iir&.~ainii&iiureu::i=-------------;i5c:g11:•;;:;::, ::'r,Coc1e;:.:----------,w.;.c::---

2. PROJECT TITLE: Energy Employees 0ccupaUonal ll?n88S Compensation Program (EEOICPA) AC: 

3. RESPONSIBLE PROGRAM SECRETARIAL OFFICE: Offlce of Health, Safety, and Security ------------------------
4. RESPONSIBLE FIELD OFFICE: Savannah River --------------------------
5. M & 0 CONTRACTOR NAME: Savannah River/ 410226 / 410225 (SR- SRO) 

8. WORK AUTHORIZATION NO: HQ1001 - 0- SR ------------
7. RJNDS HEREBY AUTHORIZED (WHOLE DOU.ARS) TOTAL BUDGET AUTHORRY: $648.000.00 

TOTAL BUDGET OUTLAY: $659,091.93 

B&R Program ORG Transadlanl'ype Rev. Dato = Hg1001000 3184701 HS-10 Fund Project from B&R 0 10/1/2012 $125,000.00 

HQ1001000 3184701 HS-10 Fund Project from B&R 1 1/1/2013 $100,000.00 

HQ1001000 3184701 HS-10 Fund Project from B&R 2 3/1/2013 $66,000.00 

FROM: 10,1/2012 T0:9l30/2013 8. PERFORMANCE PERIOD COVERED BY FUNDS: 

9. WORK START DATE: 10(1/2012 10. EXPECTED COMPLmON DATE: DD 

11. FUTURE FUNDING PLANNED: To Be Detarmfned 

12. VVORKAUTHORIZED: 

= 
$125,000.00 

$100,000.00 

$66,000.00 

lncnmental funding for the EEOICPA program. Budget Outlay of $13.091.93 ls FY 2012 funds. Funding In the amount of $5,000 under Rev 8 
II FY 2013 funds. 

13. WORK AUTHORIZATION OFFICIAL: 

14 •. OPERATIONS OFFICE OFFICIAL: 

15. M & 0 CONTRACTOR OFFICIAL: 

HEADQUARTERS BUDGET POINT OF CONTACT: 

FIELD/CONTRACTOR POINT OF CONTACT: 

NAME AND SIGNATURE 

Stephen Kfn:hhoff 

---------------Debra James, 301-903-3465 

----------------

7129120131o:&5:18 PM 

DATE 



• 

. I.WAS Number: 2013-HS-2001036 I 
B&R Program ORO Translction Type Rev Date Budget Aut1lority Budget Outlay 

Entity Cass 

HQIOOIOOO 3184701 HS-10 Fund Project 3 4/1/2013 $45,000.00 $45,000.00 

HQ1001000 3184701 HS-10 Fund Project 4 S/1/2013 $100,000.00 $100,000.00 

HQ1001000 3184701 Hs-10 Fund Project 5 7/1/2013 $206,000.00 $206,000.00 

081006400 3184813 HS-40 Budget Outlay 6 7/29/2013 SO.OD $13,091.93 

OH1006400 3184813 HS-40 Fund Project 6 7/2912013 SS,000.00 $5,000.00 

Note: • We hefeby certify that funds cited are pl'CIJ)&r for this authorization and In compRance with Appropriation Am and Flacal Law 

D11tr1butD ~ to: ~ Office (White), Date Entry Paint (blue). Controller (pink), Initiating Office (graen) and Offlca of SmaU and Disadvantaged 
BUlfnea8 Utlltzdon (galdem'od). 



Reference Mod 0408 
Replacement Page (Page 2 of 14) 

Attachment 2 



Contract No. DE-AC09-09SR22470 
Modification No. 0410 

Page 2 of 14 

SF30 Block 14 

H.14 EMPLOYEE COMPENSATION: PAY AND BENEFITS 

(a) Contractor Employee Compensation Plan 

The Contractor shall submit, for Contracting Officer approval, by close of conLTact transition, a 
Contractor Employee Compensation Plan (to be submitted during contract transition only) 
demonstrating how the Contractor will comply with the requirements of this Contract. The 
Contractor Employee Compensation Plan shall describe the Contractor's policies regarding 
compensation, pensions and other benefits, and how these policies will support at reasonable cost 
the effective recruitment and retention of a highly skilled, motivated, and experienced workforce. 

A description of the Contractor Employee Compensation Program should include the fo llowing 
components; 

(b) 

a. Philosophy and strategy for all pay delivery programs. 
b. System for establishing a job worth hierarchy. 
c. Method for relating internal job worth hierarchy to external market. 
d. System that links individual and/or group performance to compensation decisions. 
e. Method for planning and monitoring the expenditure of funds. 
f. Method for ensuring compliance with applicable laws and regulations. 
g. System for communicating the programs to employees. 
h. System for internal controls and self-assessment. 
1. System to ensure that reimbursement of compensation, including stipends, for 

employees who are on joint appointments with a parent or other organization shall 
be on a pro-rated basis. 

Total Compensation System 

The Contractor shall develop, implement and maintain formal policies, practices and procedures 
to be used in the administration of its compensation system consistent with FAR 31.205-6 and 
DEAR 970.3 102-05-6; "Compensation for Personal Services" ("Total Compensation System"). 
DOE-approved standards (e.g., set fo1th in an advance understanding or appendix), if any, shall 
be applied to the Total Compensation System. The Contractor's Total Compensation System 
shall be fully documented, consistently applied, and acceptable to the Contracting Officer. Costs 
incurred in implementing the Total Compensation System shall be consistent with the 
Contractor's documented Contractor Employee Compensation Plan as approved by the 
Contracting Officer. 

(c) Reports and Information 

2 



Attachment 3 

Section J - List Attachment 
, Appendix P 

Contractting Officer Representatives {CORs) 

I 
! 



Savannah River Nuclear Solutions 
Contracting Officer Representatives (CORs) 
Contract No. DE-AC09-08SR22470 
CORNAME TYPEOFCOR 

Douglas Dearolph Special Area COR 
NNSAOnly 

Michelle M. Ewart Alternate, PDCF, NNSA 
Only 

Scott C. Cannon Special Area COR 
NNSAOnly 

Christina T. Edward Special Area COR 
NNSAOnly 

Clay H. Ramsey Special Area COR 
NNSAOnly 

N. Carroll McFall Special Area COR 
NNSAOnly 

Thomas Z. Cantey Special Area COR 
NNSAOnly 

James W. McCullough Special Area COR 
NNSAOnly 

M. Roxanne Jump Special Area COR 
NNSAOnly 

AREA OF AUTHORITY 

Site Office Mgr. NNSA 
SRSO Only 
PDCF, NNSA Only 

PDCF, FPD, NNSA Only 

NNSA only - Region 3 
Regional Response 
Coordinator, Radiological 
Assistance Program, NNSA 
NNSA only - MOX 
integrated Project Division, 
NNSA 
NNSA only - NNSA SRSO 

NNSA issues only 

NNSA only - PDC Project 
SRSO 
SRSO Facilities and Projects 
-NNSAonly 

Section J-List Attachments APPENDIX P 
Contracting Officer Representatives (CORs) 

DATE OF COR'S DOE POSITION 
DESIGNATI 
ON 

07/09/2009 Site Office Mgr. NNSA SRSO 

11/21/2008 PDCF Deputy FPD, NNSA 
SRSO 

10/17/2011 PDCF FPD, NNSA SRSO 

05/21/2008 Region 3 Response 
Coordinator, NNSA 

05/01/2008 MOX integrated Project Div. 
NNSA 

07/09/2009 NNSA - SRSO Asst Mgr -
Mission 

11/21/2008 FPD, Waste Solidification Bldg 

02/18/2010 PDC Lead Project Engineer 
NNSASRSO 

07/09/2009 NNSA SRSO Asst Manager 
Facilities and Projects 



William D. Clark Special Area COR NNSA Project Integration 05/01/2008 Manager, Project Integration 
NNSAOnly Division only Division NNSA 

Margaret 0. Alternate, for William D. Alternate, for William D. 10/06/2009 Project Integration Division 
Schwenker Clark NNSA Only Clark NNSA Project NNSASRSO 

Integration Division only 
Sachilo W. McAlhany Special Area COR NNSA only- PDC Sr Tech 04/19/2011 PDC Sr Tech Advisor, NA-26 

NNSAOnly Advisor, NA-26 
Robert 0. Balcer Special Area COR NNSA only - PDC Const. 02/18/2010 PDC Const. Project Lead SRSO 

NNSAOnly Project Lead SRSO 
Richard W. Boyd Special Area COR NNSA only - PDC Project 02/18/2010 PDC Project Lead for Ops, 

NNSAOnly Lead for Ops, SRSO SRSO 
Thomas Z. Smith Special Area COR EM issues only 10/17/2011 EM Dep. Site Mgr., SRO 
Douglas E. Hintze PrimaryCOR EM Mission Support 05/01/2008 Asst. Mgr. for Mission Support 
Terrel J. Spears Special Area COR EM Waste Disposition 05/01/2008 Asst. Mgr. for Waste 

Projects Only Disposition Project 
James L. Folk Special Area COR EM Alternate, for Waste 03/25/2009 Deputy Asst. Mgr. for Waste 

Disposition Projects Only Disposition Project 
Patrick McGuire Special Area COR EM Nuclear Material 05/01/2008 Asst. Mgr. for Nuclear Material 

Stabilization Projects only Stabilization Project 
Carl Lanigan Special Area COR EM Nuclear Material 11/21/2008 FPD Nuclear Material 

Stabilization Project only 
Karen L. Hooker Special Area COR EM Office of Laboratory 12/07/2010 Director, Off of Lab Oversight 

Oversight issues Only 
Patrick Jackson Special Area COR EM Office of Laboratory 12/07/2010 Senior Program Manager, Off 

Oversight WFOs issues Only of Lab Oversight 
Ron Bartholomew Special Area COR EM OSSES issues only - 09/26/2011 Director, Safeguards, Security 

Safeguards, Security & & Emergency Services, 
Emergency Services, 
Management 



Brenda G. Mills Special Area COR EM OSQA issues only - 06/27/2011 Director, Safety and Quality 
Safety and Quality Assurance 
Assurance 

Timothy Armstrong Special Area COR EM Organizational Property 06/10/2009 Contract Organizational 
Management Officer only Property Management Officer 

R. Kevin Rorer Special Area COR SRNS ARRA Property 02/18/2010 Property Management 
For ARRA Manager issues only Specialist 

Lucy Knowles Special Area COR EM Site Chief Counsel for 06/26/2013 Chief Counsel 
legal issues only 

Marlenia Murray Special Area COR Financial issues only 11/01/2012 Financial Acquisition Analyst 
Irie W. Clarke Special Area COR Counterintelligence - IN 30 06/15/2012 Procurement Specialist, IN-30 

issues only 
Phillip "Tony" Polk Special Area COR EM Alternate, for Nuclear 10/07/2013 Director, Nuclear Materials 

Material Stabilization Programs 
Projects only 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11. CONTRACT ID CODE I PAGE OF PAGES 

i I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15· PROJECT NO. (If applicable) 

0411 See Block 16C 14EM000048 
6 ISSUED BY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
~!KEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENuMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By compleling 

Items 8 and 15, and returning ____ copies of !he amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate lelter or telegram which includes a reference lo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire lo change an offer already submitted, such change may be made by telegram or letter, provided each telegram or leller makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lfraquired) Net Decrease: -$6, 4 68,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER {Specify type of modification and authority) 

DEAR 970.5232-4 Obligation of Funds (2000) 

E. IMPORTANT: Contractor n is not. [Kl ls required to sign this document and return _______ 1 ___ _ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soficitationlcontract subject matter where feasible.) 

A. The purpose of this modification is to de-obligate funds to CLIN 0001 (Department of 
Energy (DOE), in accordance with SRNS FINPLAN 1. Funds in the amount of $-6,468,000.00 are 
hereby de-obligated to CLIN 0001, thereby decreasing it from $4,745,693,450.43 to 
$4,739,225,450.43. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to decrease 
the total amount of funds obligated to the contract from $6,145,421,794.26 to 
$6,138,953,794.26. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein. all terms and conditions of the document referenced in llem 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNEJolm>W~le, emorVacefteslldellt 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Contracts Management 

Previous edition unusable 

16C. DATE SIGNED 

10/11/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR} 53.243 



_______________ ...,,;;~-----------------
REFERENCE NO. OF L ,MENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0411 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT 

(f\l (B) (C) (D) 

FOB: Destination 

NSN 7!>40-01-152-8067 

UNIT PRICE 

(El 

AGE 

2 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsorod by GSA 
FAR (48 CFR) 53.110 

2 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS Finplan #2

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

14EM000098See Block 16C0412

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $116,190,669.53

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

DEAR 970.5232-4 Obligation of Funds (2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funds to CLIN 0001 (Department of

Energy (DOE)), in accordance with SRNS FINPLAN 2.  Funds in the amount of $116,190,669.53

are hereby obligated to CLIN 0001, thereby increasing it from $4,739,225,450.43 to

$4,855,416,119.96.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $6,138,953,794.26 to

$6,255,144,463.79.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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Revision Summary Log 

Rev. Rev. Affected 
Description of Revision 

# Date Sections / Pa!!es 

0 10/01/13 All Initial Issue for this evaluation period 

Page 21. changed Nuclear Material Stabilization: S8,900,000 $8,800,000 

I I 0/xx/1 3 incentive summary table Landlord Services: S6,-l-{,O,OOO $6,260,000 
to renect switch of fee 
from NMS to LS. 
Page 22, changed Allocated Fee: $8;900;{}00 SS,800,000 

I I 0/xx/13 allocated fee for EMO 
PBI. 
Page 23, changed Completion Criteria: Ship one LEU trailer effi;.i.le to Areva for TVA contract. 

I 10/xx/l 3 completion criteria for 
mi lestone 
SRNS20 I 4EMO- l .0 I . 
Page 25, changed Completion Criteria: Prepare. aRd receive, and store containers of surplus 

1 I 0/xx/13 completion criteria for plutonium and uranium from LJ\NL efl:..site-ite~ in K Area in accordance with 
mi lestone the schedule maintained by DOE-SR. 
SRNS20 l 4EMO-2.0 I . 
Page 26, changed Completion Criteria: K Arca will perform ;w Pu measurements on 20 

I I 0/xx/13 completion criteria for different cans. 
milestone 
SRNS20 I 4EMO-2.06. 
Page 26, changed Completion Criteria: Gem13le1e f.8¥ ~34 eF lhe ~ 48 Feehe13laeement 

I I 0/xx/13 completion criteria for Replace the Final Storage Vault roof al either the+ 34 or the +48 level 
milestone depending on roofer's evaluation. 
SRNS20 l 4EMO-2.08. 

Completion Criteria: 
a. Determine feasibility to reduce to a single 292-F exhaust fan operation 

Page 27, changed mode with a single 254-l 3F "SS" Diesel. Assun~es DNf.SB ee11cuFFenee 

I I 0/xx/13 
completion criteria for with 13rn13eslth 
milestone b. If the feasibi lity study supports reducing lo a single exhaust as well as a 
SRNS20 l 4EMO-3.02. single generator, and DNFSB supports t11is concept, t issue design to 

support a single 292-F exhaust fan operation mode with a single 254-13F 
"SS" Diesel. 

Page 27, changed Completion Criteria: Determine the feasibi lity of s!uEl;'-te stopping water 

1 I O/xx/13 completion criteria for intrusion lo 22 1-F RR Tunnel and 800 Underground Cell. 
milestone 
SRNS20 I 4EMO-3.03. 

Date: H/-30J.l.J 

Page 27, deleted Fee: $-l-00;000 

I 10/xx/13 milestone Com pletion Criteria: &tbmi! DSA/TSR for Ml-laberateFy based en leak 13alh 

SRNS20 l 4EMO-3.04. faeleF evalua~ 
Acceptance Criteria: DGe. SR will Fe~·iew the SR~IS a1313Feved DSM+SR foF 
H~e f.111 lab based eR-lea!: - r eF e~•a.lua1ien. 
Completion Criteria: 
a. Ge»H-Rue--weFIHl~gie-'!-4asl,s feF GR.U inilialed in f.¥ 13 ineluai!tg 

etttiel15-feF-dealing wit11 +e, waste qualifiealien strategies, 13rneess seenaFie 
e-va-1-uatiew.;,-and gla5s fen~m latien a1313Feaehes. This elTen eeuld meve 

Page 43, changed i-ttle-leadtflg-a.»d e!!eeuti ng G ranEI-Gllallenges i 11 su13JJert ef.the Ii igk I 1wel 

I I 0/xx/13 completion criteria for wasl~F0€eSsittg-sy5tem-at-Ha11feFd-, Develop program execution plans for 
milestone Grand Challenge efforts in support of high level waste processing at the 
SRNS20 I 4SRNL-2.02. I Ian ford site. Complete first phase of experimentation as part of t11ese 

programs. Participate on the I lanford Tank Waste Disposition Integrated 
Flowsheel development team. Perform nowshecl evaluations and provide 
definit ion of key interfaces and waste acceptance criteria. 

b. Perform work for Hanford Contractors including WRPS and WTP. 
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Potential seo13e ereas-inslttee eoRtinuing work-en Ceststone, To remoYfll 
013ltons, eevelopmefll-6fc..weste quelifieetion equipment-ane e1313roaelies. 

- Complete fu ll scale mixer testing in support of Caststone work 
- Complete experimentat ion on Tc removal opt ions selected 

during downselection 
- Develop conceptual design and fabricate test equipment in 

support of the waste qualification effort 
C. Continue leadership of the National Laboratory Technical Authority Team 

in support of the WTP foll Scale Vessel Qual ification Testing Program. 
- Deline and qua! i ly the instrumentation to be used during the full 

scale demonstration effort. Develop the simulant to be used 
during th is instrument qualification and the lirst phase of testing 

Completion Criteria: 
Provide technology development for EM-20. This is important to establishing 

Page 44, changed 
SRNL as the EM Nat ional Laboratory. These efforts ~a include: 
a. Develop and issue the next generation performance models and complete 

I I 0/xx/13 completion criteria for 
oxidat ion front experimentation studies in support of the Cementitious milestone 

SRNS20 14SRNL-2.03. Barriers Partnership. 
b. Issue technical report/journal article on the next phase of b long term gla5s 

corrosion modeling work studies. 
C. Potenti: . . ·- 0filltons-arees; 
Completion Criteria : 
Prov ide technical support for SRNS Environmental Compliance & Area 
Completion Projects including products and services in meeting regulatory 
milestones and deliverables as we ll as developing and transitioning to passive 
environmental technologies and approaches for waste site remediation. This 
scope includes the following activities: MAPSL SVE Investigat ion for Vadose 
Zone CAP, Met Lab Barol3all Wells Investigation for Vadose Zone CAP, 
Southern Sector Aerobic Stimulation Bench Test, Sampling and Analysis 
Supporting TNX Edible Oil Trcatabi lity Study, PAGW OU Characterization, 
and Timely GC Analysis of Soil Gas, Soil. and Groundwater Samples from EC 
& I\ CP. H½at-ma~ioolmle-tlte-f&l.lewiAg, 

Pages 44 and 45, changed 
a. PFO,·ise teelrnieal su13peft-ilns report ee·,·elo13menl to Gnvironmental completion criteria for I I 0/xx/13 

milestone C0Rl13lianee & Area Com~eti~n Prajeets EGC&ACP) in RJeeting 

SRNS20 I 4SRNL-3.0 I. regttttHOfY Rli lestenes-ane-eeliveraeles (e.g., final ice!) year ROQ re;•ie¥,' 
seltverahle,-,,omfl~-11 11 tan!, !<arm Grounswa1er Monitering PlllfH!fle 
Samj31ing ans Analysis Plan, eo1t113lete an F TafHHLam~ Grounswater 
SainflltRg-ane-Ana-lysis-P-lan, ee,•elo13 a Fi·,e Year-R-emesy Review). 

&.---Gentinue eeveloptHetl!-tln£1 transition to 13assive en,,. ir-efllal 
teehnelogies and-a13preaehes for GC&ACP waste site remeeiation (e.g., T 
~ 

e. ContintJe su1313ort for-efl0Fll!ing s;·stems ane final elosure efgrounswater 
anEl--¥aeese-unils (e.g., fiels saR113l ing aRs anal;·tiea-l-sU1313ort for l!.C&,<\CP 
~legy semo~kil~ns-ane 13erformanee ruml;•sis for SYE 013erating 
tree " 

Completion Criteria: 
As-defines in the-flp~Y 11 SYS lm13lementa1ion PlaA-jotffily-e~13ee 

Page 52, changed by DOG SR OLO and-SR-N-L,-reeuee deferree maintenanee-baoklog ey 

completion criteria for effeeti•,•e management-&f.f;eHSlffietion Mainlenanee oreers (GMO) ans Major 
I I0/xx/13 milestone Maintenanee seo13es and-emleti•le el<eeulion ef IGPP pr~ Complete 

SRNS20 I 4SRNL-7 .03. candidate IGPP capital projects that support restoration and sustainment of 
facility infrastructure as defined in Lhc approved FY 14 SVS Implementation 
Plan. Complete Construction Maintenance Orders and major maintenance 
scones as defined in the annrovcd FY 14 SYS Implementation Plan. 

Page 52, changed Completion Criteria: 

I I 0/xx/13 completion criteria for As-defines in tlie-fl13flF&Ye{I FY 11 SYS lm13leme1Hation-Jllan-:join!ly ee,•elo13ee 
milestone ey-OOG SR 060 aml-SRNb,effeetively man~-lie-implementation of tile 
SRNS2014SRNL-7.04. SRN L In ffllstrtJett1re-P-la1He-nliftimiire-e . ·--' , - :t-, Implement the SRNL 
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10/xx/13 

I0/xx/13 

10/xx/l 3 

10/xx/13 

Page 54, changed 
allocated fee for LS PBI. 
Page 57, changed 
completion criteria for 
milestone 
SRNS2014LS-3.0 I 

Page 59, added milestone 
SRNS2014LS-5.02 

Pages 63 and 64, changed 
Contract Performance 
Outcome for PB! 
SRNS20 I 4SUBJ. 

lnfrastruclurc Plan to reduce operational cost by faci lity and scientific 
instrumcnl renewal as well as an improved Asset Condition Index as defined in 
the aoDrovcd FY 14 SYS lmolemcntation Plan. 
Allocated Fee: s-t;4-l-O-;OOO $1,510,000 

Completion Criteria: 
Provide liaisoR support fore Slreee"JS-ful lrensilion oflhe prh•eli2elioR of 
Outsource the SRNS ESS Facil ities Maintenance and ensure success by 
providing business and technical leadership. 
Date: 9/30/13 
Fee: $ I 00,000 
Completion Criteria: 
• Evaluate the Critical Infrastructure Integrated Priority List (CIIPL) process 

and further improve the data content for belier use as a tool for funding 
allocation. 

• Evaluate and report CIIPL clTectivcncss through an analysis of the 
disposition of Cl IPL projects from the prior 3 years. 

Acceptance Criteria: 
DOE-SR will val idate !he complelion of the following milestones and 
document results in the Site Tracking, Analysis & Reporting {STAR) system: 

• Evaluate Cl I PL documentation. 
• Review the updated CIIPL quarterly or as-needed. 
• Evaluate data improve111en1s. 
• Evalua1e CIIPL effectiveness report. 

Contract Performance Outcome: 

Nuclear Materials Management 

The Conlractor shall safely and effectively manage nuclear materials and 
faci lities in accordance with app licable DOE Directives and requirements. 
Management of nuclear materials at SRS includes storage, operations and 
disposit ion. 

Solid Waste 

The Contractor shall manage the Solid Waste Program to safely and effectively 
prevent and/or minimize the generation of solid waste to include hazardous. 
low level, transuran ic, mixed. and municipal sanitary wastes. The Contractor 
shall insure that the handling, treatment, storage, transportation and disposal or 
existi ng " legacy'· and future solid waste is environmentally sound and 111 

compliance with DOE Directives, mid applicable regulations and requirements. 

Soil and Water Remediation 

The Contractor shall plan and safely execute a program that meets all 
regulatory commitments reflected in the SRS Federal facility Agreement, 
Resource Conservation and Recovery Act (RCRA) permit and closure plans, 
settlement agreements, administrati ve orders. consent decrees, notices of 
violation(s), Memoranda of Agreements or other notices of direclion from DOE 
and/or regulatory agencies. 

Savannah River National laboratory (SRNL) 

SRNL's three-fold mission is to enable the success or SRS operations; to 
provide lechn ical leadership for future site missions; and to uti lize its technical 
expertise to provide vital national and regional support in achieving the broader 
goals of DOE and the federal government in a safe manner. SRNL shall be 
operated as a defined work activity within the M&O contract structure so that it 
wi ll be positioned to be responsive lo fuLU rc DOE requirements. 
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Sitcwidc ES&H Program 

The Contractor shall conduct a comprehensive ES&l-1 program that provides for 
the protection or workers, the public, and the environment. The Contractor shall 
include provisions for the protection of human health and safety and the 
environment in all activities for which it has contractual responsibi lities. 

Page 67, changed fee Up to $2,lilG,000 $5,000,000 of the allocated fee will be paid for this 
I I 0/xx/13 statement for PBI Contract Output. 

SRNS20l4SUBJ. 
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This docwnent serves as the Performance Evaluation Measurement Plan (PEMP) for fiscal year 
2014 as identified in Section H-28, Performance Based Incentives, of Contract No. DE-AC09-
08SR22470 between the U.S. Department of Energy (DOE) Environmental Management (EM) 
Savannah River (SR) and Savannah River Nuclear Solutions (SRNS) LLC, approved January 10, 
2008. 

Incentives are developed annually by DOE and SRNS to support mission strategies for the fiscal 
year and measure all work performed by the contractor during the evaluation period. The SRNS 
contract is a performance based contract for the management of a DOE facility governed by the 
provisions of FAR 17.6 and DEAR 917.6. It is a cost-reimbursement contract with provisions 
for a general performance fee and performance incentives as provided for in the clause in Section 
I entitled, DEAR 970.5215-1 Total Available Fee: Base Fee Amount and Performance Fee 
Amount. 

The PEMP addresses development of the Performance Incentive Document (PID). This includes 
administration of performance measures at the contract level for total available fee defined in the 
contract, Section B, Supplies or Services and Prices/Costs. Incentives are approved only when 
funding is authorized for fee-bearing work. 

National Nuclear Security Administration (NNSA) and EM incentives established under the 
contract are contained in the PEMP as attachments. The PEMP, incentive documents and 
revisions become part of the contract through contract modification. 

NNSA works with DOE-SR to develop incentives for the site. Development, review and 
approval of incentives, and revisions, are managed through the program Head Contracting 
Activity; NNSA incentives are approved by the NNSA Program Administrator. The approved 
NNSA incentives are included as Attachment E. 

2. PEMP Integrated Project Team (IPT) 

An Integrated Project Team (IPT) has been established in accordance with DOE O 413.3B, 
Program and Project Management for the Acquisition of Capital Assets. The team's charter 
defines specific roles and responsibilities of the IPT. IPT roles and responsibilities are further 
defined in Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 
Measurement Plan. Reference Attachment A, Integrated Project Team (IPT) Charter. 

3. The PEMP Process 

The PEMP process for SRNS is based on fiscal year performance as identified in the contract. 
The PEMP process is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 
Performance Evaluation and Measurement Plan. 
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The Savannah River Site publishes a Strategic Plan in support of DOE-EM and NNSA 
missions. The Strategic Plan articulates site vision and missions to successfully execute 
current missions, including sustainability and revitalization of site assets. 

During the past several years federal and contractor staff worked together to define 
performance measures for strategies in order to develop performance statements, metrics 
and milestones. As a result of this effort, EM, NNSA and site missions are tied to the 
contract statement of work. 

Functional areas of the contract Statement of Work identify mission-critical outcomes. 
Outputs and measures define how work is performed in order to meet the outcomes. This 
framework is used to develop criteria in the Performance Incentive Document (PIO). 

3.2 Performance Planning and modifications 

The PEMP is developed with federal and contractor staff input. Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance and work together to develop incentives, descriptions and 
associated measures tied to contract level objectives, DOE strategic goals and program 
objectives. Incentives and their associated fee demonstrate direct flow down of DOE 
strategic goals and priorities. 

EM and NNSA headquarters contracting authorities review and approve the PEMP and 
any change to an incentive's total amount of available fee. The Contracting Officer (CO) 
reserves the right to make unilateral decisions on all performance objectives and 
incentives (including the associated measures and targets) used to evaluate contractor 
performance, including any modifications. 

The contract fee is split between EM and NNSA and the ratio is approximately a 55/45 
split, making the EM fee $25M annually. This EM fee amount is then further subdivided 
to each PBS based on funding, complexity and risk. EM Headquarters has given the 
DOE-SR Contracting Officer authority to manage contract fee, up to $25M, thus any 
subsequent PEMP changes that occur at the PBS level are managed and approved by the 
DOE-SR CO. 

The PEMP is developed and approved prior to the beginning of each evaluation period. 
Only the CO can change the PEMP. No changes will occur to the PEMP in the last 60 
days of the evaluation period, unless with bilateral agreement between the CO and the 
contractor. 
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DOE site management uses an integrated risk management process for the EM life cycle. 
This process provides programmatic risk analyses of work, establishes a process for 
identification and management of risks and integrates risk data from prime contractors, 
including SRNS. 

The SRS integrated approach to risk management ensures project teams and management 
are involved in risk identification, grading, handling, impact determination, and 
integration. The process concludes with preparation of the Risk & Opportunity Analysis 
Reports (ROAR) and contingency estimates contained in the DOE-SR Federal Risk 
Management Plan (FRMP) [SRS Risk Summary and Integrated Contingency Analysis]. 
Each project ROAR provides a summary description of the integrated approach 
employed in the development of a project risk plan. 

An assessment process is used to identify risks and opportunities associated with each 
project. The risks and opportunities are analyzed and strategies developed to ensure risks 
are managed to acceptable levels and opportunities are identified to improve the 
probability of successful completion of the project work scope. A detailed description of 
the methodology employed for the risk and opportunity assessment conducted by each of 
the Integrated Project Risk Teams appears in Manual El 1, Procedure 2.62 Project Risk 
and Opportunity Analysis. 

3.4 Performance Incentive Document (PID) 

A Fee Allocation Model is developed by the IPT and is illustrated in Attachment B. It is 
used to illustrate distribution of fee based on weighting of funding, priority and 
complexity. 

The PID is used to measure site level incentive outcomes and acceptance documentation. 
A PID includes: A Performance Outcome statement, Contract Output performance 
st3:tements, metrics, Completion Criteria, and Acceptance ( documentation) Criteria. The 
PIO is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 
Performance Evaluation and Measurement Plan. 

3.5 Other Incentives 

Incentives negotiated as a result of the cost reduction process per SRNS-RP-2009-01188, 
SRNS Continuous Improvement System Implementation will be managed per SRNS 
Contract clause 1.42, DEAR 970.5215-4, Cost Reduction, in conjunction with the SRNS 
Continuous Improvement Process. 

The CO may mutually negotiate with the contractor additional available fee for additional 
work not covered by the available budget. The funds for such work and the associated 
available fee are funded through the contractor's efficiencies in accomplishing the 

Page 10 of68 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No. 0413 

Revision 1 

otherwise funded work. The additional work must be performed in a safe manner meeting 
all necessary requirements; and the performance of the additional work cannot affect the 
safe, proper performance of the otherwise funded work. Any additional work will be 
authorized in accordance with provision in the contract entitled, Work Authorization 
System and is considered above base scope. This additional work falls under the 
management of DOE O 412.lA, Work Authorization System. 

Incentives created as a result of implementing the above contract clause and/or directive 
will be managed per separate contract requirements, and authorized through contract 
modification. 

4. Change Control 

Performance incentives and fee allocation will not be changed unless there is a significant impact 
by a change to the scope of the contract, baseline or funding as directed by the government or 
government delay affecting the contractor's ability to achieve the stated performance incentives 
and measures in the PEMP. Any changes are subject to DEAR 970.5243-1, Changes, as provided 
in the contract and must be approved by the CO and Fee Determining Official (FOO). 

1. All proposed changes to a PID will be discussed at scheduled Award-Fee Board 1 nPT 
meetings. 

2. Following Fee BoardnPT discussion, the contractor will submit formal correspondence to 
the CO requesting the proposed change to the PIO. The correspondence should include: 

a. Any proposed change to the original incentive document 
b. Proposed new incentives tied to the current Contract Performance Baseline (CPB) 
c. Proposed fee allocation adjustment between current incentives and/or new 

incentives 
d. Elimination of current incentives 

3. Upon receiving correspondence from the contractor, the CO will consult the appropriate 
Assistant Manager/Office Director (AM/OD) and Subject Matter Expert to determine: 

a. If the proposed change impacts the CPB 
b. If the proposed change identifies new and/or unfunded scope 
c. If the proposed change impacts multiple site organizations 

4. If the proposed change does not meet any one of the above determinations, the CO will 
issue correspondence to the contractor approving such change to the PID that 
incorporates advice of the AM/OD and/or Subject Matter Expert. 

5. If the proposed change meets any one of the above determinations, the CO will request 
the contractor develop and submit a Baseline Change Proposal (BCP) for review by the 
federal (site) configuration control board. 

a. Following the recommendation of the federal configuration control board, the CO 
will issue correspondence to the contractor approving such change to the PIO that 
incorporates the advice of the Fee Board. 

1 Federal Acquisition Regulation (FAR) Subpart 16.401 requires an Award-Fee Board for conducting the award-fee 
evaluation. 
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6. The CO will issue a modification to the contract for any change to currently approved 
PID. 

7. The CO may deny any proposed changes to the PID. 

Action directed by CO correspondence is considered to be within scope of work of the existing 
contract. If the contractor considers that carrying out direction may increase contract costs or 
delay any delivery, the contractor shall promptly notify the CO orally, confirming and explaining 
the notification in writing as soon as possible, but within no more than five (5) working days. 
Following oral notification and submission of the written notice of impacts, the Contractor shall 
await further direction from the CO prior to implementing the action. 

5. Federal Oversight of Contractor Performance 

Central to administration of the contract is assessment of contract performance. All federal 
employees performing assessments are expected to understand terms and conditions of the 
contract. In order to verify performance, a systematic process of assessment, analysis, 
documentation and feedback will be required. A range of assessment techniques from 
data/metric reviews and analysis, to review of self-assessments by the contractor, to formal 
multidisciplinary assessments will be employed. The assessments will be tailored based on the 
level of definition of the work requirements and complexity of the function. 

Procedures for assessing contract performance are described in the SR Manual (SRM) 226.1.1D, 
Integrated Performance Assurance Manual. The intent of the oversight processes described in 
the manual is to assure contractor compliance with contract requirements, provide for timely 
identification and correction of deficient conditions, verify effectiveness of completed corrective 
actions, and pursue excellence through continued improvement. Additionally, the manual is 
intended to assist DOE in implementing the site contractor oversight system (a management 
framework of related processes to determine whether federal and contractor assurance programs 
are performing effectively and/or complying with DOE requirements). 

The contractor oversight system is founded on an integrated safety management system (ISMS), 
emulating DOE P_ 450.4A, Safety Management System Policy. SRM 226.1.1 D describes 
processes comprising the contractor oversight system, which enables DOE to: (1) clearly 
communicate requirements and expectations to contractors; (2) assess the quality, effectiveness, 
and efficiency of contractor assurance systems and resulting work products in complying with 
contract requirements; (3) effect continuous improvement in contractors' operations; and ( 4) 
enhance the effectiveness of DOE-SR oversight of contractor performance. 

The contractor oversight system provides DOE site management information needed to make 
informed decisions regarding both contractor and DOE performance and to determine whether 
program corrections are necessary. Communicating requirements and expectations to the 
contractor is an essential component in the contractor oversight system. Requirements and 
expectations are communicated through the Statement of Work, special clauses, contract 
modifications, and through technical direction by the CO or representative. 
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SRM 226 .1.1 D provides detailed requirements for standardized scheduling, planning, 
conducting, reporting, and follow-up and closure activities for Type 1, 2, and 3 Assessments. 
Assessments are designed to provide managers with meaningful, accurate, and current 
information on the status of program compliance, productivity, and quality. Use of standardized 
assessment methods is a key feature of DOE site performance assurance. 

6. Performance Evaluation 

The evaluation criteria of this plan are applicable at the contract level and not to individual 
projects or work objectives under the contract. As such, although this plan uses subjective 
evaluations to rate the contractor and determine the final amount of fee earned for overall 
contractor performance, objective measurements of contractor performance are included in the 
plan to support the FDO evaluation and articulate to the contractor what is expected to be 
achieved for program success during the evaluation period. The actual fee determination and the 
methodology for determining fee remain unilateral decisions made solely at the discretion of the 
Government, although the final fee determination is subject to the Disputes clause. 

The contractor documents completion of incentives in the electronic Fee Invoicing System (FIS) 
and forwards documentation to the relevant DOE organization technical representative, who in 
turn will perform a verification of documentation to confirm output criterion has been met. This 
may also require an in-field validation. Validation of the work will be accepted, in accordance 
with the performance criteria, and documented in the DOE-SR ST AR system and the FIS. 

Upon verification, recommendation is forwarded through management to the Award-Fee Board. 
The Fee Board verifies documentation provided demonstrates satisfactory completion according 
to PID requirements through presentation by the AM/OD, including peer-level discussion. Fee 
recommendation to the FOO will be made according to the PIO. 

The contractor may perform self-assessment of their performance. The Fee Board will review 
any assessment provided by the contractor. If the Fee Board does not concur with the 
contractor's self-evaluation and recommendation, all such disagreements shall be expressed in a 
performance evaluation letter to the contractor. The contractor shall submit written comments 
and any supporting documentation to the Fee Board within five (5) working days of receiving the 
evaluation letter. Within ten (10) working days of receiving any contractor comments or reclama, 
the Fee Board shall provide the FDO a recommendation, including amount, rationale, and 
justification. 

Disputes that occur during verification, and resolution is not forth coming between the contractor 
and the appropriate AM/OD, will be resolved by the Performance Fee Board during regularly 
scheduled meetings. 

7. Payment of Fee 

Fee described herein is earned based upon the contractor's performance of the overall contract 
level requirement during the evaluation period. The contractor begins the evaluation period with 
0% of the available fee and earns fee during the evaluation period. The potential for the 
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contractor to earn 100% of the fee amount is a mutual goal as it demonstrates the program's 
objectives were clearly communicated and achievable. 

The contractor requests provisional fee payment by submitting an invoice. Following verification 
by the relevant AM/OD a recommendation is forwarded to the Award-Fee Board and FOO. The 
FOO determines fee payment, following Award-Fee Board review and recommendation. 
Determination of fee earned is the unilateral decision of the FDO. 

The contractor will be advised in writing of the amount and basis of the performance incentive 
fee determination. Performance incentive fee not earned during the performance period will not 
be allocated to future performance periods. However, fee may be allocated to new performance
based incentives as developed by the IPT, as long as the completion of the .newly developed 
incentive does not extend beyond the evaluation period. 

Fee is considered provisional throughout the performance period. The FDO unilaterally 
determines the total fee awarded to the contractor. Fee may be reduced per contract Section B.9, 
DEAR 970.5215-3 Conditional Payment of Fee, Profit, and Other Incentives - Facility 
Management Contracts (JAN 2004) ALTERNATE II [JAN 2004] [DEVIATION]. 

Contract clause H-33, PROVISIONAL PAYMENT OF INCENTIVE FEE, allows 
provisional payment of fee for partial completion of subjectively evaluated [subjective] 
incentives. The contractor may request up to 50% of the total fee available for each subjective 
incentive. If requests are monthly, the contractor must use a 1/12 divisor; if requests are 
quarterly, then 1/4 divisor; if semi-annual, then 1/2 divisor. Provisional fee is not considered 
earned fee, and is contingent upon a final fee determination by the FOO. 

Total available fee amount earned payments are made by direct payment or withdrawn from 
funds advanced or available under the contract, as determined by the CO. The CO may offset 
against any such fee payment the amounts owed to the government by the contractor, including 
any amounts owed for disallowed costs under the contract. No base fee amount, or total available 
fee amount, payment may be withdrawn against the cleared payments financing arrangement 
without the prior written approval of the CO. 

The contractor has developed an automated FIS that uses measurement data from each PIO. The 
contractor works with DOE to identify appropriate DOE approvers. The system assigns 
responsibility to each output so that the routing process ensures appropriate review by federal 
and contractor staff. Time limits are assigned to each step to ensure smooth processing and 
timely approvals. The system notifies responsible approvers when the review/ approval allotted 
time has been exceeded. 

8. Government Furnished Services/Items (GFS/1) 

GFS/1 are factored into the final fee determination for this incentive contract. GFS/I are 
identified in the Basis of Estimates (BOE) found in WBS dictionaries for specific tasks. The 
purpose of the GFS/I are to identify inherent government responsibilities that may pose some 
level of risk to the contractor in completing incentives. GFS/1 are the burden of the government, 

Page 14 of68 



U.S. Department ofEnergy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR12470 
Modification No. 0413 

Revision 1 

mutually accepted as part of the performance agreement. If the Government fails to achieve 
GFS/1 equitable adjustment may be made specific to the incentive. These adjustments, however, 
cannot exceed the maximum available fee for the specific incentive. 

9. Reporting Requirements 

The contract requires each report must be accompanied by a letter or other document which: 
• Identifies the contract number under which the item is being delivered; and 
• Identifies the contract requirement or other instruction which requires the delivered 

item(s). 

The contractor is responsible for maintaining all records and controlled documents related to the 
PEMP per DOE O 200.IA, Information Management Program, and DOE Order 243.1, Records 
Management Program. 
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INTEGRATED PROJECT TEAM (IPT) CHARTER 

IPTNAME: PEMP Integrated Project Team (IPT) 

LEVEL OF IPT: Savannah River Operations Office, Deputy Manager 

IPT MISSION/OBJECTIVES 

The IPT provides site senior federal management a process for evaluating and measuring 
performance tied to strategic goals. This charter defines roles, responsibilities, authorities and 
accountabilities for this process. The mission of the IPT is to enable performance and help avoid 
potential barriers to success. 

The Deputy Manager is the DOE-SR Executive Sponsor of the IPT and Fee Board Lead. The 
IPT is comprised of federal and contractor employees. Federal members include the CO, 
Performance Incentive Managers, Technical Leads, NNSA SRSO Manager and NNSA NA-262. 
Contractor members include Management and Operations (M&O) Vice President for Business 
Services, SRNS Director of Contracts, and Technical Leads. The IPT is augmented as necessary 
with Subject Matter Experts and matrix support personnel (both federal and contractor) who 
possess specific competencies, skills and expertise required for successful execution of projects. 

The CO has authority to make final decisions on all performance objectives and incentives 
(including associated measures and targets) used to evaluate Contractor performance, in 
accordance with the Contract, Section H-28 (b ). The DOE-SR Site Manager is an ex officio 
member of the IPT. The Site Manager is the FDO. 

SCOPE OF IPT RESPONSIBILITIES 

/PT Executive Spollsor/ Fee Board Lead 

The IPT Executive Sponsor also serves as the senior federal member of the Fee Board. The IPT 
Executive Sponsor is the federal official responsible for project success. In accordance with 
DOE O 413.3B, the IPT Executive Sponsor is responsible for the following: 

• Charter and lead the IPT 
• Schedule and hold IPT meetings 
• Request support from DOE functional resources as required to resolve issues 
• Lead Fee Board assessment and discussion of contractor performance 
• Identify and resolve critical issues 

/PT Members 

Page 16 of 68 



U.S. Department ofEnergy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No. 0413 

Revision I 

IPT members are responsible for supporting the Executive Sponsor with technical and project 
management responsibilities during project execution. Members conduct and/or coordinate 
activities for their respective organizational element or functional area of responsibility. IPT 
members are responsible for the following: 

• Ensure interfaces are identified, defined, and documented 
• Review and assess performance and project status against parameters, baselines, 

milestones, and deliverables 
• Support the IPT Executive Sponsor 
• Review and comment on deliverables 

The names ofIPT members listed below are current as of the issue date of this charter. Names or 
functional responsibilities may change at the discretion of the IPT Executive Sponsor without 
having to modify or update this charter. The Table identifies IPT members, Fee Board members, 
and Technical Leads. 

Award-Fee Board Organization 

The Fee Board is a subset of the IPT. The Fee Board is comprised of federal IPT members. Fee 
Board members discuss proposed revisions to PID and incentive documentation, review 
supporting documentation for fee payment determination, and make recommendations to the 
FDO via the Fee Board Lead. 

The Fee Board is responsible for assuring quality assessments have been completed for fee
bearing work, and that the assessment has been formally documented per site directives before 
recommending payment of fee to the FDO. 

Fee Board Rules of Conduct 

Call to Order: 
The IPT Executive Sponsor, acting as Fee Board Lead, will call the Fee Board portion of the 
meeting to order following dismissal of all non-federal IPT members. 

Fee Board presentation: 
The Fee Board Lead will open the floor for federal staff to discuss IPT presentations regarding 
matters such as proposed revisions to PID, supporting documentation for fee payments, or 
general discussion of performance. The Performance Incentive Manager leads the presentation 
related to his/her PID. Other Fee Board members may discuss the presentation and make 
recommendations to the Performance Incentive Manager. 

Fee Board determinations: 
Following Fee Board presentations, or if there are none, the Fee Board Lead will lead an 
informal review and discussion of completed fee-bearing work that is being considered for 
invoicing, including supporting documentation for fee payment determination. Performance 
Incentive Managers, or their designee, are responsible for discussing completion documentation 
and evaluation of performance of the fee-bearing work. 
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Following discussion, Fee Board members make a motion to: 

• Accept the recommendation of the Performance Incentive Manager for the incentive as 
described in the invoice; 

• Accept the recommendation of the Performance Incentive Manager, but request 
additional documentation be added to document satisfactory completion of the incentive 
as described in the invoice; 

• Require additional documentation in order to recommend a determination. 
• Require federal manager attend next scheduled Fee Board to discuss adequate 

documentation in order to recommend a determination. 

Fee Board members may support, or second, the motion and provide discussion. No quorum is 
required for the Fee Board meeting. The Fee Board Lead, observing no objections, shall accept 
the motion with Manager NNSA SRSO, or designee, concurrence. 

NAME FUNCTION ORGANIZATION 

MOODY, Dave 
!PT Member [ex officio] 

DOE-SR Site Manager DOE Fee Determining Official [FDO] 

SMITH, T. Zack 
IPT Executive Sponsor/Co-Fee Board 

DOE-SR Deputy Manager Lead 

HINTZE, Doug 
!PT/Co-Fee Board Lead/Performance Assistant Manager for Mission Support 
Incentive Manager (AMMS) 

MCGUIRE, Pat IPT/ Performance Incentive Manager Assistant Manager for Nuclear Material 
Stabilization Project (AMNMSP) 

SPEARS, Terry !PT /Performance Incentive Manager 
Assistant Manager for Waste Disposition 
Project (AMWDP) 

Assistant Manager for Infrastructure & 
ADAMS, Angelia !PT/ Performance Incentive Manager Environmental Stewardship 

(AMI& ES)(acting) 

HOOKER, Karen IPT/ Performance Incentive Manager Director, Office of Laboratory Oversight 
(OLO) 

DEAROLPH, Douglas IPT/Fee Board Member/Performance 
Manager NNSA SRSO 

Incentive Manager 
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LOVETT, James 
IPT Member [ ex officio] 
Fee Board Member 

DA VIS, Peggy IPTMember 

TEMPLE, John IPTMember 

CHRISTIAN, John DOE IPT Technical Lead 

PENNINGTON, Michele SRNS IPT Technical Lead 
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Manager NNSA NA-262 

Contracting Officer M&O Contract 

Vice President SRNS Support Services 

Director SRNS Contracts Management 

Program Analyst for Mission Planning 
Division 

SRNS Contracts Management 
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Funding for fiscal year 2014 represents targets SRNS will use in the FY14-18 Baseline Update, 
with DOE-SR concurrence. These fund ing targets reflect a "reasonable" program that is 
regulatory compliant. Any changes to these funding targets will require analyses to determine 
impacts at the Contract Output level. 

Fee Allocation (based on current funding assumptions) 

Funding comes from EM Project Baseline Summaries (PBS) and NNSA funds. Funds are 
divided into two categories: contract scope cost is directly fw1ded (direct). Scope cost for support 
activities funded indirectly by placing a tax on individual funds. See table below for FY14 
estimated funding: 

Est. Funding Funding Source: 
$254,992,000 PBS l lC 

43,130,000 PBS 12 
50,137,000 PBS13 
51,809,000 PBS 30 
23,339,000 PBS 20 (EM Safeguards & Security) 

$423,407,000 Total EM Fundine 
101,528,000 Nuclear Nonproliferation Funding 
239,460,000 Defense Pro1muns Funding 

12,868,000 NNSA Safeguards & Security 
$777,263,000 Total Projected Funding without Minors and WFO 

[NOTE: This does not include ESS/Legacy pension support to SRR (PBS 14C)] 

The M&O contract identifies $46,535,000 available fee for the contract period (October 20 I 3 
through September 2014). When the fee is subtracted from the Total Projected Funding, the fee 
base in entire fiscal year 2014 becomes $730,728,000. 

For fiscal year 2014, EM provides 55 percent of the Total Projected Funding, while NNSA 
provides 45 percent. This percentage is used to allocate the contract fee between EM and NNSA. 
For fiscal year 2014, EM will manage $25M of fee applied to incentive work for the evaluation 
period. NNSA will manage $21 M of fee applied to incentive work for the evaluation period. 

Performance Incentive Documents in Attachment C (EM) and Attachment D (NNSA) were 
developed based on the current President's budget for fiscal year 2014, adjusted by DOE-SR. 
Work described is based on the current contract. Actual performance of contract outputs may be 
revised based on an approved fiscal year budget, continuing resolution, program execution 
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guidance, and/or available funding. All work is performed within existing financial agreements 
and authorization. 

EM Fee is distributed based on the projected funding as indicated below: 

PBS . ent's Budget Fee Distribution 

PBS llC $254,992,000 $15,267,000 

PBS 12 $43,130,000 $2,582,000 

PBS 13 $50,137,000 $3,002,000 

PBS 30 $51,809,000 $3,102,000 

PBS 20 $23,339,000 $1,397,000 

EM Funding / Fee $423,407,000 $25,350,000 

The following is the DOE-SR EM suggested incentives summary by program for the fiscal year 
2014 performance period: 

p Objective Subj Total 
~ 

Nuclear Material 
Stabilization $8,900,000 $8,900,000 

(AMNMSP) 
$8,800,000 $8,800,000 

Environmental Stewardship 
$3,490,000 $3,490,000 

(AM IES) 

Waste Disposition 

(AMWPD) 
$1,800,000 $1,800,000 

Landlord Services 
(Includes: SRNL, Planning, Infrastructure, $6,1-60,000 $11 ,160,000 
Landlord Services, Safety, Safeguards & 

$6,260,000 
$5,000,000 

$11,260,000 Security, ESSH) 

Total $20,350,000 I :):,,uu0,000 $25,350,000 
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Attachment C, EM Performance Incentive Documents for fiscal year 2014 

• Performance Incentive Document 

PID Number: SRNS20 l 4EMO 

Activity Name: Environmental Management Operations 

WBS Number: 1.29.20.04, 1.29.20.05 

Perfonnance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $8,9QQ,QOO $8,800,000 

Revision Number: 0 1 

Senior level manager/Performance Incentive Pat McGuire 
Manager: Assistant Manager for Nuclear Material 

Stabilization Project (AMNMSP) 
Senior technical advisor: Allen Gunter 

Contract Performance Outcome: 

Receive, store, ship, and disposition nuclear materials in a safe, and secure manner. Operate 
and maintain the H Canyon Complex to support disposition of nuclear materials. Receive 
Foreign Research Reactor (FRR) and Domestic Research Reactor (ORR) used nuclear fuel 
(UNF) in L Basin in coordination with the NNSA Nuclear Nonproliferation Program and 
other applicable DOE programs. Expand KAC capacity with construction of the Final 
Storage Vault and expand capabilities with implementation of planning activities for WIPP 
blending while maintaining DOE-STD-3013 DE surveillances. Implement risk reduction 
actions at 235-F and reduce F-Area costs. 

Contract Output SRNS2014EMO-01: 

Receive, characterize, and disposition materials in H-Area. 

Description/Background/Justification: 

Activities associated with the contract outputs support receipt and disposition of vulnerable 
used nuclear fuels (UNF), FRR/DRR (when authorized), and down-blending of oxides for 
shipment to WIPP to support DOE Strategic Objectives. These objectives include: 
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maximizing risk reduction of surplus nuclear materials, supporting nuclear nonproliferation, 
and utilizing SRS facilities to disposition smplus nuclear materials. 

Up to $3,900,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $200,000 Ship one LEU trailer effs.i.te to Areva for TV A 
EMO-1.01 contract. 
Acceptance Criteria 
DOE-SR will validate the LEU shipment via the MC&A Form 741 transfer documentation 
for the one LEU shipment. GFSI: Vendor must be ready to receive trailers by 7/1/14. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 a.$300,000 a. Complete SRE charging and dissolution. 
EMO-1 .02 9/30/14 b.$200,000 b. Transfer SRE to a sludge batch. 
Acceptance Criteria 
DOE-SR will review H Canyon procedures or engineering memo documenting completion 
of charging, dissolution and sludge batch transfer. GFSI: SRR provides window by 7 /1/14. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000; Charge two bundles of UNF or Pu to the H Canyon 
EMO-1.03 $125,000 dissolver or probe the dissolver twice per shift crew 

fee paid per quarter to maintain proficiency. 
each 
quarter. 

Acceptance Criteria 
DOE-SR will review H Canyon dissolver probing procedure 22 l-H-1987 or actual dissolver 
charging procedure to ensure a minimum of two actual UNF or Pu bundles or two dissolver 
probings were completed for each shift each quarter. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000; Perform 1st or 2nd Canyon Cold Run or actual hot 
EMO-1.04 $125,000 ops to address equipment operability and maintain 

fee paid operator proficiency. (Due to Liquid Waste Min., 
each only two 1st Cycle and two 2nd Cycle Cold Runs per 
quarter. year. 

Acceptance Criteria 
DOE-SR will review the completed quarterly Cold Run Operations start-up and shut-down 
procedures and summary data sheets for the one cold run performed for that quarter. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Prepare and issue a revised H Canyon Resumption 
EMO-1.05 Plan each qua1ter. 
Acceptance Criteria 
DOE-SR will review the SRNS issued quarterly H Canyon Resumption Plan to ensure 
appropriate elements. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000 Dissolve one batch of Pu (approximately 20 kgs). 
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DOE-SR will review dissolving procedures or MC&A signed data sheet. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 3/31/14 a.$150,000 a Implement Waste Min. action to revise the 
EMO-1.07 (a and b) sump flush program to track transfers. 

b.$150,000 b. Implement Waste Min. action to recycle HB-
Line column waste for use in 6.4D. 

9/30/14 c.$150,000 C. Implement Waste Min. action to improve 
(c and d) neutralization formula for WAC 

implementation. 
d.$150,000 d. Implement Waste Min. action to refine LAW 

operation and acid stripping process. 
Acceptance Criteria 
DOE-SR will review the implemented Liquid Waste Minimization actions by procedure or 
document review. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 a.$500,000 a. Complete HFIR planning preps with the 
EMO-1.08 exception of the H Canyon NCSE/DSA 

revision, flowsheet, hydrogen generation study, 
dissolver insert and storage rack design, 
fabrication, and installation that may not be 
completed if funding/staffing is limited. 

6/30/14 b.$100,000 b. Perform evaluation of attractiveness level "C" 
UNF material for H-Canyon dissolution. 

Acceptance Criteria 
DOE-SR will review the completed HFIR planning preps and the completed evaluation of 
attractiveness level "C" UNF material. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $250,000 Complete Canadian Liquid unloading and piping 
EMO-1.09 Design. 
Acceptance Criteria 
DOE-SR will review Canadian HEU Liquid unloading and piping design documents. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 3/31/14 $150,000 Implement all actions needed to resume WIPP 
EMO-1.10 blending. 
Acceptance Criteria I 

· DOE-SR will review procedures and documents to verify ready to resume WIPP blending. 

Contract Outl!ut SRNS2014EMO-02: 
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Receive, store, characterize and disposition surplus plutonium and uranium materials in K 
Area. 

Description/Backeround/ Justification: 

K Area will continue to perform surveillance of the DOE-STD-3013 containers in storage. K 
Area will continue to receive and store containers of surplus plutonium and uranium from 
off-site. K Area facilities will initiate the planning to allow disposition of surplus plutonium 
oxide for future transfer to WIPP. K Area will continue with construction of Final Storage 
Vault. 

Up to $2,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000; Prepare, arui receive, and store containers of surplus 
EMO-2.01 $125,000 plutonium and uranium from LANL off site items 

paid in K Area in accordance with the schedule 
quarterly. maintained by DOE-SR 

Acceptance Criteria 
DOE-SR will review SOP-PHS-001-K to verify receipts to KAC or review operator and 
FLMs MSA qualifications to verify facility is ready to receive. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $225,000; Complete 9 Destructive Evaluation (DE) 
EMO-2.02 $25,000 per Surveillances on DOE-STD-3013 Storage 

can, Containers. 
invoiced 
quarterly. 

Acceptance Criteria 
DOE-SR will review K-Area Interim Surveillance Log Sheet (FRM-CSS-002-K or 
equivalent) and the Surveillance Progran1 Authority (SP A) Data Set 1 parameters for the DE 
sample. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 $100,000 K Area will submit to DOE the SRNS approved 
EMO-2.03 DSA/TSR supporting Final Storage Vault (FSV). 
Acceptance Criteria 
DOE-SR will review the SRNS approved DSA/TSR supporting FSV. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 8/3 1/14 $250,000 Complete Final Storage Vault (FSV) project 
EMO-2.04 construction. 
Acceptance Criteria 
DOE-SR will review the completed FSV construction project documents. 
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Number Date Fee 
SRNS2014 3/31/14 $500,000 
EMO-2.05 
Acceptance Criteria 

Contract No. DE-AC09-08SR22470 
Modification No. 0413 

Revision I 

Contract Output Completion Criteria: 
Complete Readiness Assessment on DSA Rev. 
10/TSR Rev. 41 to expand K Area capabilities. 

DOE-SR will observe RA activities as desired and review the RA declaration of readiness. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $200,000; K Area will perfonn ~ Pu measurements on 20 
EMO-2.06 $10,000 per different cans. 

can. 
Acceptance Criteria 
DOE-SR will review the non-destructive analysis measurement form. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $125,000 Support IAEA Inventory Inspections. 
EMO-2.07 
Acceptance Criteria 
DOE-SR will validate that KAC personnel provided adequate preparation and support during 
the IAEA Inventory inspections. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Gem13lete F8¥ -+-~ 4 eF the +4 8 rnef FeplaeemeAt. 
EMO-2.08 Replace the Final Storage Vault roof at either the 

+ 34 or the +48 level depending on roofer' s 
evaluation. 

Acceptance Criteria 
DOE-SR will review the roofing subcontractors completion document or the 8Q-51 safety 
walkdown (OSR 20-22) completed by SRNS. 

Contract Output SRNS2014EMO-03: 

Reduce risks at 235-F and improve F-Area infrastructure. 

Description/Background/Justification: 

This contract output supports innovative and cost effective means to implement the 235-F 
risk reduction Implementation Plan actions while reducing costs to the F-Area baseline. 

Up to $1,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 3/30/14 $100,000 Revise F-Canyon Complex Surveillance and 
EMO-3.01 Maintenance (S&M) Plan to allow transition to 

reduced S&M. 
Acceptance Criteria 
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DOE-SR will review the revised SR.NS approved F-Canyon Complex S&M Plan. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 a. $50,000 a. Determine feasibility to reduce to a single 292-
EMO-3.02 F exhaust fan operation mode with a single 

254-13F "SS" Diesel. AssHmes 9l'-J:FSB 
concurrence with proposal. 

9/30/14 b. $50,000 b. If the feasibility study supports reducing to a 
single exhaust as well as a single generator, and 
DNFSB supports this concept, fissue design to 
support a single 292-F exhaust fan operation 
mode with a single 254-l 3F "SS" Diesel. 

Acceptance Criteria 
DOE-SR will review the SR.NS approved feasibility study for a single 292-F exhaust fan 
supported by a single 254-13F "SS" diesel generator and the design to support the 
implementation. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $50,000 Detennine the feasibility of study to stopping water 
EMO-3.03 intrusion to 221-F RR Tunnel and 800 

Underground Cell. 
Acceptance Criteria 
DOE-SR will review the SR.NS approved water intrusion feasibility sruey. 

Number Date Fee Contract Output Completion Criteria: 
SR.~lS~Q t 4 1~139,lB $100,000 Stilimit 9SN+SR foF FM laeoFatoFy bases OH lealc 
EMQ 3.04 -~•·'- C- F evaluatiofl. .... 
Acceptance Criteria 
90E SR will rnviev, the SRNS approved DSi\JTSR foF the F/H lab based on lealc path 
faetoF evaluatiofl. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $650,000; SR.NS will complete the following 235-F Risk 
EMO-3.05 paid at Reduction Actions and provide to DOE 

completion approximately 30 days before the DOE IP 
of each commitment date as noted in the "Date" column: 
action item a. Deliver the Graded EP Drill Report (Action 3-
as noted. 4). ($50,000) 

b. Complete a Readiness Assessment for the 
Deactivation BIO and submit RA Report 
(Action 1-4). ($100,000) 

C. Complete removal, isolation, or encapsulation 
of Fixed Combustibles and provide a final 
report to DOE (Action 2a-3). ($150,000) 

d. Complete Electrical De-energization scope and 
provide a final report to DOE (Action2b-2). 
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Complete installation and acceptance of the 
FDAS and provide a final report to DOE 
(Action 2c-3). ($150,000) 
Complete planned cell infrastructure tasks and 
report completion (Action 1-3). ($50,000) 

DOE-SR will review the SRNS approved and completed 235-F IP actions. 

Contract Output SRNS2014EMO-04: 

Receive, unload, and store Used Nuclear Fuel (UNF) in L Area. 

Description/Back2round/Justification: 

L-Area will continue to provide receipt and unloading support for off-site fuel, 
loading/shipping of UNF to H Canyon to disposition the UNF, and Augmenting Monitoring 
and Condition support to maintain the facilities in a safe and operable condition. 

Up to $2,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRSN2014 9/30/14 $500,000; Receive and unload FRR/DRR fuel per schedule. 
EMO-4.01 $125,000 

paid 
quarterly 

Acceptance Criteria 
DOE-SR will review Cask Data Sheets for casks received and unloaded against the Receipt 
and Unloading Schedule Agreement. During quarters that fuel is not received, 
documentation will be provided for review showing readiness to receive was maintained. 

Number Date Fee Contract· Output Completion Criteria: 
SRSN2014 9/30/14 $500,000 Complete UNF Preps for HFIR readiness with the 
EMO-4.02 exception of the L-Area DSA, OSA-7 and the new 

cask insert (if required) which are dependent on 
funding and staffing. 

Acceptance Criteria 
DOE-SR will review the HFIR planning preps were completed with the exception of the L-
Area DSA, OSA-7 and new cask insert (if required). 

Number Date Fee Contract Output Comoletion Criteria: 
SRSN2014 6/30/14 $500,000 Complete the removal of "cob webs" from the 
EMO-4.03 basin. 
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DOE-SR will observe the basin vacuuming activities or observe the basin following the 
completion of corrective actions to remove the "cob webs". 

Number Date Fee Contract Output Completion Criteria: 
SRSN2014 9/30/14 $500,000 Complete NRU/NRX interim schedule milestone. 
EMO-4.04 
Acceptance Criteria 
DOE-SR will validate that the NRU/NRX interim milestone was completed on schedule. 
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• Performance Incentive Document 

PID Number: SRNS2014SW 

Activity Name: Solid Waste 

WBSNumber: 1.29.32.25 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $1,800,000 

Revision Number: 0 

Senior level manager/Performance Incentive Terry Spears 
Manager: Assistant Manager for Waste Disposition 

Project (AMWDP) 
Senior level supervisor/division manager: Jim Folk 

Contract Performance Outcome: 

The Contractor shall manage the Solid Waste Program to safely and effectively prevent 
and/or minimize the generation of solid waste to include hazardous, low level, transuranic, 
mixed, and municipal sanitary wastes. The Contractor shall ensure that the handling, 
treatment, storage, transportation and disposal of the remaining "legacy" and the newly 
generated solid waste is environmentally sound and in compliance with DOE Directives, and 
applicable regulations and requirements. 

The Contractor shall manage and integrate site-wide solid waste recycling, treatment, 
storage, disposal and transportation activities and implement waste minimization/pollution 
prevention initiatives. The Contractor shall also provide on-site/off-site waste generators 
with technical support and verification of compliance with waste acceptance criteria, 
including Safety Basis and Performance Assessment objectives. 

Contract Output: SRNS2014SW-01 

There are two areas of primary focus taken from the Contract Performance Outcome: 1) 
ensure the transportation, handling, storage, and disposal of low level waste is 
environmentally sound, cost effective, and in compliance with DOE Directives, applicable 
regulations, and requirements; and 2) continued disposal of legacy TRU waste. 
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Timely disposal of LL W will facilitate waste generators' normal operations, prevent 
potential spread of contamination, ensure regulatory compliance, reduce the need for waste 
storage space, maximize labor resource utilization and reduce the overall cost of SRS waste 
management. DOE Order 435.1 drives the timely disposal of wastes generated at DOE sites. 
The ARRA program remediated and repackaged legacy TRU wastes into WIPP compliant 
packaging. This waste has been WIPP certified or was identified as LL W and is awaiting 
disposal. Disposal of the legacy TRU is also a high priority for the State of South Carolina. 

Up to $1,800,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Outout Completion Criteria: 
SRNS2014 9/30/14 $800,000; LL W will be disposed in a timely manner such that 
SW-1.01 $200,000 in-storage time will be < 3 months in duration. 

per quarter Exceptions may be approved by DOE upon request. 

Acceptance Criteria 
DOE will perform validation by reviewing, on a quarterly basis, the time in storage for the 
LL W not permanently disposed. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 6/30/14 $400,000 TRU - Complete disposal of all legacy TRU 
SW-1.02 packaged in SLB2s via TRUPACT-III shipments. 

Assumptions for this incentive include: 4 shipments 
per week; 6 week WIPP shipping outage and 
various non-shipping holidays during the period of 
performance. 

Acceptance Criteria 
DOE will perform validation by reviewing the remaining legacy TRU inventory and assuring 
that all of the SLB2s have been disposed. 
Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $500,000 Complete disposal of all legacy, contact handled, 
SW-1.03 TRU waste at the WIPP Site. This includes all 

LL W and MLL W re-characterized from the TRU 
legacy program. This incentive assumes that DOE-
CBFO will continue to fund characterization and 
shipping and provide adequate shipments. SRNS 
will work a 40 hour work week. Containers 
WMPSLB022C, WMPSLB018B, SR21524413, 
and SR21524414 are excluded. 

Acceptance Criteria 
DOE will perform validation by reviewing Waste Inventory Tracking System (WITS) reports 
and documented legacy waste identified in the "Original Volume Tracking" Excel 
spreadsheet. 
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SRNS2014 9/30/14 $100,000 
SW-1.04 

Acceptance Criteria 
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Revision 1 

Contract Outout Completion Criteria: 
A closure plan for TRU Pad 16 and modifications 
to the TRU Pad Volume of the Site RCRA Permit 
will be submitted to DOE-SR in support of 
submittal to SC-DHEC. The modifications will 
include reduction of prescriptive wording ( e.g. 
requirement to be radiologically non-contaminated) 
and provide a sound technical rational for both the 
modifications and the closure plan. 

DOE will perform validation by accepting the closure plan and proposed permit 
modification. 
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0 Performance Incentive Document 

PID Number: SRNS2014ACP 

Activity Name: Area Completion Project 

WBSNumber: 1.29.32.01, 1.29.32.02, 1.29.32.03, 1.29.32.04, 1.29.32.05, 
1.29.32.06 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $3,490,000 

Revision Number: 0 

Senior level manager/Performance Incentive Karen Guevara 
Manager: Assistant Manager for Infrastructure & 

Environmental Stewardship (AMI&ES) 
Senior level supervisor/division manager: Angelia Adams 

Contract Performance Outcome: 

Meet all regulatory commitments, develop and implement alternative long range strategies, 
technologies and approaches in the refinement of the Area Completion Strategy and long-
term stewardship. 

Contract Output SRNS2014ACP-01: 

Meet all FFA Milestones, RCRA Permit and CERCLA Record of Decision (ROD/Interim 
ROD) commitments due between October 1, 2013, and September 30, 2014, as described in 
the Federal Facility Agreement for the Savannah River Site (Administrative Document# 89-
05-FF) and the SRS RCRA Part A & B Permits (SC 1890 008 089) to meet the Area 
Completion Strategy. 

Description/Back2round/Justification: 

Full compliance with all Area Completion Project FF A milestones, RCRA Permit and 
CERCLA Record of Decision (ROD/Interim ROD) commitments will allow SRS to meet 
regulatory requirements that will meet the Area Completion Strategy to clean up the SRS 
and reduce the Site footprint. Establishing regulatory commitments and milestones is the 
most direct way for the regulators and stakeholders to measure the progress of DOE EM 
cleanup activities at SRS. The regulatory and stakeholder support of the SRS depends on 
continued full regulatory compliance and achievement of commitments and milestones. 
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Up to $2,500,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-1.01 

Date 
3/31/14 

Acceptance Criteria 

Fee 
$1,250,000 

Contract Outout Completion Criteria: 
All RCRA Permit commitments and FF A 
milestones are achieved from October 1, 2013, 
through March 31, 2014. 

All FF A milestones and RCRA Permit commitments are met by the milestone/submittal 
dates. Documentation is provided demonstrating that milestone/submittal dates were met 
which will be verified by a DOE ACP review of Document Status information and/or the 
Administrative Record File. DOE-SR will validate acceptance of the incentive based on a 
review of the documentation provided. 

Number 
SRNS2014 
ACP-1.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$1,250,000 

Contract Output Completion Criteria: 
All RCRA Permit commitments and FF A 
milestones are achieved from April 1, 2014, 
through September 30, 2014. 

All FF A milestones and RCRA Permit commitments are met by the milestone/submittal 
dates. Documentation is provided demonstrating that milestone/submittal dates were met 
which will be verified by a DOE ACP review of Document Status information and/or the 
Administrative Record File. DOE-SR will validate acceptance of the incentive based on a 
review of the documentation provided. 

Contract Output: SRNS2014ACP-02: 

Evaluate additional EC & ACP groundwater sampling and reporting activities to identify 
opportunities to reduce costs within PBS-30 and ESS. 

Description/Back2round/Justification: 

In FY 2012, DOE-SR incentivized the development of a comprehensive Groundwater 
Monitoring and Reporting Optimization Plan and Report (SRNS2012ACP-02) that identified 
opportunities for optimization of monitoring networks and reductions in the long-term costs 
of groundwater monitoring at units where mature and established groundwater programs 
were underway. In 2013, DOE incentivized SRNS to negotiate and implement optimization 
activities consistent with the plan (SRNS2013 ES-12.01 and 12.02 ). 

This Phase II proposal is to develop a similar Groundwater Monitoring and Report 
Optimization Plan that will focus on the remaining groundwater units that were not included 
in Phase 1 because they did not have a mature established monitoring program under 
RCRA/CERCLA or because they are associated with regulatory programs other than RCRA 
and CERCLA, such as Underground Storage Tanks, Landfills and the Clean Water Act. 
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Up to $500,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-2.01 

Date 
2/28/14 

Acceptance Criteria 

Fee 
$250,000 

Contract Outout Completion Criteria: 
Prepare and provide to DOE ACP a 
Groundwater Optimization Plan by 2/28/14. 

SRNS -EC & ACP will provide a Phase II Groundwater Monitoring and Reporting 
Optimization Plan that will provide for identification and documentation of opportunities for 
groundwater optimization of monitoring networks/reporting and reductions in the long-term 
costs of groundwater monitoring for groundwater units, that was not included in the Phase I 
Plan. 

Number 
SRNS2014 
ACP-2.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$250,000 

Contract Output Completion Criteria: 
Prepare and provide to DOE ACP a report 
documenting the groundwater monitoring and 
reporting optimization opportunities. 

SRNS will provide a report outlining the results of the groundwater monitoring evaluation to 
DOE and DOE will approve. DOE-SR will validate acceptance of the incentive based on a 
review of the documentation provided. 

Contract Output SRNS2014ACP-03 <Deferred from FY 13): 

Automate environmental field and analytical data to automatically generate routine reports 
and improve reporting capability. Program and deploy electronic field devices to replace the 
use of paper logbooks to improve quality of field data collection. Program data collection 
system to automatically generate routine reports to improve speed and overall accuracy of 
data reporting. 

Description/Backiround/Justification: 

DOE SR is obligated to collect, manage, maintain and report environmental data to meet 
requirements of DOE Orders and environmental regulations and statutes, including DOE 
Order 458.1, Radiation Protection of the Public and Environment and RCRA, CAA, CW A, 
andCERCLA. 

The Environmental Restoration Data Management System (ERDMS) is used to manage 
environmental monitoring data. This system requires extensive manual data review and 
tracking of data generating reports of varying quality. Also, field monitoring results are 
collected in paper logbooks and collection accuracy is highly dependent on minimizing 
human error. Routine reports are generated with a high level of human involvement. 
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Up to $390,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-3.01 

Date 
7/31/14 

Acceptance Criteria 

Fee 
$150,000 

Contract Output Completion Criteria: 
Program and deploy handheld devices to transfer 
monitoring data directly into ERDMS. 

EC & ACP will demonstrate and will document the use and effectiveness of electronic 
handheld devices to collect field information and data transfer into ERDMS vs. the use of 
paper field logbooks for eflluent monitoring and environmental surveillance programs. 

EC & ACP will provide documentation to demonstrate compliance with site requirements 
including QA, software, and information control. 

EC & ACP will provide documentation of benefits and provide estimate of cost, time or 
resource savmgs. 

DOE-SR will validate acceptance of the incentive based on a review of the documentation 
provided. 

Number 
SRNS2014 
ACP-3.02 

Date 
9/30/14 

Fee 
$240,000 

Acceptance Criteria ·· 

Contract Output Completion Criteria: 
Modify ERDMS to automatically generate routine 
monitoring reports. 

EC & ACP will demonstrate and document the development and implementation of program 
to generate automated environmental reports, such as the Monthly Discharge Monitoring 
Reports, the Monthly Radiological Releases Reports, the Wildlife Hunt Reports, and the 
Weekly and the Quarterly Tritium Reports by reviewing the reports for completeness, 
accuracy and compliance with reporting deadlines. 

EC & ACP will provide documentation to demonstrate compliance with site requirements 
including QA, software, and information control. 

EC & ACP will provide documentation of benefits and provide estimate of cost, time or 
resource savmgs. 

DOE-SR will validate acceptance of the incentive based on a review of the documentation 
provided. 

Contract Output SRNS2014ACP-04: 

Complete characterization of Building 690-N to support future Deactivation and 
Decommissioning. 

Description/Background/Justification: 
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Building 690-N (Ford Building) is a high risk facility with significant radiological and PCB 
contamination. The facility is deteriorating and requires frequent maintenance to mitigate 
the spread of existing contamination. A Decommissioning Plan was completed and 
submitted to DOE in FY 13 (Contract Output SRNS2013ES-16.01) that included 
recommendations for characterization to quantify the nature and extent of contamination and 
condition to support future D&D of the facility. 

The Ford Building is a steel frame/siding structure constructed in the early 1950s to test 
motor control packages for the R, P, L, K and C Reactors. In the 1960s, the structure was 
modified. to support the repair and rework of Reactor heat exchangers. Key facilities and/or 
structures associated with 690-N include: 

• 652-44N electrical substation and fuel oil containment dike (provided electricity and 

fuel oil for heating to the building), 

• Deionizer trailer (used to remove radiological contaminates from Reactor 

disassembly basin water), and 

• Transport trailer (utilized to haul heavy loads between Reactor areas and stored 

adjacent to the 690-N Building). 

PCB-contaminated oils were used in milling/lathe operations for heat exchanger repair in 
690-N (Ford Building). In 1997, these PCB-contaminated oils were found to have 
contaminated equipment and the floor in the building. An initial clean-up was performed 
and the residual contamination was encapsulated with a floor coating in 1998. Inspections 
conducted since 1998 continue to reveal areas where PCB-contaminated oil has migrated up 
through the floor coating, necessitating regular maintenance and reapplication of the coating 
material. The extent of PCB contamination below the 690-N Building is undetermined. The 
Deionizer trailer is not thoroughly characterized, but is assumed to contain lead and high 
levels of radiological contamination based on the conditions of trailers used for similar 
purposes at the SRS. 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
ACP-4.01 

Date 
8/31/2014 

Acceptance Criteria 

Fee 
$100,000 

Contract Output Completion Criteria: 
Complete characterization of the 690-N Ford 
Building and its ancillary equipment and facilities 
(652-44N, Deionizer and Transport Trailers). 

EC & ACP will complete and document characterization completion of Building 690-N and 
its ancillary equipment and facilities. The result are needed to support future deactivation 
and decommissioning and removal/remedial action( s) 

DOE-SR will validate acceptance of the incentive based on a review of the documentation 
provided. 
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• Performance Incentive Document 

PID Number: SRNS20 l 4SRNL 

Activity Name: Savannah River National Laboratory (SRNL) 

WBS Number: Numerous 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $4,750,000 

Revision Number: G- I 

Senior level manager/Performance Incentive Karen Hooker 
Manager: Director, Office of Laboratory Oversight 

Pat McGuire 
Assistant Manager for Nuclear Material 
Stabilization Project (AMNMSP) 

Senior technical advisor: Patrick Jackson 
Jay Ray 

Contract Performance Outcome: 

SRNL's three-fold mission is to enable the success of SRS and the Office of Environmental 
Management (EM) operations and projects, to provide technical leadership for future site 
missions, and to utilize its technical expertise to provide vital national and regional support 
in achieving the broader goals of DOE and the federal government. The vision for SRNL is 
to be the nations' premier laboratory in Environmental Management, National & Homeland 
Security, and Energy Security (Source: SRNS Contract). 

Contract Output: SRNS2014SRNL-01 (Pat McGuire) 

Deliver Disposition Paths for Nuclear Material. 

Description/Backeround/Justification: 

SRS's unique faci lities and capabilities enable it to support consolidation and processing of 
nuclear materials from other DOE facilities as well as other U.S. and foreign sources. This is 
important for reducing nuclear and proliferation threats, avoiding the additional costs of 
protecting materials at multiple sites and enabling closure of other facilities that are no 
longer needed. 
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The Site will continue to safely and securely store nuclear materials (plutonium, enriched 
uranium, used nuclear fuel, and other nuclear materials) pending disposition to meet 
commitments to the State of South Carolina. 

Plutonium 

SRS has been placed in a lead role by DOE to dispose of plutonium from the cleanup of 
weapons facilities throughout ·the DOE Complex. 
Plutonium from the cleanup of weapons facilities (non-pit plutonium) has been primarily 
consolidated at SRS where, depending on future decisions, it is planned to be disposed of by 
a variety of alternative means including; 
• Packaging (including blending as needed) and shipping to the Waste Isolation Pilot Plant 
(WIPP) in New Mexico 
• Converting to reusable nuclear fuel by dissolving Pu in H Canyon, converting to Pu Oxide 
in HB-Line for future processing at MOX 

Highly Enriched Uranium 

SRS has the capability to support the DOE complex-wide effort to down blend excess HEU 
to a more useable and less proliferable low enriched uranium (LEU) enrichment. The LEU is 
provided to a commercial fuel vendor. The vendor uses the LEU to manufacture 
commercial nuclear fuel for use in commercial reactors for the generation of electricity. 
Additional LEU commitments from the processing of Used Nuclear Fuel (UNF) will be 
made to TV A. Receipt of Canadian Liquid Uranium is another source to meet LEU 
deliveries. 

Used (Spent) Nuclear Fuel 

SRS supports the nation's nonproliferation goals by receiving U.S. owned/loaned HEU fuel 
from foreign countries. The UNF is safely being stored in L Basin pending disposition. 

SRNL provides technical support and consultation for this mission. 

Up to $650,000 of the allocated fee will be paid for this Contract Output. 

Nuniber 
SRNS2014 
SRNL-1.01 

Date 
9/30/14 

Fee 
$225,000 

Contract Output Completion Criteria: 
Provide technical support to Nuclear Materials 
for the Plutonium Surveillance Program including 
3013 Destructive Examination (DE) program, and 
continuation of plutonium shelf life corrosion 
studies and 9975 life extension testing. 

a. Complete FY14 data set 2 analyses for# DE 
packages. 

b. Complete unloading of Series 3 of shelf life 
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c. Complete FY14 annual report on 9975 Life 
Extension o-ring test fixtures. 

DOE-SR will perform validation of the following: 
a. Loading and initial data sheets for Series 3 of shelf life studies. 
b. FY14 data set 2 analyses for 3013 Program. 
c. FY14 annual report on 9975 Life Extension o-ring test fixtures. 

Numb~r 
SRNS2014 
SRNL-1.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$75,000 

Contract Outout Completion Criteria: 
Provide technical support to Nuclear Materials 
for the Spent Fuel Program. 
a. Complete extracted basin core testing and 

prepare and issue degradation evaluation 
report. 

b. Complete revision of corrosion surveillance 
program plan to include increase in coupon 
withdraw and analysis schedule; new rack 
material; and automated characterization and 
optimized corrosion analysis. 

c. Complete report for detailed corrosion 
analysis of the can-specific inventory of 
fuel/clad sections in oversized canister. 
Report to include corrosion, thermodynamic 
and kinetic analysis for fuel clad systems to 
provide estimate of fuel and internal water 
activity conditions. 

d. Complete analysis of handling and 
transportation challenges from L to H area in 
damaged and vulnerable fuel (sectioned SS, 
zircaloy stored in OS canisters) including 
evaluating particulates and hydrogen 
generation from radiolysis and corrosion. 

DOE-SR will perform validation of the following: 
a. Degradation evaluation report. 
b. Revision of corrosion surveillance program plan. 
c. Report on detailed corrosion analysis of the can-specific inventory of fuel/clad sections 

in oversized canister. 
d. Analysis of handling and transportation challenges from L to H area in damaged and 

vulnerable fuel. 
Number 
SRNS2014 
SRNL-1.03 

Date 
9/30/14 

Fee 
$350,000 

Contract Outout Completion Criteria: 
Develop and demonstrate tlowsheets and 
equipment for application in H-canyon/HB-Line. 
Potential scope could include: 
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a. Fabrication and deployment of crawler to 
inspect ventilation system. 

b. Flowsheet development for next set of 
material to be processed. 

c. Program to reduce the amount of waste sent 
to the Tank Farms. 

d. Provide requested support to H-Canyon for 
processing used Nuclear Fuel (UNF) such as 
Hydrogen Generation Studies. 

DOE-SR will perform validation of the agreed upon items for FY14. 

Contract Output SRNS2014SRNL-02 (Karen Hooker}: 

Deliver products and services that reduce technical risk and enhance the schedule of liquid 
high level waste dispositioning. SRNL will enable DOE-EM mission success by providing 
the increased scientific and technological rigor needed to support EM program and project 
planning, technology development and deployment, project execution, and assessment of 
program outcomes. 

Description/Backeround/Justification: 

EM' s goal is to reliably complete radioactive liquid waste treatment, safely manage the 
treated waste and meet DOE commitments to close the liquid waste tanks, while 
incorporating new technology and to enhance efficiency. In so doing, EM is closing the 
circle on the legacy of radioactive liquid waste. 

At SRS, the insoluble sludge solids from tank waste are vitrified at the Defense Waste 
Processing Facility (DWPF) and converted into a solid glass form. The salt waste is 
processed to remove of the radioactivity with the decontaminated salt solution being 
disposed onsite in grout at the Saltstone facility. The Tank Closure Program at SRS has 
made significant progress. Tank Closure Program activities are on schedule to meet or 
exceed all Federal Facility Agreement commitments. 

At Hanford, construction is well underway on the Pretreatment and Vitrification facilities. 
SRNL experience at SRS can be utilized to support flowsheet and other technology 
development activities. 

In addition to the contractor support efforts described above EM has commissioned the 
SRNL to coordinate the engagement of the national laboratory community to bring the 
scientific and technological rigor needed to evaluate/prioritize alternatives, define/execute 
technology development as appropriate, and provide the DOE with an "owners 
representative" to inform decisions and reduce technical and programmatic risks in 
conjunction with PNNL. Under this direction, and consistent with their role as Federally 
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Funded Research and Development Centers (FFRDC), the SRNL/PNNL team will work 
closely with DOE site offices, contractors and other national laboratories to establish a 
framework for sustainable laboratory engagement and collaboration. 

In addition to the strategic role for EM, SRNL will execute technology development tasks 
for EM-20 that support the EM Complex. 

Up to $1,245,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-2.01 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$700,000 

Contract Output Completion Criteria: 
Execute scope to provide technical bases, 
characterization results, consultation in support of 
SRS Tank Waste Projects. These efforts are likely 
to include support for the following: 

a. DWPF/Saltstone waste form, flowsheet, 
sludge batch qualification. Qualify next 
sludge batch including developing 
processing options and frit formulation -
dependent on SRR schedule for canister 
production. 

b. Tank Farm sample characterization, 
corrosion program. Perform sample 
characterization ( dependent on sample 
needs) and support corrosion control 
program. 

c. Tank Closure sample characterization. 
Characterize any closure samples received 
to determine residual material left in tanks. 

d. Salt Processing. Qualify needed salt 
batches and support deployment of next 
generation solvent. 

e. Tank Closure/Saltstone Waste Disposition. 
Support SRR PA work through modeling 
and experimental scope - dependent on 
facility needs. 

DOE-SR will perform validation of the programs supported. 

Number 
SRNS2014 
SRNL-2.02 

Date 
9/30/14 

Fee 
$470,000 

Contract Output Completion Criteria: 
To maintain and enhance SRNL as a pre-eminent 
center for research, development, and deployment 
of technologies to cleanup the environmental 
legacy of the Nation's nuclear programs, SRNL 
will lead and execute scope for Hanford by 
providing technical bases and consultation. Scope 
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to include: 
a. GeatiA1:1e weFIE: eA "sa=ategie" taslrn fef QRP 

iAitiated iA F'.¥13 iAel1:1diAg eptieAs fef dealiAg 
with +e, waste Etl:H¼lifieatieA sa=ategies, pF8eess 
seerHlfie evaluatieA:s, aAd glass femrnlatieA 
appF8aehes. +his ef.feft eeHld me>,•e iAte 
leadiAg aAd e*eeHtiAg GfaAd GhalleHges m 
SHppert ef the high level •waste pF8eessiAg 
system at Hanfmd. Develop program execution 
plans for Grand Challenge effo1is in support of 
high level waste processing at the Hanford site. 
Complete first phase of experimentation as part 
of these programs. Participate on the Hanford 
Tank Waste Disposition Integrated Flowsheet 
development team. Perform flowsheet 
evaluations and provide definition of key 
interfaces and waste acceptance criteria. 

b. Perform work for Hanford Contractors 
including WRPS and WTP. PeteAtial seepe 
areas iAelHae eeati:A:HiAg 'Nerl1c eA GaststeAe, +e 
Feme>,•al e13tieAs, de•1ele13meHt ef waste 
EtHalifieatieA eEtuipmeAt and appF8aehes. 

- Complete full scale mixer testing in 
support of Caststone work 

- Complete experimentation on Tc 
removal options selected dming 
downselection 

- Develop conceptual design and fabricate 
test equipment in support of the waste 
qualification effo1t 

C. Continue leadership of the National Laboratory 
Technical Authority Team in support of the 
WTP Full Scale Vessel Qualification Testing 
Program. 

- Define and qualify the instrumentation 
to be used during the full scale 
demonstration effo1t. Develop the 
simulant to be used during this 
instrument qualification and the first 
phase of testing 

DOE-SR will perform validation of the programs discussed above. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $75,000 Provide technology development for EM-20. This 
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a. Develop and issue Lhe next generation 
perfonnance models and complete oxidation 
front experimentation studies in support of the 
Cementitious Barriers Partnership. 

b. Issue technical report/journal article on the next 
phase of -blong term glass corrosion modeling 
work smdtes. 

DOE-SR will perform validation of the programs supported. 

Contract Output SRNS2014SRNL-03 (Karen Hooker): 

Develop and deploy Next Generation Cleanup Technologies. 

Description/Back2round/ Justification: 

The environmental cleanup of SRS will continue to receive emphasis for the foreseeable 
future as we reverse the environmental impact from legacy operations performed on the Site. 
With each success, the Site becomes safer for future generations and less costly to maintain. 
These cleanup operations are not trivial nor are they straightforward. 

SRS has had to develop new and innovative applied technologies in order to accomplish 
much of the cleanup. This will continue to be the case as the cleanup challenges get more 
and more difficult. SRS plans to make these new technologies available across the country 
and internationally to assist others in their own cleanup efforts. SRS technological expertise 
and knowledge in cleanup has been highlighted to assist Japan in the remediation efforts at 
the Fukushima-Daiichi Nuclear Power Station. 

SRNL efforts are likely to include programs in Environmental Compliance & Area 
Completion Projects (EC&ACP), Solid Waste Management (SWM), Technology 
Development for EM-10, and programs to support Japan' s remediation of the Fukushima 
site. 

Up to $470,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-3 .01 

Date 
9/30/14 

Fee 
$50,000 

Contract Output Completion Criteria: 
Provide technical support for SRNS Environmental 
Compliance & Area Completion Projects including 
products and services in meeting regulatory 
milestones and deliverables as well as developing 
and transitioning to passive environmental 
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technologies and approaches for waste site 
remediation. This scope includes the following 
activities: MAPSL SVE Investigation for Vadose 
Zone CAP, MetLab BaroBall Wells Investigation 
for Vadose Zone CAP, Southern Sector Aerobic 
Stimulation Bench Test, Sampling and Analysis 
Supporting TNX Edible Oil Treatabi lity Study, 
PAGW OU Characterization, and Timely GC 
Analysis of Soi I Gas, Soil, and Groundwater 
Samples from EC & ACP. that may include the 
following. 

a. PFOvide teehflieal st1ppoft El:Ad Fepeft 
developmeRt to Bn,.'iFOnmeRtal GompliaRee & 
Area Gompletion PFejeets EBG&A:GP) i:n 
meeting FegulateFy milestones E1:Ad deli>feFaeles 
Ee.g., fiRafo~e § yeaF RG9 Fe>,•iew deli>,•emele, 
eemplete El:A H tanlE Fa:Fm Gt=oundwateF 
MonitoFiRg PIEl:A El:AE:i SampliRg El:AE:i Analysis 
PIEl:A, eemplete El:A F +anlE Fa:Fm GFeunawateF 
SampliRg ana Aflalysis Plan, aevelep a Five 
YeaF Remeay Review). 

a. Genti:nue de,,,e!opment ana tFaRsitien to passi,.,e 
enviFOnmental teehnolegies El:A8 appFeaehes feF 
BG&AGP waste site rnmeaiatioR (e.g.,+ Area). 

e. Gentinue sup130Ft feF operntiRg systems El:AE:i 
fiflal elosufe of gFOUfiG'NateF El:Aa ,,,aaese units 
(e.g. , fiela sampling aRa analytieal suppoft feF 
BG&AGP teehflelegy aemoRstFations aRd 
peFformanee analysis for SVE epefating 

·- ' --·-·-- -\ -· ~ 'I" 

DOE-SR will perform validation of the programs supported. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $160,000 Provide technicaJ support for SRNS Solid Waste 
SRNL-3.02 Management. SRNL plans to: 

a. Develop and submit to DOE the FY 2014 
Performance Assessment Maintenance Plan. 

b. Develop and submit to DOE the FY 2014 
Composite Analysis Maintenance Plan. 

c. Develop and submit to DOE the FY 2013 PA 
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Develop and submit to DOE the FY 2013 CA 
Annual Review report. 
Develop and submit to SWM the UDQE to 
assess new modeling information. 
Complete and issue TBD reports. 

DOE-SR will perform validation of the programs supported. 

Number I Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Provide technical development for EM-IO on 
SRNL-3.03 Environmental Compliance (EM-11 ), Soil & 

Groundwater Remediation (EM-12), D&D and 
Facility Engineering (EM-13). 

a. Provide LFRG technical support activities and 
technical support for the DOE Order 435.1 
update. 

b. Applied Field Research Initiative (AFRI) 
technology development and ASCEM User 
Interface, Tank Demonstration, and testing at F-
Area. 

C. In Situ Decommissioning (ISD) Sensor 
Network Test Bed and further ISD 
developments. 

Acceptance Criteria 
DOE-SR will perform validation of the programs supported. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 SRNL is the EM's Corporate National Laboratory 
SRNL-3.04 across the EM complex and will seek to diversify 

its customer base and funding sources for SRNL to 
increase efficiencies for the benefit of all of its 
customers. SRNL will provide technical support 
and expertise, and global leadership in support of 
Fukushima cleanup and remediation efforts that 
may include the following: 
a. Lead development and negotiations of new 

business contract(s) with Tokyo Electric Power 
Company (TEPCO) in Japan. 

b. Execute PNNL partnership to support technical 
scope of contract with TEPCO. 

C. Work with governmental agencies (Department 
of Energy, Department of State, etc.) to identify 
and establish SRNL leadership in U.S. 
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government efforts supporting Fukushima 
remediation by the Ministries in the 
Government of Japan (MOE, METI, MEXT, 
etc.). 

d. Deliver emergent support to Fukushima cleanup 
based on EM laboratory leadership, capabilities 
and expertise. 

DOE-SR will perform validation of the following: 

a. Negotiated contract(s) with TEPCO. 
b. PNNL partnership performance. 
c. SRNL participation or leadership in governmental agency support to Fukushima 

remediation. 
d. Validate laboratory support to emergent Fukushima cleanup issues. Validation will 

include pass/fail consideration for the above listed components. 

Number Date 
SRNS2014 9/30/14 
SRNL-3.05 

Acceptance Criteria 

Fee 
$60,000 

Contract Output Completion Criteria: 
Relocate the Packaging Certification Program 
(PCP) Docket files from Germantown, Maryland to 
Savannah River National Laboratory. Transition 
the EM-33 PCP Docket Manager from Eagle 
Research to SRNL. 

DOE-SR will perform validation of the programs supported. 

Contract Output SRNS2014SRNL-04 (Karen Hooker): 

Develop Solutions to Close and Better Secure the Nuclear Fuel Cycle. 

Description/Backeround/Justification: 

SRNL helps develop the nations' used (spent) nuclear fuel cycle initiatives through 
participation in the DOE Fuel Cycle Research and Development (FCR&D) Program. This is 
facilitated by SRNL leadership in Clean Energy initiatives aligned with the DOE 
Sustainability Plan goals. 

Up to $300,000 of the allocated fee will be paid for this Contract Output. 

Number Date 
SRNS2014 9/30/14 
SRNL-4.01 

Fee 
$300,000 

Contract Output Completion Criteria: 
As part of the SRNS Contract, SRNL will provide 
technical leadership for future site missions, and 
utilize its technical expertise to provide vital 
national and regional support in achieving the 
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broader goals of DOE and the federal government, 
and maintain and enhance the core competencies 
that are necessary to support assigned and future 
missions of EM and NNSA programs at SRS. As 
part of this mission, SRNL will develop and lead 
the nations used (spent) nuclear fuel cycle 
initiatives through participation in the DOE Fuel 
Cycle Research and Development (FCR&D) 
Program. Perform DOE-NE FCR&D program 
funded work activities as specified in the Program 
Information Collection System NE (PICSNE) 
defined in terms of cost, schedule and technical 
performance. Complete all required Level 2 and 
Level 3 milestones (number TBD) for the Used 
Fuel Disposition Campaign, Separations and Waste 
Forms Campaign, and Fuel Cycle Options 
Campaign. 

DOE-SR will perform validation of the following: completed reports, presentations, and 
publications identified in the funded DOE-NE FCR&D scope. 

Contract Output SRNS2014SRNL-0S (Karen Hooker}: 

Reduce greenhouse gas emission via Clean Alternative Energy Project. 

Description/Back!?round/Justification: 

SRNL facilitates complex-wide accomplishment of the DOE Sustainability Plan goals 
through innovative leadership in Clean Energy activities in support of DOE renewable 
energy strategic initiatives. 

SRNL continues to be heavily involved in a number of initiatives that will reduce greenhouse 
gases in accordance with Executive Order 13514. SRNL's Hydrogen Storage Engineering 
Center of Excellence will continue to advance the concept of clean fuels based on the 
hydrogen technology that SRS has developed over years of tritium research and production. 
SRNL has a number of other projects to reduce greenhouse gas emission, including solar and 
methane, which is a key SRs· strategic initiative and goal for EM sites. 

Up to $325,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-5.01 

Date 
9/30/14 

Fee 
$325,000 

Contract Ou tout Completion Criteria: 
The vision for SRNL is to be the nation's premier 
applied science laboratory in Environmental 
Management, National and Homeland Security, and 
Energy Security. As part of the efforts in Ener2y 
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Security the following Clean Energy Projects will 
be completed : 

a. Hydrogen Storage Engineering Center of 
Excellence-Technical Work Scope: Complete 
design and begin assembly of a two liter 
prototype cryo-adsorbent hydrogen storage 
prototype. 

b. Basic Science: Have accepted for publication in 
the area of energy storage and conversion three 
technical articles in peer reviewed journals with 
impact factors = > 3. 

c. Methane opportunities for Vehicular Energy -
Complete a test station for evaluation of a two 
liter prototype methane adsorption system 
meeting the DoE technical targets. 

d. SunShot "Low-Cost Metal Hydride Thermal 
Energy Storage System for Concentrating Solar 
Power Systems" - Complete FY14 milestone: 
Complete system model and evaluate at least 
one metal hydride material pair capable of 
meeting DOE SunShot thermal energy storage 
targets as defined in Statement of Project 
Objectives. 

e. SunShot High Temperature Corrosion Analysis 
of Molten Salt Systems for CSP Applications. 
Commission high temperature thermal gradient 
and fluid flow corrosion apparatus system for 
molten salt systems as outlined in Statement of 
Project Objectives (SOPO). 

DOE-SR will perform validation of the following: 

a. EERE program management acknowledgement of requirements delivered as specified. 
b. Copies of acceptance letters and 2013 journal impact factors. 
c. Completed test station and approved HAP. 
d. Draft annual report for SRNL Year 2 experimental testing work to EERE SunShot review 

by 9/30/14. . 
e. Draft annual report for SRNL Year 2 experimental testing work to EERE SunShot review 

by 9/30/14. 

Contract Output SRNS20l4SRNL""06 (Karen :Hooker}: . 
".. '-,. ,. _.,; ,,,,,,, - ,,,.. . ' . , .. , '' 
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SRNL support for DOE-IN Nuclear Materials Information Program. 
SRNL utilizes its technical expertise to provide services and products for the DOE-IN. The 
DOE-IN Nuclear Materials Information Program (NMIP) develops and maintains a 
comprehensive information system on foreign special nuclear materials (SNM) capable of 
being utilized in nuclear weapons. This system is maintained on classified networks and is 
updated with current intelli$ence annually. 

SRNL technical support for DOE-IN Foreign Nuclear Program. 
SRNL utilizes its technical expertise to provide services and products for DOE-IN's Foreign 
Nuclear Program. SRNL provides technical analysis and programmatic support to DOE-IN 
and to other agencies within the United States Intelligence Community (USIC). National 
Laboratories and their Field Intelligence Elements (FIE's) provide DOE's technical input to 
all issues of weapons production and utilization by foreign nuclear programs. SRNL's FIE 
provides important technical leadership, analysis and input on current issues, foreign 
facilities and weapons materials production. 

The SRNL counterintelligence program primarily consists of an expansive awareness 
function, a counterintelligence investigative capability, an analysis element and a multi
focused cyber component. The Senior Counterintelligence Official (SCIO) leads the 
integrated counterintelligence effort against foreign intelligence, terrorism threats directed at 
SRNL, and also has direct managerial oversight for the overall performance of the office, 
personnel and financial management of the CI program. 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-6.01 

Date 
9/30/14 

Fee 
$200,000 

Contract Output Completion Criteria: 
The vision for SRNL is to be the nation's premier 
applied science laboratory in Environmental 
Management, National Security, and Energy 
Security. As part of the work on National Security, 
SRNL will provide technical support for DOE-IN 
as follows: 

a. Deliver to US Policy Makers technical reports 
and assessments of foreign nuclear weapons 
programs that have been reviewed and 
published by DOE-IN. 

b. Update I 00% of the Nuclear Materials 
Information Program (NMIP) assessments for 
which SRNL is responsible. 
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c. Promote Counter Intelligence (Cl) site-wide by 
conducting awareness briefings and training for 
all on-site contractors. 

DOE-SR will perform validation of the following: 

a. Technical reports and assessments of foreign nuclear weapons programs have been 
reviewed and published by DOE-IN. 

b. 100% of Nuclear Materials Information Program (NMIP) assessments for which SRNL is 
responsible are updated. 

c. CI awareness briefings and training are completed for all on-site contractors. 

Contract Output SRNS2014SRNL-o7•(Karen Hooker}: 

SRNL Infrastructure Sustainment. 

Description/Background/Justification: 

SRNL offers a unique combination of capabilities, equipment, and infrastructure that are not 
available anywhere else in the United States. Although SRNL was originally built as a part 
of the nuclear weapon complex to maintain the U.S. nuclear deterrent, the facilities obtained 
and constructed for that purpose represent a significant asset to the site, region, and country 
and it is poised to solve National issues. The SRS vision targets SRNL to be the central hub 
as SRS expands its business segments to address DOE needs that capitalize on historic SRS 
competencies and capabilities. SRNL will actively seek ways to revitalize and present these 
assets for more wide-spread beneficial use. 

Up to $1,485,000 oftbe allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-7.01 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$300,000 

Contract Output Completion Criteria: 
SRNL will implement High Priority Safety Basis 
scope and nuclear infrastructure improvements as 
defined in the approved FY 14 SVS Implementation 
Plan as developed between DOE-SR OLO and 
SRNL. This Implementation Plan will be updated 
as needed and on an annual basis to: 
a. Meet selected project milestones for identified 

High Priority DNFSB Scopes. 
b. Complete Safety Basis scope improvements. 

DOE-SR will perform completion validations per the FY14 SVS Implementation Plan. 
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Contract Output Completion Criteria: 
As defined in the approved FY14 SVS 
Implementation Plan jointly developed by DOE-SR 
OLO and SRNL, complete A Block window 
replacements with no adverse impact to EM Liquid 
Waste mission work. 

DOE-SR will perform completion validations per the FYI 4 SVS Implementation Plan. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $695,000 . As aefiaea iH the Elf)f)fO:Vea F¥ 14 8¥8 
SRNL-7.03 ImplemeHtatioa PlaH joiAtly aevelopea by 9QE SR 

QbQ aHa 8R.~b, Feeil:lee aefeFFeEi maiHteaaHee 
eaeldog by effeeti1,'e maaagemeat of Geasffi:letiea 
MaiHteH0:11ee eFEieFs EGMQj aHa MajoF MaiHteHanee 
seepes ana effeetive execl:ltioa of IGPP prnjeets. 
Complete candidate IGPP capital projects that 
support restoration and sustainment of facility 
infrastructure as defined in the approved FY] 4 SVS 
Implementation Plan . Complete Construction 
Maintenance Orders and major maintenance scopes 
as defined in the approved FY14 SVS 
Implementation Plan. 

Acceptance Criteria: 
DOE-SR will perform completion validations per the FY14 SVS Implementation Plan. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 As ae1ieea iH tile appFovea F¥ 14 8¥8 
SRNL-7.04 ImplemeHtatioH P laa joiatly Eie'l>•elopea by 9QE SR 

QbQ aaa 8RNb, cffeeti• .. ely maHage the 
implemeatatioH of the 8RNb Infrastrnehrre Plan te 
minimize opemtioaal eest. Implement the SRNL 
Infrastructure Plan to reduce operational cost by 
facility and scientific instrument renewal as well as 
an improved Asset Condition Index as defined in 
the approved FY l 4 SVS Implementation Plan. 

Acceptance Criteria 
DOE-SR will perform completion validations per the FYI 4 SVS Implementation Plan. 

Contract Output SRNS2014SRNL-8 (Karen Hooker): 

Conduct effective laboratory management. 
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Utilizing a comprehensive and integrated approach, SRNS will document and continue 
implementation of a path forward to: improve the overall institutional management of 
SRNL; establish a comprehensive vision for the future; and effectively apply innovative 
solutions to meet DOE mission needs. 

Up to $75,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
SRNL-8.01 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$75,000, 
paid upon 
completion 
of items a-b 

Contract Output Completion Criteria: 
a. Provide a framework that allows for 

documentation of laboratory management for 1) 
Effective use of partnerships (internal, 
academic, community, government agencies, 
etc.), 2) Maintenance of core competencies and 
retention of employees, 3) Improvement in 
internal business processes and goals, 4) 
Business unit strategies, and 5) Effective use of 
recommendations from external reviews. 

b. Proceed with implementation of the University 
Relations Program Plan developed in FY13. 

DOE-SR will perform validation of the following: 

a. Documentation of the improved institutional management of SRNL. 
b. Implementation Status Report for the FYI 3 University Relations Plan. 
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• Performance Incentive Document 

PID Number: SRNS2014LS 

Activity Name: EM Landlord Services 

WBS Number: Various / Indirect 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $1,4 IQ,QQQ $1 ,510,000 

Revision Number: G I 

Senior level managers: Angelia Adams, Acting AM Infrastructure & 
Environmental Stewardship (AMI&ES) 
Doug Hintze, AM Mission Support (AMMS) 

Senior level supervisor/division manager: David Bender 
Nick Delaplane 

Contract Performance Outcome: 

The Contractor shall execute assigned landlord responsibilities and provide a range of 
services to other organizations doing work on the Savannah River Site. This section includes 
Site Services and Business Services. 

Contract Output SRNS2014LS-01: 

The Contractor shall meet all SRNS agreed upon scheduled milestones to plan & execute 
development of SRS Sustainability initiatives and High Performance Sustainable Buildings 
(HPSB) program objectives to meet scheduled site sustainability goals. 

Description/Background/Justification: 

DOE has approved a Complex-wide Strategic Sustainability Performance Plan. This plan 
addresses such topics as greenhouse gas emission reductions, High Performance Sustainable 
Buildings (HPSB), water use, and pollution prevention/waste elimination. DOE sites have 
been tasked to make progress toward goals established for 2015 and 2020. The benchmark 
for the HPSB 15% reduction is defined in Executive Order (E.O.) 13514 section 2(g). 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number I Date I Fee I Contract Output Completion Criteria: 
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SRNS2014 
LS-1.01 

12/31/13 $100,000 -

1/31/14 

9/30/14 

Acceptance Criteria 

fee is earned by 
meeting all 
milestones. 

Contract No. DE-AC09-08SR22470 
Modification No. 0413 

Revision 1 

a. Develop the FYI 4 Site Sustainability Plan for 
the Savannah River Site in accordance with the 
DOE-HQ annual guidance document by 
12/31/13. 

b. Prepare the SRS Consolidated Energy Data 
Report (CEDR) in accordance with annual 
DOE-HQ guidance documentation by 1/31/14. 

c. Continue development of High Performance 
Sustainable Buildings (HPSB) Program 
objectives by completing the following 
activities: 

• Conduct lighting-specific walkdowns of 
facilities, to determine how to comply with 
the automated lighting controls objective 
associated required by the HPSB Guiding 
Principles and develop layouts summarizing 
how compliance will be achieved. 
Determine FY 15 funding requirement to 
complete objective. 

• Complete metering objective by installation 
of meter and establishing monthly meter 
readings for all facilities in HPSB scope. 

• Update EPA Portfolio Manager database as 
needed to show status of HPSB objectives 
for all buildings 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

a. Evaluate the FY14 SRS Annual Sustainability Plan and transmit the Plan to DOE-HQ 
for use in the DOE agency-wide Strategic Sustainability Performance Plan. 

b. Evaluate the FY14 SRS Consolidated Energy Data Report and transmit the Report 
to DOE-HQ for use in DOE agency-wide data collection. 

c. Evaluate documentation associated with the High Performance Sustainable Buildings 
Program including review of layouts that summarize compliance to program 
objectives and FY15 funding requirements. 

Contract Output SRNS2014LS-02: 

The Contractor shall develop and implement cost efficient approaches to reduce government 
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Initiatives are needed to address site energy costs and infrastructure support of current and 
future missions. Site Services will also evaluate organizational practices to identify 
efficiency gains and cost improvements and achieve government liability reduction where 
appropriate. 

Up to $300,000 of the allocated fee will be paid for this Contract Output. 

Number 
SRNS2014 
LS-2.01 

Date 
5/31/14 

Acceptance Critieria 

Fee 
$150,000 

Contract Output Completion Criteria: 
Partnering with DOE in the negotiation of a new 
five-year contract with South Carolina Electric & 
Gas Company, including the following: 

• Participate with DOE in the contract 
development process and negotiation of 
terms and costs. 

• Provide financial analysis through 
evaluation of life cycle cost options for 
the contract. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Review SRNS Contract-involvement summary report 
• Evaluate the effectiveness of SRNS involvement and recommendations concerning 

the development of the new contract and rate structure. 

Number 
SRNS2014 
LS-2.02 

Date 
9/30/14 

Acceptance Criteria 

Fee 
$150,000 

Contract Output Completion ·Criteria: 
Develop an Infrastructure Alignment Plan/Study 
that outlines infrastructure right sizing 
recommendations, including footprint reduction 
that will coincide with current and future 
missions, SRNS baseline operations and funding 
profile ( e.g. facilities, roads, infrastructure 
systems, etc.) Implement infrastructure right
sizing recommendations as approved by DOE and 
as funding is available. 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Perform walkdown of the targeted systems/processes for the scope. 
• Evaluate effectiveness of recommendations. 
• Validate evidence of implementation. 
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The Contractor shall meet all SRNS agreed upon scheduled milestones to actively seek cost 
effective opportunities to reduce government liability and benefit the community through the 
DOE Asset Revitalization Initiatives and Programs. 

Description/Back!?round/ Justification: 

The identification, leveraging, revitalization, and disposition of site assets reduce EM 
liability, minimize lifecycle cost, and achieve Footprint reduction. Wherever it is cost 
effective, utilize the SRS Community Reuse Organization to provide additional opportunities 
to benefit the surrounding community. Site Services wi ll continue to evaluate consolidation 
of facilities, services and functions for cost improvements. 

Up to $110,000 of the al.located fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $110,000 Provide liaison support for a successful transition 
LS-3.01 of the privati2:ation of Outsource the SRNS ESS 

Facilities Maintenance and ensw-e success by 
providing business and technical leadership. 

Acceptance Criteria 
DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

• Evaluate documentation defining transition process . 
• Review and evaluate effectiveness of the transition support. 

Contract Output SRNS2014LS-04: 

The Contractor shall meet all SRNS agreed upon scheduled milestones to cost effectively 
maintain SRS plant systems, components, structures, and also improve maintenance 
processes to meet site missions and positively address deferred maintenance issues. 

Description/Back!?round/Justification: 
Procedure Manual 1 Y, Conduct of Maintenance, is established for effective management of 
plant systems, structures and components at the Savannah River Site. These standards 
comply with the requirements of the Department of Energy (DOE) Order 433 .1 B, 
Maintenance Management Program for DOE Nuclear Facilities. The requirements ensure a 
safe and cost effective maintenance program at SRS. 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

Number Date I Fee I Contract Output Completion Criteria: 
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Continue the implementation of the Maintenance 
Paperless Work Package. Achieve 10% more EM 
paperless work packages completed in FY14 
compared to the average of last four months in 
FY13 as baseline. 

DOE-SR wi ll validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

• Randomly sample electronic work packages . 

• Evaluate trending results for EM facilities . 

• Evaluate Time & Cost savings docwnentation . 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Continue the implementation of the Preventive 
LS-4.02 Maintenance (PM) optimization process. 

• Evaluate and incorporate Predictive 
Maintenance (PdM) in the process. 

• Demonstrate savings in overall efficiency 
gain. 

Acceptance Criteria 
DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

• Verify the PM baseline . 

• Evaluate effectiveness of the optimization process . 

Contract Output SRNS2014LS-0S: 

The Contractor shall sustain and/or modernize site facilities/infrastructure, provide quality 
Shops services to achieve mission goals/milestones and ensure a safe and secure workplace 
for all SRS personnel. 

Description/Background/Justification: 

The SRS infrastructure is approaching 60 years old. Over the past 10 years, funding for 
infrastructure repairs/replacement declined considerably due to budget challenges. The 
Critical Infrastructure Integrated Priority List (CIIPL) was implemented to identify the most 
critical projects for SRS. The Contractor will execute funded projects and provide quality 
Shops services to ensure a safe and secure workplace for all SRS personnel. 

Up to $300,000 $400,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $300,000 Execute Infrastructure modernization/ improvement 
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Utility system projects, sustaining activities and 
liability reduction work scope (e.g. water systems, 
electrical distribution system, etc.). 

DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Evaluate Summary Report and perform field walkdown of completed activities 
consistent with infrastructure IPL. 

• Review Final Acceptance Inspection (F Al) documents or Work Packages of 
completed work scope. 

• Before and after photographs of completed modernization work scope as feasible . 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 • Evaluate the Critical Infrastructure Integrated 
LS-5.02 Priority List (CJIPL) process and f-t.1rther 

improve the data content for better use as a tool 
for funding allocation. 

• Evaluate and report CJIPL effectiveness 
through an analysis of the disposition of ClIPL 
projects from the prior 3 years. 

Acceptance Criteria 
DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (STAR) system: 

• Evaluate CIIPL documentation . 

• Review the updated CJJPL quarterly or as-needed . 

• Evaluate data improvements . 

• Evaluate CIIPL e ffectiveness report. 

Contract Output SRNS2014LS-06: 

Real Property Asset Management 

The Contractor shall meet all SRNS agreed upon scheduled milestones by leveraging the 
Real Property Asset Management Program and Facility Information Management System 
(FIMS) data to effectively manage SRS infrastructure needs. 

Description/Background/Justification: 

SRNS will ensure compliance of DOE Order 430. 1 B Real Property Asset Management 
Program and implement DOE-HQ requirements for asset replacement value. The Facility 
Condition Assessment Survey (CAS) Inspections will continue in FY14. In addition, 
improvements to the accuracy of the SRS Actual Maintenance Cost Reporting Data will 
continue to be implemented for the HQ FIMS. 
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Up to $200,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $200,000.00 a. Evaluate and begin implementation of the 
LS-6.01 Corrective Action Plan to more accurately 

capture SRS Actual Maintenance Cost 
Reporting. Subsequently, provide data input to 
support Site Planning integration. 

b. Demonstrate cost reduction and/or cost 
avoidance by: 

• Integrating impacts of ARRA project 
completion, site housing consolidation 
planning, workforce restructuring, site 
mission changes and lessons learned from 
Condition Assessment Survey (CAS) 
inspections into the RP AM SmartPlan 
(SRNS-RP-2011-00202). 

• Revise RP AM SmartPlan requirements to 
more cost effectively implement DOE 
Order 430.1B. 

• Evaluating Facility assessments conducted 
by other organizations (Engineering, 
maintenance, Operations, etc.) for CAS 
applicability. 

C. Leverage Real Property Asset Management 
Program (RP AM) for the Site, develop a 
tailored approach for the Replacement Value 
(RPV) of agreed upon unique/critical facilities 
and initiate implementation. 

d. Evaluate Facility Information Management 
System (FIMS) database and make 
recommendations for data improvements. Also, 
update and maintain information of over 2,000 
FIMS real property records to ensure the data is 
accurate and reliable. 

e. Continue to perform CAS inspections to ensure 
SRS meets the facility condition assessment 5 
year cycle. 

Acceptance Criteria 
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DOE-SR will validate the completion of the following milestones and document results in 
the Site Tracking, Analysis & Reporting (ST AR) system: 

a. Review the Actual Maintenance Corrective Action Plan and evaluate the Cost Reporting 
implementation. Review and evaluate the evidence of data input to Site Planning. 

b. Review documentation that outlines the following: 
• Cost avoidance scenario( s) from the various integrated site impacts. 
• Assessment of cost avoidance as reported. 
• Revised Condition Assessment Survey Process that maximizes cost reduction and/or 

cost avoidance. 

c. Evaluate RPV for H-Canyon, DWPF and SRNL 773-A Lab. 

d. Review evidence of implementation - documentation in DOE-HQ FIMS records 
demonstrated by performance against metrics implementation schedule. 

e. Review Condition Assessment Survey (CAS) Reports for the structures inspected in 
FYl 4. In addition, DOE-SR will perform field walk down on randomly selected 
completed facilities/structures and then verify that CAS data has been placed into the 
DOE-HQ Condition Assessment Information System (CAIS). 

Contract Output SRNS2014LS-07: 

Site Integrated Planning and Business Process Improvement 

The Site Integrated Planning process integrates site mission planning and real property asset 
management. These recommendations and objectives will demonstrate improved linkage and 
dependencies at strategic, operational and tactical levels in support of the successful 
execution of the Site missions and landlord functions at SRS that includes support of all Site 
tenant organizations. Additionally, there will be a continued focus on improving crosscutting 
business processes that support the provision of services to Site missions. 

Description/Baclm:round/Justification: 

Execution of planned missions requires support from multiple functional organizations on 
site. Improving efficiency of crosscutting business processes required by these support 
groups will decrease cost and improve execution schedules. An additional goal is to 
improve those crosscutting processes. 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 
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SRNS2014 9/30/14 $100,000 
LS-7.01 
Acceptance Criteria 
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Revision I 

Contract Outout Completion Criteria: 
Update the Land Use Plan to reflect the results of 
the DOE-SR Planning Process. 

DOE will be provided / will review the following for validation: 

• Final Draft of the revised plan for review and publication . 

Contract Output SRNS2014LS-08: 

Interface Management 

The Contractor shall execute Interface Management with site tenants to deliver landlord services in 
support <>f mission ex~cution. 

Description/Background/Justification: 

Effective implementation of site interface management process (necessary maintenance and 
communication of interface processes, procedures and agreements) results in the effective 
delivery of landlord services. This ensures an efficient process to support tenant site mission 
completion activities. 

Annually the Interface Management Team develops a lessons learned regarding the 
interfaces of the tenants. These recommendations are the basis for the improvements defined 
in items 2 and 3. 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 
SRNS2014 9/30/14 $100,000 Improve the SRS Interface Management Process 
LS-8.01 by supporting DOE in the implementation of the 

Site Policy Manual SRSPM 250.1.1 B. 
Note: This improvement is defined in the 2013 
Interface Management Lessons Learned developed 
by the Interface Management Team: 

1. Providing support in developing a matrix of 
current contractor (SRNS, SRR, MOX, 
SWPF, WSI) applicability for each policy. 

2. Provide suggested handling strategies for 
the major contract omissions (i.e. contract 
modification, policy modification ... ) 

Acceptance Criteria 
DOE-SR will review the Contractor Applicability Matrix and suggested handling 
strategies. 
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• Performance Incentive Document 

PIO Number: SRNS2014SUBJ 

Activity Name: Management & Operations - Subjective 

WBS Number: Various / Indirect 

Performance Period: October 1, 2013 - September 30, 2014 

Allocated Fee: $5,000,000 

Revision Number: 0 1 

Senior level manager: Doug Hintze 
Assistant Manager 
Mission Support (AMMS) 

Senior level supervisor/division manager: Nick Delaplane 

Contract Performance Outcome: 

Nuclear Materials Management 

The Contrnctor shall safely and effectively manage nuclear materials and facilities in 
accordance with applicable DOE Directives and requirements. Management of nuclear 
materials at SRS includes storage, operations and di sposition. 

Solid Waste 

The Contractor shal I manage the Solid Waste Program to safely and effectively prevent 
and/or minimize the generation of solid waste to include hazardous, low level, transuranic, 
mixed, and municipal sanitary wastes. The Contractor shall insure that the handling, 
treatment, storage, transpo1tation and disposal of existing "legacy" and future solid waste is 
environmentally sound and in compliance with DOE Directives, and applicable regulations 
and requirements. 

Soil and Water Remediation 

The Contrnctor shall plan and safely execute a program that meets all regu latory 
commitments reflected in the SRS Federal Facility Agreement, Resource Conservation and 
Recovery Act (RCRA) permit and closure plans, settlement agreements, administrative 
orders, consent decrees, notices of violation(s), Memoranda of Agreements or other notices 
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of direction from DOE and/or regulatory agencies. 

Savannah River National laboratory (SRNL) 

SRNL's three-fold mission is to enable the success of SRS operations; to provide technical 
leadership for future site missions; and to utilize its technical expertise to provide vital 
national and regional support in achieving the broader goals of DOE and the federal 
government in a safe manner. SRNL shal l be operated as a defined work activity within the 
M&O contract structure so that it will be positioned to be responsive to future DOE 
requirements. 

Sitcwidc ES&H Program 

The Contractor shall conduct a comprehensive ES&H program that provides for the 
protection of workers, the public, and the environment. The Contractor shall include 
provisions for the protection of human health and safety and the environment in all activities 
for which it has contractual responsibilities. 

Operations Support 

The Contractor shall implement site-wide programs and coordinate their implementation 
with all site organizations. The Contractor shall provide technical support for all its activities 
and operations. The Contractor shall also provide teclmical support for other organizations 
as directed by the CO or as requested by other organizations and approved by the CO. 
Except as otherwise directed by the CO, services to other contractors generally do not extend 
to within their facilities or areas under the control of other tenant organizations. 

Business Services 

The Contractor shall provide general planning, management and administrative services for 
all its activities and for other organizations as directed by the CO. 

Contract Output SRNS2014SUBJ-01: 

This incentive is measured with an adjectival rating to measure technical performance, cost 
control, schedule performance and business relations / management for all of the fiscal year 
2014 authorized scope. 

This Contract Output will receive an adjectival grade and numerical score. In order to 
provide for consistency across the Complex, DOE-SR will use the five tier adj ectival ratings 
and definitions set forth in FAR 16.4 described below. 

Adiectival Rating Percent of allocable fee 

Excellent 91%- 100% 

Definition 

Contractor has exceeded almost all of the 
significant award-fee criteria and has met 

Page 64 of68 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Very Good 76%-90% 

Good 51%to75% 

Satisfactory 1% to 50% 

Unsatisfactory 0% 

Description/Backeround/Justification: 

Contract No. DE-AC09-08SR22470 
Modification No. 0413 

Revision 1 

overall cost, schedule, and technical 
performance requirements of the contract as 
defined and measured against the criteria in the 
award-fee plan for the award-fee evaluation 
period. 
Contractor has exceeded many of the 
significant award-fee criteria and has met 
overall cost, schedule, and technical 
performance requirements of the contract as 
defined and measured against the criteria in the 
award-fee plan for the award-fee evaluation 
period. 
Contractor has exceeded some of the significant 
award-fee criteria and has met overall cost, 
schedule, and technical performance 
requirements of the contract as defined and 
measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 
Contractor has met overall cost, schedule, and 
technical performance requirements of the 
contract as defined and measured against the 
criteria in the award-fee plan for the award-fee 
evaluation period. 
Contractor has failed to meet overall cost, 
schedule, and technical performance 
requirements of the contract as defined and 
measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 

To achieve its vision and implement all desired management improvement efforts will 
require an organized, systematic approach to project execution. EM has developed and 
implemented the EM Program Management System (EMPMS) to clarify roles and 
responsibilities, to provide for more integrated operations, and to further establish a solid 
baseline for workforce planning. 

The EMPMS is a performance-based management system. Performance-based management 
uses performance measurement information to help set agreed-upon performance goals, to 
allocate and prioritize resources, to inform managers so they can manage program activities 
to meet those goals, and to report on their status. It also offers opportunity to learn from any 
failures in performance and to continuously improve management practices. 

The IPT, as identified in the PEMP, will conduct informal surveys of the following 
organizations in order to solicit feedback related to contractor performance in the areas of 
Business Relations, Technical Quality, Cost Control and Schedule (timeliness): 
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Assistant Manager for Infrastructure and Environmental Stewardship {AMIES) 
Assistant Manager for Mission Support (AMMS) 

• Assistant Manager for Integration and Planning (AMIP) 

• Office of Acquisition Management (OAM) 

• Office of Human Capital Management (OHCM) 

Assistant Manager for Nuclear Material Stabilization Project (AMNMSP) 
Assistant Manager for Waste Disposition Project (AMWDP) 
Office of Field Chief Financial Officer (CFO) 
Office of Chief Counsel (OCC) 
Office of Civil Rights (OCR) 
Office of External Affairs (OEA) 
Office of Laboratory Oversight (OLO) 
Office of Safety and Quality Assurance (OSQA) 
Office of Safeguards, Security and Emergency Services (OSSES) 

SRNS organizations will provide monthly self-assessments throughout the performance 
period to provide contractor feedback in cross-cutting areas of performance, such as safety, 
efficient use of trained and qualified human capital, quality, continuous improvement, cost 
effectiveness, timeliness of deliverables, compliance with contract, etc. The self
assessments will be used to measure and report contractor technical performance ( quality of 
product/service), cost control, adherence to schedule, and business relations / management as 
these relate to the contractor support of the individual and collective DOE organizations. 
These self-assessments will be captured on the electronic web-based DOE Scorecard and 
used to facilitate enhanced communication between DOE-SR and SRNS. 

These assessments are critical to record contract performance that is considered implicit, or 
subjective. Clear measures will be defined and consistent with standards of reporting 
contractor performance (FAR 42.15, FAR 15.3, FAR 9.1, and DEAR 909.1), The Federal 
Acquisition Streamlining Act of 1994, and the federal acquisition guide, chapter 42.15. 

Subjective incentives use adjectival measures related to quality of service or product. The 
success of a contractor against subjective measures is determined by the government, which 
will consider the related conditions under which the work was performed. and the 
contractor's specific performance as measured against the government's objective. 

Customer service is an implicit performance expectation. Both federal and contractor 
employees will strive to reach mutual expectations and conduct beneficial communications 
in support of site missions. 

Per contract clause H-33: PROVISIONAL PAYMENT OF INCENTIVE FEE, the 
contractor may request monthly provisional fee payments for up to I /12th of 50% of the total 
subjective fee for the performance period. Provisional fee is not considered earned fee and is 
contingent upon a final fee determination by the Fee Determination Official. 
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Up to $2,610,000 $5,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Outnut Completion Criteria: 
SRNS2014 9/30/14 $5,000,000 Provide a monthly report measuring trends and 
SUBJ-1.01 improvements in technical, cost, schedule 

performance and business relations / management 
activities. The report will include trending data and 
analysis of direct program (PBS) continuous 
improvement efforts, and cost performance of the 
Indirect cost pools (Essential Site Services and 
G&A). 

Acceptance Criteria 
DOE-SR will review the contractor monthly report measuring technical, cost, schedule 
performance and business relations/ management in accordance with site performance 
reporting to support the DOE-SR Contractor Performance Assessment Reporting (CPAR) 
requirements. 
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Attachment D, NNSA Performance Incentive Documents for fiscal year 2014 

[Will be attached] 
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Attachment 2: Comments, Subject: 
DOE-SR SRNS FY 2014 
Performance Evaluation 
Measurement Plan Comments and 
Resolution, Dated: OCT 2 4 2013 

ATTACHMENT CONTAINS OUO INFORMATION 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEC FIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

14EM00016910/25/20130414

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNT NG AND APPROPRIATION DATA (If required)

is not extended.is extended  

tems 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADM NISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT D CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $83,143,864.55

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOD FIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT Contractor is not, is required to sign this document and return     copies to the issuing office.

 ORDER NO. IN ITEM 10A.

DEAR 970.5232-4 Obligation of Funds (2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funds to CLIN 0001 (Department of

Energy (DOE)), in accordance with SRNS FINPLAN 3.  Funds in the amount of $83,143,864.55

are hereby obligated to CLIN 0001, thereby increasing it from $4,855,416,119.96 to

$4,938,559,984.51.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $6,255,144,463.79 to

$6,338,288,328.34.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53 243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10/25/2013
Signature on File





 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEC FIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
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U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations

14EM00016910/25/20130415

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNT NG AND APPROPRIATION DATA (If required)

is not extended.is extended  

tems 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADM NISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT D CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $65,788.87

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOD FIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT Contractor is not, is required to sign this document and return     copies to the issuing office.

 ORDER NO. IN ITEM 10A.

DEAR 970.5232-4 Obligation of Funds (2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work

Commercial), in accordance with SRNS FINPLAN 3.  Funds in the amount of $65,788.87 are

hereby obligated to CLIN 0001, thereby increasing it from $4,938,559,984.51 to

$4,938,625,773.38.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $6,338,288,328.34 to

$6,338,354,117.21.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53 243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10/25/2013
Signature on File
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1 I 2 
2. AMENDMENTJMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

0416 10/25/2013 14EM000169 
6. ISSUEDBV CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., slnlet, county, stato and ZIP COdoJ 
~ 

9A AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER SB. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 1 OA. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

• The above numbered solicitation Is amended as set forth In Item 14. The hour and date specified for receipt of Offers O is extended. 0 is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a ref8fence to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR TI-IE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lf,equired) Net Decrease: -$17, 894. 53 

13. THIS ITEM ONLY APPLIES TO MODIFICATION CF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. 6~IgE9ms~~ ?~Er: ISSUED PURSUANT TO: (Specify authority) TI-IE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. TI-IE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT TI-IE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTI-I IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X DEAR 970.5232-4 Obligation of Funds {2000) 

E. IMPORTANT: Contractor 0 is not. ~ is required to sign this document and retum _____ aaal_ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter whem feasible.) 

A. The purpose of this modification is to de-obligate funds from CLIN 0001 (Reimbursable 
Work for Other Federal Agency), in accordance with SRNS FINPLAN 3, as cited below: 

1) Department of Defense: 
2) Department of Justice: 
3) MISCELLANEOUS: 

(-$2,484.21) 
{-$14,823.00) 

{-$587.32) 

The total amount de-obilitated from CLIN 0001 is ${-17,894.53), thereby decreasing it from 
$4,938,625,773.38 to $4,938,607,878.85. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 0A, as heretofore changed, remains unchanged and in full force and effect. 

NS 
Previous edition unusable 

16C. DATE SIGNED 

10/25/2013 

STANDARD FORM 30 (REV. 10-83) 
Presaibed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-ACO 9-0 8 SR2 2 4 7 0 / 0 416 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

and Price/Cost, paragraph B, entitled "Obligation 
of Funds, " is hereby revised to decrease the 
total amount of funds obligated to the contract 
from $6,338,354,117.21 to $6,338,336,222.68. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 
FOB: Destination 

NSN 7540-01-152-8087 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
SponSOl'Od by GSA 
FAR (48 CFR) 53.110 

2 



Employee 
Lloyd Clevinger 
Lloyd Clevinger 
Lloyd Clevinger 
Lloyd Clevinger 

Temporary 
Delegation of Authority 

Start Through 
10/25/201311:30AM 11/04/2013 11 :59 PM 
Active 
Away from Site 
DOA 

Delegator (From) De legatee (To) 
CLEVINGER, LLOYD CLARK II IWUC, FRANCIS T 
D7547 06138 
SRNS SRNS 
U0000 - CONTRACTS U1000 - CONTRACT ADMINISTRATION 
730-1 B, Room 326 730-18, Room 327 
8039527712 8039528687 
2 

Action Taken Status Date 
Temporary delegation created Draft 10/17/2013 11 :52:04 AM 
Temporary delegation saved in draft mode Active 10/17/2013 11 :52:43 AM 
TOA Set to Active Active 10/25/2013 7:31:29 AM 
Email Notifications generated 10/25/2013 7:31:29 AM 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENTJMODIFICA TION NO. 3. EFFECTIVE DATE 4. REQUISmON/PURCHASE REQ. NO. r PROJECT NO. (If applicable) 

0417 10/30/2013 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (ff other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

B. NAME AND ADDRESS OF CONTRACTOR (No., 5troot, cowity. Smto and ZIP CodoJ .QQ. 9A AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILl1Y CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitatlon is amended as set forth in Item 14. The hour end date specified for receipt of Offers Dis extended. D Is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified In the solicitatlon or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO lHE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (ff required) 

No Change to Accounting and Appropriation Data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIOROER NO. AS DESCRIBED IN ITEM 14. 

CHECKONE 

X 

A. i~~ECR~~~~ ?~Ef a.le ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. lHE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and autholity) 

Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor 00 is nol Dis required to sign this document and retum ______ _ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICA TION (Organized by UCF section headings, including solicitation/contract subject matter whent feasible.) 

A. The purpose of this modification is to incorporate the contract work authorizations 
listed below: 

1) No. HQ091101-14, for Advanced Simulation Capability for Environmental (See Attachment 1, 
A) 

2) No. KC/SRl/4-14, for Basic Energy Science - Energy Frontier Research Centers (See 
Attachment 1, B) 
3) No. KP/W/SRl/4-14, for Biological and Environmental Research (See Attachment 3, C) 
4) No. HQlOOl-14, for Energy Employees Occupational Illness Compensation Program (EEOICPA) 
{See Attachment 4, D) 
5) No. SR091701-14, for In Situ Decommissioning {See Attachment 5, E) 
Continued ... 
Except as provided herein, all terms and conditions of the doaJment referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TinE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Marie A. Garvin 
15B. CONTRACTOR/OFFEROR 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

10/30/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0417 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. 

(A) 

SUPPLIES/SERVICES 

(B) 

6) No. 410003-TS-14, for SRNL Technical Support 
(See Attachment 7,E) 

Funds were previously allocated by separate 
modifications under FINPLAN number 3, for Fiscal 
Year 2014. 

B. This modification formally incorporates the 
above referenced contract work authorizations as 
part of the contract. As stated under DEAR 
970.5211-1 Work Authorization (May 2007), 
paragraph (b), the work authorization, whether 
issued bilaterally or unilaterally shall become a 
part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7540-01-152•8087 

QUANTllY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-88) 
SponaoreclbyGSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15· PROJECT NO. (ff applicable) 

0418 11/21/2013 14EM000438 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE j00901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, StlllO and ZIP CodoJ 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11} 

203 LAURENS ST SW 
A !KEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMEN nt OF SOLICITATIONS 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers O is extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of lhe amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendmen1 numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes refetence 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(ffroquirndJ Net Increase: $23,986,375.38 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modmcation and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Contractor 00 is not. Dis required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Department of 

Energy (DOE)), in accordance with SRNS FINPLAN 4. Funds in the amount of $23,986,375.38 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,938,607,878.85 to 
$4,962,594,254.23. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $6,338,336,222.68 to 
$6,362,322,598.06. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein, all terms and conditions of Iha document referenced in 11am 9A or 1 CA, as heretofore changed, remains unchanged and in full force and effect. 
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Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 
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STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
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ITEMNO. SUPPLIES/SERVICES 
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FOB: Destination 
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SponsOfod by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATIONfMODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15· PROJECT NO. (If applicable) 

0419 11/21/2013 14EM000438 

6. ISSUED BY CODE 00901 7. ADMINISTERED BY (ff other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., siruet, c:ounly. state end ZIP CodeJ (x) SA. AMENDMENT OF SOLICITATION NO. 
-

AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

• The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of Iha offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire lo change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lf,equillld) Net Increase: $242,251. 53 

13. THIS ITEM ONLY APPLIES TO MODIFICA TlON OF CONTRACTSfORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A.. I,WgE1-t'~~~~ ~iEfof ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Contractor (!I is not O is required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter wheie feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work 
Commercial}, in accordance with SRNS FINPLAN 4. Funds in the amount of $242,251.53 are 

hereby obligated to CLIN 0001, thereby increasing it from $4,962,594,254.23 to 

$4,962,836,505.76. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $6,362,322,598.06 to 
$6,362,564,849.59. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
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8. NAME AND ADDRESS OF CONTRACTOR (No .• stmot, county, State and ZIP CodeJ 
~ 

9A AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
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10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMEi IDMENTI:i OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour end date specified for receipt of Offers Dis extended. D is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items Band 15, and retuning ____ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(lfraquired} Net Increase: $100,486.05 

13. THIS ITEM ONLY APPLIES TO MODIFICA 11ON OF CONTRACTS/ORDERS. IT MODIAES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECKONE A. 6w~~~~~I~ ?,-~i:ri:. ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Contractor 00 is not. Dis required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Orr,anized by UCF section headings, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work 
for Other Federal Agency (Department of State)), in accordance with SRNS FINPLAN 4. Funds 
in the amount of $100,486.05 are hereby obligated to CLIN 0001, thereby increasing it from 
$4,962,836,505.76 to $4,962,936,991.81. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $6,362,564,849.59 to 
$6,362,665,335.64. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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SOLUTIONS, LLC 
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(X) 9A. AMENDMENT OF SOLICITATION NO. 
,__ 

9B. DATED (SEE ITEM 11) 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and retiming ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOV\/1..EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specifl8d. 

12. ACCOUNTING AND APPROPRIATION DATA(lfrequired) 

No Change to Accounting and Appropriation Data 
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14. 

CHECK ONE A. I,~8ECf~~~~ ?~';Jfo: ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b), 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Section I, DEAR 970.5211-1 Work Authorization {May 2007) 
E. IMPORTANT: Contractor I!) is not. D is required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter whete feasible.) 

A. The purpose of this modification is to incorporate the contract work authorizations 
listed below: 

1} No. IN14013-14, for Energy and Threat (See Attachment 1, A} 
2) No. IN14025-14, for Energy and Threat (See Attachment 1, B} 
3) No. IN14035-14, for Energy and Threat {See Attachment 1, C) 
4) No. 89X0319-14, for Fuel Cycle Technologies (See Attachment 1, D) 
5) No. HI-410003-14, for Fuel Cell Technologies Office {See Attachment 1, E} 
6) No. Hl-410003-14, Rev 1, for Fuel Cell Technologies Office (See Attachment 1, F) 
7) No. 410003-TS-14, Rev 1, for SRNL Technical Support (See Attachment 1,G} 
8) No. WW-410003-14, for Wind and Hydropower Technologies Program (Attachment 1, H) 
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CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

• The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items a and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO lliE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the soUcitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If requited) 

No Change to Accounting and Appropriation Data 
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSfORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. I,'iigE~:~~~ ~~Efof ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification ana authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor O is not. @ is required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

The purpose of this modification is to incorporate three contract work authorizations, and 
delete a Memorandum inadvertently scanned in the supporting documentation for Modification 
0421: 

A. The Contract Work Authoriztions listed below, are hereby incorporated under the 
Contract: 

1} No. HQl00Ol-0-SR, Rev 1, for Energy Employees Occupational Illness Compensation Program 
(See Attachment 1, A} 
2) No. HQTD1005, for Increased Waste Loading (See Attachment 1, B} 
3) No. PC410003-14, for Packaging and Certification and Transportation (See Attachment 1, C} 
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Memorandum for Lori Talbert-Burt, should be 
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