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!
!
Mr.!John!Anderson! April!1,!2020!
Office!of!Fossil!Energy!
U.S.!Department!of!Energy!
Room!3EC042!
1000!Independence!Ave,!S.W.!
Washington,!DC!20585!

!
!

Re:$ CE$FLNG,$LLC$
$ Docket$No.$1241234LNG$
$ DOE/FE$Order$3193$!

Semi4Annual$Report$for$the$Period$Ending$March$31,$2020!
!

!
!

Dear!John!Anderson:!
!

On! November! 21,! 2012,! the! Department! of! Energy! Office! of! Fossil! Energy! (DOE/FE)! issued! an! order!
granting!CE!FLNG! longCterm!multiCcontract!authorization! to!export!up! to!8!million!metric! tons!per!year!
(mtpa)!of!liquefied!natural!gas!(LNG)!from!its!proposed!LNG!Terminal!in!Plaquemines!Parish,!Louisiana!to!
Free!Trade!Agreement!countries!for!a!30Cyear!term.!
!
Pursuant! to!Order!3193,!CE!FLNG!must! file!with! the!Office!of!Natural!Gas!Regulatory!Activities!written!
reports!describing!the!progress!of!the!proposed!liquefaction!facility!project!including!information!on!the!
proposed!CE!FLNG!LNG!Terminal!in!Plaquemines!Parish,!Louisiana,!the!date!the!facility!is!expected!to!be!
operational,!and!the!status!of!the! longCterm!contracts!associated!with!the! longCterm!export!of!LNG!and!
any! longCterm! supply! contracts.! CE! FLNG! hereby! submits! its! semiCannual! report! for! the! period! ending!
October!1,!2018.!
!
Best!regards,!

!

!
!

 /s/!Sherman!E.!Bryant   
!

Sherman!E.!Bryant!!
!

CEO$for$CE$FLNG,$LLC!
!
!
!
!
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!

Semi4Annual$Report$Period$Ending:$$ $ $$$$$$$$$$$$$$$March$31$2020!
!
!
!
Natural$Gas$Supply$and$Pipeline$Capacity$Update:$$$

!
(1) Natural!Gas!Pipeline!and!Transportation!Agreements!CE!FLNG!is!currently!working!to!finalize!supply!

and!capacity!agreements.!!!
!

LNG$Supply$–$Marketing$Update:$$$
$
(2) CE! is!working!to!finalize!additional!LNG!Supply!Agreements!which!are!related!to!various!customer!

regulatory!approvals.!
!
!
$
CE$FLNG$Schedule$Update$
!
Initiate!Waterway!Assessment!(USAD)! !!TBD!!
Submit!Resource!Report!#13!Draft!to!FERC! TBD!
Submit!FERC!Application!! 1Q!2021!
CE!FLNG!Commences!Operations*! 4Q/!2026!

!
!
Filings$with$the$Commission!
!
CE! FLNG! is! current! working! to! complete! financing,! ! which! has! been! delayed! with! the! effects! for! the!
COVID!19!and! the! restriction!of! travel!globally! including! the!national!emergency!declaration.!Once! the!
travel! restrictions! are! lifted! we! will! resume! without! financing.! Upon! Completion! CE! FLNG! will! reC
submitted!it!PreCFiling!Request!based!on!FERC!ruling!on!October!11,!2016.!!
!
!
Filings$with$the$Commission$!

!
Pursuant!to!Section!157.21(f)(9),!CE!FLNG!filed!its!response!to!issues!raised!during!scoping.!!

$
!
!




