
 ___________

(x)

89303723FEM400292

x 89303322DEM000068

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 

OFFER.  If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided 

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

C32KCWJ94LY8

Savannah River Mission Completion, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

893037

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations Office

See ScheduleSee Block 16CP00010
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1. CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

09/13/2023

Attn: Kathleen Vaselopulos
1070 Silver Bluff Road
Aiken SC 298035878

Net Increase: $62,610,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation data, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

B.4 DOE-B-2013 Obligation of Funds & FAR 43.103(b)-Unilateral

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

UEI:  C32KCWJ94LY8

A. The purpose of this modification is to obligate funding to Task Order 6 for Liquid Waste

and Cyber Security requirements.

B. Pursuant to Clause B.4, DOE-B-2013 Obligation of Funds (Oct 2014), funds in the amount

of $62,610,000.00 hereby obligated to CLIN  00001, increasing it FROM: $353,116,079.90 TO:

$415,726,079.90. Funding is obligated as follows:

• Cyber Security: $180,000.00

• Liquid Waste: $62,430,000.00

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Cynthia T. Strowbridge

STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

03/27/2024

DOE SRS Public Release Review 
No: DOE-ROI-58140 
Approved for Public Release



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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 2  31
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

Savannah River Mission Completion, LLC

(A) (B) (C) (D) (E) (F)

89303322DEM000068/89303723FEM400292/P00010

        C. Pursuant to the authority in Clause B.4,

        DOE-B-2013 Obligation of Funds (Oct 2014), the

        total funds obligated to this task order is

        hereby revised to increase the total amount of

        funds obligated to the contract by

        $62,610,000.00, changing it FROM:

        $353,116,079.90¿ TO: $415,726,079.90¿. The total

        obligated amount of $62,610,000.00 is allocated

        as follows:

        • Liquid Waste: $413,690,579.90

        • Cyber Security: $1,335,500.00

        • Composite Analysis: $700,000.00

        D. All other terms and conditions remain

        unchanged.

        Payment:

             OR for Savannah River

             https://vipers.doe.gov

             Any questions, please contact

             by call/email 855-384-7377 or

             VipersSupport@hq.doe.gov

        Period of Performance: 10/01/2023 to 10/26/2031

        Change Item 00001 to read as follows(amount shown

        is the total amount):

00001   Liquid Waste Operations                                                    7,343,706,386.00

        Line item value is: $7,343,706,386.00

        Incrementally Funded Amount: $415,726,079.90

        Requisition No: 23EM002018, 23EM002134,

        23EM002150, 23EM002320, 24EM000062, 24EM000127,

        24EM000251, 24EM000272, 24EM000291, 24EM000387,

        24EM000409, 24EM000692, 24EM000735, 24EM000993,

        24EM001008

        Accounting Info:

        01266-2023-36-410225-25102-1111705-0001763-0000000

        -0410364 Fund: 01266 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111705 Project: 0001763 WFO: 0000000

        Local Use: 0410364

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110

DOE SRS Public Release Review 
No: DOE-ROI-58140 
Approved for Public Release
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        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111503-0004375-0000000

        -0000000 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111503 Project: 0004375 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111506-0004378-0000000

        -0000000 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111506 Project: 0004378 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2021-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2021 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2020-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2020 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2018-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2018 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110

DOE SRS Public Release Review 
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        Local Use: 0410253

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410254 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410254

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410255 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410255

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410253

        Funded: $0.00

        Accounting Info:

        01250-2023-36-410225-25102-1111170-0001765-0000000

        -0410254 Fund: 01250 Appr Year: 2023 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410254

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111506-0004378-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111506 Project: 0004378 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111503-0004375-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111503 Project: 0004375 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410253

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410254 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410254

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410253

        Funded: $0.00

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)
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89303322DEM000068/89303723FEM400292/P00010

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410254 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410254

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111506-0004378-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111506 Project: 0004378 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111503-0004375-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111503 Project: 0004375 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410253

        Funded: $0.00

        Accounting Info:

        Continued ...
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        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410253

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410254 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410254

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111506-0004378-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111506 Project: 0004378 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111503-0004375-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111503 Project: 0004375 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2022-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2022 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2020-36-410225-25102-1111528-0001764-0000000

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)
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        -0000000 Fund: 01250 Appr Year: 2020 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2019-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2019 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2018-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2018 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $0.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410252 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410252

        Funded: $110,000.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410253 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410253

        Funded: $50,000.00

        Accounting Info:

        01250-2024-36-410225-25102-1111170-0001765-0000000

        -0410254 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111170 Project: 0001765 WFO: 0000000

        Local Use: 0410254

        Funded: $20,000.00

        Accounting Info:

        01250-2024-36-410225-25102-1111506-0004378-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111506 Project: 0004378 WFO: 0000000

        Local Use: 0000000

        Funded: $220,000.00

        Accounting Info:

        01250-2024-36-410225-25102-1111528-0001764-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)
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        Report Entity: 410225 Object Class: 25102

        Program: 1111528 Project: 0001764 WFO: 0000000

        Local Use: 0000000

        Funded: $44,010,000.00

        Accounting Info:

        01250-2024-36-410225-25102-1111503-0004375-0000000

        -0000000 Fund: 01250 Appr Year: 2024 Allottee: 36

        Report Entity: 410225 Object Class: 25102

        Program: 1111503 Project: 0004375 WFO: 0000000

        Local Use: 0000000

        Funded: $18,200,000.00

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110

DOE SRS Public Release Review 
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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00002 of the 
Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 
Contract). Section B of the Master IDIQ Contract is incorporated by reference.  The requisite clause 
information specific to this Task Order included below is consistent with the clause numbering structure 
established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (OCT 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 
(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 
do all things necessary for, or incident to, the performance of work as described in Section C, 
Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract  

(a) DOE-B-2003 Cost-Plus-Incentive-Fee Task Order: Total Estimated Cost and Incentive Fee (Oct 
2014) (Revised) 

 (1) This is a Cost-Plus-Incentive-Fee type Task Order.  The target cost, target fee, maximum and 
minimum fees, and the target fee increase and decrease ratios are as follows (Table B-1): 

Table B-1. Estimated Total Price 

Target Cost:  $6,633,521,567 

Target Fee: $497,514,118 

Incentive Fee: $132,670,431 

Stretch Fee: $80,000,270 

Maximum Fee: 10.706% ($710,184,819) 

Minimum Fee:   $0 

 
(2) The target fee for this task order is $497,514,118 based on a rate of 7.5% applied to the total 
estimated cost. The target fee will be based on salt processed from Tank 49 through SWPF.   
 
The fee curve for this task order is as follows: 
 
• Total Estimated Cost: $6,633,521,567 
• Negotiated Maximum Available Fee: 10.706%, $710,184,819 
• Negotiated:  

o Target: 7.5%  
o Incentive: 9.5% (2% above target) 
o Stretch: 10.706% (3.206% above target, 1.206% above incentive) 
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• 80% provisional fee (of the target) will be invoiced monthly 
• Fee will be earned on an annual (fiscal year) basis using the fee curve and $/gallon below 

o The annual fee curve is based on average production during FY25, FY26, FY27, 
FY30, and FY31 which represent full production years in System Plan Revision 
23. 

o The $/gallon are based on the average costs for FY25, FY26, FY27, FY30, and 
FY31 

 

 

$/Gal Rates on each section of the fee curve: 

1. 0-4.606Mgal - $12.3546/gallon (6.8% Inflection) 
2. 4.606-6.476Mgal - $3.1326/gallon (7.5% Inflection) 
3. 6.476-8.752Mgal - $7.3536/gallon (9.5%) 

 
TO6 Fee is earned each fiscal year and is based on the number of gallons processed out of Tank 
49. The number of gallons processed each year will determine the earned fee based on the $/Gal 
rates listed above. 
 
FY2024 Ramp Up Factor 
Fiscal Year 2024 is considered a “ramp-up” year and a factor of 1.4 will be applied to any gallon 
processed out of Tank 49. This factor will only be used for fee earning calculations during 
FY2024. 
 
DWPF Melter Replacement Outage 
If a DWPF Melter Replacement outage is required during TO6, the fee for replacement of the 
DWPF Melter will be $20.99M. This fee will be earned on a % complete basis. Upon completion 
of the DWPF Melter replacement, SRMC will continue earning fee based on gallons processed 
fee curve. 

$0 
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Stretch Fee 
At any point during TO6, if SRMC delivers 62.76Mgal, the yearly fee curve will stop as the fee 
earning basis for TO6 and will be replaced by a $10/gallon processed fee curve. This will apply 
to all gallons beyond 62.76MGal to a maximum of 70.76Mgal processed out of Tank 49. This 
equates to 10.706% total earned fee for TO6. 
 
True-Up Fee Calculation 

Fee True-Up will be based on the production for the full Task Order 6 Period of Performance.  

At the end of the TO6 period of performance, SRMC will have received fee based on the 
production calculations and DWPF Melter Replacement Outage fee as discussed above. The 
final total earned fee will be determined by the aggregate gallons processed out of Tank 49 
during the TO6 Period of Performance. The final earned fee amount that has been underpaid or 
overpaid as compared to the total received fee will be applied to earned fee in FY2031. 

• True-up is based on the below $/Gallon rates, which are based on System Plan Revision 
23 gallons processed during the TO6 Period of Performance 

• The $/Gal are also based on the full TO6 Total Estimated Costs 
1. 0-33.03MGal - $13.6567/gallon (6.8% Inflection) 
2. 33.03MGal-46.44MGal - $3.4627/gallon (7.5% Inflection) 
3. 46.44MGal-62.76MGal - $8.1293/gallon (9.5% Inflection) 
4. >62.76MGal - $10/gallon (Stretch) 

 
Note: The 1.4 multiplier used for the earned fee in FY2024 is not used in the true-up 
calculations. The basis for the true-up is gallons processed out of Tank 49 with no multipliers. 
 
Equivalent Salt Gallons 

1. Any new or creative way to process salt that does not have to process through SWPF will 
be credited to salt processing fee curve in year that it is accomplished with DOE-SR’s 
approval. 

o Any tank salt inventory that does not have to go to SWPF will be equated to 
gallons processed through SWPF. 

o Number of moles of sodium in the waste will be determined (via sample results, 
calculations, etc.) 

o The calculated moles of sodium will be converted to equivalent gallons of salt 
solution that will not have to be processed at the System Plan R23 baseline 
molarity of 7.0 Na(M) in SWPF feed batches. 

o Equivalent gallons determined will be used as the fee earning basis. 
2. Mission acceleration due to Na(M) improvements   may be compensated in any year of 

Task Order 6 if documented that mission has truly been accelerated solely due to Na 
molarity improvement above System Plan R23 baseline of 7.0 Na (M) feed out of Tank 
49. 

o A report presented by SRMC and approved by DOE will be developed that 
quantifies and documents basis of Na(M) mission acceleration. 
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o The acceleration will be equated to volume throughput improvement and added as 
equivalent gallons on fee curve in that year. 

 
 
(3) The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Contract Line Items, is as follows (Table B-2):  

 

 Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Estimated Cost Target  
Fee 

Incentive  
Fee* 

Total 
Estimated 

Price 
00001 Liquid Waste Operations CPIF  $6,633,521,567 $497,514,118 $212,670,701*  $7,343,706,386 

CLIN = Contract Line Item Number  CPIF = Cost Plus Incentive Fee  
*Incentive fee includes stretch.  See table B-1 above. 

 (4) Payment of fee will be made in accordance with I.46, FAR 52.216-10, Incentive Fee (June 2011).  

 (5) CLIN Description: 

  CLIN 00001 – Liquid Waste Operations: 

  This CLIN includes the total estimated cost and incentive fee associated with performing the 
work identified within the Task Order PWS. 

B.4 DOE-B-2013 Obligation of Funds (TBD) 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 
amount(s) specified below are obligated for the payment of allowable costs and fee. It is estimated 
that this amount is sufficient to cover performance through the date(s) shown below. 

 $415,726,079.90 October 01, 2023 through May 31, 2024. 

B.9 Basis for Changes 

 Pursuant to the Clause of this contract, the risk ownership table for this task order is as follows: 

Table 1: Contractor Accountable Risks (Will Not Change Section B Minimum and Maximum Target Costs/Target 
Schedule/Reference Point Target Cost or Baseline—Maintain Variances) 

ID Risk Area (Contractor - SRMC) 
1 Contractor controlled action that results in accident, delay of mission, or willful misconduct 

or negligence on the part of the contractor that adds risk to DOE or the program. 
2 Inadequate schedules which do not provide for DOE review/approval durations in accordance 

with Attachment J-7, Contract Deliverables as provided in Contract #89303322DEM000068. 
 

3 Inadequate coordination with EPA/State caused by the contractor and/or other groups 
impacting actions under the Contractor’s control. 

4 ES&H Violation by Contractor or subcontractor, including consequential investigations and 
impacts. 

5 Fines or penalties imposed by DOE or other regulatory agencies due to the contractor’s 
action, or inaction. (This includes fines levied against DOE based on Contractor performance.) 

6 Willful misconduct by Contractor or subcontractor. 
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7 New major Potential Inadequacy in the Safety Analysis (PISA) issue due to SRMC error or 
those not due to SRMC error but can be mitigated. 

8 Major Equipment Failure (Melter, Evaporator, Transfer Lines, etc.) caused by factors within 
the control of SRMC contractor or those not within the control of SRMC but can be mitigated. 

9 Major new unknown technical/science issue (e.g., solids formation) that can be mitigated. 
10 All SRMC-owned risks in the ROMP. 

 

Table 2: DOE Accountable Risk (May Change Section B Minimum and Maximum Target Costs/Target 
Schedule/Reference Point Target Cost or Baseline) 

ID Risk Area (DOE) 
1 Funding Impacts or Budget Impacts greater than 1% of the yearly contract base budget. 
2 Acts of God (e.g., Weather, Pandemic, etc.) 
3 New scope based on DOE direction to the Contractor, new regulatory requirements, 

and/or change to a record of decision (ROD) (or equivalent) outside of the initial Statement of 
Work (SOW/PWS). 

4 DOE direction or DOE initiated actions/events that are beyond the scope of the IMCC or the scope 
of an individual task order. 

5 Changes resulting from collaborative effort by the Contractor and DOE or non- 
Contractor groups, e.g., stakeholders or regulators. 

6 Delay by DOE of review/approval decisions as required under Attachment J-7, Contract 
Deliverables as provided in Contract #89303322DEM000068. 

7 Inadequate coordination with EPA/State caused by DOE or other groups impacting actions under 
DOE’s control. 

8 New major Potential Inadequacy in the Safety Analysis (PISA) issue due to no fault of SRMC (e.g. 
error by previous contractors, etc.) that cannot be mitigated. 

9 Major new unknown technical/science issue (e.g., solids formation) that cannot be mitigated 
10 Major Equipment Failure (Melter, Evaporator, Transfer Lines, etc.) caused by factors outside the 

IMCC contractor’s control that cannot be mitigated. 
11 All DOE-owned risks in the ROMP. 

 

Re-opener to discussions related to fee: 

New or existing risk(s) that have impacts that cannot be mitigated without significant impact to cost, 
processing, milestones, and/or the mission that are outside the control of the IMCC contractor as agreed 
between DOE-SR and SRMC. If a risk is realized, already earned fee is not subject to renegotiation or 
consideration. 
 

B.11 Provisional Payment of Fee  

(i.) Pursuant to the Clause of this Contract, provisional fee is authorized for this task order as follows: 

$497,514,118 X .80 = $398,011,294 (NTE Fee) 
$398,011,294 / 97 months = $4,103,209 (monthly provisional fee) 

 
 To ensure provisional fee payments do not exceed actual and projected earned fee, a review of 

provisional fee versus earned fee will be conducted on a quarterly basis (at a minimum).  Provisional 
fee payments may be adjusted accordingly based on the results of the review. 
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Section C - Performance Work Statement 

Section C.2, Liquid Waste Stabilization/Disposition of the Master IDIQ contract, is 
incorporated by reference.  
 
The desired outcome of this TO is for the Contractor (SRMC) to fully support all aspects of 
operating and maintaining all facilities and structures related to the conduct of the LW mission 
to safely store liquid radioactive waste in underground storage tanks; dissolving, removing, 
and treating salt waste through SWPF; dispositioning the low activity waste fraction as a 
saltstone waste form in concrete SDUs; suspending and removing the sludge waste from the 
underground storage tanks; vitrifying the sludge waste and the high activity component of the 
salt waste the  Defense Waste Processing Facility (DWPF); and storing the vitrified waste in 
stainless steel canisters until permanent disposition. SRMC shall also support the processing 
of discards from Nuclear Materials Stabilization to achieve the Accelerated Basin Deinventory 
(ABD) related mission (inclusive of other fuels) as long as it does not extend the LW mission. 
The Contractor shall assist in the planning and coordination for the transition of work at SRS 
with other site contractors and the M&O including any evaluations/studies required to support 
those efforts. The Contractor shall ensure facilities are operated and maintained in a condition 
to ensure operability as designed beyond the end of the task order period of performance. 
 
Aligned with sections C.1, C.2.1, C.2.2.4, C.2.2.5, C.2.2.5.1, C.2.2.5.2, C.2.2.5.3, C.2.2.5.4, 
C.2.2.5.5, C.2.2.5.6, C.4, C.5, C.6, C.7, C.8, C.9, C.10. C.11, C.12, C.13, C.14 of the IMCC, 
the TO 6 activities projected to achieve mission success include, but are not limited to, the 
following: 
 

a) Operate Tank Farms (TF) and Effluent Treatment Facility (ETF) to support Sludge and 
Salt Processing including: 
 Preparation, sampling, and qualification of salt batches to support the SWPF salt 

waste processing rate. 
 Preparation, sampling, and qualification of sludge batches to feed to DWPF. 
 Perform bulk waste removal and heel removal operations from high-level waste 

tanks. 
 Perform Engineering, Maintenance, ESH&QA and other support functions for 

operating TF and ETF. 
 Procure and install infrastructure needed to optimize Sludge and Salt Processing 

 The Contractor shall ensure the Tank Farms have the infrastructure and capacity to receive 
up to 300,000 gallons of waste from H-Canyon processing operations annually through 2034. 
Included in the 300,000 gallons annually are receipts in support of the Nuclear Material 
(NM) Accelerated Basin Deinventory (ABD)that will not extend the liquid waste mission. . 

b) Operate DWPF, the SPF, and the SDF in a manner that supports the SWPF salt waste 
processing rate. Perform Engineering, Maintenance, ESH&QA, and other support 
functions needed to operate DWPF, SPF, and SDF. Procure and install infrastructure 
needed to optimize Sludge and Salt Processing. 

c) Operate the SWPF in a manner that maximizes waste processing throughput. Perform 
Engineering, Maintenance, ESH&QA, and other support functions needed to operate 
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SWPF. Procure and install infrastructure needed to optimize Sludge and Salt 
Processing. 

d) Implement the Next Generation Solvent (NGS) into SWPF when needed to support 
regulatory commitments and/or achieve processing objectives. 

e) Complete necessary DWPF, Saltstone, SWPF and Tank Farm modifications and 
optimizations required to achieve maximum processing throughput. 

f) Complete activities to provide additional storage for failed melters in DWPF as needed. 
g) Complete Interim Canister Storage Modifications for Glass Waste Storage Building #1 

to support canister double stacking. 
h) Complete Interim Canister Storage Modifications, as needed, for Glass Waste Storage 

Building #2 to support canister double stacking. 
i) Complete acquisition of DWPF Melter #5 
j) Continue activities to determine a path forward for the treatment and disposition of 

Tank 48H waste. 
k) Complete East Hill Utilities Upgrades work. 
l) Continue SRS Composite Analysis, Annual Summary Review activities, and 

preparation of Performance Assessments as required. 
m) Continue management and execution of LW Contractor Cyber Security 

responsibilities. 
n) Provide an annual review of LW System Plan and submit updates and modeling, if  

required as  approved by DOE. Provide other administrative support for program 
related reviews upon request. 

o) Support planning and coordination related to transition activities from other site 
contractors and M&O upon request. (Excludes development of “official” transition plan 
and/or cost estimate.) 
 

p) Perform any required evaluations and/or studies in support of any programmatic 
initiatives (e.g., contractor transition activities, support other fuel discards from Nuclear 
Materials Stabilization (NMS). 

 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference.  The requisite clause information 
specific to this Task Order included below is consistent with the clause numbering structure established 
by the Master IDIQ Contract. 

F.3 Period of Performance 

(a) The overall Task Order period of performance shall be from October 1, 2023 to October 26, 2031. 
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Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 

Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference.  Clause H.71, Schedule of Rates 
Reopener, is hereby added to the Master IDIQ. 

H.71 SCHEDULE OF RATES REOPENER 

As of the date of contract award, audit effort assisting the Contracting Officer in negotiating direct and 
indirect rates is not yet completed. A completed audit will ensure proposed direct rates and indirect rates 
are reasonable and realistic. Therefore, as determined necessary by the Contracting Officer, the currently 
agreed to prices for each CLIN are subject to reopening, pending resolution of an external audit being 
performed by the cognizant audit agency hired by the Department of Energy – Savannah River 
Operations Office (DOE-SR) of the contractor’s proposal in response to solicitation _2/2/2023_____, 
originally dated ____5/18/2023_________, and any later proposal revisions. 

 The parties agree that the prices are subject to adjustment based on the results of the subsequent audit, 
and that the resolution of audit findings is limited to direct rates and indirect rates. The Contracting 
Officer and contractor shall negotiate a bilateral modification within 60 days after receipt of the audit 
findings, to come to agreement on revisions to the CLIN amounts determined to need adjustment due to 
the audit of direct rates and indirect rates. Should agreement not be achieved on the adjustment(s) 
contemplated by this clause, the Contracting Officer reserves the right to make a final determination 
based on the audit and issue a unilateral modification. Failure of the parties to agree with the Contracting 
Officer’s final decision shall be subject to the Disputes Clause of this contract. However, no changes, 
modification, or decisions resulting from this clause shall relieve the contractor from performing in 
accordance with the terms of the contract and its’ resulting task orders. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 
clause, which is filled-in as follows in Table I-1. 

Table I-1. Section I Clause Fill-Ins 

Clause 
No. 

FAR/DEAR 
Reference Title 

Fill-In Information; See FAR 
52.104(d) 

I.45 FAR 52.217-8 Option to Extend Services Any time prior to the expiration 
of the Task Order 

DEAR = Department of Energy Acquisition 
Regulation FAR = Federal Acquisition Regulation 
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Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order. 
 

Attachment J-5 - Master Small Business Subcontracting Plan 

 The following goals for this Task Order are appended to the Master Small Business Subcontracting Plan: 

 

Total Dollars to be Subcontracted (Large and Small Business) 

 

$1,409,534,000 

%Of 
Subcontracted 

Dollars 
 

Small Business 
 

$704,767,000 
 

50% 

 
Small Disadvantaged Business $70,477,000 

 
5% 

 
Women-Owned Small Business 

 
$281,907,000 

 
20% 

 
HUBZONE $42,286,000 3% 

 
Veteran-Owned Small Business 

 
$42,286,000 

 
3% 

 
Service-Disabled Veteran-Owned Small Business $42,286,000 3% 

Goals approved 6 October 2023. 
 
Exclusions include purchases from company affiliates, required software systems and support utilized by 
the business departments and facility controls, bulk chemicals, quad volute pumps, Melter 5 
design/fabrication, design engineering services, liquid nitrogen, and slag/fly ash and associated 
transportation as these are procurements that do not have opportunities for small business participation. 

See applicable I Clause entitled, FAR 52.219-9, Small Business Subcontracting Plan, and applicable 
Section H Clause entitled, Subcontracted Work. 

Attachment J-7 - Contract Deliverables 

The following list of End States Cleanup Deliverables is required for this Task Order. 

Task Order 6 – Liquid Waste Operations Deliverables 

Deliverable 
Number Deliverable 

DOE 
Deliverable 
Due Date 

Task Order 
Section Action 

Response 
Time 

TO6-0001 Removal, processing, and 
disposition of radioactive 
salt, salt solutions, sludge 

Approval 30 DAYS 10/26/2031 C.1, C.2.1, 
C.2.2.4, C.2.2.5, 
C.2.2.5.1, 
C.2.2.5.2, 
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Task Order 6 – Liquid Waste Operations Deliverables 

Deliverable 
Number Deliverable 

DOE 
Deliverable 
Due Date 

Task Order 
Section Action 

Response 
Time 

and slurries, from both F- 
and H-Tank Farms 
conducive to the 
achievement of the End State 
goal of completing the 
mission within 15 years.   

Master IDIQ Section J-7 
(Deliverables List) are 
required.  

 

C.2.2.5.3, 
C.2.2.5.4, 
C.2.2.5.5, 
C.2.2.5.6, C.4, 
C.5, C.6, C.7, 
C.8, C.9, C.10. 
C.11, C.12, 
C.13, and C.14 
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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00002 of the 
Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 
Contract). Section B of the Master IDIQ Contract is incorporated by reference.  The requisite clause 
information specific to this Task Order included below is consistent with the clause numbering structure 
established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (OCT 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 
(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 
do all things necessary for, or incident to, the performance of work as described in Section C, 
Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract  

(a) DOE-B-2003 Cost-Plus-Incentive-Fee Task Order: Total Estimated Cost and Incentive Fee (Oct 
2014) (Revised) 

 (1) This is a Cost-Plus-Incentive-Fee type Task Order.  The target cost, target fee, maximum and 
minimum fees, and the target fee increase and decrease ratios are as follows (Table B-1): 

Table B-1. Estimated Total Price 

Target Cost:  $6,633,521,567 

Target Fee: $497,514,118 

Incentive Fee: $132,670,431 

Stretch Fee: $80,000,270 

Maximum Fee: 10.706% ($710,184,819) 

Minimum Fee:   $0 

 
(2) The target fee for this task order is $497,514,118 based on a rate of 7.5% applied to the total 
estimated cost. The target fee will be based on salt processed from Tank 49 through SWPF.   
 
The fee curve for this task order is as follows: 
 
• Total Estimated Cost: $6,633,521,567 
• Negotiated Maximum Available Fee: 10.706%, $710,184,819 
• Negotiated:  

o Target: 7.5%  
o Incentive: 9.5% (2% above target) 
o Stretch: 10.706% (3.206% above target, 1.206% above incentive) 
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• 80% provisional fee (of the target) will be invoiced monthly 
• Fee will be earned on an annual (fiscal year) basis using the fee curve and $/gallon below 

o The annual fee curve is based on average production during FY25, FY26, FY27, 
FY30, and FY31 which represent full production years in System Plan Revision 
23. 

o The $/gallon are based on the average costs for FY25, FY26, FY27, FY30, and 
FY31 

 

 

$/Gal Rates on each section of the fee curve: 

1. 0-4.606Mgal - $12.3546/gallon (6.8% Inflection) 
2. 4.606-6.476Mgal - $3.1326/gallon (7.5% Inflection) 
3. 6.476-8.752Mgal - $7.3536/gallon (9.5%) 

 
TO6 Fee is earned each fiscal year and is based on the number of gallons processed out of Tank 
49. The number of gallons processed each year will determine the earned fee based on the $/Gal 
rates listed above. 
 
FY2024 Ramp Up Factor 
Fiscal Year 2024 is considered a “ramp-up” year and a factor of 1.4 will be applied to any gallon 
processed out of Tank 49. This factor will only be used for fee earning calculations during 
FY2024. 
 
DWPF Melter Replacement Outage 
If a DWPF Melter Replacement outage is required during TO6, the fee for replacement of the 
DWPF Melter will be $20.99M. This fee will be earned on a % complete basis. Upon completion 
of the DWPF Melter replacement, SRMC will continue earning fee based on gallons processed 
fee curve. 
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Stretch Fee 
At any point during TO6, if SRMC delivers 62.76Mgal, the yearly fee curve will stop as the fee 
earning basis for TO6 and will be replaced by a $10/gallon processed fee curve. This will apply 
to all gallons beyond 62.76MGal to a maximum of 70.76Mgal processed out of Tank 49. This 
equates to 10.706% total earned fee for TO6. 
 
True-Up Fee Calculation 

Fee True-Up will be based on the production for the full Task Order 6 Period of Performance.  

At the end of the TO6 period of performance, SRMC will have received fee based on the 
production calculations and DWPF Melter Replacement Outage fee as discussed above. The 
final total earned fee will be determined by the aggregate gallons processed out of Tank 49 
during the TO6 Period of Performance. The final earned fee amount that has been underpaid or 
overpaid as compared to the total received fee will be applied to earned fee in FY2031. 

• True-up is based on the below $/Gallon rates, which are based on System Plan Revision 
23 gallons processed during the TO6 Period of Performance 

• The $/Gal are also based on the full TO6 Total Estimated Costs 
1. 0-33.03MGal - $13.6567/gallon (6.8% Inflection) 
2. 33.03MGal-46.44MGal - $3.4627/gallon (7.5% Inflection) 
3. 46.44MGal-62.76MGal - $8.1293/gallon (9.5% Inflection) 
4. >62.76MGal - $10/gallon (Stretch) 

 
Note: The 1.4 multiplier used for the earned fee in FY2024 is not used in the true-up 
calculations. The basis for the true-up is gallons processed out of Tank 49 with no multipliers. 
 
Equivalent Salt Gallons 

1. Any new or creative way to process salt that does not have to process through SWPF will 
be credited to salt processing fee curve in year that it is accomplished with DOE-SR’s 
approval. 

o Any tank salt inventory that does not have to go to SWPF will be equated to 
gallons processed through SWPF. 

o Number of moles of sodium in the waste will be determined (via sample results, 
calculations, etc.) 

o The calculated moles of sodium will be converted to equivalent gallons of salt 
solution that will not have to be processed at the System Plan R23 baseline 
molarity of 7.0 Na(M) in SWPF feed batches. 

o Equivalent gallons determined will be used as the fee earning basis. 
2. Mission acceleration due to Na(M) improvements   may be compensated in any year of 

Task Order 6 if documented that mission has truly been accelerated solely due to Na 
molarity improvement above System Plan R23 baseline of 7.0 Na (M) feed out of Tank 
49. 

o A report presented by SRMC and approved by DOE will be developed that 
quantifies and documents basis of Na(M) mission acceleration. 
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o The acceleration will be equated to volume throughput improvement and added as 
equivalent gallons on fee curve in that year. 

 
 
(3) The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Contract Line Items, is as follows (Table B-2):  

 

 Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Estimated Cost Target  
Fee 

Incentive  
Fee* 

Total 
Estimated 

Price 
00001 Liquid Waste Operations CPIF  $6,633,521,567 $497,514,118 $212,670,701*  $7,343,706,386 

CLIN = Contract Line Item Number  CPIF = Cost Plus Incentive Fee  
*Incentive fee includes stretch.  See table B-1 above. 

 (4) Payment of fee will be made in accordance with I.46, FAR 52.216-10, Incentive Fee (June 2011).  

 (5) CLIN Description: 

  CLIN 00001 – Liquid Waste Operations: 

  This CLIN includes the total estimated cost and incentive fee associated with performing the 
work identified within the Task Order PWS. 

B.4 DOE-B-2013 Obligation of Funds (TBD) 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 
amount(s) specified below are obligated for the payment of allowable costs and fee. It is estimated 
that this amount is sufficient to cover performance through the date(s) shown below. 

 $415,72353,116,079.90 October 01, 2023 through Mayrch 31, 2024. 

B.9 Basis for Changes 

 Pursuant to the Clause of this contract, the risk ownership table for this task order is as follows: 

Table 1: Contractor Accountable Risks (Will Not Change Section B Minimum and Maximum Target Costs/Target 
Schedule/Reference Point Target Cost or Baseline—Maintain Variances) 

ID Risk Area (Contractor - SRMC) 
1 Contractor controlled action that results in accident, delay of mission, or willful misconduct 

or negligence on the part of the contractor that adds risk to DOE or the program. 
2 Inadequate schedules which do not provide for DOE review/approval durations in accordance 

with Attachment J-7, Contract Deliverables as provided in Contract #89303322DEM000068. 
 

3 Inadequate coordination with EPA/State caused by the contractor and/or other groups 
impacting actions under the Contractor’s control. 

4 ES&H Violation by Contractor or subcontractor, including consequential investigations and 
impacts. 

5 Fines or penalties imposed by DOE or other regulatory agencies due to the contractor’s 
action, or inaction. (This includes fines levied against DOE based on Contractor performance.) 

6 Willful misconduct by Contractor or subcontractor. 
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7 New major Potential Inadequacy in the Safety Analysis (PISA) issue due to SRMC error or 
those not due to SRMC error but can be mitigated. 

8 Major Equipment Failure (Melter, Evaporator, Transfer Lines, etc.) caused by factors within 
the control of SRMC contractor or those not within the control of SRMC but can be mitigated. 

9 Major new unknown technical/science issue (e.g., solids formation) that can be mitigated. 
10 All SRMC-owned risks in the ROMP. 

 

Table 2: DOE Accountable Risk (May Change Section B Minimum and Maximum Target Costs/Target 
Schedule/Reference Point Target Cost or Baseline) 

ID Risk Area (DOE) 
1 Funding Impacts or Budget Impacts greater than 1% of the yearly contract base budget. 
2 Acts of God (e.g., Weather, Pandemic, etc.) 
3 New scope based on DOE direction to the Contractor, new regulatory requirements, 

and/or change to a record of decision (ROD) (or equivalent) outside of the initial Statement of 
Work (SOW/PWS). 

4 DOE direction or DOE initiated actions/events that are beyond the scope of the IMCC or the scope 
of an individual task order. 

5 Changes resulting from collaborative effort by the Contractor and DOE or non- 
Contractor groups, e.g., stakeholders or regulators. 

6 Delay by DOE of review/approval decisions as required under Attachment J-7, Contract 
Deliverables as provided in Contract #89303322DEM000068. 

7 Inadequate coordination with EPA/State caused by DOE or other groups impacting actions under 
DOE’s control. 

8 New major Potential Inadequacy in the Safety Analysis (PISA) issue due to no fault of SRMC (e.g. 
error by previous contractors, etc.) that cannot be mitigated. 

9 Major new unknown technical/science issue (e.g., solids formation) that cannot be mitigated 
10 Major Equipment Failure (Melter, Evaporator, Transfer Lines, etc.) caused by factors outside the 

IMCC contractor’s control that cannot be mitigated. 
11 All DOE-owned risks in the ROMP. 

 

Re-opener to discussions related to fee: 

New or existing risk(s) that have impacts that cannot be mitigated without significant impact to cost, 
processing, milestones, and/or the mission that are outside the control of the IMCC contractor as agreed 
between DOE-SR and SRMC. If a risk is realized, already earned fee is not subject to renegotiation or 
consideration. 
 

B.11 Provisional Payment of Fee  

(i.) Pursuant to the Clause of this Contract, provisional fee is authorized for this task order as follows: 

$497,514,118 X .80 = $398,011,294 (NTE Fee) 
$398,011,294 / 97 months = $4,103,209 (monthly provisional fee) 

 
 To ensure provisional fee payments do not exceed actual and projected earned fee, a review of 

provisional fee versus earned fee will be conducted on a quarterly basis (at a minimum).  Provisional 
fee payments may be adjusted accordingly based on the results of the review. 
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Section C - Performance Work Statement 

Section C.2, Liquid Waste Stabilization/Disposition of the Master IDIQ contract, is 
incorporated by reference.  
 
The desired outcome of this TO is for the Contractor (SRMC) to fully support all aspects of 
operating and maintaining all facilities and structures related to the conduct of the LW mission 
to safely store liquid radioactive waste in underground storage tanks; dissolving, removing, 
and treating salt waste through SWPF; dispositioning the low activity waste fraction as a 
saltstone waste form in concrete SDUs; suspending and removing the sludge waste from the 
underground storage tanks; vitrifying the sludge waste and the high activity component of the 
salt waste the  Defense Waste Processing Facility (DWPF); and storing the vitrified waste in 
stainless steel canisters until permanent disposition. SRMC shall also support the processing 
of discards from Nuclear Materials Stabilization to achieve the Accelerated Basin Deinventory 
(ABD) related mission (inclusive of other fuels) as long as it does not extend the LW mission. 
The Contractor shall assist in the planning and coordination for the transition of work at SRS 
with other site contractors and the M&O including any evaluations/studies required to support 
those efforts. The Contractor shall ensure facilities are operated and maintained in a condition 
to ensure operability as designed beyond the end of the task order period of performance. 
 
Aligned with sections C.1, C.2.1, C.2.2.4, C.2.2.5, C.2.2.5.1, C.2.2.5.2, C.2.2.5.3, C.2.2.5.4, 
C.2.2.5.5, C.2.2.5.6, C.4, C.5, C.6, C.7, C.8, C.9, C.10. C.11, C.12, C.13, C.14 of the IMCC, 
the TO 6 activities projected to achieve mission success include, but are not limited to, the 
following: 
 

a) Operate Tank Farms (TF) and Effluent Treatment Facility (ETF) to support Sludge and 
Salt Processing including: 
 Preparation, sampling, and qualification of salt batches to support the SWPF salt 

waste processing rate. 
 Preparation, sampling, and qualification of sludge batches to feed to DWPF. 
 Perform bulk waste removal and heel removal operations from high-level waste 

tanks. 
 Perform Engineering, Maintenance, ESH&QA and other support functions for 

operating TF and ETF. 
 Procure and install infrastructure needed to optimize Sludge and Salt Processing 

 The Contractor shall ensure the Tank Farms have the infrastructure and capacity to receive 
up to 300,000 gallons of waste from H-Canyon processing operations annually through 2034. 
Included in the 300,000 gallons annually are receipts in support of the Nuclear Material 
(NM) Accelerated Basin Deinventory (ABD)that will not extend the liquid waste mission. . 

b) Operate DWPF, the SPF, and the SDF in a manner that supports the SWPF salt waste 
processing rate. Perform Engineering, Maintenance, ESH&QA, and other support 
functions needed to operate DWPF, SPF, and SDF. Procure and install infrastructure 
needed to optimize Sludge and Salt Processing. 

c) Operate the SWPF in a manner that maximizes waste processing throughput. Perform 
Engineering, Maintenance, ESH&QA, and other support functions needed to operate 
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SWPF. Procure and install infrastructure needed to optimize Sludge and Salt 
Processing. 

d) Implement the Next Generation Solvent (NGS) into SWPF when needed to support 
regulatory commitments and/or achieve processing objectives. 

e) Complete necessary DWPF, Saltstone, SWPF and Tank Farm modifications and 
optimizations required to achieve maximum processing throughput. 

f) Complete activities to provide additional storage for failed melters in DWPF as needed. 
g) Complete Interim Canister Storage Modifications for Glass Waste Storage Building #1 

to support canister double stacking. 
h) Complete Interim Canister Storage Modifications, as needed, for Glass Waste Storage 

Building #2 to support canister double stacking. 
i) Complete acquisition of DWPF Melter #5 
j) Continue activities to determine a path forward for the treatment and disposition of 

Tank 48H waste. 
k) Complete East Hill Utilities Upgrades work. 
l) Continue SRS Composite Analysis, Annual Summary Review activities, and 

preparation of Performance Assessments as required. 
m) Continue management and execution of LW Contractor Cyber Security 

responsibilities. 
n) Provide an annual review of LW System Plan and submit updates and modeling, if  

required as  approved by DOE. Provide other administrative support for program 
related reviews upon request. 

o) Support planning and coordination related to transition activities from other site 
contractors and M&O upon request. (Excludes development of “official” transition plan 
and/or cost estimate.) 
 

p) Perform any required evaluations and/or studies in support of any programmatic 
initiatives (e.g., contractor transition activities, support other fuel discards from Nuclear 
Materials Stabilization (NMS). 

 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference.  The requisite clause information 
specific to this Task Order included below is consistent with the clause numbering structure established 
by the Master IDIQ Contract. 

F.3 Period of Performance 

(a) The overall Task Order period of performance shall be from October 1, 2023 to October 26, 2031. 
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Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 

Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference.  Clause H.71, Schedule of Rates 
Reopener, is hereby added to the Master IDIQ. 

H.71 SCHEDULE OF RATES REOPENER 

As of the date of contract award, audit effort assisting the Contracting Officer in negotiating direct and 
indirect rates is not yet completed. A completed audit will ensure proposed direct rates and indirect rates 
are reasonable and realistic. Therefore, as determined necessary by the Contracting Officer, the currently 
agreed to prices for each CLIN are subject to reopening, pending resolution of an external audit being 
performed by the cognizant audit agency hired by the Department of Energy – Savannah River 
Operations Office (DOE-SR) of the contractor’s proposal in response to solicitation _2/2/2023_____, 
originally dated ____5/18/2023_________, and any later proposal revisions. 

 The parties agree that the prices are subject to adjustment based on the results of the subsequent audit, 
and that the resolution of audit findings is limited to direct rates and indirect rates. The Contracting 
Officer and contractor shall negotiate a bilateral modification within 60 days after receipt of the audit 
findings, to come to agreement on revisions to the CLIN amounts determined to need adjustment due to 
the audit of direct rates and indirect rates. Should agreement not be achieved on the adjustment(s) 
contemplated by this clause, the Contracting Officer reserves the right to make a final determination 
based on the audit and issue a unilateral modification. Failure of the parties to agree with the Contracting 
Officer’s final decision shall be subject to the Disputes Clause of this contract. However, no changes, 
modification, or decisions resulting from this clause shall relieve the contractor from performing in 
accordance with the terms of the contract and its’ resulting task orders. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 
clause, which is filled-in as follows in Table I-1. 

Table I-1. Section I Clause Fill-Ins 

Clause 
No. 

FAR/DEAR 
Reference Title 

Fill-In Information; See FAR 
52.104(d) 

I.45 FAR 52.217-8 Option to Extend Services Any time prior to the expiration 
of the Task Order 

DEAR = Department of Energy Acquisition 
Regulation FAR = Federal Acquisition Regulation 
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Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order. 
 

Attachment J-5 - Master Small Business Subcontracting Plan 

 The following goals for this Task Order are appended to the Master Small Business Subcontracting Plan: 

 

Total Dollars to be Subcontracted (Large and Small Business) 

 

$1,409,534,000 

%Of 
Subcontracted 

Dollars 
 

Small Business 
 

$704,767,000 
 

50% 

 
Small Disadvantaged Business $70,477,000 

 
5% 

 
Women-Owned Small Business 

 
$281,907,000 

 
20% 

 
HUBZONE $42,286,000 3% 

 
Veteran-Owned Small Business 

 
$42,286,000 

 
3% 

 
Service-Disabled Veteran-Owned Small Business $42,286,000 3% 

Goals approved 6 October 2023. 
 
Exclusions include purchases from company affiliates, required software systems and support utilized by 
the business departments and facility controls, bulk chemicals, quad volute pumps, Melter 5 
design/fabrication, design engineering services, liquid nitrogen, and slag/fly ash and associated 
transportation as these are procurements that do not have opportunities for small business participation. 

See applicable I Clause entitled, FAR 52.219-9, Small Business Subcontracting Plan, and applicable 
Section H Clause entitled, Subcontracted Work. 

Attachment J-7 - Contract Deliverables 

The following list of End States Cleanup Deliverables is required for this Task Order. 

Task Order 6 – Liquid Waste Operations Deliverables 

Deliverable 
Number Deliverable 

DOE 
Deliverable 
Due Date 

Task Order 
Section Action 

Response 
Time 

TO6-0001 Removal, processing, and 
disposition of radioactive 
salt, salt solutions, sludge 

Approval 30 DAYS 10/26/2031 C.1, C.2.1, 
C.2.2.4, C.2.2.5, 
C.2.2.5.1, 
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Task Order 6 – Liquid Waste Operations Deliverables 

Deliverable 
Number Deliverable 

DOE 
Deliverable 
Due Date 

Task Order 
Section Action 

Response 
Time 

and slurries, from both F- 
and H-Tank Farms 
conducive to the 
achievement of the End State 
goal of completing the 
mission within 15 years.   

Master IDIQ Section J-7 
(Deliverables List) are 
required.  

 

C.2.2.5.2, 
C.2.2.5.3, 
C.2.2.5.4, 
C.2.2.5.5, 
C.2.2.5.6, C.4, 
C.5, C.6, C.7, 
C.8, C.9, C.10. 
C.11, C.12, 
C.13, and C.14 
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