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SALTSTONE DISPOSAL UNITS 10-12               SAVANNAH RIVER MISSION COMPLETION, LLC 
TASK ORDER NO.:  89303722FEM400210           CONTRACT NO.:  89303322DEM000068 
MODIFICATION: P00025 

Page  of  

This unilateral modification increases funding to CLIN 0001 per Requisition 24EM001708. 

As a result of the above, this order is revised as follows: 

1. Per Requisition 24EM001708, the obligated amount of CLIN 0001 is increased by
$9,282,000.00 from $107,950,121.00 to $117,232,121.00.

2. The total obligated amount of the contract is increased by $9,282,000.00 from
$107,950,121.00 to $117,232,121.00.

(1) Total SDU 10/12 TEC: increase from $98,248,018 to $107,530,018
(2) Total SDU 10/12 PED: $5,245,103
(3) Total SDU 10/12 OPC: $4,457,000

3. B.4 DOE-B-2013 Obligation of Funds:
FROM: 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation
of Funds, total funds in the amount(s) specified below are obligated
for the payment of allowable costs and fee. It is estimated that this
amount is sufficient to cover performance through the date(s) shown
below.

$107,950,121.00 June 27, 2022 to September 30, 2025 
TO: 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation
of Funds, total funds in the amount(s) specified below are obligated
for the payment of allowable costs and fee. It is estimated that this
amount is sufficient to cover performance through the date(s) shown
below.

$117,232,121.00 June 27, 2022 to September 30, 2025 

A. All other terms and conditions remain unchanged.
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