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I. BACKGROUND 

On June 26, 2023 by DOE/FE Order No. 5014 and Amended on September 18 2024 by  DOE/FE 

Order No. 5014-A, Gulfstream LNG Development, LLC (Gulfstream LNG) was authorized to export by 

vessel certain volumes of liquefied natural gas (LNG) produced from domestic sources from its proposed 

Gulfstream LNG terminal in Plaquemines Parish, Louisiana (the Project) to any country with which the 

United States currently has, or in the future will have a free trade agreement (FTA), subject to certain 

conditions.  Gulfstream LNG is required to file with the Office of Regulation, Analysis and Engagement, 

on a semi-annual basis, written reports describing the progress of the proposed Gulfstream LNG 

Terminal.   

II. INFORMATION ON THE PROGRESS OF THE GULFSTREAM LNG TERMINAL. 

General.  During the past six months, there has been progress on the Gulfstream LNG Terminal 

project on a variety of fronts, including project funding, engineering, and permitting. 

Project Site. No Changes. 

Project Funding.  Discussions are ongoing with several potential investors, in addition to 

Magnolia Terminal, LLC, the sole equity investor besides the founder of Gulfstream LNG. 

Engineering.  Gulfstream LNG, with assistance from its technical partners, completed its first 

phase of FEED. This effort, called FERC FEED Phase 1, provided input data required for the FERC 

application and approval process. Gulfstream LNG will commence FERC FEED Phase 2 in the next few 

months. 

Feed gas transportation.  No Changes.     

Long-term LNG purchase agreements.  Gulfstream LNG has not begun discussions with 

potential toll processing customers or LNG purchasers. 

FERC Application. In May 2024, Gulfstream LNG received approval to use the Federal 

Energy Regulatory Commission (FERC) pre-filing process, initiating the FERC permitting process. 

FERC assigned Gulfstream LNG docket number PF24-5.  



 

On July 7, 2025, Gulfstream LNG filed an application under section 3(a) of the Natural Gas Act 

(NGA) and Part 153 of the Commission’s regulations requesting authorization for its Gulfstream LNG 

Project. Soon thereafter, FERC notified Gulfstream LNG that its Application was accepted, that the 

Pre-Filing Process for this project has ended, and FERC has assigned Docket No. CP25-519-000 to 

Gulfstream LNG.   

Gulfstream LNG is now in the process of completing the responses to FERC’s questions from 

its previously submitted Resource Reports and progressing its FERC FEED engineering efforts. 

.Estimated operations date:  Gulfstream LNG will have a more informed estimate of an 

expected operations date after its larger equity funding efforts have concluded and have commenced 

FERC FEED Phase 2 engineering. 
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