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In accordance with the conditions of DOE/FE Order Nos. 3252 and 3868 issued March 7, 2013 and
July 29, 2016, respectively, Lake Charles LNG Export Company, LLC submits the semi-annual report as
required by ordering paragraphs I and O, respectively, describing the progress of the proposed liquefaction
project at the Lake Charles Terminal and the related pipeline modifications project, for the reporting period
April 1, 2026 through September 30, 2026.

Any questions concerning this filing should be addressed to the undersigned at (713) 989-2615.

Respectfully,
LAKE CHARLES LNG EXPORT COMPANY, LLC

/87 Taueny Russell

lain Russell
Senior Manager, Regulatory Affairs
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Regulatory

On December 17, 2015, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting
Section 3 and Section 7 Authorizations and Approving Abandonment (“FERC Order”) in Docket Nos.
CP14-119-000, CP14-120-000, and CP14-122-000, granting the request of Trunkline Gas Company, LLC
(“Trunkline”), Lake Charles LNG Export Company, LLC, and Lake Charles LNG Company, LLC
(collectively referred to as “Applicants”),' to construct and operate the Liquefaction Project, convert Lake
Charles LNG Company, LLC’s facilities and operations to NGA Section 3 jurisdiction, and authorized
Trunkline’s proposal under NGA Sections 7(b) and 7(c) to abandon, construct, and operate the Pipeline
Modifications Project. The Liquefaction Project and the Pipeline Modifications Project are collectively
referred to herein as the “Project”. On September 16, 2020, LCLNG submitted its Notification of
Abandonment of its NGA Section 7 Facilities/Certificate Authorizations to FERC, under CP14-120, et. al.,
effective August 21, 2020.

Regulatory activities since the last report are as follows:

On May 1, 2026, Trunkline submitted its post-construction Quarterly Activity Report No. 7, and on July 1,
2026, Trunkline submitted its post-construction Quarterly Activity Report No. 8 to FERC, regarding the
construction of a portion of the Pipeline Modifications Project, which consisted of piping modifications of
four Trunkline compressor stations to enable bi-directional flow. Trunkline put these facilities into service
on January 1, 2024.

Pursuant to Environmental Condition No. 9, Appendix B of the FERC Order, for the Liquefaction Project,
LCLNG is required to file Monthly Status Reports under Docket No. CP14-120-000. In accordance with a
discussion with FERC LNG Staff, monthly reporting by LCLNG is deferred for the time being.

On July 8, 2026, FERC Staff performed a site inspection of the Lake Charles Liquefaction Project site to
determine LCLNG’s compliance with the environmental conditions of the FERC Order and to inspect the
construction conditions of the proposed LNG facility site. The inspection determined that there were no
instances of noncompliance or problem areas.

Engineering

In 2017, LCLNG completed a front end engineering and design (“FEED”) study. In April 2019, LCLNG
engaged various companies to conduct a FEED verification as well as submit bids for the engineering,
procurement, and construction (“EPC”) related to the Project. In April 2020, LCLNG received bids for the
EPC contract related to the Project. These EPC bids were evaluated; however, due to the onset of the
COVID pandemic, the EPC contract was not finalized with any of the bidding parties.

LCLNG then reengaged EPC contractors to conduct additional engineering work in connection with
identified design enhancement opportunities as well as to prepare an updated EPC contract bid. The
updated EPC contractor bids were received in May 2023.

! Lake Charles LNG Export Company, LLC and Lake Charles LNG Company, LLC are together referred to as
“LCLNG”.
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In September 2024, LCLNG entered in an engineering, procurement and construction (EPC) contract with
a joint venture between Technip Energies and KBR with respect to the Lake Charles LNG export project,
including the fabrication, procurement, transportation, installation, commissioning and startup of the
proposed three 5.5 MTPA modular design LNG trains and brownfield modifications to the existing LNG
storage tanks and marine berths.

Environmental
Environmental related activities since the last report are as follows:

On January 20, 2026, LCLNG received the renewed state-species clearance for Threatened and Endangered
Species Consultation from the Louisiana Department of Wildlife and Fisheries (“LDWF”) Ecological
Services (“ES”) and Wildlife Diversity Program (““WDP”), which is valid through September 23, 2027.

On January 13, 2025, LCLNG submitted a Request for renewed Section 7 clearance to the U.S. Fish and
Wildlife Service (“USFWS”), and on June 2, 2025, LCLNG received the renewed Section 7 clearance from
USFWS, which remains in effect for duration of USACE extension.

On February 25, 2025, LCLNG submitted a renewal application to the LDEQ — Air Quality Division, and
was determined to be administratively complete on May 13, 2025. The Title V permit was approved

January 15, 2026 (expires January 15, 2031) and the PSD Permit was approved January 15, 2026 (expires
July 15, 2027).

On May 9, 2025, Trunkline submitted a renewal application to the LDEQ — Air Quality Division for
Longville Compressor Station. LDEQ issued the renewed permit for Longville Compressor Station on
December 11, 2025 (expires December 11, 2030).

On October 30, 2025, LCLNG submitted its Notice of Intent (NOI) for Enabling Projects to the LDEQ —
Water Quality Division, and the Permit went into effect on November 1, 2025 (expires October 29, 2026).

Status of Long-Term Contracts Associated with the Facility

LCLNG has secured all LNG export terminal land rights for the Liquefaction Project.

Over the course of the development of the Liquefaction Project, Energy Transfer LNG had entered into
various LNG Sale and Purchase Agreements with LNG offtake purchasers. On file at DOE is a list of
contract(s) currently effective.

Date Facility is Expected to Be Operational

The Ist Train would be anticipated to be operational approximately 52 months from the beginning of
construction, and Trains 2 and 3 would be anticipated to be scheduled for completion in approximately 4
month increments after the 1st Train.

On August 30, 2019, a Request for Extension of Time (Accession No. 20190830-5193) was submitted to
FERC, requesting an extension of deadlines to December 2025 for the completion of the construction of
the Project, all as more fully set forth in the FERC filing. On December 6, 2019, FERC issued a Letter
Order granting LCLNG’s August 30, 2019 Request for Extension of Time to December 16, 2025 (Accession
No. 20191205-3025).
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On March 4, 2020, LCLNG and Lake Charles Exports, LLC (“LCE”) each submitted Amendments to
Authorizations for Long-Term Authorization to Export Liquefied Natural Gas to Free Trade Agreement
and Non-Free Trade Agreement Countries under DOE Docket Nos. 13-04-LNG and 16-109-LNG and DOE
Docket Nos. 11-59-LNG and 16-110-LNG, respectively, requesting extensions of the deadlines to
commence export operations. On October 6, 2020, DOE/FE issued Order Nos. 2987-A, 3324-B, and 4011-
A (11-59-LNG/16-110-LNG), and Order Nos. 3252-B, 3868-A, and 4010-A (13-04-LNG/16-109-LNG)
granting the LCLNG and LCE applications for the extension of the timelines for export to be consistent
with the FERC certificate timeline of December 16, 2025.

On January 31, 2022, Applicants filed a request with FERC for a three-year extension of time, until
December 16, 2028, to complete construction of the Project. On May 6, 2022, FERC issued an order
granting the requested extension of time. See Lake Charles LNG Company, LLC, et al., 179 FERC 9 61,086
(2022).

On May 24, 2022, LCLNG and LCE each filed an application requesting that DOE/FECM grant an
extension to the currently authorized export term of each of the authorizations through December 31, 2050,
consistent with the Final Policy Statement Extending Natural Gas Export Authorizations to Non-Free Trade
Agreement Countries Through the Year 2050. On November 1, 2023, DOE/FECM issued Order Nos.
2987-B, 3324-E, and 4011-D (11-59-LNG/16-110-LNG) and Order Nos. 3252-C, 3868-D, and 4010-D (13-
04-LNG/16-109-LNG) granting the applications for the extension of the export terms for FTA and non-
FTA exports to December 31, 2050.

On June 21, 2022, LCLNG and LCE submitted applications requesting that DOE/FECM issue orders
amending the existing non-FTA commencement of operations deadlines to December 16, 2028 to align
with the FERC extension of time. On April 21, 2023, DOE/FECM issued Orders Denying Applications for
Second Extension of Deadline to Commence Exports of Liquified Natural Gas to Non-Free Trade
Agreement Countries. On May 22, 2023, LCLNG and LCE each filed a request for rehearing of the
respective April 21 orders. On June 21, 2023, DOE/FECM issued separate Opinions and Orders Denying
Requests for Rehearing of Orders Denying Applications for Second Extension of Deadline to Commence
Exports of Liquefied Natural Gas to Non-Free Trade Agreement Countries.

On August 18, 2023, as supplemented on August 22, 2023, LCE filed an application with DOE/FECM in
Docket No. 23-87-LNG seeking long-term multi-contract authorization to export domestically produced
LNG up to the equivalent of 851 billion cubic feet of natural gas per year to non-FTA countries.

On February 25, 2025, LCE filed in Docket No. 23-87-LNG a Request for Action on Pending Application
to Export LNG to non-FTA Nations in Furtherance of the Unleashing American Energy Executive Order.
LCLNG and LCE are unable to predict the timing or outcome of DOE’s process as it relates to LCE’s
application.

On April 11, 2025, LCLNG and Trunkline filed a request with FERC for a three-year extension of time
(Accession No. 20250411-5230) until December 31, 2031, to complete construction of the Project. On May
8, 2025, FERC issued its Letter Order (Accession No. 20250508-3019) in Docket Nos. CP14-119-003 and
CP14-120-003, granting an extension of time until and including December 31, 2031, to complete
construction of the Project and make it available for service.
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On April 17, 2025, Lake Charles LNG Export filed at DOE/FECM an application for an amendment to
Docket Nos. 13-04-LNG and 16-109-LNG for Long-Term Authorizations to Export Liquefied Natural Gas
to Non-Free Trade Agreement Nations, to extend the commencement of operations deadline until December
31,2031. On August 22, 2025, DOE/FECM issued Order Nos. 3868-E and 4010-E granting Lake Charles
LNG Export’s requested extension to December 31, 2031. On October 17, 2025, DOE/FECM denied
rehearing of such orders in Order Nos. 3868-F and 4010-F.

Construction Activities

On February 23, 2016, FERC issued its Notice to Proceed with Tree Clearing of the Liquefaction Facility
Site, and LCLNG completed tree clearing in April 2017. FERC conducted various inspections and issued
construction inspection reports. LCLNG installed erosion controls and is monitoring and maintaining them
in accordance with the Storm Water Pollution Prevention Plan.

On February 26, 2016, FERC issued its Notice to Proceed with Test Piles, and LCLNG completed the test
piles in April 2016. FERC conducted an inspection and issued a construction inspection report.

On July 15, 2016, FERC issued its Variance Approval to Relocate Existing Communication Tower.
LCLNG completed the engineering work and a Geotech survey of the ACW-C site.

Road widening and other improvements were completed at three main junctions on adjacent public roads
impacted by the Project to improve traffic safety during construction.

On December 16, 2022, LCLNG filed Supplemental Information to the Implementation Plan and Request
for Written Authorization to the FERC and requested written authorization from the Director of OEP for a
Notice to Proceed with Enabling Projects activities. On January 23, 2023, FERC issued its Notice to
Proceed with Certain Activities, including plugging and abandoning seven wells, removing the Boardwalk
Louisiana Midstream, LLC (“Boardwalk’) meter station, removing the Boardwalk and Trunkline pipeline
segments within the terminal footprint and isolate the Boardwalk and Trunkline pipeline segments outside
the terminal footprint, abandon Granger Road, and remove the existing utilities along Granger Road within
the terminal.

On December 19, 2022, LCLNG filed its Supplemental Information to the Implementation Plan and
Request for Written Authorization (EC-6) to the FERC, and requested written authorization from the
Director of OEP for a Notice to Proceed with activities to relocate the Alcoa Pipeline. FERC approved the
request on April 18, 2023.

LCLNG completed onsite activities for the supplementary geotechnical investigations, as previously
discussed with FERC Staff, on January 30, 2023. The onsite activities included 25 geotechnical borings,
13 geophysical borings, three test pits, and 18 electrical resistivity soundings. Lab testing of samples
procured during the onsite activities was completed in June 2023.

In February 2023, LCLNG completed approximately 25 acres of maintenance clearing of the Liquefaction
Facility Site to support the Enabling Projects.

LCLNG completed laser scanning of the existing import facilities slated for reuse to support export
operations in May 2023.
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On November 23, 2022, Trunkline filed its request at FERC to commence certain construction activities
associated with the Pipeline Modifications Project. On December 9, 2022, FERC issued its Notice to
Proceed with Construction, granting Trunkline’s request to commence certain construction activities to
enable bi-directional flow at the (i) Longville Compressor Station in Beauregard Parish, Louisiana, (ii)
Pollock Compressor Station in Grant Parish, Louisiana, (iii) Shaw Compressor Station in Bolivar County,
Mississippi, and (iv) Epps Compressor Station in West Carroll Parish, Louisiana. On July 12, 2023,
Trunkline filed two variance requests to install a flow control valve and to expand compressor station
fencing at the existing Longville Compressor Station. Trunkline’s July 12, 2023 request was approved by
FERC in a Letter Order issued on July 18, 2023. Trunkline filed its Request to Place Facilities In-Service
on December 11, 2023, as supplemented on December 18, 2023, and FERC issued a Letter Order granting
Trunkline Authorization to Commence Service of the Piping Modifications on December 20, 2023. On
January 3, 2024, Trunkline filed its Notice of Commencement of Service that the modified facilities
commenced service on January 1, 2024.

On August 21, 2024, LCLNG submitted to FERC Supplemental Information to the Implementation Plan
and Request for Written Authorization (Variance Request 03) regarding modification to the gas turbine
supplier and model. LCLNG received an Informal Data Request from FERC on September 20, 2024, and
filed its responses on October 1, 2024. On October 18, 2024, FERC issued its Letter Order approving
Variance Request 03.

On October 4, 2024, LCLNG submitted to FERC Supplemental Information to the Implementation Plan
and Request for Written Authorization (Variance Request 04) regarding a design variance to consolidate
the flare system. LCLNG received an Informal Data Request from FERC on October 15, 2024, and filed
its responses on October 31, 2024. On November 12,2024, FERC issued its letter order approving Variance
Request 04.

On October 4, 2024, LCLNG submitted to FERC Supplemental Information to the Implementation Plan
and Request for Written Authorization (Variance Request 05) to modify the ethane refrigerant makeup
system to remove the de-ethanizer system. LCLNG received an Informal Data Request from FERC on
October 24, 2024, and filed its responses on October 31, 2024. On November 12, 2024, FERC issued its
letter order approving Variance Request 05.

On October 30, 2025, Trunkline submitted its post-construction Quarterly Activity Report No. 5, and on
February 3, 2026, Trunkline submitted its post-construction Quarterly Activity Report No. 6, to FERC,
regarding the construction of a portion of the Pipeline Modifications Project, which consisted of piping
modifications of four Trunkline compressor stations to enable bi-directional flow. Trunkline put these
facilities into service on January 1, 2024.

On December 18, 2025, Energy Transfer LP announced that although it is suspending development of the
LCLNG project in order to focus on allocating capital to its significant backlog of natural gas pipeline
infrastructure projects, it remains open to discussions with third parties who may have an interest in
developing the project.

e  https://www.businesswire.comnews/home/20251218689373/en/
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On August 4, 2026, LCLNG filed its semi-annual report at FERC regarding its import facilities at the Lake
Charles Terminal as required by Opinion No. 796 issued April 29, 1977, in Docket Nos. CP74-138, et al.,
by Order issued December 18, 2002, in Docket No. CP02-60-000/001 (Condition No. 23), and by Order
issued December 26, 2006, in Docket No. CP06-102-000/001 (Condition No. 54). As authorized in the
FERC Order, LCLNG will incorporate into the Liquefaction Project major existing LNG infrastructure at
the Lake Charles Terminal that was constructed in connection with the import terminal and regasification
facility, including the four LNG storage tanks (with a combined capacity of approximately 2.7 million
barrels (425,000 cubic meters) of LNG, or approximately 9.0 Bcf of gas), two deep water docks capable of
handling large LNG vessels, LNG sendout facilities, and other infrastructure on the existing Lake Charles
Terminal. LCLNG’s most recent semi-annual report at FERC details the latest actions to maintain, upgrade
and repair these import facilities that will form the foundation of the Liquefaction Project. These activities
included actions to maintain such facilities to be compliance with U.S. Department of Transportation
PHMSA requirements.

LCLNG confirms that the Project area has not experienced any significant changes and the environmental
and other public interest findings underlying the FERC authorizations for the Project remain valid.
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