CE FLNG LLC

RECEIVED

By Docket Room at 8:17 am, Oct 13, 2026

Peri Ulrey October 1, 2026
Office of Fossil Energy

U.S. Department of Energy

Room 3E-042

1000 Independence Ave, S.W.

Washington, DC 20585

Re: CE FLNG, LLC
Docket No. 12-123-LNG
DOE/FE Order 3193
Semi-Annual Report for the Period Ending October 1, 2026

Dear Peri Ulrey:

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order granting
CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year (mtpa) of
liquefied natural gas (LNG) from its proposed LNG Terminal in Plaguemines Parish, Louisiana to Free Trade
Agreement countries for a 30-year term.

Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written
reports describing the progress of the proposed liquefaction facility project including information on the
proposed CE FLNG LNG Terminal in Plaguemines Parish, Louisiana, the date the facility is expected to be
operational, and the status of the long-term contracts associated with the long-term export of LNG and any
long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending October
1, 2026.

Best regards,

/s/ Sherman E. Bryant

Sherman E. Bryant

CEO for CE FLNG, LLC

1050 Crown Pointe Parkway Suite ¢ Suite 500  Sandy Springs * Georgia ¢ 30338
Telephone 770-315-9540


Jennifer Jaynes
Received


Semi-Annual Report Period Ending: October 1, 2026

Based on the current changes in the current global energy situation including the Oil and Gas Market
the company will reassess it LNG position. In May 2026 the integrated rights for integrating the Blue
Ammonia Project at the Site where transferred to an affiliate. We are assess new LNG market
opportunities in Europe based current global market condition and on the new administration
regulatory guidelines.

Delayed — Federal Permitting Pause, Natural Gas Supply and Pipeline Capacity Update:

(1) Working to evaluate the impact of market changes on the project and extension.
(2) Natural Gas Pipeline and Transportation Agreements CE FLNG is currently working to finalize supply
and capacity agreements.

LNG Supply — Marketing Update:

(3) CE is working to identify new LNG Supply Agreement(s) and related European trading partnership
which are related to various customer regulatory approvals, and assessing the federal pause on
permitting.

CE FLNG Schedule Update

Initiate Waterway Assessment (USAD) TBD
Submit Resource Report #13 Draft to FERC TBD
Submit FERC Application TBD
CE FLNG Commences Operations* TBD

Filings with the Commission

CE FLNG is current working through issues assessing the impact with the increase in the demand for LNG
with ESG. Upon completion CE FLNG will re-submitted it Pre-Filing Request based on FERC ruling on April
1, 2027.

Filings with the Commission

Pursuant to Section 157.21(f)(9), CE FLNG filed its response to issues raised during scoping.
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