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Monthly
Overall

Program

Contractor

Alliance for Sustainable Energy,

Project Number

Project Title

Budget

Project Budget

EERE LLC 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 | $ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $ 135,000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Energy South Table Mountain (STM)
EERE LLC '’ |10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |[10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 30,000,000
EERE University of Tennessee-Battelle |10-EE-05002 Maximum Energy Efficiency Building | ¢ 15 600000 |$ 16,650,000
(MAXLAB)
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 764 100 000 | $ 12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM CH2M-WG Idaho, LLC (INL) 06-D-401 ;Ssc’g\';\’/?)Bea””g Waste Treatment $ 461,600,000 |$ 571,000,000
EM CPE Environmental Services, LLC [CBC-SLAC-0030.R1 |Soil and Water Remediation - SLAC 2 $ 32,700,000 | $ 38,500,000
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM Lo CH-BRNL-0040 Graphite Research Reactor (BGRR) | © 53800000 |8 64,200,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Soil and Water Remediation - 2012 - | ¢ 745 200000 | § 742,700,000

Idaho

Assessment

G

Cost Schedule
Performance  Performance
1.00 1.00
1.00 1.24
1.00 0.98
1.02 1.00
NA NA
1.00 1.00
0.99 0.97
0.97 0.98
NR NR
0.86 0.99
1.27 1.07
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EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000 G 2.43 1.20
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D & D $ 479,400,000 [ $ 1,397,000,000 G 1.01 1.00
LATA-Sharp Remediation -
EM Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition $ 65,000,000 | $ 65,000,000 G 1.02 1.02
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000 G NA NA
EM URS / CH2M Hill Oak Ridge, LLC |OR-0042.C1.1 Tank W1A $ 47,500,000 | $ 47,500,000 G 1.01 1.02
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 | 1200 Gaseous Reconfiguration and $ 12,652,000 |$ 12,652,000 @ NA NA
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000 R 0.66 0.74
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000 G 1.02 0.98
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000 G 0.95 0.98
EM CH2M Hill Plateau Remediation RL-0011 R1 Plutonlum.le.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000 R 097 0.99
Company Decontamination and Dismantlement
. o Groundwater Remedy Implementation
EM g:i'\;'a':;l' Plateau Remediation |1 0030.c for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 | $ 385,420,000 G 1.00 0.99
Systems
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CH2M Hill Plateau Remediation

Project Number

Project Title

U Plant/Other Decontamination and

Original Project

Budget

Project Budget

EM Company RL-0040.R1.1 Dismantlement $ 256,500,000 | $ 256,500,000
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 000 | §  2,251,500,000
Closure Project
EM CH2M Hill Plateau Remediation |y 041 R1.1 100K Area Remediation $ 202,700,000 |$ 202,700,000
Company
EM Savannah River Nuclear SR-0011C.C2 Purification Vault Type Room $ 27,272,000 |$ 27,272,000
Solutions, LLC ' yp <l <l
EM Savannah River Remediation, LLC|SR-0014C.C3.1 Saltstone Disposal Unit 2 $ 32,000,000 | $ 38,400,000
EM Savannah River Remediation, LLC |SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM Savannah River Nuclear SR-0030.R1.2 P Reactor Decommissioning $ 142,200,000 | $ 142,200,000
Solutions, LLC
Savannah River Nuclear N
EM . SR-0030.R1.4 R Reactor Decommissioning $ 149,200,000 | $ 149,200,000
Solutions, LLC
EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 |DP Site - MDA-B $ 110,500,000 | $ 136,600,000
EM Accelerated Remediation VL-SPRU-0040 C1 Nuclear Facility D&D - Special Process $ 78,600,000 | $ 78,600,000

Company, LLC & Washington

Research Unit

Monthly
Overall
Assessment

R

Cost Schedule
Performance  Performance
1.04 0.99
1.08 1.05
0.99 1.00
1.25 0.98
1.01 1.01
0.95 1.17
1.20 1.00
1.25 1.00
1.19 0.82
0.98 0.97
0.62 0.95

3of7



Report Date: 12/23/2011 10:16L

Office of Management
Office of Engineering and Construction Management

Project Dashboard - December 2011

Original Project

Program Contractor Project Number Project Title Budget Project Budget
Accelerated Remediation o
EM Company, LLC & Washington VL-SPRU-0040.R1.1 |(Building G2 & H2 D&D 37,000,000 | $ 37,000,000
FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement 72,800,000 | $ 72,800,000
Company
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - 199,400,000 | $ 199,400,000
PHASE B Radiological Laboratory Utility
NA Ef‘gv Technical Services Y-12, 5 b 470. Security Improvements Project (SIP) 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC[08-D-701 Security Upgrades Project (NMSSUP) 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000 | $ 145,297,000
NA Ef‘gv Technical Services Y-12, |46 v 1omiE Microwave Deployment 17,721,459 | $ 19,374,000
NA Ef‘gv Technical Services Y-12, g v1oMIE-1 Oven Consolidation 22,636,000 | $ 22,636,000
NA Sanclha Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase 52,000,000 | $ 52,000,000
Martin Co. 1)
NA Ef‘gv Technical Services Y-12, 144 1y 501 Nuclear Facility Risk Reduction (NFRR) 75,796,000 | $ 75,796,000

Monthly
Overall
Assessment

R

Cost Schedule
Performance  Performance
0.41 0.62
1.15 0.15
0.99 1.10
1.12 1.04
0.94 0.89
1.02 0.99
1.02 1.00
0.85 1.00
1.04 0.92
1.02 0.99
1.23 1.05
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NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000 G NA NA
. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000 G NA NA
. . TA-55 Infrastructure Reinvestment,
NA Los Alamos National Security, LLC[11-D-801B Phase Il PHASE B $ 18,203,000 | $ 11,238,000 G NA NA
NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 344,455,000 R 1.05 0.86
Solutions, LLC
NA Shaw AREVA MOX Services, LLC [99-D-143 '(Y\'/'I’é)e)‘g)ox'de Fuel Fabrication Faciity | ¢ 4 814 320,000 | $  4,857,129,000 0.93 0.93
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000 G 0.97 0.95
scC Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-II $ 912,000,000 | $ 912,000,000 G 1.01 0.96
LLC (NSLS-II)
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000 G 0.99 0.97
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000 G 0.99 0.98
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000 G 103 0.97
LLC Phase |
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 |$ 73,200,000 G 1.00 1.02
’ Development Facility (TEDF) T T ' '
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Project Number

Project Title

Advanced Plasma Accelerator Facility

Budget

Project Budget

sc University of California-LBNL 09-SC-HEP-BELLA | e A $ 27218000 |$ 27,218,000
sc Stanford University 10-SC-70 Ef;i?:ﬁ:ti‘;pmré;ﬁ:?gggéﬁi;i $ 97,400,000 |$ 97,400,000
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[%okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000
SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D $ 50,000,000 | $ 50,000,000
sc E[%okhaven Science Associates, MEL-001-50 EE:SI:Tnovate Science Laboratories $ 18,070,000 | $ 18,070,000
SC Stanford University MIE-001 '(‘L(ij"g)u'trafa“ Science Instruments | ¢ 56000000 |$ 60,000,000
sc Stanford University MIE-91UJ m:ttﬁj:nizn'f’g\;‘;mc?)c°”dm°”s $ 19,973,000 |$ 19,973,000
sc Princeton University MIE-NSTX-U ?ﬁg?;?'ui%?:gza' Torus Experiment | ¢ 94576000 |$ 94,276,000
sc E[°C°kha"e” Science Associates, |\ne01yg STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000
sc Fermi Research Alliance, LLC  [SC-25-06-1 NUMI Off-axis Neutrino (v) Appearance | ¢ 76 009000 | § 278,000,000

(NOVA)

Assessment

G

Cost Schedule
Performance  Performance
1.01 1.00
1.01 0.94
0.99 0.98
1.05 1.00
1.01 0.98
NA NA
0.96 0.99
NA NA
1.04 1.01
NA NA
0.96 0.98
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sc University of California-LBNL SC-25-06-2 ::;Ctor Neutrino Detector (RND) (Dava | ¢ 34 500,000 | $ 35,500,000
sc Fermi Research Alliance, LLC  [SC-25-06-3 gg‘é”ggased Dark Energy Experiment| ¢ 35 150,000 [ $ 35,150,000

. . Facility for Advanced Accelerator
SC Stanford University SC-25-09-02 Experimental Tests (FACET) $ 14,500,000 | $ 14,500,000
sc Fermi Research Alliance, LLC ~ [SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 |$ 19,900,000
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000
Monthly Overall
Assessment LEGEND
O Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
w Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported

Assessment

G

Cost Schedule
Performance Performance
1.02 0.99
0.98 1.00
NA NA
NA NA
NA NA
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