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Alliance for Sustainable Energy,

Energy System Integration Facility

EERE LLC 08-EE-01 (ESIF) $ 135,000,000 [ $ 135,000,000
EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
. Waste Treatment and Immobilization
EM Bechtel National Inc. 01-D-416 Plant (WTP) $ 5,781,000,000 | $12,263,000,000
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D &D $ 479,400,000 | $ 1,397,000,000
4500 Gaseous Reconfiguration and
EM UT-Battelle, LLC OR-0042.NEW.R2.7 Stabilization Project Buy Back $ 12,652,000 | $ 12,652,000
EM Safety & Ecology Corporation OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000
. o Plutonium Finishing (PFP) Plant
EM CH2M Hill Plateau Remediation | g, 611 ¢q Decontamination and Dismantlement- | $ 330,200,000 | $ 330,200,000
Company
ARRA Base
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 559 500,000 | $ 2,251,500,000
Closure Project
EM Savannah River Nuclear SR-0011C.C2 Purification Area Vault $ 27272000 |$ 27,272,000
Solutions, LLC
EM Savannah River Remediation, LLC|SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM Savannah River Remediation, LLC|SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) $ 143,166,420 | $ 143,166,420

G

Cost Schedule
Performance Performance
1.00 1.00
NA NA
1.00 1.00
NR NR
1.02 1.01
1.00 1.00
0.85 0.88
0.95 0.98
1.09 0.98
1.01 1.01
0.99 1.00
NR NR
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EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
Accelerated Remediation Nuclear Facility D&D - Special Process

EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000
Accelerated Remediation -

EM Company, LLC & Washington VL-SPRU-0040.C2  |Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000

NA EEL(\:N Technical Services Y-12, |5e 1 1702 Security Improvements Project (SIP) | $ 71,663,000 [ $ 71,663,000

NA B&W Technical Services Y-12, 06-D-141-1 Uranl_um Processmg Facility (UPF) Site $ 65,000,000 | $ 65,000,000
LLC Readiness Subproject

Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 244,200,000
Phase Il

NA Ef;\r']\i Tj_‘g‘”'ca' Services Pantex | 5g 1 g1 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,364,000
B&W Technical Services Pantex High Explosive Pressing Facility

NA Plant, LLC 08-D-802 (HEPF) $ 80,578,000 | $ 145,297,000

NA San@a Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984
Martin Co. 1)

NA E‘f‘é’v Technical Services Y-12, 1, 1 561 Nuclear Facility Risk Reduction (NFRR)| $ 75,796,000 | $ 75,796,000

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801B Project, TRP Il (Phase B) $ 18,203,000 | $ 11,238,000
NA Los Alamos National Security, LLC|12-D-301 TRU Waste Facilities $ 99,165,000 | $ 99,165,000

R

Cost Schedule
Performance Performance
1.17 0.95
1.01 0.98
NR NR
1.19 1.03
1.67 1.12
0.97 0.96
1.02 1.00
1.02 0.89
1.03 0.97
1.01 1.02
NA NA
1.00 0.98
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NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 414,150,000
Solutions, LLC
NA Shaw AREVA MOX Services, LLC [99-D-143 (MN||>§)c:)OX|de Fuel Fabrication Facility | ¢ 4 814 329,000 | $ 4,857,129,000
Dynamic Compression Sector (DCS) at
NA UChicago Argonne, LLC OPS-12-NNSA-DCS |the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000
APS)
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|[06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-l| $ 912,000,000 | $ 912,000,000
LLC (NSLS-II)
SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation |l $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,039,794
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 | $ 73,200,000
! Development Facility (TEDF) " B
. . Research Support Building (RSB) &
SC Stanford University 10-SC-70 Infrastructure Modernization Project $ 97,400,000 | $ 97,400,000
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[(éokhaven Science Associates, 10-SC-72 IFlz)enovate Science Labs - Phase Il (RSLA $ 50,800,000 | $ 50,800,000
sc Stanford University 12-8C-70 (SSCSS”S and User Support Building $ 65,000,000 |$ 65,000,000

G

Cost Schedule
Performance Performance
1.02 0.96
1.00 0.99
0.97 0.88
0.93 0.94
0.99 0.97
1.02 0.99
1.00 0.97
0.99 0.99
0.99 1.00
1.00 0.99
1.00 0.94
NR NR
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. . . National Spherical Torus Experiment
SC Princeton University MIE-NSTX-U (NSTX) Upgrade $ 94,276,000 | $ 94,276,000 G
sc E[‘g’kha"e” Science Associates, |\ye01vp STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000 G
SC University of California-LBNL NRP-1 NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G
sc Fermi Research Alliance, LLC ~ |SC-25-06-1 ?‘NUO"c'A())ﬁ'aX'S Neutrino (v) Appearance | ¢ 575 600,000 | $ 278,000,000
Brookhaven Science Associates, Accelerator Project Upgrade to the
SC LLC SC-25-09-01 Large Hadron Collider (LHC) (APUL) $ 11,440,000 | $ 11,440,000 G
sc Fermi Research Alliance, LLC  |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 | $ 19,900,000 G
(MicroBooNE)
) . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G
Monthly Overall
Assessment LEGEND
6 Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
(% Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported

Cost Schedule
Performance Performance
0.97 0.99
NA NA
NA NA
0.95 0.98
NA NA
NA NA
NA NA
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