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EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
EM Bechtel National Inc. 01-D-416 Waste Treatment and Immobilization | ¢ g 761 400,000 | $12,263,000,000
Plant (WTP)
EM Parsons Government Services Inc.|05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D &D $ 479,400,000 [ $ 1,397,000,000
EM Safety & Ecology Corporation OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000
. o Plutonium Finishing (PFP) Plant
EM CH2M Hill Plateau Remediation | o) 611 g Decontamination and Dismantlement - | $ 330,200,000 | $ 330,200,000
Company
ARRA Base
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 551 500,000 | $ 2,251,500,000
Closure Project
Savannah River Nuclear e
EM . SR-0011C.C2 Purification Area Vault $ 27,272,000 | $ 27,272,000
Solutions, LLC
EM Savannah River Remediation, LLC |[SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) $ 143,166,420 | $ 143,166,420
EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
EM Accelerated Remediation VL-SPRU-0040.C1 Nuclear Facility D&D - Separations $ 78,600,000 | $ 78,600,000

Company, LLC & Washington

Process Research Unit

Monthly
Overall Cost Schedule
Assessment  Performance Performance
G NA NA
R 1.00 0.99
R 1.04 1.04
G 1.02 1.01
R 0.85 0.88
R 0.95 0.97
R 1.06 0.97
G 1.01 0.98
G 1.01 0.92
R 1.17 0.83
R 1.01 0.98
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Accelerated Remediation .
EM Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000
NA Ef‘gv Technical Services Y-12, |5e 1y 1705 Security Improvements Project (SIP) | $ 71,663,000 [ $ 71,663,000
. . Uranium Capabilities Replacement
NA Ef‘gv Technical Services Y-12, 156 1y 1499 Project (UCRP) Site Readiness $  65000,000|$% 65,000,000
Subproject
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 244,200,000
Phase Il
NA B&W Technical Services Pantex g 1 a1 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,364,000
Plant, LLC
B&W Technical Services Pantex High Explosive Pressing Facility
NA Plant, LLC 08-D-802 (HEPF) $ 80,578,000 [ $ 145,297,000
NA San@a Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase 3 52,705,000 | $ 57,808,084
Martin Co. )}
NA Ef‘é’v Technical Services Y-12, 1, 1 561 Nuclear Facility Risk Reduction (NFRR)| $ 75,796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|12-D-301 TRU Waste Facilities $ 99,165,000 | $ 99,165,000
Savannah River Nuclear e i
NA . 99-D-141-02 Waste Solidification Building (WSB) $ 344,455,000 | $ 414,150,000
Solutions, LLC
NA Shaw AREVA MOX Services, LLC [99-D-143 wgg)odee Fuel Fabrication Facility | ¢4 814 309,000 | $ 4,857,120,000

R

Cost Schedule
Performance Performance
NR NR
1.17 1.00
1.10 1.04
0.93 0.98
1.02 1.00
1.02 0.88
1.02 1.00
1.00 1.02
1.02 0.93
1.02 0.95
1.00 1.00
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Dynamic Compression Sector (DCS) at
NA UChicago Argonne, LLC OPS-12-NNSA-DCS [the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000
APS)
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|[06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 338,000,000
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-l| $ 912000000 | $ 912,000,000
LLC (NSLS-II)
SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,039,794
sc Stanford University 10-5C-70 Research Support Building (RSB) & | & o7 400000 | § 97,400,000
Infrastructure Modernization Project
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[(éokhaven Science Associates, 10-SC-72 IFlz)enovate Science Labs - Phase Il (RSLA $ 50,800,000 | $ 50,800,000
sc Stanford University 12-SC-70 (ngsng? and User Support Building $ 65,000,000 |$ 65,000,000
sc Princeton University MIE-NSTX-U National Spherical Torus Experiment | ¢ g4 576000 | § 94,276,000
(NSTX) Upgrade
sc E["C"kha"e” Science Associates, |\ -0y STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000

Overall Cost Schedule
Assessment  Performance Performance
G 0.96 0.94
G 1.00 1.00
G 0.99 0.97
G 1.01 0.99
G 0.99 0.99
G 0.98 0.99
G 0.99 1.00
G 1.01 0.97
G 1.05 1.04
G 0.98 0.95
G NA NA
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Brookhaven Science Associates, .
SC LLC NEXT NSLS Il Experimental Tools (NEXT) $ 90,000,000 | $ 90,000,000 G 1.15 0.84
SC University of California-LBNL NRP-1 NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA
sc Fermi Research Alliance, LLC ~ |SC-25-06-1 Z\‘NUO'\C'A?ﬁ’aX'S Neutrino (v) Appearance | ¢ 75 100,000 | $ 278,000,000 Y 0.96 0.99
Brookhaven Science Associates, Accelerator Project Upgrade to the
SC LLC SC-25-09-01 Large Hadron Collider (LHC) (APUL) $ 11,440,000 | $ 11,440,000 G NA NA
sc Fermi Research Alliance, LLC ~ |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 | $ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G NA NA
Monthly Overall
Assessment LEGEND

0 Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

S Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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