US Electric Drive Manufacturing Center

Judith Gieseking
Melody Vargas-Monge
General Motors LLC (GM)
May 10, 2011

This presentation does not contain any proprietary, confidential or otherwise restricted information
Overview

Timeline
- Start: April 2010
- End: June 2013
- % Complete: 28%

Barriers
- Acceptance of product by the consumer
- Implementation of new advanced vehicle technology
- Product affordability

Budget
- Total project funding
  - DOE share: $105 M
  - GM Share: $141 M

Partners
- None
Objectives

- Construct and validate high-volume production capability for electric motor and electric drive manufacturing
- Develop domestic electric motor design, engineering, and manufacturing capabilities
- Enable the US to establish a leadership position in electric drive technologies
Contribute to US economic recovery by creating domestic, advanced technology engineering and manufacturing jobs

Create approximately 200 advanced technology manufacturing jobs in the White Marsh, Maryland facility at planned production volume

Create or retain jobs throughout the domestic supply base, including production part suppliers, engineering and construction services, and manufacturing equipment providers
Relevance

- Support Advanced Vehicle and Advanced Propulsion Technology
- Make significant new investments in the domestic manufacturing base
- Offer a portfolio of energy solutions for full range of vehicles
- Contribute to US national goals of energy independence
- Reduce petroleum consumption and greenhouse gas emissions
Approach

- Utilize lessons learned from first generation electric drive technology to improve product performance, quality, reliability, and durability
- Develop domestic knowledge and capability required to manufacture current and future electric motors and electric drive components at low cost and high quality
- Design and build a lean, agile, flexible “world class” manufacturing system
- Perform simultaneous value engineering for the high-volume manufacturing system
- Utilize proven, industry standards and internal processes to achieve a flawless manufacturing validation and production launch
## Milestone Criteria

<table>
<thead>
<tr>
<th>Milestone</th>
<th>Date</th>
<th>Criteria</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kickoff Meeting Completed</td>
<td>May 2010</td>
<td>Kickoff meeting planned and completed</td>
</tr>
<tr>
<td>NEPA Finding of No Significant Impact Issued</td>
<td>May 2010</td>
<td>Final signature of NEPA FONSI document issued</td>
</tr>
<tr>
<td>Project Management Plan Submitted</td>
<td>May 2010</td>
<td>SOPO deliverable submitted</td>
</tr>
<tr>
<td>Recycling, Product Cost, Risk Management and Mitigation Plans Submitted</td>
<td>June 2010</td>
<td>SOPO deliverable submitted</td>
</tr>
<tr>
<td>Test Plan Submitted</td>
<td>Dec 2010</td>
<td>SOPO deliverable submitted</td>
</tr>
<tr>
<td>Electric Motor Manufacturing Equipment Procured</td>
<td>January 2011</td>
<td>Awarded electric motor manufacturing equipment to supplier</td>
</tr>
<tr>
<td>Phase II Go/No Go Decision Point</td>
<td>March 2011</td>
<td>Exit Phase I, achieved “Go” decision to proceed to Phase II of the project</td>
</tr>
<tr>
<td>Groundbreaking Ceremony Electric Motor Manufacturing Facility</td>
<td>May 2011</td>
<td>Ceremony celebrating the first day of construction</td>
</tr>
<tr>
<td>Machinery, Tooling and Equipment Procured</td>
<td>Dec 2011</td>
<td>All long lead-time manufacturing tooling and equipment ordered</td>
</tr>
</tbody>
</table>
• Program Management and Engineering personnel staffed
  ➢ Jobs retained or created based on ARRA guidelines:
    25.3 FTE as of FY2011 Q1
• Technical reports submitted
  ➢ All program reporting completed on time
Technical Accomplishments

- Electric Motor Manufacturing Validation Center established and operational
  - Equipment, tooling, and machinery installed, qualified, and operational
  - Preproduction materials procured to support prototype validation build schedules. Prototype build requirements delivered on-time
  - Additional technicians staffed to support increasing prototype and validation build schedules
  - Manufacturing processes and design concepts developed and validated
  - Cost reductions of over $200 per electric motor achieved. Roadmap to achieve future cost reductions and quality improvements established

Electric Motor Manufacturing Validation Center Equipment
Technical Accomplishments

- Electric Motor facility layout refined and finalized to meet projected increased capacity requirements
  - Construction Groundbreaking Ceremony scheduled in May

- Electric motor manufacturing system equipment awarded and sourced to an integrated supplier, equipment design underway
Technical Accomplishments

- Manufacturing technical specifications and best practices benchmarked and defined for high-volume manufacturing system
  - Equipment, tooling, methods, volumes, capacity, cycle time, throughput, layouts, labor, operating plans, defined
- Procurement of vendor tooling initiated
  - Total productive parts sourced at a 91% completion rate
- Production part system defined
  - Set Part Strategy and Plan for Every Part developed, including inbound container concepts
- Preproduction and validation builds underway. 188 total electric motors built and 31 total electric drive units built through FY2011 Q1
Technical Accomplishments

- Participated in Department of Energy Events
  - Transportation Week July 2010
  - Electric Motor Manufacturing Validation Center Tour August 2010
  - Vehicle Technology Program FY2011 Kickoff Meeting for Advanced Power Electronics and Electric Motors R&D November 2010

Plant Tour with Dr. Montgomery
Transportation Week July 15, 2010

Dr. Edward B. Montgomery
Transportation Week July 15, 2010
Collaborations/Partnerships

- No other external collaborations aside from Department of Energy assistance provided for this project
Future Work

- **2011**
  - Phase II Go/No-Go Decision Point
  - Building Groundbreaking Ceremony for electric motor facility
  - Construct the electric motor manufacturing facility
  - Procure manufacturing equipment
  - Design & build manufacturing equipment

- **2012**
  - Phase III Go/No-Go Decision Point
  - Building Dedication Ceremony for electric motor facility
  - Runoff & validate manufacturing equipment at supplier facility
  - Install & qualify manufacturing equipment at plant

- **2013**
  - Validate Manufacturing Process
  - Complete Production Part Approval Process
  - Witness Performance Test
  - Start of Production
This is the first Annual Merit Review Meeting for this project. Guidance from the meeting will improve the FY12 activity.

The project supports advanced vehicle technology, establishes high-volume manufacturing capability, creates and retains jobs, and contributes to energy independence.

Our approach to develop engineering and manufacturing capability will allow GM to produce current and future electric drive components at low cost and high quality.

We have accomplished or exceeded all objectives for Phase I of the project.

The project cost, schedule, performance and technical deliverables are on track.