April 1, 2016

U.S. Department of Energy
Office of Oil and Gas Global Security and Supply
Docket Room FE-34
P.O. Box 44375
Washington, D.C. 20026-4375
Attention: Office of Natural Gas Regulatory Activities

Re: SeaOne Gulfport, LLC
DOE/FE Order Nos. 3555
FE Docket No. 14-83-CGL

Semi-Annual Report, April 2016

Dear Sir or Madam:

As required by DOE/FE Order No. 3555, issued on December 2, 2014, SeaOne Gulfport, LLC ("SeaOne") hereby files its third semi-annual report.

Progress of the Facility: Site selection has been completed for the proposed facilities at Gulfport, Mississippi, San Pedro de Macoris, Dominican Republic and San Juan, Puerto Rico. A key project development milestone for Phase 1 is the completion of the project’s Front End Engineering and Design (FEED), and that will be completed by the third quarter of 2016. Bidding for equipment and services is currently underway, while discussions with qualified EPC contractors continue. The company is on schedule to complete a project Financial Investment Decision in the 2nd-half of 2016.

Anticipated Start Date of Operations: SeaOne anticipates starting commercial operation of its facilities in late 2018.

Status of Long Term Export or Supply Contracts: SeaOne is in the process of negotiating long-term contracts for the export of CGL, but has not yet concluded any such contracts.
Please contact me with any questions regarding this filing.

Respectfully submitted,

Squire Patton Boggs (US) LLP

Gordon Arbuckle
Squire Patton Boggs LLP
2550 M Street Northwest
Washington, D.C. 20037
(202) 457-6090
gordon.arbuckle@squirepb.com
Counsel for SeaOne