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Project Summary Key Personnel/Organizations 

•Through the proposed Oneida Nation of New York Energy Master Planning Project
the Nation will conduct an energy master planning analysis across its facilities and 
lands that will provide a comprehensive analysis of energy consumption and lead 
to the development of a plan to move forward with the implementation of energy 
efficiency measures.

•This project will include benchmarking and energy audit which will allow the 
Nation to analyze outcomes to determine implementation measures needed for 
complete energy action plan

Timeline- 15 months
Key Milestones & Deliverables
Year 1:       Data Analysis  - Benchmarking – B3

Energy Audit – NEO

Develop Energy Action Plan

Year 2: Implementation
Project Closeout

Project Outcomes
At a minimum the measurable end-products will include: (1) all reasonable 
measures, including capital improvements, that would, if implemented, reduce 
energy use and/or the cost of operating the building; (2) for each measure, the 
associated annual energy savings, the cost to implement, and the simple payback, 
calculated by a method determined by the department; (3) a break-down of energy 
usage by system and predicted energy savings by system after implementation of 
the proposed measures; and, (4) a general assessment of how the major energy 
consuming equipment and systems used within spaces impact the energy 
consumption of the base building systems based on a representative sample of 
spaces.
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PROJECT OBJECTIVES

The Oneida Indian Nation  recognizes the need to be a responsible steward of its resources—including energy resources—while 
encouraging economic development to support the needs of its operations, programs and members. The goal of the Oneida Nation of 
New York Energy Master Planning Project is to conduct a baseline energy analysis of all Nation properties and facilities in order to 
meet the objectives of

(1) establishing a system for setting energy efficiency improvement goals,

(2) developing an evaluation tool to assist with future comparison of energy usage, and 

(3) providing a comprehensive analysis of energy consumption to enable the development of a plan that will result in less use of less 
energy, increase energy efficiency in tribal buildings, and increase available funding to meet the Nation’s economic and environmental 
priorities. 

The benefits of the project will enable the Nation to achieve governmental self-sufficiency and economic independence by reducing 
dependency on outside energy sources and realizing cost savings associated with energy efficiency, while still protecting the
environment. 

The impact of DOE funding will support the Nation’s efforts to maintain government programs and services by streamlining economic 
efficiency and develop and to protect its environment and natural resources, to ensure a safe, healthful and productive environment 
for current residents and visitors on its lands, and for the seventh generation to come. 



THE PROJECT

• The Nation has contracted with an energy consultant to provide a comprehensive analysis 
of energy consumption for approximately 50 buildings (~3.5 million square feet) and to 
develop a plan to move forward with the implementation of energy efficiency measures. 
The audit will be consistent with ASHRAE Level II requirements and requirements of the 
DOE First Steps Toward Developing Renewable Energy and Energy Efficiency on Tribal Lands, 
Topic Area 2. 

• Prior to beginning the audit process, the Nation will provide their consultants with 
consumption data for gas, electricity, oil, propane, etc., and building usage profiles for each 
of the Nation’s facilities, including occupancy and hours of use. 



NATION PROPERTIES
Turning Stone Resort Casino- 700 Hotel Rooms 
– Over 4.5 million guests per year

 5 Golf Courses- Many PGA 
Championship Tournaments

 11 Restaurants- 2 Spas

 Golf Dome and Sports Complex

• Entertainment Venues

 RV Park

Yellow Brick Road Casino

Point Place Casino (Opening 2018)

12 SavOn gas stations and convenience stores 

Maple Leaf Market

3 full service marinas

3,000-acre hunting game preserve

Salmon Acres Fishing Lodge



THINGS TO CONSIDER…..

Floor plans and building usage

Hours that various areas within the buildings are open and typical occupancy profiles 

Temperature & humidity targets for occupied spaces (typical vs specialty spaces) 

Major equipment lists – for central plant or building based heating and cooling systems 

Log data for central plant for various times of day, outside air temp, season, and vacation periods 

Notation of comfort or service deficiencies to attempt to resolve if possible 

Information related to either limitations or future plans impacting building use

Historical building limitations 

Future capital improvements



TIMELINE- 15 MONTHS
Energy Study 10/1/2017 Start Date

ACTIVITY START END

Project Kick Off 10/9/2017

Identify Boundaries of Study 10/17/2017 11/30/2017

Data Gathering 10/30/2017 1/30/2018

Complete Analysis Begin Benchmarking 2/1/2018

Complete Benchmark Study 2/1/2018 4/1/2018

Identify Buildings for Cost Savings 2/1/2018 4/1/2018

Report Review Utilizing B3 Tool 3/1/2018 6/1/2018

Identify Next Steps 4/1/2018 6/1/2018

Begin Energy Audit 6/1/2018 9/1/2018

Audit Draft Review 8/1/2018 10/1/2018

Interactive Analysis 10/1/2018 12/1/2018

Final Report and Close Out 10/1/2018 1/1/2019



ANTICIPATED OUTCOME

At a minimum the measurable end-products will include:

(1) all reasonable measures, including capital improvements, that would, if implemented, reduce energy use and/or the cost 
of operating the building;

(2) for each measure, the associated annual energy savings, the cost to implement, and the simple payback, calculated by 
a method determined by the department;

(3) a break-down of energy usage by system and predicted energy savings by system after implementation of the proposed 
measures; and, 

(4) a general assessment of how the major energy consuming equipment and systems used within spaces impact the 
energy consumption of the base building systems based on a representative sample of spaces.

Given the current (and future) energy needs of the Nation’s operations and potential expansion activities, the impact of DOE 
funding through this grant opportunity will be to enable the Nation to further support its efforts to maintain government 
programs and services by improving economic and energy efficiency, achieving increased governmental self-sufficiency and 
economic independence by reducing dependency on outside energy sources, and simultaneously protecting its environment 
and natural resources for the benefit of seven generations into the future. 



Thank You!

Questions?
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