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A. The purpose of this modification is to issue a change order revising the Statement of Work 

(SOW) and to make certain other changes to the contract terms associated with the revised 

SOW.  These revisions are being made under the authority of the contract clause contained 

in Section I, entitled “Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984) 

& Alternate III (Apr 1984).”  The Contractor is to begin work immediately. The Contractor 

is authorized to incur costs Not-To-Exceed (NTE) $14,950,000.00, consistent with the other 

contract terms and conditions and pending definitization of this change.  The work described 

in this modification shall be performed using funds obligated under CLIN 00001 in 

accordance with FAR 52.232-22 Limitation of Funds.  No fee shall be paid to the Contractor 

for the changed work under this change order, including provisional fee, prior to 

definitization. 

 

B. Section C, Description/Specifications/Statement of Work is modified as follows: 

 

1. Add the following bullet under “Overview of the Contract Workscope:” 

 

 Activities to support alternatives to interim canister storage such as the concept of 

double stacking in existing Glass Waste Storage Buildings.  (NTE $2.5M) 

 

2. Reference “Overview of the Contract Workscope (fourth bullet),” and C.1.2.3., Actinide 

Removal Process (ARP) and the Modular Caustic Side Solvent Extraction Unit (MCU) 

Operations.  These activities are hereby extended for the period November 4, 2014, 

through June 30, 2015.  (NTE $9.0M) 

 

3. Reference “Overview of the Contract Workscope (fifth bullet),” and C.1.3.4., Salt Waste 

Processing Facility Interface and Coordination.  These activities are hereby extended for 

the period December 1, 2014, through June 30, 2015.  (NTE $3.45M) 

 

C. In reference to this change order, FAR 52.216-24 Limitation of Government Liability (APR 

1984), is hereby incorporated as follows:   

 

In performing this contract modification, the Contractor is not authorized to make 

expenditures or incur obligations exceeding $14,950,000.00.  

 

The maximum amount for which the Government can be liable for this contract modification 

if this contract is terminated is $14,950,000.00. 

 

D. FAR 52.243-6 Change Order Accounting (APR 1984) is hereby invoked.  The Contractor 

shall assert its rights to an adjustment under this clause by submitting a proposal no later 

than January 28, 2015. 

 

E. All other terms and conditions remain unchanged. 





General Decision Number: SC140009 10/24/2014  SC9 
 
Superseded General Decision Number: SC20130009 
 
State: South Carolina 
 
Construction Types: Building, Heavy and Highway 
 
Counties: Aiken, Allendale and Barnwell Counties in South  
Carolina. 
 
 
SAVANNAH RIVER SITE ONLY 
 
BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes and apartments up to and including 4 stories) 
 
HEAVY CONSTRUCTION PROJECTS (includes sewer & water line 
projects, and drainage projects) 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
 
Modification Number     Publication Date 
          0              01/03/2014 
          1              03/07/2014 
          2              05/09/2014 
          3              10/03/2014 
          4              10/24/2014 
 
*  SUSC2011-002 10/25/2011 
 
                                  Rates          Fringes 
 
  Asbestos abatement    
worker/hazardous material    
handler   
     includes preparation,  
     wetting, stripping,   
     removal, scrapping,  
     vacuuming, bagging and      
     disposing of all  
     insulation materials from  
     mechanical systems,  
     whether they contain  
     asbestos or not.............$ 12.89              .25 
   
  Asbestos worker/insulator   
     includes application of  
     all insulating materials,  
     protective coverings,  
     coatings & finishes to all  
     types of mechanical systems.$ 25.78            12.94 
   
  Boilermaker....................$ 25.37            20.92 
   
  Bricklayer.....................$ 24.34             9.28 



   
  Carpenter......................$ 24.64            10.45 
   
  Cement mason...................$ 23.59             9.25 
   
  Electrician   
     Cable Splicer...............$ 26.97            11.99 
     Groundman...................$ 18.17            11.99 
     Lineman.....................$ 26.72            11.99 
   
  Elevator constructor...........$ 36.28            27.09 
   
  Glazier........................$ 23.22             8.81 
   
  Ironworker.....................$ 27.63            10.23 
   
  Laborers:   
     Concrete & building.........$ 18.12             7.21 
     Hazardous waste verifier....$ 18.87             7.21 
     Mortar mixer................$ 18.37             7.21 
     Nozzleperson................$ 18.62             7.21 
     Pipelayer...................$ 18.37             7.21 
     Pneumatic concrete gun  
     operator....................$ 18.62             7.21 
     Pneumatic tool operator.....$ 18.37             7.21 
     Tool facility operator......$ 18.87             7.21 
   
  Machinist......................$ 33.65             7.70 
   
  Millwright.....................$ 25.50            11.85 
   
  Painter   
     Composite rate applies to  
     all work performed by  
     journeyman painters and  
     sign painters except when  
     engaged in industrial  
     premium work................$ 23.22             8.86 
   
  Piledriver.....................$ 24.89            10.45 
   
  Pipefitter.....................$ 27.69            14.41 
   
  Plasterer......................$ 23.59             9.25 
   
  Power equipment operators:   
     Air compressor; concrete  
     mixer (10 s or less);  
     conveyor; elevator; hoist,  
     1-drum; light plant; motor  
     crane driver and oiler;  
     roller; tractor (50 hp and  
     over).......................$ 23.49            11.39 
     Backhoe; central mixing  
     plant; concrete placing  
     machine; crane, derrick,  
     dragline; hoist, 2-drum;  



     motor grader; shovel;  
     sideboom tractor;  
     tower/pedestal crane;  
     hoist, 1-drum (hoisting  
     personnel); mechanic  
     (diesel & gas); maxi  
     grinder.....................$ 28.30            11.39 
     Batch plant; bulldozer;  
     concrete mixer (over 10  
     s); distributor  
     (bituminous surfaces); end  
     loader; fork lift truck;  
     lead oiler; pan scraper;  
     paving machine; pumpcrete;  
     trenching machine; well  
     drill.......................$ 26.04            11.39 
     Fireman (Boller)............$ 20.66            11.39 
     Mechanic (diesel & gas).....$ 28.30            11.39 
     Oiler.......................$ 20.66            11.39 
     Pump (2-1/2 in. and over);  
     tractor (under 50 hp);  
     fireperson (boiler); oiler..$ 20.66            11.39 
   
  Roofer (built-up,              
    composition and              
    waterproofing)...............$ 26.10             2.00 
   
  Sheet metal worker.............$ 26.78            13.70 
   
  Sprinkler fitter...............$ 27.43            14.97 
   
  Tile setter....................$ 24.34             9.28 
   
  Truck drivers:   
     2-1/2 tons & over, and  
     special equipment...........$ 24.50           7.85+A 
     Oiler (light equipment and  
     garage attendant)...........$ 24.15           7.85+A 
     Under 2-1/2 tons............$ 23.87           7.85+A 
  Footnote a: $240.70 per week 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 



The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198-005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the above 
example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 
 
0000/9999: weighted union wage rates will be published annually 
each January. 
 
 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 



*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FA LURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

Aiken SC 29808

808376193

SAVANNAH RIVER REMEDIATION LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

15EM000499See Block 16C0320

 31

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
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The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
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FAC LITY CODE CODE 

10B. DATED (SEE ITEM 13)
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1. CONTRACT D CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

12/08/2008

Attn: Jeffrey J. Bair
Savannah River Site
Building 766-H

Net Increase: $35,466,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIF ED TO REFLECT THE ADM NISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH N ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

FAR 52.232-22 Limitation of Funds (APR 1984)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

See Page 3.

Account code: EY8748141 Fund 01250 Appr Year 2015 Allottee 36 Reporting Entity 410225

Object Class 25102 Program 1111528 Project 0001764 WFO 0000000 Local Use 0000000 Quantity:

0 Amount: $18,000,000.00 Percent: .62768 Subject To Funding: N Payment Address:
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Continued ...

16A. NAME  AND TITLE OF CONTRACT NG OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)
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Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .
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A. The purpose of this modification is to obligate funding in the amount of $35,466,000.00 to 

CLIN 00001. 

B. Funds in the amount of $35,466,000.00 are hereby obligated to CLIN 00001, changing it 

from $2,544,610,729.27 to $2,580,076,729.27. 

C. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and 

Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the 

total amount of funds obligated to the contract by $35,466,000.00, changing it from 

$2,762,403,310.68 to $2,797,869,310.68.  The amount of $2,797,869,310.68 is allocated as 

follows: 

CLIN 00001 $2,580,076,729.27 

CLIN 00004 $199,684,830.70 

CLIN 00005 $18,107,750.71 

D. All other terms and conditions remain unchanged. 
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PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J - LIST OF ATTACHMENTS 

APPENDIX D - LIST B, APPLICABLE DOE DIRECTIVES, ORDERS, LAWS, AND 
REGULATIONS  

 
Pursuant to the clause in Section I.138 entitled, DEAR 970.5204-2 “LAWS, REGULATIONS, 
AND DOE DIRECTIVES (DEC 2000),” the Contractor shall adhere to the ES&H requirements 
compliance process delineated in the Site Standards/ Requirements Identification Document 
(S/RID).  For requirements other than Environment, Safety and Health (ES&H), the contractor 
shall adhere to the existing DOE directive requirements that are the basis for established 
procedures and programs until authorized approvals are obtained to deviate from established 
requirements.  The S/RID, and superseding versions thereof, are hereby incorporated by 
reference. 
 
The Contracting Officer, or designated representative, may, from time to time via issuance of a 
Contract Administration Notice (CAN) or other means, revise the ES&H requirements and 
non-ES&H requirements (i.e., List B as referred to in this clause).   
 
The following is the DOE approved List B set of requirements as of November 30, 2014. 

 
ENVIRONMENTAL, SAFETY AND HEALTH REGULATIONS (ES&H) 

 

ES&H Requirements 
 

Directive Title 

ADN-89-05-FF Federal Facility Agreement For The Savannah River Site 

ANS 8.1 Nuclear Criticality Safety In Operations With Fissionable Materials Outside Reactors 

ANS 8.10 Criteria for Nuclear Criticality Safety Controls in Operations with Shielding and 
Confinement 

ANS 8.12 Nuclear Criticality Control and Safety of Plutonium-Uranium Fuel Mixtures Outside 
Reactors 

ANS 8.14 Use of Soluble Neutron Absorbers in Nuclear Facilities Outside Reactors 

ANS 8.15 Nuclear Criticality Control of Special Actinide Elements 

ANS 8.17 Criticality Safety Criteria for the Handling, Storage, and Transportation of LWR Fuel 
Outside Reactors 

ANS 8.19 Administrative Practices for Nuclear Criticality Safety 

ANS 8.20 Nuclear Criticality Safety Training 

ANS 8.21 Use of Fixed Neutron Absorbers in Nuclear Facilities Outside Reactors 

ANS 8.22 Nuclear Criticality Safety Based on Limiting and Controlling Moderators 

ANS 8.23 Nuclear Criticality Accident Emergency Planning and Response 

ANS 8.24 Validation of Neutron Transport Methods for Nuclear Criticality Safety Calculations 

ANS 8.26 Criticality Safety Engineer Training and Qualification Program 

ANS 8.3 Criticality Accident Alarm System 

ANS 8.6 Safety in Conducting Subcritical Neutron-Multiplication Measurements in Situ 
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Directive Title 

ANS 8.7 Nuclear Criticality Safety In The Storage Of Fissile Materials 

ANSI N323A - 1997 American National Standard: Radiation Protection Instrumentation Test and Calibration, 
Portable Survey Instruments 

ANSI N42.18 - 1980 American National Standard: Specification and Performance of On-Site Instrumentation 
for Continuously Monitoring Radioactivity in Effluents 

ANSI N43.3 - 1993 American National Standard For General Radiation Safety - Installations Using Non-
Medical X-Ray and Sealed Gamma-Ray Sources, Energies Up To 10 MeV 

ANSI/ANS-3.2 Administrative Controls And Quality Assurance For The Operational Phase Of Nuclear 
Power Plants 

ANSI/HPS N43.2 – 2001 American National Standard: Radiation Safety for X-Ray Diffraction and Fluorescence 
Analysis Equipment 

ASME NQA-1-2000 QUALITY ASSURANCE REQUIREMENTS FOR NUCLEAR FACILITY APPLICATIONS 

ASME NQA-1 2008/2009a  QUALITY ASSURANCE REQUIREMENTS FOR NUCLEAR FACILITY APPLICATIONS 

Comm. Vehicle Safety Alliance North American Uniform Vehicle Out-of-Service Criteria 

DOE LETTER AA-03-007 Cancellation of Directive Implementation Instructions 

DOE LETTER OSQA-08-00114 DOE-SRS Letter of Direction for DOE O 420.1B Concerning Functional Area 12, “Fire 
Protection”  

DOE/RW-0333P, Rev 20 Quality Assurance Requirements and Description for the Civilian Radioactive Waste 
Management Program 

DOE O 153.1 (CRD) Departmental Radiological Emergency Response Assets 

DOE M 435.1-1 Admin  Chg 2 
(Contractor Requirements) 

Radioactive Waste Management Manual 

DOE O 150.1 (CRD) Continuity Programs 

DOE O 151.1C (CRD) Comprehensive Emergency Management System 

DOE O 210.2A (CRD) DOE Corporate Operating Experience Program 

DOE O 225.1B (CRD) Accident Investigations 

DOE O 226.1B (CRD) Implementation Of Department Of Energy Oversight Policy 

DOE O 231.1B, Admin Chg 1 
(CRD) 

Environment, Safety and Health Reporting  

DOE O 232.2, Admin Chg 1 
(CRD) 

Occurrence Reporting and Processing of Operations Information 

DOE O 243.1B, Admin Chg 1 
(CRD)  

Records Management Program 

DOE O 251.1C Directives System 

DOE O 414.1D Admin Chg 1 
(CRD)  

Quality Assurance 

DOE O 420.1B Change 1 
(CRD) 

Facility Safety 

DOE O 422.1, Admin Chg 1 
(CRD) 

Conduct of Operations 

DOE O 425.1D, Admin Chg 1 
(CRD) 

Startup And Restart Of Nuclear Facilities 

DOE O 426.2, Admin Chg 1 
(CRD) 

Personnel Selection, Training, Qualification, and Certification Requirements for DOE 
Nuclear Facilities 

DOE O 433.1B, Admin Chg 1 
(CRD) 

Maintenance Management Program For DOE Nuclear Facilities. 

DOE O 435.1 Chg 1 (CRD) Radioactive Waste Management 

DOE O 442.2 (CRD) Differing Professional Opinions for Technical Issues Involving Environmental, Safety, and 
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Directive Title 

Health Technical Concerns 

DOE O 443.1B (CRD) Protection of Human Research Subjects 

DOE O 450.1A (CRD) Environmental Protection Program 

DOE O 451.1B, CHG 2 National Environmental Policy Act Compliance Program 

DOE O 458.1, Admin Chg 3 
(CRD) 

Radiation Protection of the Public and the Environment 

DOE O 460.1C (CRD) Packaging and Transportation Safety 

DOE O 460.2A (CRD) Departmental Materials Transportation and Packaging Management 

DOE P 450.4A Safety Management System Policy 

DOE-STD-1088-95 Fire Protection for Relocatable Structures 

DOE-STD-1098-99 Radiological Control 

DOE-STD-1186-2004 Specific Administrative Controls 

EM QA-001, Rev. 1 EM Quality Assurance Program 

EM-WAPS Waste Acceptance Product Specifications (WAPS) for Vitrified High-Level Waste Forms 

IBC International Building Code 

DOE-STD-1066, Chapters 13 & 
14 

Fire Protection Design Criteria 

 
 

Non-ES&H Requirements 
 

Directive Title 

DOE M 140.1-1B (CRD) Interface with the Defense Nuclear Facilities Safety Board 

DOE M 200.1-1 Chapter 9, Public Key Cryptography and Key Management 

DOE M 205.1-5 Cyber Security Process Requirements Manual

DOE M 471.3-1, Admin Chg 1 
(CRD) 

Manual for Identifying and Protecting Official Use Only Information 

DOE M 481.1-1A Chg1 (CRD) Reimbursable Work for Non-Federal Sponsors Process Manual 

DOE O 206.1 (CRD) DOE Privacy Program 

DOE N 206.4 (CRD) Personal Identity Verification 

DOE O 130.1 (CRD) Budget Formulation Process 

DOE O 142.3A (CRD) Unclassified Foreign Visits And Assignments Program 

DOE O 200.1 Information Management Program 

DOE O 205.1A Department of Energy Cyber Security Program 

DOE O 205.1B, Admin Chg 2 
(CRD)  

Department of Energy Cyber Security Program 

DOE O 221.1A (CRD) Reporting Fraud, Waste, And Abuse To The Office Of Inspector General 

DOE O 221.2A (CRD) Cooperation With The Office Of Inspector General 

DOE O 227.1 (CRD) Independent Oversight Program 

DOE O 241.1B (CRD) Scientific and Technical Information Management 

DOE O 252.1A, Admin Chg 1 
(CRD) 

Technical Standards Program 

DOE O 350.1 Chg 4 (CRD) Contractor Human Resource Management Programs 
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Directive Title 

 DOE O 350.2B (CRD) Use Of Management And Operating Or Other Facility Management Contractor Employees 
For Services To DOE In The Washington, D.C., Area 

DOE O 413.1B (CRD) Internal Control Program 

DOE O 413.3B (CRD) Program And Project Management For The Acquisition Of Capital Assets 

DOE O 415.1, Admin Chg 1 
(CRD) 

Information Technology Project Management 

DOE O 430.1B, Admin Chg 2 
(CRD) 

Real Property Asset Management 

DOE O 436.1 (CRD) Departmental Sustainability 

DOE O 440.2C, Admin Chg 1 
(CRD) 

Aviation Management And Safety 

DOE O 470.3B (CRD) Graded Security Protection (GSP) Policy 

DOE O 470.4B, Admin Chg 1 
(CRD) 

Safeguards and Security Program 

DOE O 471.1B (CRD) Identification and Protection of Unclassified Controlled Nuclear Information 

DOE O 471.3, Admin Chg 1 
(CRD) 

Identifying And Protecting Official Use Only Information 

DOE O 471.6, Admin Chg 1 
(CRD) 

Information Security 

DOE O 472.2, Admin Chg 1 
(CRD) 

Personnel Security 

DOE O 473.3 (CRD) Protection Program Operations 

DOE O 475.1 (CRD) Counterintelligence Program 

DOE O 475.2A (CRD) Identifying Classified Information 

DOE O 522.1 (CRD) Pricing Of Departmental Materials And Services 

DOE O 551.1D (CRD) Official Foreign Travel 

DOE O 580.1A Admin Chg 1 
(CRD) 

Personal Property Management Program 

PCSP, Version 2.0 Program Cyber Security Plan (PCSP), Version 2.0, September 2010 

NIST Special Publication 800-
53, Revision 3, August 2009 

National Institute Of Standards And Technology (NIST) Special Publication 800-53, 
Recommended Security Controls For Federal Information Systems And Organizations, 
Revision 3, August 2009 
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A. The purpose of this modification is to deobligate funding in the amount of $6,746,158.56 
from CUN 0000 l. 

B. Funds in the amount of$6,746,158.56 are hereby deobligated from CLIN 00001, changing 
it from $2,628,076,729.27 to $2,621,330,570.71. 

C. As a result of this modification, Part I - The Schedule, Section B, Supplies or Services and 
Prices/Costs, Paragraph B.4 entitled "Limitation of Funds'' is hereby revised to decrease the 
total amount of funds obligated to the contract by $6, 746, 158.56, changing it from 
$2,845,869,310.68 to $2,839, 123, 152.12. The amount of $2,839, 123, 152.12 is allocated as 
follows: 

CUN 00001 $2,621,330,570.71 

CLIN 00004 $199,684,830.70 

CLIN 00005 $18,107,750.71 

D. All other terms and conditions remain unchanged. 
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Contract No. DE-AC09-09SR22505 

   Modification No. 330 

Page 3 of 3 

 

SF30 Block 14 

 

A. The purpose of this modification is to obligate funding in the amount of $6,746,158.56 to 

CLIN 00001. 

 

B. Funds in the amount of $6,746,158.56 are hereby obligated to CLIN 00001, changing it 

from $2,621,330,570.71 to $2,628,076,729.27. 

 

C As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and 

Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the 

total amount of funds obligated to the contract by $6,746,158.56, changing it from 

$2,839,123,152.12 to $2,845,869,310.68.  The amount of $2,845,869,310.68 is allocated as 

follows: 

  

  CLIN 00001 $2,628,076,729.27 

 

  CLIN 00004 $199,684,830.70 

  

  CLIN 00005 $18,107,750.71 

 

C. All other terms and conditions remain unchanged. 
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A.  The purpose of this modification is to reduce fee in accordance with known funding

reductions for the base and option period.  The fee reduction was proposed by SRR and

accepted by DOE-SR as follows:

1) Reduce the total available award fee for the base period by $2,599,870.00;

2) Reduce the total available award fee for Option I by $3,400,000.00;

3) Total fee reduction is $5,999,870.00.
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Contract No. DE-AC09-09SR22SOS 
Modification No. 349 

Paae2 ofl 

A. The purpose of this modification is to definitize Modification No. 329. 

B. The parties hereby agree that the total estimated cost for the Tank 26 Waste Removal work 
specified in Modification No. 329 is $9,678,002.00. 

C. The total estimated cost ofCLJN 0001 is hereby increased by $9,678,002.00, changing it 
from $2,957,992,096.95 to $2,967,670,098.95. 

D. FAR 52.216-24 Limitation of Government Liability (APR 1984),.as established in 
Modification No. 329, is hereby deleted. 

E. The work described in this modification shall be performed using funds obligated under 
CLIN 0001 in accordance with FAR 52.232-22 Limitation of Funds. 

F. All other terms and conditions remain unchanged. 
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1. Purpose 
 

This document serves as the Performance Evaluation and Measurement Plan (PEMP) identified 
in Section H.28, Performance Evaluation and Measurement Plan, for Contract No. DE-AC09-
09SR22505 (Liquid Waste contract) between the U.S. Department of Energy (DOE) and 
Savannah River Remediation LLC, (SRR) approved December 8, 2008.  This PEMP identifies 
the performance incentives for work funded by the base (PBS SR-0014C) funding source for the 
Liquid Waste program and by the Other Project Cost (OPC) (PBS SR-0014C) funding source for 
the Salt Waste Processing Facility (SWPF) Line Item Project. 
 
The PEMP addresses the process for determining earned fee through performance evaluation and 
measurement, including verifying completion documentation for technical adequacy.  The PEMP 
process ensures evaluation and measurement of performance for accomplishment of the contract 
statement of work, end states and performance requirements. Performance expectations are 
documented in performance incentive documents consisting of explicit or implicit performance 
measures for each evaluation period.   
 
Total available fee is determined according to the contract and is available for payment in 
accordance with contract Section B, Supplies or Services and Prices/Cost, and Section G, 
Contract Administration Data. 
 
2. Key Performance Parameters 
 
Sections of the contract specifically applicable to the PEMP and discussing key aspects of 
technical approach are Section C, Statement of Work, Section H.1 Programmatic Risks and 
Uncertainties, H.12 Government Furnished Services and Items, H.14 Project Control Systems 
and Reporting Requirements, and H.50 Performance Requirements. 
 
Incentive strategy is based on: 

• Removing sludge waste from liquid radioactive waste tanks to support preparation of 
sludge batches to serve as feed to the Defense Waste Processing Facility. 

• Operating the salt processing facilities to remove salt cake and supernatant from liquid 
radioactive waste tanks. 

• Operationally closing and isolating old-style liquid radioactive waste tanks and associated 
facilities. 

 
These tasks are identified in the contract statement of work. Management of landlord and 
custodial services for real and personal property assigned to the Liquid Waste program will also 
be evaluated. These tasks are identified in the contract and are implicit performance 
expectations. 
 
Fee distribution in the performance incentive documents is based on a combination of an analysis 
of Budgeted Cost of Work Scheduled (BCWS) and scheduled activities considered by DOE 
management to be key to successful contract execution. Operational tank closure and waste 
removal are critical activities.  
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3. Integrated Project Team & Fee Board 
 
The Assistant Manager for Waste Disposition (AMWD) will lead an Integrated Project Team 
(IPT) created in accordance with the requirements of DOE O 413.3B, Program and Project 
Management for the Acquisition of Capital Assets. The IPT provides oversight of the Liquid 
Waste contract and monitors contract performance against performance baselines throughout 
contract execution, in order to satisfy mission need at Savannah River Site (SRS).  The IPT is 
staffed and/or supported as needed by Subject Matter Experts (SMEs) as well as matrix support 
personnel who possess specific competencies and the skill and expertise required for successful 
evaluation of SRR performance. 
 
The Office of Integration and Planning (OIP) leads the site Fee Board.  The site Fee Board uses a 
fee schedule (see Attachment A) and performance incentive documents (see Attachment B) for 
each evaluation period to forecast expected fee expenditure based on scheduled completion 
dates.  
 
4. The PEMP Process 

 
Performance criteria are developed by federal staff with contractor input. Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance; working together to develop performance objectives, descriptions, 
associated measures, and targets tied to DOE strategic goals associated with the contract scope of 
work. Performance incentive documents demonstrate direct flow down of DOE strategic goals 
and priorities into fee bearing activities, according to Department of Energy Acquisition 
Regulation (DEAR) 970.1100-1, Performance-Based Contracting, paragraph (c).  The PEMP 
process is illustrated in Savannah River Implementing Procedure (SRIP) 400, Chapter 412.1, 
Performance Evaluation and Measurement, and includes planning, development and preparation 
of performance incentive documents, PEMP approval and implementation, evaluation period 
execution, performance assessment, and invoicing. 
 

4.1. Planning 
 

The PEMP planning process is led by the IPT to establish evaluation and measurement of 
contract performance (reference Section 3).  Planning results in identification of performance 
expectations and corresponding completion criteria for fee-bearing activities. Allocation of 
fee is based upon strategic value to the overall Liquid Waste program. 

  
Although individual performance incentive documents are developed for each evaluation 
period, the planning process also requires performance expectation and fee allocation 
planning for the entire contract term based upon contract scope and total available fee.  
Planning matures with each revision of the Liquid Waste System Plan (LWSP).  Due to the 
dynamic nature of the Liquid Waste program, PEMP planning is an ongoing process. 
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The planning process uses the following inputs, among others: 

 
• DOE, EM and site missions, strategies, and execution plans 
• EM Budget Planning and Funding Plans and Strategies 
• Liquid Waste Program Planning Process, also referred to as the Liquid Waste 

System Planning Process, which results in a family of documents centered around 
the Liquid Waste System Plan (LWSP) 

• Contract Section C, Statement of Work (SOW) 
• General Contract End State Requirements (included in Section C) 
• Contract Clause H.50, Performance Requirements 
 

4.2. Risk Management 
 

DOE uses an integrated risk management process for the Liquid Waste program life cycle 
baseline.  This ensures Liquid Waste program and its associated technical and programmatic 
risks are managed under an effective and responsive integrated process.  A federal and 
contractor risk management board provides oversight to the implementation of risk 
management for the Liquid Waste program. 

  
Liquid Waste program risks and opportunities are periodically assessed, graded and 
analyzed, and handling strategies are developed and implemented to minimize risk and 
maximize opportunity benefit.  Analyses of risk impact are used as the basis for development 
of cost and schedule contingencies. Monitoring strategy implementation and feedback to 
system planning integrates the risk management and strategic planning processes. 

  
The Liquid Waste program risk management plan is issued at least annually, providing DOE 
with the necessary input to develop the SRS risk summary and integrated contingency 
analysis. This plan provides a systematic process for managing, tracking and reporting risks 
and opportunities for the Liquid Waste program.  Detailed plans are also developed that tailor 
the management, tracking and reporting of risks and opportunities for each sub-element. 

 
4.3. Change Control 

 
Changes to the PEMP and the performance incentive documents are subject to the change 
control process.  Proposed changes shall include a description and justification, address the 
impact of non-approval and include any proposed fee changes by evaluation period.  Changes 
proposed by SRR will be submitted to the DOE Contracting Officer (CO), who will then 
request the IPT to review the change request, and make a recommendation to the CO to 
approve with or without changes or disapprove the proposal.  The contractor is advised that 
proposed changes should not be submitted in an effort to relax requirements simply due to 
delays or failures by the contractor to complete work within its control. 
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4.4. Reporting 

 
The reporting of performance against performance incentive documents will be integrated 
with other reporting mechanisms and conducted in accordance with applicable portions of the 
contract.  
 
Contracting Officers and program officials shall consistently and accurately document real-
time contractor performance and ensure that it is recorded both in detail in the contract file 
and in the appropriate format in the Contractor Performance Assessment Reporting System 
(CPARS). 

 
4.5. Performance Assessment and Fee Determination 

 
The government will determine earned fee through evaluation and measurement of contractor 
performance against the performance requirements specified in performance incentive 
documents (see Attachment B).  The government will assess contractor work products 
against the completion criteria and acceptance criteria specified in the performance incentive 
documents to include reviews of supporting documentation and walkdown of physical work 
in the field.  The Fee Determining Official (FDO) has sole authority to determine earned fee.  
The FDO is supported by and receives recommendations from the Fee Board. 

 
The amount of fee awarded for an incentive is based on completing expected performance as 
scheduled and providing timely and accurate documentation.  For all PBIs, the contractor is 
expected to perform the work effort in a quality manner, within the overall cost of the 
Contract Performance Baseline, such that potential rework and waste are minimized.  
Expected performance completed after the scheduled completion date, but still within the 
evaluation period, may be eligible for reduced fee based on a unilateral decision by the 
government that may consider timeliness of performance, quality of the product, resultant 
documentation of completion, or other factors deemed appropriate by the FDO.  Funding 
associated with any unearned fee will be made available for the performance of contract 
scope.  Note: In accordance with Section H.28 (g) of the contract, “any unearned fee from the 
award fee made available for each evaluation period, Performance Based Incentive (PBI), or 
other incentive shall not be eligible to be earned under future periods, PBIs, or incentives.”  

 
Fee may be reduced per contract Section B.5 DEAR 970.5215-3 Conditional Payment of Fee, 
Profit, and Other Incentives – Facility Management Contracts (ALTERNATE II) (JAN 2004) 
(DEVIATION). 

 
Upon receipt of direction from the FDO, the Contracting Officer will provide consent to the 
contractor to submit a fee invoice per Section G.7 (b) of the contract. 

 
Per contract section H.28, SRR may submit an overall self-evaluation of performance for 
each evaluation period. The self-evaluation will be given such consideration as the FDO shall 
find appropriate. 
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4.6. Invoicing and Fee Payment 

 
Fee will be paid as prescribed in Section B.2. (h) of the contract.  Earned fee will be invoiced 
consistent with Section G of the contract.  The invoice will include the performance incentive 
document validation/assessment requests submitted for the evaluation period.   

 
5. Federal Oversight of Contractor Performance 
 
Procedures for oversight of contractor performance are described in SR Manual (SRM) 226.1.1, 
Integrated Performance Assurance Manual.  The contractor oversight system is founded on an 
integrated safety management system (ISMS) that emulates DOE P 450.4, Safety Management 
System Policy.  SRM 226.1.1 describes processes that comprise the contractor oversight system 
that DOE uses to: (1) clearly communicate requirements and expectations to contractors; (2) 
assess the quality, effectiveness, and efficiency of contractor assurance systems and resulting 
work products in complying with contract requirements; (3) effect continuous improvement in 
contractors’ operations; and (4) enhance the effectiveness of DOE oversight of contractor 
performance. 
 
In accordance with DOE O 226.1B, the site also uses independent and self-assessments to 
determine effectiveness of site assessment of the implementation of contractor assurance systems 
for environment, safety, and health; safeguards and security; emergency management; cyber 
security; and business practices systems and their sub-elements.  Results from both independent 
and self-assessments, in addition to external assessments provide insight into areas where 
improvements in contractor oversight can be made.  The end result is a management system that 
regularly assesses performance, assures comprehensive corrective action, and provides 
continuous improvement by identifying, correcting, and preventing problems that hinder the 
achievement of site missions. 
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Attachment A: Fee Schedule 
 

Contract 
Term 

Evaluation 
Period 

Start Finish Evaluation Period 
Fee Allocation 

5% Provisional Fee per 
Month * 

Basic 1 4/15/2010 9/30/2010 $39,171,018.00 $1,958,550.90 

2 10/1/2010 9/30/2011 $31,370,000.00 $1,568,500.00 

3 10/1/2011 9/30/2012 $31,775,347.36 $1,588,767.37 

4 10/1/2012 9/30/2013 $31,370,000.00 $1,568,500.00 

5 

(Note 1) 

10/1/2013 9/30/2014 $28,500,000.00 $1,425,000.00 

Multi-year 
- CAP 
Asset  

(Note 1) 

4/17/2014 6/30/2015 $ 1,500,000.00 

 

N/A 

6  10/1/2014 6/30/2015 $22,140,000.00 

 

$1,107,000.00** 

 

Remaining Evaluation Periods, Fee Allocation and Provisional Fee to be determined later 

Total, Basic (allocated plus unallocated)  $188,426,235.36   

Option 1 Evaluation Periods, Fee Allocation and Provisional Fee to be determined later 

Total, Option 1  $     55,371,205    

Option 2 Evaluation Periods, Fee Allocation and Provisional Fee to be determined later 

Total, Option 2  $       9,570,000    

Total, Basic, Option 1 and Option 2   $253,367,440.36 

 

  

* Based upon 5% of the Fee Allocation for a comparable annual amount and not to exceed 60% 
of total available fee on an annual basis. 

** Comparable annual amount is $29,520,000 vice $22,140,000 for 9 months (Oct-Jun). 
 
Note 1:  The Capital Asset PEMP Addendum includes a Performance Incentive Document for 
duration of the SDU-6 Project that extends beyond the current Base and Option 1 Periods (until 
11/30/2018) and has Activity Based Milestones totaling $5.0M.  The PEMP Addendum is fully 
implemented only for the Base Period and the Fee Allocation of $1.5M is for Activity Based 
Milestones with Target Dates in the Base Period.   
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Note 2:  The Fee Allocation for Period 6 leaves Base Period Unallocated fee in the amount of  
$2,599,870.00, based on Revision 1 to this PEMP.   
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Attachment B: Performance Incentive Documents 
  
Performance Incentive Document 
 

PBI Number: SRR2015MGMT 

Activity Name: Program Management 

WBS Number: 01.90.04 

Performance Period: October 1, 2014 – June 30, 2015 

Allocated Fee:  Base Fee 
Pool 

$2,344,000  

Revision Number: 0 

Senior level manager name: 

 Jim Folk, Acting AMWD 

Senior level supervisor/division manager name: 

 Jean Ridley, Director, Waste Disposition Program Director (WDPD) 

Performance Requirement: 

Contract Sections - All 

Provide quality-driven program management as outlined in the contract, optimize Liquid Waste 
system performance, and perform approved scope at or below cost. 

Contract Output: SRR2015MGMT-01 

The Contractor shall provide safe, timely, and cost-effective management and execution of the 
Liquid Waste program. 

Performance areas evaluated cover all aspects of successful contract execution, with special 
emphasis on the safe, timely and cost-effective management and execution of Contract Section C, 
Scope of Work and optimizing liquid waste system performance, i.e., accelerating tank closures and 
maximizing waste throughput at the Defense Waste Processing Facility (DWPF) while ensuring 
sufficient tank space for continued long term operations.  Contractor shall be evaluated on efficiency 
and effectiveness of contract execution; anticipation, identification and avoidance of problems that 
could adversely impact contract execution; innovation and timeliness in resolution of issues 
impacting contract execution, and responsiveness to DOE customer needs.  Special focus areas of 
this performance period will be 1) the effectiveness of the contractor’s cost controls and 2) the 
effectiveness of the contractor's maintenance program.  Customer service is an implicit performance 
expectation. 

The contractor’s performance will be evaluated routinely throughout the period to provide feedback 
in cross-cutting areas, such as safety, efficient use of trained and qualified human capital, quality, 
continuous improvement, cost effectiveness, timeliness of deliverables, compliance with contract, 
etc.  The Contractor will work collaboratively with the SR M&O contractor, the Salt Waste 
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Processing Facility Project (SWPF) contractor, and other site contractors as specified in Section J, 
Appendix N of the contract. 

This evaluation is supported by Special Emphasis Area (SEA) 1: Cost Control Clawback described 
in Attachment C. 

GFSI: 

The Target Dates and Completion Dates for the following Milestones are based on availability of the 
funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River Remediation, 
LLC (SRR) Office of Environmental Management (EM) Revised Interim Fiscal Year (FY) 2015 
Expected Funds, BD-15-0007, datedFebruary 3, 2015.  Further, the target dates and completion 
dates are based on SRS Site Infrastructure Services provided per SRR-approved schedules (e.g., 
steam, site access, etc.).  Any change in the schedule for funds availability or SRS Site Services, 
including interruption caused by Continuing Resolution or other action, may result in renegotiation / 
revision to impacted milestones. 

Number Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2015MGMT 
-01.01 

 

 

6/30/2015 

 

 

$  2,344K 

 

 

Performance will be evaluated for the period 
October 1, 2014 – June 30, 2015.  
Performance areas evaluated cover all 
aspects of Contract Output described above.  
The evaluation will use the adjectival rating 
and associated description shown in the 
table below. 

 
 

Acceptance Criteria 

SRR2015MGMT 
-01.01 

Contractor will be subjectively measured against all aspects of Contract Output 
described above. 
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Award Fee Adjectival Rating (applies to SRR2015MGMT-01.01 only) 

 

Award-Fee 

Adjectival Rating  

Award-Fee 

Pool Available 

To Be Earned  Description  

Excellent  91%-100%  Contractor has exceeded almost all of the significant award-fee criteria and has met 

overall cost, schedule, and technical performance requirements of the contract in the 

aggregate as defined and measured against the criteria in the award-fee plan for the 

award-fee evaluation period.  

Very Good  76%-90%  Contractor has exceeded many of the significant award-fee criteria and has met overall 

cost, schedule, and technical performance requirements of the contract in the aggregate 

as defined and measured against the criteria in the award-fee plan for the award-fee 

evaluation period.  

Good  51%-75%  Contractor has exceeded some of the significant award-fee criteria and has met overall 

cost, schedule, and technical performance requirements of the contract in the aggregate 

as defined and measured against the criteria in the award-fee plan for the award-fee 

evaluation period.  

Satisfactory  No Greater 

Than 50%  

Contractor has met overall cost, schedule, and technical performance requirements of 

the contract in the aggregate as defined and measured against the criteria in the award-

fee plan for the award-fee evaluation period.  

Unsatisfactory  0%  Contractor has failed to meet overall cost, schedule, and technical performance 

requirements of the contract in the aggregate as defined and measured against the 

criteria in the award-fee plan for the award-fee evaluation period.  
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Performance Incentive Document 
 

PBI Number: SRR2015TREAT 

Activity Name: AMWD, Waste Treatment: DWPF, Saltstone 

WBS Number: 01.90.03, 01.90.07, 01.90.22 

Performance Period: October 1, 2014 – June 30, 2015 

Allocated Fee:  $7,811,000 

Revision Number: 0 

Senior level manager name: 

 Jim Folk, Acting AMWD 

Senior level supervisor/division manager name: 

 Jean Ridley Director, WDPD 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Mod 204 Attachment 1 Section H.50  4.a.  Produce 1,451 canisters at DWPF by the end of 
Basic Term and 2,017 canisters by the end of Option 1 of the contract. 

Contract Output: SRR2015TREAT-01 

The processing of sludge and salt waste feed at DWPF contributes to risk reduction tank closure 
efforts.  Ensuring the availability of key spare equipment, i.e., melters, is a contract requirement and 
helps ensure against an extended DWPF shutdown due to lack of a spare melter in the event of 
melter failure. 

GFSI: 

The Target Dates and Completion Dates for the following Milestones are based on availability of the 
funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River Remediation, 
LLC (SRR) Office of Environmental Management (EM) Preliminary Fiscal Year (FY) 2015 
Expected Funds, BD-14-0017, dated July 8, 2014.  Further, the target dates and completion dates are 
based on SRS Site Infrastructure Services provided per SRR-approved schedules (e.g., steam, site 
access, etc.).  Any change in the schedule for funds availability or SRS Site Services, including 
interruption caused by Continuing Resolution or other action, may result in renegotiation / revision 
to impacted milestones. 
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Number Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2015TREAT-
01.01-01 

117 canisters 

 

 
 

$  1,755K 

 

 
 

Produce 117 canisters in the period 
10/1/2014 – 6/30/2015 @ $15K for each 
canister produced with a maximum 
available fee of $1,755K. 

SRR2015TREAT-
01.02 

 

6/30/2015 

 

 

$  150K 

 

 

Improve operational reliability by 
modifying the emergency breathing air 
system to eliminate bottle bleed down 
and by modifying the Contact 
Decontamination Maintenance Cell 
(CDMC) breathing air manifold in 
CDMC to provide for additional users. 

SRR2015TREAT-
01.03 

 

6/30/2015 

 

 

$  250K 

 

 

Improve operational reliability by 
procuring spare equipment: Electro 
Mechanical Manipulator (EMM), EMM 
Bridge, EMM Hoist, and EMM Finger 
Switch Control and Power Center. 

SRR2015TREAT-
01.04-01, -02 

6/30/2015  

 

$ 100K 

$ 50K 

Improve operational reliability by 
replacing obsolete equipment:  

-01 Two process Variable Frequency 
Drives (VFDs). 

-02 The Main Process Cell (MPC) crane 
13 ton hoist motor. 

(Maximum available fee is $150K.) 

SRR2015TREAT-
01.05-01, -02 

 

6/30/2015   

$ 50K 

$ 50K 

Procure replacement / spare equipment:  
-01 One Cooling Tower pump.  

-02 Two Model E Manipulator arms. 

(Maximum available fee is $100K.) 

SRR2015TREAT-
01.06 

 

6/30/2015 $ 150K Improve operational reliability by 
replacing two decon frit valve actuators 
and by modifying process frit line with 
flush valves and quick connections for 
easier cleanout. 

SRR2015TREAT-
01.09 

 

6/30/2015 $ 100K Develop and issue specifications to 
support procurement of Purge Air 
Compressors and Plant Air Compressors 
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to replace obsolete equipment.   

SRR2015TREAT-
01.10-01, -02 

 

 

4/30/2015 

 

6/30/2015 

 

 

$ 1,000K 

 

$ 500K 

 

Support SWPF startup:   

-01 Complete Salt Solution Receipt 
Tank (SSRT) Construction Turnover. 

-02 Complete SSRT Startup Testing. 

(Maximum available fee is $1,500K.) 

SRR2015TREAT-
01.11-01, -02, -
03, -04 

 

3/31/2015 

 

 

 

4/15/2015 

 

 

 

 

 

4/30/2015 

 

 

 

5/30/2015 

 

$ 100K 

 

 

 

$ 100K 

 

 

 

 

 

$ 100K 

 

 

 

$ 100K 

Support SWPF startup:  

-01 Develop preliminary waste material 
handling diagram for DWPF Lab 
Modifications to Reduce Dose Rates 
during Lab Waste Removal. 

-02 Issue unmitigated Preliminary 
Consolidated Hazards Analysis (PCHA) 
S-CHA-S-00001, Rev. C, for SDI West 
Transfer Line Tie Ins and DWPF 
Modifications to updated SWPF stream 
composition with impact analysis on 
flammability control to identify hazards 
analysis driven project scope. 

-03 Issue technical report for analytical 
bench test supporting Strip Effluent 
Feed Tank (SEFT) to Slurry Mix 
Evaporator (SME) modifications. 

-04 Complete Titanium Dioxide (TiO2) 
glass fabrication in support of SWPF 
waste acceptance criteria development. 

(Maximum available fee is $400K). 

SRR2015TREAT-
01.12 

6/30/2015 $ 250K Implement DWPF purge modifications, 
including replacement of Kurz 
flowmeters and rotometers. 

SRR2015TREAT-
01.13-01, -02 

6/30/2015  

$ 150K 

 

$ 150K 

Improve Interim Salt Processing: 

 -01 Complete procurement of new 
design cross-flow filter for 512-S. 

-02 Complete ARP Filtration Only 
process demonstration of one batch with 
No MonoSodium Titanate (MST) 

SRR2015TREAT-
01.14 

6/30/2015  

 

Provide additional storage capacity for 
DWPF Canisters in the existing 
GWSB#1 by implementing Canister 
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$ 75K 

 

Double Stack: 

Build the cutting tool and demonstrate 
its operation in a mockup 

Contract Output: SRR2015TREAT-02 

The processing of low activity salt solution at the Saltstone Production Facility and its disposal at 
the Saltstone Disposal Facility contributes to reduction of stored waste in the tank farms and 
facilitates tank closure activities.  The construction and commissioning of Saltstone Disposal Units 
(SDUs) supports the continued operation of the Saltstone Production Facility. 

SRR2015TREAT-
02.01-01 

 

656K gal  

 

$  656K 

 

Process up to 656K gallons of solution 
received from Tank 50 into grout @ 
$1/gallon with a maximum available fee 
of $656K.  

SRR2015TREAT-
02.02  

3/31/2015 

 

$ 200K 

 

Support SWPF startup by Implementing 
permanent weather protection of SS 
weigh hopper. 

SRR2015TREAT-
02.03-01 

6/30/2015 $ 50K Improve Saltstone operational reliability 
by -01 Returning SS Silo #1 to service. 

SRR2015TREAT-
02.04  

6/30/2015 $ 200K Vault 4 Risk Reduction:  Clean cap 2 
cells and complete coating application 
on 1 cell roof. 

SRR2015TREAT-
02.05  

11/15/2014 $ 100K Submit resolution path forward for NRC 
FY2013 Saltstone Disposal Facility 
(SDF) Special Analysis (SA) Requests 
for Additional Information (RAIs). 

SRR2015TREAT-
02.06 

12/31/2014 $ 125K White Paper on National Defense 
Authorization Act (NDAA) 3116 
support for Large Tank Strike and 
Performance Assessment Review 
Committee (PARC)-approved 
Unreviewed Waste Management 
Question Evaluation (UWMQE). 

SRR2015TREAT-
02.07 

6/30/2015 $ 1,000K Performance Assessment (PA) R&D - 
Emplaced Saltstone Sampling: a) 
Complete extended height Mock-up 
($150K); b) Establish Technical Task 
Plan (TTP) / contract for analysis of 
emplaced samples with Savannah River 
National Laboratory (SRNL) / 
commercial laboratory ($100K); and c) 
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Retrieve Saltstone Disposal Unit (SDU) 
2A Emplaced Samples ($750K) 

SRR2015TREAT-
02.08 

6/30/2015 $ 300K Provide White Paper and PARC-
approved UWMQE on the required 
disposition of the waste bags in SDU 4, 
Cells C & I. 

 

Acceptance Criteria 

SRR2015TREAT-
01.01  

Verification that Canisters have been filled to the 100 inch level, averaging 
36% waste loading, and have successfully passed their leak check test as 
documented through the Daily Shift Reports. 

SRR2015TREAT-
01.02 

Verification of completed work packages and Operations Acceptance 
Checklist (OAC) for breathing air system modifications. 

SRR2015TREAT-
01.03 

Verification of receipt inspections for EMM, EMM Bridge, EMM Hoist, and 
EMM Finger Switch Control and Power Center. 

SRR2015TREAT-
01.04 

-01 Verification of completed work packages and OAC for VFDs. 

-02 Verification of completed work package for one 13 ton hoist motor. 

SRR2015TREAT-
01.05 

Verification of receipt inspections for:  

-01 One Cooling Tower pump. 

-02 Two Model E Manipulator Arms. 

SSRR2015TREAT
-01.06 

Verification of completed work packages and OAC for: replacement of two 
decon frit valve actuators and process frit line modification. 

SRR2015TREAT-
01.09 

Verification of issuance of SRR approved specifications for replacement 
Purge Air Compressors and Plant Air Compressors. 

SRR2015TREAT-
01.10 

Verification  

-01 by inspection and review of completed work packages and turnover 
package. All “A” punch list items complete.  

-02 by review of SRR approved Test Summary Document. 

SRR2015TREAT-
01.11 

Verification of:  

-01 Verification by review of SRR approved preliminary material handling 
diagram that reflects the new approach for handling the laboratory waste with 
SWPF operation and the increased dose. 

-02 SRR approved Rev C of S-CHA-S-00001. 

-03 SRR approved technical report for analytical bench test. 

-04 Report from the Vitreous State Laboratory (VSL) documenting 
completion of glass sample fabrication per SRNL test matrix. 
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SRR2015TREAT-
01.12 

Verification of completed work packages, OAC, and DSA implementation 
checklist for purge modifications. 

SRR2015TREAT-
01.13 

Verification of: 

-01 Receipt inspection of the new design cross-flow filter for 512-S. 

-02 A salt batch of ~3500 gallons from Tank 49 (No MST) processed through 
512-S ARP Filtration Only and sent to MCU. 

SRR2015TREAT-
01.14 

Verification of SRR approved report, prepared in accordance with SRR 
procedures, documenting demonstration of operation of cutting tool. 

SRR2015TREAT-
02.01 

-01 Verification of total gallons processed through review of facility log 
entries and field observations.    

SRR2015TREAT-
02.02 

Verification of completed work package and OAC for Weigh Hopper weather 
protection. 

SRR2015TREAT-
02.03 

-01 Verification of completed work package and OAC for Silo #1 return to 
service. 

SRR2015TREAT-
02.04  

Verification by inspection and review of construction turnover documents 
showing all A punchlist items are completed. 

SRR2015TREAT-
02.05  

Verification of SRR approved report, prepared to meet defined deliverables, 
documenting resolution path forward for NRC FY2013 SDF SA RAIs. RAI 
response document generated in accordance with Manual S4 Procedure 
ENG.51, Verification and Checking of Technical Documents. 

SRR2015TREAT-
02.06 

Verification of SRR approved White Paper, prepared in accordance with 
defined deliverables, on NDAA 3116 support for Large Tank Strike and 
PARC-approved UWMQE.  UWMQE developed and approved in accordance 
with Manual S4 Procedure ADM.49, LW Performance Assessment Review 
Committee (PARC), and Manual S4 Procedure ENG.46, LW Unreviewed 
Waste Management Question (UWMQ). 
 

SRR2015TREAT-
02.07 

Verification of a) SRR approved reports, prepared in accordance with defined 
deliverables and SRR procedures, on a) Extended height Mock-up; b) on 
required analyses and SRR approved analysis plan and schedule for 
performing laboratory; and c) on retrieval of SDU 2A Emplaced Samples, 
including visual evidence of retrieval. Parts a and c generated in accordance 
with Manual S4 Procedure ENG.51, Verification and Checking of Technical 
Documents.  Part b generated in accordance with Manual S4 Procedure 
ENG.51, Verification and Checking of Technical Documents, and TTR 
generated in accordance with Manual E7 Procedure 2.02A, LW Baseline 
Technical Task Requests. 

SRR2015TREAT- Verification of SRR approved White Paper, prepared in accordance with 
defined deliverables and SRR procedures, and PARC-approved UWMQE on 
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02.08 the required disposition of the waste bags in SDU 4, Cells C & I. UWMQE 
developed and approved in accordance with Manual S4 Procedure ADM.49, 
LW Performance Assessment Review Committee (PARC), and Manual S4 
Procedure ENG.46, LW Unreviewed Waste Management Question (UWMQ). 
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Performance Incentive Document 

 

PBI Number: SRR2015PREP 

Activity Name: AMWD, Sludge and Salt Batch 
Preparation/Processing/Support, Actinide Removal 
Process / Modular CSSX (Caustic Side Solvent Extraction) 
Unit (ARP/MCU) Operations, Tank 48 Treatment  

WBS Number: 01.90.02, 01.90.20 

Performance Period: October 1, 2014 – June 30, 2015 

Allocated Fee:  $5,735,000 

Revision Number: 0 

Senior level manager name: 

 Jim Folk, Acting AMWD 

Senior level supervisor/division manager name: 

 Jean Ridley, Director, WDPD 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Section H.50 7  Improve ARP/MCU [Actinide Removal Process/Modular Caustic Side 
Solvent Extraction Process] operations 

Contract Output : SRR2015PREP-01 

The preparation of sludge and salt waste batches for processing at waste treatment facilities is 
critical to support efficient and effective waste treatment facilities’ operations, remove waste 
from the tank farms and facilitate tank closures.  Effective and efficient ARP/MCU operations 
and installation of life extension upgrades are critical during the interim period leading to startup 
of the SWPF.  

GFSI: 

The Target Dates and Completion Dates for the following Milestones are based on availability of 
the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River 
Remediation, LLC (SRR) Office of Environmental Management (EM) Preliminary Fiscal Year 
(FY) 2015 Expected Funds, BD-14-0017, dated July 8, 2014.  Further, the target dates and 
completion dates are based on SRS Site Infrastructure Services provided per SRR-approved 
schedules (e.g., steam, site access, etc.).  Any change in the schedule for funds availability or 
SRS Site Services, including interruption caused by Continuing Resolution or other action, may 
result in renegotiation / revision to impacted milestones. 
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Number Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2015PREP-
01.01-01 

 

750K gal  

 

$  1,500K 
 

Process up to 750K gallons from Tank 
49 @ $2/gallon with a maximum 
available fee of $1,500K.  

SRR2015PREP-
01.01-02 

 

Up to 150K 
gal from Tank 
49 

AND / OR 

 

Up to 800K 
gal of 
Additional 
Tank Space  

$ 320K a)Achieve additional ARP/MCU 
gallons processed (up to 150K gallons 
@ $2 per gallon)  

b)After creating a minimum 
expectation of 900K gallons of tank 
space by operating of 2H/3H 
evaporators or by DWPF Beneficial 
Reuse, achieve Additional Tank Space 
(up to 800K gallons @ $0.4 per gallon) 

c) The combination of a) and b) cannot 
exceed $320K. 

(Maximum available fee is $320K.) 

SRR2015PREP-
01.02-01, -02; -03, -
04 

 

6/30/2015  

$  500K 

$ 150K 

 

 

 

 

$ 150K 

 
$ 300K 

Improve Evaporator Reliability:   

-01 Remove salt from Tank 37. 

-02 Improve 2H Evaporator Chemical 
Cleaning by increasing the 
Documented Safety Analysis (DSA) 
level limit during cleaning to the 
maximum defendable evaporator pot 
level. 

-03 Fabricate Tank 37 or Tank 30 
transfer jet lower assembly. 

-04 Fabricate and install new jet in 
Tank 39.(Maximum available fee is 
$1,100K.) 

SRR2015PREP-
01.03-01, -02, -03 

 

6/30/2015  
 
 
$ 225K 
 
 
 
$ 300K 
 

Improve Waste Tank Safety Significant 
/ Safety Class (SS/SC) component 
reliability:  
-01 Replace up to 3 SS/SC 
Tank/Annulus ventilation system 
components (e.g., ducts, stacks, fan 
motors, etc.) @ $75K each. 
-02 Replace up to 3 Purge Reheaters @ 
$100K each. 
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$ 240K 
 

-03 Replace up to 16 High Liquid Level 
Conductivity Probes (HLLCPs) or 
Annulus Conductivity Probe (CP) 
Junction Boxes @ $15K each. 
(Maximum available fee is $765K.) 

SRR2015PREP-
01.04-01, -02 

6/30/2015 
 

 
 
$ 50K 
 
$ 450K 
 

Improve Effluent Treatment Plant 
(ETP) reliability:   
-01 Install Replacement Tritium 
Analyzer. 
-02 Install Replacement Cooling 
Towers (3) @ $150K each. 
(Maximum available fee is $500K.) 

SRR2015PREP-01.05  6/30/2015 
 

$ 500K 
 

Complete Salt Batch 8 qualification. 
 

SRR2015PREP-
01.06-01, -02, -03, -
05, -06 

 

6/30/2015  
 
 
$ 150K 
 
$ 150K 
 
 
$ 200K 
 
$ 150K 
 
 
$ 200K 
 
 

Improve reliability and operability of 
Diversion Boxes (DBs), Pump Pits 
(PPs) and Process Cells:  
-01 Install new diesel generator at 
HDB-8. 
-02 Install new air compressors and 
cut/cap air supply line from East Hill to 
HDB-8. 
-03 Restore the HDB-2 sump drain line 
to HPP-3. 
-05 Remove failed obsolete equipment 
from the Leak Detection Box (LDB) 
drain cell sump area. 
-06 Initiate procurement of 3 new 
commercial grade pump tank pumps 
and refurbish FPT-1 Interarea Transfer 
Line (IAL) Transfer Pump. 
(Maximum available fee is $850K.) 

SRR2015PREP-
01.07-01 

 

6/30/2015 

 

 

 
 
 
$ 150K 
 

Improve and replace aging 
infrastructure  

-01 Relocate H-Area limited fence east 
of the HTF East Hill to enable efficient 
installation of the new service pipe 
bridge. 

SRR2015PREP-
01.09-01 

 

6/30/2015  

 

$ 50K 

Reduce environmental and safety risk 
by removing obsolete equipment and 
facilities  

-01 Remove the 704-8H Trailer. 
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Acceptance Criteria 

SRR2015PREP-01 -01 Verification of total gallons processed through review of ARP/MCU 
operations morning report. 

-02 Verification of total gallons processed through review of ARP/MCU 
operations morning report and Verification of total gallons removed 
from evaporator system tanks and total gallons of DWPF recycle 
used for salt dissolution or salt batch makeup through review of LW 
operations morning report. 

SRR2015PREP-01.02 -01 Verification of removal of 75" of salt from Tank 37 based on technical 
evaluation of volume of saltcake removed.  

-02 Review and validation of SRR approved DSA submittal to increase 
2H acid cleaning liquid level, compliant with 10CFR830. 

-03 Verification of completed work package and visual/photographic 
evidence of completion. 

-04 Verification of completed work package and and visual/photographic 
evidence of completion. 

SRR2015PREP-01.03 Verification of:  

-01 Replacement of up to 3 SS/SC Tank/Annulus ventilation components 
(e.g., ducts, stacks, fan motors, etc.) based on review of completed work 
orders. . 

-02 Replacement and operation of up to 3 Purge Reheaters based on 
review of completed work orders. 

-03 Replacement and operation of up to 16 HLLCP or Annulus CP 
Junction Boxes based on review of completed work orders. 

SRR2015PREP-01.04 Verification of: 

-01 Replacement and operation of Tritium Analyzer based on visual 
inspection and review of initial calibration/standardization document. 
-02 Installation and operation of Replacement Cooling Towers based on 
visual inspection and completed OAC. 

SRR2015PREP-01.05 Verification of qualification of Salt Batch 8 as it resides in Tank 21 such 
that it will meet downstream Waste Acceptance Criteria (WAC) 
requirements based on review of an SRR-approved technical report. 

SRR2015PREP-01.06 Verification of: 

-01 installation of the new HDB-8 Diesel Generator based on visual 
inspection and OAC. 

-02 installation and operation of new 241-58H & HDB-8 Air Compressors 
based on visual inspection and review of completed FAI for 241-58H and 
OAC for HDB-8. 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-09SR22505 
Rev 1 

January 28, 2015 
 

Page 25 of 36 

-03 free draining from HDB-2 sump to HPP-3via review of operating 
roundsheet for sump level indication. 

-05 Removal of failed/obsolete equipment from the LDB Drain Cell based 
on visual/video inspection. 

-06 Completion of award for the purchase of 3 new Pump Tank Pumps and 
completion of vendor design and completion of Post Maintenance Test 
(PMT) of IAL pump. 

SRR2015PREP-01.07 -01 Verification of fence relocation by visual inspection. 

SRR2015PREP01.09 -01 Verification of removal of the 704-8H Trailer based on visual 
inspection. 
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Performance Incentive Document 
 

PBI Number: 
 

SRR2015TANK 
 

Activity Name: 
 

AMWD, Waste Removal & Tank Closure 

WBS Number: 
 

01.90.01 

Performance Period: 
 

October 1, 2014 – June 30, 2015 

Allocated Fee:  
 

$5,750,000 

Revision Number: 
 

0 

Senior level manager name: 

 Jim Folk, Acting AMWD 

Senior level supervisor/division manager name: 

 Jean Ridley Director, WDPD 

Performance Requirement: 

Contract Section C – Statement of Work 
Contract Mod 204 Attachment 1Section H.50 1.a. The Contractor will operationally close 4 non-

compliant tanks  

Contract Output : SRR2015TANK-01 

Completion of bulk waste removal (BWR), heel removal, tank cleaning, transfer system isolation, 
necessary modifications for tank grouting, and tank grouting are essential elements of the tank 
closure program.  Completion of BWR and closure efforts is required to comply with Federal 
Facility Agreement (FFA) commitments and demonstrate progress toward risk reduction and 
achieving tank closure commitments.  Completion of technical documents to support waste 
removal and operational closure decisions by DOE and external agencies. 

GFSI: 

The Target Dates and Completion Dates for the following Milestones are based on availability of 
the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River Remediation, 
LLC (SRR) Office of Environmental Management (EM) Preliminary Fiscal Year (FY) 2015 
Expected Funds, BD-14-0017, dated July 8, 2014.  Further, the target dates and completion dates 
are based on SRS Site Infrastructure Services provided per SRR-approved schedules (e.g., steam, 
site access, etc.).  Any change in the schedule for funds availability or SRS Site Services, including 
interruption caused by Continuing Resolution or other action, may result in renegotiation / revision 
to impacted milestones. 
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Number Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2015TANK-
01.01-01, -02, -
03, -04 

 

2/15/2015 

 

 

4/30/2015 

 

4/30/2015 

 

 

 

6/30/2015 

$ 750K 

 

 

$ 750K 

 

$ 1,000K 

 

 

 

$ 500K 

 

-01 Complete Tank 16 Closure Module (Rev. 
A) and supporting documentation to 
optimize closure schedule.   

-02 Complete Tank 16 Special Analysis 
(Rev. 0) and supporting documentation to 
optimize closure schedule. 
-03 Optimize physical completion of Tank 
16 Closure by completing mechanical, 
electrical, ventilation, and transfer system 
isolation and field work required for 
grouting. 
-04 Initiate pouring of grout into Tank 16.   
(Maximum available fee is $3,000K.) 

SRR2015TANK-
01.02-01, -02, -03 

12/31/2014 

 

3/30/2015 

 

6/30/2015 

$ 500K 

 

$ 500K 

 

$ 1,000K 

-01 Complete Tank 12 Final Volume 
Determination and compositing of residual 
waste samples to optimize schedule. 
-02 Complete Tank 12 Closure Module Rev. 
A. 
-03 Optimize physical completion of Tank 
12 closure by completing mechanical, 
electrical, ventilation, and transfer system 
isolation. 
(Maximum available fee is $2,000K.) 

SRR2015TANK-
01.03 

6/30/2015 $ 500K 

 

Complete major field activities to support 
future sludge removal: Rewet Tank 15. 

SRR2015TANK-
01.04-01 

6/30/2015 $ 250K Complete major field activities to support 
future sludge removal by completing one 
riser Dismantle and Removal (D&R) work 
package and insertion of first Commercial 
Submersible Mixer Pump (CSMP) into Tank 
26. 
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Acceptance Criteria 

SRR2015TANK-
01.01 

Verification of:  

-01 Tank 16 Closure Module, Rev. A, accepted by DOE-SR. 

-02 DOE verification of acceptable quality, completeness and technical 
justification of PARC-approved Tank 16 Special Analysis. 

-03 Operations acceptance of field work activities implementing the Tank 16 
Isolation Strategy, M-CTF-H-00001 and Tank 16 Facility Self-Assessment 
Report approved by SRR – the only "A" items remaining open are those 
associated with the Tier 2 Closure Plan approval. 

-04 Verification of Tank 16 Command and Control center log documenting the 
completion of first truck of grout poured (> 5 cubic yards).  

SRR2015TANK-
01.02 

Verification of: 

-01 Tank 12 Final Volume Determination, Compositing Plan and SRNL field 
notes documenting completion of the compositing of three samples approved 
by SRR. 

-02 DOE acceptance of Rev. A of Tank 12 Closure Module. 

-03 Operations acceptance of field work activities implementing the Tank 12 
Isolation Strategy. 

SRR2015TANK-
01.03 

Verification of an SRR approved Tank 15 Rewet completion report. 

SRR2015TANK-
01.04 

-01 Verification of Tank 26 riser D&R work package and the first CSMP 
insertion work package accepted by Operations and field inspection of the 
mechanical installation. 
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Performance Incentive Document 
 

PBI Number: SRR2015SWPFLIS 

Activity Name: AMWD, SWPF Line Item Support 

WBS Number: 01.90.03.21.01 

Performance Period: October 1, 2014 – June 30, 2015 

Allocated Fee:  $500,000.00 

Revision Number: 0 

Senior level manager name: 

 Pamela Marks, SWPF FPD 

Senior level supervisor/division manager name: 

 Shayne Farrell, SWPF Deputy FPD 

Performance Requirement: 

Contract Sections - Contract Section C – Statement of Work, C.1.3.4 Salt Waste Processing 
Facility Interface and Coordination 

Contract Output: SRR2015SWPFLIS-01 

Contractor support to the timely execution of the SWPF Project throughout its design, construction, 
startup and radioactive operations is essential to the successful commissioning and operation of high 
capacity salt processing. 

GFSI: 

The Target Dates and Completion Dates for the following Milestones are based on availability of 
the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River Remediation, 
LLC (SRR) Office of Environmental Management (EM) Preliminary Fiscal Year (FY) 2015 
Expected Funds, BD-14-0017, dated July 8, 2014.  Further, the target dates and completion dates 
are based on SRS Site Infrastructure Services provided per SRR-approved schedules (e.g., steam, 
site access, etc.).  Any change in the schedule for funds availability or SRS Site Services, including 
interruption caused by Continuing Resolution or other action, may result in renegotiation / revision 
to impacted milestones. 

Number Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2015SWPFLIS
-01.01 

06/30/2015 $ 250K Complete review of all SWPF System 
Operations Test (SOT) Procedures 
submitted prior to 6/11/2015 for review. 
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SRR2015SWPFLIS 
-01.02 

04/30/2015 $ 150K Complete development of LW flowsheet 
process flow diagram integrating SWPF 
operation into LW System (see execution 
schedule item SWPFFS30). 

SRR2015SWPFLIS 
-01.03 

06/30/2015 $ 100K Complete setup of new office trailers for 
SWPF DOE Project Team. 

Acceptance Criteria 

SRR2015SWPFLIS-
01.01 

Verification of acceptable timeliness, quality and completeness of SRR 
approved report documenting SOT Procedure Reviews. 

SRR2015SWPFLIS 
-01.02 

Verification of acceptable quality and completeness of SRR approved 
documentation of process flow diagram integrating SWPF into LW System. 

SRR2015SWPFLIS-
01.03 

Verification by inspection and review of construction turnover document 
showing all A punchlist items are completed and trailers are approved for 
occupancy. 
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Attachment C: Special Emphasis Areas 
  
 
 

SEA  SEA1:  Cost Control Clawback 

Revision Number: 1 

Senior level manager name: 

 Jim Folk, Acting AMWD 

Senior level supervisor/division manager name: 

 Jean Ridley, Director, Waste Disposition Program Director (WDPD) 

Performance Requirement: 

Contract Output: SRR2015SEA1-01 

 

Desired Outcome:    Contractor’s execution cost for selected approved work scopes is within 
acceptable range of target cost determined at the beginning of the period and demonstrates cost 
effective work execution. 

Areas of Focus include: Contractor’s Estimate to Complete (ETC) at initiation of the evaluation 
period and Monthly Actual Cost Reports from COBRA, the cost processor for the Contractor’s 
Certified EVMS. 

 

Cost Performance:  DOE will evaluate the Contractor’s cost performance based upon Contractor’s 
actual incurred costs compared to the forecast costs for specific milestones to be completed during 
the evaluation period.  DOE will rely on objective cost performance criteria to evaluate the 
Contractor’s performance, which includes: 

a) Cost Control – Contractor maintains cost control including but not limited to actual costs 
incurred to complete selected milestones are equal to or less than the forecast cost, plus an 
appropriate risk contingency based on the scope and complexity of the work to be 
performed. 

b) Schedule Control – Contractor maintains a schedule that satisfies the performance 
requirement for the subject milestones, and is reflective of actual schedule performance, 
problem identification, and corrective action plans. 

c) Variances – Contractor is expected to promptly take corrective action on negative cost and 
schedule variances.  Negative variances are not expected to build but instead to be avoided 
or mitigated effectively and with sound business practices. 
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This Cost Control evaluation is implemented in parallel with the Program Management Award Fee 
evaluation.  The Cost Control evaluation:  

• Is effectively a “claw back” determination based on cost performance 
• Is applied to selected PBIs independently from the Milestone Completion validation and fee 

recommendation to the Fee Board for each selected PBI Milestone 

Determination of Fee at Risk: Milestones representing a minimum of 15% of the Available Award 
Fee allocated or projected for the period of FY 2015 shall be designated as subject to the Cost 
Control Clawback evaluation. 

Total FY 2015 Fee Allocated / 
Forecast 

 $31,015,000  

PEMP 10/1/14 – 6/30/15 Award Fee Allocation  $22,140,000 

PEMP 7/1/15 – 9/30/15 Award Fee Forecast  $7,375,000 

SDU 6 Activity Based 
Milestones 

Forecast to Complete in FY 
2015 

 $1,500,000 

Minimum Fee at Risk (15% of 
Total Fee Pool) 

 $4,652,250  

PEMP 10/1/14 – 6/30/15 Select PBIs totaling no less 
than: 

 $2,250,000 

PEMP 7/1/15 – 9/30/15 Select PBIs totaling no less 
than: 

 $1,000,000 

SDU 6 Activity Based 
Milestones 

Forecast to Complete in FY 
2015 

 $1,500,000 

NOTE:  SDU 6 Activity Based Milestones are subject to a Cost Control Incentive / Clawback per 
the terms of the SDU 6 PEMP Addendum.  (attached) 
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For the Evaluation Period 10/1/2014 – 6/30/2015, the following PBI Milestones are designated for 
application of the Cost Control Special Emphasis Evaluation: 

Number Completion Criteria Evaluation 
Method 

Award Price 
(AP) or 
Estimate to 
Complete 
(ETC) 

Maximum 
Fee At Risk 

SRR2015TREAT-
01.03 

 

Improve operational 
reliability by procuring 
spare equipment: Electro 
Mechanical Manipulator 
(EMM), EMM Bridge, 
EMM Hoist, and EMM 
Finger Switch Control 
and Power Center. 

Supply Chain 
Management 
Effectiveness  

(Method 2) 

AP =  

$ 2,735,976 

 

$  250K 

 

SRR2015TREAT-
01.10-01 

 

Support SWPF startup:  
Complete SSRT 
Construction Turnover 
(4/30/2015)  

Execution Cost 
Control  

(Method 1) 

ETC, FY15 = 

$  2,566,285 

 

TEC, CUM = 

$ 31,820,077 

$  1,000K 

 

SRR2015TANK-
01.01-03 

 

-03 Optimize physical 
completion of Tank 16 
Closure by completing 
mechanical, electrical, 
ventilation, and transfer 
system isolation and field 
work required for 
grouting. 
 

Execution Cost 
Control  

(Method 1) 

ETC, FY15 = 

$ 1,983,352 

 

TEC, CUM = 

$ 22,439,111 

$  1,000K 

 

If actual costs exceed Award Price (AP) or Estimate to Complete (ETC), plus an appropriate 
contingency based on the scope and complexity of the work to be performed, earned fee for the 
subject milestone will be forfeited based on the formulas below: 

• Method 1 - Delivery of operations activity work scope for selected PBIs by indexing final fee 
awarded for the PBI to execution cost (AC – Actual Cost) compared to the FY Estimate to 
Complete (ETC) plus a contingency of 10%, based on risks associated with “as found” field 
conditions, integration with ongoing high hazard operations, tie-ins to high hazard facilities, 
etc., for the activity using the formula:   

CLAWBACK % = [(AC – 1.1*ETC) / ETC] * 1.1111 

• Method 2 - Supply Chain Management for selected PBIs by indexing final fee awarded for the 
PBI to procurement cost (FC - Paid Purchase Order Report) compared to the Award Price (AP - 
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Purchase Order Awarded Price), including all authorized pre-negotiated adjustments (e.g., 
option pricing, economic adjustments, etc.) plus a contingency of 2.5%, based on risks of 
market fluctuations of availability and cost of raw materials, opportunity for acceleration of 
delivery to benefit the program, etc., and excluding cost of shipping using the formula:   

CLAWBACK % = [(FC – 1.025*AP) / AP] * 1.0256 

Notes:   

1. Operating activity FY ETC based on best available EV work plans and cost forecasts for pre-
identified work packages.  Contingency (10%) based on risks associated with “as found” field 
conditions, integration with ongoing high hazard operations, tie-ins to high hazard facilities, etc.  
Operating activity Total Estimated Cost (TEC) CUM are SRR costs (Direct and Burdened) for 
the subject Operations Activities.  Costs are the sum of actual costs since contract start 
(7/1/2009) through FY2014 plus forecast costs for FY2015 as reported in the cost processor for 
the SRR certified EVMS. 

2. Specific procurements to be evaluated will be determined within 30 days of approval of the 
PEMP. 

3. Determination of Award Price reasonableness is made by SRR in accordance with the DOE-SR 
approved procurement systems.  Contingency (2.5%) based on risks of market fluctuations of 
availability and cost of raw materials, opportunity for acceleration of delivery to benefit the 
program, etc. 

4. Active Procurements may be renegotiated, with the concurrence of the COR, if there is 
demonstrated benefit to the Liquid Waste Program.  In such cases, the revised Award Price will 
be applied in the Performance Measurement for Cost Control. 

  
 
 
  



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-09SR22505 
Rev 1 

January 28, 2015 
 

Page 35 of 36 

Acronym List 
 
AMWD Assistant Manager for Waste Disposition 
ARP Actinide Removal Process 
BCWS Budgeted Cost of Work Scheduled 
BWR Bulk Waste Removal 
CDMC Contact Decontamination Maintenance Cell 
CO DOE Contracting Officer 
COR Contracting Officer Representative 
CP Conductivity Probe 
CPARS Contractor Performance Assessment Reporting System 
CSMP Commercial Submersible Mixer Pump 
D&R Dismantle and Remove 
DB Diversion Box 
DEAR Department of Energy Acquisition Regulation 
DOE U.S. Department of Energy 
DSA Documented Safety Analysis 
DWPF Defense Waste Processing Facility 
EM Office of Environmental Management 
EMM Electro Mechanical Manipulator 
ETP Effluent Treatment Plant 
FDO  Fee Determining Official 
FFA Federal Facility Agreement 
FPD Federal Project Director 
FY Fiscal Year 
HLLCP High Liquid Level Conductivity Probe 
HTF H-Area Tank Farm 
IAL Interarea Transfer Line 
IPL Integrated Priority List 
IPT Integrated Project Team 
ISMS Integrated Safety Management System 
LDB Leak Detection Box 
LW Liquid Waste 
LWSP Liquid Waste System Plan 
MCU Modular CSSX (Caustic Side Solvent Extraction) Unit 
MPC Main Process Cell 
MST MonoSodium Titanate 
NDAA National Defense Authorization Act 
NRC Nuclear Regulatory Commission 
OAC Operations Acceptance Checklist 
OIP  Office of Integration and Planning 
OPC Other Project Cost  
PA Performance Assessment 
PARC Performance Assessment Review Committee 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-09SR22505 
Rev 1 

January 28, 2015 
 

Page 36 of 36 

PBI Performance Based Incentive 
PCHA Preliminary Consolidated Hazards Analysis 
PEMP Performance Evaluation and Measurement Plan 
PMT Post Maintenance Test  
PP  Pump Pit 
PT Pump Tank 
R&D Research and Development 
RAI Request for Additional Information 
SA Special Analysis 
SDF Saltstone Disposal Facility 
SDU Saltstone Disposal Unit 
SEFT Strip Effluent Feed Tank 
SME Slurry Mix Evaporator 
SME Subject Matter Expert 
SOT System Operations Test 
SOW Statement of Work 
SRIP Savannah River Implementing Procedure 
SRM Savannah River Manual 
SRNL Savannah River National Laboratory 
SRR Savannah River Remediation LLC 
SRS Savannah River Site 
SS Saltstone 
SS/SC Safety Significant / Safety Class 
SSRT Salt Solution Receipt Tank 
SWPF Salt Waste Processing Facility 
TiO2 Titanium Dioxide 
TTP Technical Task Plan 
UWMQE Unreviewed Waste Management Question Evaluation 
VFD Variable Frequency Drive 
VSL Vitreous State Laboratory 
WAC Waste Acceptance Criteria 
WDPD Waste Disposition Program Director 
 



 ___________

(x)

x DE-AC09-09SR22505

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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A. The purpose of this modification is to obligate funds in the amount of $1,500,000.00 to 

CLIN 0002 for the support of the Salt Waste Processing Facility (C.1.3.4). 
 
B. Funds in the amount of $1,500,000.00 are hereby obligated to CLIN 0002, increasing it 

from $0.00 to $1,500,000.00. 
 

C. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and 
Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the 
total amount of funds obligated to the contract by $1,500,000.00, changing it FROM: 
$3,043,435,939.72 TO: $3,044,935,939.72.  The amount of $3,044,935,939.72 is allocated 
as follows: 

  
  CLIN 00001 $2,798,109,358.31 
   
  CLIN 00002 $1,500,000.00 
 
  CLIN 00004 $199,684,830.70 
  
  CLIN 00005 $18,107,750.71 
   
  CLIN 00006 $27,534,000.00 
 
D. All other terms and conditions remain unchanged. 
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H.64 RISK MANAGEMENT AND INSURANCE PROGRAMS

Contractor officials shall ensure that the requirements set forth below are applied in the 
establishment and administration of DOE-funded prime cost reimbursement contracts for 
management and operation of DOE facilities and other designated long-lived onsite contracts for 
which the contractor has established separate operating business units.

1. BASIC REQUIREMENTS

a. Maintain commercial insurance or a self-insured program, (i.e., any insurance policy or 
coverage that protects the contractor from the risk of legal liability for adverse actions 
associated with its operation, including malpractice, injury, or negligence) as required by
the terms of the contract. Types of insurance include automobile, general liability, and 
other third party liability insurance. Other forms of coverage must be justified as 
necessary in the operation of the Department facility and/or the performance of the 
contract, and approved by the DOE.

b. Contractors shall not purchase insurance to cover public liability for nuclear incidents 
without DOE authorization (See DEAR 970.5070, Indemnification, and DEAR 950.70, 
Nuclear Indemnification of DOE Contractors).

c. Demonstrate that insurance programs and costs comply with the cost limitations and 
exclusions at FAR 28.307, Insurance Under Cost Reimbursement Contracts, FAR 
31.205-19, Insurance and Indemnification, DEAR 952.231-71 Insurance-Litigation and 
Claims, and DEAR 970.5228-1, Insurance-Litigation and Claims.

d. Demonstrate that the insurance program is being conducted in the government's best 
interest and at reasonable cost. 

e. The contractor shall submit copies of all insurance policies or insurance arrangements to
the Contracting Officer no later than 30 days after the purchase date unless an extension 
is approved by the Contracting Officer.

f. When purchasing commercial insurance, the contractor shall use a competitive process to 
ensure costs are reasonable.

g. Ensure self-insurance programs include the following elements:

     (1) Compliance with criteria set forth in FAR 28.308, Self-Insurance. Approval of self-
insurance is predicated upon submission of verifiable proof that the self-insurance charge does 
not exceed the cost of purchased insurance. This includes hybrid plans (i.e., commercially 
purchased insurance with self-insured retention (SIR) such as large deductible, matching 
deductible, retrospective rating cash flow plans, and other plans where insurance reserves are 
under the control of the insured). The SIR components of such plans are self-insurance and are 
subject to the approval and submission requirements of FAR 28.308, as applicable.
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   (2) Demonstration of full compliance with applicable state and federal regulations and 
related professional administration necessary for participation in alternative insurance programs.

   (3) Safeguards to ensure third party claims and claims settlements are processed in 
accordance with approved procedures. 

    (4) Accounting of self-insurance charges.

    (5) Accrual of self-insurance reserve. The Contracting Officer's approval is required and 
predicated upon the following:

       (a) The claims reserve shall be held in a special fund or interest bearing account. 

       (b) Submission of a formal written statement to the Contracting Officer stating that use 
of the reserve is exclusively for the payment of insurance claims and losses, and that DOE shall 
receive its equitable share of any excess funds or reserve.

       (c) Annual accounting and justification as to the reasonableness of the claims reserve 
submitted for Contracting Officer's review.

       (d) Claim reserves, not payable within the year the loss occurred, are discounted to 
present value based on the prevailing Treasury rate.

h. Separately identify and account for interest cost on a Letter of Credit used to guarantee 
self-insured retention, as an unallowable cost and omitted from charges to the DOE contract.

i. Comply with the Contracting Officer's written direction for ensuring the continuation of 
insurance coverage and settlement of incurred and/or open claims and payments of premiums 
owed or owing to the insurer for prior DOE contractors. 

2. PLAN EXPERIENCE REPORTING. The Contractor shall: 

     a. provide the Contracting Officer with annual experience reports for each type of insurance 
(e.g., automobile and general liability), listing the following for each category:

(1) The amount paid for each claim.

(2) The amount reserved for each claim.

(3) The direct expenses related to each claim.

(4) A summary for the year showing total number of claims.

(5) A total amount for claims paid.
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(6) A total amount reserved for claims.

(7) The total amount of direct expenses.

     b. provide the Contracting Officer with an annual report of insurance costs and/or self-
insurance charges. When applicable, separately identify total policy expenses (e.g., commissions, 
premiums, and costs for claims servicing) and major claims during the year, including those 
expected to become major claims (e.g., those claims valued at $100,000 or greater).

     c. provide additional claim financial experience data as may be requested on a case-by-case 
basis.

3. TERMINATING OPERATIONS. The Contractor shall:

     a. ensure protection of the government's interest through proper recording of cancellation 
credits due to policy terminations and/or experience rating.

     b. identify and provide continuing insurance policy administration and management 
requirements to a successor, other DOE contractor, or as specified by the Contracting Officer.

     c. reach agreement with DOE on the handling and settlement of self insurance claims incurred 
but not reported at the time of contract termination; otherwise, the contractor shall retain this 
liability.

4. SUCCESSOR CONTRACTOR OR INSURANCE POLICY CANCELLATION. The 
Contractor shall:

     a. obtain the written approval of the Contracting Officer for any change in program direction; 
and

     b. ensure insurance coverage replacement is maintained as required and/or approved by the 
Contracting Officer.

(End of clause)























 ___________
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A. The purpose of this modification is to re-state Modification 347.  This modification 
provides clarification on changes to the contract base period and the contract option 
period. This modification also provides clarifications and changes to the work 
activities specified in Modification 347 and adds some additional work requirements.  
These requirements represent the planned work requirements for the pre-priced option 
period of July 1, 2015 through June 30, 2017.  These revisions are being made under 
the authority of the contract clause contained in Section I, entitled "Changes - Cost 
Reimbursement (Aug 1987) – Alternate II (Apr 1984) & Alternate III (Apr 1984)."   

 

B. SRR is not required to perform the following base-period tasks/projects as defined in 
the Contract Performance Baseline (CPB) Revision 1 dated August 6, 2010:   

 
• Closure Authority Public Meetings 
• Tank 10 Closure – Annulus Cleaning & Isolation/Grout Prep Design 
• Tank 14 Closure – Balance of Plant Design & Installation for ECC 
• SRR Interface Support to DOE Contractors 
• Tank 3 Closure—Bulk Waste Removal, Heel Removal and Closure 
• Tank 4 Closure—Heel Removal and Closure 
• Tank 9 Closure—Bulk Waste Removal, Heel Removal and Closure 
• Tank 11 Closure—Heel Removal and Closure 
• Tank 23 Closure—Bulk Waste Removal, Heel Removal and Closure 
• Tank Closure Common Equipment 
• Enhanced Chemical Cleaning (ECC) Unit 1 Train 1 
• ECC Unit 2 
• Control Room Consolidation 
• Blend & Feed Tank 24 
• Saltstone PA Revision 
• Water Separation from Decon Frit 
• ARP/MCU Flushing 

 
C. Consistent with other contract terms and conditions and pending definitization of this 

change, the Contractor is authorized to incur costs Not-To Exceed (NTE) $30 million 
(as separate CLINs) for work activities estimated to be above the pre-priced option, as 
defined in the Interim CPB dated June 18, 2015.    

 
The following activities are added to Section C.1.1 of the contract: 

• Tank 26 – infrastructure preparation activities to remove sludge waste for feed 
to DWPF 
• Tank 35 – infrastructure preparation activities to remove sludge waste for feed 
to DWPF 



 
 
 

Contract No. DE-AC09-09SR22505 
Modification No. 358 

Page 3 of 33 
 
 

 
 

• Tank 14 Closure 
• Tank 12 Closure 
• Tank 10 Cesium Removal – Prepare Statement of Work for the subcontract, 

Prepare and Issue RFP/EOI, and Evaluate Vendor Proposals 
• Large Tank Strike 

 
The following activities are added to Section C.1.2.1 of the contract: 

• Alternate Reductant 
• SEFT to SME Modifications 
• Lab Waste Handling 
• Melter 3 Storage Box  
• Melter 4 Assembly  
• DWPF Dry Frit 

 
The following activity is added to Section C.1.2.3 of the contract: 

• Continue to Operate ARP/MCU during the option period 
 

The following activities are added to Section C.1.2.4 of the contract: 

• Enhanced Low Activity Waste Determination (ELAWD) Dry Feeds 
• Balance of Plant (BOP) and Project Support (Phase II)  

 
The following activities are added to Section C.1.2.4.2 of the contract: 

• SDU 7 – CD 0/Conceptual Design/CD-1 
• SDU 7 –Design (TEC) 

 
The following activity is added to Section C.1.3.2 of the contract: 

• Interim Canister Storage – Double Stack 
 

The following activities are added to Section C.1.3.4 of the contract: 

• SWPF General Support – SWPF OPC 2; SRR Support for SWPF (OPC 1); 
Titanium Dioxide (TiO2) Testing 

• SDI East West Transfer Line and Piping for MCU Continued Operations, including 
Tie-Ins 

• SDI Blend & Feed Tanks (Waste Tank 49H, Tank 21H) and Tank 49 Piping for 
MCU Continued Operations, including tie-ins 

• SDI DWPF Modifications  
 

The following activity is added to Section C.2.6 of the contract: 
• Proposal Preparation including Program Support and Legacy Pension 

Allocations 
 

D. Section H. 50 (b) Performance Requirements is revised in accordance with 
Attachment 1. 



 
 
 

Contract No. DE-AC09-09SR22505 
Modification No. 358 

Page 4 of 33 
 
 

 
 

 

E. Section H.62 – “Cost Reporting for the Environmental Cost Analysis System 
(ECAS)” is added. (Attachment 2) 

 

F. Section H.63 – “Integrated Work Control Systems and Reporting Requirements” is 
added. (Attachment 3) 

 
G. Section J – Appendix R – “Data Requirements for the Environmental Cost Analysis 

System (ECAS)” is added. (Attachment 4) 
 
 

H. Section J – Appendix S- “Integrated Work Control Systems and Reporting 
Requirements” is added. (Attachment 5) 

 

I. The work described in this modification shall be performed using funds obligated 
under CLIN 0002 in accordance with FAR 52.232-22 Limitation of Funds. 

 
J. FAR 52.243-6 Change Order Accounting (APR 1984) is hereby invoked.  The 

Contractor shall assert its rights to an adjustment under this clause by submitting a 
proposal no later than August 19, 2015.  Previous Contracting Officer direction 
regarding proposal costs of NTE $200,000 remains in effect. 

 

K. This modification is expected to be definitized in accordance with the following 
schedule:  

  
 SRR submits proposal to DOE      08/19/15 
 DOE reviews proposal/obtains EMHCA approval   09/30/15 
 Negotiations Begin       10/01/15 
 SRR submits Certificate of Current Cost or Pricing Data  10/07/15 
 Bilateral Execution of contract modification    10/16/15 
 SRR submits BCP aligning interim baseline w/contract mod  10/30/15 
 DOE integrated baseline review      11/13/15 
 Option CPB established: Contract & Baseline aligned   12/01/15 

 
L. No fee shall be paid to the contractor for work under this change order for the 

changed work, including provisional fee, prior to definitization. 
 

M. The contractor’s proposal shall include a revised Small Business Subcontracting 
Plan. 
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N. The contractor may invoice costs for both changed work and other work in the same 
invoice. However, the contractor shall separately identify costs in its invoices that 
pertain to the changed work.  

 

O. All other terms and conditions remain unchanged. 
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ATTACHMENT 2 
 

H.62 Cost Reporting for the Environmental Cost Analysis System (ECAS) 
 
A.  Applicability and Purpose 

 
The Environmental Cost Analysis System (ECAS) provides an integrated system for 
accumulation, integration, analysis, and corporate access to actual costs and other 
relevant historical information from completed projects in an accessible format. ECAS is 
an “internet-accessible” database that contains descriptive project information, actual 
cost data, and both primary and secondary project or operational parameters. ECAS 
does not include proprietary or business sensitive data. ECAS has been developed with 
the flexibility to include costs for both Capital Asset Projects and Operating Activities 
with defined key performance parameters for specific EM Line item and Cleanup 
contracts. 
 

The Contractor shall report project data for ECAS as stated herein.  The report shall 
consist of a digital file readable by, or converted to, files in either Microsoft Excel® or 
Microsoft Access®. Project narrative information shall be submitted as a Microsoft 
Word® document. Contractor’s key performance parameters (KPPs) are achieved and 
reports shall be submitted within 30-days of achieving the KPP.  Capital Asset Projects 
are required to have a closeout report at CD-4 per DOE O 413.3B.  Contractor should 
provide a copy of the closeout report as a “pdf” file to EM-53, EM-53 will provide the file 
to the EMCBC for inclusion in ECAS.. 

B. The Environmental Cost Analysis System (ECAS) 
 
ECAS is a SQL® database with eighty five discrete data fields designed to facilitate 
capture of project identification and descriptive information, product-oriented work 
breakdown structure (WBS) elements, work activities using a common EM corporate 
structure, cost data segregated by element of cost, primary project parameters based 
on the project type, and secondary project information designed to facilitate further 
project characterization and overall database reporting. The WBS, work activities per 
planning and work packages, and associated actual cost information is typically 
available directly from the contractor accounting system.  Project identification and 
primary parameter information are often available from other project reporting 
information (e.g., key performance parameters (KPPs) and DOE Project Assessment 
and Reporting System (PARS II)). Project narratives, project parameters and secondary 
project characteristics are developed by personnel familiar with the work covered by the 
project. 
Section B.1 through B.5 of this clause defines the information and format that the 
contractor is required to report for ECAS. Compliance with these provisions will be 
verified as part of the Performance Measurement Baseline (PMB) Validation associated 
with the each contract.   
 
http://www.emcbc.doe.gov/Content/Office/ECASUsers Manual Rev0 3-15-10.pdf 
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B.1 Project Identification 
 

EM has implemented a corporate work breakdown structure (CWBS) which is captured 
in ECAS.   The CWBS standardizes the structure used to categorize like scopes of 
work, facilitate Analytical Building Blocks (ABB(s)) and comparative analyses and 
simplify budget preparation. The CWBS follows the EIA-748-C, Earned Value 
Management Systems, Section 3, for organization and definition of work, and allows EM 
to interface with site-specific work breakdown structures, maintain historical costs by 
Program Baseline Summary (PBS), and analyze the program using multiple attributes.  
Capital Asset Projects as defined in DOE O 413.3B, will be reported for entry in ECAS 
using the PARS II information at the project level.  If lower level WBS items are included 
in PARS II reports, or, a site specific WBS is used than the PARS II or site information 
will be cross walked to apply the ECES structure for information below the project level 
for entry into ECAS.  . 

B.2 Site Work Break Structure (WBS) 
 

The site WBS structure will interface with the EM CWBS in ECAS starting at “Site WBS 
Level 5”.  This information captures data below the Project level in the WBS structure. 

B.3  Work Activity 
 

The work activity is the lowest level at which costs are typically collected (e.g., the 
control account, cost account, planning package, work package, etc.). The activity is 
normally accompanied with a descriptor and is a standard component of accounting 
systems.  The requirement of this section is that the contractor assigns Environmental 
Cost Element Structure (ECES) codes to each work activity for which costs are 
collected. The ECES is a comprehensive hierarchical list of elements (tasks, items, or 
products) required to accomplish an environmental management project.  ECES levels 
will be applied for all activities at or below the project level or at ECAS Level 
“_6_Comp_T_A_Elmnt”.   
The American Society for Testing and Materials (ASTM) E2150, “Standard 
Classification for Life-Cycle Environmental Work Elements, Environmental Cost 
Element Structure (ECES)”, establishes the first two levels of the cost structure. The 
DOE Adjunct provides more detailed elements and definitions of the ECES at Levels 3, 
4, and 5 that are needed to support DOE EM projects.   
 
B.4 Cost Data   
 

Cost data is entered into ECAS at the “_6_Comp_T_A_Elmnt” Level.  Data should be 
provided at the lowest level identified in B.3.  FAR Subpart 15.4 prescribes the cost and 
price negotiation policies and procedures for pricing negotiated prime contracts 
(including subcontracts) and contract modifications, including modifications to contracts 
awarded by sealed bidding. FAR Subpart 15.408, Table 15-2, “Instructions for 
Submitting Cost/Price Proposals When Certified Cost or Pricing Data Are Required” 
includes instructions applicable to data reported for ECAS. Direct cost data does not 
include general and administrative, or fee values. 
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B.4.1 Direct Cost 
 

• Labor - Typical EM projects have a large percentage of costs attributable to 
labor.  ECAS stores summary data as either “professional” or “craft” labor.  
Professional labor means all Fair Labor Standards Act (FLSA) “exempt” labor 
categories (i.e., Project Management, Scientist, Engineers, Project Controls, 
Scheduler, Miscellaneous technical Professionals, etc.). Craft labor means FLSA 
non-exempt labor categories (carpenters, electricians, plumbers, pipe fitters, 
laborer, equipment operators, etc.).  Direct labor cost includes salaries and 
wages, payroll taxes and insurance, fringe benefit (paid time off, health care, 
etc.), and other site specific labor fringe markups, Total hours and total direct 
cost for professional and craft labor need to be reported for ECAS.   

• Material- Provide a consolidated priced summary of individual material quantities 
included in the items being used in the project, including raw materials, parts, 
components, assemblies, and services to be produced or performed by others.  
Direct costs should include material, handling and/or delivery, and sales tax. 

• Equipment- Provide a consolidated priced summary of individual equipment 
costs included in the items being used in the project (pumps, motors, cranes, 
control panels, transformers, engineered systems, etc.) including purchase and 
delivery cost, or rental cost as applicable, parts, components, assemblies, sales 
tax where applicable, and services to be produced or performed by others during 
equipment installation. Direct equipment costs that are allocated to a project 
should reflect hourly charges (cost of ownership or lease), FOGM, etc.  
Operating costs should be included in Labor cost. 

• Subcontract- Subcontractor cost data must be accurate, complete and current 
as of the date of final price agreement given on the prime contractor's Certificate 
of Current Cost or Pricing Data. The prime contractor is responsible for updating 
a subcontractor's data.  If a subcontractor meets the criteria as a “major” 
subcontractor as defined in each contract, than the subcontractor will be required 
to report costs to the same level of detail as the prime contractor. 

B.4.2 Other Direct Cost Elements 
 

List all other costs not otherwise included in the categories described above (e.g., 
special tooling, travel, computer and consultant services, preservation, packaging and 
packing, spoilage and rework, and Federal excise tax on finished articles).  

B.4.3 General & Administrative Expense 
“General and administrative (G&A) expense” means any management, financial, and 
other expense which is incurred by or allocated to a business unit and which is for the 
general management and administration of the business unit as a whole. G&A expense 
does not include those management expenses whose beneficial or causal relationship 
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to cost objectives can be more directly measured by a base other than a cost input base 
representing the total activity of a business unit during a cost accounting period. 
 
B.4.4 “Indirect” Cost Elements 
 

EM “project-type” work associated with specific, tangible efforts as captured in the 
ECAS projects is supported by numerous activities not directly associated with a given 
effort or project..  “Indirect cost” means any cost not directly identified with a single final 
cost objective, but identified with two or more final cost objectives or with at least one 
intermediate cost objective. “Indirect cost rate” means the percentage or dollar factor 
that expresses the ratio of indirect expense incurred in a given period to direct labor 
cost, manufacturing cost, or another appropriate base for the same period (see also 
“final indirect cost rate”).. 

B. 5  Non- Cost Data 
 

Data collected in these fields is used to identify factors that may have an effect on costs.  
These can include type of facilities, contaminants, regulatory and stakeholder 
environments, technical issues, and other factors that may drive costs higher or lower.  
ECAS includes: 
 

• Primary Parameters 
• Waste Parameters 
• Supplemental D&D Parameters 
• Other Project Descriptors 

 

Project narratives submitted with ECAS data should clearly explain how the reported 
direct and indirect costs are calculated and applied in the database.  
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ATTACHMENT 3 

 
H.63 INTEGRATED WORK CONTROL SYSTEMS AND REPORTING REQUIREMENTS 
(July 2012) 

 
A. Project Control System  

 
The Contractor shall establish, maintain and use a work control system that 
accurately records and reports the contract performance against the requirements of 
the contract and accurately reflects the total estimated cost of the Contract exclusive of 
fee as stated in Section B of the Contract for the work scope and period of performance 
being authorized.  The work control system shall be  consistent with Department of 
Energy (DOE) and EM policies and guidance for capital asset projects and operations 
activities contained in Section J Attachment, J-9 “Integrated Contractor Work Control 
Systems and Reporting Requirements Clause,” paragraphs A.1 and A.2.  The 
Contractor shall submit a Project Controls System Description (PCSD) during the 
Contract Transition Period that documents the existence of the project controls system 
specified by this Contract. 
 
The requirements of this clause are in addition to the applicable requirements of DOE 
Order 413.3B, Program and Project Management for the Acquisition of Capital Assets.  
The Contract Performance Baseline (CPB) should include and reflect the DOE 413.3B 
requirements, as applicable to the specific work and to the Contractor.    
 

B. Baseline Development and Performance Reporting  

The Contractor’s planning and performance reporting processes should provide 
DOE with the supporting data for an independent assessment of the Contractor’s 
work execution plan, basis of cost and schedule estimates for work packages and 
planning packages, measurement basis of progress reporting and change control 
process. The Contract Performance Baseline (CPB) represents the cost, schedule, 
and scope as it relates to the total estimated cost of the Contract exclusive of fee 
and any contract overrun as stated in Section B of the Contract for the work scope 
and performance period being authorized.  The CPB includes all work identified in 
this Contract (including work defined as Capital Asset under DOE O 413.3B and that 
work defined as Operations Activities under DOE EM policies and guidance as set 
forth in Attachment J-9, “Integrated Contractor Work Control Systems and Reporting 
Requirements Clause,”  and this Contract).   
 
The CPB cost and schedule allocations must be documented at a WBS level where work 
activities, their costs and schedule, are planned and controlled by the Contractor   
to demonstrate that the Contractor understands the complexity of work, and has put 
in place the planning and management processes and qualified personnel to 
execute the work in a safe and efficient manner 
 
The CPB will be reviewed by DOE and must be approved by the Contracting Officer 
(CO).  Once the CPB is approved, the Contractor shall follow the approved change 
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control process.   
 
1. Initial and Interim Contract Performance Baseline Submittal 

a. Within the Contract Transition Period as defined in this Contract, the Contractor shall 
develop and submit for CO approval: 
 

i.  An Initial CPB1 for the Contract performance period that reflects the 
Contractor’s cost proposal with any revisions resulting from negotiations 
leading to Contract award.      

ii. An Interim CPB2 that provides work planning, measurement and management 
details as listed below to cover approximately the first 15 months3 of 
performance starting from the award date or Notice to Proceed as applicable. 
The Contracting Officer will notify the Contractor of the exact timeframe to be 
used for the Interim CPB.  The Interim CPB shall include: 
 

1. Product-Oriented Work Breakdown Structure (WBS) and WBS dictionary; 
2.  Integrated Resource Loaded Schedule at work-package level to track 

monthly performance for the interim period;   
3. Work Management Plan that includes Project Control System description, 

Change Control process description, Contractor’s project team with roles 
and responsibilities; and 

4. Annual work plans covering the interim CPB planning period for 
operations activities. 
 

b. If Contract modifications are negotiated within the Contract Transition Period, the 
Contractor shall incorporate these approved modifications into the Interim CPB.  
Subsequent modifications negotiated after the Contract Implementation Period will 
be incorporated in the Interim CPB through contract modification and baseline 
change approvals.  

c. The Contractor shall immediately begin performance reporting against the Interim 
CPB as submitted to the Contracting Officer and before receiving approval of the 

                     
 
 
 
 
 
 
 
1 Initial CPB is simply the baseline plan at Contract award.  It should be the scope, cost and schedule as 
submitted with the contractor’s proposal with any revisions resulting from negotiations leading to Contract 
award. 
2 Interim CPB is generally required within 90 days from Contract award or Notice to Proceed and will 
cover the first approximately 15 months of the Task Order.  The Interim CPB must match the scope and 
cost for this period in the Contract.  When the Contract includes multiple projects and operations activities 
the Interim CPB allows tracking of the scope, cost and schedule for each CPB segment until the full CPB 
with its unique segments are in place.  
 
3 The interim period will vary based on Contract award date by plus or minus 6 months, to align the end 
of interim period with the fiscal year.  For a Contract award made on January 1, the interim period will be 
21 months and for every month after that the interim period will be reduced by a month. 
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Interim CPB.  If the Contractor is required to have a certified EVMS compliant with 
ANSI-EIA 748 (current version), the Interim CPB must have the necessary data 
elements to support EVMS certification requirements.     
 
NOTE: If the Contractor’s Initial CPB has the details described above for Interim 
CPB, the Contractor may request that the CO waive the separate submission 
requirement.    
 

2. Full Contract Performance Baseline (CPB) Submittal 
 

During the first six months after the Contract Transition Period, in addition to 
performing and reporting progress against the Interim CPB, the Contractor shall 
develop and submit for DOE approval by the DOE contracting officer detailed plans 
(See section J, Attachment J-9, “Integrated Contractor Work Control Systems and 
Reporting Requirements Clause,” paragraph D.4.g – Typical Baseline Documents) 
for the entire contract scope and period of performance.  These plans will include the 
development of the full CPB which may entail development of multiple CPB 
segments.  
  

a. During the first six months after the Contract Transition Period, the Contractor shall 
submit for approval by the CO, the full CPB1 for the full scope of the Contract that is 
made up of CPB segments for each capital asset project and for each operations 
activity, and the required data to support EVMS reviews when EVMS is required.  
CPB segments shall be developed in accordance with applicable policy and 
guidance documents noted in Section J, Attachment J-9, “Integrated Contractor 
Work Control Systems and Reporting Requirements Clause,” paragraphs A.1, A.2 
and B.1.     

b. The Contractor shall provide monthly status reports regarding the CPB document 
preparation progress to the CO.   

c. The full CPB submittal shall include both a hard copy and electronic files. 
 
 

3. CPB and Contract Alignment 
 

It is critically important to DOE that the CPB remain aligned with the Contract, 
including any modifications, throughout the Contract period of performance.  The 
Government shall withhold all provisional fee payments until the Contractor has 

                     
 
 
 
 
 
 
 
1 The full Contract Performance Baseline (CPB) represents the cost, schedule, and the entire scope and 
entire period of performance as it relates to the total estimated cost of the Contract exclusive of fee as 
stated in Section B of the Task Order.  Contract Budget Base (CBB) is the cost element of the CPB and 
equals the estimated cost of contract minus Fee (CBB=estimated cost of contract- fee/profit and cost 
overruns). 
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obtained CO’s approval of the interim CPB when the interim CPB is expected or 
the full CPB when the full CPB is expected.   Similarly, if at any time during 
contract performance the CPB is not aligned with the Contract all provisional fee 
payments will be withheld until alignment is re-established.         
 

Contract Baseline Management 
 
1. The approved CPB is the source document for reporting scope, cost and schedule 

performance.  The CPB and changes to the CPB (initial, interim and full CPB) at all 
levels shall be managed using formal documented procedures as approved by the 
CO.  The CPB does not replace or modify the Contract terms and conditions and 
does not create DOE obligations.    

2. The CPB must remain aligned with the Contract.  For the cost element, alignment 
means that the sum total cost of all CPB segments must equal total estimated cost of 
the Contract exclusive of fee and any contract overrun as stated in Section B of the 
Contract; for the schedule element, alignment means that the end date of full CPB 
schedule is the same as the contract end date; and for the scope element alignment 
means that the WBS dictionary supporting the full CPB includes all scope in the 
contract statement of work.      

3. If a change to the Contract scope is required and is in accordance with the Changes 
clause, the Contractor shall submit the CPB change proposal concurrently with a 
request for Contract change proposal to the CO within 60 days.  If the CO issues a 
unilateral or bilateral Contract modification, the Contractor shall submit a revised 
CPB in accordance with direction accompanying the Contract modification. 

Any proposed changes to the CPB resulting from internal replanning or use of 
Management Reserve shall be provided to the CO for information and/or approval 
consistent with the change control procedures as approved by the CO as part of the full 
CPB documentation. 

 
4. Reviews 

 
a. After completion of the Contract Transition Period and receipt of the Contractor’s 

Initial and Interim CPB, DOE will complete its review to determine whether they meet 
the terms and conditions of the Contract.  In cases where they don’t meet the 
requirements, the Contractor shall submit a corrective action plan to the CO for DOE 
approval within 15 days of receipt of DOE’s comments.  All corrective actions shall 
be completed in the time-frames established in the approved corrective action plan.    

b. Due to the requirement for a certified EVMS, the Contractor shall begin earned value 
reporting no later than the end of the Contract Transition Period.  The Contractor 
shall initiate discussions with the CO to schedule an EVMS certification review 
immediately after award or a Notice to Proceed is issued and when three months of 
earned value data is available (and no later than three months after the Contract 
Transition Period), the Contractor shall submit all documentation necessary to obtain 
EVMS certification in conformance with ANSI/EIA-748 standards.  The Contractor 
shall provide the CO, or designated representative(s), access to any and all 
information and documents supporting the Contractor’s project control and reporting 
system.   

c. After receipt by the CO of the Contractor’s full CPB, DOE will review to determine 
whether the full CPB and required supporting documentation meet the terms and 
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conditions of the Contract. The Contractor shall submit a corrective action plan to the 
Contracting Officer for approval within 15 days of receipt of DOE’s comments.  All 
corrective actions shall be completed in the time-frames established in the approved 
corrective action plan.  
 

5. Performance Reporting 
 
The Contractor shall submit the Contractor’s Monthly Performance Report to the CO with 
copy to the Office of Project Assessment at ContractorsMPR@hq.doe.gov not later than 
the eighth business day prior to the end of each calendar month.  The report will provide 
the prior month’s performance for each CPB segment and an update of the performance 
to date.  Format, timing and manner of reporting will vary based on the type of work in 
the CPB segment.  For the monthly reporting requirements for the various types of 
projects, contracts or operating activities, see the table in Section J, Attachment J-9, 
“Integrated Contractor Work Control Systems and Reporting Requirements” paragraph 
C, Performance Reporting.   
 
The Contractor shall report the costs incurred in performance of the capital asset work or 
operations activity when these CPB segments are completed or at the end of the 
Contract in compliance with the Environmental Cost Element Structure (ECES), ASTM 
International Designation E: 2150-02 and in a format ready for incorporation into EM’s 
Environmental Cost Analysis System (ECAS) database.  The report should be provided 
to the Federal Project Director and the CO, with a copy provided to the EM Consolidated 
Business Center, Office of Cost Estimating & Project Management Support. 
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ATTACHMENT 5 

 
PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J - LIST OF ATTACHMENTS 
Appendix S - Integrated Work Control Systems and Reporting Requirements 

Clause (April 2014) 
 
The following Environmental Management (EM) policies and guidance apply to 
Section H, Integrated Contractor Work Control Systems and Reporting 
Requirements. 
A. Project Control System 

 
1. Capital Asset Projects:  

a. DOE Order 413.3B, Program and Project Management for the Acquisition 
of Capital Assets, dated November 29, 2010 and its associated Guides 

b. DOE Work Breakdown Structure Handbook, August 16, 2012 
c. Primavera Project Manager version P6 (or most current version) for 

scheduling activities to ensure standardization  
d. American National Standards Institute, Earned Value Management 

System Guidelines ANSI/EIA-748-C, dated June 2007 (or most current 
version). 

e. Contract Performance Reports in the following seven formats unless 
specified otherwise.  For instructions on how to fill the forms refer to DI-
MGMT-81861 (item A.3.f.).  

i. Format 1, DD Form 2734/1, March 05, Work Breakdown Structure 
ii. Format 2, DD Form 2734/2, March 05, Organizational Categories 
iii. Format 3, DD Form 2734/3, March 05, Baseline 
iv. Format 4, DD Form 2734/4, March 05, Staffing; and 
v. Format 5, Form Number: N/A , Explanations and Problem Analysis 
vi. Format 6, Form Number: N/A, Integrated Master Schedule 
vii. Format 7, Form Number: N/A, Electronic History and Forcast File 

f. Data Item Description, DI-MGMT-81468, Contract Funds Status Report 
(CFSR) or equivalent 

g. Contractor Project Performance (CPP) Upload Requirements for Project 
Assessment and Reporting System (PARS II), Version 1.7, dated June 25, 
2011 (or most current version)   

i. Interconnection Security Agreement for Project Assessment and 
Reporting System (PARS II), Version 1.6, dated June 30, 2010 (or 
most current version). 

ii. PARS II New Contractor Information for Interconnection Security 
Agreement, V1.0, November 18, 2010 (or most current version).  

h. EM’s Environmental Cost Analysis System (ECAS) User’s Guide (The 
Guide is located at http://apps.emcbc.doe.gov/ecas/ for registered ECAS 
users.) 

 
2. Operations Activities:  
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a. Office of Environmental Management’s Operations Activities Protocol, 
dated March 15, 2012  

b. DOE Work Breakdown Structure Handbook, August 16, 2012 
c. Primavera Project Manager version P6 (or most current version) for 

scheduling activities to ensure standardization  
d. If Earned Value Management System (EVMS) is required, American 

National Standards Institute, Earned Value Management System 
Guidelines ANSI/EIA-748-B, dated June 2007 (or most current version) (If 
EVMS is not required see paragraph C. Performance Reporting table, 
Operation Activities.)       

e. Contract Performance Reports in the following five formats unless 
specified otherwise.  For instructions on how to fill the forms refer to DI-
MGMT-81861 (item A.3.f.) 

i. Format 1, DD Form 2734/1, March 05, Work Breakdown Structure 
ii. Format 3, DD Form 2734/3, March 05, Baseline; and 
iii. Format 5, Form; N/A , Explanations and Problem Analysis 
iv. Format 6, Form: N/A, Integrated Master Schedule 
v. Format 7, Form: N/A, Electronic History and Forcast File 

f. Data Item Description, DI-MGMT-81468, Contract Funds Status Report 
(CFSR) or equivalent 

f.    Integrated Planning, Accountability, and Budgeting System – Guidance   
Documents, dated June 2011 (or most current version). 
 

3. Other Documents:  The following documents  provide background and 
context for planning and reporting requirements in Section H, Integrated 
Contractor Work Control Systems and Reporting Requirements: 
a. Federal Acquisition Regulation (FAR) and Department of Energy 

Acquisition Regulation (DEAR) 
b. DOE Acquisition Guide  
c. Office of Environmental Management Corporate Work Breakdown 

Structure, November 9, 2011  
d. Work Breakdown Structures, MIL-STD-881C 
e. Data Item Description, DI-MGMT-81334D, Contract Work Breakdown 

Structure 
f. Data Item Description, DI-MGMT-81861, Integrated Program Management 

Report (IPMR), June 20, 2012 (http://www.cms.gov/Research-Statistics-
Data-and-Systems/CMS-Information-
Technology/EarnedValueManagement/Downloads/IPMR-DID.PDF) 

g. IPMR Final Implementation Guide, Office of the Under Secretary of 
Defense for Acquisition, Technology, and Logistics (OUSD AT&L) 
Performance Assessments and Root Cause Analyses (PARCA),  January 
24, 2013 

h. Over Target Baseline and Over Target Schedule Guide, OUSD AT&L 
(PARCA), December 5, 2012 

i. Environmental Cost Element Structure (ECES), ASTM International 
Designation E: 2150-02 DOE Adjunct to ASTM 2150-02 
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B.  Baseline Development and Performance Reporting 

 
6. Contract Performance Baseline Submittal 

a. Contract Performance Baseline (CPB) segments for performance planning, 
tracking and reporting will generally map to level 4 of the Corporate Work 
Breakdown Structure (CWBS) (see paragraph A.3.c.) but may be tailored, 
as negotiated by CO and contractor,  when combining or further 
disaggregation maximizes efficiency for performance planning, tracking and 
reporting.  

b. The full CPB and CPB segments must reflect the requirements of the 
Contract SOW, identify key milestones and performance metrics (regulatory, 
DOE, and incentive) and be consistent with the estimated cost or target cost 
(excluding fee/profit and cost overruns)  in Section B of the contract as 
agreed to by the contractor and the Government.  

c. CPB segment(s) for capital asset projects must meet applicable 
requirements of DOE Order 413.3B to support the development of the 
Performance Baseline (PB) (See Section D, Baseline Terms for definition) 
by DOE for Acquisition Executive (AE) approval.  

d. CPB segment(s) for operations activities will consist of detailed work plans 
for current and succeeding fiscal years; at a minimum, planning level work 
plans are required for the remainder of the Contract period of performance.  
CPB for operations activities will include a Management Plan that 
documents contractor’s process for work planning and management 
including change control, performance tracking and reporting systems and 
methods. The Management Plan will also document any assumptions, 
regulatory requirements, safety and quality assurance management, risk 
management, milestones and metrics, budget profile, roles and 
responsibilities of the contractor’s integrated management and support 
team.    

e. WBS will start for each CPB segment at the CWBS level 4, and further 
broken down into appropriate elements for planning, budgeting, scheduling, 
cost accounting, work authorization, measuring progress, and management 
control. The WBS must be extended to the level necessary for management 
action and control based on the complexity of the work (See H. Clause, 
Section B, Baseline Development and Performance Reporting).  WBS and 
WBS dictionary sheets or scoping narratives will be at the level at which 
costs are collected.  The WBS submittal shall include a cross-reference of 
the WBS elements to the CPB segment and CLIN consistent with the 
Contract Line Item Number Assignment against Contract Structure.   

f. The Initial CPB is the baseline plan that must be submitted at Contract 
award.  It shall be 100% aligned with the scope, cost and schedule as 
submitted with the contractor’s proposal with any revisions resulting from 
negotiations leading to Contract award.  The Interim CPB is generally 
required within 90 days from contract award or Notice to Proceed and will 
cover the first approximately 15 months of the Contract.   
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g. The Interim CPB must match the scope and cost for this period in the 
Contract.  When the Contract includes multiple projects and operations 
activities the Interim CPB allows tracking of the scope, cost and schedule 
for each CPB segment until the full CPB with its unique segments are in 
place.  

h. The full CPB will subsume the Interim CPB as currently approved in its 
entirety.  An Interim CPB is required to be submitted during the Contract 
Transition Period that will cover the first approximately 15 months of the 
Contract (See Section D.4.a. for more details. The full CPB will be an 
extension of the Interim CPB that includes any modifications approved up to 
the time when the full CPB is submitted. 

 
C. Performance Reporting 

 

CPB Segment Reporting Requirement 

Capital Asset 
Projects 
where EVMS is 
required  

Post Critical Decision (CD-2): Monthly Performance 
Report will include Contract Performance Reports 
(CPR) formats 1 through 7 and a Contract Funds 
Status Report (CFSR).  The reports shall be consistent 
with paragraph A.1.  The CPR data shall accurately 
reflect how work is being planned, performed, and 
measured and shall be consistent with the actual 
Contract status.  The reports will include the earned 
value analysis of the prior month, and Format 5 
Variance Analyses are required for Control Accounts 
(CA) with current or cumulative cost or schedule 
variances exceeding thresholds established by the 
CO.   
 
[Note: PARS II is the central repository for key 
Departmental-level project information.  
 
No later than the last workday of every month Earned 
Value (EV) data is provided from contractor's systems 
directly into PARS II. The data must be current as of 
the closing of the previous month’s accounting period.  
DOE 413.3B requires EV reporting into PARS for 
projects with Total Project Cost (TPC) > $20M.    
Pre CD-2: The monthly Performance Report will 
include narrative description of scope accomplished, 
cost incurred versus plan (CPB) and status of CPB 
milestones and deliverables.   

Capital Asset 
Projects 
where EVMS is not 

Monthly Performance Report will include narrative 
description of scope accomplished, cost incurred 
versus plan (CPB), any related impacts and corrective 
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required action, and status of CPB milestones and deliverables. 
Operations 
Activities 

Monthly Performance Report will include narrative 
description of scope accomplished, progress on 
corporate and Contract specific performance metrics, 
costs incurred versus CPB plan, any related impacts 
and corrective action, and status of CPB milestones 
and deliverables.    
 
If the Contract requires EV reporting, the contractor’s 
Monthly Performance Report for each CPB segment 
will include Contract Performance Reports (CPR) 
formats 1, 3,  5, and 6. 
 
If the CPB segment consists primarily of Level of Effort 
(LOE) activities, the status report will tabulate planned 
versus actual cost by major functions as agreed to 
between the contractor and the CO.    
 
[Note: IPABS is the central repository for EM planning 
and performance data.  Contractor Monthly 
Performance Report is used by the site or field office 
to enter the monthly performance data into IPABS.] 

 
D.  Baseline Terms   

DOE and EM use baseline terms to communicate Contract and project status. 
Therefore it is critical for contractors working on DOE contracts to understand 
and use consistent terminology to promote effective communication and 
performance.  The following definitions and explanations are provided to ensure 
a common understanding and clarification of Contract language consistent with 
the requirements of DOE O 413.3B. 

1. Contract Performance Baseline (CPB) 
 

(a) The Contract Performance Baseline (CPB) represents the cost, schedule, 
and the entire scope and entire period of performance as it relates to the 
total estimated cost of the Contract exclusive of fee and any contract 
overruns as stated in Section B of the Contract.  Contract Budget Base 
(CBB) is the cost element of the CPB and equals the Estimated Cost 
(excluding fee and cost overrun,).  (See  D, Baseline Terms, 2.(b) figure 
1),  

 
Many EM contracts include multiple capital asset projects as well as 
multiple operations activities.  The CPBs for each capital asset project and 
each operations activity in a contract that has multiple projects and 
operations activities are called CPB segments.   Contract segments may 
be pre-defined in a Contract as CLINs, but may also be identified later 
during Contract execution as the   work execution approach becomes 
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clearer and the contractor and DOE mutually agree to further sub-divide 
(“chunk”) larger activities or projects into more manageable segments. 
The full CPB for a Contract with multiple projects and operations activities 
is the sum of all the CPB segments. 
 
EM has put in place a Corporate Work Breakdown Structure for its entire 
program scope. See reference document listed in paragraph A.3.c.  Level 
4 of the CWBS are the Activity Building Blocks (ABBs).  The CPB 
segments may map to one or more ABBs, but an ABB can only be part of 
one CPB.   

 
(b) Performance Measurement Baseline (PMB) is the baseline cost that 

encompasses all contractor project work packages and planning 
packages, derived from summing all the costs from the Work Breakdown 
Structure (WBS). Management Reserve (MR), contingency, fee, and DOE 
direct costs are not part of the Performance Measurement Baseline. The 
PMB is the benchmark used within EVM systems to monitor project (and 
Contract) execution performance in the Contract.   A PMB must be in 
place and under configuration control for capital asset projects past CD-2.  

 
2. Baseline Terminology for Capital Asset Projects 

 
(a) Performance Baseline (PB) is the collective key performance, scope, cost, 

and schedule parameters, which are defined for all capital asset projects 
at Critical Decision (CD)-2 (See Figure 1).  Performance Baseline includes 
the entire project budget (TPC including fee and contingency).  
 

PB = PMB + MR + Contingency + Fee + DOE Other Direct Cost 
(DOE ODC) 

 
(b) CPB Segment for a Capital Asset project represents the contractor’s work 

plan for planning and executing a capital asset project as a stand-alone 
portion of the full CPB.  Depending on the stage of a project with respect 
to its acquisition cycle, i.e. at CD-0 versus at CD-3, the CPB documents 
required to be submitted will vary.  For example, the CPB for a project that 
is between CD-0 and CD-2 will include all applicable documents for the 
stage of the project as specified in DOE O 413.3B, and a plan to get to 
CD-2 through CD-4. 
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Figure 2 – Contract Performance Baseline for an Operations 
Activity 
 

4. Other Baseline Terms 
 

(a) Contingency:  For capital asset projects, contingency is the portion of the 
project budget that is available for risk uncertainty within the project scope, 
but outside the scope of the Contract. Contingency is budget that is not 
placed on the Contract and is included in the TPC. Contingency is 
controlled by Federal personnel as delineated in the Project Execution 
Plan (PEP).   

(b) Initial CPB is simply the baseline plan at Contract award.  It should be the 
scope, cost and schedule as submitted with the contractor’s proposal with 
any revisions resulting from negotiations leading to Contract award. 

(c) Interim CPB: An Interim CPB is generally required within 90 days from 
Notice to Proceed and will cover the first approximately 15 months of the 
Contract.  The Interim CPB must match the scope and cost for this period 
in the Contract.  When the Contract includes multiple projects and 
operations activities the Interim CPB allows tracking of the scope, cost 
and schedule for each CPB segment until the full CPB with its unique 
segments are in place.  

(d) DOE Other Direct Costs (ODCs):  For capital asset projects, DOE ODCs 
are DOE costs attributable to the project that are outside of the Contract.   

(e) PBS Life Cycle Cost:  In 1997, EM organized its entire cleanup program at 
each site into a corporate Project Baseline Summary (PBS) structure.  EM 
formulates its annual budget request to Congress using the PBS structure 
and maintains configuration control of lifecycle cost estimates for each 
PBS.   PBSs include costs for both capital asset projects and operations 
activities through completion of cleanup at each site.   

 
 
 

PBS Life Cycle Cost = 

Prior actual costs + 

Sum of CBBs for 
current 

contract(s),  Fee, 
Contingency, 

and Other DOE 
Costs 

+ 
Estimate of cleanup 

work through 
completion 

 
 
(f) Management Reserve (MR):  MR is an amount of total contract budget 

and schedule withheld for management control purposes by the 
contractor.  Management Reserve is not part of the Performance 
Measurement Baseline.   
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Note: MR is established after Contract award from within the Contract 
Budget Base (CBB) to effectively manage contract work scope.  Also, MR 
is not a separately priced cost element in a contractors’ cost proposal.  
The expectation is that the contractor’s proposal takes into consideration 
any contractor-owned performance risks associated with delivery of the 
proposed scope of work.  MR is necessary to effectively implement EVMS, 
as such if the contract requires EVMS reporting, each CPB segment must 
establish a risk informed MR no later than full CPB submittal.  The use of 
MR should be tied to changes that have scope, schedule, and budget 
impact at the control account level in order to be compliant with ANSI/EIA 
748 (current version).  
 

(g) Typical Baseline Documents:  
i. WBS and WBS dictionary  
ii. Integrated Resource-Loaded Schedule with monthly Budgeted Cost of 

Work Planned when EV is required, supported by cost and schedule 
basis 

iii. Annual work plans for Operations Activities 
iv. Overall cost estimate with supporting basis of estimates  
v. Documentation of risks, assumptions, risk analysis, determination of a 

Management Reserve (MR) and a Risk Management Plan  
vi. Contractor’s Project Management Plan including Change Control 

process 
 

(h)    Work Breakdown Structure (WBS): The WBS is a product-oriented    
hierarchical decomposition of the work required to accomplish the project objectives and 
produce the contractual deliverables. The WBS should subdivide the work into smaller, 
independent pieces of work; with each descending level of the WBS representing 
increasingly detailed definition of the planned project work.  Contractor’s WBS will flow 
down from Level 4 of EM’s Corporate WBS1 (CWBS) - see reference document listed in 
paragraph A.3.c.  The WBS provides the basis for all work control system components, 
including estimating, scheduling, budgeting, performing, managing, and reporting. Cost 
and schedule estimates should be developed using activity or commodity-based cost 
estimating techniques to facilitate review and approval by DOE. 

                     
 
 
 
 
 
 
 
1 CPB segments for performance planning, tracking and reporting will generally map to level 4 
of the CWBS but may be tailored, as negotiated by CO and contractor. 
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SF30 Block 14 
 
A. The purpose of this modification is to transfer funds in the amount of $12,639,937.04 from 

CLIN 0002 to CLIN 0001. 
 
B. As a result of this transfer, CLIN 0001 is increased from $2,756,074,703.24 to 

$2,768,714,640.28.  CLIN 0002 is decreased from $140,090,369.07 to $127,450,432.03. 
 

C. Part I – The Schedule, Section B, Supplies or Services and Prices/Costs, Paragraph B.4 
entitled “Limitation of Funds” remains unchanged at $3,141,491,653.72.  The amount of 
$3,141,491,653.72 is allocated as follows: 

  
  CLIN 00001 $2,768,714,640.28 
   
  CLIN 00002 $127,450,432.03 
 
  CLIN 00004 $199,684,830.70 
  
  CLIN 00005 $18,107,750.71 
   
  CLIN 00006 $27,534,000.00 
 
D. All other terms and conditions remain unchanged. 
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1. Purpose 

This document serves as the Performance Evaluation and Measurement Plan (PEMP) identified 
in Section H.28, Performance Evaluation and Measurement Plan, for Contract No. DE-AC09-
09SR22505 (Liquid Waste contract) between the U.S. Department of Energy (DOE) and 
Savannah River Remediation LLC, (SRR) approved December 8, 2008.  This PEMP identifies 
the performance incentives for work funded by the base (PBS SR-0014C) funding source for the 
Liquid Waste program and by the Other Project Cost (PBS SR-0014C) funding source for the 
Salt Waste Processing Facility (SWPF) Line Item Project. 

The PEMP addresses the process for determining earned fee through performance evaluation and 
measurement, including verifying completion documentation for technical adequacy.  The PEMP 
process ensures evaluation and measurement of performance for accomplishment of the contract 
statement of work, end states and performance requirements. Performance expectations are 
documented in performance incentive documents consisting of explicit or implicit performance 
measures for each evaluation period.   

Total available fee is determined according to the contract and is available for payment in 
accordance with contract Section B, Supplies or Services and Prices/Cost, and Section G, 
Contract Administration Data. 

2. Key Performance Parameters 

Sections of the contract specifically applicable to the PEMP and discussing key aspects of 
technical approach are Section C, Statement of Work; Section H.1, Programmatic Risks and 
Uncertainties; H.12, Government Furnished Services and Items; H.14, Project Control Systems 
and Reporting Requirements; and H.50, Performance Requirements. 

Incentive strategy is based on: 

 Removing sludge waste from liquid radioactive waste tanks to support preparation of 
sludge batches to serve as feed to the Defense Waste Processing Facility (DWPF). 

 Operating the salt processing facilities to remove salt cake and supernatant from liquid 
radioactive waste tanks. 

 Operationally closing and isolating old-style liquid radioactive waste tanks and associated 
facilities. 

These tasks are identified in the contract statement of work. Management of landlord and 
custodial services for real and personal property assigned to the Liquid Waste program will also 
be evaluated. These tasks are identified in the contract and are implicit performance 
expectations. 

Fee distribution in the performance incentive documents is based on a combination of an analysis 
of Budgeted Cost of Work Scheduled and scheduled activities considered by DOE management 
to be key to successful contract execution. Operational tank closure and waste removal are 
critical activities.  

3. Integrated Project Team & Fee Board 

The Assistant Manager for Waste Disposition (AMWD) will lead an Integrated Project Team 
(IPT) created in accordance with the requirements of DOE O 413.3B, Program and Project 
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Management for the Acquisition of Capital Assets. The IPT provides oversight of the Liquid 
Waste contract and monitors contract performance against performance baselines throughout 
contract execution, in order to satisfy mission need at Savannah River Site (SRS).  The IPT is 
staffed and/or supported as needed by subject matter experts as well as matrix support personnel 
who possess specific competencies and the skill and expertise required for successful evaluation 
of SRR performance. 

The Office of Integration and Planning leads the site Fee Board.  The site Fee Board uses a fee 
schedule (see Attachment A) and performance incentive documents (see Attachment B) for each 
evaluation period to forecast expected fee expenditure based on scheduled completion dates.  

4. The PEMP Process 

Performance criteria are developed by federal staff with contractor input. Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance; working together to develop performance objectives, descriptions, 
associated measures and targets tied to DOE strategic goals associated with the contract scope of 
work. Performance incentive documents demonstrate direct flow down of DOE strategic goals 
and priorities into fee bearing activities, according to Department of Energy Acquisition 
Regulation (DEAR) 970.1100-1, Performance-Based Contracting, paragraph (c).  The PEMP 
process is illustrated in Savannah River Implementing Procedure (SRIP) 400, Chapter 412.1, 
Performance Evaluation and Measurement, and includes planning, development and preparation 
of performance incentive documents, PEMP approval and implementation, evaluation period 
execution, performance assessment and invoicing. 

4.1. Planning 

The PEMP planning process is led by the IPT to establish evaluation and measurement of 
contract performance (see Section 3).  Planning results in identification of performance 
expectations and corresponding completion criteria for fee-bearing activities. Allocation of 
fee is based upon strategic value to the overall Liquid Waste program. 

Although individual performance incentive documents are developed for each evaluation 
period, the planning process also requires performance expectation and fee allocation 
planning for the entire contract term based upon contract scope and total available fee.  
Planning matures with each revision of the Liquid Waste System Plan.  Due to the dynamic 
nature of the Liquid Waste program, PEMP planning is an ongoing process. 

The planning process uses the following inputs, among others: 

 DOE, Office of Environmental Management (EM) and site missions, strategies and 
execution plans 

 EM Budget Planning and Funding Plans and Strategies 
 Liquid Waste Program Planning Process, also referred to as the Liquid Waste System 

Planning Process, which results in a family of documents centered around the Liquid 
Waste System Plan 

 Contract Section C, Statement of Work  
 General Contract End State Requirements (included in Section C) 
 Contract Clause H.50, Performance Requirements 
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4.2. Risk Management 

DOE uses an integrated risk management process for the Liquid Waste program life cycle 
baseline.  This ensures Liquid Waste program and its associated technical and programmatic 
risks are managed under an effective and responsive integrated process.  A federal and 
contractor risk management board provides oversight to the implementation of risk 
management for the Liquid Waste program. 

Liquid Waste program risks and opportunities are periodically assessed, graded and 
analyzed, and handling strategies are developed and implemented to minimize risk and 
maximize opportunity benefit.  Analyses of risk impact are used as the basis for development 
of cost and schedule contingencies. Monitoring strategy implementation and feedback to 
system planning integrates the risk management and strategic planning processes. 

The Liquid Waste program risk management plan is issued at least annually, providing DOE 
with the necessary input to develop the SRS risk summary and integrated contingency 
analysis. This plan provides a systematic process for managing, tracking and reporting risks 
and opportunities for the Liquid Waste program.  Detailed plans are also developed that tailor 
the management, tracking and reporting of risks and opportunities for each sub-element. 

4.3. Change Control 

Changes to the PEMP and the performance incentive documents are subject to the change 
control process described in SRIP 400, Chapter 412.1, Performance Evaluation and 
Measurement.  Proposed changes shall include a description and justification, address the 
impact of non-approval and include any proposed fee changes by evaluation period.  Changes 
proposed by SRR will be submitted to the DOE Contracting Officer (CO), who will then 
request the IPT to review the change request, and make a recommendation to the CO to 
approve with or without changes or disapprove the proposal.  The contractor is advised that 
proposed changes should not be submitted in an effort to relax requirements simply due to 
delays or failures by the contractor to complete work within its control. 

All changes require review and concurrence from the Head Contracting Activity office, and 
are subject to the Business Clearance Review process. 

4.4. Reporting 

The reporting of performance against performance incentive documents will be integrated 
with other reporting mechanisms and conducted in accordance with applicable portions of the 
contract.  

COs and program officials shall consistently and accurately document real-time contractor 
performance and ensure that it is recorded both in detail in the contract file and in the 
appropriate format in the Contractor Performance Assessment Reporting System. 

4.5. Performance Assessment and Fee Determination 

The government will determine earned fee through evaluation and measurement of contractor 
performance against the performance requirements specified in performance incentive 
documents (see Attachment B).  The government will assess contractor work products 
against the completion criteria and acceptance criteria specified in the performance incentive 
documents to include reviews of supporting documentation and walkdown of physical work 
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in the field.  The Fee Determining Official (FDO) has sole authority to determine earned fee.  
The FDO is supported by and receives recommendations from the Fee Board. 

The amount of fee awarded for an incentive is based on completing expected performance as 
scheduled and providing timely and accurate documentation.  For all Performance Based 
Incentives (PBIs), the contractor is expected to perform the work effort in a quality manner, 
within the overall cost of the Contract Performance Baseline, such that potential rework and 
waste are minimized.  Expected performance completed after the scheduled completion date, 
but still within the evaluation period, may be eligible for reduced fee based on a unilateral 
decision by the government that may consider timeliness of performance, quality of the 
product, resultant documentation of completion or other factors deemed appropriate by the 
FDO.  Funding associated with any unearned fee will be made available for the performance 
of contract scope.  Note: In accordance with Section H.28 (g) of the contract, “any unearned 
fee from the award fee made available for each evaluation period, Performance Based 
Incentive (PBI), or other incentive shall not be eligible to be earned under future periods, 
PBIs, or incentives.”  

Fee may be reduced per contract Section B.5, DEAR 970.5215-3, Conditional Payment of 
Fee, Profit, and Other Incentives – Facility Management Contracts (ALTERNATE II) (JAN 
2004) (DEVIATION). 
Upon receipt of direction from the FDO, the CO will provide consent to the contractor to 
submit a fee invoice per Section G.7 (b) of the contract. 

Per contract section H.28, SRR may submit an overall self-evaluation of performance for 
each evaluation period. The self-evaluation will be given such consideration as the FDO shall 
find appropriate. 

4.6. Invoicing and Fee Payment 

Fee will be paid as prescribed in Section B.2. (h) of the contract.  Earned fee will be invoiced 
consistent with Section G of the contract.  The invoice will include the performance incentive 
document validation/assessment requests submitted for the evaluation period.   

5. Federal Oversight of Contractor Performance 

Procedures for oversight of contractor performance are described in Savannah River Manual 
(SRM) 226.1.1, Integrated Performance Assurance Manual.  The contractor oversight system is 
founded on an integrated safety management system that emulates DOE P 450.4, Safety 
Management System Policy.  SRM 226.1.1 describes processes that comprise the contractor 
oversight system that DOE uses to: (1) clearly communicate requirements and expectations to 
contractors; (2) assess the quality, effectiveness, and efficiency of contractor assurance systems 
and resulting work products in complying with contract requirements; (3) effect continuous 
improvement in contractors’ operations; and (4) enhance the effectiveness of DOE oversight of 
contractor performance. 

In accordance with DOE O 226.1B, the site also uses independent and self-assessments to 
determine effectiveness of site assessment of the implementation of contractor assurance systems 
for environment, safety, and health; safeguards and security; emergency management; cyber 
security; and business practices systems and their sub-elements.  Results from both independent 
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and self-assessments, in addition to external assessments provide insight into areas where 
improvements in contractor oversight can be made.  The end result is a management system that 
regularly assesses performance, assures comprehensive corrective action, and provides 
continuous improvement by identifying, correcting and preventing problems that hinder the 
achievement of site missions. 
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 Provisional Fee per Month = ($22, 140,000 x 0.60)/(9) = $1,476,000 per month 
 
Note 3:  Evaluation Period 7 includes a tentative $1,800,000 for fee associated with undefinitized scope (Contract 
Modification 358).  No fee shall be paid to the contractor for changed work, including provisional, prior to 
definitization of the change order. 
 
Note 4:  Evaluation Period 7 is a three month period.  Therefore, for this period the Provisional Fee is calculated as 
follows: 
 Provisional Fee per Month = (($6,527,000 - $1,800,000) x 0.60)/(3) = $945,400 per month 
This amount could increase to $1,305,400 per month after the change order is definitized. No fee shall be paid to the 
contractor for changed work, including provisional, prior to definitization of the change order. 
 
Note 5:  Evaluation Period 8 includes a tentative $6,350,000 for fee associated with undefinitized scope (Contract 
Modification 358).  No fee shall be paid to the contractor for changed work, including provisional, prior to 
definitization of the change order. 
 
Note 6:  Evaluation Period 8 is a twelve month period.  Therefore, for this period the Provisional Fee is calculated as 
follows: 
 Provisional Fee per Month = (($24,600,000 - $6,350,000) x 0.60)/(12) = $912,500 per month 
This amount could increase to $1,230,000 per month after the change order is definitized. No fee shall be paid to the 
contractor for changed work, including provisional, prior to definitization of the change order. 
 
Note 7:  Evaluation Period 9 is a nine month period.  Therefore, for this period the Provisional Fee is calculated as 
follows: 
 Provisional Fee per Month = ($17,344,205 x 0.60)/(9) = $1,156,280.33 per month 
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Attachment B: Performance Incentive Documents 

  
Performance Incentive Document 
 

PBI Number: SRR2016MGMT 

Activity Name: Program Management 

WBS Number: 01.90.04 

Performance Period: October 1, 2015 - September 30, 2016 

Allocated Fee:  
 Base Fee Pool 

$ 2,800,000 

Revision Number: 0 

Senior level manager name: 

 Jim Folk, Acting AMWD 

Senior Level Supervisor/Division Manager Name: 

 Jean Ridley, Director, Waste Disposition Program Director (WDPD) 

Performance Requirement: 

Contract Sections – All 

Provide quality-driven program management as outlined in the contract, optimize Liquid Waste 
system performance, and perform approved scope at or below cost. 

Contract Output: SRR2016MGMT-01 

The Contractor shall provide safe, timely, and cost-effective management and execution of the 
Liquid Waste program. 

Performance areas evaluated cover all aspects of successful contract execution, with special 
emphasis on the safe, timely and cost-effective management and execution of Contract Section 
C, Scope of Work, and optimizing Liquid Waste system performance, i.e., accelerating tank 
closures and maximizing waste throughput at the DWPF while ensuring sufficient tank space 
for continued long term operations.  Contractor shall be evaluated on efficiency and 
effectiveness of contract execution; anticipation, identification and avoidance of problems that 
could adversely impact contract execution; innovation and timeliness in resolution of issues 
impacting contract execution; responsiveness to DOE customer needs, and effective contractor 
human resources management.  Special focus areas of this performance period will be 1) the 
effectiveness of the contractor’s cost controls, 2) the effectiveness of the contractor's 
maintenance program, 3) effectiveness of the contractor’s emergency preparedness program and 
4) effectiveness of contractor human resources management.  Customer service is an implicit 
performance expectation. 

The contractor’s performance will be evaluated routinely throughout the period to provide 
feedback in cross-cutting areas, such as safety, efficient use of trained and qualified human 
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capital, quality, continuous improvement, cost effectiveness, timeliness of deliverables, 
compliance with contract, etc.  The Contractor will work collaboratively with the Savannah 
River (SR) Maintenance and Operations (M&O) contractor, the SWPF Project contractor, and 
other site contractors as specified in Section J, Appendix N of the contract. 

This evaluation is supported by Special Emphasis Area (SEA) 1: Cost Control Clawback 
described in Attachment C. 

Government Furnished Services and Items (GFS/I): 

The Target Dates and Completion Dates for the following Milestones are based on availability 
of the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River 
Remediation LLC (SRR) Office of Environmental Management (EM) Revised Interim Fiscal 
Year (FY) 2016 Expected Funds, BD-15-0018, dated June 30, 2015.  Further, the target dates 
and completion dates are based on SRS Site Infrastructure Services provided per SRR-approved 
schedules (e.g., steam, site access, etc.).  Any change in the schedule for funds availability or 
SRS Site Services, including interruption caused by Continuing Resolution or other action, may 
result in renegotiation/revision to impacted milestones. 

Number 

Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2016MGMT-
01.01 

9/30/2016 $ 2,500K Performance will be evaluated for the 
period October 1, 2015 - September 30, 
2016.  Performance areas evaluated 
cover all aspects of Contract Output 
described above.  The evaluation will 
use the adjectival rating and associated 
description shown in the table below. 

SRR2016MGMT-
01.02 

9/30/2016 $ 200K Develop a SRR Emergency 
Management Strategy and drill 
scenarios to SCD-7, Rev. 12 [3/12/15] 
and 2S, Procedure 3.3, Rev. 8 for 
DWPF and H-Tank Farm.  Conduct 
three Table-top drills/exercises, (two 2S 
drills and one SCD-7 exercise). Conduct 
one evaluated SCD-7 exercise. Conduct 
two 2S drills.  Issue approved After-
Action Reports for two Table-top drills, 
two 2S drills and one SCD-7 exercise.  
Place into and close 2/3 of the corrective 
actions into Site Tracking, Analysis & 
Reporting (STAR). 
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SRR2016MGMT-
01.02-01 

9/30/2016 $ 100K Implement upgrades in the H-Tank 
Farm Facility to the Public Address 
System to support notification of 
personnel of emergency conditions in 
accordance with DOE O 151.1C, 
Comprehensive Emergency 
Management System and SCD-7, SRS 
Emergency Plan per Contract Section J 
– List of Attachments, Appendix D – 
List B, Applicable DOE Directives, 
Orders, Laws and Regulations. 

Acceptance Criteria: 

SRR2016MGMT-
01.01 

Contractor will be subjectively measured against all aspects of Contract 
Output described above 

SRR2016MGMT-
01.02 

Verification of the following:   

1) SRR-approved Emergency Management Strategy as required by  SCD-7 
that demonstrates required drill elements and alignment to DSA-required 
actions and EALs, ($50K) 

2) One SRS-approved Tank Farm Initiated Annual Site wide exercise 
scenario 

3) Two new SRR-approved 2S Manual, Procedure 3.3, Rev. 8 drill 
scenarios [i.e., Chemical Processing Cell (CPC) Vessel Explosion 
(DWPF), Waste Tank Deflagration (H-Tank Farm)] 

4) Completion of one Table-top and one 2S Manual, Procedure 3.3, Rev. 8 
drill for CPC Vessel Explosion in DWPF including After-Action Report 
and corrective actions documented in STAR. 

5) Completion of one Table-top and one 2S Manual, Procedure 3.3, Rev. 8 
drill for Waste Tank Deflagration in H-Tank Farm including After-Action 
Report and corrective actions documented in STAR. 

6) Completion of one evaluated Seismic Event exercise, including Table-
top, in H-Tank Farm according to SCD-7, Rev. 12, including After-Action 
Report and corrective actions documented in STAR. 

7) Closure of at least 2/3 of corrective actions resulting from completion of 
Items 4 – 6 as documented in STAR. 

($150K for Items 2 through 7) 

 

SRR2016MGMT-
01.02-01 

Verification of field installation by review of completed work package 
tasks and visual/photographic evidence of completion 
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Award Fee Adjectival Rating (applies to SRR2016MGMT-01.01 only) 

Award-Fee 

Adjectival Rating 

Award-Fee 

Pool Available 

To Be Earned 

Description 

Excellent  91%-100%  Contractor has exceeded almost all of the significant award-fee criteria 

and has met overall cost, schedule, and technical performance 

requirements of the contract in the aggregate as defined and measured 

against the criteria in the award-fee plan for the award-fee evaluation 

period.  

Very Good  76%-90%  Contractor has exceeded many of the significant award-fee criteria and 

has met overall cost, schedule, and technical performance requirements 

of the contract in the aggregate as defined and measured against the 

criteria in the award-fee plan for the award-fee evaluation period.  

Good  51%-75%  Contractor has exceeded some of the significant award-fee criteria and 

has met overall cost, schedule, and technical performance requirements 

of the contract in the aggregate as defined and measured against the 

criteria in the award-fee plan for the award-fee evaluation period.  

Satisfactory  No Greater 

Than 50%  

Contractor has met overall cost, schedule, and technical performance 

requirements of the contract in the aggregate as defined and measured 

against the criteria in the award-fee plan for the award-fee evaluation 

period.  

Unsatisfactory  0%  Contractor has failed to meet overall cost, schedule, and technical 

performance requirements of the contract in the aggregate as defined and 
measured against the criteria in the award-fee plan for the award-fee 

evaluation period.  
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Performance Incentive Document 
 

PBI Number: SRR2016TREAT 

Activity Name: AMWD, Waste Treatment: DWPF, Saltstone 

WBS Number: 01.90.03, 01.90.07, 01.90.22 

Performance Period: October 1, 2015 - September 30, 2016 

Allocated Fee:  $7,100,000 

Revision Number: 0 

Senior Level Manager Name:  

 Jim Folk, Acting AMWD 

Senior Level Supervisor/Division Manager Name:  

 Jean Ridley, Director, WDPD 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Mod 358 Attachment 1 Section H.50 4.a.  Produce 1,536 canisters at DWPF by the 
end of Option 1 of the contract. 

Contract Output: SRR2016TREAT-01 

The processing of sludge and salt waste feed at DWPF contributes to risk reduction tank closure 
efforts.  Ensuring the availability of key spare equipment (i.e., melters) is a contract requirement 
and helps ensure against an extended DWPF shutdown due to lack of a spare melter in the event 
of melter failure. 

GFS/I: 

The Target Dates and Completion Dates for the following Milestones are based on availability 
of the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River 
Remediation LLC (SRR) Office of Environmental Management (EM) Revised Interim Fiscal 
Year (FY) 2016 Expected Funds, BD-15-0018, dated June 30, 2015.  Further, the target dates 
and completion dates are based on SRS Site Infrastructure Services provided per SRR-approved 
schedules (e.g., steam, site access, etc.).  Any change in the schedule for funds availability or 
SRS Site Services, including interruption caused by Continuing Resolution or other action, may 
result in renegotiation/revision to impacted milestones. 
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Number 

Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2016TREAT-
01.01 

150 $ 2,250K Produce up to 150 canisters @ $15K 
per canister produced with a maximum 
available fee of $2,250K 

SRR2016TREAT-
01.02-01, -02, -03, 
-04 

9/30/2016 $ 500K Required System Health Upgrades: 
Improve operational reliability by 
replacing obsolete equipment: 

-01 Replace 6 obsolete controllers on 
Steam Reduction Station  ($150K) 

-02 Implement Local Control Stations 
(LCSs) 358/359/360 modifications to 
eliminate obsolete Moore controllers 
($150K) 

-03 Procure 1-set of melter Monofrax 
Refractory  ($150K) 

-04 Replace S-Area Fire Suppression 
System Pump  ($50K) 

(Maximum available fee is $500K) 

SRR2016TREAT-
01.03-01, -02, -03, 
-04, -05 

9/30/2016 $ 350K Required System Health Upgrades: 
Improve and replace aging 
infrastructure: 

-01 Size reduction of a failed Electro 
mechanical manipulator (EMM) bridge 
and remove it from 221-S ($50K) 

-02 Installation of a new  EMM bridge 
in Remote Equipment 
Decontamination Cell ($100K)   

-03 Replacement of two  Zone 2 
variable inlet vanes to improve 
infrastructure for end of life equipment 
($50K) 

-04 Replacement of 25 Main 
Processing Cell crane hydraulic hoses 
to improve system health and replace 
end of life equipment  ($100K) 

-05 Replacement of end of life 25% 
cooling tower pump ($50K) 

(Maximum available fee is $350K) 
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SRR2016TREAT-
01.04-01, -02 

9/30/2016 $ 200K Required System Health Upgrades: 
Improve operational reliability by 
replacing obsolete equipment:  

-01 Installation  and implementation 
of a new Inductively-Coupled Plasma 
Emission Spectrometer (ICP-ES) in 
M13 lab ($100K) 

-02 Implementation of a new Product 
Composition Control System (PCCS) 
computer software platform to 
replace critical obsolete system 
required to qualify Slurry Mix 
Evaporator batches ($100K) 

(Maximum available fee is $200K) 

SRR2016TREAT-
01.05-01, -02, -03 

9/30/2016 $ 150K Required System Health Upgrades: 
Complete Design Activities for:  

-01 One  obsolete Zone 1 exhaust 
ventilation motor ($50K)  

-02  Providing Shielded Canister 
Transporter (SCT) hydraulic cooling 
to allow for day operations ($50K)   

-03 SCT fire suppression system per 
DOE Fire Protection request ($50K) 

(Maximum available fee is $150K) 

SRR2016TREAT-
01.06-01, -02,-03, -04 

Note: No fee shall be 
paid to the contractor 
for changed work, 
including provisional, 
prior to definitization 
of the change order. 

 

-01, -02, -03 
9/30/2016 

 

 

 

 

 

 

 

 

 

 

 

 

 

$ 750K Accelerate Glycolic Acid Flowsheet 
and integrate resolution of three key 
safety basis issues (Retained H2, 
Antifoam Degradation, and Melter 
Off-Gas PISAs): 

-01 Complete Radioactive 
Demonstration for deployment of 
Glycolic Acid Flowsheet in DWPF 
($250K) 

-02 Complete Development of a 
mitigated Consolidated Hazard 
Analysis (CHA) for implementation 
of Glycolic Acid Flowsheet and 
Integrated PISA Strategy in DWPF 
($125K) 
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-04 8/31/2016 

-03 Complete Development of Purge 
Calculations for Integrated PISA 
(Retained H2, Antifoam, & MOG) 
Resolution in DWPF ($125K) 

-04 Complete evaluations and 
submit DSA/TSR change to replace 
Retained H2, Antifoam, & MOG 
(non-bubbled operations) ESSs and 
support continued coupled 
processing with antifoam for Sludge 
Batch 9 (formic acid 
flowsheet)($250K).  

 (Maximum available fee is $750K) 

SRR2016TREAT-
01.07 

Note: No fee shall be 
paid to the contractor 
for changed work, 
including provisional, 
prior to definitization 
of the change order. 

 

150 $ 600K Modify up to 150 canister positions 
in Glass Waste Storage Building 
(GWSB)-1 to accommodate double 
stacking (@ $4K/Location) 
(Maximum available fee is $600K) 

Contract Output: SRR2016TREAT-02 

The processing of low activity salt solution at the Saltstone Production Facility and its disposal 
at the Saltstone Disposal Facility contributes to reduction of stored waste in the tank farms and 
facilitates tank closure activities.  The construction and commissioning of Saltstone Disposal 
Units (SDUs) supports the continued operation of the Saltstone Production Facility. 

SRR2016TREAT-
02.01 

1,500K gallons $ 1,500K Process up to 1,500K gallons of Tank 
50 material into grout @ $1/gal 

SRR2016TREAT-
02.02 

Note: No fee shall be 
paid to the contractor 
for changed work, 
including provisional, 
prior to definitization 
of the change order. 

6/30/2016 $ 250K Complete Salt Solution Receipt Tank 
Readiness Assessment 

SRR2016TREAT-
02.03 

3/31/2016 $ 300K Complete development of responses 
to the Requests for Additional 
Information (RAIs) from the U.S. 
Nuclear Regulatory Commission 
(NRC) on the Fiscal Year 2014 
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Saltstone Disposal Facility Special 
Analysis (SRR-CWDA-2014-00006) 

SRR2016TREAT-
02.04 

4/30/2016 $ 250K Issue SRR approved analysis report 
on SDU Cell 2A Emplaced Sample 
testing  

Acceptance Criteria 

SRR2016TREAT-
01.01 

Verification that canisters have been filled to the 100 inch level, 
averaging 36% waste loading, and have successfully passed their leak 
check test as documented through the Daily Shift Reports 

SRR2016TREAT-
01.02-01, -02, -03, -
04 

-01 Verification of field installation by review of completed work 
package tasks (includingphotographic evidence of completion) and 
verification of completed Operations Acceptance Checklist (OAC) in 
accordance with Procedure WM-AP-3029 for Steam reduction station 
controllers 
-02 Verification of field installation by review of completed work 
package tasks and verification of completed OAC in accordance with 
Procedure WM-AP-3029 for LCSs 
-03 Verification of Purchase Order/Request, and Receipt Inspections (If 
Level 1 procurement) and photographic evidence of received equipment 
OR verification of Purchase Order/Request and Receipt (If level 2 or 3 
procurement) and photographic evidence of received equipment 

-04 Verification of field installation by review of completed work 
package tasks (including photographic evidence of completion) and 
verification of completed Operations Acceptance Checklist (OAC) in 
accordance with Procedure WM-AP-3029 for S-Area Fire Suppression 
System Pump. 

SRR2016TREAT-
01.03-01, -02, -03, -
04, -05 

-01, -02, -03, -04, -05 Verification of field installation by review of 
completed work package tasks and visual/photographic evidence of 
completion.  

SRR2016TREAT-
01.04-01, -02 

-01 Verification of approved Savannah River National Lab (SRNL) 
authored side-by-side comparison of DWPF's ICP-ESs (M14 vs. M13) 
and visual/photographic evidence of installed ICP-ES 
-02 Verification of successful performance of software acceptance test 

SRR2016TREAT-
01.05-01, -02, -03 

-01, -02, -03 Verification that corresponding designs prepared, reviewed 
and approved in accordance with Savannah River Site Manual E7, 
Conduct of Engineering, have been submitted to Document Control 
Register (DCR) 

SRR2016TREAT-
01.06-01, -02,-03, -
04 

-01 Verification of Radioactive Demonstration to enable deployment of 
Glycolic Acid Flowsheet by review of SRR approved technical report 
-02 Verification of mitigated Consolidated Hazard Analysis (CHA) 
documents, in accordance with Manual SCD-11 Consolidated Hazard 
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Analysis Process Program and Methods 
-03 Verification by review of SRR approved calculations 

-04  Verification by review of FOSC approved and submitted DSA/TSR 
revision acceptable for Sludge Batch 9 coupled operations (formic acid 
flowsheet) 

SRR2016TREAT-
01.07 

Verification of Construction Turnover and OAC of modified canister 
locations. Procedure WM-AP-3029 for Operations Acceptance of 
Design Modifications for Liquid Waste and Manual S-23 Procedure 1.7 
for Construction Turnover 

SRR2015TREAT-
02.01 

Verification of total gallons processed through review of facility log 
entries and field observations 

SRR2016TREAT-
02.02 

Verification of issuance of approval to Startup Letter by SRR Startup 
Authority 

SRR2016TREAT-
02.03 

Verification of SRR approved report, prepared to meet defined 
deliverables, documenting responses to NRC on the Fiscal Year 2014 
Saltstone Disposal Facility Special Analysis RAIs. RAI response document 
generated in accordance with Manual S4 Procedure ENG.51, Verification 
and Checking of Technical Documents 

SRR2016TREAT-
02.04 

Verification of SRR approved report, prepared in accordance with defined 
deliverables and SRR procedures, including visual evidence of testing 
process. Report is generated in accordance with Manual S4 Procedure 
ENG.51, Verification and Checking of Technical Documents. The 
Technical Task Request to SRNL is generated in accordance with Manual 
E7 Procedure 2.02A, LW Baseline Technical Task Requests. 
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Performance Incentive Document 

PBI Number: SRR2016PREP 

Activity Name: AMWD, Sludge and Salt Batch 
Preparation/Processing/Support, ARP/MCU Operations, 
Tank 48 Treatment  

WBS Number: 01.90.02, 01.90.20 

Performance Period: October 1, 2015 - September 30, 2016 

Allocated Fee:  $6,700,000 

Revision Number: 0 

Senior Level Manager Name: 

 Jim Folk, Acting AMWD 

Senior Level Supervisor/Division Manager Name: 

 Jean Ridley Director, WDPD 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Section H.50 (b) 7  Improve ARP/MCU [Actinide Removal Process/Modular Caustic 
Side Solvent Extraction Process] operations 

Contract Output: SRR2016PREP-01 

The preparation of sludge and salt waste batches for processing at waste treatment facilities is 
critical to support efficient and effective waste treatment facilities’ operations, remove waste 
from the tank farms and facilitate tank closures.  Effective and efficient ARP/MCU operations 
and installation of life extension upgrades are critical during the interim period leading to 
startup of the SWPF.  

GFS/I: 

The Target Dates and Completion Dates for the following Milestones are based on availability 
of the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River 
Remediation LLC (SRR) Office of Environmental Management (EM) Revised Interim Fiscal 
Year (FY) 2016 Expected Funds, BD-15-0018, dated June 30, 2015.  Further, the target dates 
and completion dates are based on SRS Site Infrastructure Services provided per SRR-approved 
schedules (e.g., steam, site access, etc.).  Any change in the schedule for funds availability or 
SRS Site Services, including interruption caused by Continuing Resolution or other action, may 
result in renegotiation/revision to impacted milestones. 
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Number 

Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2016PREP-
01.01-01 

 1,000K gallons $ 2,000K Process up to 1 Mgal of salt solution 
from Tank 49 @ $2/gallon with a 
maximum available fee of $2,000K 

SRR2016PREP-
01.01-02 

Up to 500K gal 
from Tank 49 
AND/OR  

Up to 1.1 M gal 
of Additional 
Tank Space 

$ 1,000K a) Achieve additional ARP/MCU 
gallons processed (up to an additional 
500 kgal of salt solution from Tank 49 
@ $2/gallon)  

b) After creating a minimum of 1.2 
Mgal of space gain by operation of 
2H/3H evaporators or by DWPF recycle 
beneficial reuse , achieve additional tank 
space of 1.1 Mgal @ $0.4/gallon  

c) The combination of a) and b) cannot 
exceed $1,000K.   

(Maximum available fee is $1,000K) 

SRR2016PREP-
01.02 

9/30/2016 $ 500K Complete Salt Batch 9 qualification 

SRR2016PREP-
01.03 

9/30/2016 $ 500K Complete Sludge Batch 9 qualification 

SRR2016PREP-
01.04 

9/30/2016 $ 750K Required System Health Upgrades: 

Complete repair or replacement of 3 
mixer pumps in Tank 22 

SRR2016PREP-
01.05 

9/30/2016 $ 750K Required System Health Upgrades: 

Complete Installation of submersible 
mixing pumps (SMPs) in Tank 13 

SRR2016PREP-
01.06-01, -02 

9/30/2016 $ 400K Required System Health Upgrades: 

Restore reliability of Tank 40 (DWPF 
feed tank): 

-01 Replace degraded Tank 40 slurry 
pump ($200K) 

-02 Replace Tank 40 Telescoping 
Transfer Jet ($200K) 

(Maximum available fee is $400K) 
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SRR2016PREP-
01.07 

9/30/2016 $ 400K Required System Health Upgrades: 

Restore transfer facility infrastructure: 
Correct known vulnerabilities (e.g., 
valve handle extension coupling design 
susceptible to shear pin failure, 
inoperable valves, valves with drip-wise 
leakage, etc.) to waste transfer valves in 
2 transfer facilities (diversion boxes, 
pump pits or valve boxes) 

(Maximum available fee is $400K)  

SRR2016PREP-
01.08 

9/30/2016 $ 400K Required System Health Upgrades: 

Replace up to 4 waste tank purge 
ventilation components (Safety 
Significant/Safety Class [SC/SS] 
reheaters, SC/SS ducts, SC/SS fan 
motors, SC/SS fans, SC/SS exhaust 
stack extensions, and/or continuous 
exhaust stack monitoring) (@ 
$100K/each) 

(Maximum available fee is $400K) 

Acceptance Criteria 

SRR2016PREP-
01.01-01 

Verification of total gallons processed through review of Tank Farm 
operations morning reports and field (site) observations/inspections.  

SRR2016PREP-
01.01-02 

Verification of total Tank 49 gallons processed through review of Tank 
Farm operations morning reports and field (site) observations/inspections 
and Verification of total gallons removed from evaporator system tanks and 
total gallons of DWPF recycle used for salt dissolution or salt batch make-
up through review of Tank Farm operations morning reports and field (site) 
observations/inspections. 

SRR2016PREP-
01.02 

Verification of qualification of the Salt Batch 9 as it resides in Tank 21 such 
that it will meet downstream Saltstone Waste Acceptance Criteria (X-SD-Z-
00001, Latest Revision), DWPF Waste Acceptance Criteria (X-SD-G-
00008, Latest Revision), and Tank Farm Waste Acceptance Criteria (X-SD-
G-00001, Latest Revision)  requirements based on review of an SRR 
approved technical report. 

SRR2016PREP-
01.03 

Verification of qualification of the Sludge Batch 9 as it resides in Tank 51 
such that it will meet downstream DWPF Waste Acceptance Criteria (X-
SD-G-00008, Latest Revision) requirements based on review of an SRR 
approved technical report.   Qualification may be performed under either the 
current technical baseline flowsheet or the future glycolic acid flowsheet. 
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SRR2016PREP-
01.04 

Verification of field installation by review of completed work package tasks 
or verify operability documentation and visual/photographic evidence of 
completion to establish 3 operable mixer pumps in Tank 22 

SRR2016PREP-
01.05 

Verification of field installation by review of completed work package tasks  
and visual/photographic evidence of completion to establish 3 operable 
SMPs in Tank 13 

SRR2016PREP-
01.06-01, -02 

-01, -02 Verification of field installation by review of completed work 
package tasks and visual/photographic evidence of completion 

SRR2016PREP-
01.07 

Verification of field installation by review of completed work package tasks 
and visual/photographic evidence of completion 

SRR2016PREP-
01.08 

Verification of field installation by review of completed work package tasks 
and visual/photographic evidence of completion 
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Performance Incentive Document 
 

PBI Number: SRR2016TANK 

Activity Name: AMWD, Waste Removal & Tank Closure 

WBS Number: 01.90.01 

Performance Period: October 1, 2015 - September 30, 2016 

Allocated Fee: $6,750,000 

Revision Number: 0 

Senior Level Manager Name: 

 Jim Folk, Acting AMWD 

Senior Level Supervisor/Division Manager Name: 

 Jean Ridley Director, WDPD 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Mod 358 Attachment 1, Section H.50 1.b. The Contractor will operationally close 6 
old style tanks by the end of Option 1 (4 by the end of the Basic Term, 2 additional by the end 
of Option 1).  

Contract Output: SRR2016TANK-01 

Completion of bulk waste removal (BWR), heel removal, tank cleaning, transfer system 
isolation, necessary modifications for tank grouting and tank grouting are essential elements of 
the tank closure program.  Completion of BWR and closure efforts is required to comply with 
Federal Facility Agreement (FFA) commitments and demonstrate progress toward risk 
reduction and achieving tank closure commitments.  Completion of technical documents to 
support waste removal and operational closure decisions by DOE and external agencies. 

GFS/I: 

The Target Dates and Completion Dates for the following Milestones are based on availability 
of the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River 
Remediation LLC (SRR) Office of Environmental Management (EM) Revised Interim Fiscal 
Year (FY) 2016 Expected Funds, BD-15-0018, dated June 30, 2015.  Further, the target dates 
and completion dates are based on SRS Site Infrastructure Services provided per SRR-approved 
schedules (e.g., steam, site access, etc.).  Any change in the schedule for funds availability or 
SRS Site Services, including interruption caused by Continuing Resolution or other action, may 
result in renegotiation/revision to impacted milestones. 
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Number 

Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2016TANK
-01.01 

Note: No fee 
shall be paid to 
the contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

10/15/2015 $ 100K Complete evaluation of cesium removal 
technology to support accelerated closure 
of tanks 

SRR2016TANK
-01.02 

9/30/2016 $ 1,000K Complete development and issue a H-
Tank Farm (HTF) Type I and Type II 
Tanks Forward-Looking Special 
Analysis 

SRR2016TANK
-01.03 

9/30/2016 $ 500K Complete development and issue a 
technical report documenting the results 
on tank residual waste release testing 

SRR2016TANK
-01.04 

Note: No fee 
shall be paid to 
the contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

5/31/2016 $ 1,500K Optimize physical completion of Tank 12 
closure by completing first of a kind 
grouting of Type I High Level Waste 
Tank 12 in HTF in accordance with 
approved closure module 

(Maximum available fee is $1,500K) 

SRR2016TANK
-01.05 

9/30/2016 $ 1,500K Complete Tank 15 Bulk Waste Removal 
Effort (BWRE) 

(Maximum available fee is $1,500K) 

SRR2016TANK
-01.06 

9/30/2016 $ 250K Complete all actions necessary to support 
declaration of BWREs complete on two 
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high level waste tanks by 9/30/2016 

SRR2016TANK
-01.07 

Note: No fee 
shall be paid to 
the contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

9/30/2016 $ 300K Completion of Industrial Wastewater 
Permit documents required under the 
HTF General Closure Plan for Tanks 16 
and 12 

(Maximum available fee is $300K) 

SRR2016TANK
-01.08 

Note: No fee 
shall be paid to 
the contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

9/30/2016 $ 1,600K Complete Tank 26 Riser Dismantle and 
Remove (D&R) and BWR system 
installation 

(Maximum available fee is $1,600K) 
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Acceptance Criteria 

SRR2016TANK
-01.01 

Verification of an SRR approved presentation providing details of cesium 
removal technology and financial evaluation to South Carolina Department 
of Health and Environmental Control (SCDHEC) and U.S. Environmental 
Protection Agency per ARF-20177, Statement of Resolution of Dispute 
Concerning Extension of Federal Facility Agreement (FFA) Closure Date 

SRR2016TANK
-01.02 

Verification of SRR approved HTF Type I and Type II Forward-Looking 
Special Analysis report, prepared consistent with DOE Manual 435.1-1 and 
associated guidance, per Contract Section J – List of Attachments, 
Appendix D – List B, Applicable DOE Directives, Orders, Laws and 
Regulations, and incorporating information learned through the cleaning 
and characterization of Tanks 12 and 16. Special Analysis report generated 
in accordance with Manual S4 Procedure ENG.51, Verification and 
Checking of Technical Documents. Any changes identified during special 
analysis revisions are evaluated per DOE Manual 435.1-1, Chapter II.U.(3) 
(a) 3 

SRR2016TANK
-01.03 

Verification of SRR approved report documenting the results of tank 
residual waste release testing and assessing the impacts to current FTF and 
HTF performance assessment modeling performed consistent with DOE 
Manual 435.1-1 and associated guidance as required per Contract Section J 
– List of Attachments, Appendix D – List B, Applicable DOE Directives, 
Orders, Laws and Regulations. The document will be generated in 
accordance with Manual S4 Procedure ENG.51, Verification and Checking 
of Technical Documents. The Technical Task Request to SRNL is generated 
in accordance with Manual E7 Procedure 2.02A, LW Baseline Technical 
Task Requests 

SRR2016TANK
-01.04 

Verification of an SRR approved Tank 12 Closure Module Addendum, 
Revision A, Tier 2 Closure Plan, Class C Concentration Calculation and 
Maximum Extent Practical Report, prepared in accordance with defined 
deliverables, and SRR-CWDA-2011-00022, Industrial Wastewater General 
Closure Plan for H-Area Waste Tank Systems, ready to submit to SCDHEC.  
Due Date:  2/28/2016;  Fee:  $250K  

Verification of field installation by review of completed work package tasks 
and visual/photographic evidence of completion. Grout packages may 
include unfinished tasks as needed for demobilization and clean-up.  Due 
Date: 5/31/16;  Fee:  $1,250K 
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SRR2016TANK
-01.05 

Structural steel modifications are completed to support SMP installation, as 
verified of field installation by review of completed work package tasks and 
visual/photographic evidence of completion. Due date:  3/30/2016;  Fee:  
$250K 

Mixing systems are installed into Tank 15 to support BWRE as verified of 
field installation by review of completed work package tasks and visual / 
photographic evidence of completion.  Due Date 6/30/2016;  Fee:  $1,000K  

Completion of Tank 15 BWRE as verified by review of completed Tank 15 
to Tank 13 BWRE transfer procedure. Due Date:  9/30/2016;  Fee: $250K 
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SRR2016TANK
-01.06 

Verification of selection of two tanks proposed for Bulk Waste Removal 
Efforts complete. Verification of completion of physical activities necessary 
to declare Bulk Waste Removal Efforts complete. Verification of an SRR 
approved presentation(s) declaring FFA Milestone Bulk Waste Removal 
Efforts complete for two high level waste tanks (tanks may require 
beneficial re-use, if needed to meet the System Plan requirements).  
Presentation(s) will be developed in accordance with WSRC-OS-94-12, 
Federal Facility Agreement for the Savannah River Site 

SRR2016TANK
-01.07 

Verification of an SRR approved Tank 16 Final Configuration report, 
Revision A, with DOE-SR and SRR comments incorporated and ready for 
submittal to SCDHEC.  Revision A will be certified by a SC professional 
engineer.  Due Date:  3/31/2016; Fee:  $100K 

Verification of SRR approved Interim Action Statement of Basis/Proposed 
Plan for HTF (Tank 16) and Interim Record of Decision developed as 
required by the HTF General Closure Plan and per Contract Section C – 
Statement of Work, Subsection C.1.12 Tank and Associated Facilities 
Closure.  Due Date:  6/30/2016;  Fee:  $100K 

Verification of an SRR approved Tank 12 Final Configuration report, 
Revision A, with DOE-SR and SRR comments incorporated and ready for 
submittal to SCDHEC.  Revision A will be certified by a South Carolina 
professional engineer.  Due Date:  9/30/2016; Fee:  $100K 

SRR2016TANK
-01.08 

Perform D&R of Tank 26 Risers as needed to support BWR system 
installation, as verified of field installation by review of completed work 
package tasks and visual/photographic evidence of D&R completion.  Due 
Date:  6/1/2016;  Fee:  $600K  

Verification of SRR-approved Operations Acceptance Checklists for BWR 
modifications for Tank 26 prepared in accordance with defined deliverables 
and Manual SW6-V2-WM-AP-3029, Operations Acceptance of Design 
Modifications for Liquid Waste.  Due Date:  9/30/2016; Fee:  $1,000K 
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Performance Incentive Document 
 

PBI Number: SRR2016SWPFLIS 

Activity Name: AMWD, SWPF Line Item Support 

WBS Number: 01.90.03.21.01 

Performance Period: October 1, 2015 - September 30, 2016 

Allocated Fee:  $1,250,000 

Revision Number: 0 

Senior Level Manager Name: 
 Pamela Marks, SWPF Federal Project Director (FPD) 

Senior Level Supervisor/Division Manager Name: 
 Shayne Farrell, SWPF Deputy FPD 

Performance Requirement: 

Contract Sections - Contract Section C – Statement of Work, C.1.3.4 Salt Waste Processing 
Facility Interface and Coordination 

Contract Output: SRR2016SWPFLIS-01 
Contractor support to the timely execution of the SWPF Project throughout its design, construction, 
startup and radioactive operations is essential to the successful commissioning and operation of 
high capacity salt processing. 

GFS/I: 
The Target Dates and Completion Dates for the following Milestones are based on availability 
of the funds described by Letter, Smith to Bair, DE-AC09-09SR22505:  Savannah River 
Remediation LLC (SRR) Office of Environmental Management (EM) Revised Interim Fiscal 
Year (FY) 2016 Expected Funds, BD-15-0018, dated June 30, 2015.  Further, the target dates 
and completion dates are based on SRS Site Infrastructure Services provided per SRR-approved 
schedules (e.g., steam, site access, etc.).  Any change in the schedule for funds availability or 
SRS Site Services, including interruption caused by Continuing Resolution or other action, may 
result in renegotiation/revision to impacted milestones. 

Number 

Exact date, 
periodicity, 
frequency, 
quantity 

Fee  Completion Criteria 

SRR2016SWPFL
IS-01.01 

Note: No fee shall 
be paid to the 
contractor for 

9/15/2016 $ 350K 
Complete timely Review of SWPF 
System Operation Test (SOT) & 
Integrated System Operational Test 
(ISOT) procedures 
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changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

SRR2016SWPFL
IS-01.02 

Note: No fee shall 
be paid to the 
contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

9/15/2016 $ 50K Complete Testing of titanium dioxide 
Glass Samples  

SRR2016SWPFL
IS-01.03 

Note: No fee shall 
be paid to the 
contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

9/30/2016 $ 300K Achieve Task Ready for the East 
Transfer Line tie-in outage 

SRR2016SWPFL
IS-01.04 

Note: No fee shall 
be paid to the 
contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

7/31/2016 $ 50K Complete vendor design scope of Lab 
Waste Handling Modifications 
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SRR2016SWPFL
IS-01.05 

Note: No fee shall 
be paid to the 
contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

9/15/2016 $ 300K Complete Installation of T49 Transfer 
Piping and supports across the Roadway 
to the edge of Tank 49 

SRR2016SWPFL
IS-01.06 

Note: No fee shall 
be paid to the 
contractor for 
changed work, 
including 
provisional, prior 
to definitization 
of the change 
order. 

 

9/15/2016 $ 200K Dismantle and Remove Steam piping at 
511-S and Complete Fabrication of Two 
Jumpers. Modifications required at 511-S 
in support of the startup and long term 
operations of the SWPF. 

Acceptance Criteria 

SRR2016SWPFL
IS-01.01 

Verification of SRR transmittals documenting System Operations Test/ 
Integrated System Operational Test (SOT/ISOT) Procedure Review 
Comments have been received by DOE for all SOTs and ISOTs submitted 
by 9/1/16 

SRR2016SWPFL
IS-01.02 

Verification of acceptable quality and completeness of SRR approved 
reports for Product Consistency Test Analysis and Liquid Analysis 

SRR2016SWPFL
IS-01.03 

Verification of field installation by review of completed work package 
tasks statused Ready or beyond for the outage scope of work, physical 
inspection or photographic evidence, if physical inspection not possible, 
and an SRR approved East Transfer Line Drain Plan 

SRR2016SWPFL
IS-01.04 

Verification of approved design entered in the DCR 
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SRR2016SWPFL
IS-01.05 

Verification by visual/photographic evidence of installed transfer piping on 
supports 

SRR2016SWPFL
IS-01.06 

Verification of removal of 511-S steam piping and fabrication of two 
jumpers by review of completed work package tasks, including verification 
of completed OAC (if required) in accordance with Procedure WM-AP-
3029, and visual/photographic evidence of completion 
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Attachment C: Special Emphasis Areas 

  
Cost Control 
 

SEA SEA1:  Cost Control Clawback 

Revision Number: 0 

Senior Level Manager Name: 

 Jim Folk, Acting AMWD 

Senior Level Supervisor/Division Manager Name:  

 Jean Ridley, Director, WDPD 

Performance Requirement: 

Contract Output: SRR2016SEA1-02 

Desired Outcome:  Contractor’s execution cost for selected approved work scopes is within 
acceptable range of target cost determined at the beginning of the period and demonstrates cost 
effective work execution. 

Areas of Focus include: Contractor’s Estimate to Complete (ETC) at initiation of the 
evaluation period and Monthly Actual Cost Reports from DELTEK COBRA, the cost 
processor for the Contractor’s Certified Earned Value Management System (EVMS) . 

Cost Performance:  DOE will evaluate the Contractor’s cost performance based upon 
Contractor’s actual incurred costs compared to the forecast costs for specific milestones to be 
completed during the evaluation period.  DOE will rely on objective cost performance criteria 
to evaluate the Contractor’s performance, which includes: 

a) Cost Control – Contractor maintains cost control including but not limited to actual costs 
incurred to complete selected milestones are equal to or less than the forecast cost, plus an 
appropriate risk contingency based on the scope and complexity of the work to be 
performed. 

b) Schedule Control – Contractor maintains a schedule that satisfies the performance 
requirement for the subject milestones, and is reflective of actual schedule performance, 
problem identification, and corrective action plans. 

c) Variances – Contractor is expected to promptly take corrective action on negative cost 
and schedule variances.  Negative variances are not expected to build but instead to be 
avoided or mitigated effectively and with sound business practices. 

This Cost Control evaluation is implemented in parallel with the Program Management Award 
Fee evaluation.  The Cost Control evaluation  

• Is effectively a “claw back” determination based on cost performance 
• Will be applied to selected PBIs independently from the Milestone Completion 

validation and fee recommendation to the Fee Board for each selected PBI Milestone 
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Determination of Fee at Risk: Milestones representing a minimum of 15% of the Available 
Award Fee allocated or projected for the period of FY 2016 shall be designated as subject to 
the Cost Control Clawback evaluation. 

Total FY 2016 Fee Allocated 
/Forecast 

 $25,600,000 

PEMP 10/1/15 – 9/30/16 Award Fee Allocation  $24,600,000 

SDU 6 Activity Based 
Milestones 

Forecast to Complete in FY 
2016 

 $1,000,000 

Minimum Fee at Risk (15% of 
Total Fee Pool) 

 $3,840,000 

PEMP 10/1/15 – 9/30/16 Select PBIs totaling no less 
than: 

 $3,100,000 

SDU 6 Activity Based 
Milestones 

Forecast to Complete in FY 
2016 

 $1,000,000 

NOTE:  SDU 6 Activity Based Milestones are subject to a Cost Control Incentive/Clawback 
per the terms of the SDU 6 PEMP Addendum.   

For the Evaluation Period 10/1/2015 – 9/30/2016, the following PBI Milestone is designated 
for application of the Cost Control Special Emphasis Evaluation: 

Number Completion Criteria 
Evaluation 
Method 

Award Price 
(AP) or ETC 

Maximum 
Fee At 
Risk 

SRR2016TANK-
01.04 

 

Optimize physical 
completion of Tank 12 
closure by completing 
first of a kind grouting 
of Type I High Level 
Waste Tank 12 in HTF 
in accordance with 
approved Closure 
Module.  

Supply Chain 
Management 
Effectiveness  

(Method 2) 

AP =  

$117 per cubic 
yard of grout 
(Estimated) 

(See Note 4) 

 

 

TEC, CUM = 

$ 21,128,184 

$ 1,500K 

 

SRR2016TANK-
01.08 

Complete Tank 26 
Riser D&R and BWR 
system installation 

Execution Cost 
Control 

(Method 1) 

ETC, FY16 = 

$ 4,860,225 

TEC, CUM =  

$ 15,739,605 

$1,600K 

If actual costs exceed AP or ETC, plus an appropriate contingency based on the scope and 
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complexity of the work to be performed, earned fee for the subject milestone will be forfeited 
based on the formulas below: 

• Method 1 - Delivery of operations activity work scope for selected PBIs by indexing final 
fee awarded for the PBI to execution cost (AC – Actual Cost) compared to the fiscal year 
ETC plus a contingency of 10%, based on risks associated with “as found” field 
conditions, integration with ongoing high hazard operations, tie-ins to high hazard 
facilities, etc., for the activity using the formula:   

CLAWBACK % = [(AC – 1.1*ETC) / ETC] * 1.1111*100 

• Method 2 - Supply Chain Management for selected PBIs by indexing final fee awarded for 
the PBI to procurement cost (FC - Paid Purchase Order Report) compared to the Award 
Price (AP - Purchase Order Awarded Price), including all authorized pre-negotiated 
adjustments (e.g., option pricing, economic adjustments, etc.) plus a contingency of 2.5%, 
based on risks of market fluctuations of availability and cost of raw materials, opportunity 
for acceleration of delivery to benefit the program, etc., and excluding cost of shipping 
using the formula:   

CLAWBACK % = [(Final Cost – 1.025*AP) / AP] * 1.0256*100 

Per the CLAWBACK formulas, if the CLAWBACK % is negative, then there will be no 
reduction or increase to the available fee for the related PBI milestone. 

Notes:   

1. Operating activity FY ETC based on best available Earned Value work plans and the latest 
(i.e., July 2015) cost processor (DELTEK COBRA) cost forecasts for pre-identified work 
packages.  Contingency (10%) based on risks associated with “as found” field conditions, 
integration with ongoing high hazard operations, tie-ins to high hazard facilities, etc.  
Operating activity Total Estimated Cost (TEC) CUM are SRR costs (Direct and Burdened) 
for the subject Operations Activities.  Costs are the sum of actual costs since contract start 
(7/1/2009) through July 26, 2015 (July Month End) plus the latest (i.e., July 2015) forecast 
costs through the end of the project as reported in the cost processor for the SRR certified 
EVMS.  Note that the ETC and TEC costs provided are preliminary since the scope, 
schedule and cost have not yet been definitized. 

2. Determination of Award Price reasonableness is made by SRR in accordance with the 
DOE-SR approved procurement systems.  Contingency (2.5%) based on risks of market 
fluctuations of availability and cost of raw materials, opportunity for acceleration of 
delivery to benefit the program, etc. 

3. Active Procurements may be renegotiated, with the concurrence of the Contracting Officer 
Representative, if there is demonstrated benefit to the Liquid Waste Program.  In such 
cases, the revised Award Price will be applied in the Performance Measurement for Cost 
Control. 

4. The estimated Award Price (AP) provided is based on the recently (i.e., early 2015) 
awarded price for Tank 16 grout.  The final AP will be determined upon completion of an 
anticipated Change Notice when the slag type to be used in the grout formula is selected. 
New slag types were tested at a laboratory. The laboratory results will be documented in a 
report to be used as reference in a documented evaluation of grout formula acceptability. 
Once the new grout formula is approved, a new delivered price will be negotiated.  The AP 
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will be used to monitor cost performance.   
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Acronym List 

 

AC Actual Cost 
AMWD Assistant Manager for Waste Disposition 
AP Award Price 
ARP Actinide Removal Process 
BWR Bulk Waste Removal 
BWRE Bulk Waste Removal Effort 
CAP Capital 
CHA Consolidated Hazard Analysis 
CO DOE Contracting Officer 
CPC Chemical Processing Cell 
D&R Dismantle and Remove 
DCR Document Control Register 
DEAR Department of Energy Acquisition Regulation 
DOE U.S. Department of Energy 
DSA Documented Safety Analysis 
DWPF Defense Waste Processing Facility 
EAL Emergency Action Level 
EM Office of Environmental Management 
EMM Electro Mechanical Manipulator 
ETC Estimate to Complete 
EVMS Earned Value Management System 
FDO  Fee Determining Official 
FFA Federal Facility Agreement 
FPD Federal Project Director 
FTF F-Area Tank Farm 
FY Fiscal Year 
GFS/I Government Furnished Services and Items 
GWSB Glass Waste Storage Building  
HTF H-Area Tank Farm 
ICP-ES Inductively-Coupled Plasma Emission Spectrometer 
IPT Integrated Project Team 
ISOT Integrated System Operational Test 
LCSs Local Control Stations 
M&O Maintenance and Operations 
MCU Modular Caustic Side Solvent Extraction Unit 
NRC Nuclear Regulatory Commission 
OAC Operations Acceptance Checklist 
PBI Performance Based Incentive 
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PCCS Product Composition Control System 
PEMP Performance Evaluation and Measurement Plan 
PISA Potential Inadequacies in Safety Analysis 
RAI Request for Additional Information 
SCDHEC  South Carolina Department of Health and Environmental Control 
SCT Shielded Canister Transporter 
SDF Saltstone Disposal Facility 
SDU Saltstone Disposal Unit 
SEA Special Emphasis Area 
SMP Submersible Mixing Pump 
SOT System Operations Test 
SR Savannah River 
SRIP Savannah River Implementing Procedure 
SRM Savannah River Manual 
SRNL Savannah River National Laboratory 
SRR Savannah River Remediation LLC 
SRS Savannah River Site 
SS/SC Safety Significant/Safety Class 
STAR Site Tracking, Analysis, & Reporting 
SWPF Salt Waste Processing Facility 
TEC Total Estimated Cost 
WBS Work Breakdown Structure 
WDPD Waste Disposition Program Director 
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SF30 Block 14 
 
A. The purpose of this modification is to obligate funds in the amount of $75,000,000.00 to 

CLIN 0002.  
 
B. Funds in the amount of $75,000,000.00 are hereby obligated to CLIN 0002, increasing it 

from $127,957,263.98 TO $202,957,263.98. 
 

C. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and 
Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the 
total amount of funds obligated to the contract by $75,000,000.00, changing it FROM: 
3,141,998,485.67 TO: $3,216,998,485.67.  The amount of $3,216,998,485.67 is allocated as 
follows: 

  
  CLIN 00001 $2,768,714,640.28 
   
  CLIN 00002 $202,957,263.98 
 
  CLIN 00004 $199,684,830.70 
  
  CLIN 00005 $18,107,750.71 
   
  CLIN 00006 $27,534,000.00 
 
D. All other terms and conditions remain unchanged. 
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SF30 Block 14 
 
A. The purpose of this modification is to issue a change order revising the Statement of Work 

(SOW) and to make certain other changes to the contract terms associated with the revised 
SOW.  These revisions are being made under the authority of the contract clause contained in 
Section I, entitled “Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984) & 
Alternate III (Apr 1984).”  The Contractor is authorized to incur costs Not-To-Exceed (NTE) 
$1,100,000.00, consistent with the other contract terms and conditions and pending 
definitization of this change.  The work described in this modification shall be performed using 
funds obligated under CLIN 00002 in accordance with FAR 52.232-22 Limitation of Funds.  No 
fee shall be paid to the Contractor for the changed work under this change order, including 
provisional fee, prior to definitization.   

 
B. Section C, Description/Specifications/Statement of Work is modified as follows: 

 
Add the following to C.1.3.4 Salt Waste Processing Facility Interface and Coordination: 
 

• Perform a Tank 49 B3 riser pump operability evaluation and replace if required 
• Design a new double valve isolation jumper for the Tank 49 Valve Box 
• Procure the new isolation valves as well as the isolation blanks for the Tank 49 

Valve Box 
• Fabricate the new double valve isolation jumper for the Tank 49 Valve Box 
• Raise the Tank 49 B3 riser pump approximately 30 inches off the floor of the tank 
• Obtain “Task Ready” status and install the new Jumper in Tank 49 Valve Box 

 
C.  The period of performance for the changed work specified herein shall be the effective date of this 

modification through June 30, 2017. 
 
D. In reference to this change order, FAR 52.216-24 Limitation of Government Liability (APR 

1984), is hereby incorporated as follows:   
 

In performing this contract modification, the Contractor is not authorized to make 
expenditures or incur obligations exceeding $1,100,000.00.  
 
The maximum amount for which the Government can be liable for this contract modification 
if this contract is terminated is $1,100,000.00. 
 

E. FAR 52.243-6 Change Order Accounting (APR 1984) is hereby invoked.  The Contractor shall 
assert its rights to an adjustment under this clause by submitting a proposal no later than  
February 24, 2016. 
 

F. This modification is expected to be definitized in accordance with the below schedule:  
  

SRR submits proposal to DOE      02/24/16 
 DOE reviews proposal      04/15/16 
 Negotiations Begin       04/18/16 
 SRR submits Certificate of Current Cost or Pricing Data  04/22/16 
 Bilateral Execution of contract modification    04/29/16 
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G. The contractor may invoice costs for both changed work and other work in the same invoice.  

However, the contractor shall separately identify costs in its invoices that pertain to the changed 
work. 

 

H. The contractor’s proposal shall include a revised Small Business Subcontracting Plan. 
 

I. All other terms and conditions remain unchanged. 
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CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIF ED TO REFLECT THE ADM NISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH N ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

FAR 52.232-22 Limitation of Funds(APR 1984)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

The purpose of this modification is to make a corrections to paragraphs A & D in section

14.  Accordingly, the following applies:

A. Funds are hereby obligated in the amount of $30,000,000.00 to CLIN 0002, and to obligate

funds of $3,336,496.00 to CLIN 0006.

B. Funds in the amount of $30,000,000.00 are hereby obligated to CLIN 0002, increasing it

from $213,865,229.08 TO $243,865,229.08

C. Funds in the amount of $3,336,496.00 are hereby obligated to CLIN 0006, increasing it

from $35,864,102.00 TO $39,200,598.00

Continued ...

16A. NAME  AND TITLE OF CONTRACT NG OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

David Whitney Hepner

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

01/06/2016
Signature on File
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************************************************************************************
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION
                                       |         WASHINGTON D.C.  20210
                                       |
                                       |
                                       |
                                       | Wage Determination No.: 2005-2135
Daniel W. Simms          Division of   |           Revision No.: 18
Director            Wage Determinations|       Date Of Revision: 12/29/2015
_______________________________________|____________________________________________
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.15 for
calendar year 2016 applies to all contracts subject to the Service Contract
Act for which the solicitation was issued on or after January 1, 2015. If this
contract is covered by the EO, the contractor must pay all workers in any
classification listed on this wage determination at least $10.15 per hour (or
the applicable wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar year 2016. The EO
minimum wage rate will be adjusted annually. Additional information on
contractor requirements and worker protections under the EO is available at
www.dol.gov/whd/govcontracts.
____________________________________________________________________________________
States: Georgia, South Carolina

Area: Georgia Counties of Burke, Columbia, Elbert, Emanuel, Glascock, Hart,
Jefferson, Jenkins, Lincoln, McDuffie, Richmond, Taliaferro, Warren, Wilkes
South Carolina Counties of Aiken, Allendale, Bamberg, Barnwell, Edgefield,
McCormick
____________________________________________________________________________________
          **Fringe Benefits Required Follow the Occupational Listing**
OCCUPATION CODE - TITLE                                  FOOTNOTE               RATE
01000 - Administrative Support And Clerical Occupations
  01011 - Accounting Clerk I                                                   14.16
  01012 - Accounting Clerk II                                                  15.89
  01013 - Accounting Clerk III                                                 17.78
  01020 - Administrative Assistant                                             21.25
  01040 - Court Reporter                                                       17.11
  01051 - Data Entry Operator I                                                12.03
  01052 - Data Entry Operator II                                               13.13
  01060 - Dispatcher, Motor Vehicle                                            16.85
  01070 - Document Preparation Clerk                                           12.73
  01090 - Duplicating Machine Operator                                         12.73
  01111 - General Clerk I                                                      13.39
  01112 - General Clerk II                                                     14.49
  01113 - General Clerk III                                                    16.21
  01120 - Housing Referral Assistant                                           19.59
  01141 - Messenger Courier                                                    10.15
  01191 - Order Clerk I                                                        11.74
  01192 - Order Clerk II                                                       14.18
  01261 - Personnel Assistant (Employment) I                                   14.83
  01262 - Personnel Assistant (Employment) II                                  16.72
  01263 - Personnel Assistant (Employment) III                                 18.93
  01270 - Production Control Clerk                                             24.21
  01280 - Receptionist                                                         11.77
  01290 - Rental Clerk                                                         14.10
  01300 - Scheduler, Maintenance                                               15.33
  01311 - Secretary I                                                          15.21
  01312 - Secretary II                                                         17.11
  01313 - Secretary III                                                        19.44
  01320 - Service Order Dispatcher                                             13.82
  01410 - Supply Technician                                                    21.25
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  01420 - Survey Worker                                                        15.35
  01531 - Travel Clerk I                                                       11.93
  01532 - Travel Clerk II                                                      13.17
  01533 - Travel Clerk III                                                     14.20
  01611 - Word Processor I                                                     13.01
  01612 - Word Processor II                                                    14.79
  01613 - Word Processor III                                                   17.17
05000 - Automotive Service Occupations
  05005 - Automobile Body Repairer, Fiberglass                                 18.42
  05010 - Automotive  Electrician                                              18.01
  05040 - Automotive Glass Installer                                           16.38
  05070 - Automotive Worker                                                    17.03
  05110 - Mobile Equipment Servicer                                            14.26
  05130 - Motor Equipment Metal Mechanic                                       19.16
  05160 - Motor Equipment Metal Worker                                         17.03
  05190 - Motor Vehicle Mechanic                                               18.42
  05220 - Motor Vehicle Mechanic Helper                                        13.98
  05250 - Motor Vehicle Upholstery Worker                                      15.90
  05280 - Motor Vehicle Wrecker                                                17.03
  05310 - Painter, Automotive                                                  17.32
  05340 - Radiator Repair Specialist                                           17.03
  05370 - Tire Repairer                                                        11.29
  05400 - Transmission Repair Specialist                                       19.16
07000 - Food Preparation And Service Occupations
  07010 - Baker                                                                12.13
  07041 - Cook I                                                               10.30
  07042 - Cook II                                                              11.88
  07070 - Dishwasher                                                            7.25
  07130 - Food Service Worker                                                   8.54
  07210 - Meat Cutter                                                          14.10
  07260 - Waiter/Waitress                                                       9.04
09000 - Furniture Maintenance And Repair Occupations
  09010 - Electrostatic Spray Painter                                          17.84
  09040 - Furniture Handler                                                    12.10
  09080 - Furniture Refinisher                                                 17.84
  09090 - Furniture Refinisher Helper                                          13.88
  09110 - Furniture Repairer, Minor                                            15.74
  09130 - Upholsterer                                                          16.91
11000 - General Services And Support Occupations
  11030 - Cleaner, Vehicles                                                     9.04
  11060 - Elevator Operator                                                     9.04
  11090 - Gardener                                                             12.13
  11122 - Housekeeping Aide                                                     9.13
  11150 - Janitor                                                               9.13
  11210 - Laborer, Grounds Maintenance                                          9.57
  11240 - Maid or Houseman                                                      7.56
  11260 - Pruner                                                                8.56
  11270 - Tractor Operator                                                     11.45
  11330 - Trail Maintenance Worker                                              9.57
  11360 - Window Cleaner                                                       10.21
12000 - Health Occupations
  12010 - Ambulance Driver                                                     14.46
  12011 - Breath Alcohol Technician                                            14.74
  12012 - Certified Occupational Therapist Assistant                           19.56
  12015 - Certified Physical Therapist Assistant                               22.65
  12020 - Dental Assistant                                                     13.79
  12025 - Dental Hygienist                                                     26.58
  12030 - EKG Technician                                                       23.63
  12035 - Electroneurodiagnostic Technologist                                  23.63
  12040 - Emergency Medical Technician                                         14.46
  12071 - Licensed Practical Nurse I                                           13.26
  12072 - Licensed Practical Nurse II                                          14.83
  12073 - Licensed Practical Nurse III                                         16.54
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  12100 - Medical Assistant                                                    13.07
  12130 - Medical Laboratory Technician                                        16.47
  12160 - Medical Record Clerk                                                 14.11
  12190 - Medical Record Technician                                            15.78
  12195 - Medical Transcriptionist                                             14.72
  12210 - Nuclear Medicine Technologist                                        34.15
  12221 - Nursing Assistant I                                                   8.68
  12222 - Nursing Assistant II                                                  9.55
  12223 - Nursing Assistant III                                                10.65
  12224 - Nursing Assistant IV                                                 11.95
  12235 - Optical Dispenser                                                    14.73
  12236 - Optical Technician                                                   11.22
  12250 - Pharmacy Technician                                                  14.38
  12280 - Phlebotomist                                                         11.96
  12305 - Radiologic Technologist                                              22.55
  12311 - Registered Nurse I                                                   25.86
  12312 - Registered Nurse II                                                  29.44
  12313 - Registered Nurse II, Specialist                                      29.44
  12314 - Registered Nurse III                                                 35.62
  12315 - Registered Nurse III, Anesthetist                                    35.62
  12316 - Registered Nurse IV                                                  42.69
  12317 - Scheduler (Drug and Alcohol Testing)                                 19.01
13000 - Information And Arts Occupations
  13011 - Exhibits Specialist I                                                19.51
  13012 - Exhibits Specialist II                                               24.18
  13013 - Exhibits Specialist III                                              29.58
  13041 - Illustrator I                                                        19.03
  13042 - Illustrator II                                                       23.59
  13043 - Illustrator III                                                      28.85
  13047 - Librarian                                                            26.77
  13050 - Library Aide/Clerk                                                   10.10
  13054 - Library Information Technology Systems                               24.18
  Administrator
  13058 - Library Technician                                                   14.82
  13061 - Media Specialist I                                                   17.44
  13062 - Media Specialist II                                                  19.51
  13063 - Media Specialist III                                                 21.76
  13071 - Photographer I                                                       14.94
  13072 - Photographer II                                                      16.73
  13073 - Photographer III                                                     20.74
  13074 - Photographer IV                                                      25.38
  13075 - Photographer V                                                       30.61
  13110 - Video Teleconference Technician                                      18.84
14000 - Information Technology Occupations
  14041 - Computer Operator I                                                  13.41
  14042 - Computer Operator II                                                 16.20
  14043 - Computer Operator III                                                19.95
  14044 - Computer Operator IV                                                 20.79
  14045 - Computer Operator V                                                  24.54
  14071 - Computer Programmer I                          (see 1)               24.88
  14072 - Computer Programmer II                         (see 1)               27.62
  14073 - Computer Programmer III                        (see 1)
  14074 - Computer Programmer IV                         (see 1)
  14101 - Computer Systems Analyst I                     (see 1)
  14102 - Computer Systems Analyst II                    (see 1)
  14103 - Computer Systems Analyst III                   (see 1)
  14150 - Peripheral Equipment Operator                                        13.41
  14160 - Personal Computer Support Technician                                 20.79
15000 - Instructional Occupations
  15010 - Aircrew Training Devices Instructor (Non-Rated)                      29.76
  15020 - Aircrew Training Devices Instructor (Rated)                          36.00
  15030 - Air Crew Training Devices Instructor (Pilot)                         43.15
  15050 - Computer Based Training Specialist / Instructor                      29.76
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  15060 - Educational Technologist                                             28.58
  15070 - Flight Instructor (Pilot)                                            43.15
  15080 - Graphic Artist                                                       22.19
  15090 - Technical Instructor                                                 22.12
  15095 - Technical Instructor/Course Developer                                27.38
  15110 - Test Proctor                                                         18.04
  15120 - Tutor                                                                17.93
16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations
  16010 - Assembler                                                             8.52
  16030 - Counter Attendant                                                     8.52
  16040 - Dry Cleaner                                                          10.29
  16070 - Finisher, Flatwork, Machine                                           8.52
  16090 - Presser, Hand                                                         8.52
  16110 - Presser, Machine, Drycleaning                                         8.52
  16130 - Presser, Machine, Shirts                                              8.52
  16160 - Presser, Machine, Wearing Apparel, Laundry                            8.52
  16190 - Sewing Machine Operator                                              10.87
  16220 - Tailor                                                               11.48
  16250 - Washer, Machine                                                       9.11
19000 - Machine Tool Operation And Repair Occupations
  19010 - Machine-Tool Operator (Tool Room)                                    19.03
  19040 - Tool And Die Maker                                                   20.94
21000 - Materials Handling And Packing Occupations
  21020 - Forklift Operator                                                    17.58
  21030 - Material Coordinator                                                 24.15
  21040 - Material Expediter                                                   24.15
  21050 - Material Handling Laborer                                            10.77
  21071 - Order Filler                                                         11.54
  21080 - Production Line Worker (Food Processing)                             17.58
  21110 - Shipping Packer                                                      13.22
  21130 - Shipping/Receiving Clerk                                             13.22
  21140 - Store Worker I                                                       10.39
  21150 - Stock Clerk                                                          14.56
  21210 - Tools And Parts Attendant                                            17.58
  21410 - Warehouse Specialist                                                 17.58
23000 - Mechanics And Maintenance And Repair Occupations
  23010 - Aerospace Structural Welder                                          21.41
  23021 - Aircraft Mechanic I                                                  20.27
  23022 - Aircraft Mechanic II                                                 21.41
  23023 - Aircraft Mechanic III                                                22.54
  23040 - Aircraft Mechanic Helper                                             14.65
  23050 - Aircraft, Painter                                                    19.05
  23060 - Aircraft Servicer                                                    16.89
  23080 - Aircraft Worker                                                      17.72
  23110 - Appliance Mechanic                                                   16.91
  23120 - Bicycle Repairer                                                     11.29
  23125 - Cable Splicer                                                        24.80
  23130 - Carpenter, Maintenance                                               17.68
  23140 - Carpet Layer                                                         15.52
  23160 - Electrician, Maintenance                                             19.61
  23181 - Electronics Technician Maintenance I                                 17.56
  23182 - Electronics Technician Maintenance II                                20.93
  23183 - Electronics Technician Maintenance III                               22.27
  23260 - Fabric Worker                                                        14.91
  23290 - Fire Alarm System Mechanic                                           18.00
  23310 - Fire Extinguisher Repairer                                           13.81
  23311 - Fuel Distribution System Mechanic                                    18.33
  23312 - Fuel Distribution System Operator                                    14.29
  23370 - General Maintenance Worker                                           19.25
  23380 - Ground Support Equipment Mechanic                                    20.27
  23381 - Ground Support Equipment Servicer                                    16.89
  23382 - Ground Support Equipment Worker                                      17.72
  23391 - Gunsmith I                                                           13.81
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  23392 - Gunsmith II                                                          15.93
  23393 - Gunsmith III                                                         18.63
  23410 - Heating, Ventilation And Air-Conditioning                            18.00
  Mechanic
  23411 - Heating, Ventilation And Air Contditioning                           19.07
  Mechanic (Research Facility)
  23430 - Heavy Equipment Mechanic                                             20.78
  23440 - Heavy Equipment Operator                                             17.76
  23460 - Instrument Mechanic                                                  21.80
  23465 - Laboratory/Shelter Mechanic                                          17.49
  23470 - Laborer                                                              10.77
  23510 - Locksmith                                                            16.91
  23530 - Machinery Maintenance Mechanic                                       22.52
  23550 - Machinist, Maintenance                                               18.94
  23580 - Maintenance Trades Helper                                            15.16
  23591 - Metrology Technician I                                               21.80
  23592 - Metrology Technician II                                              23.08
  23593 - Metrology Technician III                                             24.31
  23640 - Millwright                                                           20.16
  23710 - Office Appliance Repairer                                            17.81
  23760 - Painter, Maintenance                                                 16.37
  23790 - Pipefitter, Maintenance                                              18.23
  23810 - Plumber, Maintenance                                                 17.24
  23820 - Pneudraulic Systems Mechanic                                         18.00
  23850 - Rigger                                                               18.00
  23870 - Scale Mechanic                                                       15.93
  23890 - Sheet-Metal Worker, Maintenance                                      17.53
  23910 - Small Engine Mechanic                                                15.52
  23931 - Telecommunications Mechanic I                                        23.54
  23932 - Telecommunications Mechanic II                                       24.96
  23950 - Telephone Lineman                                                    17.41
  23960 - Welder, Combination, Maintenance                                     18.00
  23965 - Well Driller                                                         18.00
  23970 - Woodcraft Worker                                                     18.00
  23980 - Woodworker                                                           15.20
24000 - Personal Needs Occupations
  24570 - Child Care Attendant                                                 11.00
  24580 - Child Care Center Clerk                                              14.04
  24610 - Chore Aide                                                            9.42
  24620 - Family Readiness And Support Services                                12.93
  Coordinator
  24630 - Homemaker                                                            15.32
25000 - Plant And System Operations Occupations
  25010 - Boiler Tender                                                        25.58
  25040 - Sewage Plant Operator                                                18.55
  25070 - Stationary Engineer                                                  23.58
  25190 - Ventilation Equipment Tender                                         16.66
  25210 - Water Treatment Plant Operator                                       18.55
27000 - Protective Service Occupations
  27004 - Alarm Monitor                                                        13.45
  27007 - Baggage Inspector                                                    13.19
  27008 - Corrections Officer                                                  15.55
  27010 - Court Security Officer                                               16.71
  27030 - Detection Dog Handler                                                14.75
  27040 - Detention Officer                                                    15.55
  27070 - Firefighter                                                          17.27
  27101 - Guard I                                                              13.19
  27102 - Guard II                                                             14.75
  27131 - Police Officer I                                                     17.14
  27132 - Police Officer II                                                    18.98
28000 - Recreation Occupations
  28041 - Carnival Equipment Operator                                          11.16
  28042 - Carnival Equipment Repairer                                          11.99
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  28043 - Carnival Equpment Worker                                              8.57
  28210 - Gate Attendant/Gate Tender                                           14.30
  28310 - Lifeguard                                                            11.34
  28350 - Park Attendant (Aide)                                                16.00
  28510 - Recreation Aide/Health Facility Attendant                            11.68
  28515 - Recreation Specialist                                                17.62
  28630 - Sports Official                                                      12.75
  28690 - Swimming Pool Operator                                               17.62
29000 - Stevedoring/Longshoremen Occupational Services
  29010 - Blocker And Bracer                                                   22.18
  29020 - Hatch Tender                                                         22.18
  29030 - Line Handler                                                         22.18
  29041 - Stevedore I                                                          21.49
  29042 - Stevedore II                                                         24.37
30000 - Technical Occupations
  30010 - Air Traffic Control Specialist, Center (HFO)   (see 2)               35.77
  30011 - Air Traffic Control Specialist, Station (HFO)  (see 2)               24.66
  30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)               27.16
  30021 - Archeological Technician I                                           20.28
  30022 - Archeological Technician II                                          22.69
  30023 - Archeological Technician III                                         28.11
  30030 - Cartographic Technician                                              27.87
  30040 - Civil Engineering Technician                                         24.43
  30061 - Drafter/CAD Operator I                                               20.28
  30062 - Drafter/CAD Operator II                                              22.69
  30063 - Drafter/CAD Operator III                                             25.28
  30064 - Drafter/CAD Operator IV                                              29.85
  30081 - Engineering Technician I                                             17.77
  30082 - Engineering Technician II                                            20.10
  30083 - Engineering Technician III                                           22.53
  30084 - Engineering Technician IV                                            27.93
  30085 - Engineering Technician V                                             32.62
  30086 - Engineering Technician VI                                            37.46
  30090 - Environmental Technician                                             27.76
  30210 - Laboratory Technician                                                23.96
  30240 - Mathematical Technician                                              27.76
  30361 - Paralegal/Legal Assistant I                                          15.07
  30362 - Paralegal/Legal Assistant II                                         21.76
  30363 - Paralegal/Legal Assistant III                                        26.62
  30364 - Paralegal/Legal Assistant IV                                         32.19
  30390 - Photo-Optics Technician                                              27.76
  30461 - Technical Writer I                                                   25.63
  30462 - Technical Writer II                                                  31.34
  30463 - Technical Writer III                                                 37.91
  30491 - Unexploded Ordnance (UXO) Technician I                               22.74
  30492 - Unexploded Ordnance (UXO) Technician II                              27.51
  30493 - Unexploded Ordnance (UXO) Technician III                             32.97
  30494 - Unexploded (UXO) Safety Escort                                       22.74
  30495 - Unexploded (UXO) Sweep Personnel                                     22.74
  30620 - Weather Observer, Combined Upper Air Or        (see 2)               23.71
  Surface Programs
  30621 - Weather Observer, Senior                       (see 2)               26.00
31000 - Transportation/Mobile Equipment Operation Occupations
  31020 - Bus Aide                                                             10.40
  31030 - Bus Driver                                                           13.64
  31043 - Driver Courier                                                       13.74
  31260 - Parking and Lot Attendant                                             9.90
  31290 - Shuttle Bus Driver                                                   14.10
  31310 - Taxi Driver                                                          10.19
  31361 - Truckdriver, Light                                                   14.10
  31362 - Truckdriver, Medium                                                  15.22
  31363 - Truckdriver, Heavy                                                   16.28
  31364 - Truckdriver, Tractor-Trailer                                         16.28
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99000 - Miscellaneous Occupations
  99030 - Cashier                                                               8.05
  99050 - Desk Clerk                                                           10.00
  99095 - Embalmer                                                             21.73
  99251 - Laboratory Animal Caretaker I                                         9.28
  99252 - Laboratory Animal Caretaker II                                       10.08
  99310 - Mortician                                                            26.29
  99410 - Pest Controller                                                      13.56
  99510 - Photofinishing Worker                                                12.34
  99710 - Recycling Laborer                                                    13.96
  99711 - Recycling Specialist                                                 16.94
  99730 - Refuse Collector                                                     11.96
  99810 - Sales Clerk                                                          10.45
  99820 - School Crossing Guard                                                11.07
  99830 - Survey Party Chief                                                   20.77
  99831 - Surveying Aide                                                       13.52
  99832 - Surveying Technician                                                 18.47
  99840 - Vending Machine Attendant                                            14.31
  99841 - Vending Machine Repairer                                             17.62
  99842 - Vending Machine Repairer Helper                                      14.31

____________________________________________________________________________________

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:

HEALTH & WELFARE: $4.27 per hour or $170.80 per week or $740.13 per month

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or
successor; 3 weeks after 8 years, and 4 weeks after 15 years.  Length of service
includes the whole span of continuous service with the present contractor or
successor, wherever employed, and with the predecessor contractors in the
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173)

HOLIDAYS: A minimum of eleven paid holidays per year:  New Year's Day, Martin
Luther King Jr's Birthday, Washington's Birthday, Good Friday, Memorial Day,
Independence Day, Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and
Christmas Day.  A contractor may substitute for any of the named holidays another
day off with pay in accordance with a plan communicated to the employees involved.)
(See 29 CFR 4.174)

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING:

1)  COMPUTER EMPLOYEES:  Under the SCA at section 8(b), this wage determination does
not apply to any employee who individually qualifies as a bona fide executive,
administrative, or professional employee as defined in 29 C.F.R. Part 541.  Because
most Computer System Analysts and Computer Programmers who are compensated at a rate
not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per
week) an hour would likely qualify as exempt computer professionals, (29 C.F.R. 541.
400) wage rates may not be listed on this wage determination for all occupations
within those job families.  In addition, because this wage determination may not
list a wage rate for some or all occupations within those job families if the survey
data indicates that the prevailing wage rate for the occupation equals or exceeds
$27.63 per hour conformances may be necessary for certain nonexempt employees.  For
example, if an individual employee is nonexempt but nevertheless performs duties
within the scope of one of the Computer Systems Analyst or Computer Programmer
occupations for which this wage determination does not specify an SCA wage rate,
then the wage rate for that employee must be conformed in accordance with the
conformance procedures described in the conformance note included on this wage
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determination.

Additionally, because job titles vary widely and change quickly in the computer
industry, job titles are not determinative of the application of the computer
professional exemption.  Therefore, the exemption applies only to computer employees
who satisfy the compensation requirements and whose primary duty consists of:
    (1) The application of systems analysis techniques and procedures, including
consulting with users, to determine hardware, software or system functional
specifications;
    (2) The design, development, documentation, analysis, creation, testing or
modification of computer systems or programs, including prototypes, based on and
related to user or system design specifications;
    (3) The design, documentation, testing, creation or modification of computer
programs related to machine operating systems; or
    (4) A combination of the aforementioned duties, the performance of which
requires the same level of skills.  (29 C.F.R. 541.400).

2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you
work at night as part of a regular tour of duty, you will earn a night differential
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am.
 If you are a full-time employed (40 hours a week) and Sunday is part of your
regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday
premium of 25% of your basic rate for each hour of Sunday work which is not overtime
(i.e. occasional work on Sunday outside the normal tour of duty is considered
overtime work).

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees
employed in a position that represents a high degree of hazard when working with or
in close proximity to ordinance, explosives, and incendiary materials.  This
includes work such as screening, blending, dying, mixing, and pressing of sensitive
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder
and photoflash powder.  All dry-house activities involving propellants or 
explosives.
  Demilitarization, modification, renovation, demolition, and maintenance operations
on sensitive ordnance, explosives and incendiary materials.  All operations
involving regrading and cleaning of artillery ranges.

A 4 percent differential is applicable to employees employed in a position that
represents a low degree of hazard when working with, or in close proximity to
ordance, (or employees possibly adjacent to) explosives and incendiary materials
which involves potential injury such as laceration of hands, face, or arms of the
employee engaged in the operation,  irritation of the skin, minor burns and the
like; minimal damage to immediate or adjacent work area or equipment being used.
All operations involving, unloading, storage, and hauling of ordance, explosive, and
incendiary ordnance material other than small arms ammunition.  These differentials
are only applicable to work that has been specifically designated by the agency for
ordance, explosives, and incendiary material differential pay.

** UNIFORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract
(either by the terms of the Government contract, by the employer, by the state or
local law, etc.), the cost of furnishing such uniforms and maintaining (by
laundering or dry cleaning) such uniforms is an expense that may not be borne by an
employee where such cost reduces the hourly rate below that required by the wage
determination. The Department of Labor will accept payment in accordance with the
following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an
adequate number of uniforms without cost or to reimburse employees for the actual
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made
the responsibility of the employee, all contractors and subcontractors subject to
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this wage determination shall (in the absence of a bona fide collective bargaining
agreement providing for a different amount, or the furnishing of contrary
affirmative proof as to the actual cost), reimburse all employees for such cleaning
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in
those instances where the uniforms furnished are made of "wash and wear"
materials, may be routinely washed and dried with other personal garments, and do
not require any special treatment such as dry cleaning, daily washing, or commercial
laundering in order to meet the cleanliness or appearance standards set by the terms
of the Government contract, by the contractor, by law, or by the nature of the work,
there is no requirement that employees be reimbursed for uniform maintenance costs.

The duties of employees under job titles listed are those described in the
"Service Contract Act Directory of Occupations", Fifth Edition, April 2006,
unless otherwise indicated. Copies of the Directory are available on the Internet. A
links to the Directory may be found on the WHD home page at http://www.dol.
gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at
http://wdol.gov/.

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form
1444 (SF 1444)}

Conformance Process:

The contracting officer shall require that any class of service employee which is
not listed herein and which is to be employed under the contract (i.e., the work to
be performed is not performed by any classification listed in the wage
determination), be classified by the contractor so as to provide a reasonable
relationship (i.e., appropriate level of skill comparison) between such unlisted
classifications and the classifications listed in the wage determination.  Such
conformed classes of employees shall be paid the monetary wages and furnished the
fringe benefits as are determined.  Such conforming process shall be initiated by
the contractor prior to the performance of contract work by such unlisted class(es)
of employees.  The conformed classification, wage rate, and/or fringe benefits shall
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)}
When multiple wage determinations are included in a contract, a separate SF 1444
should be prepared for each wage determination to which a class(es) is to be
conformed.

The process for preparing a conformance request is as follows:

1) When preparing the bid, the contractor identifies the need for a conformed
occupation(s) and computes a proposed rate(s).

2) After contract award, the contractor prepares a written report listing in order
proposed classification title(s), a Federal grade equivalency (FGE) for each
proposed classification(s), job description(s), and rationale for proposed wage
rate(s), including information regarding the agreement or disagreement of the
authorized representative of the employees involved, or where there is no authorized
representative, the employees themselves.  This report should be submitted to the
contracting officer no later than 30 days after such unlisted class(es) of employees
performs any contract work.

3) The contracting officer reviews the proposed action and promptly submits a report
of the action, together with the agency's recommendations and pertinent
information including the position of the contractor and the employees, to the Wage
and Hour Division, Employment Standards Administration, U.S. Department of Labor,
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4).

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or
disapproves the action via transmittal to the agency contracting officer, or
notifies the contracting officer that additional time will be required to process
the request.
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5) The contracting officer transmits the Wage and Hour decision to the contractor.

6) The contractor informs the affected employees.

Information required by the Regulations must be submitted on SF 1444 or bond paper.

When preparing a conformance request, the "Service Contract Act Directory of
Occupations" (the Directory) should be used to compare job definitions to insure
that duties requested are not performed by a classification already listed in the
wage determination.  Remember, it is not the job title, but the required tasks that
determine whether a class is included in an established wage determination.
Conformances may not be used to artificially split, combine, or subdivide
classifications listed in the wage determination.
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SF30 Block 14 
 
A. The purpose of this modification is to obligate funds in the amount of $36,000,000.00 to 

CLIN 0002.  
 
B. Funds in the amount of $36,000,000.00 are hereby obligated to CLIN 0002, increasing it 

from $321,422,616.08 to $357,422,616.08.   
 
C. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and 

Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the 
total amount of funds obligated to the contract by $36,000,000.00, changing it FROM: 
3,350,209,579.77 TO: $3,386,209,579.77.  The amount of $3,386,209,579.77 is allocated as 
follows: 

  
  CLIN 00001 $2,766,248,640.28 
   
  CLIN 00002 $357,422.616.08 
 
  CLIN 00004 $199,684,830.70 
  
  CLIN 00005 $18,107,750.71 
   
  CLIN 00006 $44,745,742.00 
 
D. All other terms and conditions remain unchanged. 
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SF30 Block 14 
 
H.9 EMPLOYEE COMPENSATION: PAY AND BENEFITS 
 

(a) Contractor Employee Compensation Plan 
 

The Contractor shall submit, for Contracting Officer approval, within 30 
days of contract award, a Contractor Employee Compensation Plan (for 
contract transition only) demonstrating how the Contractor will comply with 
the requirements of this Contract.  The Contractor Employee Compensation 
Plan shall describe the Contractor’s policies regarding compensation, 
pensions and other benefits, and how these policies will support at 
reasonable cost the effective recruitment and retention of a highly skilled, 
motivated, and experienced workforce. 
 
A description of the Contractor Employee Compensation Program should 
include the following components: 
 

a. Philosophy and strategy for all pay delivery programs. 
b. System for establishing a job worth hierarchy. 
c. Method for relating internal job worth hierarchy to external market. 
d. System that links individual and/or group performance to 

compensation decisions. 
e. Method for planning and monitoring the expenditure of funds. 
f. Method for ensuring compliance with applicable laws and 

regulations. 
g. System for communicating the programs to employees. 
h. System for internal controls and self-assessment. 
i. System to ensure that reimbursement of compensation, including 

stipends, for employees who are on joint appointments with a parent 
or other organization shall be on a pro-rated basis. 

 
(b) Total Compensation System 

 
The Contractor shall develop, implement and maintain formal policies, 
practices and procedures to be used in the administration of its 
compensation system consistent with FAR 31.205-6 and DEAR 970.3102-
05-6: “Compensation for Personal Services.”  DOE-approved standards 
(e.g., set forth in an advance understanding or appendix), if any, shall be 
applied to the Total Compensation System.  The Contractor’s Total 
Compensation System shall be fully documented, consistently applied, and 
acceptable to the Contracting Officer.  Costs incurred in implementing the 
Total Compensation System shall be consistent with the Contractor's 
documented Contractor Employee Compensation Plan as approved by the 
Contracting Officer. 
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(c) Reports and Information 
 

The Contractor shall provide the Contracting Officer with the following 
reports and information with respect to pay and benefits provided under this 
Contract: 
 
(1) An Annual Contractor Salary-Wage Increase Expenditure Report to 

include, at a minimum, breakouts for merit, promotion, variable pay, 
special adjustments, and structure movements for each pay structure 
showing actual against approved amounts; and planned distribution of 
funds for the following year. 

(2) A list of the top five most highly compensated executives as defined in 
FAR 31.205-6(p)(4)(ii) and their total cash compensation at the time 
of Contract award, and at the time of any subsequent change to their 
total cash compensation.  This should be the same information 
provided to the System for Award Management (SAM)  per FAR 
52.204-10. 

(3) An Annual Compensation and Benefits Report no later than March 15 
of each year. 

 
(d) Pay and Benefit Programs 

 
The Contractor shall establish pay and benefit programs for Incumbent 
Employees and Non-Incumbent Employees as defined in paragraphs (1) and 
(2) below; provided, however, that employees scheduled to work fewer than 
20 hours per week receive only those benefits required by law.  Employees 
are eligible for benefits, subject to the terms, conditions, and limitations of 
each benefit program.   

 
(1) Incumbent Employees are the employees who hold regular 

appointments Washington Savannah River Company LLC (WSRC), 
Bechtel Savannah River Company, Inc. (BSRI), BWXT Savannah 
River Company, BNG America Savannah River Corporation/Energy 
Solutions and CH2 Savannah River Company, as of the date of 
contract award. 

 
(A) Pay.  Subject to the Workforce Transition Clause, the Contractor 

shall provide equivalent base pay to Incumbent Employees as 
compared to pay provided by WSRC for at least the first year of 
the term of the Contract.   

   
(B) Pension and Other Benefits.  The Contractor shall provide a total 

package of benefits to Incumbent Employees comparable to that 
provided by WSRC.  Comparability of the total benefit package 
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shall be determined by the Contracting Officer in his/her sole 
discretion.   

 
Incumbent Employees shall remain in their existing pension plans (or 
comparable successor plans if continuation of the existing plans is not 
practicable) pursuant to pension plan eligibility requirements and 
applicable law. 

 
(2) Non-Incumbent Employees are new hires, i.e., employees other than 

Incumbent Employees who are hired by the Contractor after date of 
award.  All Non-Incumbent Employees shall receive a total pay and 
benefits package that provides for market-based retirement and 
medical benefit plans that are competitive with the industry from 
which the Contractor recruits its employees and in accordance with 
Contract requirements.   

 
(3) Cash Compensation  

 
(A) The Contractor shall submit the below information, as 

applicable, to the Contracting Officer for a determination of cost 
allowability for reimbursement under the Contract:   

 
(i) Any proposed major compensation program design changes 

prior to implementation. 
 
(ii)    Variable pay programs/incentives.  If not already 

authorized under Appendix A of the contract, a justification 
shall be provided with proposed costs and impacts to 
budget, if any.   

 
(iii)   In the absence of Departmental policy to the contrary (e.g., 

Secretarial pay freeze) if a Contractor meets the criteria, as 
set forth below, it is not required to submit a Compensation 
Increase Plan (CIP) fund request to the Contracting Officer 
for an advance determination of cost allowability for a 
Merit Increase or Promotion/Adjustment fund: 

 
 The Merit Increase fund does not exceed the mean 

percent increase included in the annual Departmental 
guidance providing the WorldatWork Salary Budget 
Survey’s salary increase projected for the CIP year. The 
Promotion/Adjustment fund does not exceed 1.1 
percent.  
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 The budget used for both Merit and 
Promotion/Adjustment funds shall be based on the 
payroll for the end of the previous CIP year.   

 Salary structure adjustments do not exceed the 
mean WorldatWork average structure adjustments 
projected for the CIP fiscal year and communicated 
through the annual Department CIP guidance. 

 Please note: No later than the first day of the CIP 
cycle, Contractors must provide notification to the 
Contracting Officer of planned increases and 
position to market data by mutually agreed-upon 
employment categories. No presumption of 
allowability will exist for employee job classes that 
exceed market position. 
 

(iv)   If a Contractor does not meet the criteria included in (iii) 
above, a CIP must be submitted to the Contracting Officer 
for an advance determination of cost allowability.  The CIP 
should include the following components and data: 

(1) Comparison of average pay to market average pay. 

(2) Information regarding surveys used for comparison. 

(3) Aging factors used for escalating survey data and 
supporting information. 

(4) Projection of escalation in the market and 
supporting information. 

(5) Information to support proposed structure 
adjustments, if any. 

(6) Analysis to support special adjustments. 

(7) Funding requests for each pay structure to include 
breakouts of merit, promotions, variable pay, 
special adjustments, and structure movement.  (a) 
The proposed plan totals shall be expressed as a 
percentage of the payroll for the end of the previous 
CIP  year. (b) All pay actions granted under the 
compensation increase plan are fully charged when 
they occur regardless of time of year in which the 
action transpires and whether the employee 
terminates before year end. (c) Specific payroll 
groups (e.g., exempt, nonexempt) for which CIP 
amounts are intended shall be defined by mutual 
agreement between the Contractor and the 
Contracting Officer. (d) The Contracting Officer 
may adjust the CIP amount after approval based on 
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major changes in factors that significantly affect the 
plan amount (for example, in the event of a major 
reduction in force or significant ramp-up). 

(8) A discussion of the impact of budget and business 
constraints on the CIP amount. 

(9) Comparison of pay to relevant factors other than 
market average pay. 

 
(v) After receiving DOE approval of CIP or if criteria in 

(d)(3)(A)(iii) was met, contractors may make minor shifts 
of up to 10% of approved CIP funds by employment 
category (e.g., Scientist/Engineer, Admin, Exempt, Non-
Exempt) without obtaining DOE  approval. 

 
(vi) Individual compensation actions for the top Contractor 

official (e.g., laboratory director/plant manager or 
equivalent) and Key Personnel not included in the CIP.  For 
those Key Personnel included in the CIP, DOE will 
approve salaries upon the initial contract award and when 
Key Personnel are replaced during the life of the contract.  
DOE will have access to all individual salary 
reimbursements.  This access is provided for transparency; 
DOE will not approve individual salary actions (except as 
previously stated).   

 
(B) The Contracting Officer’s approval of individual compensation 

actions will be required only for the top Contractor official (e.g., 
laboratory director/plant manager or equivalent) and Key 
Personnel as stated in (d)(3)(A)(vi) above.  The base salary 
reimbursement level for the top Contractor official establishes 
the maximum allowable base salary reimbursement under the 
contract.  Unusual circumstances may require a deviation for an 
individual on a case-by-case basis.  Any such deviations must be 
approved by the Contracting Officer. 

 
(C) Severance Pay is not payable to an employee under this Contract 

if the employee: 
 

(i) Voluntarily separates, resigns or retires from employment, 

(ii) Is offered employment with a successor/replacement 
Contractor, 

(iii) Is offered employment with a parent or affiliated company, 
or 
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(iv) Is discharged for cause.   
 

(D) Service Credit for purposes of determining severance pay does 
not include any period of prior service for which severance pay 
has been previously paid through a DOE cost-reimbursement 
contract.   

 
 

(e) Pension and Other Benefit Programs 
 

(1) No presumption of allowability will exist when the Contractor 
implements a new benefit plan, or makes changes to existing benefit 
plans that increase costs or are contrary to Departmental policy or 
written instruction or until the Contracting Officer makes a 
determination of cost allowability for reimbursement for new or 
changed benefit plans.  Changes shall be in accordance with and 
pursuant to the terms and conditions of the contract.  Advance 
notification, rather than approval, is required for changes that do not 
increase costs and are not contrary to Departmental policy or written 
instruction. 

 
(2) Cost reimbursement for Employee pension and other benefit programs 

sponsored by the Contractor will be based on the Contracting Officer’s 
approval of Contractor actions pursuant to an approved “Employee 
Benefits Value Study” and an “Employee Benefits Cost Survey 
Comparison” as described below.   

 
(3) Unless otherwise stated, or as directed by the Contracting Officer, the 

Contractor shall submit the studies required in paragraphs (A) and (B) 
below.  The studies shall be used by the Contractor in calculating the 
cost of benefits under existing benefit plans.  An Employee Benefits 
Value (Ben-Val) Study Method using no less than 15 comparator 
organizations and an Employee Benefits Cost Survey Comparison 
method shall be used in this evaluation to establish an appropriate 
comparison method.  In addition, the Contractor shall submit updated 
studies to the Contracting Officer for approval prior to the adoption of 
any change to a pension or other benefit plan which increases costs. 

(A) The Ben-Val, every three years for each benefit tier (e.g., group 
of employees receiving a benefit package based on date of hire), 
which is an actuarial study of the relative value (RV) of the 
benefits programs offered by the Contractor to Employees 
measured against the RV of benefit programs offered by the 
Contracting Officer approved comparator companies.  To the 
extent that the value studies do not address post retirement 
benefits other than pensions, the Contractor shall provide a 
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separate cost and plan design data comparison for the post 
retirement benefits other than pensions using external 
benchmarks derived from nationally recognized and Contracting 
Officer approved survey sources and, 

 
(B) An Employee Benefits Cost Study Comparison, annually for 

each benefit tier that analyzes the Contractor’s employee benefits 
cost for employees on a per capita basis per full time equivalent 
employee and as a percent of payroll and compares it with the 
cost reported by the U.S. Department of Labor’s Bureau of Labor 
Statistics or other Contracting Officer approved broad based 
national survey. 

 
(4) When the net benefit value exceeds the comparator group by more 

than five percent, the Contractor shall submit a corrective action plan 
to the Contracting Officer for approval, unless waived in writing by 
the Contracting Officer. 

 
(5) When the average total benefit per capita cost or total benefit cost as a 

percent of payroll exceeds the comparator group by more than five 
percent, the Contractor shall submit an analysis of the specific plan 
costs that are above the per capita cost range or total benefit cost as a 
percent of payroll and a corrective action plan to achieve conformance 
with a Contracting Officer directed per capita cost range or total 
benefit cost as a percent of payroll, unless waived in writing by the 
Contracting Officer. 

 
(6) Within two years of Contracting Officer approval of the Contractor's 

corrective action plan, the Contractor shall align employee benefit 
programs with the benefit value and per capita cost range or percent of 
payroll as approved by the Contracting Officer. 

 
(7) The Contractor may not terminate any benefit plan during the term of 

the Contract without the prior approval of the Contracting Officer in 
writing. 

 
(8)  Cost reimbursement for post-retirement benefits other than pensions 

(PRBs) is contingent on DOE approved service eligibility 
requirements for PRB that shall be based on a minimum period of 
continuous employment service not less than 5 years under a DOE cost 
reimbursement contract(s) immediately prior to retirement. Unless 
required by Federal or State law, advance funding of PRBs is not 
allowable.   

 
(9) Each Contractor sponsoring a defined benefit pension plan and/or 

postretirement benefit plan will participate in the plan management 
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process which includes written responses to a questionnaire regarding 
plan management, providing forecasted estimates of future 
reimbursements in connection with the plan(s) and participating in a 
conference call to discuss the Contractor submission (see (g)(6) below 
for Pension Management Plan requirements).   

 
(10) Each Contractor will respond to quarterly data calls issued through 

iBenefits, or its successor system. 
 

(f) Establishment and Maintenance of Pension Plans for which DOE 
Reimburses Costs  
 
(1) Employees working for the Contractor shall only accrue credit for 

service under this Contract after the date of Contract award. 
 
(2) Except for Commingled Plans in existence as of the effective date of 

the Contract, any pension plan maintained by the Contractor for which 
DOE reimburses costs, shall be maintained as a separate pension plan 
distinct from any other pension plan that provides credit for service not 
performed under a DOE cost-reimbursement contract.  When deemed 
appropriate by the Contracting Officer, Commingled Plans shall be 
converted to Separate Plans at the time of new contract award or the 
extension of a contract. 

 
(g) Basic Requirements  

 
The Contractor shall adhere to the requirements set forth below in the 
establishment and administration of pension plans that are reimbursed by 
DOE pursuant to cost reimbursement contracts for management and 
operation of DOE facilities and pursuant to other cost reimbursement 
facilities contracts.  Pension Plans include Defined Benefit and Defined 
Contribution plans. 

 
(1) The Contractor shall become a sponsor of the existing pension and 

other benefit plans (or comparable successor plans), including other 
PRB plans, as applicable, with responsibility for management and 
administration of the plans.  The Contractor shall be responsible for 
maintaining the qualified status of those plans consistent with the 
requirements of ERISA and the Internal Revenue Code (IRC).  The 
Contractor shall carry over the length of service credit and leave 
balances accrued as of the date of the Contractor’s assumption of 
Contract performance.  

 
(2) Each Contractor defined benefit and defined contribution pension plan 

shall be subjected to a limited-scope audit annually that satisfies the 
requirements of ERISA section 103, except that every third year the 
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Contractor must conduct a full-scope audit of defined benefit plans(s) 
satisfying ERISA section 103.  Alternatively, the Contractor may 
conduct a full-scope audit satisfying ERISA section 103 annually.  In 
all cases, the Contractor must submit the audit results to the 
Contracting Officer.  In years in which a limited scope audit is 
conducted, the Contractor must provide the Contracting Officer with a 
copy of the qualified trustee or custodian’s certification regarding the 
investment information that provides the basis for the plan sponsor to 
satisfy reporting requirements under ERISA section 104.  

 
While there is no requirement to submit a full scope audit for defined 
contribution plans, contractors are responsible for maintaining 
adequate controls for ensuring that defined contribution plan assets are 
correctly recorded and allocated to plan participants. 

 
(3) For existing Commingled Plans, the Contractor shall maintain and 

provide annual separate accounting of DOE liabilities and assets as for 
a Separate Plan. 

 
(4) For existing Commingled Plans, the Contractor shall be liable for any 

shortfall in the plan assets caused by funding or events unrelated to 
DOE contracts. 

 
(5) The Contractor shall comply with the requirements of ERISA if 

applicable to the pension plan and any other applicable laws.  
  
(6) The Pension Management Plan (PMP) shall include a discussion of the 

Contractor’s plans for management and administration of all pension 
plans consistent with the terms of the Contract. The PMP shall be 
submitted in the iBenefits system, or its successor system no later than 
January 31st of each applicable year.  A full description of the 
necessary reporting will be provided in the annual management plan 
data request. Within sixty (60) days after the date of the submission, 
appropriate Contractor representatives shall participate in a conference 
call to discuss the Contractor’s PMP submission and any other current 
plan issues or concerns.  

 
(h)  Reimbursement of Contractors for Contributions to Defined Benefit (DB) 

Pension Plans 
 

(1) Contractors that sponsor single employer or multiple employer defined 
benefit pension plans will be reimbursed for the annual required 
minimum contributions under the Employee Retirement Income 
Security Act (ERISA), as amended by the Pension Protection Act 
(PPA) of 2006 and any other subsequent amendments. Reimbursement 
above the annual minimum required contribution will require prior 
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approval of the Contracting Officer. Minimum required contribution 
amounts will take into consideration all pre-funding balances and 
funding standard carryover balances.  Early in the fiscal year but no 
later than  the end of November, the Contractor requesting above the 
minimum may submit/update a business case for funding above the 
minimum if preliminary approval is needed prior to the Pension 
Management Plan process.  The business case shall include a 
projection of the annual minimum required contribution and the 
proposed contribution above the minimum.  The submission of the 
business case will provide the opportunity for the Department to 
provide preliminary approval, within 30 days after contractor 
submission, pending receipt of final estimates, generally after January 
1st of the calendar year.  Final approval of funding will be 
communicated by the Head of Contracting Activity (HCA) when 
discount rates are finalized and it is known whether there are any 
budget issues with the proposed contribution amount.  

 
(2) Contractors that sponsor multi-employer DB pension plans will be 

reimbursed for pension contributions in the amounts necessary to 
ensure that the plans are funded to meet the annual minimum 
requirement under ERISA, as amended by the PPA.  However, 
reimbursement for pension contributions above the annual minimum 
contribution required under ERISA, as amended by the PPA, will 
require prior approval of the Contracting Officer and will be 
considered on a case by case basis.  Reimbursement amounts will take 
into consideration all pre-funding balances and funding standard 
carryover balances.  Early in the fiscal year but no later than the end of 
November, the Contractor requesting above the minimum may 
submit/update a business case for funding above the minimum if 
preliminary approval is needed prior to the Pension Management Plan 
process.  The business case shall include a projection of the annual 
minimum required contribution and the proposed contribution above 
the minimum.  The submission of the business case will provide the 
opportunity for the Department to provide preliminary approval, 
within 30 days after contractor submission, pending receipt of final 
estimates, generally after January 1st of the calendar year. Final 
approval of funding will be communicated by the HCA when discount 
rates are finalized and it is known whether there are any budget issues 
with the proposed contribution amount. 

 
(i) Reporting Requirements for Designated Contracts  

 
The following reports shall be submitted to DOE as soon as possible after 
the last day of the plan year by the Contractor responsible for each 
designated pension plan funded by DOE but no later than the dates specified 
below: 
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(1) Actuarial Valuation Reports. The annual actuarial valuation report for 

each DOE-reimbursed pension plan and when a pension plan is 
commingled, the Contractor shall submit separate reports for DOE’s 
portion and the plan total by the due date for filing IRS Form 5500. 
 

(2) Forms 5500. Copies of IRS Forms 5500 with Schedules for each DOE-
funded pension plan, no later than that submitted to the IRS. 

 
(3) Forms 5300. Copies of all forms in the 5300 series submitted to the 

IRS that document the establishment, amendment, termination, spin-
off, or merger of a plan submitted to the IRS. 

 
(j) Changes to Pension Plans 

 
At least sixty (60) days prior to the adoption of changes to a pension plan, 
the Contractor shall submit the information required below to the 
Contracting Officer.  The Contracting Officer must approve plan changes 
that increase costs as part of a determination as to whether the costs are 
deemed allowable pursuant to FAR 31.205-6, as supplemented by DEAR 
970.3102-05-6. 

 
(1) For proposed changes to pension plans and pension plan funding, the 

Contractor shall provide the following to the Contracting Officer: 
 

(A) a copy of the current plan document (as conformed to show all 
prior plan amendments), with the proposed new amendment 
indicated in redline/strikeout, 

(B) an analysis of the impact of any proposed changes on actuarial 
accrued liabilities and costs, 

(C) except in circumstances where the Contracting Officer indicates 
that it is unnecessary, a legal explanation of the proposed 
changes from the counsel used by the plan for purposes of 
compliance with all legal requirements applicable to private 
sector defined benefit pension plans, 

(D) the Summary Plan Description, and 
(E) any such additional information as requested by the Contracting 

Officer. 
    
(2) Contractors shall submit new benefit plans and changes to plan design 

or funding methodology with justification to the Contracting Officer 
for approval, as applicable (see (e)(1) above).  The justification must: 

 
(A) demonstrate the effect of the plan changes on the contract net 

benefit value or per capita benefit costs,  
(B) provide the dollar estimate of savings or costs, and 
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(C) provide the basis of determining the estimated savings or cost. 
 

 
(k) Terminating Operations  

 
When operations at a designated DOE facility are terminated and no further 
work is to occur under the prime contract, the following apply: 
 
(1) No further benefits for service shall accrue. 
 
(2) The Contractor shall provide a determination statement in its 

settlement proposal, defining and identifying all liabilities and assets 
attributable to the DOE contract. 

 
(3) The Contractor shall base its pension liabilities attributable to DOE 

contract work on the market value of annuities or lump sum payments 
or dispose of such liabilities through a competitive purchase of 
annuities or lump sum payouts. 

 
(4) Assets shall be determined using the “accrual-basis market value” on 

the date of termination of operations. 
 
(5) DOE and the Contractor(s) shall establish an effective date for spinoff 

or plan termination.  On the same day as the Contractor notifies the 
IRS of the spinoff or plan termination, all plan assets assigned to a 
spun-off or terminating plan shall be placed in a low-risk liability 
matching portfolio until the successor trustee, or an insurance 
company, is able to assume stewardship of those assets.   

 
 

(l) Terminating Plans  
 

(1)  DOE Contractors shall not terminate any pension plan (Commingled 
or site specific) without requesting Departmental approval at least 60 
days prior to the scheduled date of plan termination. 

 
(2)  To the extent possible, the Contractor shall satisfy plan liabilities to 

plan participants by the purchase of annuities through competitive 
bidding on the open annuity market or lump sum payouts.  The 
Contractor shall apply the assumptions and procedures of the Pension 
Benefit Guaranty Corporation. 

 
(3)  Funds to be paid or transferred to any party as a result of settlements 

relating to pension plan termination or reassignment shall accrue 
interest from the effective date of termination or reassignment until the 
date of payment or transfer. 
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(4)  If ERISA or IRC rules prevent a full transfer of excess DOE 

reimbursed assets from the terminated plan, the Contractor shall pay 
any deficiency directly to DOE according to a schedule of payments to 
be negotiated by the parties. 

 
(5)  On or before the same day as the Contractor notifies the IRS of the 

spinoff or plan termination, all plan assets assigned to a spun-off or 
terminating plan shall be placed in a low-risk liability matching 
portfolio until the successor trustee, or an insurance company, is able 
to assume stewardship of those assets.   

 
(6)  DOE liability to a Commingled pension plan shall not exceed that 

portion which corresponds to DOE contract service.  The DOE shall 
have no other liability to the plan, to the plan sponsor, or to the plan 
participants. 

 
(7)  After all liabilities of the plan are satisfied, the Contractor shall return 

to DOE an amount equaling the asset reversion from the plan 
termination and any earnings which accrue on that amount because of 
a delay in the payment to DOE.  Such amount and such earnings shall 
be subject to DOE audit.  To effect the purposes of this paragraph, 
DOE and the Contractor may stipulate to a schedule of payments. 

 
 

(m) Special Programs  
 

Contractors must advise DOE and receive prior approval for each early-out 
program, window benefit, disability program, plan-loan feature, employee 
contribution refund, asset reversion, or incidental benefit. 

 
 
 
 

(n) Definitions  
 

(1) Commingled Plans. Cover employees from the Contractor's private 
operations and its DOE contract work. 

 
(2) Current Liability. The sum of all plan liabilities to employees and their 

beneficiaries.  Current liability includes only benefits accrued to the 
date of valuation.  This liability is commonly expressed as a present 
value. 
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(3) Defined Benefit Pension Plan. Provides a specific benefit at retirement 
that is determined pursuant to the formula in the pension plan 
document.  

 
(4) Defined Contribution Pension Plan. Provides benefits to each 

participant based on the amount held in the participant’s account.  
Funds in the account may be comprised of employer contributions, 
employee contributions, investment returns on behalf of that plan 
participant and/or other amounts credited to the participant’s account.   
 

(5) Designated Contract. For purposes of this clause, a contract (other than 
a prime cost reimbursement contract for management and operation of 
a DOE facility) for which the Head of the Departmental Contracting 
Activity determines that advance pension understandings are necessary 
or where there is a continuing Departmental obligation to the pension 
plan. 

 
(6) Pension Fund. The portfolio of investments and cash provided by 

employer and employee contributions and investment returns.  A 
pension fund exists to defray pension plan benefit outlays and (at the 
option of the plan sponsor) the administrative expenses of the plan. 

 
(7) Separate Accounting. Account records established and maintained 

within a commingled plan for assets and liabilities attributable to DOE 
contract service.  NOTE: The assets so represented are not for the 
exclusive benefit of any one group of plan participants. 

 
(8) Separate Plan. Must satisfy IRC Sec. 414(l) definition of a single plan, 

designate assets for the exclusive benefit of employees under DOE 
contract, exist under a separate plan document (having its own 
Department of Labor plan number) that is distinct from corporate plan 
documents and identify the Contractor as the plan sponsor. 

 
(9) Spun-off Plan. A new plan which satisfies IRC Reg. 1.414 (l)-1 

requirements for a single plan and which is created by separating 
assets and liabilities from a larger original plan.  The funding level of 
each individual participant’s benefits shall be no less than before the 
event, when calculated on a “plan termination basis.”  

 
 

(End of clause) 
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SF30 Block 14  
 
A. The purpose of this modification is to authorize the contractor to perform a portion of pre-

priced CLIN 0002J as follows: 
 

1. Develop/approve Safety Basis 
2. Design Title II Support (M-18 Modifications) 
3. Design Fire Protection System  
4. Provide Project Support 
5. Provide Facility Support 
   

B. As a result of the authorized work stated above, CLIN 0002 (Option 1 – 2-Year Option 
Period) is revised as follows: 

 
1. Total Estimated Cost is increased by $611,834.00, from $892,678,246.70 to 

$893,290,080.70. 
 

2. Total Available Award Fee is increased by $37,037.00, from $49,244,774.93 to 
$49,281,811.93. 
 

C. The work described in this modification shall be performed using funds obligated under 
CLIN 0002 in accordance with FAR 52.232-22 Limitation of Funds. 

 
D. CLIN 0002J is updated as follows: 
 

Item 
No. 

Title Estimated 
Cost 

Available 
Fee 

0002J Lab Waste Handling - Complete Title II 
Design, Procure Equipment, and Complete 
Installation, Start up and Acceptance 

$5,607,158 $339,422 

0002J Authorized Scope  $611,834 $37,037 
0002L Unauthorized (Remaining) Scope $4,995,324 $302,385 

 
E. All other terms and conditions remain unchanged. 
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