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EM 390 01‐D‐416
Waste Treatment and Immobilization Plant 
(WTP)

CD3 5,781,000,000$      07/31/2011 2 16,813,000,000$       08/31/2023 Office of River Protection

EM 933 OH‐WV‐0040.C2 West Valley D&D CD3 385,000,000 09/30/2011 West Valley 

EM 1021 14‐D‐403 Outfall 200 Mercury Treatment Facility CD3 224,000,000 09/30/2025 Oak Ridge

EM 1024 15‐D‐411 Safety Significant Confinement Ventilation  CD3 288,000,000 11/30/2022 Carlsbad

EM 1043 RL‐0011.C2 Plutonium Finishing Plant Demolition Project CD3 72,600,000 08/31/2018 2 209,000,000 09/30/2021 Hanford Site

EM 1047 15‐U‐408
On‐Site Waste Disposal Facility ‐ Initial 
Infrastructure & Cells 1, 4 & 5 Liner 

CD3 285,000,000 05/31/2024 Portsmouth

EM 1064 15‐D‐412 Utility Shaft Project CD3 196,985,000 12/31/2023 Carlsbad

EM 1068 17‐D‐402 Saltstone Disposal Unit #7 (SDU7) CD3 159,000,000 03/31/2022 Savannah River Site

EM 1090 20‐U‐401 On‐Site Waste Disposal Facility ‐ Infrastructure  CD3 373,000,000 09/30/2027 Portsmouth
EM 1120 18‐D‐401 Saltstone Disposal Units 8 and 9 CD3 280,000,000 09/30/2024 Savannah River Site
EM 1178 15‐D‐409‐01 Tank‐Side Cesium Removal System  CD3 164,000,000 07/25/2022 Office of River Protection

# Project is a phased portion of OR‐0040.C

Current Performance on Projects with Approved Baselines

Green – Project is expected to complete within 10 percent of original cost performance baseline 
Yellow – Project is potentially at risk of not completing within 10 percent of original cost performance baseline
Red – Project is not expected to complete within 10 percent of original cost performance baseline
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