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EERE Alliance for Sustainable Energy, 
LLC 06-EE-01B Research Support Facility (RSF) II 67,700,000$        67,700,000$         G 1.00 1.03

EERE Alliance for Sustainable Energy, 
LLC 07-EE-01-2 Integrated Biorefinery Research Facility 

(IBRF) Stage 2 13,433,000$        13,433,000$         G NA NA

EERE Alliance for Sustainable Energy, 
LLC 08-EE-01 Energy System Integration Facility 

(ESIF) 135,000,000$      135,000,000$       G 1.00 1.00

EERE Alliance for Sustainable Energy, 
LLC 10-EE-01

South Table Mountain (STM) 
Ingress/Egress & Traffic Capacity 
Upgrades

44,000,000$        44,000,000$         G 1.04 1.18

EERE University of Tennessee-Battelle 10-EE-05001 Carbon Fiber Technology Facility 30,000,000$        30,000,000$         G 1.00 1.00

EERE University of Tennessee-Battelle 10-EE-05002 Maximum Energy Efficiency Building 
(MAXLAB) 16,600,000$        16,650,000$         G NA NA

Waste Treatment and Immobilization

Project Dashboard - June 2011

EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization 
Plant (WTP) 5,781,000,000$   12,263,000,000$  Y 1.00 1.00

EM Parsons Infrastructure & 
Technology Group, Inc. 05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      1,339,000,000$    Y 1.01 0.99

EM CH2M-WG Idaho, LLC (INL) 06-D-401 Sodium Bearing Waste Treatment 
(SBWT) 461,600,000$      571,000,000$       Y 0.95 0.98

EM CPE Environmental Services, LLC CBC-SLAC-0030.R1 Soil and Water Remediation - SLAC 2 32,700,000$        38,500,000$         R 0.83 0.84

EM UChicago Argonne, LLC CH-ANLE-
0040.NEW.R1.1

Nuclear Facility D&D - ANL - East - 
Building 310 13,428,000$        13,428,000$         G NA NA

EM UChicago Argonne, LLC CH-ANLE-
0040.NEW.R1.2

Nuclear Facility D&D - ANL - East - 
Building 330 34,200,000$        34,200,000$         G 0.99 0.92
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EM Brookhaven Science Associates, 
LLC CH-BRNL-0040 Nuclear Facility D&D - Brookhaven 

Graphite Research Reactor (BGRR) 53,800,000$        64,200,000$         Y 0.94 0.93

EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Soil and Water Remediation - 2012 - 
Idaho 742,700,000$      742,700,000$       G 1.22 1.10

EM CH2M-WG Idaho, LLC (INL) ID-0030B.R1.1 Soil and Groundwater Cleanup - Buried 
Waste 75,400,000$        75,400,000$         G 1.08 1.01

EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL 753,000,000$      796,400,000$       G 2.31 1.26

EM West Valley Environmental 
Services Co. OH-WV-0040.C1 Nuclear Facility D&D Main Plant D&D 46,000,000$        99,400,000$         Y 0.94 0.95

EM Isotek Systems, LLC OR-0011Z.C1 U-233 Disposition Project - Building 
3019 239,722,000$      239,722,000$       R 0.96 1.00

EM Bechtel Jacobs Co., LLC (Oak 
Ridge) OR-0040.C1 K-25 D&D 479,400,000$      479,400,000$       Y 1.13 1.00

EM Bechtel Jacobs Co., LLC (Oak 
Ridge) OR-0040.C2 Zone 1 Remedial Actions 18,900,000$        18,900,000$         G 1.00 1.00

EM Bechtel Jacobs Co., LLC (Oak 
Ridge) OR-0040.C3 ETTP Main Plant 18,900,000$        18,900,000$         G 1.45 1.00

LATA-Sharp Remediation $ $EM LATA Sharp Remediation 
Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition 65,000,000$       65,000,000$        G 1.01 1.26

EM Bechtel Jacobs Co., LLC (Oak 
Ridge) OR-0041.C1 Cell 6 Expansion 31,000,000$        31,000,000$         G 1.21 0.99

EM B&W Technical Services Y-12, 
LLC OR-0041.NEW.R1.2 Biology Complex Decontamination and 

Decommissioning 30,000,000$        30,000,000$         G 1.20 1.01

EM Bechtel Jacobs Co., LLC (Oak 
Ridge) OR-0041.R1.4 Disposal Facility Expansion - Sanitary 

Landfill (ORR Landfill) 11,000,000$        11,000,000$         G 1.19 1.15

EM University of Tennessee-Battelle OR-0042.NEW.R2.2 ORNL Non-Defense Facility Demolition 
(2000 Complex D&D) 13,000,000$        13,000,000$         G 1.22 1.00

EM University of Tennessee-Battelle OR-0042.R1.2 ORNL Defense Facility Demolition Bldg 
3026 13,000,000$        13,000,000$         G 1.03 1.02

EM Bechtel Jacobs Co., LLC (Oak 
Ridge) OR-0042.R1.3 ORNL Defense Remedial Actions 

(Corehole 8 and MV Sentinel Wells) 47,500,000$        47,500,000$         G 0.99 1.05
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EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells 14,500,000$        14,500,000$         Y 0.90 0.99

EM LATA - Sharp Remediation 
Services, LLC (Oak Ridge) OR-0042.R1.5 Bethel Valley Burial Grounds 16,000,000$        17,543,095$         G 1.00 0.97

EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities 11,400,000$        11,400,000$         G 1.03 1.01

EM Washington River Protection 
Solutions, LLC ORP-0014.R1.5 Waste Feed Transfer Lines Upgrades 17,900,000$        17,900,000$         G NA NA

EM Paducah Remediation Services, 
LLC PA-0040.C Nuclear Facility D&D - Paducah 

Gaseous Diffusion Plant 29,600,000$        37,400,000$         G 1.02 0.92

EM Paducah Remediation Services, 
LLC PA-0040.R1.2 C-340 Complex D&D 36,300,000$        36,300,000$         G 0.97 0.94

EM Paducah Remediation Services, 
LLC PA-0040.R1.3 C-746-A East End Smelter D&D 31,500,000$        31,500,000$         G 0.99 1.10

EM CH2M Hill Plateau Remediation 
Company RL-0011.R1 Plutonium Finishing (PFP) Plant 

Decontamination and Dismantlement 330,200,000$      330,200,000$       G 0.99 0.97

EM CH2M Hill Plateau Remediation 
Company RL-0030.R1.1 Soil and Water Remediation 

(Groundwater and Vadose Zone) 181,600,000$      181,600,000$       R 0.93 1.00

CH2M Hill Plateau Remediation U Plant/Other Decontamination and $ $EM CH2M Hill Plateau Remediation 
Company RL-0040.R1.1 U Plant/Other Decontamination and 

Dismantlement 256,500,000$     256,500,000$      G 1.06 0.98

EM CH2M Hill Plateau Remediation 
Company RL-0040.R1.2 Outer Zone Decontamination and 

Dismantlement 114,900,000$      114,900,000$       G 1.17 0.93

EM Washington Closure Hanford, LLC RL-0041.C1 Nuclear Facility D&D - River Corridor 
Closure Project 2,707,800,000$   2,707,800,000$    G 1.11 1.07

EM CH2M Hill Plateau Remediation 
Company RL-0041.R1.1 100K Area Remediation 202,700,000$      202,700,000$       G 0.99 0.98

EM Washington Closure Hanford, LLC RL-0041.R1.2 ERDF Cell Expansion 56,400,000$        56,400,000$         G 1.15 1.01

EM Washington Closure Hanford, LLC RL-0041.R1.3 Accelerated Remediation and Disposal 89,000,000$        89,000,000$         G 1.48 1.05

EM Washington Closure Hanford, LLC RL-0041.R1.4 Super Cell 10 35,800,000$        35,800,000$         G 1.40 1.41
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EM Washington Closure Hanford, LLC RL-0041.R2 River Corridor Soil and Groundwater, 
618-10 Trench Remediation 72,400,000$        72,400,000$         G 1.07 1.17

EM Savannah River Nuclear 
Solutions, LLC SR-0011C.C1 Purification Vault Type Room 27,272,000$        27,272,000$         G 1.26 0.92

EM Savannah River Remediation, LLC SR-0014C.C3.1 Saltstone Disposal Unit 2 32,000,000$        38,400,000$         G 1.02 1.04

EM Savannah River Remediation, LLC SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000$        76,500,000$         G 1.41 1.18

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R1.2 P Reactor Decommissioning 142,200,000$      142,200,000$       G 1.16 1.05

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R1.3 P Ash Basin Remediation 30,000,000$        30,000,000$         G 1.25 0.96

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R1.4 R Reactor Decommissioning 149,200,000$      149,200,000$       G 1.18 1.04

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R1.5 R Ash Basin Remediation 11,800,000$        11,800,000$         G 1.09 1.33

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R3.2 HWCTR Decommissioning 10,700,000$        10,700,000$         G 1.11 0.99

$ $EM Los Alamos National Security, LLC VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000$       52,900,000$        Y 1.27 0.96

EM Los Alamos National Security, LLC VL-LANL-0030.R1.1 DP Site - MDA-B 110,500,000$      110,500,000$       Y 0.96 0.96

EM Los Alamos National Security, LLC VL-LANL-0030.R1.2 Groundwater Wells 45,000,000$        45,000,000$         G 1.15 1.00

EM Los Alamos National Security, LLC VL-LANL-0040D.R1 D&D - TA-21 74,000,000$        74,000,000$         G 1.02 1.05

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.C1 Nuclear Facility D&D - Special Process 

Research Unit 78,600,000$        78,600,000$         R 0.77 0.98

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.R1.1 Building G2 & H2 D&D 37,000,000$        37,000,000$         R 0.61 0.90

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.R1.2 Contaminated Soil Removal North Field 14,800,000$        14,800,000$         G NA NA
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FE TBD BC-102 Bayou Choctaw Cavern Replacement 72,800,000$        72,800,000$         G NR NR

NA Los Alamos National Security, LLC 04-D-125B
Chemistry & Metallurgy Research 
Facility Replacement Project (CMRR) - 
PHASE B Radiological Laboratory Utility 

199,400,000$      199,400,000$       G 0.97 1.19

NA National Security Technologies, 
LLC 04-D-128 Criticality Experiments Facility (CEF) 

(formerly TA-18 Mission Relocation) 145,202,926$      154,000,000$       G 0.95 1.00

NA B&W Technical Services Y-12, 
LLC 05-D-170-2 Security Improvements Project (SIP) 71,663,000$        71,663,000$         G 1.08 0.94

NA Los Alamos National Security, LLC 08-D-701
Nuclear Materials Safeguards and 
Security Upgrades Project (NMSSUP) 
Phase II

245,166,000$      213,086,000$       Y 0.96 0.88

NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000$        42,360,000$         G 1.13 0.98

NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000$        145,297,000$       G NR NR

NA Sandia Corporation, a Lockheed 
Martin Co. 08-D-806 Ion Beam Laboratory 39,636,000$        39,636,000$         G 1.08 1.01

NA B&W Technical Services Y-12, 
LLC 08-Y12MIE Microwave Deployment 17,721,459$        17,721,459$         G NA NA

B&W Technical Services Y-12 $ $NA B&W Technical Services Y 12, 
LLC 08-Y12MIE-1 Oven Consolidation 22,636,000$       22,636,000$        G NR NR

NA Sandia Corporation, a Lockheed 
Martin Co. 09-D-404 Test Capabilities Revitalization (Phase 

II) 52,000,000$        52,000,000$         R 1.43 0.81

NA B&W Technical Services Y-12, 
LLC 10-D-501 Nuclear Facility Risk Reduction (NFRR) 75,796,000$        75,796,000$         G 1.06 1.09

NA Los Alamos National Security, LLC 11-D-601 Sanitary Effluent Reclamation Facility 16,100,000$        16,100,000$         G NA NA

NA Los Alamos National Security, LLC 11-D-801A TA-55 Infrastructure Reinvestment 
Project, TRP II (Phase A) 19,470,000$        19,470,000$         Y NA NA

NA Los Alamos National Security, LLC 11-D-801B TA-55 Infrastructure Reinvestment, 
Phase II PHASE B 18,203,000$        18,203,000$         Y NA NA

NA Los Alamos National Security, LLC 17-XX-DD-XXX Demolition of Building South Mesa (SM)-
43 29,564,000$        29,564,000$         G 1.09 1.01
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NA Savannah River Nuclear 
Solutions, LLC 99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      344,455,000$       Y 1.06 0.95

NA Shaw AREVA MOX Services, LLC 99-D-143 Mixed Oxide Fuel Fabrication Facility 
(MOX) 4,814,000,000$   4,860,000,000$    Y 0.94 0.94

NA Raytheon Systems Company EWGPPZ1 Zheleznogorsk Plutonium Production 
Elimination Program 570,500,000$      570,500,000$       G NR NR

SC Jefferson Science Associates, LLC 06-SC-01 12 GeV CEBAF Upgrade 310,000,000$      310,000,000$       G 0.97 0.97

SC Brookhaven Science Associates, 
LLC 07-SC-06 National Synchrotron Light Source-II 

(NSLS-II) 912,000,000$      912,000,000$       G 1.02 0.96

SC University of Tennessee-Battelle 07SING2 SNS Instruments - Next Generation II 60,000,000$        60,000,000$         G 1.00 1.00

SC University of Tennessee-Battelle 08-SC-71 Modernization of Laboratory Facilities 96,300,000$        96,300,000$         G 1.01 0.99

SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000$        97,080,000$         G 1.00 0.96

SC Brookhaven Science Associates, 
LLC 09-SC-73 Interdisciplinary Science Building - 

Phase I 66,800,000$        66,800,000$         G 1.03 0.99

Technology & Engineering $ $SC Jefferson Science Associates, LLC 09-SC-74 Technology & Engineering 
Development Facility (TEDF) 73,200,000$       73,200,000$        G 1.03 0.94

SC University of California-LBNL 09-SC-HEP-BELLA Advanced Plasma Accelerator Facility 
(ATAF)-BELLA 27,218,000$        27,218,000$         G 1.03 0.98

SC Stanford University 10-SC-70 Research Support Building (RSB) & 
Infrastructure Modernization Project 97,400,000$        97,400,000$         G 1.03 0.95

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building 96,000,000$        96,000,000$         G 1.00 0.99

SC Brookhaven Science Associates, 
LLC 10-SC-72 Renovate Science Labs-Phase II (RSL-

II) 50,800,000$        50,800,000$         G 1.03 1.01

SC University of Tennessee-Battelle 31MK SNS Instruments (SING) 68,500,000$        68,500,000$         G 0.98 0.99

SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D 50,000,000$        50,000,000$         G NR NR
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SC Brookhaven Science Associates, 
LLC MEL-001-50 BNL Renovate Science Laboratories 

Phase I 18,070,000$        18,070,000$         G NA NA

SC Stanford University MIE-001 LCLS Ultrafast Science Instruments 
(LUSI) 60,000,000$        60,000,000$         G 0.95 1.00

SC Stanford University MIE-91UJ Matter in Extreme Conditions 
Instrument (MECI) 19,973,000$        19,973,000$         G NA NA

SC University of California-LBNL MIE-HILHC ALICE EMCal (previously Large Hadron 
Collider Detector Upgrade (HI-LHC)) 13,500,000$        13,500,000$         G NA NA

SC Princeton University MIE-NSTX-U NSTX Upgrade 94,276,000$        94,276,000$         G 1.07 0.96

SC Fermi Research Alliance, LLC SC-25-06-1 NUMI Off-axis Neutrino (v) Appearance 
(NOvA) 278,000,000$      278,000,000$       G 0.97 0.96

SC University of California-LBNL SC-25-06-2 Reactor Neutrino Detector (RND) (Daya 
Bay) 34,000,000$        35,500,000$         G 1.04 1.00

SC Fermi Research Alliance, LLC SC-25-06-3 Ground-Based Dark Energy Experiment 
(GBDEE) (DES) 35,150,000$        35,150,000$         G 0.92 1.00

SC Stanford University SC-25-09-02 Facility for Advanced Accelerator 
Experimental Tests (FACET) 14,500,000$        14,500,000$         G NA NA

Monthly Overall 
Assessment

Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable  I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported

LEGEND
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