

EM Major Procurements as of 8/18/14

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (<http://hqInc.doe.gov/Forecast>) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. [Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.](#)

Site	Acquisition Description/Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft-Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Paducah GDP	http://www.emcbc.doe.gov/SEB/PGDP%20Deactivation/	EMCBC	Multiple award IDIQ contract holders	Cost Plus Award Fee with Fixed Price CLINS	\$600M-\$680M	5/1/2013	5/29/2013	N/A	8/10/2013	9/27/2013	7/22/2014
Hanford 222-S Lab Services	http://www.emcbc.doe.gov/SEB/hanfordlab/	EMCBC	Small Business	Fixed Price	\$40M-\$60M	N/A	2/28/2014	12/16/2013	6/4/2014	8/7/2014	Apr-Jun 2015
Paducah Infrastructure	https://www.emcbc.doe.gov/SEB/Paducah%20Infrastructure%20Services/	EMCBC	Small Business	Fixed Price with Cost Plus Award	\$50M-\$80M	6/24/2014	6/10/2014	4/28/2014	Jul-Sep 2014	Oct-Dec 2014	Apr-Jun 2015
Portsmouth Infrastructure	https://www.emcbc.doe.gov/SEB/PortsmouthISS/	EMCBC	Small Business	Firm Fixed price	\$120-\$160M	7/15/2014	7/2/2014	Jul-Sep 2014	Jul-Sep 2014	Oct-Dec 2014	Apr-Jun 2015
OR TRU WASTE PROCESSING (TWPC) Operations Contract	http://www.oakridge.doe.gov/external/twpc-seb/Welcome/tabid/885/Default.aspx	Oak Ridge	Small Business	FP/ Fixed Unit Rate/CPAF	\$170-\$190M	7/8/2014	6/30/2014	6/19/2014	Jul-Sep 2014	Oct-Dec 2014	Apr-Jun 2015
OR A-E Contract	http://emtransuranic.oro.doe.gov/	Oak Ridge	A-E Brooks Act	TBD	\$20-\$40M	3/1/2014	3/10/2014	3/10/2014	Jul-Sep 2014	Jul-Sep 2014	Oct-Dec 2014
PPPO GDP DUF6	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Idaho Cleanup Project	https://www.emcbc.doe.gov/SEB/ICPCORE/	EMCBC	Unrestricted	Cost-Plus-Incentive-Fee (Hybrid)	\$1.3B-\$1.7B	Jul-Sep 2014	Jul-Sep 2014	Jul-Sep 2014	Oct-Dec 2014	Oct-Dec 2014	Jul-Sep 2015

Idaho Calcine Disposition Project A&E	TBD	EMCBC	Unrestricted	Cost-Plus-Award-Fee	\$50M-\$1B	TBD	TBD	TBD	TBD	TBD	TBD
Idaho NRC Licensed Facilities	https://www.emcbc.doe.gov/SEB/NRC/	EMCBC	Small Business	Firm-Fixed-Price	\$26M-\$33M	Jul-Sep 2014	Jul-Sep 2014	Jul-Sep 2014	Oct-Dec 2014	Oct-Dec 2014	Jul-Sep 2015
Carlsbad TAC	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	Oct-Dec 2014	TBD	Apr-Jun 2015