

## EM Major Procurements as of 10/16/14

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (<http://hqInc.doe.gov/Forecast>) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. [Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.](#)

Site	Acquisition Description/Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft-Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Paducah GDP	<a href="http://www.emcbc.doe.gov/SEB/PGDP%20Deactivation/">http://www.emcbc.doe.gov/SEB/PGDP%20Deactivation/</a>	EMCBC	Multiple award IDIQ contract holders	Cost Plus Award Fee with Fixed Price CLINS	\$600M-\$680M	5/1/2013	5/29/2013	N/A	8/10/2013	9/27/2013	7/22/2014
Hanford 222-S Lab Services	<a href="http://www.emcbc.doe.gov/SEB/hanfordlab/">http://www.emcbc.doe.gov/SEB/hanfordlab/</a>	EMCBC	Small Business	Fixed Price	\$40M-\$60M	N/A	2/28/2014	12/16/2013	6/4/2014	8/7/2014	Apr-Jun 2015
Paducah Infrastructure	<a href="https://www.emcbc.doe.gov/SEB/Paducah%20Infrastructure%20Services/">https://www.emcbc.doe.gov/SEB/Paducah%20Infrastructure%20Services/</a>	EMCBC	Small Business	Fixed Price with Cost Plus Award	\$50M-\$80M	6/24/2014	6/10/2014	4/28/2014	10/6/2014	Oct-Dec 2014	Apr-Jun 2015
Portsmouth Infrastructure	<a href="https://www.emcbc.doe.gov/SEB/PortsmouthISS/">https://www.emcbc.doe.gov/SEB/PortsmouthISS/</a>	EMCBC	Small Business	Fixed Price with Cost Plus Award	\$120-\$160M	7/15/2014	7/2/2014	6/6/2014	Aug-Oct 2014	Oct-Dec 2014	Apr-Jun 2015
OR TRU WASTE PROCESSING (TWPC) Operations Contract	<a href="http://www.oakridge.doe.gov/external/twpc-seb/Welcome/tabid/885/Default.aspx">http://www.oakridge.doe.gov/external/twpc-seb/Welcome/tabid/885/Default.aspx</a>	Oak Ridge	Small Business	CPAF/FP/ Fixed Unit Rate	\$170-\$190M	7/8/2014	6/30/2014	6/19/2014	10/14/2014	Oct-Dec 2014	Apr-Jun 2015
OR A-E Contract	<a href="http://emtransuranic.oro.doe.gov/">http://emtransuranic.oro.doe.gov/</a>	Oak Ridge	A-E Brooks Act	TBD	\$20-\$40M	3/1/2014	3/10/2014	3/10/2014	Aug-Oct 2014	Oct-Dec 2014	Oct-Dec 2014
PPPO GDP DUF6	TBD	EMCBC	Unrestricted	TBD	\$490-\$530M	TBD	TBD	TBD	TBD	TBD	TBD
Idaho Cleanup Project	<a href="https://www.emcbc.doe.gov/SEB/ICPCORE/">https://www.emcbc.doe.gov/SEB/ICPCORE/</a>	EMCBC	Unrestricted	Cost-Plus-Incentive-Fee (Hybrid)	\$1.3B-\$1.7B	10/9/2014	Jul-Sep 2014	9/9/2014	Oct-Dec 2014	Jan-Mar 2015	Oct-Dec 2015

Idaho Calcine Disposition Project A&E	<a href="#">TBD</a>	EMCBC	Unrestricted	Cost-Plus-Award-Fee	\$50M-\$1B	TBD	TBD	TBD	TBD	TBD	TBD
Idaho NRC Licensed Facilities	<a href="https://www.emcbc.doe.gov/SEB/NRC/">https://www.emcbc.doe.gov/SEB/NRC/</a>	EMCBC	Small Business	Firm-Fixed-Price	\$26M-\$33M	Jul-Sep 2014	Jul-Sep 2014	9/15/2014	Oct-Dec 2014	Oct-Dec 2014	Jul-Sep 2015
Carlsbad TAC	<a href="#">TBD</a>	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	Oct-Dec 2014	TBD	Apr-Jun 2015