

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 10/16/2014

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at
energy.gov/NEPA

| | | | |
|---|----|--|----|
| Active Environmental Impact Statements (EISs) | 65 | Active Environmental Assessments (EAs) | 56 |
| Supplement Analyses | 5 | Approved EAs; Seeking confirmation of distribution | 1 |
| | | Supplement Analyses | 0 |
| Total Actions | 70 | Total Actions | 57 |

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

| | | | |
|-------------------------------|---|-------------------------------|---|
| EISs Completed/Canceled | 2 | EAs Completed/Canceled | 2 |
| Supplement Analyses Completed | 0 | Supplement Analyses Completed | 0 |

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

| | |
|--|----|
| Advanced Research Projects Agency - Energy..... | 1 |
| Electricity Delivery and Energy Reliability..... | 1 |
| Environmental Management..... | 3 |
| Oak Ridge Office..... | 5 |
| Portsmouth/Paducah Project Office..... | 5 |
| Richland Operations Office..... | 5 |
| Fossil Energy..... | 6 |
| National Energy Technology Laboratory..... | 8 |
| Loan Programs..... | 8 |
| National Nuclear Security Administration..... | 10 |
| Defense Programs..... | 10 |
| Los Alamos Field Office..... | 10 |
| Nevada Field Office..... | 10 |
| Sandia Field Office..... | 11 |
| Savannah River Operations Office..... | 11 |
| Power Administrations..... | 11 |
| Bonneville Power Administration..... | 11 |
| Western Area Power Administration..... | 15 |

ENVIRONMENTAL ASSESSMENTS

| | |
|---|----|
| Energy Efficiency and Renewable Energy..... | 21 |
| Environmental Management..... | 21 |
| Fermi Site Office..... | 22 |
| Science..... | 22 |
| Fossil Energy..... | 22 |
| Golden Field Office..... | 23 |
| Energy Efficiency and Renewable Energy..... | 23 |
| Loan Programs..... | 24 |
| Los Alamos Field Office..... | 25 |
| National Nuclear Security Administration..... | 25 |
| National Nuclear Security Administration..... | 25 |
| NNSA Production Office (Pantex, Y-12)..... | 25 |
| National Nuclear Security Administration..... | 25 |

ENVIRONMENTAL ASSESSMENTS (Cont.)

| | |
|---|----|
| Oak Ridge Office..... | 26 |
| Environmental Management..... | 26 |
| Portsmouth/Paducah Project Office..... | 26 |
| Environmental Management..... | 26 |
| Power Administrations..... | 27 |
| Bonneville Power Administration..... | 27 |
| Western Area Power Administration..... | 30 |
| Richland Operations Office..... | 33 |
| Environmental Management..... | 33 |
| Rocky Mountain Oilfield Testing Center..... | 33 |
| Fossil Energy..... | 33 |
| Savannah River Operations Office..... | 34 |
| Environmental Management..... | 34 |
| Abbreviations of NEPA Terms and Milestones..... | 35 |
| Abbreviations of DOE Program and Field Offices..... | 36 |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|--|-------------|--------------------|-------------|-------------|--|---|
| Advanced Research Projects Agency - Energy | | | | | | | |
| DOE/EIS-0481 Engineered High Energy Crops Programmatic EIS | Jonathan Burbaum, ARPA-E Jeffrey Dorman John Jediny <i>Rachel Rosenthal, GC-51</i> | | DEIS App Req | | | EIS Determination 2/6/2012 NOI 6/21/2013 Scoping Meeting(s) 7/9/2013- 7/17/2013 DEIS NOA | EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. NOI (78 FR 37533). Scoping meetings held in Lexington, KY, Jackson, MS, and Raleigh, NC, and online. Scoping period closed 7/22/13. |
| Electricity Delivery and Energy Reliability | | | | | | | |
| DOE/EIS-0447 Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York | Brian Mills, OE Yardena Mansoor <i>Jocelyn Gutierrez, GC-51</i> <i>Stephen Smith, GC-51</i> | | | | | EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010 Amended NOI 4/30/2012 DEIS NOA 11/1/2013 Public Hearing(s) 11/18/2013- 11/20/2013 EPA Rating EC-2 FEIS NOA 8/15/2014 ROD 10/1/2014 | EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, U.S. Coast Guard, and USFWS are cooperating agencies. NOI (75 FR 34720). Scoping meetings held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Scoping period on revised scope closed 6/14/12. EPA DEIS NOA (78 FR 65643). DOE DEIS NOA (78 FR 65622); DOE date correction notice (78 FR 66695). Public hearings held in East Elmhurst, Plattsburgh, Schenectady, and Stony Point, NY. DOE notice of comment period extension (78 FR 76140; 12/16/13). Comment period closed 1/15/14. FEIS NOA (79 FR 48140). ROD (79 FR 59258). |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|---|-------------|-------------|-------------|-------------|--|--|
| DOE/EIS-0459 Hawaii Clean Energy Programmatic EIS | <u>Jane Summerson, OE</u> Yardena Mansoor Rachel Rosenthal, GC-51 | | | | | EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011- 2/5/2011 Amended NOI 8/10/2012 Scoping Meeting(s) 9/11/2012- 9/20/2012 DEIS NOA 4/18/2014 Public Hearing(s) 5/12/2014- 5/22/2014 EPA Rating EC-2 FEIS NOA | NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua-Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, Marine Corps, U.S. Navy, and USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12. EPA DEIS NOA (79 FR 21917). DOE DEIS NOA (79 FR 21909). Public hearings held on 6 islands. Comment period closed 7/17/14. |
| DOE/EIS-0463 Presidential Permit Application, Northern Pass Transmission, New Hampshire | <u>Brian Mills, OE</u> Carrie Abravanel Angela Foster, GC-51 | | | | | EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI 9/6/2013 Scoping Meeting(s) 9/23/2013- 9/26/2013 DEIS NOA | EPA (Region 1), USFS-White Mountain National Forest, USCOE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13. DEIS is anticipated in Winter/Spring 2015. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|---|-------------|---|-------------|-------------|---|---|
| DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee | <u>Jane Summerson, EE</u> Carrie Abravanel Angela Foster, GC-51 | | DEIS App Req DEIS App | | | NOI 12/21/2012 Scoping Meeting(s) 1/22/2013- 2/21/2013, 3/4/2013 DEIS NOA | EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closed 3/21/13. |
| DOE/EIS-0499 Great Northern Transmission Line, Minnesota | <u>Julie Smith, OE</u> Carrie Abravanel Ed LeDuc, GC-51 | | | | | EIS Determination 5/9/2014 NOI 6/27/2014 Scoping Meeting(s) 7/16/2014- 7/24/2014 DEIS NOA | EPA (Region 5), USCOE, and USFWS are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. |
| DOE/EIS-0503 New England Clean Power Link Environmental Impact Statement | <u>Brian Mills, OE</u> Brad Mehaffy Ed LeDuc, GC-51 | | | | | EIS Determination 7/10/2014 NOI 8/26/2014 Scoping Meeting(s) 9/16/2014- 9/17/2014 DEIS NOA | USCOE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14. |
| Environmental Management | | | | | | | |
| DOE/EIS-0327 Disposition of Scrap Metals Programmatic EIS | <u>Gene Chou, EM</u> Yardena Mansoor Ed LeDuc, GC-51 Steve Miller, GC-51 | | | | | EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001 DEIS NOA | NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|--|-------------|-------------|-------------|-------------|--|--|
| DOE/EIS-0375 Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste | <u>Theresa Kliczewski, EM</u> Vivian Bowie Ed LeDuc, GC-51 Heather Thacker, GC-52 | | | | | EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 EPA Rating EC-2 FEIS NOA | ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11. |
| DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California | <u>Stephanie Jennings, EM</u> Carrie Abravanel Steve Miller, GC-51 | | | | | EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 Amended NOI 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014 DEIS NOA | EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14. USCOE and NASA are cooperating agencies. |
| DOE/EIS-0423 Storage and Management of Elemental Mercury | <u>David Levenstein, EM</u> Jim Sanderson Tracy Getz, GC-51 | | | | | EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD | NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|--|-------------|-------------|-------------|-------------|--|---|
| DOE/EIS-0423-S1 Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement | David Levenstein, EM Jim Sanderson Tracy Getz, GC-51 | | | | | SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012- 6/28/2012 DSEIS NOA 4/19/2013 Public Hearing(s) 5/7/2013- 5/9/2013 EPA Rating EC-2 FSEIS NOA 10/4/2013 ROD | SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844). |
| Oak Ridge Office | | | | | | | |
| DOE/EIS-0305-SA-001 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee | Karen Deacon, OR Vivian Bowie Tracy Getz, GC-51 | | | | | SA Determination 4/2/2011 SA Approved | SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000). |
| Portsmouth/Paducah Project Office | | | | | | | |
| DOE/EIS-0359-SA-001 Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site | Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51 | | | | | SA Determination 7/19/2006 SA Approved | SA includes DOE/EIS-0360-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold. |
| DOE/EIS-0360-SA-001 Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site | Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51 | | | | | SA Determination 7/19/2006 SA Approved | SA includes DOE/EIS-0359-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold. |
| Richland Operations Office | | | | | | | |
| DOE/EIS-0222-SA-02 Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP-EIS) Supplement Analysis | Diori Kreske, RL Carrie Abravanel | | | | | SA Determination 11/12/2013 SA Approved | |
| DOE/EIS-0467 Hanford Site Natural Gas Pipeline, Richland, Washington | Doug Chapin, RL Carrie Abravanel Dean Monroe, GC-51 | | | | | EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA | NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period closed 2/22/12. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|--|-------------|-------------|-------------|-------------|---|---|
| Fossil Energy | | | | | | | |
| DOE/EIS-0487 Freeport LNG Liquefaction Project, Brazoria County, Texas | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption ROD 8/20/2012 7/25/2012 8/9/2012 3/21/2014 4/16/2014 EC-2 6/27/2014 10/10/2014 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Scoping meeting held in Lake Jackson, TX. Scoping period closed 8/20/12. FERC DEIS NOA 3/14/14. EPA DEIS NOA (79 FR 15741). Public hearing held in Lake Jackson. Comment period closed 5/5/14. FERC FEIS NOA (79 FR 35345; 6/20/14). EPA FEIS NOA (79 FR 36511). EPA Notice of Adoption (79 FR 61303). |
| DOE/EIS-0488 Cameron Liquefaction Project, Cameron Parish, Louisiana | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD 8/20/2012 8/13/2012 8/21/2012 1/17/2014 2/13/2014 EC-2 5/9/2014 9/16/2014 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Scoping meeting held in Sulphur, LA. Scoping period closed 9/4/12. EPA DEIS NOA (79 FR 3200). FERC DEIS NOA (79 FR 3197; 1/17/14). Public hearing held in Sulphur, LA. Comment period closed 3/3/14. EPA FEIS NOA (79 FR 26750). FERC FEIS NOA (79 FR 26244; 5/7/14.) EPA notice of DOE adoption (79 FR 48140; 8/15/14). ROD (79 FR 55443). |
| DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon) | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 8/20/2012 8/13/2012 8/27/2012- 10/11/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. |
| DOE/EIS-0491 Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | NOI Scoping Meeting(s) NOI DEIS NOA 9/20/2012 10/3/2012 3/28/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC supplemental NOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|--|---------------------|---------------------|---------------------|---------------------|--|---|
| DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington) | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 9/28/2012 9/28/2012 10/15/2012- 10/18/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12. |
| DOE/EIS-0493 Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD 6/8/2012 6/26/2012 6/20/2014 7/15/2014 EC-2 10/17/2014 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA. FERC issued the DEIS on 6/13/14; FERC DEIS NOA (79 FR 35344; 6/20/2014). EPA DEIS NOA (79 FR 35346). Public hearing held 7/15/14 in Portland, Texas. DEIS comment period closed 8/4/14. FERC FEIS NOA (79 FR 62130; 10/16/14). |
| DOE/EIS-0494 Excelerate Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 3/5/2013 3/12/2013 3/21/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13. |
| DOE/EIS-0497 CE FLNG Project, Plaquemines Parish, Louisiana | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 12/12/2013 12/12/2013 12/18/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14. |
| DOE/EIS-0498 Magnolia Liquefied Natural Gas Project, Calcasieu Parish, Louisiana | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 12/17/2013 6/25/2013 7/11/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | | Comments |
|--|--|-------------|-------------|-------------|-------------|---|---|--|
| DOE/EIS-0501 Golden Pass LNG Export and Pipeline Project, Texas and Louisiana | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter Scoping Meeting(s) NOI DEIS NOA | 9/19/2013 10/2/2013- 10/3/2013 10/16/2013 | (Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS. |
| DOE/EIS-0504 Gulf LNG Liquefaction Project, Jackson County Mississippi | Lisa Tracy, FE Yardena Mansoor | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 7/31/2014 8/11/2014 8/18/2014 | FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, Mississippi. Scoping period closed 9/15/14. |
| National Energy Technology Laboratory | | | | | | | | |
| DOE/EIS-0431 Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California | Bill Gwilliam, NETL Fred Pozzuto, NETL Denise Freeman Ed LeDuc, GC-51 | | | | | NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA | 4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013 EC-2 | RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13.) Public hearings held in Buttonwillow, CA. Comment period extended through 10/1/13. EIS/Preliminary Staff Assessment (PSA) is on hold due to lack of a sequestration site. |
| Loan Programs | | | | | | | | |
| DOE/EIS-0428 Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi | Todd Stribley, LP Jeffrey Dorman Ed LeDuc, GC-51 | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA | 10/29/2009 11/12/2009 12/1/2009 | RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|--|-------------|-------------|-------------|-------------|---|---|
| DOE/EIS-0429 Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana | <u>Todd Stribley, LP</u> Jeffrey Dorman Ed LeDuc, GC-51 | | | | | EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/3/2009 Amended NOI 6/22/2012 Scoping Meeting(s) 7/9/2012- 7/12/2012 DEIS NOA | NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Scoping period closed 7/23/12. |
| DOE/EIS-0432 Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to- Liquids, Carbon County, Wyoming | <u>Lynn Alexander, LP</u> Jeffrey Dorman Angela Foster, GC-51 Ed LeDuc, GC-51 | | | | | EIS Determination 11/13/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA | NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY. |
| DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio | <u>Matt McMillen, LP</u> Jim Sanderson Ed LeDuc, GC-51 | | | | | EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD | DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process. |
| DOE/EIS-0470 Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound | <u>Todd Stribley, LP</u> Jeffrey Dorman Ed LeDuc, GC-51 | | | | | EIS Determination 3/16/2011 EIS Adoption 12/31/2012 ROD | DOE adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13). |
| DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho | <u>Matt McMillen, LP</u> Jim Sanderson Ed LeDuc, GC-51 | | | | | EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD | DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|---|-------------|-------------|-------------|-------------|---|---|
| National Nuclear Security Administration | | | | | | | |
| Defense Programs | | | | | | | |
| DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina | Curtis Chambellan, NA Jim Sanderson Ed LeDuc, GC-51 | | | FSEIS App | | SEIS Determination 12/6/2010 NOI 9/28/2011 Scoping Meeting(s) 10/20/2011 DSEIS NOA 8/15/2014 Public Hearing(s) 9/9/2014-9/10/2014 EPA Rating EC-2 FSEIS NOA | NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closed 9/22/14. |
| Los Alamos Field Office | | | | | | | |
| DOE/EIS-0380 Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico | Karen Oden, LASO Ralph Barr Dean Monroe, GC-51 | | | | | EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006 EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 ROD 7/10/2009 AROD 7/8/2011 ROD | NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected. |
| DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico | Steve Fong, LASO Ralph Barr Rachel Rosenthal, GC-51 | | DEIS App | | | EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005 DEIS NOA | NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06. Schedule to be determined. |
| Nevada Field Office | | | | | | | |
| DOE/EIS-0426 Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada | Linda Cohn, NSO Jim Sanderson Dean Monroe, GC-51 | | | | | EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011 EPA Rating EC-2 FEIS NOA 2/22/2013 ROD | NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|---|-------------|-------------|-------------|-------------|--|--|
| Sandia Field Office | | | | | | | |
| DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico | John Weckerle, SSO Ralph Barr Dean Monroe, GC-51 | | | DEIS App | | EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011- 7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA | NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque. |
| Savannah River Operations Office | | | | | | | |
| DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement | Sachiko McAlhany, NA Carrie Abravanel Tracy Getz, GC-51 | | | | | SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007- 4/19/2007 Amended NOI 7/19/2010 Scoping Meeting(s) 8/3/2010- 8/26/2010 Amended NOI 1/12/2012 Scoping Meeting(s) 2/2/2012 DSEIS NOA 7/27/2012 Public Hearing(s) 8/21/2012- 9/13/2012, 9/18/2012 EPA Rating LO FSEIS NOA | Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Española, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. Under departmental review. |
| Power Administrations | | | | | | | |
| Bonneville Power Administration | | | | | | | |
| DOE/EIS-0393 Montanore Project, Montana | Gene Lynard, BPA Yardena Mansoor | | | | | EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005- 8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 10/6/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 FEIS NOA | USFS and Montana DEQ are co- leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonniers Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|--|-------------|-------------|-------------|-------------|--|--|
| DOE/EIS-0419 Whistling Ridge Energy Project, Skamania County, Washington | Katey Grange, BPA Yardena Mansoor | | | | | EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009- 5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010- 6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 SA | Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). |
| DOE/EIS-0424 Klickitat Hatchery Complex Program, Klickitat and Yakima Counties, Washington | Donald Rose, BPA Yardena Mansoor | | | | | EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009- 8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA | Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. |
| DOE/EIS-0425-SA-03 Mid-Columbia Coho Restoration Program – Merry Canyon and Trinity Acclimation Sites, Chelan County, Washington | Donald Rose, BPA Yardena Mansoor | | SA App | | | SA Determination 8/1/2014 SA Approved | |
| DOE/EIS-0436 I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington | Nancy Wittpenn, BPA Yardena Mansoor | | | | | EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s) 1/10/2013- 2/6/2013 EPA Rating EC-2 FEIS NOA | RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. FEIS planned for late 2015. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|--|-------------|-------------|-------------|-------------|---|---|
| DOE/EIS-0451 Hooper Springs Transmission Project, Caribou County, Idaho | Tish Eaton, BPA Yardena Mansoor | | | | | EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s) 4/3/2013 EPA Rating EC-2 SDEIS NOA 5/9/2014 Public Hearing(s) 5/27/2014 EPA Rating LO FEIS NOA | This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearing held in Soda Springs. Comment period closed 4/22/13. BPA announced availability of SDEIS on 5/1/14. EPA SDEIS NOA (79 FR 26750). Public hearing held in Soda Springs. Comment period closed 8/7/14. |
| DOE/EIS-0484 Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana | Kimberly St. Hilaire, BPA Yardena Mansoor | | | DEIS App | | EIS Determination 3/20/2012 NOI 5/3/2012 Scoping Meeting(s) 5/22/2012- 6/14/2012 DEIS NOA | NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12. Based on scoping comments, BPA is considering additional substation sites; BPA reopened scoping 8/23/13. Scoping period closed 10/31/13. |
| DOE/EIS-0495 Walla Walla Basin Spring Chinook Hatchery Program; Oregon and Washington | Donald Rose, BPA Yardena Mansoor | PH | | | | EIS Determination 3/20/2013 NOI 3/28/2013 Scoping Meeting(s) 4/16/2013- 4/17/2013 DEIS NOA 10/3/2014 Public Hearing(s) | NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59768). Public hearings to be held in Dayton and Milton-Freewater 10/29/14 and 10/30/14. Public comment period closes 11/24/14. |
| DOE/EIS-0500 Crystal Springs Hatchery Program, Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho | Kurt Unger, BPA Yardena Mansoor | | | | | EIS Determination 5/15/2014 NOI 5/27/2014 Scoping Meeting(s) 6/10/2014- 6/12/2014 DEIS NOA | US Forest Service is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, Idaho. Scoping period closed 7/7/14. |
| DOE/EIS-0502 Hot Springs to Anaconda Transmission Line Rebuild Project, Montana | Douglas Corkran, BPA Yardena Mansoor | | | | | EIS Determination 7/8/2014 NOI 7/11/2014 Scoping Meeting(s) 7/29/2014- 7/31/2014 DEIS NOA | NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, Montana. Scoping period closed 8/12/14. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|--|-------------|-------------|--------------|-------------|--|--|
| DOE/EIS-0505 Vantage to Pomona Heights 230 kV Transmission Line Project, Yakima, Grant, Benton and Kittitas Counties, Washington | Katey Grange, BPA Yardena Mansoor | | | SDEIS App | | Coop Agency Deter 11/15/2012 NOI 1/5/2010 Scoping Meeting(s) 2/3/2010- 2/4/2010 DEIS NOA 1/4/2013 Public Hearing(s) 2/3/2013- 2/4/2013 EPA Rating EC-2 SDEIS NOA | BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, Washington. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Selah and Mattawa, Washington. DEIS comment period closed 2/19/13. |
| DOE/EIS-0506 Crooked River Valley Rehabilitation Project, Idaho County, Idaho | Brenda Aguirre, BPA Yardena Mansoor | | | FEIS App | | Coop Agency Deter 3/13/2013 NOI 12/12/2012 Scoping Meeting(s) 1/17/2013- 1/28/2013 DEIS NOA 3/28/2014 EPA Rating LO Public Hearing(s) | U.S. Forest Service is the lead agency; BPA is a cooperating agency. USFS NOI (77 FR 73976). Scoping meetings held in Grangeville and Elk City, Idaho. Scoping period closed 1/29/13. DEIS NOA (79 FR 17538). DEIS public hearings held in Grangeville and Elk City, Idaho. DEIS comment period closed 5/12/14. |
| DOE/EIS-0507 Boardman-Hemingway Transmission Line, Oregon and Idaho | Gene Lynard, BPA Yardena Mansoor | | DEIS App | | | Coop Agency Deter 4/26/2012 NOI 9/12/2008 Scoping Meeting(s) 10/21/2008- 10/30/2008 NOI 7/27/2010 Scoping Meeting(s) 8/2/2010- 8/12/2010 DEIS NOA | BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, Idaho, and in Baker, Boardman, Island City, Ontario, and Pendleton, Oregon. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, Idaho, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, Oregon. Scoping period closed 9/27/10. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|--|-------------|-------------|-------------|-------------|---|--|
| Western Area Power Administration | | | | | | | |
| DOE/EIS-0370 Windy Gap Firing Project, Colorado | Daniel Borunda, WAPA Yardena Mansoor | | | | | EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003-10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008-10/9/2008 EPA Rating EO-2 FEIS NOA 12/9/2011 ROD | BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972). |
| DOE/EIS-0408 Upper Great Plains Wind Energy Programmatic EIS | Matt Marsh, WAPA Yardena Mansoor | FEIS App | | | | NOI 9/11/2008 Scoping Meeting(s) 9/30/2008-10/2/2008 DEIS NOA 3/22/2013 Public Hearing(s) 4/30/2013-5/2/2013 EPA Rating LO FEIS NOA | USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08. EPA DEIS NOA (78 FR 17662). WAPA DEIS NOA (78 FR 17653). Public hearings held in Billings, MT; Bismark, ND; and Sioux Falls, SD. Comment period closed 5/21/13. |
| DOE/EIS-0417 South Mountain Freeway Project, Arizona | Linda Marianito, WAPA Yardena Mansoor | | | | | Coop Agency Deter 3/12/2009 DEIS NOA 4/26/2013 Public Hearing(s) 5/21/2013 EPA Rating 3 FEIS NOA 9/26/2014 ROD | Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers. DEIS NOA (78 FR 24743). Comment period closed 7/24/13. FEIS NOA (79 FR 57929). FEIS public comment period closes 11/25/14. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|--|-------------|-------------|-------------|-------------|---|---|
| DOE/EIS-0433-S1 Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska) | Rod O'Sullivan, WAPA Carrie Abravanel | | | | | Coop Agency Deter 7/3/2012 NOI 6/15/2012 DSEIS NOA 3/8/2013 Public Hearing(s) 4/18/2013 EPA Rating EO-2 FSEIS NOA 2/7/2014 | The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS closed 4/22/13. EPA FSEIS NOA (79 FR 7450). |
| DOE/EIS-0441 Mohave County Wind Farm Project, Mohave County, Arizona | Mark Wieringa, WAPA Yardena Mansoor | | | | | Coop Agency Deter 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009- 12/10/2009 Amended NOI 7/26/2010 Scoping Meeting(s) 8/24/2010- 8/26/2010 DEIS NOA 4/27/2012 Public Hearing(s) 5/14/2012- 5/17/2012 EPA Rating EC-2 FEIS NOA 5/17/2013 ROD | BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173). |
| DOE/EIS-0442 Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands, Colorado, Nebraska, and Utah | Daniel Borunda, WAPA Yardena Mansoor | | | | | EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010- 4/26/2010 DEIS NOA 9/27/2013 Public Hearing(s) 10/23/2013 EPA Rating LO FEIS NOA | WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|---|-------------|-------------|-------------|-------------|---|---|
| DOE/EIS-0450 TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada | Steve Blazek, WAPA Yardena Mansoor | | | | | EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011- 3/10/2011 DEIS NOA 6/28/2013 Public Hearing(s) 8/14/2013- 9/6/2013 EPA Rating EC-1 FEIS NOA | RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13. |
| DOE/EIS-0469 Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota | Rod O'Sullivan, WAPA Yardena Mansoor | | | | | EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO NOI 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA | FWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton. |
| DOE/EIS-0474 Southline Transmission Project, Arizona and New Mexico | Mark Wieringa, WAPA Yardena Mansoor | | | | | EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012- 5/27/2012 DEIS NOA 4/11/2014 Public Hearing(s) 5/6/2014- 5/22/2014 EPA Rating EC-2 FEIS NOA | BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|---|---|-------------|-------------|-------------|-------------|---|--|
| DOE/EIS-0477 San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado | Tim Snowden, WAPA Yardena Mansoor | | | | | Coop Agency Deter 11/28/2011 NOI 1/25/2011 DEIS NOA 3/14/2014 Public Hearing(s) 4/8/2014-4/9/2014 EPA Rating LO FEIS NOA | BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14. |
| DOE/EIS-0478 Antelope Valley Station to Neset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota | Rod O'Sullivan, WAPA Yardena Mansoor | ROD | | | | Coop Agency Deter 1/24/2012 NOI 11/2/2011 Scoping Meeting(s) 11/15/2011-11/16/2011 DEIS NOA 12/7/2012 Public Hearing(s) 1/15/2013-1/16/2013 EPA Rating EC-2 SDEIS NOA 12/20/2013 Public Hearing(s) 1/16/2014 EPA Rating LO FEIS NOA 5/30/2014 ROD | Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13. RUS NOI (78 FR 50027; 8/16/13) to prepare supplement to the DEIS. EPA SDEIS NOA (78 FR 77121). RUS SDEIS NOA (79 FR 2407; 1/14/14.) Public hearing in Watford City, ND. Comment period closed 2/3/14. EPA FEIS NOA (79 FR 31085). |
| DOE/EIS-0479 North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California | Gerald Robbins, WAPA Yardena Mansoor | | | | | Coop Agency Deter 12/12/2011 DEIS NOA | BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). |
| DOE/EIS-0480 Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona | David Bennion, WAPA Yardena Mansoor | | | | | Coop Agency Deter 1/11/2012 NOI 7/6/2011 Scoping Meeting(s) 11/7/2011-11/17/2011 DEIS NOA | BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Oct | 2014 Nov | 2014 Dec | 2015 Jan | Milestones Accomplished | Comments |
|--|---|---------------------|---------------------|---------------------|---------------------|--|---|
| DOE/EIS-0483 Rerouting and Renovating of Estes- Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado | Mark Wieringa, WAPA Yardena Mansoor | PH | | | | EIS Determination 2/7/2012 NOI 4/17/2012 Scoping Meeting(s) 8/6/2012- 8/7/2012 Scoping Meeting(s) 10/2/2012- 10/4/2012 DEIS NOA 9/19/2014 Public Hearing(s) | Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings to be held 10/29/14 and 10/30/14 in Loveland and Estes Park. DEIS comment period closes 11/14/14. |
| DOE/EIS-0485 Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska | Rod O'Sullivan, WAPA Yardena Mansoor | | FEIS App | | | EIS Determination 4/6/2012 NOI 4/16/2012 Scoping Meeting(s) 4/24/2012 DEIS NOA 6/20/2014 Public Hearing(s) 7/1/2014 EPA Rating EC-2 FEIS NOA | NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12. EPA DEIS NOA (79 FR 35346). Public hearing held in O'Neill. DEIS comment period closed 8/4/14. |
| DOE/EIS-0496 San Luis Transmission Project, Alameda, Merced, San Joaquin and Stanislaus Counties, California | Don Lash, WAPA Yardena Mansoor | | | | | EIS Determination 9/18/2013 NOI 11/22/2013 Scoping Meeting(s) 1/8/2014- 1/9/2014 DEIS NOA | Bureau of Reclamation is a cooperating agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14. |

ENVIRONMENTAL ASSESSMENTS

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|---|---|--|
| Energy Efficiency and Renewable Energy | | | |
| DOE/EA-1778 Proposed Rule, 10 CFR 433 and 10 CFR 435 for Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High- and Low-Rise Residential Bldgs | Sarah Jensen, EE Denise Freeman | EA Determination 3/12/2010 State(s) US EA Approved EA Distributed FONSI | The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking. Supplemental Notice of Proposed Rulemaking prepared and transmitted to the Office of Management and Budget on 7/9/14. The Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). |
| DOE/EA-1926 Final Rule, 10 CFR 435, "Energy Efficiency Standards for New Federal Low-Rise Residential Buildings," Baseline Updates | Sarah Jensen, EE Denise Freeman | EA Determination 4/17/2012 State(s) US EA Approved EA Distributed FONSI | Draft EA has been prepared to support the rulemaking. |
| DOE/EA-1991 Green Building Certification Program, Rule 10 CFR 433 and 10 CFR 435 | Sarah Jensen, EE Denise Freeman | EA Determination 5/28/2010 State(s) US EA Approved EA Distributed FONSI | The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933). The final rule was published 10/14/14 (79 FR 61563). |
| Environmental Management | | | |
| DOE/EA-1977 Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany | Maxine Maxted, EM Carrie Abravanel | EA Determination 1/16/2014 Transmittal to State State(s) GA, SC EA Approved EA Distributed FONSI | EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14. Draft EA is anticipated in December 2014. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|---|---|
| Fermi Site Office | | | |
| Science | | | |
| DOE/EA-1943 Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois | Rick Hersemann, FSO Lee Jessee | EA Determination 9/21/2012 Transmittal to State State(s) IL, SD EA Approved EA Distributed FONSI | Draft EA is being prepared. Informational meetings held in Batavia, Illinois on 5/23/13 and in Lead, South Dakota on 6/25-26/13. Draft EA anticipated Fall 2014. |
| Fossil Energy | | | |
| DOE/EA-1942 Cove Point Liquefaction Project, Lusby, Maryland | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | Coop Agency Deter 9/24/2012 Transmittal to State 5/15/2014 State(s) MD, VA EA Adopted EA Distributed FONSI | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Scoping meetings held 10/9/12 in Lusby, MD, and 10/10/12 in Ashburn, VA. Scoping period closed 10/24/12. On 5/15/14, FERC issued the draft EA and an EA Notice of Availability. FERC EA NOA (79 FR 29435; 5/23/14). Public comment meeting held 5/31/14 in Lusby. Comment period closed 6/16/14. |
| DOE/EA-1963 Elba Liquefaction Project, Savannah, Georgia | Marc Talbert, FE Yardena Mansoor | Coop Agency Deter 4/19/2013 Transmittal to State State(s) GA EA Adopted EA Distributed FONSI | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13. |
| DOE/EA-1983 Sabine Pass Liquefaction Expansion Project, Cameron Parish, Louisiana | Lisa Tracy, FE Yardena Mansoor | Coop Agency Deter 7/18/2013 Transmittal to State State(s) LA EA Adopted EA Distributed FONSI | FERC is the lead agency; DOE is a cooperating agency. FERC issued an NOI to prepare an EA (78 FR 35625; 6/13/2013). Scoping meetings held 6/18-19/13 in Sulphur and Kinder, LA. Public scoping period closed 7/10/13. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|---|---|
| Golden Field Office | | | |
| Energy Efficiency and Renewable Energy | | | |
| DOE/EA-1852 Cloud County Community College Wind Energy Project, Kansas | Casey Strickland, GO Denise Freeman | EA Determination 12/10/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI | Project on hold pending resolution of funding issues. |
| DOE/EA-1949 Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington | Laura Margason, GO Denise Freeman | Coop Agency Deter 11/13/2012 Transmittal to State 1/22/2013 State(s) WA EA Approved EA Distributed 8/14/2013 FONSI | Project and EA on hold pending resolution of funding issues. |
| DOE/EA-1968 Site-Wide Environmental Assessment of the National Renewable Energy Laboratory's South Table Mountain Site, Golden, Colorado | Robert Smith, GO Denise Freeman | EA Determination 1/24/2012 Transmittal to State 9/2/2014 State(s) CO EA Approved EA Distributed FONSI | Draft EA public comment period closed 10/3/14 and Final EA is being prepared. |
| DOE/EA-1970 Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey | Lori Gray, GO John Jediny | EA Determination 7/16/2014 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI | Draft EA preparation is underway. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|---|--|-----------------------------|
| DOE/EA-1985 Virginia Offshore Wind Technology Advancement Project (VOWTAP), 24 nautical miles offshore of Virginia Beach, Virginia | Kristin Kerwin, GO John Jediny | EA Determination 3/20/2014 Transmittal to State State(s) VA EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| DOE/EA-1992 Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon | Diana Heyder, GO Denise Freeman | EA Determination 8/5/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| Loan Programs | | | |
| DOE/EA-1841 Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York | Carol Hammel-Smith, LP John Jediny | EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI | EA on hold. |
| DOE/EA-1849-S1 Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada | Matt McMillen, LP John Jediny | EA Determination 8/14/2013 Transmittal to State 9/1/2014 State(s) NV EA Approved EA Distributed FONSI | |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|---|---|
| Los Alamos Field Office | | | |
| National Nuclear Security Administration | | | |
| DOE/EA-1962 Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54 | George Henckel, LASO Ralph Barr | EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI | |
| National Nuclear Security Administration | | | |
| DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas | Jane Summerson, NNSA Carrie Abravanel | EA Determination 12/19/2011 Transmittal to State 12/12/2012 State(s) US EA Approved EA Distributed FONSI | Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12). |
| NNSA Production Office (Pantex, Y-12) | | | |
| National Nuclear Security Administration | | | |
| DOE/EA-1993 Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas | Jack Zanger, NPO Ralph Barr | EA Determination 2/6/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI | |
| DOE/EA-1997 Construction Landfill Expansion, Pantex Plant, Amarillo, Texas | Jack Zanger, NPO Ralph Barr | EA Determination 8/21/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI | |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|---|---|
| Oak Ridge Office | | | |
| Environmental Management | | | |
| DOE/EA-1599 Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications | Steve Cooke, OR Yardena Mansoor | EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI | Comment period closed 8/15/08. EA is on hold. |
| Portsmouth/Paducah Project Office | | | |
| Environmental Management | | | |
| DOE/EA-1856 Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio | Greg Simonton, PPPO Yardena Mansoor | EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI | State and public reviews are planned for June 2015. |
| DOE/EA-1927 Transfer of the Paducah Gaseous Diffusion Plant in Paducah, Kentucky | Pete Yerace, EMCBC Yardena Mansoor | EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI | State and public reviews are planned for late 2014. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|---|--|
| Power Administrations | | | |
| Bonneville Power Administration | | | |
| DOE/EA-1895 Lolo Creek Permanent Weir and Fish Trapping Facility Construction Near town of Weippe, Clearwater County, Idaho | Donald Rose, BPA Yardena Mansoor | EA Determination 7/6/2011 Transmittal to State 1/29/2013 State(s) ID Cancellation | BLM is a cooperating agency. Scoping period closed 12/2/11. Draft EA comment period closed 3/1/13. Project canceled. |
| DOE/EA-1945 Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington | Kimberly St. Hilaire, BPA Yardena Mansoor | EA Determination 10/2/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Draft EA planned for November 2014. |
| DOE/EA-1946 Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon | Douglas Corkran, BPA Yardena Mansoor | EA Determination 10/11/2012 Transmittal to State 7/3/2014 State(s) OR EA Approved EA Distributed FONSI | Scoping meetings held 1/16-17/13 in Monmouth and Albany, OR. Scoping period closed 1/31/13. Draft EA public meetings 7/23-24/14 in Independence and Albany, OR. Draft EA comment period closed 8/6/14. Final EA planned for December 2014. |
| DOE/EA-1951 Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line, Benton and Yakima Counties, Washington | Kimberly St. Hilaire, BPA Yardena Mansoor | EA Determination 12/12/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Draft EA planned for Spring 2015. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|---|---|
| DOE/EA-1952 Lane-Wendson Transmission Line Rebuild Project, Lane County, Oregon | Doug Corkran, BPA Yardena Mansoor | EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA planned for December 2014. |
| DOE/EA-1959 Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington | Donald Rose, BPA Yardena Mansoor | EA Determination 3/28/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13. Draft EA planned for November 2014. |
| DOE/EA-1961 Kalispell-Kerr Transmission Line Rebuild Project, Kalispell and Polson, Montana | Justin Moffett, BPA Yardena Mansoor | EA Determination 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI | Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for March 2015. |
| DOE/EA-1967 Hills Creek-Lookout Point Transmission Line Rebuild, Lane County, Oregon | Justin Moffett, BPA Yardena Mansoor | EA Determination 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for April 2015. |
| DOE/EA-1973 Kootenai River Restoration at Bonners Ferry, Boundary County, Idaho | Donald Rose, BPA Yardena Mansoor | EA Determination 12/11/2013 Transmittal to State State(s) ID EA Approved EA Distributed FONSI | Scoping meeting held 2/26/14 at Bonners Ferry, ID. Scoping period closed 3/10/14. Draft EA planned for March 2015. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|--|---|
| DOE/EA-1974 Wallooskee-Youngs Confluence Restoration Project, Clatsop County, Oregon | Donald Rose, BPA Yardena Mansoor | EA Determination 12/11/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | U.S. Army Corps of Engineers is a cooperating agency. Scoping meeting held 1/14/14 in Astoria, OR. Scoping period closed 1/27/14. Draft EA planned for November 2014. |
| DOE/EA-1980 Spar Canyon-Round Valley Access Road System Improvements, Custer County, Idaho | Jeffrey Maslow, BPA Yardena Mansoor | EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI | BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for May 2015. |
| DOE/EA-1981 Bonneville-Hood River Transmission Line Rebuild, Multnomah and Hood River Counties, Oregon | Katey Grange, BPA Yardena Mansoor | EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for Summer 2015. |
| DOE/EA-1994 Malheur Resource Area Jonesboro Diversion Dam Replacement Project, Malheur County, Oregon | Jenna Peterson, BPA Yardena Mansoor | Coop Agency Deter 11/7/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | BLM is the lead agency; BPA is a cooperating agency. The Draft EA is planned for public review in late 2014. |
| DOE/EA-1995 Trestle Bay Ecosystem Restoration Project, Clatsop County, Oregon | Donald Rose, BPA Yardena Mansoor | EA Determination 8/18/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | U.S. Army Corps of Engineers is the lead agency; BPA is a cooperating agency. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|--|---|
| DOE/EA-1996 Glass Butte Radio Station, Lake County, Oregon | Gene Lynard, BPA Yardena Mansoor | Coop Agency Deter 4/4/2013 Transmittal to State State(s) EA Approved EA Distributed FONSI | BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13. |
| DOE/EA-1998 Upper Columbia Spring Chinook and Steelhead Acclimation Project, Chelan County, Washington | Donald Rose, BPA Yardena Mansoor | EA Determination 9/24/2014 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | |
| Western Area Power Administration | | | |
| DOE/EA-1581 Sand Hills Wind Project, Wyoming | Rod O'Sullivan, WAPA Yardena Mansoor | EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Adopted EA Distributed FONSI | BLM is the lead agency; WAPA is a cooperating agency. BLM, State of Wyoming, and tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11. |
| DOE/EA-1611-S1 Modification of the Western Area Power Administration Interconnect Agreement for Colorado Highlands Wind Project, Logan County, Colorado | Rod O'Sullivan, WAPA Yardena Mansoor | EA Determination 3/25/2014 Transmittal to State 9/4/2014 State(s) CO EA Approved EA Distributed FONSI | This supplemental EA is for the proposed expansion of a wind energy project originally analyzed in WAPA's 2009 EA. Draft EA comment period closed 10/14/14. |
| DOE/EA-1671 Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California | Linda Marianito, WAPA Yardena Mansoor | Coop Agency Deter 5/11/2009 Transmittal to State State(s) AZ, CA EA Adopted EA Distributed FONSI | Bureau of Indian Affairs is the lead agency; WAPA is a cooperating agency. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|---|--|--|
| DOE/EA-1880 Big Bend to Witten Transmission Line Project, South Dakota | Rod O'Sullivan, WAPA Carrie Abravanel | EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI | Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is related to Keystone XL project (see DOE/EIS-0433-S1). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. |
| DOE/EA-1902 Northern Wind Interconnection Project, Summit, South Dakota | Lou Hanebury, WAPA Yardena Mansoor | EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI | Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. |
| DOE/EA-1955 Campbell County Wind Project, Pollock, South Dakota | Tom Atkinson, WAPA Yardena Mansoor | EA Determination 1/22/2013 Transmittal to State 7/28/2014 State(s) SD EA Approved EA Distributed FONSI | Draft EA review period closed 9/2/14. |
| DOE/EA-1966 Sunflower Wind Project, Hebron, North Dakota | Lou Hanebury, WAPA Yardena Mansoor | EA Determination 6/7/2013 Transmittal to State 5/19/2014 State(s) ND EA Approved 10/7/2014 EA Distributed 10/7/2014 FONSI 10/7/2014 | Scoping meeting held 8/22/13 in Dickens, ND. Draft EA review period closed 6/20/14. |
| DOE/EA-1972 ED2 Saguaro No. 2 115-kV Transmission Line Rebuild Project for Central Arizona Project near Eloy, Pinal County, Arizona | Matthew Bilsbarrow, WAPA Yardena Mansoor | EA Determination 11/5/2013 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI | Bureau of Reclamation, Bureau of Indian Affairs, and the BIA San Carlos Irrigation Project are cooperating agencies. Scoping meeting held 3/25/14 in Casa Grande, AZ. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|---|---|--|
| DOE/EA-1978 Sand Creek Winds, McCone County, Montana | Greg Liebelt, WAPA Yardena Mansoor | EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI | |
| DOE/EA-1979 Summit Wind Farm, Summit, South Dakota | Micah Reuber, WAPA Yardena Mansoor | EA Determination 10/1/2013 Transmittal to State State(s) SD EA Approved EA Distributed FONSI | |
| DOE/EA-1982 Parker-Davis Transmission System Programmatic Operations and Maintenance Project; Arizona, California, and Nevada | Sean Heath, WAPA Yardena Mansoor | EA Determination 2/12/2014 Transmittal to State State(s) AZ, CA, NV EA Approved EA Distributed FONSI | WAPA is the lead agency. Bureau of Reclamation (Lower Colorado Regional Office) and U.S. Forest Service (Coronado National Forest) are cooperating agencies. |
| DOE/EA-1987 Parker-Headgate Rock and Parker- Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona | Johnida Dockens, WAPA Yardena Mansoor | EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI | Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. Bureau of Indian Affairs, Bureau of Reclamation, and the Colorado River Indian Tribes are cooperating agencies. |
| DOE/EA-1989 Cliffrose Solar Energy Interconnection Project near Kingman, Mohave County, Arizona | Matthew Bilsbarrow, WAPA Yardena Mansoor | EA Determination 8/5/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI | |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|--|--|
| DOE/EA-1990 Ridgenose Solar Energy Interconnection Project, Mohave County, Arizona | Sean Heath, WAPA Yardena Mansoor | EA Determination 8/7/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI | |
| Richland Operations Office | | | |
| Environmental Management | | | |
| DOE/EA-1707 Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington | Kevin Leary, RL Carrie Abravanel | EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI | Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. EA is on hold. |
| DOE/EA-1915 Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri- City Development Council, the Local Community Reuse Organization, Richland, Washington | Paula Call, RL Carrie Abravanel Dean Monroe, GC-51 | EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12. |
| Rocky Mountain Oilfield Testing Center | | | |
| Fossil Energy | | | |
| DOE/EA-1956 Site-Wide Environmental Assessment for the Divestiture of Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3, Natrona County, Wyoming | Michael Taylor, RMOTC Yardena Mansoor | EA Determination 7/15/2012 Transmittal to State 3/11/2014 State(s) WY EA Approved EA Distributed FONSI | Draft EA review period closed 4/14/14. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|---|----------|
| Savannah River Operations Office | | | |
| Environmental Management | | | |
| DOE/EA-1999 Proposal to Permit 750 Acres at the Savannah River Site for Use by the State of South Carolina Military Department | <u>Drew Grainger, SR</u> Ralph Barr | EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI | |

Abbreviations of NEPA Terms and Milestones

| | | | |
|------------------|--|-----------------|---|
| ANOI | - Advance Notice of Intent | FSEIS | - Final Supplemental Environmental Impact Statement |
| Amen. NOI | - Amended Notice of Intent | F/W | - Floodplain/Wetlands |
| AROD | - Amended Record of Decision | FY | - Fiscal Year |
| App Req | - Approval Request for Draft or Final Environmental Impact Statement | MAP | - Mitigation Action Plan |
| CX | - Categorical Exclusion | NDM | - NEPA Document Manager |
| DEIS | - Draft Environmental Impact Statement | NOA | - Notice of Availability |
| DSEIS | - Draft Supplemental Environmental Impact Statement | NOI | - Notice of Intent |
| EA | - Environmental Assessment | PEIS | - Programmatic Environmental Impact Statement |
| EIR | - Environmental Impact Report (California) | PFONSI | - Proposed Finding of No Significant Impact |
| EIS | - Environmental Impact Statement | PH | - Public Hearings |
| FEIS | - Final Environmental Impact Statement | ROD | - Record of Decision |
| FONSI | - Finding of No Significant Impact | SA | - Supplement Analysis |
| FR | - Federal Register | Scp Mtg. | - Public Scoping Meeting(s) |
| | | SEIS | - Supplemental EIS |

Abbreviations of Other Agencies

| | | | |
|-------------|-------------------------------------|--------------|---|
| BIA | - Bureau of Indian Affairs | NASA | - National Aeronautics and Space Administration |
| BLM | - Bureau of Land Management | NPS | - National Park Service |
| BOEM | - Bureau of Ocean Energy Management | NRC | - Nuclear Regulatory Commission |
| BOR | - Bureau of Reclamation | USDA | - U.S. Department of Agriculture |
| DOD | - Department of Defense | USCOE | - U.S. Army Corps of Engineers |
| EPA | - Environmental Protection Agency | USFWS | - U.S. Fish and Wildlife Service |
| FAA | - Federal Aviation Administration | USFS | - U.S. Forest Service |

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

| | |
|---------|---|
| ARPA-E | - Advanced Research Projects Agency-Energy |
| BPA | - Bonneville Power Administration |
| EE | - Energy Efficiency and Renewable Energy |
| EM | - Environmental Management |
| FE | - Fossil Energy |
| GC | - General Counsel |
| LM | - Legacy Management |
| LP | - Loan Programs |
| NNSA | - National Nuclear Security Administration |
| NNSA-DP | - NNSA-Defense Programs |
| NNSA-NN | - NNSA-Nonproliferation and National Security |
| NE | - Nuclear Energy |
| OE | - Electricity Delivery and Energy Reliability |
| SC | - Science |
| SEPA | - Southeastern Power Administration |
| SWPA | - Southwestern Power Administration |
| WAPA | - Western Area Power Administration |

Field Offices

| | |
|------|--------------------------|
| ASO | - Argonne Site Office |
| BHSO | - Brookhaven Site Office |
| BSO | - Berkeley Site Office |
| CBFO | - Carlsbad Field Office |

Field Offices (continued)

| | |
|---------|---|
| CH | - Chicago Office |
| EMCBC | - Environmental Management Consolidated Business Center |
| GO | - Golden Field Office |
| ID | - Idaho Operations Office |
| KCFO | - Kansas City Field Office |
| LAFO | - Los Alamos Field Office |
| LFO | - Livermore Field Office |
| NETL | - National Energy Technology Laboratory |
| NNSA-AL | - NNSA/Albuquerque Complex |
| NPO | - NNSA Production Office (Pantex/Y-12) |
| NFO | - Nevada Field Office |
| OR | - Oak Ridge Office |
| ORP | - Office of River Protection |
| PNSO | - Pacific Northwest Site Office |
| PPPO | - Portsmouth/Paducah Project Office |
| PSO | - Princeton Site Office |
| RL | - Richland Operations Office |
| RMOTC | - Rocky Mountain Oilfield Testing Center |
| SLAC SO | - Stanford Linear Accelerator Center Site Office |
| SR | - Savannah River Operations Office |
| SFO | - Sandia Field Office |
| WVDP | - West Valley Demonstration Project |