


IPT Agenda

1. Communications Channels & Protocols
2. Project Priorities
3. High Level Schedule Milestones
4. PARS II Problem Classification
5. Moving to Weekly IPT Meetings

Communication Channels for Deployment of PARS-II



High Level Schedule Milestones

PARS II Major Milestones		
Milestone	Start	Finish
1.7.2.1 PARS II CPP Internal System Testing	08/24/2009	11/30/2009
1.7.2.2 PARS II OA Internal System Testing	06/01/2009	12/31/2009
1.11.7.1 PARS II CPP User Acceptance Testing	01/04/2009	02/01/2010
1.11.7.2 PARS II OA User Acceptance Testing	01/04/2010	02/02/2010
1.13.20 PARS II Deployment	02/03/2010	09/30/2010

PARS II Problem Classification

1. ***Prevents*** the Accomplishment of an ***Essential*** PARS II Capability
2. ***Adversely Affects*** the Accomplishment of an Essential PARS II Capability, and ***No Work-Around Solution is Known***
3. ***Adversely Affects*** the Accomplishment of an Essential PARS II Capability, but ***A Work-Around Solution is Known***
4. Results in User/Operator Inconvenience or Annoyance, but Does Not Affect an Essential PARS II Capability
5. Any Other Effect