



RECEIVED

By Docket Room at 11:55 am, Mar 31, 2023

March 31, 2023

U.S. Department of Energy (FE-34)
Office of Regulation, Analysis, and Engagement
Office of Resource Sustainability
P.O. Box 44375
Washington, D.C. 20026-4375

**Re: Driftwood LNG LLC
FE Docket No. 16-144-LNG
DOE/FE Order Nos. 3968, 3968-A, 4373, and 4373-A
Semi-Annual Report (October 1, 2022 through March 31, 2023)**

To Whom It May Concern:

Pursuant to Condition J of DOE/FE Order No. 3968 (as amended by DOE/FE Order No. 3968-A), and Condition M of DOE/FE Order No. 4373 (as amended by DOE/FE Order No. 4373-A), Driftwood LNG LLC ("DWLNG") is providing herein the semi-annual status report for the Driftwood LNG Facility (the "Project") for the period October 1, 2022 through March 31, 2023.

DWLNG has obtained all applicable federal and state permits required for the Project at this time.

During this reporting period, construction continued for the Project. Construction activities included vegetation clearing and grading, demolition of existing site buildings and infrastructure, pile driving, and concrete foundations.

Non-jurisdictional construction activities, including the construction of water wells, also continued during the reporting period.

DWLNG is continuing to develop and negotiate terms for long-term LNG export contracts and long-term supply contracts for the Project. In accordance with Conditions D(1) and D(2) of DOE/FE Order No. 3968, and Conditions I(i) and I(ii) of DOE/FE Order No. 4373, DWLNG will file copies of long-term contracts following execution.



For any further inquiries, please feel to contact me at (832) 962-4000.

Very truly yours,

A handwritten signature in black ink that reads "Catherine Rourke". The script is fluid and cursive, with the first letters of each word being capitalized and prominent.

Catherine Rourke
SVP, HSSE and Regulatory Affairs
Driftwood LNG LLC