

**RECEIVED**

*By Docket Room at 3:35 pm, Oct 02, 2025*

October 1, 2025

Natalie Wood  
Office of Natural Gas Regulatory Activities  
U.S. Department of Energy  
FE-34  
P.O. Box 44375  
Washington, DC 20026  
Re: *American LNG Marketing LLC*, DOE/FE Docket No. 15-19-LNG Semi-Annual Report

Dear Ms. Wood:

Pursuant to Ordering Paragraph J of DOE/FE Order No. 3656, American LNG Marketing LLC (“American LNG”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.<sup>1</sup> Development activities for the Titusville facility are ongoing, with a likely commercial operation date in 2027 due to current market dynamics and ongoing regulatory processes. American LNG and its affiliates are in negotiations with potential counterparties for sales of exported LNG. Exports of LNG from the Titusville Facility will commence sometime thereafter depending on the outcome of the ongoing discussions.

Please contact me if you have any questions.

Respectfully submitted,

*/s/ Daniel McLaughlin*

Daniel McLaughlin

*Signatory for American LNG Marketing LLC*

*DMcLaughlin@Sawgrass-LNG.com*

---

<sup>1</sup> *American LNG Marketing LLC, DOE/FE Order No. 3656 (May 29, 2015).*