



Home sitingcases

Status of All Projects

CALIFORNIA ENERGY COMMISSION - ENERGY FACILITY STATUS Power Plant Projects Since 1996.

COLOR KEY:

Operational / On Line

Approved

In Review

On-line date is expected to be delayed beyond the date shown.

Expected and disclosed

Planned but undisclosed

On hold or suspended. According to developers, the new on-line date will be determined when the markets are favorable and financing is available.

Project approved but cancelled by applicant or approved and license expired before construction began; or proceeding terminated by Commission.

Projects On Line Arranged by Date On Line	Docket Number	Status	Capacity (MW)	Construction Completed (percent)	Location	Date Approved	Construction Start Date	Original On-Line Date	Actual On-Line Date*
1a Sunrise Cogeneration, Phase I Texaco Global Gas and Power & NRG	1998-AFC-04C	Operational	320	100	Kern	12/6/2000	12/7/2000	07/2001	6/27/2001
2 Sutter Energy Center Calpine Corporation	1997-AFC-02C	Operational	540	100	Sutter	4/14/1999	7/11/1999	07/2001	7/2/2001
3 Los Medonas (Pittsburg) Pittsburg District Energy/Calpine	1998-AFC-01C	Operational	555	100	Contra Costa	8/17/1999	9/17/1999	07/2001	7/9/2001
4 Larkspur Energy Facility Wildflower Energy	2001-EP-01C	Operational	90	100	San Diego	4/4/2001	4/5/2001	07/2001	7/16/2001
5 Alliance Drews Energy Facility Alliance Colton	2001-EP-05C	Operational	40	100	San Bernardino	4/25/2001	4/26/2001	09/2001	8/15/2001
6 Hanford Emergency Peaker Project GWF Power Systems	2001-EP-07C	Operational	95	100	Kings	5/7/2001	TBD	9/30/2001	9/3/2001
7 Indigo Generation Facility Wildflower Energy	2001-EP-02C	Operational	135	100	Riverside	4/4/2001	4/5/2001	09/2001	9/10/2001
8 Alliance Century Energy Facility Alliance Colton	2001-EP-04C	Operational	40	100	San Bernardino	4/25/2001	4/26/2001	09/2001	9/15/2001
9 CalPeak Enterprise CalPeak Power	2001-EP-10C	Operational	49.5	100	San Diego	6/6/2001	6/7/2001	09/2001	9/30/2001
10 CalPeak Border CalPeak Power, LLC	2001-EP-14C	Operational	49.5	100	San Diego	7/11/2001	7/12/2001	09/2001	10/26/2001
Subtotal On Line 2001			1,914						
11 King City Emergency Peaker Project	2001-EP-06C	Operational	50	100	Monterey	5/2/2001	5/3/2001	09/2001	1/14/2002

STEP DIVISION POWER PLANT SITING COMPLIANCE DEVELOPERS PU

12a	Calpine Gilroy Energy Center, Phase 1 (Unit 1 & 2) Calpine	2001-EP-08C	Operational	0	100	Santa Clara	5/21/2001	5/22/2001	09/2001	1/29/2002
12b	Calpine Gilroy Energy Center, Phase 2 (Unit 3) Calpine	2001-EP-08C	Operational	135	100	Santa Clara	5/21/2001			2/20/2002
13	Delta Energy Facility Calpine	1998-AFC-03C	Operational	887	100	Contra Costa	2/9/2000	4/1/2000	07/2002	5/10/2002
14	Henrietta Peaker GWF Energy	2001-AFC-18C	Operational	96	100	Kings County	3/7/2002	3/8/2002	06/2002	7/1/2002
15	Moss Landing Modernization, Units 1 & 2 Duke Energy	1999-AFC-4C	Operational	1,060	100	Monterey County	10/25/2000	11/28/2000	06/2002	7/11/2002
16a	Huntington Beach Modernization, Unit 3 AES	2000-AFC-13C	Operational	225	100	Orange	5/10/2001	5/31/2001	11/2001	7/31/2002
17a	Valero Cogeneration, Unit 1 Valero Refining Company	2001-AFC-05C	Operational	51	100	Solano County	10/31/2001	11/5/2001	06/2002	10/18/2002
Subtotal On Line 2002				2,504						
18	Los Esteros 1 Calpine	2001-AFC-12C	Operational	180	100	Santa Clara County	7/2/2002	7/8/2002	05/2003	3/7/2003
19	La Paloma Generating Plant La Paloma Generating Company LLC	1998-AFC-02C	Operational	1,124	100	Kern County	10/6/1999	1/1/2000	02/2003	3/7/2003
20	High Desert Power Project High Desert Power Trust	1997-AFC-01C	Operational	830	100	San Bernardino	5/3/2000	5/1/2001	07/2003	4/22/2003
21	Tracy Peaker Plant GWF Power Systems	2001-AFC-16C	Operational	169	100	San Joaquin	7/17/2002	7/22/2002	04/2003	6/1/2003
1b	Sunrise Cogeneration, Phase II Texaco Global Gas and Power & NRG	1998-AFC-04C	Operational	265	100	Kern County	11/19/2001	12/7/2001	06/2003	6/1/2003
22	Woodland Generation Station 2 Modesto Irrigation District	2001-SPPE- 01C	Operational	80	100	Stanislaus County	9/19/2001	2/21/2002	05/2003	6/6/2003
23	Blythe Energy Project Blythe Energy, LLC	1999-AFC-08C	Operational	520	100	Riverside County	3/21/2001	4/27/2001	04/2003	7/15/2003
24	Elk Hills Power Project Elk Hills Power LLC	1999-AFC-01C	Operational	500	100	Kern County	12/6/2000	6/8/2001	12/2002	7/24/2003
16b	Huntington Beach Modernization, Unit 4 AES	00-AFC-13	Operational	225	100	Orange County	5/10/2001	5/31/2001	11/2001	8/7/2003
Subtotal On Line 2003				3,893						
Subtotal On Line 2004				0						
25	Donald Von Raesfeld (Formerly Pico Power) Silicon Valley Power	2002-AFC-03C	Operational	147	100	Santa Clara County	9/9/2003	9/10/2003	12/2004	3/24/2005
26	Metcalf Energy Center Calpine	1999-AFC-03C	Operational	600	100	Santa Clara County	9/24/2001	1/15/2002	07/2003	5/27/2005
27	Pastoria Energy Facility Calpine Corporation	1999-AFC-07C	Operational	750	100	Kern County	12/20/2000	10/3/2001	01/2003	7/5/2005
28	Kings River Peaker Kings River Conservation District	2003-SPPE- 02C	Operational	97	100	Fresno	5/19/2004	11/1/2004	05/2005	9/19/2005
29	Magnolia Southern CA Public Power Authority	2001-AFC-06C	Operational	328	100	Los Angeles	3/5/2003	7/21/2003	05/2005	9/22/2005
30	Malburg Generating Station City of Vernon	2001-AFC-25C	Operational	134	100	Los Angeles	5/20/2003	9/11/2003	11/2005	10/17/2005
31a	Mountainview Generating Station, Unit 3 Mountainview Power Company	2000-AFC-02C	Operational	1,056	100	San Bernardino	3/21/2001	9/1/2001	06/2003	12/9/2005
Subtotal On Line 2005				3,112						
31b	Mountainview Generating Station, Unit 4 Mountainview Power Company	2000-AFC-02C	Operational	0	100	Oxnard	3/21/2001	9/1/2001	06/2003	1/19/2006
32	Cosumnes Power Plant SMUD	2001-AFC-19C	Operational	500	100	Sacramento	9/9/2003	9/17/2003	06/2005	2/24/2006

B L I C
E N V I R O N M E N T A L
T R A N S M I S S I O N
S P E C I A L
P R O J E C T S

33	Walnut Energy Center Turlock Irrigation District	2002-AFC-04C	Operational	250	100	Stanislaus	2/18/2004	3/15/2004	04/2006	2/28/2006
34	Palomar Energy Project Semptra Energy Resources	2001-AFC-24C	Operational	546	100	San Diego	8/6/2003	6/1/2004	03/2006	4/1/2006
35a	Riverside Energy Resource Center, Unit 1 Riverside Public Utilities	2004-SPPE- 01C	Operational	96	100	Riverside	12/15/2004	2/23/2005	06/2005	6/1/2006
36	Ripon Simple Cycle Modesto Irrigation District	2003-SPPE- 01C	Operational	95	100	San Joaquin	2/4/2004	10/4/2004	04/2005	6/21/2006
35b	Riverside Energy Resource Center, Unit 2 Riverside Public Utilities	2004-SPPE- 01C	Operational	0	100	Riverside	12/15/2004			7/26/2006
Subtotal On Line 2006				1,487						
37	Bottle Rock Geothermal Power Plant Bottle Rock L.L.C.	1979-AFC-04C	Operational	55	100	Lake Co.	12/13/2006	12/19/2006	06/2007	10/1/2007
38	Roseville Energy Park Roseville Electric - City of Roseville	2003-AFC-01C	Operational	160	100	Placer	4/13/2005	8/18/2005	12/2007	11/5/2007
Subtotal On Line 2007				215						
39	Niland Peaker Imperial Irrigation District	2006-SPPE- 01C	Operational	93	100	Imperial County	10/11/2006	6/25/2007	08/2005	5/29/2008
Subtotal On Line 2008				93						
40	Gateway Generating Station (formerly Contra Costa Power Plant Unit 8) Mirant Corporation	2000-AFC-01C	Operational	530	100	Contra Costa	5/30/2001	8/30/2001	08/2003	1/4/2009
41a	Inland Empire Energy Center, Unit 1 Calpine	2001-AFC-17C	Operational	400	100	Riverside	12/17/2003	8/29/2005	12/2005	1/28/2009
42	Midway Peaking Project (formerly Starwood Power) Starwood Power - Midway LLC	2006-AFC-10C	Operational	120	100	Fresno	1/16/2008	9/23/2008	06/2009	5/1/2009
43	Panoche Energy Center Energy Investors Fund, LLC	2006-AFC-05C	Operational	400	100	Fresno County	12/19/2007	2/15/2008	11/2009	7/1/2009
44	Otay Mesa Otay Mesa Energy Center, LLC/Calpine	1999-AFC-5C	Operational	590	100	San Diego	4/18/2001	9/10/2001	07/2003	10/3/2009
Subtotal On Line 2009				2,040						
45	Orange Grove Energy Center Orange Grove Energy, L.P. Blythe Transmission Line Blythe Energy, LLC	2008-AFC-4C 1999-AFC-08C	Operational Operational	96 0	100 100	San Diego County Riverside County	4/8/2009 10/11/2006	7/16/2009 2/23/2009	12/1/2010 06/2007	4/1/2010 4/1/2010
41b	Inland Empire Energy Center, Unit 2 Calpine	2001-AFC-17C	Operational	400	100	Riverside	12/17/2003	8/26/2005	12/2005	5/3/2010
46	Humboldt Bay Generating Station Repowering Pacific Gas and Electric Company	2006-AFC-07C	Operational	163	100	Humboldt County	9/24/2008	10/11/2008	09/2009	10/1/2010
47	Colusa Generating Station CPV/PG&E	2006-AFC-09C	Operational	660	100	Colusa County	4/23/2008	7/28/2008	5/1/2010	12/22/2010
Subtotal On Line 2010				1,319						
48	Riverside Energy Resource Center Units 3 & 4 (Expansion Project) City of Riverside	2008-SPPE-1C	Operational	96	100	Riverside County	2/25/2009	1/4/2010	12/2009	11/2011
49	Canyon Power Plant Southern CA Public Power Authority	2007-AFC-9C	Operational	200	100	Orange County	3/17/2010	4/15/2010	07/2011	12/2011
Subtotal On Line 2011				296						
50	Mariposa Energy	2009-AFC-03C	Operational	200	100	Alameda County	5/18/2011	6/8/2011	07/2012	10/2011

Project	Docket Number	Status	Capacity (MW)	Construction Completed (percent)	Location	Date Approved	Construction Start Date	Original On-Line Date	Actual On-Line Date*
Project Mariposa Energy, LLC									
51 Almond 2 Power Plant Turlock Irrigation District	2009-AFC-02C	Operational	174	100	Stanislaus	12/15/2010	3/1/2011	3/27/2013	7/13/2012
52 El Centro Generating Station Unit 3 Repower Imperial Irrigation District	2006-SPPE- 02C	Operational	128	100	Imperial County	1/4/2007	09/2010	04/2012	10/5/2012
53 Lodi Energy Center Northern California Power Authority (NCPA)	2008-AFC-10C	Operational	255	100	San Joaquin County	4/21/2010	7/14/2010	06/2012	11/1/2012
54 Tracy Combined-Cycle Power Plant AltaGas San Joaquin Energy Inc	2008-AFC-07C	Operational	145	100	San Joaquin County	3/24/2010	1/10/2011	08/2012	11/1/2012
Subtotal On Line 2012			902						
55 Marsh Landing Generating Station NRG Marsh Landing LLC	2008-AFC-03C	Operational	760	100	Contra Costa County	8/25/2010	1/15/2010	06/2013	5/1/2013
56 Walnut Creek Energy Park Walnut Creek Energy LLC	2005-AFC-02C	Operational	500	100	Los Angeles County	2/27/2008	06/2011	N/A	5/1/2013
57 CPV Sentinel Energy Project Competitive Power Ventures	2007-AFC-3C	Operational	850	100	Riverside County	12/1/2010	06/2011	08/2013	8/1/2013
58a El Segundo Energy Center, Units: 5,6,7,8 El Segundo Energy Center LLC	2000-AFC-14C	Operational	560	100	Los Angeles County	7/1/2010	5/6/2011	08/2011	8/1/2013
59 Russell City Energy Center Calpine	2001-AFC-07C	Operational	600	100	Alameda County	9/11/2002	9/1/2010	2013	8/8/2013
60 Los Esteros Critical Energy Facility Phase II Calpine	2003-AFC-02C	Operational	140	100	Santa Clara	10/11/2006	7/8/2002	N/A	8/9/2013
61a Genesis Solar Energy Projects, Unit 2 NextEra™ Energy Resources LLC	2009-AFC-08C	Operational	125	100	Riverside County	9/29/2010	1/17/2011	N/A	11/30/2013
62 Ivanpah Solar Electric Generating System Solar Partners Brightsource	2007-AFC-05C	Operational	370	100	San Bernardino County	9/22/2010	10/2010	10/2012	12/30/2013
Subtotal On Line 2013			3,905						
61b Genesis Solar Energy Projects, Unit 1 NextEra™ Energy Resources LLC	2009-AFC-08C	Operational	125	100	Riverside County	9/29/2010	1/17/2011	N/A	3/7/2014
63 Abengoa Mojave Solar Project Abengoa Solar Inc.	2009-AFC-5C	Operational	250	100	San Bernardino	9/8/2010	08/2011	N/A	12/9/2014
Subtotal On Line 2014			375						
64 Santa Clara SC-1 Data Center, Phase 2	2011-SPPE-01	Operational	0	100	Santa Clara County	3/28/2012			2015
Subtotal On Line 2015			0						
65a Blythe Solar Power Project, Unit 1 NextEra Blythe Solar Energy Center, LLC	2009-AFC-6C	Operational	485	100	Riverside	9/15/2010	3/23/2015	N/A	4/28/2016
66 Pio Pico Energy Center Pio Pico Energy Center, LLC	2011-AFC-1C	Operational	300	100	San Diego	9/12/2012	3/9/2015	9/20/2016	10/20/2016
65b Blythe Solar Power Project, Unit 2 NextEra Blythe Solar Energy Center, LLC	2009-AFC-6C	Operational	125	100	Riverside	9/15/2010	3/23/2015		10/28/2016
Subtotal On Line 2016			910						
Subtotal On Line 2017			0						
Subtotal On Line 2018			0						
ON-LINE TOTAL - In Operation			22,965						

Approved and Under
Construction
Arranged by
Date On Line

Docket
Number

Status

Capacity
(MW)

Construction
Completed
(percent)

Location

Date
Approved

Construction
Start Date

Original
On-Line
Date

Actual
On-Line
Date*

1	Carlsbad Energy Center Project Carlsbad Energy Center LLC	2007-AFC-6C	Under Construction	558	15	San Diego	7/30/2015	3/1/2017	06/2010	
2	Huntington Beach Energy Project (HBEP) AES Southland	2012-AFC-02C	Under Construction	939	0	Orange County	4/12/2017	TBD	08/2018	
3	Alamitos Energy Center AES Southland Development, LLC	2013-AFC-01C	Under Construction	1,040	0	Los Angeles County	4/12/2017		04/2020	
Approved and/or Under Construction Subtotal				2,537						
Approved and Under Pre-Construction Arranged by Date On Line		Docket Number	Status	Capacity (MW)	Construction Completed (percent)	Location	Date Approved	Construction Start Date	Original On-Line Date	Actual On-Line Date*
Approved and/or Under Pre-Construction Subtotal				0						
Approved and/or Under Construction Total (Pre-Const and Const)				2,537						
Approved & On Hold - Not Under Construction Arranged by Project Name		Docket Number	Status	Capacity (MW)	Construction Completed (percent)	Location	Date Approved	Construction Start Date	Original On-Line Date	Actual On-Line Date*
1	Oakley Generating Station Contra Costa Generating Station, LLC	2009-AFC-04C	On Hold Before Construction	624	10	Contra Costa	5/18/2011	6/8/2011		On Hold
2	Palmdale Energy Project (Formerly Palmdale Hybrid Power Project) Palmdale Energy, LLC	2008-AFC-09	On Hold Before Construction	645	0	Los Angeles		TBD		On Hold
3	Rice Solar Energy Project Rice Solar Energy LLC	2009-AFC-10C	On Hold Before Construction	150	0	Riverside County	12/15/2010	9/1/2011	03/2014	On Hold
Subtotal Approved and "Available" for Construction				1,419						
Approved License - Revoked by Commission Arranged by Project Name		Docket Number	Status	Capacity (MW)	Construction Completed (percent)	Location	Date Approved	Construction Start Date	Original On-Line Date	Actual On-Line Date*
A	Black Rock 1 2 3 Geothermal Power Project [Formerly Salton Sea Geothermal] Cal Energy	2002-AFC-02C	License Terminated	159	0	Imperial County	12/17/2003	Extension Approved, Const Start 12/18/2019	01/2006	License Terminated
B	Blythe Energy Project Phase II [Sonoran Energy Project Petition to Amend Withdrawn] AltaGas Sonoran Energy, Inc.	2002-AFC-01C	License Expired	520	0	Riverside County	12/14/2005	TBD		License Expired
C	FPL Tesla Florida Power & Light	2001-AFC-21C	License Expired	1,120	0	Alameda County	6/16/2004	N/A	N/A	License Expired
D	Hanford Combined-Cycle Power Plant GWF Energy LLC	2001-EP-07C	License Terminated	25	0	Kings	3/24/2010	N/A	N/A	License Terminated
E	Palen Solar Power Project Maverick Solar, LLC	2009-AFC-7C	License Expired	500	0	Riverside	12/15/2010	N/A	N/A	License Expired
F	Pastoria Energy Facility Expansion Project (Simple Cycle Addition) Pastoria Energy LLC	2005-AFC-01C	License Expired	160	0	Kern County	11/8/2006	N/A	N/A	License Expired
G	Sacramento Ethanol Partners Cogen (SEPCO) Sacramento Power Inc	1992-AFC-02C	License Terminated	148.5	0		5/11/1994	N/A	N/A	License Terminated
H	San Francisco Energy Company	1994-AFC-01C	License Terminated	240	0	San Francisco County	3/31/1996	N/A	N/A	License Terminated
I	San Joaquin Valley Energy Center Calpine	2001-AFC-22C	License Expired	1,087	0	Fresno County	1/14/2004	N/A	N/A	License Expired
J	SCE Solar 100 Southern California Edison	1981-AFC-04C	License Expired	110	0	San Bernardino County	12/29/1982	N/A	N/A	License Expired
K	Three Mountain Three Mountain Power / Covanta	1999-AFC-02C	License Expired	500	0	Shasta County	5/16/2001	N/A	N/A	License Expired

L	United Golden Gate (Peaker) El Paso Merchant Energy	2000-AFC-05C	License Expired	51	0	San Mateo County	3/7/2001	N/A	N/A	License Expired	
M	Western Midway Sunset Project Midway Sunset Cogeneration Company	1999-AFC-09C	License Expired	500	0	Kern County	3/21/2001	N/A	N/A	License Expired	
Subtotal Approved but Will Not Be Built				5,120.5							
Subtotal Approved (Not Built) and On Hold				6,539.5							
APPROVED TOTAL				32,041.5							

Project Not Approved, License Terminated by Commission Arranged by Decision Date	Docket Number	Process	Capacity (MW)	Project Type	Location	Date Filed	Decision Date
Potrero Unit 7 Mirant Corporation	2000-AFC-04	12-month	540	Brown Field	San Francisco County	5/31/2000	3/1/2006
Ridgecrest Solar Power Project Solar Millennium LLC & Chevron Energy Solutions	2009-AFC-09	12-Month AFC	250	Green Field	Kern County	9/1/2009	4/22/2014
San Gabriel Generating Station Reliant Energy	2007-AFC-02	12-Month AFC	656	Brown Field	San Bernardino County	4/13/2007	10/19/2015
Sun Valley Energy Project (Peaker) NRG	2005-AFC-03	12-Month AFC	500	Green Field	Riverside County	12/1/2005	10/19/2015
Willow Pass Generating Station Mirant Corporation	2008-AFC-06	12-Month AFC	550	Brown Field	Contra Costa County	6/30/2008	10/19/2015

Subtotal License Denied 2,496

Project Not Approved, License Denied by Commission Arranged by Decision Date	Docket Number	Process	Capacity (MW)	Project Type	Location	Date Filed	Decision Date
Santa Maria Aggregate	1987-AFC-02	AFC	50	Select Here		7/27/1987	
Pacific Waste Management Irwindale MSW	1984-AFC-05	AFC	80	Select Here		10/31/1984	
Eastshore Energy Center Eastshore Energy LLC	2006-AFC-06	12-Month AFC	116	Brown Field	Alameda County	9/22/2006	10/8/2008
Chula Vista Energy Upgrade Project MMC Energy Inc.	2007-AFC-04	12-Month AFC	100	Brown Field	San Diego County	8/10/2007	6/17/2009

Subtotal License Denied 346

Withdrawn Projects List

Projects in Review Arranged Alphabetically	Docket Number	Process	Capacity (MW)	Project Type	Location	Date Filed	Estimated Decision Date	Estimate On-line Date**
1 McLaren Backup Generating Facility Vantage Data Centers	2017-SPPE-01	Small Power Plant Exemption	98.7		Santa Clara	12/26/2017		
2 Stanton Energy Reliability Center Stanton Energy Reliability Center, LLC	2016-AFC-01	12-Month AFC	98		Orange County	10/26/2016	9/12/2018	
a Mission Rock Energy Center Mission Rock Energy Center, LLC	2015-AFC-02	12-Month AFC	275		Ventura County	12/31/2015	Suspended until 7/1/19	Suspended until 7/1/19
b Puente Power Project (P3) NRG Oxnard Energy Center LLC	2015-AFC-01	12-Month AFC	262		Oxnard	4/15/2015	Suspended until 7/1/19	Suspended until 7/1/19
c Redondo Beach Repower AES Southland Development, LLC	2012-AFC-03	12-Month AFC	496	Brown Field	Los Angeles County	11/19/2012	Under Suspension Until Filed to Reopen Proceeding	Under Suspension Until Filed to Reopen Proceeding
UNDER REVIEW TOTAL (Excludes Suspended)			196.7					

	Projects Announced Arranged Alphabetically	Process	Project Type	Capacity (MW)	Location	Estimated Filing Date
1	Hell's Kitchen Geothermal Project Controlled Thermal Resources	12-Month AFC	Geothermal Steam Turbine	250	Salton Sea, Imperial County	TBD
ANNOUNCED TOTAL				250		

NOTES:

Bold text in table identifies a change from the previous report.

* Estimated on-line date if construction is not delayed.

** Estimated on-line date if approved and constructed as proposed.

Projects in italics are emergency siting projects.

Megawatts in [] are not included in totals.

{1} 1002 MW replaced with 1200 MW for a net increase of 198 MW

{2} 339 MW replaced with 630 MW for a net increase of 291 MW

{3} Calpine has received Commission approval to amend the project to add "duct firing," thereby increasing the total generating capacity from 510 to 590 MW.

{4} Amendment Approved 2/2/2011.

{5} Total MW includes 130 MW amendment approved 6/22/05.

{6} Calpine needs to obtain a new or amended Commission decision for a new location for the Russell City Project (01-AFC-7) approved September 11, 2002, but since "on hold."

{7} El Centro project (06-SPPE-2) is repower of 44 MW Unit 3 at Imperial Irrigation District El Centro Generating Station with 128 MW new facility, for a net increase of 84+ MW.

MW for projects withdrawn, cancelled or expired are not included in total available for possible construction.

DEFINITIONS:

Green Field - undeveloped site

Brown Field - developed site

Expansion - New unit at existing power plant site, no loss of existing generation

Repower - Modification of existing equipment

Replacement - Demolition of old plant and construction of new plant

On Hold indicates the applicant has suspended work.

Suspended indicates the committee has suspended the proceeding.

Withdrawn Projects List