

RECEIVED

By Docket Room at 8:00 am, Apr 22, 2026

Eos LNG LLC
308 Marlboro Street
Boston MA 02116

Dear Office of Natural Gas Regulatory Activities

As per the requirements of Docket No. 13-115-LNG/Order No. 3364, the following is an update on the proposed Project in Brownsville, Texas.

Progress of the proposed Project:

- The project is still in pre-development. We are still actively sourcing offtakers and financing

The date the facility is expected to be operational:

- If financing is secured by October 1st 2026, we anticipate the project will be operational by Q4 2030

The status of the long-term contracts associated with the long-term export of LNG:

- Currently there are no long term supply contracts for LNG.

The status of long-term supply contracts:

- Currently there are no long term supply contracts for feedstock gas.

Regards,

Andrew Kunian

Founder