

Task Order #11 Fee Determination Scorecard

Contractor: Savannah River Mission Completion (SRMC)

Contract: 89303322DEM000068

Task Order #11-Tank 42 Conversion to Support ABD

Award Period: October 1, 2024 – September 30, 2025

Basis of Evaluation: Performance Evaluation Measurement Plan (PEMP) for Task Order #11 (Revision 1)

Award Fee Scorecard:

Overall (Subjective and Objective/Incentive) Fee Earned

Fee Type	Fee Amount/Range	Percent of Maximum Available Fee
Objective/Incentive Criteria Fee Earned	\$296,245.53	100%
Subjective Criteria Award Fee Earned	\$22,887.15	100%
TOTAL FEE EARNED	\$319,132.68	100%

Subjective Fee (Award Fee) Summary Table

Criteria	Maximum Available Fee	Adjectival Rating	Fee Determined from Adjectival Ratings	
			Percentage	Fee amount
Contractor will be subjectively measured against all aspects of Contract Output described in the PEMP.	\$22,887.15	Excellent	100%	\$22,887.15

Achievements:

- Completed the Tank 42 Installation Design.
- Zero Total Reportable and zero Lost-Time accidents occurred on ABD related activities.
- Proactive in minimizing the impacts of funding delays experienced in FY 2025 on Tank 42 field work activities.
- SRMC continues to work diligently with DOE and its subcontractors/vendors to efficiently integrate the new ABD mission activities with the larger Liquid Waste program efforts.
- Overall cost performance for Task Order 11 is considered positive with a CPI of 1.32.
- Overall schedule performance for Task Order 11 is negative with a SPI of 0.49 for FY 2025. The negative performance is related to the delayed Tank 42 field work activities due to lack of funding provided by DOE. Adjustments to the project baseline have been negotiated and are

pending DOE final approval. After the schedule adjustments are incorporated into the project schedule the performance will be satisfactory.

Areas for Improvement:

- None Identified

Objective/Incentive Fee Summary Table

Metric	Title	Maximum Available Fee	Criteria Completed	Fee Earned
1	Complete Tank 42 Installation Design	\$296,245.53	All	\$296,245.53
Totals		\$296,245.53	All	\$296,245.53