# Safety Training and Design, Permitting, and Operational Guidance for Gaseous Fuel Vehicle Facilities



**Principle Investigator: Rob Adams** 

Presenter: Rob Adams, P.Eng, CPA, PMP

Organization: Marathon Technical Services USA

**Date: June 19, 2018** 

Project ID # ti080

This presentation does not contain any proprietary, confidential, or otherwise restricted information

### **Overview**

#### **Timeline**

- Project start: 2016 10 01
- Project end: 2019 09 30
- Percent complete (dollar based as of Mar 2018): 37 percent

#### **Budget**

- Total project funding: \$940,912.
  - DOE share: \$750,000
  - Contractor share: \$190,912.
- Federal Funding received in FY 2017: \$232,980.16.
- Federal Funding for FY 2018 (to March 2018): \$18,361.15

#### **Barriers**

- Garage upgrades are a cost barrier—in extreme cases exceeding station costs
- Current codes poorly understood and applied
- Owners can gold plate or under design in response-affects project viability and safety

#### **Partners**

- Prime: Marathon Technical Services USA Inc.
- Sub: Clean Fuels Ohio
- Sub Subs: 7 Clean Cities Coalitions



# Why is this Assistance Needed?

This project provides a comprehensive summary and knowledge transfer of codes and industry best practice for the upgrade of garages serving:

- CNG Compressed Natural Gas) Vehicles
- LNG (Liquified Natural Gas) Vehicles
- LPG ("Propane") Vehicles
- H2 (Gaseous Hýdrogen) Vehicles

#### In addition to the barriers in the Overview slide:

- It is desirable to provide training at no cost—this precludes private training providers from offering this service without outside assistance
- Industry training currently has focused on vehicle and fueling technologies and not on the garage, even though this can be the most costly barrier to a gaseous fuel project
- Design work is often undertaken by local A&E firms—these firms may lack sufficient experience to provide a best practice design.
- The small number of fueling station manufacturers have a concentration of expertise, but garage upgrade knowledge is less concentrated.



# **Project Objectives**

#### **Objective**

- Increase industry awareness of current codes
- Increase industry skill in adapting current codes to actual field conditions
- Document code and best practice requirements in a well illustrated training manual
- Provide training sessions in various US cities

#### **VTO Goals**

- National Securitysafe and cost effective garages encourage transition to domestic gaseous fuels
- Economic Growthreduced cost will improve monetary viability of projects=more projects
- Affordability
- Reliability

#### **Impact**

- Better industry understanding will empower designers to provide safe and cost effective upgrades
- Code officials will understand the application of codes leading to more effective administration of code requirements



# **Project Objectives**

#### **Objective**

- Identify and showcase "Best Practice" facilities providing exemplars that can be adapted to new projects.
- Best practice facilities are across a variety of building and fleet types and climates.
- Document the best practice facilities and make these available nationally

#### **VTO Goals**

- National Security
- Economic Growth
- Affordability-reduce cost through rigorous but not excessive upgrades
- Reliability-ensure that garages operate safely avoiding incidents

#### **Impact**

- Not "reinventing the wheel"-leverage design approaches already in use
- Build/improve on past projects to provide greater safety at reduced cost
- Provide code
  officials and owners
  with confidence that
  proposed designs
  are proven safe



# **Project Approach & Milestones**

#### **Year 1 Milestones**

- **2016/2017**
- Identification of potential garages to visit
- Coordinate, visit and document best practice upgraded maintenance garages.
- Code and literature review of garage upgrades
- Develop training manuals
- Compile Best Practice Case Studies

GO/NO GO

#### **Year 2 Milestones**

- **2017/2018**
- Complete development of training manuals and PPT
- Peer review of training materials
- Coordinate training sessions
- Execute initial on site training sessions (Jun to Sep 2018)
- Receive training feedback

GO/NO GO

#### **Year 3 Milestones**

- 2018/2019
- Complete on site training sessions (Oct to Dec 2018)
- Receive training feedback
- Adapt training materials for on-line training
- Set up on line resource center
- Provide webinar training for each fuel
- Project closeout




# **Project Accomplishments & Progress**

#### Identification and Evaluation of Gaseous Fuel Garages

- Located and evaluated garages for all gaseous fuels (CNG, LNG, LPG and H2)
- Documented the building design and operational characteristics Developed 18 Case studies for a representative sample of garages






Photos provided by Marathon



# **Project Accomplishments & Progress**

#### **Development of User Friendly Training Manuals**

- One training manual for each of CNG, LNG, LPG and H2
- Manuals provide a basic understanding of the fuels, then address each building upgrade purpose, requirement and recommendation from a code and application perspective.
- Picture and diagram rich format to enhance understanding Compilation of Best Operating Practices from Fleet Operators





# **Project Accomplishments & Progress**

#### **Gaseous Fuel Training Sessions**

- Identified 9 cities for training across the US in a wide variety of climates
- Established agreements with facility owners to permit the use of 21 host fleet facilities for tours during on site training.
- Buffalo NY
- Canton OH
- Columbus OH
- Kansas City MO
- Long Beach CA
- Richmond VA
- Sacramento CA
- Seattle/Tacoma WA
- Tucson AZ





Photos provided by Marathon




#### **Collaboration and Coordination Among Project Team**

#### **Prime Contractor**

#### **Subcontractor**

#### **CC Coalition Partners**
















# Marathon and Clean Fuels Ohio (CFO) Provide:

- Overall project planning and tracking
- Coordinated messaging to team and public
- Regular scheduled and on-line communication with Clean Cities Coalition Partners (CCPs) (Sub Subs)
- CFO manages communication with CCPs
- CCPs manage communications with Fleets













#### **Collaboration and Coordination Among Project Team**

#### **Hosting Fleets**

# Local Clean Cities Coalition Partner is the primary line of communication. List of Hosting Fleets:

- Amphi School District, Tucson AZ
- Chesterfield County VA
- City of Columbus OH
- City of Dublin OH
- City of Edmond WA
- Pierce Transit, Tacoma WA
- City of Long Beach CA
- Franklin County OH
- Niagara Frontier Transit Authority, Buffalo NY
- KC Transit, KC MO
- North Kansas Schools, North Kansas MO

- Long Beach Transit, Long Beach CA
- Greater Richmond Transit Company, Richmond VA
- Suntran, Tucson AZ
- City of Sacramento CA
- County of Sacramento CA
- Sacramento Regional Transit Authority
- Stark Area Transit Authority, Canton OH
- Try-It Distributing, Buffalo NY
- City of Tucson AZ
- Wyandotte County KCKS



#### **Collaboration and Coordination Among Project Team**

#### Communications

#### Within Team:

- Google Drive with "live" project schedule, deliverables and resources available to entire team and to DOE
- Regular conference calls scheduled around the release of new information from PM (Project Management-Marathon and Clean Fuels OH)
- Supplemental calls as required to address issues
- Regular emails to update team members on project status and needs
- Follow-up emails as deliverables deadlines approach
- PM setup templates for training information and an Eventbrite invitation template for use by Clean Cities Coalition Partners

#### **External:**

- Website <u>www.safegasgarage.com</u> and <u>www.safegasgarage.org</u> to provide the public with information on scheduling and registration for training sessions and with other resources
- Clean Cities Coalition Partner websites to promote local trainings



## Overall Impact

#### **Immediate Impact:**

- Document: Single source manual with clear, coherent and comprehensive guidance on required/recommended garage upgrades:
  - One manual for each of CNG, LNG, LPG and H2
  - Addresses different building types and features
  - Addresses different climatic conditions
  - Cost experience
  - Industry best practices for operations from a variety of fleets
- Document: Case Studies for Best Practice Garage Upgrades—to provide further guidance and validation of recommended upgrades:
  - Variety of fleet types represented
  - Addresses different building types and features
  - Addresses different climatic conditions
- Training: On-site training is nationally disseminating the materials and knowledge to Fleet Owners, Consultants and Code Officials.
  - This information will be further disseminated through the networks of class attendees.



# **Overall Impact**

#### Potential for Legacy Impact Beyond Initial Project Period:

- Year 3 is the culmination of the preparatory phase of this project with the completion of on-site training and the establishment of ongoing training and industry resources.
- Year 3 work will provide an ongoing training and education tool using the Website <u>www.safegasgarage.com</u> and <u>www.safegasgarage.org</u> to provide an ongoing training and resource platform
- Other industry websites including Marathon, CFO and DOE will also provide ongoing access to these resources
- Future on-site training will also be provided beyond this contract period

# Summary

#### Needs/Goals:

- Meets all four VTO goals (national security, economic growth, affordability, reliability)
- Fills a gap in the industry costing millions of dollars per year and causing safety concerns
- Easy to use/no cost resource to reduce costs and increase safety combined with line training and followed by on-line training

#### **Collaborations:**

- Working with 8 Clean Cities Coalitions nationally
- Working with 21 fleet owners nationally in a variety of fleet types
- Target audience: fleet owners, design consultants, code officials
- Information will continue to flow through these channels after project completion.



# **Summary**

#### **Accomplishments:**

- Development of a single training manual for each fuel that brings together the required basic and detailed understanding of garage upgrade design in a clear and coherent way.
- Development of a no cost, high quality, compressed in class/in field training program
- Securing fleet operators willing to host tours of garages for the betterment of other fleets.
- Locating and documenting best practice upgraded facilities in the form of case studies as a means to push this knowledge to a national audience.

#### Potential for Legacy Impact Beyond Initial Project Period:

- Long term availability of this information and knowledge though an online presence using websites developed under this project and other industry resource websites.
- Future on site training

